

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



Contract ID: CN263056		Estimate Number: 0002		Estimate Type: Progress		Estimate Approved: No		Pay Period: 09/01/2026		To 09/30/2026	
Contractor: Bell & Associates Construction, LLC Contractor's P O Box 363 Address: Brentwood TN 37024-0363 Contract Location: The construction of concrete box beam bridges on U.S. 31E (S.R. 6, Nashville Pike) over East (L.M. 11.91) and West (L.M. 9.84) Fork Station Camp Creek in Gallatin, including grading, drainage, and paving. Counties: SUMNER Projects: 83S006-S3-006, 83S006-S3-007						Time Allowed: 1,206.0 Days Charged: 49.0 Days Elapsed Calendar Days: 49.0 Days Percent Time: 4.06% Percent Complete(\$): 1.67% Percent Behind: 2.39%			Dates Let: 06/26/2026 Awarded: 07/15/2026 Contract Executed: 07/23/2026 Notice to Proceed: 08/13/2026 Work Began: 08/31/2026 To Be Completed: 11/30/2029 Substantial Work Complete: Accepted:		
		Total to Date		Previous to Date		This Estimate				Amounts	
Total Earnings:		\$806,036.25		\$576,054.60		\$229,981.65		Current Contract:		\$21,181,436.27	
Stockpiled Materials:		\$0.00		\$0.00		\$0.00		Original Contract:		\$21,181,436.27	
Amount Due:		\$806,036.25		\$576,054.60		\$229,981.65					
Fuel Adjustments:		\$0.00		\$0.00		\$0.00					
Bituminous Adjustments:		\$0.00		\$0.00		\$0.00					
307AC Adjustments:		\$0.00		\$0.00		\$0.00					
411AC Adjustments:		\$0.00		\$0.00		\$0.00					
Liquid Anti-Strip Adjustments:		\$0.00		\$0.00		\$0.00					
Material Discrepancy Adjustments:		\$0.00		\$0.00		\$0.00					
Payment Due:		\$806,036.25		\$576,054.60		\$229,981.65					

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount	Project Description
83S006-S3-006	47.69%	N/A	\$10,100,970.25	The construction of a concrete box beam bridge on U.S. 31E (S.R. 6, Nashville Pike) over East Fork Station Camp Creek (L.M. 11.91) in Gallatin, including grading, drainage, and paving.
83S006-S3-007	52.31%	N/A	\$11,080,466.02	The construction of a concrete box beam bridge on U.S. 31E (S.R. 6, Nashville Pike) over West Fork Station Camp Creek (L.M. 9.84) in Gallatin, including grading, drainage, and paving.

Project Number	Cat #	Line Item #	Item Code	Units	Primary / Supplemental Description	Total Item Quantity		Total Amount	
83S006-S3-006	0100	0010	105-01	LS	CONSTRUCTION STAKES, LINES AND GRADES	Bid:	1.000	Unit Price:	\$54,801.00
						This Est:	0.200	This Est:	\$10,960.20
						Total:	0.400	Total:	\$21,920.40
83S006-S3-007	0100	0010	105-01	LS	CONSTRUCTION STAKES, LINES AND GRADES	Bid:	1.000	Unit Price:	\$54,801.00
						This Est:	0.200	This Est:	\$10,960.20
						Total:	0.400	Total:	\$21,920.40
83S006-S3-006	0100	0020	108-03	LS	CPM PROJECT SCHEDULE	Bid:	1.000	Unit Price:	\$35,239.00
						This Est:	0.100	This Est:	\$3,523.90
						Total:	0.200	Total:	\$7,047.80
83S006-S3-007	0100	0020	108-03	LS	CPM PROJECT SCHEDULE	Bid:	1.000	Unit Price:	\$35,239.00
						This Est:	0.100	This Est:	\$3,523.90
						Total:	0.200	Total:	\$7,047.80
83S006-S3-006	0100	8500	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	\$2,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	8500	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price:	\$2,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0030	201-01	LS	CLEARING AND GRUBBING	Bid:	1.000	Unit Price:	\$34,850.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0030	201-01	LS	CLEARING AND GRUBBING	Bid:	1.000	Unit Price:	\$34,850.50
						This Est:	0.800	This Est:	\$27,880.40
						Total:	0.800	Total:	\$27,880.40
83S006-S3-006	0100	0040	202-01.01	LS	REMOVAL OF STRUCTURES AND OBSTRUCTIONS	Bid:	1.000	Unit Price:	\$31,187.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1210	202-01.05	LS	REMOVAL OF ASBESTOS (DESCRIPTION) (EXIST. BR. NO. 83-SR6-11.91)	Bid:	1.000	Unit Price:	\$10,876.98
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	0910	202-01.06	LS	REMOVAL OF ASBESTOS (DESCRIPTION) (EXIST. BR. NO. 83-SR6-9.84)	Bid:	1.000	Unit Price:	\$18,313.28
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1220	202-04.01	LS	REMOVAL OF STRUCTURES (DESCRIPTION, STA.) (EXIST. BR. NO. 83-SR6-11.91)	Bid:	1.000	Unit Price:	\$568,826.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	0920	202-04.02	LS	REMOVAL OF STRUCTURES (DESCRIPTION, STA.) (EXIST. BR. NO. 83-SR6-9.84)	Bid:	1.000	Unit Price:	\$1,292,567.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0050	203-01	C.Y.	ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED)	Bid:	8,576.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0040	203-01	C.Y.	ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED)	Bid:	4,129.000	Unit Price:	\$60.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	8501	203-01.03	C.Y.	ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL)	Bid:	0.000	Unit Price:	\$90.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	8501	203-01.03	C.Y.	ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL)	Bid:	0.000	Unit Price:	\$90.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0060	203-02.01	TON	BORROW EXCAVATION (GRADED SOLID ROCK)	Bid:	3,455.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0050	203-02.01	TON	BORROW EXCAVATION (GRADED SOLID ROCK)	Bid:	10,300.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0070	203-04	C.Y.	PLACING AND SPREADING TOPSOIL	Bid:	402.000	Unit Price:	\$26.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0060	203-04	C.Y.	PLACING AND SPREADING TOPSOIL	Bid:	86.000	Unit Price:	\$26.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	8502	203-05	C.Y.	UNDERCUTTING	Bid:	0.000	Unit Price:	\$90.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	8502	203-05	C.Y.	UNDERCUTTING	Bid:	0.000	Unit Price:	\$90.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0080	203-06	M.G.	WATER	Bid:	54.000	Unit Price:	\$94.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0070	203-06	M.G.	WATER	Bid:	55.000	Unit Price:	\$94.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	0090	203-07	C.Y.	FURNISHING & SPREADING TOPSOIL	Bid:	709.000	Unit Price:	\$85.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0100	203-50	LS	CONSTRUCTION OF HAUL ROAD	Bid:	1.000	Unit Price:	\$21,348.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1230	204-02.01	C.Y.	DRY EXCAVATION (BRIDGES)	Bid:	290.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	0930	204-02.01	C.Y.	DRY EXCAVATION (BRIDGES)	Bid:	280.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	8510	204-02.02	C.Y.	EXTRA DEPTH DRY EXCAVATION (a)	Bid:	0.000	Unit Price:	\$75.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	8510	204-02.02	C.Y.	EXTRA DEPTH DRY EXCAVATION (a)	Bid:	0.000	Unit Price:	\$75.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	8511	204-02.03	C.Y.	EXTRA DEPTH DRY EXCAVATION (b)	Bid:	0.000	Unit Price:	\$90.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	8511	204-02.03	C.Y.	EXTRA DEPTH DRY EXCAVATION (b)	Bid:	0.000	Unit Price:	\$90.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1240	204-05.01	L.F.	CORE DRILLING AND SAMPLING	Bid:	223.000	Unit Price:	\$143.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0500	0940	204-05.01	L.F.	CORE DRILLING AND SAMPLING	Bid:	303.000	Unit Price:	\$143.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1250	204-14	L.F.	CORE DRILLING FOR PILES(ROCK)	Bid:	112.000	Unit Price:	\$849.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	0950	204-14	L.F.	CORE DRILLING FOR PILES(ROCK)	Bid:	91.000	Unit Price:	\$849.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1260	204-15	L.F.	CORE DRILLING FOR PILES(SOIL)	Bid:	28.000	Unit Price:	\$829.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	0960	204-15	L.F.	CORE DRILLING FOR PILES(SOIL)	Bid:	49.000	Unit Price:	\$829.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0110	208-01.05	L.M.	BROOMING & DEGRASSING SHOULDERS	Bid:	0.600	Unit Price:	\$6,759.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0080	208-01.05	L.M.	BROOMING & DEGRASSING SHOULDERS	Bid:	1.000	Unit Price:	\$6,759.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0120	209-05	C.Y.	SEDIMENT REMOVAL	Bid:	168.000	Unit Price:	\$56.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0090	209-05	C.Y.	SEDIMENT REMOVAL	Bid:	139.000	Unit Price:	\$56.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	0130	209-08.02	L.F.	TEMPORARY SILT FENCE (WITH BACKING)	Bid:	3,046.000	Unit Price:	\$5.25
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0100	209-08.02	L.F.	TEMPORARY SILT FENCE (WITH BACKING)	Bid:	2,455.000	Unit Price:	\$5.25
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0140	209-08.07	EACH	ROCK CHECK DAM	Bid:	12.000	Unit Price:	\$900.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0150	209-08.08	EACH	ENHANCED ROCK CHECK DAM	Bid:	4.000	Unit Price:	\$1,050.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0110	209-08.08	EACH	ENHANCED ROCK CHECK DAM	Bid:	2.000	Unit Price:	\$1,050.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0160	209-09.03	EACH	SEDIMENT FILTER BAG (15' X 15')	Bid:	6.000	Unit Price:	\$750.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0120	209-09.03	EACH	SEDIMENT FILTER BAG (15' X 15')	Bid:	12.000	Unit Price:	\$750.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0170	209-13.04	L.F.	TURBIDITY CURTAIN(DESCRIPTION) (EPSC STAGE 2A & 2B)	Bid:	500.000	Unit Price:	\$130.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0130	209-13.04	L.F.	TURBIDITY CURTAIN(DESCRIPTION) (EPSC STAGE 2A & 2B)	Bid:	920.000	Unit Price:	\$130.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0140	209-13.05	L.F.	TURBIDITY CURTAIN(DESCRIPTION) (EPSCE STAGE 3)	Bid:	950.000	Unit Price:	\$140.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0180	209-40.33	EACH	CATCH BASIN PROTECTION (TYPE D)	Bid:	2.000	Unit Price:	\$633.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0190	209-65.04	L.F.	TEMPORARY IN STREAM DIVERSION	Bid:	500.000	Unit Price:	\$102.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0200	303-01	TON	MINERAL AGGREGATE, TYPE A BASE, GRADING D	Bid:	5,377.000	Unit Price:	\$65.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0150	303-01	TON	MINERAL AGGREGATE, TYPE A BASE, GRADING D	Bid:	3,283.000	Unit Price:	\$65.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1270	303-01.02	TON	GRANULAR BACKFILL (BRIDGES)	Bid:	86.000	Unit Price:	\$56.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	0970	303-01.02	TON	GRANULAR BACKFILL (BRIDGES)	Bid:	84.000	Unit Price:	\$56.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0210	303-02	TON	MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) (D)	Bid:	219.000	Unit Price:	\$75.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0220	303-10.01	TON	MINERAL AGGREGATE (SIZE 57)	Bid:	1,620.000	Unit Price:	\$70.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0160	303-10.01	TON	MINERAL AGGREGATE (SIZE 57)	Bid:	1,559.000	Unit Price:	\$70.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0230	307-01.21	TON	ASP. CONC. MIX(PG70-22) (BPMB-HM) GR. A-S	Bid:	241.000	Unit Price:	\$218.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0170	307-01.21	TON	ASP. CONC. MIX(PG70-22) (BPMB-HM) GR. A-S	Bid:	96.000	Unit Price:	\$218.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0240	307-02.01	TON	ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A	Bid:	523.000	Unit Price:	\$192.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0180	307-02.01	TON	ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A	Bid:	139.000	Unit Price:	\$192.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0250	307-02.08	TON	ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2	Bid:	428.000	Unit Price:	\$235.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0190	307-02.08	TON	ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2	Bid:	140.000	Unit Price:	\$235.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	8503	307-05.41	DOLL	HYDRATE LIME ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	8503	307-05.41	DOLL	HYDRATE LIME ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	0260	402-01	TON	BITUMINOUS MATERIAL FOR PRIME COAT (PC)	Bid:	8.000	Unit Price:	\$1,312.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0200	402-01	TON	BITUMINOUS MATERIAL FOR PRIME COAT (PC)	Bid:	5.000	Unit Price:	\$1,312.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0270	402-02	TON	AGGREGATE FOR COVER MATERIAL (PC)	Bid:	27.000	Unit Price:	\$191.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0210	402-02	TON	AGGREGATE FOR COVER MATERIAL (PC)	Bid:	17.000	Unit Price:	\$191.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0280	403-01	TON	BITUMINOUS MATERIAL FOR TACK COAT (TC)	Bid:	11.500	Unit Price:	\$1,093.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0220	403-01	TON	BITUMINOUS MATERIAL FOR TACK COAT (TC)	Bid:	6.000	Unit Price:	\$1,093.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	8504	407-07	DOLL	DENSITY DEDUCTION	Bid:	0.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	8504	407-07	DOLL	DENSITY DEDUCTION	Bid:	0.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	8505	407-09	DOLL	ASPHALT CEMENT CONTENT & GRADATION DEDUCTION	Bid:	0.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	8505	407-09	DOLL	ASPHALT CEMENT CONTENT & GRADATION DEDUCTION	Bid:	0.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0290	411-01.07	TON	ACS MIX (PG64-22) GRADING E SHOULDER	Bid:	420.000	Unit Price:	\$175.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0230	411-01.07	TON	ACS MIX (PG64-22) GRADING E SHOULDER	Bid:	220.000	Unit Price:	\$175.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0300	411-02.10	TON	ACS MIX(PG70-22) GRADING D	Bid:	1,416.000	Unit Price:	\$177.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0240	411-02.10	TON	ACS MIX(PG70-22) GRADING D	Bid:	900.000	Unit Price:	\$177.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	8506	411-03.40	DOLL	MATERIAL VARIATION DEDUCTION	Bid:	0.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	8506	411-03.40	DOLL	MATERIAL VARIATION DEDUCTION	Bid:	0.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	8507	411-05.41	DOLL	HYDRATED LIME ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	8507	411-05.41	DOLL	HYDRATED LIME ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	0310	411-12.02	L.M.	SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH)	Bid:	1.000	Unit Price:	\$3,441.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0250	411-12.02	L.M.	SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH)	Bid:	0.800	Unit Price:	\$3,441.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0320	415-01.01	TON	COLD PLANING BITUMINOUS PAVEMENT	Bid:	1,455.000	Unit Price:	\$35.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0260	415-01.01	TON	COLD PLANING BITUMINOUS PAVEMENT	Bid:	846.000	Unit Price:	\$35.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	8512	604-01.08	C.Y.	CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING)	Bid:	0.000	Unit Price:	\$520.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	8512	604-01.08	C.Y.	CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING)	Bid:	0.000	Unit Price:	\$520.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1280	604-02.03	LB.	EPOXY COATED REINFORCING STEEL	Bid:	111,859.000	Unit Price:	\$2.07
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	0980	604-02.03	LB.	EPOXY COATED REINFORCING STEEL	Bid:	117,765.000	Unit Price:	\$2.07
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1290	604-03.01	C.Y.	CLASS A CONCRETE (BRIDGES)	Bid:	328.000	Unit Price:	\$1,300.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0500	0990	604-03.01	C.Y.	CLASS A CONCRETE (BRIDGES)	Bid:	316.000	Unit Price:	\$1,300.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1300	604-03.02	LB.	STEEL BAR REINFORCEMENT (BRIDGES)	Bid:	57,693.000	Unit Price:	\$1.74
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1000	604-03.02	LB.	STEEL BAR REINFORCEMENT (BRIDGES)	Bid:	38,184.000	Unit Price:	\$1.74
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1310	604-03.04	S.Y.	PAVEMENT @ BRIDGE ENDS	Bid:	458.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1010	604-03.04	S.Y.	PAVEMENT @ BRIDGE ENDS	Bid:	448.000	Unit Price:	\$450.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1320	604-03.32	C.Y.	CLASS DS CONCRETE	Bid:	436.000	Unit Price:	\$1,200.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1020	604-03.32	C.Y.	CLASS DS CONCRETE	Bid:	440.000	Unit Price:	\$1,200.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1330	604-04.01	S.Y.	APPLIED TEXTURE FINISH (NEW STRUCTURES)	Bid:	1,033.000	Unit Price:	\$15.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1030	604-04.01	S.Y.	APPLIED TEXTURE FINISH (NEW STRUCTURES)	Bid:	889.000	Unit Price:	\$15.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0500	1340	604-05.31	S.Y.	BRIDGE DECK GROOVING (MECHANICAL)	Bid:	1,646.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1040	604-05.31	S.Y.	BRIDGE DECK GROOVING (MECHANICAL)	Bid:	1,685.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1350	606-02.03	L.F.	STEEL PILES (10 INCH)	Bid:	346.000	Unit Price:	\$105.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1050	606-02.03	L.F.	STEEL PILES (10 INCH)	Bid:	691.000	Unit Price:	\$105.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1360	606-02.06	EACH	PILE TIPS (STEEL PILES, 10 INCH)	Bid:	14.000	Unit Price:	\$250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1060	606-02.06	EACH	PILE TIPS (STEEL PILES, 10 INCH)	Bid:	14.000	Unit Price:	\$250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0330	607-16.03	L.F.	34"X 22" HORIZONTAL OVAL CONCRETE PIPE CULVERT	Bid:	84.000	Unit Price:	\$383.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0340	607-39.02	L.F.	18" PIPE CULVERT (SIDE DRAIN)	Bid:	58.000	Unit Price:	\$283.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1370	610-10.45	EACH	DECK DRAINS (DESCRIPTION) (GRATE INLET-TYPE 2)	Bid:	6.000	Unit Price:	\$3,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0500	1070	610-10.45	EACH	DECK DRAINS (DESCRIPTION) (GRATE INLET-TYPE 2)	Bid:	6.000	Unit Price:	\$3,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1380	615-02.19	L.F.	PRESTRESSED CONCRETE BOX BEAM (24" X 36")	Bid:	1,532.000	Unit Price:	\$625.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1080	615-02.19	L.F.	PRESTRESSED CONCRETE BOX BEAM (24" X 36")	Bid:	1,690.000	Unit Price:	\$625.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1390	617-02	L.F.	BRIDGE DECK CRACK SEALING	Bid:	225.000	Unit Price:	\$6.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1090	617-02	L.F.	BRIDGE DECK CRACK SEALING	Bid:	223.000	Unit Price:	\$6.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1400	617-05	GAL.	SEALANT (DESCRIPTION) (HMWM)	Bid:	2.000	Unit Price:	\$553.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1100	617-05	GAL.	SEALANT (DESCRIPTION) (HMWM)	Bid:	2.000	Unit Price:	\$553.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1410	620-05	L.F.	CONCRETE PARAPET WITH STRUCTURAL TUBING	Bid:	396.000	Unit Price:	\$550.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1110	620-05	L.F.	CONCRETE PARAPET WITH STRUCTURAL TUBING	Bid:	398.000	Unit Price:	\$550.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0500	1420	621-05.02	LS	TEMPORARY SHORING	Bid:	1.000	Unit Price:	\$70,325.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1120	621-05.03	LS	TEMPORARY SHORING	Bid:	1.000	Unit Price:	\$52,900.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1430	625-01.11	EACH	CAMERA INSPECTION - DRILLED SHAFT (UNDERWATER)	Bid:	8.000	Unit Price:	\$2,775.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1130	625-01.11	EACH	CAMERA INSPECTION - DRILLED SHAFT (UNDERWATER)	Bid:	8.000	Unit Price:	\$2,775.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1440	625-02.01	V.F.	DRILLED SHAFT-SOIL (DIA.) (4'-0" DIA.)	Bid:	66.000	Unit Price:	\$1,100.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1140	625-02.01	V.F.	DRILLED SHAFT-SOIL (DIA.) (4'-0" DIA.)	Bid:	10.000	Unit Price:	\$1,100.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1450	625-02.13	V.F.	DRILLED SHAFT-ROCK (DIA.) (3'-6"/4'-0" DIA.)	Bid:	100.000	Unit Price:	\$1,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1150	625-02.13	V.F.	DRILLED SHAFT-ROCK (DIA.) (3'-6"/4'-0" DIA.)	Bid:	132.000	Unit Price:	\$1,500.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1460	625-02.25	V.F.	DRILLED SHAFT CASING-PERMANENT (DIA.) (4'-0" INSIDE DIAMETER)	Bid:	120.000	Unit Price:	\$400.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0500	1160	625-02.25	V.F.	DRILLED SHAFT CASING-PERMANENT (DIA.) (4'-0" INSIDE DIAMETER)	Bid:	210.000	Unit Price:	\$400.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1470	625-02.40	C.Y.	DRILLED SHAFT (SH-SCC) CONCRETE	Bid:	72.000	Unit Price:	\$600.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1170	625-02.40	C.Y.	DRILLED SHAFT (SH-SCC) CONCRETE	Bid:	112.000	Unit Price:	\$600.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1480	625-02.44	LB.	DRILLED SHAFT REINFORCING STEEL	Bid:	12,603.000	Unit Price:	\$3.30
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1180	625-02.44	LB.	DRILLED SHAFT REINFORCING STEEL	Bid:	25,015.000	Unit Price:	\$3.30
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0350	701-02	S.F.	CONCRETE DRIVEWAY	Bid:	3,166.000	Unit Price:	\$9.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0360	701-02.03	S.F.	CONCRETE CURB RAMP	Bid:	236.000	Unit Price:	\$28.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0270	702-01	C.Y.	CONCRETE CURB	Bid:	6.000	Unit Price:	\$1,237.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0370	702-01.01	L.F.	EXTRUDED SLOPING CURB	Bid:	230.000	Unit Price:	\$22.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	8509	705-01.13	EACH	ROCK DRILLING FOR GUARDRAIL POST	Bid:	0.000	Unit Price:	\$66.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	8509	705-01.13	EACH	ROCK DRILLING FOR GUARDRAIL POST	Bid:	0.000	Unit Price:	\$66.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	8508	705-02.50	L.F.	SHOP CURVED GUARDRAIL	Bid:	0.000	Unit Price:	\$49.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	8508	705-02.50	L.F.	SHOP CURVED GUARDRAIL	Bid:	0.000	Unit Price:	\$49.50
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0380	705-06.01	L.F.	W BEAM GR (TYPE 2) MASH TL-3	Bid:	188.000	Unit Price:	\$33.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0280	705-06.01	L.F.	W BEAM GR (TYPE 2) MASH TL-3	Bid:	1,163.000	Unit Price:	\$33.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0390	705-06.10	EACH	GR TERMINAL TRAILING END (TYPE 13) MASH TL-3	Bid:	2.000	Unit Price:	\$1,942.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0290	705-06.10	EACH	GR TERMINAL TRAILING END (TYPE 13) MASH TL-3	Bid:	1.000	Unit Price:	\$1,942.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0400	705-06.11	EACH	GR TERMINAL (IN-INLINE) MASH TL-3	Bid:	1.000	Unit Price:	\$1,831.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	0410	705-06.20	EACH	TANGENT ENERGY ABSORBING TERM MASH TL-3	Bid:	3.000	Unit Price:	\$3,330.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0300	705-06.20	EACH	TANGENT ENERGY ABSORBING TERM MASH TL-3	Bid:	2.000	Unit Price:	\$3,330.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0420	705-06.25	EACH	THRIE BEAM BRIDGE TRANSITION MASH TL-3	Bid:	2.000	Unit Price:	\$3,219.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0310	705-06.25	EACH	THRIE BEAM BRIDGE TRANSITION MASH TL-3	Bid:	2.000	Unit Price:	\$3,219.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0430	706-01	L.F.	GUARDRAIL REMOVED	Bid:	532.000	Unit Price:	\$1.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0320	706-01	L.F.	GUARDRAIL REMOVED	Bid:	1,354.000	Unit Price:	\$1.00
						This Est:	1,000.000	This Est:	\$1,000.00
						Total:	1,000.000	Total:	\$1,000.00
83S006-S3-006	0100	0440	706-06.03	L.F.	RADIUS RAIL	Bid:	38.000	Unit Price:	\$39.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0450	706-10.26	EACH	ROUNDED END ELEMENT	Bid:	1.000	Unit Price:	\$222.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0460	706-10.80	EACH	MICHIGAN AND MODIFIED MICHIGAN END SHOE	Bid:	2.000	Unit Price:	\$111.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0330	706-10.80	EACH	MICHIGAN AND MODIFIED MICHIGAN END SHOE	Bid:	2.000	Unit Price:	\$111.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0470	707-06.01	L.F.	REMOVAL OF FENCE (DESCRIPTION) (SEE FOOTNOTE)	Bid:	317.000	Unit Price:	\$7.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0340	707-06.01	L.F.	REMOVAL OF FENCE (DESCRIPTION) (SEE FOOTNOTE)	Bid:	163.000	Unit Price:	\$7.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0480	707-06.02	EACH	REMOVAL OF GATE (DESCRIPTION) (STA. 627+66.00, TRACT 4 & STA. 634+25.00, TRACT 7)	Bid:	2.000	Unit Price:	\$305.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0490	707-08.02	EACH	GATE (DESCRIPTION) (STA. 627+57.50, TRACT 4)	Bid:	1.000	Unit Price:	\$2,886.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0500	707-08.11	L.F.	HIGH-VISIBILITY CONSTRUCTION FENCE	Bid:	1,385.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0350	707-08.11	L.F.	HIGH-VISIBILITY CONSTRUCTION FENCE	Bid:	1,570.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0510	708-02.01	EACH	MARKERS (CONCRETE R.O.W. POSTS)	Bid:	7.000	Unit Price:	\$864.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0360	708-02.01	EACH	MARKERS (CONCRETE R.O.W. POSTS)	Bid:	7.000	Unit Price:	\$864.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	0520	709-05.05	TON	MACHINED RIP-RAP (CLASS A-3)	Bid:	250.000	Unit Price:	\$93.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0370	709-05.05	TON	MACHINED RIP-RAP (CLASS A-3)	Bid:	115.000	Unit Price:	\$93.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0530	709-05.06	TON	MACHINED RIP-RAP (CLASS A-1)	Bid:	295.000	Unit Price:	\$93.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0380	709-05.06	TON	MACHINED RIP-RAP (CLASS A-1)	Bid:	166.000	Unit Price:	\$93.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0390	709-05.08	TON	MACHINED RIP-RAP (CLASS B)	Bid:	948.000	Unit Price:	\$95.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0540	709-05.09	TON	MACHINED RIP-RAP (CLASS C)	Bid:	3,780.000	Unit Price:	\$95.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0550	710-02	L.F.	AGGREGATE UNDERDRAINS (WITH PIPE)	Bid:	2,130.000	Unit Price:	\$15.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0400	710-02	L.F.	AGGREGATE UNDERDRAINS (WITH PIPE)	Bid:	984.000	Unit Price:	\$15.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0560	710-05	L.F.	LATERAL UNDERDRAIN	Bid:	405.000	Unit Price:	\$15.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0410	710-05	L.F.	LATERAL UNDERDRAIN	Bid:	192.000	Unit Price:	\$15.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0570	710-06.15	EACH	LATERAL UNDERDRAIN ENDWALL (6:1)	Bid:	12.000	Unit Price:	\$1,415.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0420	710-06.15	EACH	LATERAL UNDERDRAIN ENDWALL (6:1)	Bid:	5.000	Unit Price:	\$1,415.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1490	710-09.01	L.F.	6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM	Bid:	204.000	Unit Price:	\$105.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1190	710-09.01	L.F.	6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM	Bid:	200.000	Unit Price:	\$105.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0500	1500	710-09.02	L.F.	6" PIPE UNDERDRAIN	Bid:	24.000	Unit Price:	\$25.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1200	710-09.02	L.F.	6" PIPE UNDERDRAIN	Bid:	38.000	Unit Price:	\$25.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0580	712-01	LS	TRAFFIC CONTROL	Bid:	1.000	Unit Price:	\$64,552.00
						This Est:	0.300	This Est:	\$19,365.60
						Total:	0.400	Total:	\$25,820.80
83S006-S3-007	0100	0430	712-01	LS	TRAFFIC CONTROL	Bid:	1.000	Unit Price:	\$64,552.00
						This Est:	0.300	This Est:	\$19,365.60
						Total:	0.400	Total:	\$25,820.80

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	0590	712-02.02	L.F.	INTERCONNECTED PORTABLE BARRIER RAIL	Bid:	920.000	Unit Price:	\$119.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0440	712-02.02	L.F.	INTERCONNECTED PORTABLE BARRIER RAIL	Bid:	1,150.000	Unit Price:	\$119.00
						This Est:	1,080.000	This Est:	\$128,520.00
						Total:	1,080.000	Total:	\$128,520.00
83S006-S3-006	0500	1510	712-02.47	L.F.	BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL	Bid:	450.000	Unit Price:	\$112.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0500	1210	712-02.47	L.F.	BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL	Bid:	446.000	Unit Price:	\$112.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0600	712-02.60	EACH	TEMPORARY WORK ZONE CRASH CUSHION (MASH TL-3)	Bid:	8.000	Unit Price:	\$148.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0450	712-02.60	EACH	TEMPORARY WORK ZONE CRASH CUSHION (MASH TL-3)	Bid:	4.000	Unit Price:	\$148.00
						This Est:	2.000	This Est:	\$296.00
						Total:	2.000	Total:	\$296.00
83S006-S3-006	0100	0610	712-04.01	EACH	FLEXIBLE DRUMS (CHANNELIZING)	Bid:	338.000	Unit Price:	\$32.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0460	712-04.01	EACH	FLEXIBLE DRUMS (CHANNELIZING)	Bid:	200.000	Unit Price:	\$32.00
						This Est:	0.000	This Est:	\$0.00
						Total:	16.000	Total:	\$512.00
83S006-S3-006	0100	0620	712-04.50	EACH	BARRIER RAIL DELINEATOR	Bid:	13.000	Unit Price:	\$16.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0470	712-04.50	EACH	BARRIER RAIL DELINEATOR	Bid:	20.000	Unit Price:	\$16.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0630	712-05.01	EACH	WARNING LIGHTS (TYPE A)	Bid:	26.000	Unit Price:	\$22.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0480	712-05.01	EACH	WARNING LIGHTS (TYPE A)	Bid:	6.000	Unit Price:	\$22.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0640	712-06	S.F.	SIGNS (CONSTRUCTION)	Bid:	990.000	Unit Price:	\$8.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0490	712-06	S.F.	SIGNS (CONSTRUCTION)	Bid:	594.000	Unit Price:	\$8.00
						This Est:	77.500	This Est:	\$620.00
						Total:	77.500	Total:	\$620.00
83S006-S3-006	0100	0650	712-07.03	L.F.	TEMPORARY BARRICADES (TYPE III)	Bid:	156.000	Unit Price:	\$30.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0500	712-07.03	L.F.	TEMPORARY BARRICADES (TYPE III)	Bid:	33.000	Unit Price:	\$30.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0660	712-08.03	EACH	ARROW BOARD (TYPE C)	Bid:	2.000	Unit Price:	\$1,371.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0510	712-08.03	EACH	ARROW BOARD (TYPE C)	Bid:	2.000	Unit Price:	\$1,371.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	0670	712-08.09	EACH	DIGITAL SPEED LIMIT SIGN ASSEMBLY	Bid:	2.000	Unit Price:	\$5,592.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0520	712-08.09	EACH	DIGITAL SPEED LIMIT SIGN ASSEMBLY	Bid:	2.000	Unit Price:	\$5,592.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0680	713-02.30	EACH	FLEXIBLE TUBULAR DELINEATOR	Bid:	30.000	Unit Price:	\$70.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0690	713-11.01	LB.	"U" SECTION STEEL POSTS	Bid:	383.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0530	713-11.01	LB.	"U" SECTION STEEL POSTS	Bid:	430.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0700	713-11.02	LB.	PERFORATED/KNOCKOUT SQUARE TUBE POST	Bid:	419.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0540	713-11.02	LB.	PERFORATED/KNOCKOUT SQUARE TUBE POST	Bid:	70.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0710	713-11.21	EACH	P POST SLIP BASE	Bid:	4.000	Unit Price:	\$281.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0550	713-11.21	EACH	P POST SLIP BASE	Bid:	4.000	Unit Price:	\$281.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	0720	713-13.02	S.F.	FLAT SHEET ALUMINUM SIGNS (0.080" THICK)	Bid:	22.000	Unit Price:	\$17.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0560	713-13.02	S.F.	FLAT SHEET ALUMINUM SIGNS (0.080" THICK)	Bid:	23.000	Unit Price:	\$17.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0730	713-13.03	S.F.	FLAT SHEET ALUMINUM SIGNS (0.100" THICK)	Bid:	35.000	Unit Price:	\$17.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0570	713-13.03	S.F.	FLAT SHEET ALUMINUM SIGNS (0.100" THICK)	Bid:	15.000	Unit Price:	\$17.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0740	713-14	S.F.	EXTRUDED ALUMINUM PANEL SIGNS	Bid:	40.000	Unit Price:	\$31.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0580	713-14	S.F.	EXTRUDED ALUMINUM PANEL SIGNS	Bid:	40.000	Unit Price:	\$31.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0590	713-15.01	EACH	REMOVAL OF EXISTING SIGN POST	Bid:	2.000	Unit Price:	\$56.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0750	713-15.02	EACH	REMOVAL & RELOCATION OF SIGN & SUPPORT	Bid:	10.000	Unit Price:	\$223.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0600	713-15.02	EACH	REMOVAL & RELOCATION OF SIGN & SUPPORT	Bid:	11.000	Unit Price:	\$223.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0610	713-15.41	LS	SIGN REMOVAL (DESCRIPTION) (STOP SIGN AHEAD, W3-1S)	Bid:	1.000	Unit Price:	\$139.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0760	713-16.01	EACH	CHANGEABLE MESSAGE SIGN UNIT	Bid:	2.000	Unit Price:	\$8,416.00
						This Est:	2.000	This Est:	\$16,832.00
						Total:	2.000	Total:	\$16,832.00
83S006-S3-007	0100	0620	713-16.01	EACH	CHANGEABLE MESSAGE SIGN UNIT	Bid:	2.000	Unit Price:	\$8,416.00
						This Est:	-2.000	This Est:	-\$16,832.00
						Total:	2.000	Total:	\$16,832.00
83S006-S3-006	0100	0770	713-16.20	EACH	SIGNS (DESCRIPTION) (PROTECTED AREA, 36" X 24")	Bid:	6.000	Unit Price:	\$137.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0780	716-01.05	EACH	TEMPORARY RAISED PAVEMENT MARKER	Bid:	258.000	Unit Price:	\$17.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0630	716-01.05	EACH	TEMPORARY RAISED PAVEMENT MARKER	Bid:	150.000	Unit Price:	\$17.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0790	716-01.21	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR) (1 COLOR)	Bid:	146.000	Unit Price:	\$55.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0640	716-01.21	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR) (1 COLOR)	Bid:	108.000	Unit Price:	\$55.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0800	716-01.22	EACH	SNOWPLOWABLE RAISED PAVMENT MARKERS (MONO-DIR)(1 COLOR)	Bid:	97.000	Unit Price:	\$55.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0650	716-01.22	EACH	SNOWPLOWABLE RAISED PAVMENT MARKERS (MONO-DIR)(1 COLOR)	Bid:	67.000	Unit Price:	\$55.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0810	716-01.30	EACH	REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER	Bid:	243.000	Unit Price:	\$16.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0820	716-02.04	S.Y.	PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING)	Bid:	57.000	Unit Price:	\$55.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0660	716-02.04	S.Y.	PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING)	Bid:	15.000	Unit Price:	\$55.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0830	716-02.05	L.F.	PLASTIC PAVEMENT MARKING (STOP LINE)	Bid:	144.000	Unit Price:	\$22.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0670	716-02.05	L.F.	PLASTIC PAVEMENT MARKING (STOP LINE)	Bid:	66.000	Unit Price:	\$22.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0840	716-02.06	EACH	PLASTIC PAVEMENT MARKING (TURN LANE ARROW)	Bid:	11.000	Unit Price:	\$219.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0680	716-02.06	EACH	PLASTIC PAVEMENT MARKING (TURN LANE ARROW)	Bid:	7.000	Unit Price:	\$219.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0690	716-02.07	L.F.	PLASTIC PAVEMENT MARKING (24" BARRIER LINE)	Bid:	175.000	Unit Price:	\$17.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	0850	716-02.08	L.F.	PLASTIC PAVEMENT MARKING (8" DOTTED LINE)	Bid:	96.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0700	716-02.08	L.F.	PLASTIC PAVEMENT MARKING (8" DOTTED LINE)	Bid:	105.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0860	716-02.11	L.F.	PLASTIC PAVEMENT MARKING (6" DOTTED LINE)	Bid:	350.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0710	716-02.11	L.F.	PLASTIC PAVEMENT MARKING (6" DOTTED LINE)	Bid:	150.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0870	716-02.12	L.M.	PLASTIC PAVEMENT MARKING (8IN LINE)	Bid:	0.200	Unit Price:	\$16,400.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0720	716-02.12	L.M.	PLASTIC PAVEMENT MARKING (8IN LINE)	Bid:	0.100	Unit Price:	\$16,400.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0880	716-03.01	EACH	PLASTIC WORD PAVEMENT MARKING (ONLY)	Bid:	7.000	Unit Price:	\$492.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0730	716-03.01	EACH	PLASTIC WORD PAVEMENT MARKING (ONLY)	Bid:	4.000	Unit Price:	\$492.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0890	716-04.13	EACH	PLASTIC PAVEMENT MARKING (BIKELANE SYMBOL & ARROW)	Bid:	6.000	Unit Price:	\$601.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0740	716-04.13	EACH	PLASTIC PAVEMENT MARKING (BIKELANE SYMBOL & ARROW)	Bid: This Est: Total:	6.000 0.000 0.000	Unit Price: This Est: Total:	\$601.00 \$0.00 \$0.00
83S006-S3-006	0100	0900	716-04.15	EACH	PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED	Bid: This Est: Total:	8.000 0.000 0.000	Unit Price: This Est: Total:	\$519.00 \$0.00 \$0.00
83S006-S3-007	0100	0750	716-04.15	EACH	PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED	Bid: This Est: Total:	5.000 0.000 0.000	Unit Price: This Est: Total:	\$519.00 \$0.00 \$0.00
83S006-S3-006	0100	0910	716-04.21	S.Y.	GREEN TEXTURED BIKE LANE	Bid: This Est: Total:	50.000 0.000 0.000	Unit Price: This Est: Total:	\$126.00 \$0.00 \$0.00
83S006-S3-007	0110	0900	716-04.21	S.Y.	GREEN TEXTURED BIKE LANE	Bid: This Est: Total:	35.000 0.000 0.000	Unit Price: This Est: Total:	\$126.00 \$0.00 \$0.00
83S006-S3-006	0100	0920	716-05.05	L.F.	PAINTED PAVEMENT MARKING (STOP LINE)	Bid: This Est: Total:	152.000 0.000 0.000	Unit Price: This Est: Total:	\$13.00 \$0.00 \$0.00
83S006-S3-007	0100	0760	716-05.05	L.F.	PAINTED PAVEMENT MARKING (STOP LINE)	Bid: This Est: Total:	66.000 0.000 0.000	Unit Price: This Est: Total:	\$13.00 \$0.00 \$0.00
83S006-S3-006	0100	0930	716-05.06	EACH	PAINTED PAVEMENT MARKING (TURN LANE ARROW)	Bid: This Est: Total:	5.000 0.000 0.000	Unit Price: This Est: Total:	\$82.00 \$0.00 \$0.00
83S006-S3-006	0100	0940	716-05.20	L.M.	PAINTED PAVEMENT MARKING (6" LINE)	Bid: This Est: Total:	11.300 0.000 0.000	Unit Price: This Est: Total:	\$2,733.00 \$0.00 \$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0770	716-05.20	L.M.	PAINTED PAVEMENT MARKING (6" LINE)	Bid:	7.000	Unit Price:	\$2,733.00
						This Est:	0.803	This Est:	\$2,194.60
						Total:	0.803	Total:	\$2,194.60
83S006-S3-006	0100	0950	716-08.01	L.F.	REMOVAL OF PAVEMENT MARKING (LINE)	Bid:	26,958.000	Unit Price:	\$1.09
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0780	716-08.01	L.F.	REMOVAL OF PAVEMENT MARKING (LINE)	Bid:	5,075.000	Unit Price:	\$1.09
						This Est:	1,625.000	This Est:	\$1,771.25
						Total:	1,625.000	Total:	\$1,771.25
83S006-S3-006	0100	0960	716-08.05	L.F.	REMOVAL OF PAVEMENT MARKING (STOP LINE)	Bid:	152.000	Unit Price:	\$11.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0790	716-08.05	L.F.	REMOVAL OF PAVEMENT MARKING (STOP LINE)	Bid:	66.000	Unit Price:	\$11.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0970	716-08.06	EACH	REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW)	Bid:	10.000	Unit Price:	\$110.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0980	716-08.11	EACH	REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) (ONLY)	Bid:	4.000	Unit Price:	\$131.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	0990	716-09.42	L.F.	CONTRAST PAVEMENT MARKING 6" (TAPE)	Bid:	1,710.000	Unit Price:	\$14.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1000	716-09.57	L.F.	CONTRAST PVMT SHADOW MARKING 6" (TAPE)	Bid:	90.000	Unit Price:	\$9.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0800	716-09.86	L.M.	CONTRAST PAVEMENT MARKING 6"	Bid:	0.200	Unit Price:	\$21,865.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1010	716-09.89	L.F.	CONTRAST PAVEMENT MARKING 12"	Bid:	126.000	Unit Price:	\$22.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1020	716-12.02	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE)	Bid:	5.100	Unit Price:	\$9,839.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0810	716-12.02	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE)	Bid:	3.570	Unit Price:	\$9,839.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1030	717-01	LS	MOBILIZATION	Bid:	1.000	Unit Price:	\$1,000,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.250	Total:	\$250,000.00
83S006-S3-007	0100	0820	717-01	LS	MOBILIZATION	Bid:	1.000	Unit Price:	\$1,000,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.250	Total:	\$250,000.00
83S006-S3-007	0500	1220	717-01.15	LS	MOBILZATION (WATER WORK)	Bid:	1.000	Unit Price:	\$832,000.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0830	730-40	EACH	TEMPORARY TRAFFIC SIGNAL SYSTEM	Bid:	1.000	Unit Price:	\$53,441.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1040	740-07.04	S.Y.	GEOGRID REINFORCEMENT TYPE 2	Bid:	2,735.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0100	0840	740-07.04	S.Y.	GEOGRID REINFORCEMENT TYPE 2	Bid:	2,370.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1050	740-10.03	S.Y.	GEOTEXTILE (TYPE III)(EROSION CONTROL)	Bid:	1,068.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0850	740-10.03	S.Y.	GEOTEXTILE (TYPE III)(EROSION CONTROL)	Bid:	878.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1060	740-10.04	S.Y.	GEOTEXTILE (TYPE IV)(STABILIZATION)	Bid:	3,239.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0860	740-10.04	S.Y.	GEOTEXTILE (TYPE IV)(STABILIZATION)	Bid:	6,395.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1520	790-05.05	EACH	POLE 50FT CLASS 1 METAL	Bid:	2.000	Unit Price:	\$5,635.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1290	790-05.05	EACH	POLE 50FT CLASS 1 METAL	Bid:	1.000	Unit Price:	\$5,635.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1530	790-06.05	EACH	POLE 55 FT CLASS 1 METAL	Bid:	2.000	Unit Price:	\$6,397.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1300	790-06.05	EACH	POLE 55 FT CLASS 1 METAL	Bid:	3.000	Unit Price:	\$6,397.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0902	1490	790-06.06	EACH	POLE 55 FT CLASS 2 METAL	Bid:	3.000	Unit Price:	\$5,707.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1730	790-07.05	EACH	POLE 60FT CLASS 1 METAL	Bid:	1.000	Unit Price:	\$7,853.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1540	790-07.07	EACH	POLE 60FT CLASS H1 METAL	Bid:	1.000	Unit Price:	\$8,466.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1500	790-08.32	EACH	POLE 65FT CLASS 1 METAL	Bid:	2.000	Unit Price:	\$8,549.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1550	790-09.05	EACH	POLE 70FT CLASS H2 METAL	Bid:	1.000	Unit Price:	\$12,252.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1560	790-20.01	EACH	POLE(SPECIFY POLE LENGTH, CLASS, AND MATERIAL) (65FT CLASS 1 METAL)	Bid:	1.000	Unit Price:	\$8,549.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1570	790-20.02	EACH	POLE(SPECIFY POLE LENGTH, CLASS, AND MATERIAL) (70FT CLASS 1 METAL)	Bid:	1.000	Unit Price:	\$12,087.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1580	790-25.07	EACH	3PH CROSSARM DBL LRG COND 15KV	Bid:	2.000	Unit Price:	\$2,920.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1310	790-25.07	EACH	3PH CROSSARM DBL LRG COND 15KV	Bid:	1.000	Unit Price:	\$2,920.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0900	1590	790-25.11	EACH	3PH CROSSARM DBL PRIM SUP LRG COND 15KV	Bid:	1.000	Unit Price:	\$3,063.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1320	790-25.11	EACH	3PH CROSSARM DBL PRIM SUP LRG COND 15KV	Bid:	1.000	Unit Price:	\$3,063.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1600	790-25.21	EACH	3PH CROSSARM DEADEND SGL 15KV	Bid:	9.000	Unit Price:	\$2,003.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1330	790-25.21	EACH	3PH CROSSARM DEADEND SGL 15KV	Bid:	2.000	Unit Price:	\$2,003.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1610	790-25.24	EACH	3PH CROSSARM DDE LRG COND 15KV	Bid:	4.000	Unit Price:	\$3,449.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1340	790-25.24	EACH	3PH CROSSARM DDE LRG COND 15KV	Bid:	2.000	Unit Price:	\$3,449.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1740	790-26.21	EACH	3PH VERTICAL DDE ANGLE 25KV	Bid:	1.000	Unit Price:	\$2,169.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1510	790-26.22	EACH	3PH VERTICAL DDE ANGLE LRG COND 25KV	Bid:	4.000	Unit Price:	\$2,202.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1750	790-26.32	EACH	3PH CROSSARM 10FT FBRGLS X-ARM DDE 25KV	Bid:	1.000	Unit Price:	\$3,278.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0902	1520	790-26.32	EACH	3PH CROSSARM 10FT FBRGLS X-ARM DDE 25KV	Bid:	4.000	Unit Price:	\$3,278.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1530	790-26.36	EACH	3PH CROSSARM SGL 10FT 25KV	Bid:	4.000	Unit Price:	\$1,505.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1540	790-30.01	EACH	SECONDARY ASSEMBLIES SMALL ANGLE	Bid:	2.000	Unit Price:	\$659.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1350	790-30.02	EACH	SECONDARY ASSEMBLIES LRG ANGLE	Bid:	8.000	Unit Price:	\$673.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1760	790-30.03	EACH	SECONDARY ASSEMBLIES DEADEND	Bid:	4.000	Unit Price:	\$646.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1550	790-30.03	EACH	SECONDARY ASSEMBLIES DEADEND	Bid:	8.000	Unit Price:	\$646.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1620	790-30.04	EACH	SECONDARY ASSEMBLIES MISC	Bid:	11.000	Unit Price:	\$670.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1630	790-30.06	L.F.	SECONDARY CONDUCTOR 6 AL DUPLEX	Bid:	531.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1360	790-30.06	L.F.	SECONDARY CONDUCTOR 6 AL DUPLEX	Bid:	452.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0901	1370	790-30.13	L.F.	SECONDARY CONDUCTOR 2 AL TRIPLEX	Bid:	148.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1380	790-32.01	EACH	DOWN GUY - THROUGH BOLT TYPE	Bid:	10.000	Unit Price:	\$430.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1770	790-32.02	EACH	DOWN GUY - THROUGH BOLT TYPE HEAVY DUTY	Bid:	6.000	Unit Price:	\$453.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1560	790-32.02	EACH	DOWN GUY - THROUGH BOLT TYPE HEAVY DUTY	Bid:	31.000	Unit Price:	\$453.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1640	790-32.06	EACH	DOWN GUY - INSULATED	Bid:	44.000	Unit Price:	\$562.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1780	790-32.08	EACH	OH GUY - THROUGH BOLT TYPE HEAVY DUTY	Bid:	3.000	Unit Price:	\$483.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1790	790-32.23	EACH	GUY GUARD	Bid:	6.000	Unit Price:	\$47.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	1910	790-32.23	EACH	GUY GUARD	Bid:	2.000	Unit Price:	\$47.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0903	1700	790-32.23	EACH	GUY GUARD	Bid:	4.000	Unit Price:	\$47.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0902	1570	790-32.23	EACH	GUY GUARD	Bid:	31.000	Unit Price:	\$47.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1390	790-32.25	EACH	ANCHOR (DESCRIPTION) (32,000LB)	Bid:	7.000	Unit Price:	\$1,286.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1580	790-33.18	EACH	ROCK ANCHOR GUY BOLT TYPE	Bid:	4.000	Unit Price:	\$799.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1650	790-33.20	EACH	ANCHOR TRIPLE EYE POWER INSTALLED	Bid:	26.000	Unit Price:	\$893.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1800	790-33.31	EACH	SCREW TYPE ANCHOR 23,000LB (F1- 5D-P)	Bid:	4.000	Unit Price:	\$798.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1590	790-33.31	EACH	SCREW TYPE ANCHOR 23,000LB (F1- 5D-P)	Bid:	14.000	Unit Price:	\$798.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1400	790-36.06	EACH	TRANSFER LIGHT	Bid:	3.000	Unit Price:	\$511.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1660	790-36.11	EACH	TRANSFER EXISTING 1PH TRANSFORMER/RECLOSER	Bid:	2.000	Unit Price:	\$1,015.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1810	790-36.12	EACH	TRANSFER EXISTING 3PH TRANSFORMER/RECLOSER	Bid:	1.000	Unit Price:	\$1,860.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0902	1600	790-36.14	EACH	TRANSFER CONDUCTOR	Bid:	28.000	Unit Price:	\$728.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1820	790-36.15	EACH	TRANSFER FRAMING/ASSOCIATED APPARATUS	Bid:	2.000	Unit Price:	\$1,275.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1610	790-40.05	L.F.	OH COND 3/0 6/1 ACSR PIGEON	Bid:	828.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1620	790-40.09	L.F.	OH COND 336.4 18/1 ACSR MERLIN	Bid:	2,484.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1670	790-40.39	L.F.	OH COND 4/0 7 AAC OXLIP	Bid:	1,439.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1410	790-40.39	L.F.	OH COND 4/0 7 AAC OXLIP	Bid:	909.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1680	790-40.49	L.F.	OH COND 795 37 AAC ARBUTUS	Bid:	4,317.000	Unit Price:	\$8.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1420	790-40.49	L.F.	OH COND 795 37 AAC ARBUTUS	Bid:	2,727.000	Unit Price:	\$8.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1630	790-40.91	L.F.	OH COND 2 6/1 SPARROW	Bid:	2,484.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0901	1430	790-46.02	EACH	1PH TRANSFORMER CONV W/POLE MTD FUSE & LA	Bid:	1.000	Unit Price:	\$1,363.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1830	790-61.01	EACH	1PH FUSE CUTOUT XARM MOUNT 25KV	Bid:	1.000	Unit Price:	\$1,231.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1640	790-68.01	EACH	POLE GROUND ROD TYPE	Bid:	5.000	Unit Price:	\$612.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1840	790-68.13	EACH	SGL PHASE MOUNTING BRACKET - FIBERGLASS	Bid:	1.000	Unit Price:	\$568.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1850	790-69.11	EACH	GROUND-GROUND ROD FOR ST POLE	Bid:	1.000	Unit Price:	\$583.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1440	790-69.28	EACH	EXTENSION LINK - EPOXY -6FT	Bid:	10.000	Unit Price:	\$468.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1860	790-69.32	EACH	ARM PIN	Bid:	2.000	Unit Price:	\$858.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1650	790-69.32	EACH	ARM PIN	Bid:	28.000	Unit Price:	\$858.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1870	790-69.41	EACH	EXTENSION LINK - EPOXY -8FT	Bid:	9.000	Unit Price:	\$476.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0902	1660	790-69.41	EACH	EXTENSION LINK - EPOXY -8FT	Bid:	4.000	Unit Price:	\$476.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1690	790-70.20	EACH	STREET LIGHT (DESCRIPTION) (LED, 113 WATT, 4000K)	Bid:	3.000	Unit Price:	\$1,012.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1450	790-70.21	EACH	STREET LIGHT (DESCRIPTION) (LED, 113 WATT, 4000K)	Bid:	1.000	Unit Price:	\$1,012.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0903	2050	790-74.31	EACH	FIBER TANGENT ASSEMBLY	Bid:	3.000	Unit Price:	\$936.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	1920	790-74.31	EACH	FIBER TANGENT ASSEMBLY	Bid:	1.000	Unit Price:	\$936.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0903	1710	790-74.31	EACH	FIBER TANGENT ASSEMBLY	Bid:	2.000	Unit Price:	\$936.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	1930	790-74.33	EACH	FIBER DOUBLE DEADEND ASSEMBLY	Bid:	3.000	Unit Price:	\$1,001.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0903	2060	790-74.33	EACH	FIBER DOUBLE DEADEND ASSEMBLY	Bid:	3.000	Unit Price:	\$1,001.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0903	1720	790-74.33	EACH	FIBER DOUBLE DEADEND ASSEMBLY	Bid:	3.000	Unit Price:	\$1,001.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0904	1820	790-74.33	EACH	FIBER DOUBLE DEADEND ASSEMBLY	Bid:	5.000	Unit Price:	\$1,001.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0904	1830	790-74.35	EACH	FIBER STORAGE DOUBLE LOOP	Bid:	1.000	Unit Price:	\$1,165.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1700	790-98.01	L.F.	REMOVE WIRE	Bid:	6,560.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1880	790-98.01	L.F.	REMOVE WIRE	Bid:	804.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1460	790-98.01	L.F.	REMOVE WIRE	Bid:	4,146.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1670	790-98.01	L.F.	REMOVE WIRE	Bid:	5,768.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1710	790-98.02	EACH	REMOVE POLES	Bid:	9.000	Unit Price:	\$616.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1890	790-98.02	EACH	REMOVE POLES	Bid:	2.000	Unit Price:	\$616.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1470	790-98.02	EACH	REMOVE POLES	Bid:	5.000	Unit Price:	\$616.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0902	1680	790-98.02	EACH	REMOVE POLES	Bid:	5.000	Unit Price:	\$616.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0900	1720	790-98.03	EACH	REMOVE FRAMING/ASSOCIATED APPARATUS	Bid:	72.000	Unit Price:	\$320.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0901	1900	790-98.03	EACH	REMOVE FRAMING/ASSOCIATED APPARATUS	Bid:	32.000	Unit Price:	\$320.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0903	2070	790-98.03	EACH	REMOVE FRAMING/ASSOCIATED APPARATUS	Bid:	6.000	Unit Price:	\$320.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	1940	790-98.03	EACH	REMOVE FRAMING/ASSOCIATED APPARATUS	Bid:	4.000	Unit Price:	\$320.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0901	1480	790-98.03	EACH	REMOVE FRAMING/ASSOCIATED APPARATUS	Bid:	37.000	Unit Price:	\$320.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0904	1840	790-98.03	EACH	REMOVE FRAMING/ASSOCIATED APPARATUS	Bid:	5.000	Unit Price:	\$320.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0902	1690	790-98.03	EACH	REMOVE FRAMING/ASSOCIATED APPARATUS	Bid:	59.000	Unit Price:	\$320.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0903	1730	790-98.03	EACH	REMOVE FRAMING/ASSOCIATED APPARATUS	Bid:	5.000	Unit Price:	\$320.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0904	2080	791-01.02	L.F.	2IN STEEL GAS MAIN	Bid:	30.000	Unit Price:	\$84.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0905	1850	791-01.03	L.F.	3IN STEEL GAS MAIN	Bid:	20.000	Unit Price:	\$105.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0904	2090	791-01.04	L.F.	4IN STEEL GAS MAIN	Bid:	40.000	Unit Price:	\$125.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0905	1860	791-01.04	L.F.	4IN STEEL GAS MAIN	Bid:	30.000	Unit Price:	\$125.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0906	1920	791-01.05	L.F.	6IN STEEL GAS MAIN	Bid:	50.000	Unit Price:	\$134.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0905	2170	791-01.06	L.F.	8IN STEEL GAS MAIN	Bid:	100.000	Unit Price:	\$161.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0905	2180	791-01.22	L.F.	8IN POWERCRETE CTD HP STL GAS MN-DIR DRILL	Bid:	1,100.000	Unit Price:	\$608.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0904	2100	791-01.24	L.F.	2IN POWERCRETE CTD STL GAS MN- DIR DRILL	Bid:	80.000	Unit Price:	\$155.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0906	1930	791-01.27	L.F.	6IN PWRCRETE STL GAS MN- HDD ROCK	Bid:	1,200.000	Unit Price:	\$580.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0904	2110	791-01.28	L.F.	4IN POWERCRETE CTD STL GAS MN- DIR DRILL	Bid:	80.000	Unit Price:	\$166.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0904	2120	791-06.31	EACH	CONNECT TO 2IN EX. STL MAIN W/ STOPPLE	Bid:	1.000	Unit Price:	\$13,810.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0904	2130	791-06.32	EACH	CONNECT TO 4IN EX. STL MAIN W/ STOPPLE	Bid:	2.000	Unit Price:	\$34,250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0905	1870	791-06.32	EACH	CONNECT TO 4IN EX. STL MAIN W/ STOPPLE	Bid:	1.000	Unit Price:	\$34,250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0905	1880	791-06.38	EACH	CONNECT TO __IN EX. STL MAIN W/ STOPPLE (3)	Bid:	2.000	Unit Price:	\$34,250.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0905	1890	791-07.10	EACH	4IN STEEL GAS VALVE ASSEMBLY	Bid:	1.000	Unit Price:	\$5,303.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0906	1940	791-07.11	EACH	6IN STEEL GAS VALVE ASSEMBLY	Bid:	4.000	Unit Price:	\$13,258.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0905	2190	791-07.12	EACH	8IN STEEL GAS VALVE ASSEMBLY	Bid:	2.000	Unit Price:	\$24,527.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0904	2140	791-09.04	EACH	REGULATOR STATION	Bid:	1.000	Unit Price:	\$10,496.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0904	2150	791-09.07	S.Y.	RESTORE GRAVEL	Bid:	50.000	Unit Price:	\$44.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0905	1900	791-09.07	S.Y.	RESTORE GRAVEL	Bid:	100.000	Unit Price:	\$44.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0904	2160	791-10.10	LS	RETIRE GAS MAIN	Bid:	1.000	Unit Price:	\$5,524.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0905	1910	791-10.10	LS	RETIRE GAS MAIN	Bid:	1.000	Unit Price:	\$5,524.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0906	2200	793-01.07	EACH	POLE 35FT CLASS 4 WOOD	Bid:	1.000	Unit Price:	\$2,442.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0907	1950	793-01.11	EACH	POLE 40FT CLASS 3 WOOD	Bid:	1.000	Unit Price:	\$2,531.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0906	2210	793-01.41	EACH	ANCHOR 1IN	Bid:	2.000	Unit Price:	\$1,193.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0907	1960	793-01.41	EACH	ANCHOR 1IN	Bid:	3.000	Unit Price:	\$1,193.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0906	2220	793-13.07	L.F.	4IN SCHEDULE 40 PVC	Bid:	138.000	Unit Price:	\$14.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0906	2230	793-13.12	L.F.	1 DUCT FORMATION @ 36IN DEPTH	Bid:	138.000	Unit Price:	\$46.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0906	2240	793-98.04	EACH	REMOVE POLES ALL SIZES	Bid:	7.000	Unit Price:	\$458.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0907	1970	793-98.04	EACH	REMOVE POLES ALL SIZES	Bid:	1.000	Unit Price:	\$458.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0900	1230	795-01.03	L.F.	6IN DIP RESTRAINED JOINT WATER LINE	Bid:	903.000	Unit Price:	\$135.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2250	795-01.06	L.F.	8IN DIP SLIP JOINT WATER LINE	Bid:	60.000	Unit Price:	\$161.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0908	2400	795-01.09	L.F.	12IN DIP RESTRAINED JOINT WATER LINE	Bid:	140.000	Unit Price:	\$244.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0908	2410	795-01.10	L.F.	12IN DIP SLIP JOINT WATER LINE	Bid:	700.000	Unit Price:	\$261.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2260	795-03.02	L.F.	2IN PVC WATER LINE	Bid:	20.000	Unit Price:	\$94.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0908	2420	795-05.81	L.F.	BORE/JACK 20IN STEEL CASING PIPE-ROCK.	Bid:	140.000	Unit Price:	\$666.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0907	2270	795-06.01	EACH	CONNECT TO 2IN WATER LINE	Bid:	1.000	Unit Price:	\$6,659.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0900	1240	795-06.04	EACH	CONNECT TO 6IN WATER LINE	Bid:	2.000	Unit Price:	\$8,879.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2280	795-06.05	EACH	CONNECT TO 8IN WATER LINE	Bid:	3.000	Unit Price:	\$7,769.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0900	1250	795-06.33	EACH	CUT AND CAP 6IN WATER LINE	Bid:	2.000	Unit Price:	\$7,769.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2290	795-07.06	EACH	8IN X 8IN TAPPING SLEEVE AND VALVE	Bid:	3.000	Unit Price:	\$10,877.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2300	795-07.35	EACH	2IN X 2IN TAPPING SADDLE AND VALVE	Bid:	1.000	Unit Price:	\$6,659.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2310	795-08.01	EACH	2IN GATE VALVE ASSEMBLY	Bid:	1.000	Unit Price:	\$2,775.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2320	795-08.05	EACH	8IN GATE VALVE ASSEMBLY	Bid:	1.000	Unit Price:	\$4,440.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0908	2430	795-08.09	EACH	12IN GATE VALVE ASSEMBLY	Bid:	6.000	Unit Price:	\$5,549.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0907	2330	795-09.09	EACH	RELOCATE/RECONNECT SERVICE ASSEMBLY	Bid:	4.000	Unit Price:	\$1,332.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2340	795-09.60	L.F.	3/4IN PEXa SERVICE PIPE	Bid:	100.000	Unit Price:	\$94.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0900	1260	795-10.04	EACH	1IN MANUAL AIR RELEASE VALVE ASSEMBLY	Bid:	1.000	Unit Price:	\$5,328.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2350	795-11.01	EACH	BLOW-OFF ASSEMBLY	Bid:	2.000	Unit Price:	\$4,662.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2360	795-13.01	LB.	DI FITTINGS	Bid:	2,500.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0900	1270	795-13.01	LB.	DI FITTINGS	Bid:	800.000	Unit Price:	\$4.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0908	1980	795-14.01	C.Y.	CLASS A CONCRETE	Bid:	15.000	Unit Price:	\$333.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0900	1280	795-14.01	C.Y.	CLASS A CONCRETE	Bid:	1.000	Unit Price:	\$333.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2370	795-14.02	C.Y.	CLASS B CONCRETE	Bid:	10.000	Unit Price:	\$277.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0907	2380	795-14.08	S.Y.	RESTORE ASPHALT	Bid:	100.000	Unit Price:	\$100.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0907	2390	795-14.10	S.Y.	RESTORE GRAVEL	Bid:	100.000	Unit Price:	\$44.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0908	1990	797-03.11	L.F.	16IN PVC FORCE MAIN	Bid:	827.000	Unit Price:	\$311.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0908	2000	797-08.02	LB.	PVC FITTINGS	Bid:	700.000	Unit Price:	\$11.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0908	2010	797-09.11	EACH	16IN PLUG VALVE ASSEMBLY	Bid:	2.000	Unit Price:	\$30,522.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0908	2020	797-10.21	EACH	CONNECT TO 16IN FORCE MAIN	Bid:	2.000	Unit Price:	\$27,747.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	1950	798-05.04	L.F.	1/4IN EHS STEEL STRAND	Bid:	888.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0903	1740	798-05.04	L.F.	1/4IN EHS STEEL STRAND	Bid:	1,084.000	Unit Price:	\$3.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	1960	798-05.27	EACH	COMMUNICATION ASSEMBLY (BOND)	Bid:	1.000	Unit Price:	\$944.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-007	0903	1750	798-05.27	EACH	COMMUNICATION ASSEMBLY (BOND)	Bid:	2.000	Unit Price:	\$944.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	1970	798-05.32	EACH	COMMUNICATION ASSEMBLY (DDE)	Bid:	3.000	Unit Price:	\$1,044.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0903	1760	798-05.32	EACH	COMMUNICATION ASSEMBLY (DDE)	Bid:	3.000	Unit Price:	\$1,044.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	1980	798-05.33	EACH	COMMUNICATION ASSEMBLY (DE)	Bid:	1.000	Unit Price:	\$979.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	1990	798-05.34	EACH	COMMUNICATION ASSEMBLY (E1-2)	Bid:	2.000	Unit Price:	\$1,022.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0903	1770	798-05.34	EACH	COMMUNICATION ASSEMBLY (E1-2)	Bid:	4.000	Unit Price:	\$1,022.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	2000	798-05.35	EACH	COMMUNICATION ASSEMBLY (E2-2)	Bid:	1.000	Unit Price:	\$1,059.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	2010	798-08.06	EACH	TRANSFER FIBEROPTIC CABLE	Bid:	4.000	Unit Price:	\$1,981.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0903	1780	798-08.06	EACH	TRANSFER FIBEROPTIC CABLE	Bid:	10.000	Unit Price:	\$1,981.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0902	2020	798-09.01	L.F.	REMOVE STEEL STRAND	Bid:	888.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0903	1790	798-09.01	L.F.	REMOVE STEEL STRAND	Bid:	1,084.000	Unit Price:	\$2.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	2030	798-09.03	EACH	REMOVE POLES, GUYS, ANCHORS	Bid:	2.000	Unit Price:	\$594.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0903	1800	798-09.03	EACH	REMOVE POLES, GUYS, ANCHORS	Bid:	4.000	Unit Price:	\$594.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0902	2040	798-09.08	EACH	REMOVE STRAND POLE FRAMING	Bid:	4.000	Unit Price:	\$404.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0903	1810	798-09.08	EACH	REMOVE STRAND POLE FRAMING	Bid:	5.000	Unit Price:	\$404.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1070	801-01.07	UNIT	TEMPORARY SEEDING (WITH MULCH)	Bid:	120.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0870	801-01.07	UNIT	TEMPORARY SEEDING (WITH MULCH)	Bid:	17.000	Unit Price:	\$50.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1080	801-01.35	UNIT	GRASS SEED MIX (RIPZN/FLPL) W/MULCH	Bid:	28.000	Unit Price:	\$194.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	1090	801-02	UNIT	SEEDING (WITHOUT MULCH)	Bid:	18.000	Unit Price:	\$53.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1100	801-03	M.G.	WATER (SEEDING & SODDING)	Bid:	60.000	Unit Price:	\$111.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0880	801-03	M.G.	WATER (SEEDING & SODDING)	Bid:	7.000	Unit Price:	\$111.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1110	802-12.02	EACH	ACER RUBRUM (RED MAPLE SEEDLNG B.R.)	Bid:	52.000	Unit Price:	\$13.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1120	802-12.03	EACH	ACER SACCHARINUM (SILVER MAPLE SEEDLNG B.R.)	Bid:	52.000	Unit Price:	\$13.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1130	802-12.07	EACH	BETULA NIGRA (RIVER BIRCH SEEDLNG B.R.)	Bid:	52.000	Unit Price:	\$13.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1140	802-12.37	EACH	QUERCUS PALUSTRIS (PIN OAK SEEDLNG B.R.)	Bid:	52.000	Unit Price:	\$13.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1150	802-12.67	EACH	AMELANCHIER ARBOREA (COMMON SERVICEBERRY SEEDLING B.R.)	Bid:	22.000	Unit Price:	\$13.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1160	802-13.53	EACH	CEPHALANTHUS OCCIDENTALIS (BUTTONBUSH SDLNG BARE ROOT)	Bid:	22.000	Unit Price:	\$13.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary To Contractor Report



83S006-S3-006	0100	1170	802-13.60	EACH	SAMBUCUS CANADENSIS (ELDERBERRY SDLNG BARE ROOT)	Bid:	22.000	Unit Price:	\$13.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1180	802-13.66	EACH	CORNUS DRUMMONDII (ROUGH LEAF DOGWOOD SDLING B.R.)	Bid:	52.000	Unit Price:	\$13.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1190	803-01	S.Y.	SODDING (NEW SOD)	Bid:	4,250.000	Unit Price:	\$7.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-007	0100	0890	803-01	S.Y.	SODDING (NEW SOD)	Bid:	517.000	Unit Price:	\$7.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00
83S006-S3-006	0100	1200	805-01.03	S.Y.	TURF REINFORCEMENT MAT (CLASS III)	Bid:	1,962.000	Unit Price:	\$5.00
						This Est:	0.000	This Est:	\$0.00
						Total:	0.000	Total:	\$0.00