

Print Date: 08/27/2021
 JJ04221

**STATE OF TENNESSEE
 DEPARTMENT OF TRANSPORTATION
 Estimate Summary to Contractor Report**



Contract:CNT327 **Estimate Number:** 0009 **Estimate Type:** Final **Estimate Approved:**No **Pay Period:** 2/26/2021 to 02/26/2021

<p>Contractor: Blevins Enterprises, Inc. Contractor's Address: P O Box 98 Hwy 56 -108 Altamont, TN 37301-0098</p> <p>Contract Location: The sweeping on various Interstate and State Routes.</p> <p>Counties: CARTER, SULLIVAN, UNICOI, WASHINGTON</p> <p>Project(s) 98100-4134-04</p>	<p>Allowed: 473.0 Days Charged: 456.0 Days Elapsed Calendar Days: 456.0 Days Percent Time: 96.41 % Percent Complete(\$): 100.00 % Percent Behind: --- %</p> <p>Dates Let: 10/04/2019 Awarded: 10/14/2019 Contract Executed: 10/24/2019 Date Notice to Proceed: 11/14/2019 Work Began: 03/08/2020 To Be Completed: 02/28/2021 Substantial Work Complete: 02/25/2021 Accepted:</p>	
--	--	--

	Total to Date	Previous to Date	This Estimate		Amounts
Total Earnings:	\$109,080.00	\$109,080.00	\$0.00	Current Contract:	\$109,080.00
Stockpiled Materials:	\$0.00	\$0.00	\$0.00		Original Contract:
Amount Due:	\$109,080.00	\$109,080.00	\$0.00		
Test Report Payment Adjustments :	\$0.00	\$0.00	\$0.00		
Material Discrepancy Adjustments:	\$0.00	\$0.00	\$0.00		
Payment Due:	\$109,080.00	\$109,080.00	0.00		

Print Date: 08/27/2021
 JJ04221

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount	Project Description
98100-4134-04	100.00	NA	0.00	The sweeping on various Interstate and State Routes.

Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
98100-4134-04	0700	9002	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: \$1,000.00 This Est: \$0.00 Total: \$0.00
98100-4134-04	0700	9003	108-07.03	DAY	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: \$360.00 This Est: \$0.00 Total: \$0.00
98100-4134-04	0700	9004	108-07.03	DAY	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: \$720.00 This Est: \$0.00 Total: \$0.00
98100-4134-04	0700	9000	108-08.04	HOUR	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: \$1,000.00 This Est: \$0.00 Total: \$0.00
98100-4134-04	0700	9001	108-08.04	HOUR	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: \$500.00 This Est: \$0.00 Total: \$0.00
98100-4134-04	0700	0010	719-01	L.M.	SWEEPING	Bid: 1,515.000 This Est: 0.000 Total: 1,515.000	Unit Price: \$72.00 This Est: \$0.00 Total: \$109,080.00