

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Contractor: CNU046 Estimate Number: 0018 Estimate Type: Final Estimate Approved: No Pay Period: 06/08/2023 to 01/15/2024			
Contractor: Mid-State Construction Company, Inc. Contractor's P.O. Box 351 Address: LIVINGSTON, TN 38570 Contract Location: The repair of the bridge on U.S. 27 (S.R. 29) over Big Soddy Counties: HAMILTON Project(s): 33036-4291-04			
Time Allowed: 386.0 Days Charged: 386.0 Days Elapsed Calendar Days: 386.0 Days Percent Time: 100.00 % Percent Complete(\$) 131.64 % Percent Behind: --- % Dates Let: 03/27/2020 Awarded: 04/08/2020 Contract Executed: 04/20/2020 Date Notice to Proceed: 05/11/2020 Work Began: 05/28/2020 To Be Completed: 05/31/2021 Substantial Work Complete: 05/31/2021 Accepted: 06/22/2021			
	Total to Date	Previous to Date	This Estimate
Total Earnings:	\$2,623,315.20	\$2,623,315.20	\$0.00
Stockpiled Materials:	\$0.00	\$0.00	\$0.00
Amount Due:	\$2,623,315.20	\$2,623,315.20	\$0.00
Test Report Payment Adjustments:	\$0.00	\$0.00	\$0.00
Material Discrepancy Adjustments:	\$0.00	\$0.00	\$0.00
Payment Due:	\$2,623,315.20	\$2,623,315.20	\$0.00
			Current Contract: \$2,014,165.91 Original Contract: \$1,924,002.82 Amounts

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount	Project Description			
33036-4291-04	100.00	NA	0.00	The repair of the bridge on U.S. 27 (S.R. 29) over Big Soddy			
Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
33036-4291-04	0500	9500	104-03.01	LS	ADDITIONAL WORK (DESCRIPTION) / Jack rental, additional cost of material and labor	Bid: 0.000 This Est: 0.000 Total: 1.000	Unit Price: 16,547.42 This Est: 0.00 Total: 16,547.42
33036-4291-04	0500	0010	105-01	LS	CONSTRUCTION STAKES, LINES AND GRADES	Bid: 1.000 This Est: 0.000 Total: 1.000	Unit Price: 3,390.00 This Est: 0.00 Total: 3,390.00
33036-4291-04	0500	9501	105-01	LS	CONSTRUCTION STAKES, LINES AND GRADES /	Bid: 0.000 This Est: 0.000 Total: 1.000	Unit Price: 2,650.00 This Est: 0.00 Total: 2,650.00
33036-4291-04	0500	9015	108-07	DAY	LIQUIDATED DAMAGES	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 800.00 This Est: 0.00 Total: 0.00
33036-4291-04	0500	9013	109-01.01	DOLL	PAY ADJUSTMENT FOR FUEL	Bid: 0.000 This Est: 0.000 Total: 2,478.050	Unit Price: 1.00 This Est: 0.00 Total: 2,478.05
					Fuel Adjustment (FUE2)	Adj This Est: 0.000 Adj Total: 3,242.670	Adj This Est: 0.00 Adj Total: 3,242.67
33036-4291-04	0500	9014	109-01.02	DOLL	PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.	Bid: 0.000 This Est: 0.000 Total: 20.710	Unit Price: 1.00 This Est: 0.00 Total: 20.71
					Bituminous Adjustment (BITM)	Adj This Est: 0.000 Adj Total: -3,398.990	Adj This Est: 0.00 Adj Total: -3,398.99
33036-4291-04	0500	0020	201-05.31	LS	VEGETATION REMOVAL	Bid: 1.000 This Est: 0.000 Total: 1.000	Unit Price: 11,319.77 This Est: 0.00 Total: 11,319.77
33036-4291-04	0500	0030	202-04.01	LS	REMOVAL OF STRUCTURES (DESCRIPTION, STA.) / (BR.NO. 33-SR029-20.57)	Bid: 1.000 This Est: 0.000 Total: 1.000	Unit Price: 66,515.18 This Est: 0.00 Total: 66,515.18
33036-4291-04	0500	0040	204-02.01	C.Y.	DRY EXCAVATION (BRIDGES)	Bid: 1,396.000 This Est: 0.000 Total: 1,664.100	Unit Price: 16.69 This Est: 0.00 Total: 27,773.83
33036-4291-04	0500	9011	204-02.02	C.Y.	EXTRA DEPTH DRY EXCAVATION (a)	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 25.04 This Est: 0.00 Total: 0.00
33036-4291-04	0500	9012	204-02.03	C.Y.	EXTRA DEPTH DRY EXCAVATION (b)	Bid: 0.000 This Est: 0.000 Total: 0.000	Unit Price: 30.04 This Est: 0.00 Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
33036-4291-04	0500	0050	303-01	TON	MINERAL AGGREGATE, TYPE A BASE, GRADING D	Bid:	1,461.000	Unit Price:	35.25
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
33036-4291-04	0500	0060	303-01.02	TON	GRANULAR BACKFILL (BRIDGES)	Bid:	2,179.000	Unit Price:	32.40
						This Est:	0.000	This Est:	0.00
						Total:	2,700.000	Total:	87,480.00
33036-4291-04	0500	0070	307-01.01	TON	ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A	Bid:	445.000	Unit Price:	175.15
						This Est:	0.000	This Est:	0.00
						Total:	392.210	Total:	68,695.58
33036-4291-04	0500	0080	307-01.08	TON	ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2	Bid:	792.000	Unit Price:	146.90
						This Est:	0.000	This Est:	0.00
						Total:	766.140	Total:	112,545.97
33036-4291-04	0500	9002	307-03.20	DOLL	PRICE ADJUSTMENT FOR AC CONTENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	698.620	Total:	698.62
					307 AC Content Adjustment	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	-1,789.360	Adj Total:	-1,789.36
33036-4291-04	0500	9003	307-05.40	DOLL	LIQUID ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	-16.500	Total:	-16.50
					307 Anti-Strip Adjustment	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	633.000	Adj Total:	633.00
33036-4291-04	0500	9004	307-05.41	DOLL	HYDRATE LIME ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
33036-4291-04	0500	0090	403-01	TON	BITUMINOUS MATERIAL FOR TACK COAT (TC)	Bid:	15.000	Unit Price:	678.00
						This Est:	0.000	This Est:	0.00
						Total:	6.950	Total:	4,712.10
33036-4291-04	0500	0100	406-04.01	S.Y.	POLYMER MODIFIED EPOXY PAVEMENT OVERLAY	Bid:	7,507.000	Unit Price:	26.56
						This Est:	0.000	This Est:	0.00
						Total:	7,383.000	Total:	196,092.48
33036-4291-04	0500	9005	407-07	DOLL	DENSITY DEDUCTION	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
33036-4291-04	0500	9006	407-09	DOLL	ASPHALT CEMENT CONTENT & GRADATION DEDUCTION	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
33036-4291-04	0500	0110	411-01.10	TON	ACS MIX(PG64-22) GRADING D	Bid:	453.000	Unit Price:	169.50
						This Est:	0.000	This Est:	0.00
						Total:	1,269.820	Total:	215,234.49

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
33036-4291-04	0500	9007	411-03.20	DOLL	PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
					411 AC Content Adjustment	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	602.340	Adj Total:	602.34
33036-4291-04	0500	9008	411-03.40	DOLL	MATERIAL VARIATION DEDUCTION	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
33036-4291-04	0500	9009	411-05.40	DOLL	LIQUID ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
					411 Anti-Strip Adjustment	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	1,224.000	Adj Total:	1,224.00
33036-4291-04	0500	9010	411-05.41	DOLL	HYDRATED LIME ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
33036-4291-04	0500	0120	415-01.02	S.Y.	COLD PLANING BITUMINOUS PAVEMENT	Bid:	5,156.000	Unit Price:	11.87
						This Est:	0.000	This Est:	0.00
						Total:	14,531.880	Total:	172,493.42
33036-4291-04	0500	0130	602-08.01	LS	JACKING STRUCTURES (DESCRIPTION) / (SEE PLANS)	Bid:	1.000	Unit Price:	58,180.99
						This Est:	0.000	This Est:	0.00
						Total:	1.000	Total:	58,180.99
33036-4291-04	0500	9000	604-01.08	C.Y.	CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING)	Bid:	0.000	Unit Price:	326.90
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
33036-4291-04	0500	0140	604-02.03	LB.	EPOXY COATED REINFORCING STEEL	Bid:	15,415.000	Unit Price:	1.47
						This Est:	0.000	This Est:	0.00
						Total:	16,077.400	Total:	23,633.78
33036-4291-04	0500	0150	604-03.01	C.Y.	CLASS A CONCRETE (BRIDGES)	Bid:	234.000	Unit Price:	817.26
						This Est:	0.000	This Est:	0.00
						Total:	259.730	Total:	212,266.94
33036-4291-04	0500	0160	604-03.02	LB.	STEEL BAR REINFORCEMENT (BRIDGES)	Bid:	20,256.000	Unit Price:	1.37
						This Est:	0.000	This Est:	0.00
						Total:	21,556.000	Total:	29,531.72
33036-4291-04	0500	0170	604-03.04	S.Y.	PAVEMENT @ BRIDGE ENDS	Bid:	600.000	Unit Price:	285.74
						This Est:	0.000	This Est:	0.00
						Total:	629.090	Total:	179,756.18
33036-4291-04	0500	0180	604-04.01	S.Y.	APPLIED TEXTURE FINISH (NEW STRUCTURES)	Bid:	45.000	Unit Price:	6.50
						This Est:	0.000	This Est:	0.00
						Total:	45.000	Total:	292.50

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
33036-4291-04	0500	0190	604-04.02	S.Y.	APPLIED TEXTURE FINISH (EXISTING STRUCTURES)	Bid:	946.000	Unit Price:	6.50
						This Est:	0.000	This Est:	0.00
						Total:	946.000	Total:	6,149.00
33036-4291-04	0500	9502	604-04.03	EACH	BRIDGE END DRAINS(2'X8') /	Bid:	0.000	Unit Price:	6,438.66
						This Est:	0.000	This Est:	0.00
						Total:	2.000	Total:	12,877.32
33036-4291-04	0500	0200	604-10.26	EACH	BRACING	Bid:	20.000	Unit Price:	3,576.17
						This Est:	0.000	This Est:	0.00
						Total:	20.000	Total:	71,523.40
33036-4291-04	0500	9515	604-10.42	C.F.	CONCRETE REPAIRS /	Bid:	0.000	Unit Price:	153.21
						This Est:	0.000	This Est:	0.00
						Total:	81.840	Total:	12,538.71
33036-4291-04	0500	0210	604-10.50	S.Y.	BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB)	Bid:	20.000	Unit Price:	307.16
						This Est:	0.000	This Est:	0.00
						Total:	10.690	Total:	3,283.54
33036-4291-04	0500	0220	604-10.54	S.F.	CONCRETE REPAIRS	Bid:	17.000	Unit Price:	1,313.76
						This Est:	0.000	This Est:	0.00
						Total:	154.980	Total:	203,606.52
33036-4291-04	0500	0230	604-10.58	GAL.	EPOXY INJECTION (INJECTION)	Bid:	1.000	Unit Price:	395.50
						This Est:	0.000	This Est:	0.00
						Total:	2.500	Total:	988.75
33036-4291-04	0500	0240	604-10.62	L.F.	EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE)	Bid:	70.000	Unit Price:	282.50
						This Est:	0.000	This Est:	0.00
						Total:	225.000	Total:	63,562.50
33036-4291-04	0500	0250	604-11.01	L.F.	EXPANSION DEVICE (DESCRIPTION) / (ABUTMENT 2)	Bid:	116.000	Unit Price:	389.44
						This Est:	0.000	This Est:	0.00
						Total:	116.000	Total:	45,175.04
33036-4291-04	0500	9001	604-22.50	DOLL	DEFECTIVE CONCRETE	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
33036-4291-04	0500	9516	610-07.03	L.F.	18" PIPE DRAIN (BRIDGE DRAIN) /	Bid:	0.000	Unit Price:	81.81
						This Est:	0.000	This Est:	0.00
						Total:	30.000	Total:	2,454.30
33036-4291-04	0500	9503	620-10.01	L.F.	CONCRETE PARAPET (BRIDGERAIL REPLACEMENT) /	Bid:	0.000	Unit Price:	576.30
						This Est:	0.000	This Est:	0.00
						Total:	18.000	Total:	10,373.40
33036-4291-04	0500	0260	621-05.02	LS	TEMPORARY SHORING	Bid:	1.000	Unit Price:	33,701.80
						This Est:	0.000	This Est:	0.00
						Total:	1.000	Total:	33,701.80
33036-4291-04	0500	9509	705-01.01	L.F.	GUARDRAIL AT BRIDGE ENDS /	Bid:	0.000	Unit Price:	89.40
						This Est:	0.000	This Est:	0.00
						Total:	104.500	Total:	9,342.30

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
33036-4291-04	0500	9510	705-02.02	L.F.	SINGLE GUARDRAIL (TYPE 2) /	Bid:	0.000	Unit Price:	22.58
						This Est:	0.000	This Est:	0.00
						Total:	25.000	Total:	564.50
33036-4291-04	0500	9511	705-02.10	EACH	GUARDRAIL TRANSITION 27IN TO 31IN /	Bid:	0.000	Unit Price:	105.00
						This Est:	0.000	This Est:	0.00
						Total:	3.000	Total:	315.00
33036-4291-04	0500	9512	705-04.09	EACH	EARTH PAD FOR TYPE 38 GR END TREATMENT /	Bid:	0.000	Unit Price:	1,050.00
						This Est:	0.000	This Est:	0.00
						Total:	1.000	Total:	1,050.00
33036-4291-04	0500	0270	705-04.50	EACH	PORTABLE BARRIER RAIL DELINEATOR	Bid:	90.000	Unit Price:	16.95
						This Est:	0.000	This Est:	0.00
						Total:	189.000	Total:	3,203.55
33036-4291-04	0500	9513	705-06.20	EACH	TANGENT ENERGY ABSORBING TERM MASH TL-3 /	Bid:	0.000	Unit Price:	3,150.00
						This Est:	0.000	This Est:	0.00
						Total:	1.000	Total:	3,150.00
33036-4291-04	0500	0280	705-08.11	EACH	PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3	Bid:	2.000	Unit Price:	1,695.00
						This Est:	0.000	This Est:	0.00
						Total:	4.000	Total:	6,780.00
33036-4291-04	0500	9514	706-01	L.F.	GUARDRAIL REMOVED /	Bid:	0.000	Unit Price:	1.58
						This Est:	0.000	This Est:	0.00
						Total:	75.000	Total:	118.50
33036-4291-04	0500	0290	710-09.01	L.F.	6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM	Bid:	313.000	Unit Price:	27.50
						This Est:	0.000	This Est:	0.00
						Total:	298.000	Total:	8,195.00
33036-4291-04	0500	0300	710-09.02	L.F.	6" PIPE UNDERDRAIN	Bid:	20.000	Unit Price:	34.97
						This Est:	0.000	This Est:	0.00
						Total:	80.000	Total:	2,797.60
33036-4291-04	0500	0310	711-02.03	L.F.	REINFORCED CONCRETE MEDIAN BARRIER (BRIDGES)	Bid:	68.000	Unit Price:	176.28
						This Est:	0.000	This Est:	0.00
						Total:	114.000	Total:	20,095.92
33036-4291-04	0500	0320	712-01	LS	TRAFFIC CONTROL	Bid:	1.000	Unit Price:	48,785.16
						This Est:	0.000	This Est:	0.00
						Total:	1.000	Total:	48,785.16
33036-4291-04	0500	0330	712-02.02	L.F.	INTERCONNECTED PORTABLE BARRIER RAIL	Bid:	1,800.000	Unit Price:	17.82
						This Est:	0.000	This Est:	0.00
						Total:	1,748.000	Total:	31,149.36
33036-4291-04	0500	0340	712-02.47	L.F.	BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL	Bid:	520.000	Unit Price:	64.84
						This Est:	0.000	This Est:	0.00
						Total:	896.000	Total:	58,096.64
33036-4291-04	0500	0350	712-04.01	EACH	FLEXIBLE DRUMS (CHANNELIZING)	Bid:	70.000	Unit Price:	28.25
						This Est:	0.000	This Est:	0.00
						Total:	398.000	Total:	11,243.50

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
33036-4291-04	0500	0360	712-05.03	EACH	WARNING LIGHTS (TYPE C)	Bid:	80.000	Unit Price:	2.26
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
33036-4291-04	0500	9504	712-06	S.F.	SIGNS (CONSTRUCTION) /	Bid:	0.000	Unit Price:	6.78
						This Est:	0.000	This Est:	0.00
						Total:	384.000	Total:	2,603.52
33036-4291-04	0500	0370	712-06	S.F.	SIGNS (CONSTRUCTION)	Bid:	1,474.000	Unit Price:	6.78
						This Est:	0.000	This Est:	0.00
						Total:	1,388.500	Total:	9,414.03
33036-4291-04	0500	0380	712-08.03	EACH	ARROW BOARD (TYPE C)	Bid:	3.000	Unit Price:	1,356.00
						This Est:	0.000	This Est:	0.00
						Total:	6.000	Total:	8,136.00
33036-4291-04	0500	0390	712-08.10	HOURL	MOBILE MESSAGE SIGN UNIT W/ATTENUATOR	Bid:	500.000	Unit Price:	110.74
						This Est:	0.000	This Est:	0.00
						Total:	979.000	Total:	108,414.46
33036-4291-04	0500	0400	712-09.02	L.F.	REMOVABLE PAVEMENT MARKING (8" BARRIER LINE)	Bid:	13,800.000	Unit Price:	3.50
						This Est:	0.000	This Est:	0.00
						Total:	34,682.000	Total:	121,387.00
33036-4291-04	0500	0410	712-09.09	L.F.	REMOVABLE PAVEMENT MARKING (4" line)	Bid:	27,600.000	Unit Price:	2.26
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
33036-4291-04	0500	9506	713-16.01	EACH	CHANGEABLE MESSAGE SIGN UNIT /	Bid:	0.000	Unit Price:	7,571.00
						This Est:	0.000	This Est:	0.00
						Total:	2.000	Total:	15,142.00
33036-4291-04	0500	0420	713-16.01	EACH	CHANGEABLE MESSAGE SIGN UNIT	Bid:	3.000	Unit Price:	7,571.00
						This Est:	0.000	This Est:	0.00
						Total:	9.000	Total:	68,139.00
33036-4291-04	0500	0430	716-01.11	EACH	RAISED PVMT MARKERS (BI- DIRECTIONAL) (1 COLOR LENS)	Bid:	100.000	Unit Price:	11.30
						This Est:	0.000	This Est:	0.00
						Total:	23.000	Total:	259.90
33036-4291-04	0500	0440	716-01.21	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR) (1 COLOR)	Bid:	40.000	Unit Price:	56.50
						This Est:	0.000	This Est:	0.00
						Total:	91.000	Total:	5,141.50
33036-4291-04	0500	9507	716-02.07	L.F.	PLASTIC PAVEMENT MARKING (24" BARRIER LINE) /	Bid:	0.000	Unit Price:	10.60
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
33036-4291-04	0500	0450	716-05.01	L.M.	PAINTED PAVEMENT MARKING (4" LINE)	Bid:	4.000	Unit Price:	1,073.50
						This Est:	0.000	This Est:	0.00
						Total:	2.570	Total:	2,758.90
33036-4291-04	0500	0460	716-05.04	S.Y.	PAINTED PAVEMENT MARKING (CHANNELIZATION STRIPING)	Bid:	635.000	Unit Price:	13.56
						This Est:	0.000	This Est:	0.00
						Total:	53.300	Total:	722.75

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity	Total Amount
33036-4291-04	0500	9508	716-08.01	L.F.	REMOVAL OF PAVEMENT MARKING (LINE) /	Bid: 0.000 This Est: 0.000 Total: 7,638.000	Unit Price: 0.80 This Est: 0.00 Total: 6,110.40
33036-4291-04	0500	0470	716-13.02	L.M.	SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE)	Bid: 4.000 This Est: 0.000 Total: 2.240	Unit Price: 3,164.00 This Est: 0.00 Total: 7,087.36
33036-4291-04	0500	0480	717-01	LS	MOBILIZATION	Bid: 1.000 This Est: 0.000 Total: 1.000	Unit Price: 90,586.59 This Est: 0.00 Total: 90,586.59
33036-4291-04	0500	0490	719-01.08	EACH	CLEAN DRAIN	Bid: 28.000 This Est: 0.000 Total: 28.000	Unit Price: 53.69 This Est: 0.00 Total: 1,503.32
33036-4291-04	0500	0500	908-21.01	EACH	BEARINGS (DESCRIPTION) / (ABUT. NO. 2 ELASTOMERIC BEARING 28"x12"	Bid: 10.000 This Est: 0.000 Total: 10.000	Unit Price: 1,017.22 This Est: 0.00 Total: 10,172.20
33036-4291-04	0500	0510	955-02.01	L.F.	FENCE	Bid: 80.000 This Est: 0.000 Total: 80.000	Unit Price: 22.60 This Est: 0.00 Total: 1,808.00