

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Contractor: CNY029		Estimate Number: 0005		Estimate Type: Final		Estimate Approved: No		Pay Period: 10/01/2024 to 02/13/2025	
Contractor: Rogers Group, Inc. Contractor's PO Box 25250 Address: NASHVILLE, TN 37202 Contract Location: The resurfacing on S.R. 52 in Macon County from near Old Hig Counties: MACON, SUMNER Project(s): 56S052-F8-004, 83S174-F8-003						Time			
						Allowed: 197.0 Days			
						Charged: 179.0 Days			
						Elapsed Calendar Days: 179.0 Days			
						Percent Time: 90.86 %			
						Percent Complete(\$) 93.70 %			
						Percent Behind: --- %			
						Dates			
						Let: 02/09/2024			
						Awarded: 02/29/2024			
Contract Executed: 03/12/2024									
Date Notice to Proceed: 04/02/2024									
Work Began: 06/05/2024									
To Be Completed: 10/15/2024									
Substantial Work Complete: 09/27/2024									
Accepted: 09/27/2024									
	Total to Date	Previous to Date	This Estimate	Current Contract: Original Contract:		Amounts <			

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Bid %	Federal Project Number	Project Current Amount		Project Description			
56S052-F8-004	43.18	NH-52(104)	0.00		The resurfacing on S.R. 52 from near Old Highway 52 Access R			
83S174-F8-003	56.80	STP-174(30)	0.00		The resurfacing on S.R. 174 from Albert Gallatin Avenue (L.M			
Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount
83S174-F8-003	0100	9027	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price: 1,000.00
						This Est:	0.000	This Est: 0.00
						Total:	0.000	Total: 0.00
56S052-F8-004	0100	9026	108-07	DAY	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price: 1,000.00
						This Est:	0.000	This Est: 0.00
						Total:	0.000	Total: 0.00
83S174-F8-003	0100	9025	108-08.04	HOUR	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price: 1,000.00
						This Est:	0.000	This Est: 0.00
						Total:	0.000	Total: 0.00
56S052-F8-004	0100	9024	108-08.04	HOUR	LIQUIDATED DAMAGES	Bid:	0.000	Unit Price: 1,000.00
						This Est:	0.000	This Est: 0.00
						Total:	0.000	Total: 0.00
56S052-F8-004	0100	9020	109-01.01	DOLL	PAY ADJUSTMENT FOR FUEL	Bid:	0.000	Unit Price: 1.00
						This Est:	0.000	This Est: 0.00
						Total:	0.000	Total: 0.00
					Fuel Adjustment (FUE2)	Adj This Est:	0.000	Adj This Est: 0.00
						Adj Total:	-249.230	Adj Total: -249.23
83S174-F8-003	0100	9021	109-01.01	DOLL	PAY ADJUSTMENT FOR FUEL	Bid:	0.000	Unit Price: 1.00
						This Est:	0.000	This Est: 0.00
						Total:	0.000	Total: 0.00
					Fuel Adjustment (FUE2)	Adj This Est:	0.000	Adj This Est: 0.00
						Adj Total:	-872.540	Adj Total: -872.54
56S052-F8-004	0100	9022	109-01.02	DOLL	PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.	Bid:	0.000	Unit Price: 1.00
						This Est:	0.000	This Est: 0.00
						Total:	0.000	Total: 0.00
83S174-F8-003	0100	9023	109-01.02	DOLL	PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.	Bid:	0.000	Unit Price: 1.00
						This Est:	0.000	This Est: 0.00
						Total:	0.000	Total: 0.00
56S052-F8-004	0100	0010	208-01.05	L.M.	BROOMING & DEGRASSING SHOULDERS	Bid:	7.600	Unit Price: 1,700.00
						This Est:	0.000	This Est: 0.00
						Total:	7.600	Total: 12,920.00
83S174-F8-003	0100	0010	208-01.05	L.M.	BROOMING & DEGRASSING SHOULDERS	Bid:	13.000	Unit Price: 1,700.00
						This Est:	0.000	This Est: 0.00
						Total:	13.000	Total: 22,100.00
56S052-F8-004	0100	0020	303-01	TON	MINERAL AGGREGATE, TYPE A BASE, GRADING D	Bid:	2,012.000	Unit Price: 32.50
						This Est:	0.000	This Est: 0.00
						Total:	0.000	Total: 0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
83S174-F8-003	0100	0020	303-01	TON	MINERAL AGGREGATE, TYPE A BASE, GRADING D	Bid:	2,581.000	Unit Price:	32.50
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
56S052-F8-004	0100	0030	307-01.08	TON	ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2	Bid:	500.000	Unit Price:	115.00
						This Est:	0.000	This Est:	0.00
						Total:	448.130	Total:	51,534.95
83S174-F8-003	0100	0030	307-01.08	TON	ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2	Bid:	1,176.000	Unit Price:	115.00
						This Est:	0.000	This Est:	0.00
						Total:	1,173.860	Total:	134,993.90
56S052-F8-004	0100	0040	307-01.15	TON	ASC MIX (PG64-22) (BPMLC-HM) GRADING CS	Bid:	1,000.000	Unit Price:	115.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	0040	307-01.15	TON	ASC MIX (PG64-22) (BPMLC-HM) GRADING CS	Bid:	1,000.000	Unit Price:	115.00
						This Est:	0.000	This Est:	0.00
						Total:	249.520	Total:	28,694.80
83S174-F8-003	0100	9015	307-03.20	DOLL	PRICE ADJUSTMENT FOR AC CONTENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
					307 AC Content Adjustment	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	-6,061.350	Adj Total:	-6,061.35
56S052-F8-004	0100	9006	307-03.20	DOLL	PRICE ADJUSTMENT FOR AC CONTENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
					307 AC Content Adjustment	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	-1,690.890	Adj Total:	-1,690.89
56S052-F8-004	0100	9007	307-05.40	DOLL	LIQUID ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	3.900	Total:	3.90
					Anti-strip 307	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	226.800	Adj Total:	226.80
83S174-F8-003	0100	9016	307-05.40	DOLL	LIQUID ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
					Anti-strip 307	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	782.400	Adj Total:	782.40
56S052-F8-004	0100	9008	307-05.41	DOLL	HYDRATE LIME ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	9017	307-05.41	DOLL	HYDRATE LIME ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
56S052-F8-004	0100	0050	403-01	TON	BITUMINOUS MATERIAL FOR TACK COAT (TC)	Bid:	50.000	Unit Price:	1,000.00
						This Est:	0.000	This Est:	0.00
						Total:	41.020	Total:	41,020.00
83S174-F8-003	0100	0050	403-01	TON	BITUMINOUS MATERIAL FOR TACK COAT (TC)	Bid:	62.000	Unit Price:	1,000.00
						This Est:	0.000	This Est:	0.00
						Total:	45.020	Total:	45,020.00
83S174-F8-003	0100	9013	407-07	DOLL	DENSITY DEDUCTION	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
56S052-F8-004	0100	9004	407-07	DOLL	DENSITY DEDUCTION	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	9014	407-09	DOLL	ASPHALT CEMENT CONTENT & GRADATION DEDUCTION	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
56S052-F8-004	0100	9005	407-09	DOLL	ASPHALT CEMENT CONTENT & GRADATION DEDUCTION	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
56S052-F8-004	0100	0060	411-01.10	TON	ACS MIX(PG64-22) GRADING D	Bid:	7,559.000	Unit Price:	132.00
						This Est:	0.000	This Est:	0.00
						Total:	7,270.690	Total:	959,731.08
83S174-F8-003	0100	0060	411-01.10	TON	ACS MIX(PG64-22) GRADING D	Bid:	8,688.000	Unit Price:	132.00
						This Est:	0.000	This Est:	0.00
						Total:	9,560.380	Total:	1,261,970.16
83S174-F8-003	0100	9009	411-03.20	DOLL	PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
					411 AC Content Adjustment	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	-12,097.510	Adj Total:	-12,097.51
56S052-F8-004	0100	9000	411-03.20	DOLL	PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
					411 AC Content Adjustment	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	-9,154.530	Adj Total:	-9,154.53
56S052-F8-004	0100	9018	411-03.30	DOLL	RIDEABILITY DEDUCTION	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	9019	411-03.30	DOLL	RIDEABILITY DEDUCTION	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
56S052-F8-004	0100	9001	411-03.40	DOLL	MATERIAL VARIATION DEDUCTION	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	9010	411-03.40	DOLL	MATERIAL VARIATION DEDUCTION	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	9011	411-05.40	DOLL	LIQUID ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
					Anti-strip 411	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	7,674.000	Adj Total:	7,674.00
56S052-F8-004	0100	9002	411-05.40	DOLL	LIQUID ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
					Anti-strip 411	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	5,836.200	Adj Total:	5,836.20
56S052-F8-004	0100	9003	411-05.41	DOLL	HYDRATED LIME ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	9012	411-05.41	DOLL	HYDRATED LIME ANTI-STRIP AGENT PAYMENT	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
56S052-F8-004	0100	0070	411-12.02	L.M.	SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH)	Bid:	5.500	Unit Price:	650.00
						This Est:	0.000	This Est:	0.00
						Total:	6.000	Total:	3,900.00
83S174-F8-003	0100	0070	411-12.03	L.M.	SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH)	Bid:	9.000	Unit Price:	650.00
						This Est:	0.000	This Est:	0.00
						Total:	5.800	Total:	3,770.00
83S174-F8-003	0100	0080	415-01.01	TON	COLD PLANING BITUMINOUS PAVEMENT	Bid:	9,698.000	Unit Price:	31.50
						This Est:	0.000	This Est:	0.00
						Total:	11,978.240	Total:	377,314.56
56S052-F8-004	0100	0080	415-01.01	TON	COLD PLANING BITUMINOUS PAVEMENT	Bid:	7,537.000	Unit Price:	31.50
						This Est:	0.000	This Est:	0.00
						Total:	8,520.680	Total:	268,401.42
83S174-F8-003	0100	9029	415-01.90	DOLL	OVERWEIGHT COLD PLANING DAMAGE	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	-54.000	Total:	-54.00
56S052-F8-004	0100	9028	415-01.90	DOLL	OVERWEIGHT COLD PLANING DAMAGE	Bid:	0.000	Unit Price:	1.00
						This Est:	0.000	This Est:	0.00
						Total:	-570.000	Total:	-570.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
83S174-F8-003	0100	0090	712-01	LS	TRAFFIC CONTROL	Bid:	1.000	Unit Price:	69,000.00
					This Est:	0.000	This Est:	0.00	
					Total:	1.000	Total:	69,000.00	
56S052-F8-004	0100	0090	712-01	LS	TRAFFIC CONTROL	Bid:	1.000	Unit Price:	46,000.00
					This Est:	0.000	This Est:	0.00	
					Total:	1.000	Total:	46,000.00	
56S052-F8-004	0100	0100	712-04.01	EACH	FLEXIBLE DRUMS (CHANNELIZING)	Bid:	100.000	Unit Price:	2.00
					This Est:	0.000	This Est:	0.00	
					Total:	0.000	Total:	0.00	
83S174-F8-003	0100	0100	712-04.01	EACH	FLEXIBLE DRUMS (CHANNELIZING)	Bid:	100.000	Unit Price:	2.00
					This Est:	0.000	This Est:	0.00	
					Total:	0.000	Total:	0.00	
56S052-F8-004	0100	0110	712-06	S.F.	SIGNS (CONSTRUCTION)	Bid:	1,329.000	Unit Price:	8.75
					This Est:	0.000	This Est:	0.00	
					Total:	1,042.000	Total:	9,117.50	
83S174-F8-003	0100	0110	712-06	S.F.	SIGNS (CONSTRUCTION)	Bid:	1,803.000	Unit Price:	8.75
					This Est:	0.000	This Est:	0.00	
					Total:	1,440.000	Total:	12,600.00	
83S174-F8-003	0100	0120	713-16.01	EACH	CHANGEABLE MESSAGE SIGN UNIT	Bid:	5.000	Unit Price:	4,500.00
					This Est:	0.000	This Est:	0.00	
					Total:	3.000	Total:	13,500.00	
56S052-F8-004	0100	0120	716-01.21	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR) (1 COLOR)	Bid:	256.000	Unit Price:	32.50
					This Est:	0.000	This Est:	0.00	
					Total:	282.000	Total:	9,165.00	
83S174-F8-003	0100	0130	716-01.21	EACH	SNOWPLOWABLE RAISED PAVEMENT MARKERS (BI-DIR) (1 COLOR)	Bid:	550.000	Unit Price:	32.50
					This Est:	0.000	This Est:	0.00	
					Total:	582.000	Total:	18,915.00	
83S174-F8-003	0100	0140	716-01.22	EACH	SNOWPLOWABLE RAISED PAVMENT MARKERS (MONO-DIR)(1 COLOR)	Bid:	50.000	Unit Price:	32.50
					This Est:	0.000	This Est:	0.00	
					Total:	13.000	Total:	422.50	
56S052-F8-004	0100	0130	716-01.22	EACH	SNOWPLOWABLE RAISED PAVMENT MARKERS (MONO-DIR)(1 COLOR)	Bid:	40.000	Unit Price:	32.50
					This Est:	0.000	This Est:	0.00	
					Total:	0.000	Total:	0.00	
83S174-F8-003	0100	0150	716-01.30	EACH	REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER	Bid:	550.000	Unit Price:	13.00
					This Est:	0.000	This Est:	0.00	
					Total:	311.000	Total:	4,043.00	
56S052-F8-004	0100	0140	716-01.30	EACH	REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER	Bid:	296.000	Unit Price:	13.00
					This Est:	0.000	This Est:	0.00	
					Total:	244.000	Total:	3,172.00	
83S174-F8-003	0100	0160	716-02.04	S.Y.	PLASTIC PAVEMENT MARKING (CHANNELIZATION STRIPING)	Bid:	27.000	Unit Price:	32.50
					This Est:	0.000	This Est:	0.00	
					Total:	4.300	Total:	139.75	

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
83S174-F8-003	0100	0160	716-02.04	S.Y.	Material Discrepancy Payment Adjustment	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	-0.004	Adj Total:	-0.13
56S052-F8-004	0100	0150	716-02.04	S.Y.	PLASTIC PAVEMENT MARKING (CHANNELIZATION STRIPING)	Bid:	12.000	Unit Price:	32.50
						This Est:	0.000	This Est:	0.00
						Total:	3.780	Total:	122.85
					Material Discrepancy Payment Adjustment	Adj This Est:	0.000	Adj This Est:	0.00
						Adj Total:	-0.002	Adj Total:	-0.07
56S052-F8-004	0100	0160	716-02.05	L.F.	PLASTIC PAVEMENT MARKING (STOP LINE)	Bid:	205.000	Unit Price:	21.75
						This Est:	0.000	This Est:	0.00
						Total:	147.000	Total:	3,197.25
83S174-F8-003	0100	0170	716-02.05	L.F.	PLASTIC PAVEMENT MARKING (STOP LINE)	Bid:	403.000	Unit Price:	21.75
						This Est:	0.000	This Est:	0.00
						Total:	218.000	Total:	4,741.50
56S052-F8-004	0100	0170	716-02.06	EACH	PLASTIC PAVEMENT MARKING (TURN LANE ARROW)	Bid:	4.000	Unit Price:	215.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	0180	716-02.06	EACH	PLASTIC PAVEMENT MARKING (TURN LANE ARROW)	Bid:	6.000	Unit Price:	215.00
						This Est:	0.000	This Est:	0.00
						Total:	5.000	Total:	1,075.00
83S174-F8-003	0100	0190	716-02.08	L.F.	PLASTIC PAVEMENT MARKING (8" DOTTED LINE)	Bid:	315.000	Unit Price:	4.25
						This Est:	0.000	This Est:	0.00
						Total:	151.000	Total:	641.75
83S174-F8-003	0100	0200	716-02.09	L.F.	PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK)	Bid:	290.000	Unit Price:	38.00
						This Est:	0.000	This Est:	0.00
						Total:	40.000	Total:	1,520.00
56S052-F8-004	0100	0180	716-02.12	L.M.	PLASTIC PAVEMENT MARKING (8IN LINE)	Bid:	0.100	Unit Price:	19,500.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	0210	716-02.12	L.M.	PLASTIC PAVEMENT MARKING (8IN LINE)	Bid:	0.200	Unit Price:	19,500.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	0220	716-04.04	L.F.	PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER)	Bid:	27.000	Unit Price:	6.50
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	0230	716-04.05	EACH	PLASTIC PAVEMENT MARKING (STRAIGHT ARROW)	Bid:	1.000	Unit Price:	215.00
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00
83S174-F8-003	0100	0240	716-04.12	S.F.	PLASTIC PAVEMENT MARKING (YIELD LINE)	Bid:	33.000	Unit Price:	21.50
						This Est:	0.000	This Est:	0.00
						Total:	0.000	Total:	0.00

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report



Project Number	Cat #	Line Item #	Item Code	Units	Primary/ Supplemental Description	Total Item Quantity		Total Amount	
56S052-F8-004	0100	0190	716-05.20	L.M.	PAINTED PAVEMENT MARKING (6" LINE)	Bid:	14.500	Unit Price:	1,300.00
					This Est:	0.000	This Est:	0.00	
					Total:	17.657	Total:	22,954.10	
83S174-F8-003	0100	0250	716-05.20	L.M.	PAINTED PAVEMENT MARKING (6" LINE)	Bid:	28.500	Unit Price:	1,300.00
					This Est:	0.000	This Est:	0.00	
					Total:	38.491	Total:	50,038.30	
83S174-F8-003	0100	0260	716-12.02	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE)	Bid:	25.500	Unit Price:	7,750.00
					This Est:	0.000	This Est:	0.00	
					Total:	22.960	Total:	177,940.00	
56S052-F8-004	0100	0200	716-12.02	L.M.	ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE)	Bid:	12.500	Unit Price:	7,750.00
					This Est:	0.000	This Est:	0.00	
					Total:	12.580	Total:	97,495.00	
83S174-F8-003	0100	0270	716-12.03	L.F.	ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE)	Bid:	250.000	Unit Price:	5.50
					This Est:	0.000	This Est:	0.00	
					Total:	0.000	Total:	0.00	
83S174-F8-003	0100	0280	717-01	LS	MOBILIZATION	Bid:	1.000	Unit Price:	54,000.00
					This Est:	0.000	This Est:	0.00	
					Total:	1.000	Total:	54,000.00	
56S052-F8-004	0100	0210	717-01	LS	MOBILIZATION	Bid:	1.000	Unit Price:	36,000.00
					This Est:	0.000	This Est:	0.00	
					Total:	1.000	Total:	36,000.00	