Date: 03/31/2023

Transportation Management Plan

Right-of-Way

County: Fentress
PIN: 124061.00
State Project Number: 25005-1227-94
Federal Project Number: BR-STP-85(33)
Route, BLM - ELM: State Route 85, LM 5.67
Project AADT: 2025 AADT - 1,300 veh/day
Project Description: Bridge over East Fork Obey River

Significant Project: YES ☐ NO ☑

Required TMP Strategies:
All projects, regardless of significance, require a TMP. All TMPs are required to have TTC strategies, regardless of project significance. Significant projects shall have TO and PI strategies, non-significant projects should have TO and PI strategies considered. Applicable details, drawings and strategy descriptions shall be included on the following pages to expedite TMP reviews.

TMP Review:
All TMPs developed by consultants or in-house staff shall be reviewed to ensure compliance with the current Work Zone Safety and Mobility manual.

Signatures required for each category of TMP strategies selected.

Temporary Traffic Control (TTC)

Regional Traffic Engineer

Significant Project Approval

State Work Zone Engineer

Transportation Operations (TO)

Regional/HQ Design Manager

Significant Project Approval

State Traffic Engineer

Public Information (PI)

Regional Communications Rep.