5/23/2016 Estimate Summary to Contractor

Rpt-ID: RCPCSUM1 Tennessee Date: 05/23/2016

User: Department of Transportation
Estimate Summary to Contractor

Vendor ID: 1000000237
Contract ID: CNJ031

Vendor Name: Jones Bros. Contractors, LLC

Estimate Number: 0038 Pay Period: 11/07/2015

to: 05/15/2016

Contract Location: Time Allowed: 1203 days

REPLACEMENT OF BRIDGES ON SR 194 OVER WOLF RVR & SHAW'S CK Time Charged: 1203 days
Elapsed Calendar Days: 1203 days
Percent Time: 100.00 %
Percent Complete ($) 102.78 %

Percent Behind:

Contractor: Date Let: 04/30/2010

Jones Bros. Contractors, LLC Date Awarded: 05/12/2010

2209 Crestmoor Road, Suite 210 Date Contract Executed: 06/07/2010

Nashville, TN 37215 Date Notice to Proceed: 06/28/2010

Phone: Date Work Began: 07/08/2010
Date to be Completed: 10/12/2013
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO
Counties:
FAYETTE
Project Number BID PCT Fed State Project Number Description 1
24013-3222-94 48.17 BR-STP-194(4) S.R. 194, BRIDGES OVER OVERFLOW @ L.M. 0.72 AND WOLF RIVER
24013-3226-94 51.83 BR-STP-194(7) SR 194/WOLF RIVER OVERFLOWs LM's 1.06, 1.18, 8.50, & 9.27

Current Contract Amount $ 8,142,818.02
Original Contract Amount §$ 7,884,028.73
Total to Date Prev to Date This Estimate
Participating $ 8,391,252.94 $ 8,361,366.32 $ 29,886.62
Total Earnings $ 8,391,252.94 $ 8,361,366.32 $ 29,886.62
Stockpiled Materials $ 54,273.56 $ 54,273.56 $ 0.00
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00
Amount Due $ 8,445,526.50 $ 8,415,639.88 $ 29,886.62
Test Report Payment Adjustment $ -131,102.13 ' $ -126,633.33 $ -4,468.80
Total Adjusted Earnings $ 8,314,424.37 $ 8,289,006.55 $ 25,417.82
Retainage $ 0.00 $ 0.00 $ 0.00
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5/23/2016 Estimate Summary to Contractor

Payment Due $ 8,314,424.37 $ 8,289,006.55 $ 25,417.82
Category Line Qty This
Project Number Item Item Code Description Units Bid Qty Amount Paid  Total Qty Total Amt
Number Est
Number

Supplemental Description Unit Price

24013-3222-94 0500 9531 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 50,722.50
Drilled Shaft Piers $50,722.500

24013-3222-94 0100 9534 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 20,983.72
ROW Clearing $20,983.720

24013-3226-94 1100 9538 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 9,450.00
Temporary Signal $9,450.000

24013-3226-94 0100 9529 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 350.00
Install M2-12 Pole Ground Assembly $350.000

24013-3226-94 0100 9530 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00
Remove 30 ft. Class 6 Wood Pole $400.000

24013-3222-94 0500 9532 104-03.12 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 21.000 $ 5,145.00
Pipe Pile End Plates 16" $245.000

24013-3226-94 0500 9532 104-03.12 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 42.000 $ 10,290.00
Pipe Pile End Plates 16" $245.000

24013-3222-94 0500 9533 104-03.13 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 99.000 $ 34,254.00
Pipe Pile End Plates 24" $346.000

24013-3222-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 46,970.00
$46,970.000

24013-3226-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 46,970.00
$46,970.000

24013-3222-94 0100 9046 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00
$1,100.000

24013-3226-94 0100 9047 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00
$1,100.000
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24013-3222-94 0100 0020  109-10.01 TRAINEE HOUR 1,040.000 0.000 $ 0.00 0.000 $ 0.00
$0.800

24013-3226-94 0100 0020  109-10.01 TRAINEE HOUR 1,100.000 0.000 $ 0.00 0.000 $ 0.00
$0.800

24013-3222-94 0100 0030  201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $  200,000.00
$200,000.000

24013-3226-94 0100 0030  201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $  200,000.00
$200,000.000

24013-3226-94 0500 0800  202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $  35,000.00
(EXISTG.BRG., LM 1.06) $35,000.000

24013-3226-94 0500 0810  202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $  35,000.00
(EXISTG.BRG., LM 1.18) $35,000.000

24013-3226-94 0500 0820  202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
(EXISTG.BRG., LM 8.50) $10,000.000

24013-3226-94 0500 0830  202-04.04 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
(EXISTG.BRG., LM 9.27) $10,000.000

24013-3222-94 0500 0740  202-04.05 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
(EXIST. BR. NO 24-SR194-0.72) $10,000.000

24013-3222-94 0500 0750  202-04.06 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 80,000.00
(EXIST. BR. NO 24-SR194-0.81) $80,000.000

24013-3222-94 0100 0040  203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 10,095.000 0.000 $ 0.00  18,441.670 $  129,091.69
$7.000

24013-3226-94 0100 0040  203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 3,487.000 0.000 $ 0.00 4,825.270 $  33,776.89
$7.000

24013-3222-94 0100 9011  203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00
$10.500

24013-3226-94 0100 9017  203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00
$10.500

24013-3222-94 0100 0050  203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 320.000 0.000 $ 0.00 0.000 $ 0.00
$38.500
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24013-3222-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) CY. 11,319.000 0.000 $ 0.00 10,186.260 $ 61,117.56
$6.000

24013-3226-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) CY. 25,809.000 0.000 $ 0.00 23,209.640 $ 139,257.84
$6.000

24013-3222-94 0100 9012 203-05 UNDERCUTTING CY. 0.000 0.000 $ 0.00 38.500 $ 404.25
$10.500

24013-3226-94 0100 9018 203-05 UNDERCUTTING CY. 0.000 0.000 $ 0.00 192.220 $ 2,018.31
$10.500

24013-3222-94 0100 0070 203-06 WATER M.G. 25.000 0.000 $ 0.00 0.000 $ 0.00
$10.000

24013-3226-94 0100 0060 203-06 WATER M.G. 110.000 0.000 $ 0.00 0.000 $ 0.00
$10.000

24013-3226-94 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) CY. 1,165.000 0.000 $ 0.00 0.000 $ 0.00
$7.000

24013-3222-94 0100 0080 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 82,500.00
$82,500.000

24013-3226-94 0100 0080 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 82,500.00
$82,500.000

24013-3222-94 0500 0760 204-02.01 DRY EXCAVATION (BRIDGES) CY. 268.000 0.000 $ 0.00 302.220 $ 2,417.76
$8.000

24013-3226-94 0500 0840 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 486.000 0.000 $ 0.00 451.290 $ 3,610.32
$8.000

24013-3222-94 0500 9030 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) CY. 0.000 0.000 $ 0.00 0.000 $ 0.00
$12.000

24013-3226-94 0500 9028 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) CY. 0.000 0.000 $ 0.00 0.000 $ 0.00
$12.000

24013-3222-94 0500 9031 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) CY. 0.000 0.000 $ 0.00 0.000 $ 0.00
$14.400

24013-3226-94 0500 9029 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) CY. 0.000 0.000 $ 0.00 0.000 $ 0.00
$14.400

24013-3226-94 0100 0090 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) CY. 20.000 0.000 $ 0.00 0.000 $ 0.00
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$200.000

24013-3226-94 0100 0100 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 18.000 0.000 $ 0.00 0.000 $ 0.00
$50.000

24013-3222-94 0100 0090 209-05 SEDIMENT REMOVAL CY. 192.000 0.000 $ 0.00 193.150 $ 1,931.50
$10.000

24013-3226-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 189.000 0.000 $ 0.00 174.080 $ 1,740.80
$10.000

24013-3222-94 0100 0100 209-06.05 BALED HAY OR STRAW BALE 500.000 0.000 $ 0.00 86.000 $ 860.00
$10.000

24013-3222-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 9,384.000 0.000 $ 0.00 9,056.000 $ 54,336.00
$6.000

24013-3226-94 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 9,400.000 0.000 $ 0.00 14,150.000 $ 84,900.00
$6.000

24013-3226-94 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,180.000 0.000 $ 0.00 1,387.000 $ 4,854.50
$3.500

24013-3226-94 0100 0140 209-08.07 ROCK CHECK DAM PER EACH 38.000 0.000 $ 0.00 3.000 $ 1,500.00
$500.000

24013-3226-94 0100 0150 209-08.08 ENHANCED ROCK CHECK DAM EACH 7.000 0.000 $ 0.00 13.000 $ 13,000.00
$1,000.000

24013-3222-94 0100 0120 209-09.01 SANDBAGS BAG 1,000.000 0.000 $ 0.00 8.000 $ 70.56
$8.820

0100 0120 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT BAG §$ 8.820 0.000 $ 0.00 -3.000 $ -26.46

24013-3226-94 0100 0160 209-09.01 SANDBAGS BAG 12,020.000 0.000 $ 0.00 210.000 $ 1,852.20
$8.820

24013-3222-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15" EACH 24.000 0.000 $ 0.00 0.000 $ 0.00
$150.000

24013-3226-94 0100 0170 209-09.04 SEDIMENT FILTER BAG(15' X 10" EACH 8.000 0.000 $ 0.00 0.000 $ 0.00
$319.990

24013-3222-94 0100 0140 209-09.22 POLYACHLAMIDE POWDER LB. 200.000 0.000 $ 0.00 0.000 $ 0.00
$15.000

24013-3222-94 0100 0150 209-09.24 JUTE MESH FABRIC S.Y. 3,924.000 0.000 $ 0.00 0.000 $ 0.00

file://IC:/Users/jj06877/AppData/Local/Temp/cpy332D.htm 6/25



5/23/2016 Estimate Summary to Contractor

$3.000

24013-3222-94 0100 0160 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 390.000 0.000 $ 0.00 400.000 $ 10,000.00
(SEE PLANS DESCR.) $25.000

24013-3222-94 0100 0170 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 200.000 0.000 $ 0.00 265.560 $ 1,327.80
$5.000

24013-3222-94 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,193.000 79.800 $ 2,082.78 1,896.970 $ 49,510.92
$26.100

24013-3226-94 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 6,723.000 0.000 $ 0.00 3,702.400 $ 96,632.64
$26.100

24013-3222-94 0500 0770 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 52.000 0.000 $ 0.00 971.390 $ 24,284.75
$25.000

0500 0770 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 25.000 0.000 $ 0.00 -68.700 $ -1,717.50

24013-3226-94 0100 0190 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 86.000 0.000 $ 0.00 478.800 $ 11,970.00
$25.000

24013-3226-94 0500 0850 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 96.000 0.000 $ 0.00 442.510 $ 11,062.75
$25.000

0500 0850 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 25.000 0.000 $ 0.00 -51.930 $ -1,298.25

24013-3222-94 0100 0190 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 551.000 0.000 $ 0.00 0.000 $ 0.00
(GRADING D) $30.000

24013-3222-94 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 192.000 0.000 $ 0.00 64.560 $ 2,259.60
$35.000

24013-3226-94 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 844.000 0.000 $ 0.00 161.160 $ 5,640.60
$35.000

24013-3222-94 0100 0210 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 422.000 -97.630 $ -10,251.15 834.750 $ 87,648.75
$105.000

24013-3226-94 0100 0210 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,706.000 -269.950 $ -28,344.75 1,449.820 $ 152,231.10
$105.000

24013-3222-94 0100 0220 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 299.000 171.190 $ 15,817.96 462.660 $ 42,749.78
$92.400

24013-3226-94 0100 0220 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 1,156.000 269.950 $ 24,943.38 1,297.160 $ 119,857.58
$92.400
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24013-3222-94 0100 9548 307-03.20
0100 9548
24013-3226-94 0100 9546 307-03.20
0100 9546
24013-3222-94 0100 9013 307-05.40
0100 9013
24013-3226-94 0100 9004 307-05.40
0100 9004
24013-3222-94 0100 9014 307-05.41
24013-3226-94 0100 9005 307-05.41
24013-3222-94 0100 9535 309-01.02
24013-3222-94 0100 9543 309-01.02
24013-3222-94 0100 9536 309-01.03
24013-3222-94 0100 9545 309-01.03
24013-3222-94 0100 9537 309-02
24013-3222-94 0100 9544 309-02
24013-3222-94 0100 0230 402-01
24013-3226-94 0100 0230 402-01
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AGGREGATE FOR COVER MATERIAL (PC)

AGGREGATE FOR COVER MATERIAL (PC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

BITUMINOUS MATERIAL FOR TACK COAT (TC)

DENSITY DEDUCTION

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

ACS MIX(PG64-22) GRADING D

ACS MIX(PG64-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

411 AC CONTENT ADJUSTMENT

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

411 AC CONTENT ADJUSTMENT

MATERIAL VARIATION DEDUCTION

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

TON

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

11.000
$36.100

56.000
$36.100

2.000
$982.000

2.000
$982.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

175.000
$110.000

679.000
$110.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

145.180

0.000

0.000

47.710

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

15,969.80

0.00

0.00

47.71

0.00

0.00

0.00

0.00

0.00

0.000

0.000

1.058

1.058

0.000

0.000

0.000

0.000

487.700

852.100

0.000

239.520

0.000

488.250

0.000

0.000

0.000

0.00

0.00

1,038.96

1,038.96

0.00

0.00

0.00

0.00

53,647.00

93,731.00

0.00

239.52

0.00

488.25

0.00

0.00

0.00
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5/23/2016 Estimate Summary to Contractor

0100 9021  ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 190.530 $ 190.53

24013-3226-94 0100 9009  411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

0100 9009  ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 473.040 $ 473.04

24013-3222-94 0100 9022  411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

24013-3226-94 0100 9010  411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

24013-3222-94 0100 0270  411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.400 0.000 $ 0.00 0.000 $ 0.00
$11,250.000

24013-3222-94 0100 0280  501-03.03 %%ﬁ%G CONCRETE SHOULDERS (NON-CONTINUOUS) (36IN L.M. 0.300 0.000 $ 0.00 0.000 $ 0.00
$11,250.000

24013-3222-94 0500 9002  604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) CY. 0.000 0.000 $ 0.00 0.000 $ 0.00
$200.000

24013-3226-94 0500 9000  604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) CYy. 0.000 0.000 $ 0.00 0.000 $ 0.00
$200.000

24013-3222-94 0500 0780  604-02.03 EPOXY COATED REINFORCING STEEL LB. 313,433.000 0.000 $ 0.00  313,433.000 $  235,074.75
$0.750

24013-3226-94 0500 0860  604-02.03 EPOXY COATED REINFORCING STEEL LB. 232,279.000 0.000 $ 0.00  219,694.500 $  164,770.88
$0.750

24013-3222-94 0500 0790  604-03.01 CLASS A CONCRETE (BRIDGES) cY. 395.000 0.000 $ 0.00 403.330 $  201,665.00
$500.000

24013-3226-94 0500 0870  604-03.01 CLASS A CONCRETE (BRIDGES) CY. 432.000 0.000 $ 0.00 469.080 $  234,540.00
$500.000

24013-3222-94 0500 0800  604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 53,403.000 0.000 $ 0.00  53,403.000 $  53,403.00
$1.000

24013-3226-94 0500 0880  604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 60,231.000 0.000 $ 0.00  60,231.000 $  60,231.00
$1.000

24013-3222-94 0500 0810  604-03.04 PAVEMENT @ BRIDGE ENDS SY. 392.000 0.000 $ 0.00 392.000 $  78,400.00
$200.000
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5/23/2016

24013-3226-94 0500 0890 604-03.04
24013-3222-94 0500 0820 604-03.09
24013-3226-94 0500 0900 604-03.09
24013-3222-94 0500 0830 604-04.01
24013-3226-94 0500 0910 604-04.01

0500 0910 ADJUSTMENT

24013-3222-94 0500 0840 604-05.31
24013-3226-94 0500 0920 604-05.31
24013-3222-94 0500 9003 604-22.50
24013-3226-94 0500 9001 604-22.50
24013-3222-94 0500 0842 606-03.01
24013-3222-94 0500 0844 606-03.02
24013-3222-94 0500 0846 606-03.03
24013-3222-94 0500 0850 606-09.01
24013-3226-94 0500 0930 606-09.01
24013-3222-94 0500 0860 606-09.02
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PAVEMENT @ BRIDGE ENDS

CLASS D CONCRETE (BRIDGE DECK)

CLASS D CONCRETE (BRIDGE DECK)

APPLIED TEXTURE FINISH (NEW STRUCTURES)

APPLIED TEXTURE FINISH (NEW STRUCTURES)

TEST REPORT PAYMENT ADJUSTMENT

BRIDGE DECK GROOVING (MECHANICAL)

BRIDGE DECK GROOVING (MECHANICAL)

DEFECTIVE CONCRETE

DEFECTIVE CONCRETE

TEST PILES (STEEL PILES, 12 INCH)

LOADING TEST (STEEL PILES, 12 INCH)

STEEL PILES (12 INCH)

TEST PILES (PRECAST CONCRETE, SIZE 1)

TEST PILES (PRECAST CONCRETE, SIZE 1)

LOADING TEST (PRECAST CONCRETE, SIZE 1)

Estimate Summary to Contractor

S.Y.

CY.

CY.

S.Y.

S.Y.

S.Y.

S.Y.

S.Y.

DOLL

DOLL

L.F.

EACH

L.F.

L.F.

L.F.

EACH

730.000
$200.000

897.000
$450.000

700.000
$450.000

3,516.000
$5.410

2,610.000
$5.410
$5.410

3,888.000
$2.270

3,214.000
$2.270

0.000
$1.000

0.000
$1.000

210.000
$50.000

1.000
$4,000.000

1,330.000
$35.000

135.000
$55.000

145.000
$55.000

2.000
$4,000.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

730.000

897.000

700.000

3,347.210

2,838.170

-227.670

4,033.260

3,248.700

0.000

0.000

315.000

0.000

0.000

180.000

145.000

2.000

146,000.00

403,650.00

315,000.00

18,108.41

15,354.50

-1,231.69

9,155.50

7,374.55

0.00

0.00

15,750.00

0.00

0.00

9,900.00

7,975.00

8,000.00
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5/23/2016 Estimate Summary to Contractor

24013-3226-94 0500 0940  606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 1) EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000

24013-3222-94 0500 0870  606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 805.000 0.000 $ 0.00 540.000 $ 18,900.00
$35.000

24013-3226-94 0500 0950  606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 735.000 0.000 $ 0.00 1,039.000 $ 36,365.00
$35.000

24013-3226-94 0500 0960  606-10.01 TEST PILES (PRECAST CONCRETE, SIZE 2) L.F. 355.000 0.000 $ 0.00 395.000 $ 23,700.00
$60.000

24013-3226-94 0500 0970  606-10.02 LOADING TEST (PRECAST CONCRETE, SIZE 2) EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000

24013-3226-94 0500 0980  606-10.03 PRECAST CONCRETE PILES (SIZE 2) L.F. 1,375.000 0.000 $ 0.00 1,646.000 $ 65,840.00
$40.000

24013-3222-94 0500 0910  606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 16.000 0.000 $ 0.00 16.000 $ 1,600.00
$100.000

24013-3226-94 0500 0990  606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 64.000 0.000 $ 0.00 64.000 $ 6,400.00
$100.000

24013-3222-94 0500 0912 606-19.01 TEST PILES (STEEL PIPE PILES, 16-INCH) L.F. 95.000 0.000 $ 0.00 315.000 $ 47,250.00
$150.000

24013-3226-94 0500 1000 606-19.01 TEST PILES (STEEL PIPE PILES, 16-INCH) L.F. 445.000 0.000 $ 0.00 908.000 $  136,200.00
$150.000

24013-3222-94 0500 0914 606-19.02 LOADING TEST (STEEL PIPE PILES, 16-INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000

24013-3226-94 0500 1010 606-19.02 LOADING TEST (STEEL PIPE PILES, 16-INCH) EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000

24013-3222-94 0500 0916  606-19.03 STEEL PIPE PILES (16-INCH) L.F. 765.000 0.000 $ 0.00 1,821.000 $  136,575.00
$75.000

24013-3226-94 0500 1020 606-19.03 STEEL PIPE PILES (16-INCH) L.F. 2,310.000 0.000 $ 0.00 2,728.000 $  204,600.00
$75.000

24013-3222-94 0500 0920  606-22.13 STEEL PIPE PILES (24 IN) L.F. 5,720.000 0.000 $ 0.00 5,028.000 $  502,800.00
$100.000

0500 0920  ADJUSTMENT STOCKPILED MATERIALS - $ $ 54,273.56
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5/23/2016 Estimate Summary to Contractor

24013-3222-94 0500 0930 606-22.15 TEST PILES (STEEL PIPE PILES 24 IN) L.F. 825.000 0.000 $ 0.00 825.000 $ 165,000.00
$200.000

24013-3222-94 0500 0940 606-22.16 LOAD TESTING (STEEL PIPE PILES 24 IN) EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000

24013-3226-94 0100 0270 607-39.07 48" PIPE CULVERT (SIDE DRAIN) L.F. 96.000 0.000 $ 0.00 96.000 $ 6,240.00
$65.000

24013-3222-94 0100 9053 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 0.000 0.000 $ 0.00 176.000 $ 4,400.00
$25.000

24013-3226-94 0100 0280 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 400.000 0.000 $ 0.00 606.000 $ 15,150.00
$25.000

24013-3222-94 0500 0950 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 4,145.000 0.000 $ 0.00 4,145.000 $ 414,500.00
$100.000

24013-3226-94 0500 1030 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 2,330.000 0.000 $ 0.00 2,330.000 $ 233,000.00
$100.000

24013-3226-94 0500 1040 615-02.22 PRESTRESSED CONCRETE BOX BEAM (18" X 36") L.F. 592.000 0.000 $ 0.00 788.500 $ 157,700.00
$200.000

0500 1040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $200.000 0.000 $ 0.00 -196.420 $ -39,284.00

24013-3222-94 0500 0960 617-02 BRIDGE DECK CRACK SEALING L.F. 854.000 0.000 $ 0.00 0.000 $ 0.00
$5.000

24013-3226-94 0500 1050 617-02 BRIDGE DECK CRACK SEALING L.F. 642.000 0.000 $ 0.00 0.000 $ 0.00
$5.000

24013-3222-94 0500 0970 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,808.000 0.000 $ 0.00 1,808.000 $ 90,400.00
$50.000

24013-3226-94 0500 1060 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,480.000 0.000 $ 0.00 1,480.000 $ 74,000.00
$50.000

24013-3222-94 0100 0300 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 46.000 0.000 $ 0.00 40.000 $ 1,920.00
$48.000

24013-3222-94 0100 0310 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 144.000 0.000 $ 0.00 144.000 $ 9,360.00
$65.000

24013-3222-94 0100 0315 621-05.01 TEMPORARY SHORING S.F. 1,418.000 0.000 $ 0.00 1,582.200 $ 3,164.40
$2.000

0100 0315 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $2.000 0.000 $ 0.00 -164.200 $ -328.40
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5/23/2016 Estimate Summary to Contractor

24013-3226-94 0100 0290 621-05.01 TEMPORARY SHORING S.F. 10,000.000 0.000 $ 0.00 4,452.030 $ 8,904.06
$2.000

24013-3222-94 0100 0320 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 216.000 0.000 $ 0.00 216.000 $ 12,108.96
$56.060

24013-3226-94 0100 0300 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 432.000 0.000 $ 0.00 432.000 $ 24,217.92
$56.060

24013-3222-94 0100 9024 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00
$70.075

24013-3226-94 0100 9019 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00
$70.075

24013-3222-94 0100 0330 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 556.000 0.000 $ 0.00 643.500 $ 11,286.99
$17.540

24013-3226-94 0100 0310 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 899.000 0.000 $ 0.00 1,149.000 $ 20,153.46
$17.540

24013-3222-94 0100 9025 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,315.50
$26.310

24013-3226-94 0100 9023 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00
$26.310

24013-3226-94 0100 0320 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,276.00
$638.000

24013-3222-94 0100 0340 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 5.000 $ 10,840.00
$2,168.000

24013-3226-94 0100 0330 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 12.000 0.000 $ 0.00 13.000 $ 28,184.00
$2,168.000

24013-3222-94 0100 0350 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 49.000 0.000 $ 0.00 165.000 $ 1,732.50
$10.500

24013-3226-94 0100 9048 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 177.000 $ 1,858.50
$10.500

24013-3222-94 0100 0360 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 4.000 $ 27,200.00
$6,800.000
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24013-3226-94 0100 0340 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 16.000 0.000 $ 0.00 14.000 $ 95,200.00
$6,800.000

24013-3222-94 0100 0370 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 13.000 0.000 $ 0.00 13.000 $ 1,132.04
$87.080

24013-3226-94 0100 0350 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 31.000 0.000 $ 0.00 31.000 $ 2,699.48
$87.080

0100 0350 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 87.080 0.000 $ 0.00 -31.000 $ -2,699.48

24013-3226-94 0100 0360 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 200.000 0.000 $ 0.00 22.640 $ 905.60
$40.000

24013-3222-94 0100 0380 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,477.000 0.770 $ 28.49 2,318.860 $ 85,797.82
$37.000

24013-3226-94 0100 0370 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 4,000.000 0.000 $ 0.00 4,239.020 $ 156,843.74
$37.000

24013-3222-94 0500 0980 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 236.000 0.000 $ 0.00 196.000 $ 3,724.00
$19.000

24013-3226-94 0500 1070 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 428.000 0.000 $ 0.00 397.500 $ 7,552.50
$19.000

0500 1070 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 19.000 0.000 $ 0.00 -197.500 $ -3,752.50

24013-3222-94 0500 0990 710-09.02 6" PIPE UNDERDRAIN L.F. 56.000 0.000 $ 0.00 50.500 $ 505.00
$10.000

24013-3226-94 0500 1080 710-09.02 6" PIPE UNDERDRAIN L.F. 100.000 0.000 $ 0.00 44.000 $ 440.00
$10.000

24013-3222-94 0100 0390 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.900 $ 2,185.84
$2,428.715

24013-3226-94 0100 0380 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.900 $ 2,185.84
$2,428.715

24013-3222-94 0100 0400 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,253.000 0.000 $ 0.00 3,420.000 $ 6,840.00
$2.000

24013-3226-94 0100 0390 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 7,688.000 0.000 $ 0.00 5,100.000 $ 10,200.00
$2.000

24013-3222-94 0100 0410 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 24.000 0.000 $ 0.00 24.000 $ 876.00
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$36.500

24013-3226-94 0100 0400 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 270.000 0.000 $ 0.00 90.000 $ 3,285.00
$36.500

24013-3226-94 0100 0410 712-05.01 WARNING LIGHTS (TYPE A) EACH 32.000 0.000 $ 0.00 2.000 $ 80.00
$40.000

24013-3222-94 0100 0420 712-05.03 WARNING LIGHTS (TYPE C) EACH 14.000 0.000 $ 0.00 9.000 $ 405.00
$45.000

24013-3226-94 0100 0420 712-05.03 WARNING LIGHTS (TYPE C) EACH 72.000 0.000 $ 0.00 43.000 $ 1,935.00
$45.000

24013-3222-94 0100 0430 712-06 SIGNS (CONSTRUCTION) S.F. 393.000 0.000 $ 0.00 313.250 $ 2,333.71
$7.450

24013-3226-94 0100 0430 712-06 SIGNS (CONSTRUCTION) S.F. 1,413.000 0.000 $ 0.00 1,453.650 $ 10,829.69
$7.450

24013-3222-94 0100 0440 712-06.01 VERTICAL PANELS S.F. 22.000 0.000 $ 0.00 0.000 $ 0.00
$9.000

24013-3226-94 0100 0440 712-06.01 VERTICAL PANELS S.F. 1,032.000 0.000 $ 0.00 0.000 $ 0.00
$9.000

24013-3226-94 0100 0450 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 192.000 0.000 $ 0.00 48.000 $ 624.00
$13.000

24013-3222-94 0100 0450 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 920.000 0.000 $ 0.00 2,000.000 $ 2,920.00
$1.460

24013-3226-94 0100 0460 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 36,602.000 0.000 $ 0.00 5,439.000 $ 7,940.94
$1.460

24013-3222-94 0100 0460 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,320.000 0.000 $ 0.00 2,599.000 $ 7,017.30
$2.700

24013-3226-94 0100 0470 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 12,602.000 0.000 $ 0.00 5,545.000 $ 14,971.50
$2.700

24013-3222-94 0100 0470 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 24.500 $ 269.50
$11.000

24013-3226-94 0100 0480 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 144.000 0.000 $ 0.00 48.500 $ 533.50
$11.000
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24013-3222-94 0100 0480 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 23.000 0.000 $ 0.00 67.000 $ 1,675.00
$25.000

24013-3226-94 0100 0490 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00
$17.000

24013-3222-94 0100 0490 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) LM 1.000 0.000 $ 0.00 1.592 $ 2,865.60
$1,800.000

0100 0490 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 1,800.000 0.000 $ 0.00 -1.402 $ -2,523.60

24013-3226-94 0100 0500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) LM 7.000 0.000 $ 0.00 3.435 $ 6,183.00
$1,800.000

0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 1,800.000 0.000 $ 0.00 -1.710 $ -3,078.00

24013-3226-94 0100 0510 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 12,602.000 0.000 $ 0.00 1,965.000 $ 1,179.00
$0.600

24013-3226-94 0100 0520 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 144.000 0.000 $ 0.00 0.000 $ 0.00
$8.000

24013-3226-94 0100 0530 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 24,512.000 0.000 $ 0.00 1,794.000 $ 1,166.10
$0.650

24013-3226-94 0100 0540 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 144.000 0.000 $ 0.00 0.000 $ 0.00
$3.500

24013-3222-94 0100 0500 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 3.687 $ 9,217.50
$2,500.000

24013-3222-94 0100 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 197,100.72

$197,100.715

24013-3226-94 0100 0550 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 197,100.72
$197,100.715

24013-3222-94 1100 1270 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000

24013-3226-94 1100 1090 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 3.000 0.000 $ 0.00 2.000 $ 30,000.00
$15,000.000

24013-3222-94 0100 0520 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 696.000 0.000 $ 0.00 1,473.330 $ 7,366.65
$5.000

0100 0520 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $5.000 0.000 $ 0.00 -673.330 $ -3,366.65
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Estimate Summary to Contractor

GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y.
GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y.
GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y.
TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F.
(12 INCH)

TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F.
(20 INCH)

TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F.
INSTALL WOOD POLE 35FT CLASS 5 (35-5) EACH
TEST REPORT PAYMENT ADJUSTMENT EACH
INSTALL WOOD POLE 45FT CLASS 3 (45-3) EACH
INSTALL #3/0 ACSR CONDUCTOR (ACSR3/0) L.F.
TEST REPORT PAYMENT ADJUSTMENT L.F.
INSTALL #336 ACSR CONDUCTOR (ACSR336) L.F.
TEST REPORT PAYMENT ADJUSTMENT L.F.
INSTALL FRAMING ASSEMBLY (C1-2) EACH
INSTALL FRAMING ASSEMBLEY (C2-2) EACH
INSTALL FRAMING ASSEMBLEY (C8-2) EACH
INSTALL GUY ASSEMBLY (E1-2) EACH

800.000
$5.000

350.000
$3.000

5,582.000
$3.000

2,000.000
$10.000

1,739.000
$12.000

0.000
$12.000

2.000
$1,567.150

$1,567.150

7.000
$2,187.080

1,790.000
$2.490
$2.490

5,370.000
$4.560
$4.560

4.000
$1,052.500

2.000
$1,904.810

1.000
$3,041.870

2.000
$335.900

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

966.670

1,200.000

0.000

850.000

3,530.000

200.000

6.000

-4.000

10.000

6,973.000

-3,454.000

10,146.000

-945.000

8.000

5.000

0.000

9.000

4,833.35

3,600.00

0.00

8,500.00

42,360.00

2,400.00

9,402.90

-6,268.60

21,870.80

17,362.77

-8,600.46

46,265.76

-4,309.20

8,420.00

9,524.05

0.00

3,023.10
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5/23/2016 Estimate Summary to Contractor

24013-3222-94 0900 1080 770-29.31 INSTALL GUY ASSEMBLY (E1-3) EACH 2.000 0.000 $ 0.00 4.000 $ 1,406.20
$351.550

24013-3222-94 0900 1090 770-29.32 INSTALL GUY ASSEMBLY (E2-3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00
$540.920

24013-3222-94 0900 1100 770-29.33 INSTALL GUY MARKER (E3-10) EACH 3.000 0.000 $ 0.00 12.000 $ 302.88
$25.240

24013-3222-94 0900 1110 770-29.34 INSTALL ANCHOR ASSEMBLY (F1-4S) EACH 2.000 0.000 $ 0.00 2.000 $ 1,070.96
$535.480

24013-3222-94 0900 1120 770-29.35 INSTALL GROUNDING ASSEMBLY (M2-11) EACH 6.000 0.000 $ 0.00 18.000 $ 5,985.54
$332.530

0900 1120 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $332.530 0.000 $ 0.00 -2.000 $ -665.06

24013-3222-94 0900 1130 770-29.36 INSTALL GROUNDING ASSEMBLY (M2-15) EACH 1.000 0.000 $ 0.00 2.000 $ 2,195.92
$1,097.960

24013-3222-94 0900 1140 770-29.37 INSTALL SWITCH ASSEMBLY (M3-16) EACH 1.000 0.000 $ 0.00 2.000 $ 16,030.34
$8,015.170

0900 1140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $8,015.170 0.000 $ 0.00 -1.000 $ -8,015.17

24013-3222-94 0900 1150 770-29.38 REMOVE WOOD POLE 35FT CLASS 6 (35-6) EACH 1.000 0.000 $ 0.00 1.000 $ 270.51
$270.510

24013-3222-94 0900 1160 770-29.39 REMOVE WOOD POLE 45FT CLASS 2 (45-2) EACH 1.000 0.000 $ 0.00 1.000 $ 349.32
$349.320

24013-3222-94 0900 1170 770-29.40 REMOVE WOOD POLE 45FT CLASS 3 (45-3) EACH 3.000 0.000 $ 0.00 3.000 $ 984.06
$328.020

24013-3222-94 0900 1180 770-29.41 REMOVE WOOD POLE 45FT CLASS 4 (45-4) EACH 4.000 0.000 $ 0.00 10.000 $ 3,067.20
$306.720

24013-3222-94 0900 1190 770-29.42 REMOVE #3/0 ACSR CONDUCTOR (ACSR3/0) L.F. 1,802.000 0.000 $ 0.00 3,430.000 $ 3,567.20
$1.040

24013-3222-94 0900 1200 770-29.43 REMOVE #336 ACSR CONDUCTOR (ACSR336) L.F. 5,406.000 0.000 $ 0.00 10,290.000 $ 12,862.50
$1.250

24013-3222-94 0900 1210 770-29.44 REMOVE FRAMING ASSEMBLY (CINP) EACH 7.000 0.000 $ 0.00 9.000 $ 996.84
$110.760

24013-3222-94 0900 1220 770-29.45 REMOVE FRAMING ASSEMBLY (C2-2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00
$310.980

file://IC:/Users/jj06877/AppData/Local/Temp/cpy332D.htm 19/25



5/23/2016 Estimate Summary to Contractor

24013-3222-94 0900 1230 770-29.46 REMOVE GUY ASSEMBLY (E1-2) EACH 1.000 0.000 $ 0.00 4.000 $ 430.28
$107.570

24013-3222-94 0900 1240 770-29.47 REMOVE GUY ASSEMBLY (E2-3) EACH 1.000 0.000 $ 0.00 1.000 $ 182.12
$182.120

24013-3222-94 0900 1250 770-29.48 REMOVE GUY MARKER (E3-10) EACH 1.000 0.000 $ 0.00 2.000 $ 27.70
$13.850

24013-3222-94 0900 1260 770-29.49 REMOVE ANCHOR ASSEMBLY (F1-2) EACH 1.000 0.000 $ 0.00 4.000 $ 783.84
$195.960

24013-3226-94 0100 9500 770-29.50 INSTALL WOOD POLE 30FT CLASS 6 (30-6) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00
$1,800.000

24013-3226-94 0100 9501 770-29.51 INSTALL WOOD POLE 40FT CLASS 4 (40-4) EACH 0.000 0.000 $ 0.00 6.000 $ 12,000.00
$2,000.000

24013-3226-94 0100 9502 770-29.53 INSTALL WOOD POLE 45FT CLASS 4 (45-4) EACH 0.000 0.000 $ 0.00 4.000 $ 10,000.00
$2,500.000

24013-3226-94 0100 9503 770-29.54 INSTALL FRAMING ASSEMBLY (A5-2) EACH 0.000 0.000 $ 0.00 2.000 $ 1,800.00
$900.000

24013-3226-94 0100 9504 770-29.55 INSTALL #1/0 ACSR CONDUCTOR (ACSR1/0) L.F. 0.000 0.000 $ 0.00 3,987.000 $ 19,935.00
$5.000

24013-3226-94 0100 9505 770-29.56 INSTALL #2 ACSR CONDUCTOR (ACSR2) L.F. 0.000 0.000 $ 0.00 1,197.000 $ 5,985.00
$5.000

24013-3226-94 0100 9506 770-29.59 INSTALL #4 ACSR CONDUCTOR (ACSR4) L.F. 0.000 0.000 $ 0.00 1,329.000 $ 5,316.00
$4.000

24013-3226-94 0100 9507 770-29.61 INSTALL FRAMING ASSEMBLY (C2) EACH 0.000 0.000 $ 0.00 16.000 $ 32,000.00
$2,000.000

0100 9507 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $2,000.000 0.000 $ 0.00 -8.000 $ -16,000.00

24013-3226-94 0100 9508 770-29.66 INSTALL GUY ASSEMBLY (E2-2) EACH 0.000 0.000 $ 0.00 9.000 $ 6,750.00
$750.000

24013-3226-94 0100 9509 770-29.68 INSTALL ANCHOR ASSEMBLY (F1-25) EACH 0.000 0.000 $ 0.00 12.000 $ 9,600.00
$800.000

24013-3226-94 0100 9510 770-29.72 INSTALL SWITCH ASSEMBLY (M3-16) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00
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$10,000.000

24013-3226-94 0100 9511 770-29.73 INSTALL ARRESTOR ASSEMBLY (MS5-6) EACH 0.000 0.000 $ 0.00 3.000 $ 2,700.00
$900.000

24013-3226-94 0100 9512 770-29.74 REMOVE TIMBER 3INX8INXI18FT (3X8X18TIMB) EACH 0.000 0.000 $ 0.00 8.000 $ 3,200.00
$400.000

24013-3226-94 0100 9513 770-29.75 REMOVE WOOD POLE 40FT CLASS 4 (40-4) EACH 0.000 0.000 $ 0.00 4.000 $ 2,000.00
$500.000

24013-3226-94 0100 9514 770-29.77 REMOVE FRAMING ASSEMBLY (A5-2) EACH 0.000 0.000 $ 0.00 1.000 $ 350.00
$350.000

24013-3226-94 0100 9515 770-29.78 REMOVE #1/0 ACSR CONDUCTOR (ACSR1/0) L.F. 0.000 0.000 $ 0.00 7,614.000 $ 15,228.00
$2.000

24013-3226-94 0100 9516 770-29.79 REMOVE #2 ACSR CONDUCTOR (ACSR2) L.F. 0.000 0.000 $ 0.00 1,226.000 $ 1,839.00
$1.500

24013-3226-94 0100 9517 770-29.82 REMOVE #4 ACSR CONDUCTOR (ACSR4) L.F. 0.000 0.000 $ 0.00 1,310.000 $ 2,096.00
$1.600

24013-3226-94 0100 9518 770-29.83 REMOVE FRAMING ASSEMBLY (Cl) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00
$450.000

24013-3226-94 0100 9519 770-29.84 REMOVE FRAMING ASSEMBLY (C1-2) EACH 0.000 0.000 $ 0.00 8.000 $ 4,000.00
$500.000

24013-3226-94 0100 9520 770-29.86 REMOVE FRAMING ASSEMBLY (C2-2NP) EACH 0.000 0.000 $ 0.00 4.000 $ 2,000.00
$500.000

24013-3226-94 0100 9521 770-29.87 REMOVE FRAMING ASSEMBLY (C7) EACH 0.000 0.000 $ 0.00 1.000 $ 500.00
$500.000

24013-3226-94 0100 9522 770-29.88 REMOVE FRAMING ASSEMBLY (C8) EACH 0.000 0.000 $ 0.00 1.000 $ 500.00
$500.000

24013-3226-94 0100 9523 770-29.90 REMOVE GUY ASSEMBLY (E2-2) EACH 0.000 0.000 $ 0.00 1.000 $ 350.00
$350.000

24013-3226-94 0100 9524 770-29.91 REMOVE GUY MARKER (E3-10) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00
$25.000

24013-3226-94 0100 9525 770-29.93 REMOVE SWITCH ASSEMBLY (M3-16) EACH 0.000 0.000 $ 0.00 1.000 $ 300.00
$300.000
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24013-3226-94 0100 9526 770-29.94 REMOVE FRAMING ASSEMBLY (M5-2) EACH 0.000 0.000 $ 0.00 2.000 $ 300.00
$150.000

24013-3226-94 0100 9527 770-29.95 REMOVE ARRESTOR ASSEMBLY (M5-6) EACH 0.000 0.000 $ 0.00 9.000 $ 5,850.00
$650.000

24013-3226-94 0100 9528 770-29.96 REMOVE KNIFE BLADE ASSEMBLY (S2-31) EACH 0.000 0.000 $ 0.00 6.000 $ 900.00
$150.000

24013-3222-94 0100 0550 801-01 SEEDING (WITH MULCH) UNIT 194.000 0.000 $ 0.00 684.600 $ 20,538.00
$30.000

0100 0550 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 30.000 0.000 $ 0.00 -640.600 $ -19,218.00

24013-3226-94 0100 0590 801-01 SEEDING (WITH MULCH) UNIT 284.000 0.000 $ 0.00 149.310 $ 4,479.30
$30.000

0100 0590 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 30.000 0.000 $ 0.00 -105.310 $ -3,159.30

24013-3222-94 0100 0560 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 330.930 $ 8,273.25
$25.000

24013-3226-94 0100 0600 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 13.000 0.000 $ 0.00 348.800 $ 8,720.00
$25.000

24013-3226-94 0100 0610 801-01.12 COTTON FIBER MATRIX HYDROMULCH (WITHOUT SEED) UNIT 152.000 0.000 $ 0.00 0.000 $ 0.00
$120.000

24013-3226-94 0100 0620 801-01.13 BONDED FIBER MATRIX HYDROMULCH (WITHOUT SEED) UNIT 152.000 0.000 $ 0.00 0.000 $ 0.00
$120.000

24013-3226-94 0100 0630 801-01.14 DRILLED SEEDING (FESCUE) LB. 152.000 0.000 $ 0.00 0.000 $ 0.00
$7.500

24013-3222-94 0100 0570 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 5.000 0.000 $ 0.00 47.800 $ 2,390.00
$50.000

24013-3222-94 0100 0580 801-02 SEEDING (WITHOUT MULCH) UNIT 32.000 0.000 $ 0.00 127.700 $ 2,554.00
$20.000

24013-3226-94 0100 0640 801-02 SEEDING (WITHOUT MULCH) UNIT 12.000 0.000 $ 0.00 50.050 $ 1,001.00
$20.000

0100 0640 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 20.000 0.000 $ 0.00 -50.050 $ -1,001.00

24013-3222-94 0100 0590 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 16.000 0.000 $ 0.00 53.300 $ 959.40
$18.000
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24013-3222-94 0100 0600  801-03 WATER (SEEDING & SODDING) M.G. 35.000 0.000 $ 0.00 11.200 $ 560.00
$50.000

24013-3226-94 0100 0650  801-03 WATER (SEEDING & SODDING) M.G. 188.000 0.000 $ 0.00 74.600 $ 3,730.00
$50.000

24013-3222-94 0100 9027  801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00
$18.000

24013-3226-94 0100 9026 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00
$18.000

24013-3222-94 0100 0610  802-01.10 TREES (DESCRIPTION) EACH 56.000 0.000 $ 0.00 56.000 $ 5,880.00
(QUERCUS PHELLOS) $105.000

24013-3226-94 0100 0660  802-01.10 TREES (DESCRIPTION) EACH 152.000 0.000 $ 0.00 77.000 $ 385.00
(NYSSA AQUATICA 18" - 24" HT, BR) $5.000

24013-3222-94 0100 0620 802-01.11 TREES (DESCRIPTION) EACH 56.000 0.000 $ 0.00 56.000 $ 5,880.00
(ACER RUBRUM) $105.000

24013-3226-94 0100 9049 802-01.11 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 77.000 $ 8,085.00
(ACER RUBRUM) $105.000

24013-3222-94 0100 0630 802-01.12 TREES (DESCRIPTION) EACH 56.000 0.000 $ 0.00 56.000 $ 5,880.00
(BETULA NEGRA) $105.000

24013-3226-94 0100 9050  802-01.12 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 77.000 $ 8,085.00
(BETULA NEGRA) $105.000

24013-3222-94 0100 0640  802-01.13 TREES (DESCRIPTION) EACH 56.000 0.000 $ 0.00 56.000 $ 5,880.00
(TAXODIUM DISTICHUM) $105.000

24013-3226-94 0100 9051  802-01.13 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 77.000 $ 8,085.00
(TAXODIUM DISTICHUM) $105.000

24013-3222-94 0100 0650  802-01.14 TREES (DESCRIPTION) EACH 56.000 0.000 $ 0.00 56.000 $ 5,880.00
(SALIX NIGRA) $105.000

24013-3226-94 0100 9052 802-01.14 TREES (DESCRIPTION) EACH 0.000 0.000 $ 0.00 77.000 $ 8,085.00
(SALIX NIGRA) $105.000

24013-3222-94 0100 0660  802-02.01 SEEDLINGS (DESCRIPTION) EACH 15.000 0.000 $ 0.00 30.000 $ 150.00
(QUERCUS NIGRA, 12" - 18" BARE ROOT) $5.000

24013-3222-94 0100 0670 802-02.02 SEEDLINGS (DESCRIPTION) EACH 15.000 0.000 $ 0.00 30.000 $ 150.00
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(QUERCUS PHELLOS, 12" - 18" BARE ROOT)

Estimate Summary to Contractor

SEEDLINGS (DESCRIPTION) EACH
(BETULA NIGRA, 12" - 18" BARE ROOT)

SEEDLINGS (DESCRIPTION) EACH
(PLATANUS OCCIDENTALIS, 12" - 18" BAR

SEEDLINGS (DESCRIPTION) EACH
(LIQUIDAMBAR STYRACIFLUA, 12" - 18" B

SEEDLINGS (DESCRIPTION) EACH
(Taxodium Distichum 12" - 18")

TEST REPORT PAYMENT ADJUSTMENT EACH
SEEDLINGS (DESCRIPTION) EACH
(Carpenus Carolina 12" - 18")

TEST REPORT PAYMENT ADJUSTMENT EACH
SEEDLINGS (DESCRIPTION) EACH
(Fraxinus Penn 12" - 18")

TEST REPORT PAYMENT ADJUSTMENT EACH
SEEDLINGS (DESCRIPTION) EACH
(Acer Rubrum 12" - 18")

TEST REPORT PAYMENT ADJUSTMENT EACH
BETULA NIGRA (RIVER BIRCH 2-5FT CNTNR GRWN) EACH

LIQUIDAMBER STYRACIFLUA (SWEETGUM 2-5FT CNTNR GRWN)  EACH

PLATANUS OCCIDENTALIS (SYCAMORE 2-5FT CNTNR GRWN) EACH
QUERCUS NUTTALLII (NUTTALL OAK 2-5FT CNTNR GRWN) EACH
QUERCUS PALUSTRIS (PIN OAK 2-5FT CNTNR GRWN) EACH

BETULA NIGRA (RIVER BIRCH SEEDLNG B.R.)

EACH

LIQUIDAMBER STYRACIFLUA (SWEETGUM SEEDLNG B.R.) EACH

$5.000

15.000
$5.000

15.000
$5.000

15.000
$5.000

0.000
$7.350
$7.350

0.000
§7.350
$7.350

0.000
$7.350
$7.350

0.000
$7.350
$7.350

11.000
$75.000

11.000
$75.000

11.000
$75.000

11.000
$75.000

11.000
$75.000

12.000
$5.000

11.000

0.000

0.000

0.000

152.000

-152.000

152.000

-152.000

152.000

-152.000

152.000

-152.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

1,117.20

-1,117.20

1,117.20

-1,117.20

1,117.20

-1,117.20

1,117.20

-1,117.20

0.00

0.00

0.00

0.00

0.00

0.00

0.00

30.000

30.000

30.000

152.000

-152.000

152.000

-152.000

152.000

-152.000

152.000

-152.000

11.000

11.000

11.000

11.000

11.000

12.000

11.000

150.00

150.00

150.00

1,117.20

-1,117.20

1,117.20

-1,117.20

1,117.20

-1,117.20

1,117.20

-1,117.20

825.00

825.00

825.00

825.00

825.00

60.00

55.00
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24013-3226-94

24013-3226-94

24013-3226-94

24013-3222-94

24013-3226-94

24013-3222-94

24013-3226-94

24013-3222-94

24013-3226-94

Project Number:
Project Number:

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0740

0750

0760

0710

0770

0720

0780

0780

0730

0790

802-12.26

802-12.36

802-12.37

803-01

803-01

805-01.04

805-01.65

ADJUSTMENT

805-12.01

805-12.01

24013-3222-94
24013-3226-94
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Estimate Summary to Contractor

PLATANUS OCCIDENTALIS (SYCAMORE SEEDLNG B.R.)

QUERCUS NUTTALLII (NUTTALL OAK SEEDLNG B.R.)

QUERCUS PALUSTRIS (PIN OAK SEEDLNG B.R.)

SODDING (NEW SOD)

SODDING (NEW SOD)

TURF REINFORCEMENT MAT (CLASS 1V)

TEMPORARY MULCH

TEST REPORT PAYMENT ADJUSTMENT

EROSION CONTROL BLANKET (TYPE I)

EROSION CONTROL BLANKET (TYPE I)

Project Current Amount
Project Current Amount
Contract Current Amount

@&

$5.000
EACH 11.000
$5.000
EACH 11.000
$5.000
EACH 11.000
$5.000
S.Y. 1,957.000
$2.100
S.Y. 15,650.000
$2.100
S.Y. 5,878.000
$4.000
UNIT 13.000
$12.000
UNIT $ 12.000
S.Y. 1,027.000
$2.000
S.Y. 1,265.000
$2.000
30,726.76
-5,308.94
25,417.82

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

11.000

11.000

11.000

10,835.560

16,414.450

8,830.000

7.500

-7.500

13,007.230

18,633.350

55.00

55.00

55.00

22,754.68

34,470.35

35,320.00

90.00

-90.00

26,014.46

37,266.70
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