
5/1/2016 20160809

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

CNK006 Pay Period:  5/1/2016Contract: Estimate Number: 0044 to  08/09/2016Estimate Type: Progress

Highways, Inc.Contractor:
Contractor's
Address:

PO Box 96
Brentwood,  TN   37024

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/09/2011
12/21/2011

01/17/2012

03/07/2012

%

$2,292.82

1180.0
1,251.0
1,251.0

106.02

%Percent Complete($):
%Percent Behind:

WILSON

11.08

Date Notice to Proceed: 02/07/2012

05/01/2015
07/11/2015
02/08/2016

$13,999,354.61
$13,929,278.80

$13,142,264.86 $92,505.44$13,049,759.42

$0.00
$-1,998.88Test Report Payment Adjustments:

$13,140,265.98 $13,047,760.54 92,505.44

$13,139,972.04 $92,505.44$13,047,466.60

$2,292.82 $0.00

$-1,998.88 $0.00
$0.00 $0.00

RECONSTR ON SR 141 FROM TOMLINSON PLACE TO S OF TROUSDALE CL

94.94

20160809

Project(s) 95013-3219-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
10095013-3219-14 SR-141, From North of Tomlison Rd. To Trousdale County LineSTP-141(21)100.00 1011192,505.44

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95013-3219-14 0100 9502 LS ADDITIONAL
COMPENSATION(DESCRIPT)/culv
rt survey tract #47

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,095.000
0.000
1.000

$0.000
$1,095.000

104-04.02

95013-3219-14 0100 9505 LS ADDITIONAL
COMPENSATION(DESCRIPT)/addi
onal surveying for tie-ins and drives

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $20,447.250
0.000
1.000

$0.000
$20,447.250

104-04.03

95013-3219-14 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $145,000.000
0.000
1.000

$0.000
$145,000.000

105-01

95013-3219-14 0100 9032 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,600.000
0.000
0.000

$0.000
$0.000

108-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0095013-3219-14 0100 9024 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90240100
-28,042.540-28,042.540

-9,553.950-9,553.950

95013-3219-14 0300 9025 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

95013-3219-14 0500 9026 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

95013-3219-14 1110 9027 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90271110
-100,125.510-100,125.510

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95013-3219-14 0100 9028 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

95013-3219-14 0300 9029 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

95013-3219-14 0500 9030 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

95013-3219-14 1110 9031 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90311110
-21,400.000-21,400.000

0.0000.000

95013-3219-14 0100 0020 HOUR TRAINEE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $0.800

0.000
1,120.000

$0.000
$896.000

109-10.01

95013-3219-14 0100 0030 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $65,000.000
0.000
1.000

$0.000
$65,000.000

201-01

Page 4RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 50 1 001 00 0 000 0095013-3219-14 0100 0040 LS REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

202-01

95013-3219-14 0100 9503 LS REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10,109.560
0.000
1.000

$0.000
$10,109.560

202-01.01

95013-3219-14 0500 1250 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 95-SR141-3.48)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $50,000.000
0.000
1.000

$0.000
$50,000.000

202-04.01

95013-3219-14 0100 0065 LS REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 37)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,000.000
0.000
1.000

$0.000
$2,000.000

202-06.01

95013-3219-14 0100 9506 EACH WATER WELL ABANDONMENT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3,000.000
0.000
1.000

$0.000
$3,000.000

202-13

95013-3219-14 0100 0070 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
473,861.000 $4.850

21,237.090
479,737.400

$102,999.887
$2,326,726.390

203-01

95013-3219-14 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5.820
0.000

9,125.340
$0.000

$53,109.479

203-01.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15420 77 18 251 9318 251 93 0 000 0095013-3219-14 0100 0080 S.Y. PRESPLITTING OF ROCK
EXCAVATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,879.000 $20.000

0.000
18,251.930

$0.000
$365,038.600

203-01.11

95013-3219-14 0100 0090 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
22,965.000 $3.000

0.000
9,037.600

$0.000
$27,112.800

203-04

95013-3219-14 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $7.275
0.000

3,164.090
$0.000

$23,018.755

203-05

95013-3219-14 0100 0100 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,687.000 $5.000

0.000
336.000

$0.000
$1,680.000

203-06

95013-3219-14 0100 0110 C.Y. CHANNEL EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
19,854.000 $5.000

-188.100
9,052.800

$-940.500
$45,264.000

203-08

95013-3219-14 0500 1260 C.Y. DRY EXCAVATION (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
233.000 $14.000

0.000
141.670

$0.000
$1,983.380

204-02.01

95013-3219-14 0500 9018 C.Y. EXTRA DEPTH DRY EXCAVATION
(a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $21.000
0.000
0.000

$0.000
$0.000

204-02.02

Page 6RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95013-3219-14 0500 9019 C.Y. EXTRA DEPTH DRY EXCAVATION
(b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $25.200
0.000
0.000

$0.000
$0.000

204-02.03

95013-3219-14 0500 1270 C.Y. WET EXCAVATION (BRIDGES)/
(BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
61.000 $35.000

0.000
0.000

$0.000
$0.000

204-03.01

95013-3219-14 0500 9020 C.Y. EXTRA DEPTH WET EXCAVATION
(a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $52.500
0.000
0.000

$0.000
$0.000

204-03.02

95013-3219-14 0500 9021 C.Y. EXTRA DEPTH WET EXCAVATION
(b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $63.000
0.000
0.000

$0.000
$0.000

204-03.03

95013-3219-14 0500 1280 C.Y. ROCK EXCAVATION (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $100.000

0.000
60.930

$0.000
$6,093.000

204-04.01

95013-3219-14 0500 9022 C.Y. EXTRA DEPTH ROCK
EXCAVATION (a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $150.000
0.000
0.000

$0.000
$0.000

204-04.02

95013-3219-14 0500 9023 C.Y. EXTRA DEPTH ROCK
EXCAVATION (b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $180.000
0.000
0.000

$0.000
$0.000

204-04.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 24 0024 00 0 000 0095013-3219-14 0500 1290 L.F. ROCK DRILLING (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $25.000

0.000
24.000

$0.000
$600.000

204-05

95013-3219-14 0500 1300 LS FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 1,
STA. 207+34.92)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $27,500.000
0.000
1.000

$0.000
$27,500.000

204-10.01

95013-3219-14 0500 1310 LS FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 2,
STA. 208+09.08)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $27,500.000
0.000
1.000

$0.000
$27,500.000

204-10.02

95013-3219-14 0100 0120 L.F. 8" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,071.000 $7.000

0.000
0.000

$0.000
$0.000

209-02.03

95013-3219-14 0100 0130 L.F. 12" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
293.000 $10.000

0.000
0.000

$0.000
$0.000

209-02.05

95013-3219-14 0100 0140 L.F. 15" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
139.000 $12.000

0.000
0.000

$0.000
$0.000

209-02.06

95013-3219-14 0100 0150 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,400.000 $1.000

0.000
277.100

$0.000
$277.100

209-05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95013-3219-14 0100 0160 BALE BALED HAY OR STRAW Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,875.000 $6.000

0.000
0.000

$0.000
$0.000

209-06.05

95013-3219-14 0100 0170 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
31,181.000 $3.000

0.000
10,368.000

$0.000
$31,104.000

209-08.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100
0.0000.000
0.0000.000

95013-3219-14 0100 0180 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
43,803.000 $1.000

0.000
470.000

$0.000
$470.000

209-08.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800100
0.0000.000
0.0000.000

95013-3219-14 0100 0190 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
420.000 $300.000

0.000
67.000

$0.000
$20,100.000

209-08.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900100
0.0000.000
0.0000.000

95013-3219-14 0100 0200 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
177.000 $400.000

0.000
3.000

$0.000
$1,200.000

209-08.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

28248 00 5 052 005 052 00 0 000 0095013-3219-14 0100 0210 BAG SANDBAGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
25,194.000 $3.250

0.000
5,052.000

$0.000
$16,419.000

209-09.01

95013-3219-14 0100 0220 EACH SEDIMENT FILTER BAG (15' X 15') Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $500.000

0.000
1.000

$0.000
$500.000

209-09.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02200100
0.0000.000
0.0000.000

95013-3219-14 0100 0230 LB. POLYACHLAMIDE POWDER Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,370.000 $8.700

0.000
0.000

$0.000
$0.000

209-09.22

95013-3219-14 0100 0240 C.Y. TEMPORARY SEDIMENT TRAP Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,801.000 $10.000

0.000
0.000

$0.000
$0.000

209-10.20

95013-3219-14 0100 0250 S.Y. POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,058.000 $1.500

0.000
0.000

$0.000
$0.000

209-20.03

95013-3219-14 1110 3520 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
113,994.000 $13.000

0.000
102,853.550

$0.000
$1,337,096.150

303-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

130603 51 15 068 2715 068 27 0 000 0095013-3219-14 0100 0260 TON GRANULAR BACKFILL
(ROADWAY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13,401.000 $17.000

0.000
15,068.270

$0.000
$256,160.590

303-01.01

95013-3219-14 0500 1320 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
32.000 $50.000

0.000
560.830

$0.000
$28,041.500

303-01.02

95013-3219-14 0100 0270 TON MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(A)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $15.000

0.000
0.000

$0.000
$0.000

303-02

95013-3219-14 0100 0280 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,367.000 $20.000

0.000
367.310

$0.000
$7,346.200

303-10.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800100
0.0000.000
0.0000.000

95013-3219-14 1110 3530 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,073.000 $52.600

0.000
14,581.770

$0.000
$767,001.102

307-01.01

95013-3219-14 1110 3540 TON ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

Bid: Unit Price:
This Est:
Total:Total:

This Est:
308.000 $715.000

0.000
270.270

$0.000
$193,243.050

307-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23681 63 8 738 748 738 74 0 000 0095013-3219-14 1110 3550 TON AGGREGATE (BPMB-HM)
GRADING A-S MIX

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,144.000 $30.250

0.000
8,738.740

$0.000
$264,346.885

307-01.03

95013-3219-14 1110 3560 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,887.000 $56.450

0.000
10,376.420

$0.000
$585,748.909

307-01.08

95013-3219-14 1110 9004 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90041110
-47,236.540-47,236.540

0.0000.000

95013-3219-14 1110 9005 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90051110
20,053.50020,053.500

0.0000.000

95013-3219-14 1110 9006 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

95013-3219-14 1110 3570 TON MINERAL AGGREGATE (A-CBC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
13,057.000 $13.000

0.000
15,305.950

$0.000
$198,977.350

309-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT35701110
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2518 61 563 72563 72 0 000 0095013-3219-14 1110 3580 TON PORTLAND CEMENT (A-CBC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
504.000 $200.000

0.000
563.720

$0.000
$112,744.000

309-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT35801110
-408.000-2.040

0.0000.000

95013-3219-14 1110 3590 TON BITUMINOUS MATERIAL (A-CBC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
56.000 $700.000

0.000
0.000

$0.000
$0.000

309-02

95013-3219-14 1110 3600 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
228.000 $700.000

0.000
38.150

$0.000
$26,705.000

402-01

95013-3219-14 1110 3610 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
896.000 $28.000

0.000
289.800

$0.000
$8,114.400

402-02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT36101110
0.0000.000
0.0000.000

95013-3219-14 1110 3620 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $560.000

0.000
6.120

$0.000
$3,427.200

403-01

95013-3219-14 1110 9007 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07
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95013-3219-14 1110 9008 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

95013-3219-14 1110 3630 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,663.000 $59.000

0.000
3,670.150

$0.000
$216,538.850

411-01.07

95013-3219-14 1110 3640 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,721.000 $75.500

0.000
7,629.850

$0.000
$576,053.675

411-01.10

95013-3219-14 1110 9009 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90091110
-12,993.670-12,993.670

0.0000.000

95013-3219-14 1110 9010 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

95013-3219-14 1110 9011 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90111110
9,427.5009,427.500

0.0000.000
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95013-3219-14 1110 9012 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

95013-3219-14 0100 0290 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.470 $600.000
0.000
4.780

$0.000
$2,868.000

411-12.03

95013-3219-14 0100 0300 C.Y. CLASS A CONCRETE (ROADWAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $640.000

0.000
239.560

$0.000
$153,318.400

604-01.01

95013-3219-14 0100 0310 LB. STEEL BAR REINFORCEMENT
(ROADWAY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18,607.000 $1.000

0.000
46,672.000

$0.000
$46,672.000

604-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03100100
0.0000.000
0.0000.000

95013-3219-14 0300 9002 C.Y. CLASS A CONCRETE
ADJUSTMENT (INCREASE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $449.650
0.000
0.000

$0.000
$0.000

604-01.06

95013-3219-14 0300 9003 C.Y. CLASS A CONCRETE
ADJUSTMENT (DECREASE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $340.170
0.000
0.000

$0.000
$0.000

604-01.07
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21961 49 626 17626 17 0 000 0095013-3219-14 0500 9013 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $196.000
0.000

626.170
$0.000

$122,729.320

604-01.08

95013-3219-14 0300 1220 C.Y. CLASS A CONCRETE (BOX
BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,899.000 $391.000

0.000
2,000.760

$0.000
$782,297.160

604-02.01

95013-3219-14 0300 1230 LB. STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400,088.000 $0.800

0.000
401,012.000

$0.000
$320,809.600

604-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12300300
-180,323.330366,320.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12300300
180,323.3200.000

0.0000.000

95013-3219-14 0500 1330 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
110,318.000 $0.910

0.000
110,318.000

$0.000
$100,389.380

604-02.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13300500
-65,759.480107,013.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13300500
65,759.4800.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT13300500
-162.890-179.000

0.0000.000
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454 73 192 44192 44 0 000 0095013-3219-14 0500 1340 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
210.000 $490.000

0.000
192.440

$0.000
$94,295.600

604-03.01

95013-3219-14 0500 1350 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39,203.000 $0.830

0.000
37,277.000

$0.000
$30,939.910

604-03.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13500500
-5,516.41011,024.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13500500
7,809.2400.000

0.0000.000

95013-3219-14 0500 1360 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
247.000 $192.000

0.000
247.100

$0.000
$47,443.200

604-03.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13600500
-6,225.30012,804.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13600500
6,225.3000.000

0.0000.000

95013-3219-14 0500 1370 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
306.000 $382.000

0.000
315.610

$0.000
$120,563.020

604-03.09
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1089 00 1 089 001 089 00 0 000 0095013-3219-14 0500 1380 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,089.000 $8.000

0.000
1,089.000

$0.000
$8,712.000

604-04.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT13800500
0.0000.000
0.0000.000

95013-3219-14 0500 1390 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,355.000 $2.000

0.000
1,354.670

$0.000
$2,709.340

604-05.31

95013-3219-14 0500 9014 DOLL DEFECTIVE CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

604-22.50

95013-3219-14 0500 1400 L.F. STEEL PILES (10 INCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
460.000 $50.000

0.000
348.700

$0.000
$17,435.000

606-02.03

95013-3219-14 0500 1410 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $110.000

0.000
22.000

$0.000
$2,420.000

606-02.06

95013-3219-14 0100 0320 L.F. 18" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,346.000 $38.000

0.000
1,568.000

$0.000
$59,584.000

607-03.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100
0.0000.000
0.0000.000
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14304 00 1 184 001 184 00 0 000 0095013-3219-14 0100 0330 L.F. 24" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
940.000 $51.000

0.000
1,184.000

$0.000
$60,384.000

607-05.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03300100
0.0000.000
0.0000.000

95013-3219-14 0100 0340 L.F. 30" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
310.000 $65.000

0.000
232.000

$0.000
$15,080.000

607-06.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03400100
0.0000.000
0.0000.000

95013-3219-14 0100 0350 L.F. 36" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
462.000 $84.000

0.000
812.000

$0.000
$68,208.000

607-07.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03500100
0.0000.000
0.0000.000

95013-3219-14 0100 0360 L.F. 42" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
293.000 $102.000

0.000
390.000

$0.000
$39,780.000

607-08.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03600100
-1,428.000-14.000

0.0000.000

Page 19RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 88 0088 00 0 000 0095013-3219-14 0100 0370 L.F. 48" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
82.000 $123.000

0.000
88.000

$0.000
$10,824.000

607-09.30

95013-3219-14 0100 0380 L.F. 60" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
112.000 $160.000

0.000
112.000

$0.000
$17,920.000

607-11.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100
0.0000.000
0.0000.000

95013-3219-14 0100 0390 L.F. CORRUGATED METAL PIPE ARCH
(SIZE EQUIV. 18" ROUND)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
58.000 $65.000

0.000
0.000

$0.000
$0.000

607-40.02

95013-3219-14 0100 0400 L.F. CORRUGATED METAL PIPE ARCH
(SIZE EQUIV. 42" ROUND)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $80.000

0.000
0.000

$0.000
$0.000

607-40.07

95013-3219-14 0100 0410 EACH MANHOLES, > 20' - 24' DEPTH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
0.000

$0.000
$0.000

611-01.06

95013-3219-14 0100 0420 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
51.000 $500.000

0.000
48.870

$0.000
$24,435.000

611-07.01
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6968 00 2 753 002 753 00 0 000 0095013-3219-14 0100 0430 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,165.000 $1.000

0.000
2,753.000

$0.000
$2,753.000

611-07.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04300100
0.0000.000
0.0000.000

95013-3219-14 0100 0440 LB. STRUCTURAL STEEL (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
821.000 $3.000

0.000
821.000

$0.000
$2,463.000

611-07.03

95013-3219-14 0100 0450 C.Y. CLASS A CONCRETE
(DISSIPATOR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
138.000 $600.000

0.000
117.200

$0.000
$70,320.000

611-07.05

95013-3219-14 0100 0460 LB. STEEL BAR REINFORCEMENT
(DISSIPATOR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,069.000 $1.000

0.000
10,079.000

$0.000
$10,079.000

611-07.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04600100
0.0000.000
0.0000.000

95013-3219-14 0100 0470 EACH CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,000.000
0.000
0.000

$0.000
$0.000

611-42.01
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0 00 1 308 001 308 00 0 000 0095013-3219-14 0500 1420 L.F. PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,308.000 $145.000

0.000
1,308.000

$0.000
$189,660.000

615-01.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14200500
-142,245.0001,308.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14200500
142,245.0000.000

0.0000.000

95013-3219-14 0500 1430 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
504.000 $53.000

0.000
504.000

$0.000
$26,712.000

620-05.01

95013-3219-14 0100 0480 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
352.000 $35.000

0.000
50.000

$0.000
$1,750.000

621-03.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04800100
0.0000.000
0.0000.000

95013-3219-14 0100 0500 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $58.000

0.000
108.000

$0.000
$6,264.000

705-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05000100
0.0000.000
0.0000.000
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2523 00 241 00241 00 0 000 0095013-3219-14 0100 9033 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $30.000
0.000

241.000
$0.000

$7,230.000

705-01.13

95013-3219-14 0100 9017 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $72.500
0.000
0.000

$0.000
$0.000

705-01.50

95013-3219-14 0100 0510 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,633.000 $15.000

0.000
6,275.000

$0.000
$94,125.000

705-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05100100
0.0000.000
0.0000.000

95013-3219-14 0100 9015 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $22.500
0.000

175.000
$0.000

$3,937.500

705-02.50

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT90150100
0.0000.000
0.0000.000

95013-3219-14 0100 0520 EACH GUARDRAIL TERMINAL (TYPE 12) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $600.000
0.000
0.000

$0.000
$0.000

705-04.02

95013-3219-14 0100 0530 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $1,700.000
0.000
9.000

$0.000
$15,300.000

705-04.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05300100
0.0000.000
0.0000.000
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16 00 6 006 00 0 000 0095013-3219-14 0100 0540 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $500.000
0.000
6.000

$0.000
$3,000.000

705-04.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100
0.0000.000
0.0000.000

95013-3219-14 0100 0550 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
31.000 $1,900.000

0.000
28.000

$0.000
$53,200.000

705-04.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100
0.0000.000
0.0000.000

95013-3219-14 0100 0560 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $6,350.000

0.000
6.000

$0.000
$38,100.000

705-08.51

95013-3219-14 0100 0570 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,300.000 $2.000

0.000
677.000

$0.000
$1,354.000

707-08.11

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05700100
0.0000.000
0.0000.000

95013-3219-14 0100 0580 EACH MARKERS (CONCRETE R.O.W.
POSTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
137.000 $171.000

0.000
141.000

$0.000
$24,111.000

708-02.01
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1523 45 575 83575 83 0 000 0095013-3219-14 0100 0590 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
220.000 $25.000

0.000
575.830

$0.000
$14,395.750

709-05.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05900100
0.0000.000
0.0000.000

95013-3219-14 0100 0600 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
27,596.000 $13.000

0.000
19,704.710

$0.000
$256,161.230

709-05.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06000100
0.0000.000
0.0000.000

95013-3219-14 0100 0610 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,502.000 $13.000

0.000
3,935.350

$0.000
$51,159.550

709-05.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06100100
0.0000.000
0.0000.000

95013-3219-14 0100 0620 TON MACHINED RIP-RAP (CLASS C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,097.000 $13.000

0.000
1,007.500

$0.000
$13,097.500

709-05.09

95013-3219-14 0100 0630 L.F. AGGREGATE UNDERDRAINS
(WITH PIPE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
31,990.000 $3.500

0.000
27,207.000

$0.000
$95,224.500

710-02
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3975 00 2 925 002 925 00 0 000 0095013-3219-14 0100 0640 L.F. LATERAL UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,278.000 $2.250

0.000
2,925.000

$0.000
$6,581.250

710-05

95013-3219-14 0100 0650 EACH LATERAL UNDERDRAIN ENDWAL
(2:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $300.000

0.000
10.000

$0.000
$3,000.000

710-06.11

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500100
0.0000.000
0.0000.000

95013-3219-14 0100 0660 EACH LATERAL UNDERDRAIN ENDWAL
(4:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $340.000

0.000
105.000

$0.000
$35,700.000

710-06.13

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06600100
0.0000.000
0.0000.000

95013-3219-14 0100 0670 EACH LATERAL UNDERDRAIN ENDWAL
(6:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
144.000 $340.000

0.000
1.000

$0.000
$340.000

710-06.15

95013-3219-14 0300 1240 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
242.000 $18.000

0.000
0.000

$0.000
$0.000

710-09.01

95013-3219-14 0500 1440 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
138.000 $18.000

0.000
138.000

$0.000
$2,484.000

710-09.01
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0 00 32 0032 00 0 000 0095013-3219-14 0500 1450 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
32.000 $15.000

0.000
32.000

$0.000
$480.000

710-09.02

95013-3219-14 0100 0690 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $45,000.000
0.000
0.500

$0.000
$22,500.000

712-01

95013-3219-14 0100 0700 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,634.000 $20.000

0.000
7,825.000

$0.000
$156,500.000

712-02.02

95013-3219-14 0100 0710 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
287.000 $34.000

0.000
271.000

$0.000
$9,214.000

712-04.01

95013-3219-14 0100 0720 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
42.000 $37.000

0.000
16.000

$0.000
$592.000

712-05.01

95013-3219-14 0100 0730 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
31.000 $40.000

0.000
48.000

$0.000
$1,920.000

712-05.03

95013-3219-14 0100 0740 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
875.000 $7.000

0.000
1,010.680

$0.000
$7,074.760

712-06
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726 00 514 00514 00 0 000 0095013-3219-14 0100 0750 S.F. VERTICAL PANELS Bid: Unit Price:
This Est:
Total:Total:

This Est:
772.000 $10.000

0.000
514.000

$0.000
$5,140.000

712-06.01

95013-3219-14 0100 0760 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
524.000 $11.000

0.000
288.000

$0.000
$3,168.000

712-07.03

95013-3219-14 0100 0770 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,500.000
0.000
0.000

$0.000
$0.000

712-08.03

95013-3219-14 0100 0780 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,150.000 $2.000

0.000
0.000

$0.000
$0.000

712-09.01

95013-3219-14 0100 0790 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $29.000

0.000
0.000

$0.000
$0.000

713-02.14

95013-3219-14 0100 0800 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
609.000 $2.500

0.000
1,075.800

$0.000
$2,689.500

713-11.01

95013-3219-14 0100 0810 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
692.000 $3.500

0.000
467.800

$0.000
$1,637.300

713-11.02
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0 00 77 7577 75 0 000 0095013-3219-14 0100 0820 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
73.000 $11.000

0.000
77.750

$0.000
$855.250

713-13.02

95013-3219-14 0100 0830 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
234.000 $12.000

0.000
234.500

$0.000
$2,814.000

713-13.03

95013-3219-14 0100 0840 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500.000
0.000
1.000

$0.000
$500.000

713-15

95013-3219-14 0100 0850 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $9,000.000
0.000
4.000

$0.000
$36,000.000

713-16.01

95013-3219-14 0100 0860 EACH END OF ROADWAY SIGN AND
SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $150.000
0.000
4.000

$0.000
$600.000

713-16.07

95013-3219-14 0100 0870 EACH TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

Bid: Unit Price:
This Est:
Total:Total:

This Est:
442.000 $9.000

0.000
0.000

$0.000
$0.000

716-01.07

95013-3219-14 0100 0880 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
336.000 $9.000

0.000
203.000

$0.000
$1,827.000

716-01.11

Page 29RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 42 0042 00 0 000 0095013-3219-14 0100 0890 EACH RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
54.000 $9.000

0.000
42.000

$0.000
$378.000

716-01.12

95013-3219-14 0100 0900 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
206.000 $11.000

0.000
101.000

$0.000
$1,111.000

716-02.05

95013-3219-14 0100 0910 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $300.000
0.000
4.000

$0.000
$1,200.000

716-04.14

95013-3219-14 0100 0920 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $600.000
0.000

19.975
$0.000

$11,985.000

716-05.01

95013-3219-14 0100 0930 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,000.000 $0.750

0.000
0.000

$0.000
$0.000

716-05.02

95013-3219-14 0100 0940 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.010 $825.000
0.000
0.000

$0.000
$0.000

716-05.20

95013-3219-14 0100 0950 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.140 $1,675.000

0.000
13.059

$0.000
$21,873.825

716-13.01
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0 00 1 851 85 0 000 0095013-3219-14 0100 0960 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.850 $1,675.000
0.000
1.848

$0.000
$3,095.400

716-13.06

95013-3219-14 0100 0970 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $566,000.000
0.000
1.000

$0.000
$566,000.000

717-01

95013-3219-14 0100 0980 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
66,065.000 $1.600

0.000
13,576.430

$0.000
$21,722.288

740-10.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09800100
0.0000.000
0.0000.000

95013-3219-14 0100 0990 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39,479.000 $1.100

0.000
3,003.760

$0.000
$3,304.136

740-10.04

95013-3219-14 0910 9504 EACH (I) 3PH OIL CIRCUITE RECLOSER
VM3-20L-035-04E

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,974.000
0.000
1.000

$0.000
$1,974.000

770-40.80

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95040910
0.0000.000
0.0000.000

95013-3219-14 0910 1990 EACH INSTALL 35' CLASS 3 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $890.000
0.000
3.000

$0.000
$2,670.000

770-53.01
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2 00 3 003 00 0 000 0095013-3219-14 0910 2000 EACH INSTALL 35' CLASS 4 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $850.000
0.000
3.000

$0.000
$2,550.000

770-53.02

95013-3219-14 0910 2010 EACH INSTALL 40' CLASS 3 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $960.000
0.000
3.000

$0.000
$2,880.000

770-53.03

95013-3219-14 0910 2020 EACH INSTALL 40' CLASS 4 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $970.000
0.000
5.000

$0.000
$4,850.000

770-53.04

95013-3219-14 0910 2030 EACH INSTALL 45' CLASS 2 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,200.000
0.000
1.000

$0.000
$1,200.000

770-53.05

95013-3219-14 0910 2040 EACH INSTALL 45' CLASS 3 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
27.000 $1,130.000

0.000
26.000

$0.000
$29,380.000

770-53.06

95013-3219-14 0910 2050 EACH INSTALL 45' CLASS 4 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $1,080.000

0.000
10.000

$0.000
$10,800.000

770-53.07

95013-3219-14 0910 2060 EACH INSTALL 50' CLASS 2 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,400.000
0.000
5.000

$0.000
$7,000.000

770-53.08
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113 00 51 0051 00 0 000 0095013-3219-14 0910 2070 EACH INSTALL 50' CLASS 3 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $1,315.000

0.000
51.000

$0.000
$67,065.000

770-53.09

95013-3219-14 0910 2080 EACH INSTALL 50' CLASS 4 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,260.000
0.000
1.000

$0.000
$1,260.000

770-53.10

95013-3219-14 0910 2090 EACH INSTALL 55' CLASS 2 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,670.000
0.000
3.000

$0.000
$5,010.000

770-53.12

95013-3219-14 0910 2100 EACH INSTALL 55' CLASS 3 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $1,590.000

0.000
12.000

$0.000
$19,080.000

770-53.13

95013-3219-14 0910 2110 EACH INSTALL 60' CLASS 2 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,025.000
0.000
3.000

$0.000
$6,075.000

770-53.15

95013-3219-14 0910 2120 EACH INSTALL 65' CLASS 2 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,465.000
0.000
2.000

$0.000
$4,930.000

770-53.18

95013-3219-14 0910 2130 EACH INSTALL VA1 SINGLE PHASE
TANGENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $155.000
0.000
5.000

$0.000
$775.000

770-53.19
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95013-3219-14 0910 2140 EACH INSTALL VA3E SINGLE PHASE
HEAVY ANGLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $210.000
0.000
0.000

$0.000
$0.000

770-53.21

95013-3219-14 0910 2150 EACH INSTALL VA4E Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $335.000

0.000
12.000

$0.000
$4,020.000

770-53.22

95013-3219-14 0910 2160 EACH INSTALL VA5E SINGLE PHASE
DEADEND

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $165.000

0.000
20.000

$0.000
$3,300.000

770-53.23

95013-3219-14 0910 2170 EACH INSTALL VC1 3 PHASE TANGENT
(LIGHT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $440.000
0.000
9.000

$0.000
$3,960.000

770-53.25

95013-3219-14 0910 2180 EACH INSTALL VC2 3 PHASE LIGHT
ANGLE (LIGHT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $700.000
0.000
7.000

$0.000
$4,900.000

770-53.26

95013-3219-14 0910 2190 EACH INSTALL VC3 3 PHASE HEAVY
ANGLE (LIGHT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $765.000
0.000
2.000

$0.000
$1,530.000

770-53.27

95013-3219-14 0910 2200 EACH INSTALL VC1-3 3 PHASE
TANGENT (HEAVY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
51.000 $790.000

0.000
50.000

$0.000
$39,500.000

770-53.30
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20 00 12 0012 00 0 000 0095013-3219-14 0910 2210 EACH INSTALL VC2-2 3 PHASE LIGHT
ANGLE (HEAVY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $1,075.000

0.000
12.000

$0.000
$12,900.000

770-53.31

95013-3219-14 0910 2220 EACH INSTALL VC3L 3 PHASE HEAVY
ANGLE (HEAVY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $905.000
0.000
3.000

$0.000
$2,715.000

770-53.32

95013-3219-14 0910 2230 EACH INSTALL VC5-1L 3 PHASE VERT
DEADEND (HEAVY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $760.000
0.000
4.000

$0.000
$3,040.000

770-53.34

95013-3219-14 0910 2240 EACH INSTALL VC8 3 PHASE DOUBLE
DEADEND (HEAVY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,750.000
0.000
4.000

$0.000
$7,000.000

770-53.35

95013-3219-14 0910 2250 EACH INSTALL VC8-1 3 PH DBL
DEADEND NEUTR ON ARM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,805.000
0.000
3.000

$0.000
$5,415.000

770-53.36

95013-3219-14 0910 2260 EACH INSTALL VE1-2 LIGHT DUTY GUY
WIRE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
115.000 $145.000

0.000
117.000

$0.000
$16,965.000

770-53.37

95013-3219-14 0910 2270 EACH INSTALL VE2-2 LIGHT DUTY OH
GUY WIRE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $280.000

0.000
10.000

$0.000
$2,800.000

770-53.38
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196 00 59 0059 00 0 000 0095013-3219-14 0910 2280 EACH INSTALL VE3-5 HEAVY DUTY GUY
WIRE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $190.000

0.000
59.000

$0.000
$11,210.000

770-53.39

95013-3219-14 0910 2290 EACH INSTALL VE4-5 HEAVY DUTY OH
GUY WIRE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $305.000

0.000
16.000

$0.000
$4,880.000

770-53.40

95013-3219-14 0910 2300 EACH INSTALL F6-7 POWER INSTALLED
ANCHOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $380.000

0.000
46.000

$0.000
$17,480.000

770-53.41

95013-3219-14 0910 2310 EACH INSTALL F5-7 ROCK ANCHOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
37.000 $455.000

0.000
74.000

$0.000
$33,670.000

770-53.42

95013-3219-14 0910 2320 EACH INSTALL VG5T CONVENTIONAL
TRANSFORMER MOUNT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $490.000

0.000
30.000

$0.000
$14,700.000

770-53.44

95013-3219-14 0910 2330 EACH INSTALL VG5C TRANSFORMER
CUTOUT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
31.000 $245.000

0.000
34.000

$0.000
$8,330.000

770-53.45

95013-3219-14 0910 2340 EACH INSTALL VG5CLB TRANS LOAD
BREAK CUTOUT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $305.000
0.000
3.000

$0.000
$915.000

770-53.46
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6 00 9 009 00 0 000 0095013-3219-14 0910 2350 EACH INSTALL VG5A LIGHTNING
ARRESTOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $125.000
0.000
9.000

$0.000
$1,125.000

770-53.47

95013-3219-14 0910 2360 EACH INSTALL J10 SEC SPOOL CLEVIS Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $60.000
0.000
2.000

$0.000
$120.000

770-53.49

95013-3219-14 0910 2370 EACH INSTALL K6C SERVICE SPOOL
CLEVIS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $60.000

0.000
29.000

$0.000
$1,740.000

770-53.50

95013-3219-14 0910 2380 EACH INSTALL K6D MULTI SERVICE
SPOOL CLEVIS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $50.000
0.000
1.000

$0.000
$50.000

770-53.51

95013-3219-14 0910 2390 EACH INSTALL VM2-11 COPPER
GROUND

Bid: Unit Price:
This Est:
Total:Total:

This Est:
118.000 $170.000

0.000
120.000

$0.000
$20,400.000

770-53.52

95013-3219-14 0910 2400 EACH INSTALL VM9-600 600kVAR
CAPACITOR BANK

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,600.000
0.000
1.000

$0.000
$1,600.000

770-53.58

95013-3219-14 0910 2410 EACH INSTALL VM9-600RADIO CAP
BANK RADIO CONTROL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,600.000
0.000
1.000

$0.000
$1,600.000

770-53.59
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6 00 7 007 00 0 000 0095013-3219-14 0910 2420 EACH INSTALL VM5-23-6 6' FIBERGLASS
GUY LINK

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $120.000
0.000
7.000

$0.000
$840.000

770-53.60

95013-3219-14 0910 2430 EACH INSTALL M5-22 CUTOUT
STANDOFF BRACKET

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $85.000

0.000
23.000

$0.000
$1,955.000

770-53.61

95013-3219-14 0910 2440 EACH INSTALL 15kvA TRANSFORMER Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $365.000

0.000
23.000

$0.000
$8,395.000

770-53.62

95013-3219-14 0910 2450 EACH INSTALL 25kVA TRANSFORMER Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $365.000
0.000
3.000

$0.000
$1,095.000

770-53.63

95013-3219-14 0910 2460 EACH INSTALL 37.5kVA TRANSFORMER Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $425.000
0.000
2.000

$0.000
$850.000

770-53.64

95013-3219-14 0910 2470 EACH INSTALL 1.5kVA TRANSFORMER Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $365.000
0.000
2.000

$0.000
$730.000

770-53.67

95013-3219-14 0910 2480 L.F. INSTALL D#2ALTP #2 TRIPLEX
SECONDARY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
853.000 $2.750

0.000
732.000

$0.000
$2,013.000

770-53.68
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1214 00 661 00661 00 0 000 0095013-3219-14 0910 2490 L.F. INSTALL K#2ALTP #2 TRIPLEX
SERVICE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
661.000 $2.750

0.000
661.000

$0.000
$1,817.750

770-53.69

95013-3219-14 0910 2500 L.F. INSTALL D#1/0ALTP #1/0 TRIPLEX
SECONDARY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
123.000 $5.350

0.000
249.000

$0.000
$1,332.150

770-53.70

95013-3219-14 0910 2510 L.F. INSTALL UD#1/0ALTP #1/0 URD
TRIPLEX SECONDARY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
370.000 $6.150

0.000
265.000

$0.000
$1,629.750

770-53.72

95013-3219-14 0910 2520 L.F. INSTALL 2ACSR CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
17,932.000 $1.170

0.000
16,914.000

$0.000
$19,789.380

770-53.74

95013-3219-14 0910 2530 L.F. INSTALL 1/0ACSR CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
21,456.000 $1.480

0.000
21,456.000

$0.000
$31,754.880

770-53.75

95013-3219-14 0910 2540 L.F. INSTALL 795AAC CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
48,336.000 $3.430

0.000
48,330.000

$0.000
$165,771.900

770-53.76

95013-3219-14 0910 2550 L.F. INSTALL 3/0ACSR CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
16,112.000 $1.730

0.000
16,110.000

$0.000
$27,870.300

770-53.77
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3 00 3 003 00 0 000 0095013-3219-14 0910 2560 EACH INSTALL UM50 SECONDARY
COUDUIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $725.000
0.000
3.000

$0.000
$2,175.000

770-53.80

95013-3219-14 0910 2570 EACH INSTALL UM35S UG SECONDARY
PULL BOX

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,220.000
0.000
2.000

$0.000
$2,440.000

770-53.81

95013-3219-14 0910 2580 EACH INSTALL VA5-2E SINGLE PHASE
TAP ASSEMBLY (EXT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
34.000 $295.000

0.000
34.000

$0.000
$10,030.000

770-53.82

95013-3219-14 0910 2590 EACH INSTALL M29-250D 250 WATT DIR
SECURITY LIGHT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $525.000
0.000
4.000

$0.000
$2,100.000

770-53.83

95013-3219-14 0910 2600 EACH INSTALL VA5-1E SINGLE PHASE
TAP ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $255.000
0.000
3.000

$0.000
$765.000

770-53.84

95013-3219-14 0910 2610 EACH INSTALL VC8E 3 PHASE HORIZ.
DBL D.E. (LIGHT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,730.000
0.000
2.000

$0.000
$3,460.000

770-53.85

95013-3219-14 0910 2620 EACH INSTALL VC4-1EL 3 PHASE VERT
DBL D.E. (LIGHT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,500.000
0.000
2.000

$0.000
$3,000.000

770-53.86
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0 00 1 001 00 0 000 0095013-3219-14 0910 2630 EACH INSTALL VC5-1EL 3 PHASE VERT
D.E. (LIGHT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $740.000
0.000
1.000

$0.000
$740.000

770-53.87

95013-3219-14 0910 2640 EACH REMOVE 30' CLASS 6 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $160.000
0.000
7.000

$0.000
$1,120.000

770-54.01

95013-3219-14 0910 2650 EACH REMOVE 35' CLASS 6 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $170.000
0.000
5.000

$0.000
$850.000

770-54.03

95013-3219-14 0910 2660 EACH REMOVE 35' CLASS 5 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $170.000

0.000
15.000

$0.000
$2,550.000

770-54.04

95013-3219-14 0910 2670 EACH REMOVE 35' CLASS 4 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $175.000
0.000
2.000

$0.000
$350.000

770-54.05

95013-3219-14 0910 2680 EACH REMOVE 40' CLASS 5 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $190.000

0.000
12.000

$0.000
$2,280.000

770-54.06

95013-3219-14 0910 2690 EACH REMOVE 40' CLASS 4 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $190.000

0.000
7.000

$0.000
$1,330.000

770-54.07
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4 00 7 007 00 0 000 0095013-3219-14 0910 2700 EACH REMOVE 45' CLASS 4 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $220.000

0.000
7.000

$0.000
$1,540.000

770-54.09

95013-3219-14 0910 2710 EACH REMOVE 50' CLASS 4 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $250.000
0.000
0.000

$0.000
$0.000

770-54.10

95013-3219-14 0910 2720 EACH REMOVE 50' CLASS 3 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $250.000
0.000
0.000

$0.000
$0.000

770-54.11

95013-3219-14 0910 2730 EACH REMOVE 55' CLASS 3 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $280.000
0.000
0.000

$0.000
$0.000

770-54.13

95013-3219-14 0910 2740 EACH REMOVE VA1 SINGLE PHASE
TANGENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $30.000

0.000
10.000

$0.000
$300.000

770-54.14

95013-3219-14 0910 2750 EACH REMOVE VA2 SINGLE PHASE
LIGHT ANGLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $45.000
0.000
2.000

$0.000
$90.000

770-54.15

95013-3219-14 0910 2760 EACH REMOVE VA3 SINGLE PHASE
HEAVY ANGLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $45.000
0.000
3.000

$0.000
$135.000

770-54.16
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3 00 3 003 00 0 000 0095013-3219-14 0910 2770 EACH REMOVE VA4 SINGLE PHASE
DBL DEADEND (ANGLE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $65.000
0.000
3.000

$0.000
$195.000

770-54.17

95013-3219-14 0910 2780 EACH REMOVE VA5 SINGLE PHASE
DEADEND

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $45.000

0.000
10.000

$0.000
$450.000

770-54.18

95013-3219-14 0910 2790 EACH REMOVE VA6 SINGLE PHASE
DBL DEADEND (TANGENT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $65.000
0.000
3.000

$0.000
$195.000

770-54.19

95013-3219-14 0910 2800 EACH REMOVE VB1 TWO PHASE
TANGENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $80.000

0.000
12.000

$0.000
$960.000

770-54.20

95013-3219-14 0910 2810 EACH REMOVE VB2 TWO PHASE LIGHT
ANGLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $95.000
0.000
3.000

$0.000
$285.000

770-54.21

95013-3219-14 0910 2820 EACH REMOVE VC1 THREE PHASE
TANGENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $125.000

0.000
29.000

$0.000
$3,625.000

770-54.23

95013-3219-14 0910 2830 EACH REMOVE VC1-2 THREE PHASE
TAN SADDLE CALMP

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $140.000
0.000
9.000

$0.000
$1,260.000

770-54.24
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6 00 6 006 00 0 000 0095013-3219-14 0910 2840 EACH REMOVE VC2 THREE PHASE
LIGHT ANGLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $155.000
0.000
6.000

$0.000
$930.000

770-54.25

95013-3219-14 0910 2850 EACH REMOVE VC3 THREE PHASE
HEAVY ANGLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $200.000
0.000
1.000

$0.000
$200.000

770-54.26

95013-3219-14 0910 2860 EACH REMOVE VC7-1 THREE PHASE
TAP ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $210.000
0.000
1.000

$0.000
$210.000

770-54.28

95013-3219-14 0910 2870 EACH REMOVE VC8 THREE PHASE DBL
DEADEND HORIZONTAL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $320.000
0.000
1.000

$0.000
$320.000

770-54.29

95013-3219-14 0910 2880 EACH REMOVE VE1-2 LIGHT DUTY GUY
WIRE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
85.000 $30.000

0.000
86.000

$0.000
$2,580.000

770-54.30

95013-3219-14 0910 2890 EACH REMOVE VE2-2 LIGHT DUTY OH
GUY WIRE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $70.000
0.000
6.000

$0.000
$420.000

770-54.31

95013-3219-14 0910 2900 EACH REMOVE F1-5 BUST ANCHOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $125.000

0.000
49.000

$0.000
$6,125.000

770-54.33
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75 00 32 0032 00 0 000 0095013-3219-14 0910 2910 EACH REMOVE F1-7 ROCK ANCHOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $125.000

0.000
32.000

$0.000
$4,000.000

770-54.34

95013-3219-14 0910 2920 EACH REMOVE VG135 CSP
TRANSFORMER MOUNT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $250.000

0.000
22.000

$0.000
$5,500.000

770-54.35

95013-3219-14 0910 2930 EACH REMOVE VG5T CONVENTIONAL
TRANSFORMER MOUNT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $250.000
0.000
9.000

$0.000
$2,250.000

770-54.36

95013-3219-14 0910 2940 EACH REMOVE VG5C TRANSFORMER
CUTOUT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $65.000

0.000
12.000

$0.000
$780.000

770-54.37

95013-3219-14 0910 2950 EACH REMOVE VG5A LIGHTNING
ARRESTOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $65.000
0.000
3.000

$0.000
$195.000

770-54.38

95013-3219-14 0910 2960 EACH REMOVE J8 SEC SPOOL UPSET
BOLT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $20.000
0.000
5.000

$0.000
$100.000

770-54.39

95013-3219-14 0910 2970 EACH REMOVE J10 SEC SPOOL CLEVIS Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $20.000
0.000
2.000

$0.000
$40.000

770-54.40
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76 00 36 0036 00 0 000 0095013-3219-14 0910 2980 EACH REMOVE K11C SERVICE CLEVIS Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $20.000

0.000
36.000

$0.000
$720.000

770-54.41

95013-3219-14 0910 2990 EACH REMOVE K14 SERVICE CLEVIS Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $20.000
0.000
4.000

$0.000
$80.000

770-54.42

95013-3219-14 0910 3000 EACH REMOVE M5-22 CUTOUT
BRACKET

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $30.000
0.000
6.000

$0.000
$180.000

770-54.43

95013-3219-14 0910 3010 EACH REMOVE VM3-1LB LOAD BREAK
CUTOUT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $45.000
0.000
2.000

$0.000
$90.000

770-54.46

95013-3219-14 0910 3020 EACH REMOVE VM9-600 600kVAR
CAPACITOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $800.000
0.000
1.000

$0.000
$800.000

770-54.50

95013-3219-14 0910 3030 EACH REMOVE VM9-600RADIO
CAPACITOR RADIO CONTROL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $800.000
0.000
1.000

$0.000
$800.000

770-54.51

95013-3219-14 0910 3040 EACH REMOVE VM2-11 COPPER
GROUND

Bid: Unit Price:
This Est:
Total:Total:

This Est:
86.000 $65.000

0.000
88.000

$0.000
$5,720.000

770-54.54
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0 00 1 001 00 0 000 0095013-3219-14 0910 3050 EACH REMOVE 1.5kVA TRANSFORMER Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.000
0.000
1.000

$0.000
$300.000

770-54.55

95013-3219-14 0910 3060 EACH REMOVE 10kVA TRANSFORMER Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $300.000
0.000
2.000

$0.000
$600.000

770-54.56

95013-3219-14 0910 3070 EACH REMOVE 15kVA TRANSFORMER Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $250.000

0.000
23.000

$0.000
$5,750.000

770-54.57

95013-3219-14 0910 3080 EACH REMOVE 25kVA TRANSFORMER Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $250.000
0.000
3.000

$0.000
$750.000

770-54.58

95013-3219-14 0910 3090 EACH REMOVE 37.5kVA
TRANSFORMER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $250.000
0.000
2.000

$0.000
$500.000

770-54.59

95013-3219-14 0910 3100 L.F. REMOVE D#2ALTP #2TPX
SECONDARY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,911.000 $0.750

0.000
1,684.000

$0.000
$1,263.000

770-54.61

95013-3219-14 0910 3110 L.F. REMOVE K#2ALTP #2TPX
SERVICE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,275.000 $0.750

0.000
1,272.000

$0.000
$954.000

770-54.62
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129 00 266 00266 00 0 000 0095013-3219-14 0910 3120 L.F. REMOVE D#1/0ALTP #1/0TPX
SECONDARY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
129.000 $0.750

0.000
266.000

$0.000
$199.500

770-54.63

95013-3219-14 0910 3130 L.F. REMOVE UK#1/0ALTP #1/0URD
TPX SERVICE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $1.250

0.000
75.000

$0.000
$93.750

770-54.66

95013-3219-14 0910 3140 L.F. REMOVE 4ACSR CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,256.000 $0.690

0.000
8,724.000

$0.000
$6,019.560

770-54.67

95013-3219-14 0910 3150 L.F. REMOVE 2ACSR CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
80,664.000 $0.690

0.000
83,911.000

$0.000
$57,898.590

770-54.68

95013-3219-14 0910 3160 L.F. REMOVE 1/0ACSR CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,870.000 $0.750

0.000
9,870.000

$0.000
$7,402.500

770-54.69

95013-3219-14 0910 3170 L.F. REMOVE D#4ACSR 4ACSR
SECONDARY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,077.000 $0.690

0.000
0.000

$0.000
$0.000

770-54.70

95013-3219-14 0910 3180 EACH REMOVE VM5-5 CROSSARM PIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $25.000
0.000
4.000

$0.000
$100.000

770-54.71
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0 00 1 001 00 0 000 0095013-3219-14 0910 3190 EACH REMOVE 45' CLASS 3 WOOD
POLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $225.000
0.000
1.000

$0.000
$225.000

770-54.72

95013-3219-14 0910 3200 EACH REMOVE VA4E SINGLE PHASE
DBL D.E. (EPOXILATOR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $70.000
0.000
0.000

$0.000
$0.000

770-54.73

95013-3219-14 0910 3210 EACH REMOVE VE3-5 DOWN GUY
HEAVY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $70.000

0.000
20.000

$0.000
$1,400.000

770-54.74

95013-3219-14 0910 3220 EACH REMOVE F6-7 POWER
INSTALLED ANCHOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $125.000

0.000
10.000

$0.000
$1,250.000

770-54.75

95013-3219-14 0910 3230 EACH REMOVE VC4-1L THREE PHASE
VERT DBL D.E. (HEAVY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $320.000
0.000
2.000

$0.000
$640.000

770-54.76

95013-3219-14 0910 3240 EACH REMOVE VA5-2E SINGLE PHASE
TAP (EXT, EPOXILATOR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $50.000
0.000
1.000

$0.000
$50.000

770-54.77

95013-3219-14 0910 3250 EACH REMOVE VE4-5 OH GUY HEAVY Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $125.000
0.000
0.000

$0.000
$0.000

770-54.78
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9 00 7 007 00 0 000 0095013-3219-14 0910 3260 EACH REMOVE M29-100 100 WATT
SECURITY LIGHT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $155.000
0.000
7.000

$0.000
$1,085.000

770-54.79

95013-3219-14 0910 3270 EACH REMOVE UM50 SECONDARY
CONDUIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $315.000
0.000
3.000

$0.000
$945.000

770-54.80

95013-3219-14 0910 3280 EACH REMOVE VA5-2 SINGLE PHASE
TAP (EXTENSION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $50.000

0.000
25.000

$0.000
$1,250.000

770-54.81

95013-3219-14 0910 3290 EACH REMOVE VC2-2 THREE PHASE
LIGHT ANGLE (HEAVY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $250.000
0.000
1.000

$0.000
$250.000

770-54.82

95013-3219-14 0910 3300 EACH REMOVE VC1-1 THREE PHASE
TANGENT DBL ARM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $160.000
0.000
2.000

$0.000
$320.000

770-54.83

95013-3219-14 0910 3310 EACH REMOVE VA5-1 SINGLE PHASE
TAP

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $50.000
0.000
2.000

$0.000
$100.000

770-54.84

95013-3219-14 0910 3320 L.F. REMOVE 3/0ACSR CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
236.000 $0.940

0.000
236.000

$0.000
$221.840

770-54.85
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0 00 708 00708 00 0 000 0095013-3219-14 0910 3330 L.F. REMOVE 795AAC CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
708.000 $1.250

0.000
708.000

$0.000
$885.000

770-54.86

95013-3219-14 0910 3340 EACH REMOVE VM5-2 POLE TOP PIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $25.000
0.000
3.000

$0.000
$75.000

770-54.87

95013-3219-14 0910 3350 EACH REMOVE VA5E SINGLE PHASE
DEADEND (EPOXILATOR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $45.000
0.000
4.000

$0.000
$180.000

770-54.88

95013-3219-14 0910 3360 EACH REMOVE VC8-3 THREE PHASE
DBL D.E. (3 ARM)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $315.000
0.000
1.000

$0.000
$315.000

770-54.89

95013-3219-14 0910 3370 EACH REMOVE J6 SECONDARY CLEVIS Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $20.000
0.000
3.000

$0.000
$60.000

770-54.90

95013-3219-14 0910 3380 L.F. REMOVE D#4ALDP #4DPX
SECONDARY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
189.000 $0.750

0.000
189.000

$0.000
$141.750

770-54.91

95013-3219-14 0910 3390 EACH REMOVE VC7 THREE PHASE
DEADEND

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $200.000
0.000
1.000

$0.000
$200.000

770-54.92
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0 00 2 002 00 0 000 0095013-3219-14 0910 3400 EACH REMOVE VM5-20 SUSPENSION
INSULATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $30.000
0.000
2.000

$0.000
$60.000

770-54.93

95013-3219-14 0910 3410 EACH REMOVE VM3-20 TWO PHASE
RECLOSER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500.000
0.000
1.000

$0.000
$500.000

770-54.94

95013-3219-14 0900 1460 L.F. 2IN PE SDR11 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,057.000 $30.000

0.000
1,185.000

$0.000
$35,550.000

771-15.34

95013-3219-14 0900 1470 LB. FESCUE GRASS SEED (50 LB) Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $9.000

0.000
50.000

$0.000
$450.000

771-15.38

95013-3219-14 0900 1480 BALE WHEAT STRAW SQUARE BALE Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $15.000

0.000
35.000

$0.000
$525.000

771-15.39

95013-3219-14 0900 1490 TON CRUSHER RUN GRAVEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $50.000

0.000
232.630

$0.000
$11,631.500

771-15.40

95013-3219-14 0900 9500 EACH EXPT 1-1/4IN EXPANDABLE
ANCHOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $350.000
0.000

89.000
$0.000

$31,150.000

773-22.78
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174 00 87 0087 00 0 000 0095013-3219-14 0900 9501 EACH REMOVE POLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $150.000
0.000

87.000
$0.000

$13,050.000

773-22.79

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95010900
0.0000.000
0.0000.000

95013-3219-14 0900 1500 L.F. 6 IN CL 200 PVC WTR LN Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,800.000 $24.000

0.000
3,567.000

$0.000
$85,608.000

775-29.84

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT15000900
0.0000.000
0.0000.000

95013-3219-14 0900 1510 L.F. BORE & JACK 12 IN STL CSNG
PIPE W/6 IN CL 200 PVC WTR LN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
270.000 $338.000

0.000
184.000

$0.000
$62,192.000

775-29.85

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT15100900
0.0000.000
0.0000.000

95013-3219-14 0900 1520 L.F. 2 IN SDR 17 SERVICE LINE CSNG Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $13.000

0.000
1,125.000

$0.000
$14,625.000

775-29.86

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT15200900
0.0000.000
0.0000.000
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4 00 3 003 00 0 000 0095013-3219-14 0900 1530 EACH 6 IN X 6 IN TAPPING SLEEVE AND
VALVE W/BOX

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,300.000
0.000
3.000

$0.000
$6,900.000

775-29.87

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT15300900
0.0000.000
0.0000.000

95013-3219-14 0900 1540 EACH 6 IN GATE VALVE W/BOX Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,500.000
0.000
3.000

$0.000
$4,500.000

775-29.88

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT15400900
0.0000.000
0.0000.000

95013-3219-14 0900 1550 EACH 4 1/2 IN HYDRANT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,500.000
0.000
1.000

$0.000
$2,500.000

775-29.89

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT15500900
0.0000.000
0.0000.000

95013-3219-14 0900 1560 LB. DUCTILE IRON FITTINGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $7.500

0.000
336.000

$0.000
$2,520.000

775-29.90

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT15600900
0.0000.000
0.0000.000
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15 00 15 0015 00 0 000 0095013-3219-14 0900 1570 EACH SERVICE ASSEMBLIES Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $800.000

0.000
15.000

$0.000
$12,000.000

775-29.91

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT15700900
0.0000.000
0.0000.000

95013-3219-14 0900 1580 L.F. 3/4 IN COPPER SERVICE LINE Bid: Unit Price:
This Est:
Total:Total:

This Est:
800.000 $13.000

0.000
200.000

$0.000
$2,600.000

775-29.92

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT15800900
0.0000.000
0.0000.000

95013-3219-14 0900 1590 L.F. CONCRETE PROTECTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $60.000

0.000
0.000

$0.000
$0.000

775-29.93

95013-3219-14 0900 1600 L.F. PAVEMENT REPAIR Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $50.000

0.000
8.000

$0.000
$400.000

775-29.94

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT16000900
0.0000.000
0.0000.000

95013-3219-14 0900 1610 TON NO. 57 STONE BACKFILL FOR
DRVWAY CROSSINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $21.000

0.000
90.000

$0.000
$1,890.000

775-29.95

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT16100900
0.0000.000
0.0000.000
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95013-3219-14 0900 1620 EACH INSTALL COMMUNICATION ASSY
(SC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $93.000

0.000
0.000

$0.000
$0.000

778-04.10

95013-3219-14 0900 1630 EACH INSTALL COMMUNICATION ASSY
(CSC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $93.000
0.000
0.000

$0.000
$0.000

778-04.11

95013-3219-14 0900 1640 EACH INSTALL COMMUNICATION ASSY
(DE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $158.000

0.000
0.000

$0.000
$0.000

778-04.12

95013-3219-14 0900 1650 EACH INSTALL COMMUNICATION ASSY
(DDE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $158.000
0.000
0.000

$0.000
$0.000

778-04.13

95013-3219-14 0900 1660 EACH INSTALL COMMUNICATION ASSY
(SPLICE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $688.000
0.000
0.000

$0.000
$0.000

778-04.14

95013-3219-14 0900 1670 EACH INSTALL COMMUNICATION ASSY
(LX-TAP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $771.000
0.000
0.000

$0.000
$0.000

778-04.15

95013-3219-14 0900 1680 EACH INSTALL COMMUNICATION ASSY
(AMPTAP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $868.000
0.000
0.000

$0.000
$0.000

778-04.16
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95013-3219-14 0900 1690 EACH INSTALL COMMUNICATION ASSY
(SPLIT-2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $200.000
0.000
0.000

$0.000
$0.000

778-04.17

95013-3219-14 0900 1700 EACH INSTALL COMMUNICATION ASSY
(SPLIT-3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $200.000
0.000
0.000

$0.000
$0.000

778-04.18

95013-3219-14 0900 1710 EACH INSTALL COMMUNICATION ASSY
(DC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $84.000
0.000
0.000

$0.000
$0.000

778-04.19

95013-3219-14 0900 1720 EACH INSTALL COMMUNICATION ASSY
(TAP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $100.000
0.000
0.000

$0.000
$0.000

778-04.20

95013-3219-14 0900 1730 EACH INSTALL COMMUNICATION ASSY
(E1-2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $122.000

0.000
0.000

$0.000
$0.000

778-04.21

95013-3219-14 0900 1740 EACH INSTALL COMMUNICATION ASSY
(F3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $227.000

0.000
0.000

$0.000
$0.000

778-04.22

95013-3219-14 0900 1750 EACH INSTALL COMMUNICATION ASSY
(SVC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $653.000

0.000
0.000

$0.000
$0.000

778-04.23
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95013-3219-14 0900 1760 L.F. INSTALL TRUNK CABLE (.875) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,200.000 $5.000

0.000
0.000

$0.000
$0.000

778-04.24

95013-3219-14 0900 1770 L.F. INSTALL FEEDER CABLE (.625) Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,200.000 $3.500

0.000
0.000

$0.000
$0.000

778-04.25

95013-3219-14 0900 1780 L.F. INSTALL 1/4" EHS STEEL STRAND Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,800.000 $1.300

0.000
0.000

$0.000
$0.000

778-04.26

95013-3219-14 0900 1790 EACH REMOVE COMMUNICATION ASSY
(SC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $5.900

0.000
0.000

$0.000
$0.000

778-04.27

95013-3219-14 0900 1800 EACH REMOVE COMMUNICATION ASSY
(CSC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $5.900
0.000
0.000

$0.000
$0.000

778-04.28

95013-3219-14 0900 1810 EACH REMOVE COMMUNICATION ASSY
(DE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $5.900
0.000
0.000

$0.000
$0.000

778-04.29

95013-3219-14 0900 1820 EACH REMOVE COMMUNICATION ASSY
(DDE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5.900
0.000
0.000

$0.000
$0.000

778-04.30
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95013-3219-14 0900 1830 EACH REMOVE COMMUNICATION ASSY
(SPLICE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $9.500
0.000
0.000

$0.000
$0.000

778-04.31

95013-3219-14 0900 1840 EACH REMOVE COMMUNICATION ASSY
(LX-TAP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5.300
0.000
0.000

$0.000
$0.000

778-04.32

95013-3219-14 0900 1850 EACH REMOVE COMMUNICATION ASSY
(AMPTAP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5.300
0.000
0.000

$0.000
$0.000

778-04.33

95013-3219-14 0900 1860 EACH REMOVE COMMUNICATION ASSY
(SPLIT-2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $5.300
0.000
0.000

$0.000
$0.000

778-04.34

95013-3219-14 0900 1870 EACH REMOVE COMMUNICATION ASSY
(SPLIT-3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5.300
0.000
0.000

$0.000
$0.000

778-04.35

95013-3219-14 0900 1880 EACH REMOVE COMMUNICATION ASSY
(DC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5.300
0.000
0.000

$0.000
$0.000

778-04.36

95013-3219-14 0900 1890 EACH REMOVE COMMUNICATION ASSY
(TAP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $5.300
0.000
0.000

$0.000
$0.000

778-04.37
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95013-3219-14 0900 1900 EACH REMOVE COMMUNICATION ASSY
(E1-2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $5.300

0.000
0.000

$0.000
$0.000

778-04.38

95013-3219-14 0900 1910 EACH REMOVE COMMUNICATION ASSY
(F2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $20.000

0.000
0.000

$0.000
$0.000

778-04.39

95013-3219-14 0900 1920 EACH REMOVE COMMUNICATION ASSY
(SVC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $4.700

0.000
0.000

$0.000
$0.000

778-04.40

95013-3219-14 0900 1930 L.F. REMOVE TRUNK CABLE (.875) Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,800.000 $0.100

0.000
0.000

$0.000
$0.000

778-04.41

95013-3219-14 0900 1940 L.F. REMOVE FEEDER CABLE (.625) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,200.000 $0.100

0.000
0.000

$0.000
$0.000

778-04.42

95013-3219-14 0900 1950 L.F. REMOVE FEEDER CABLE (.500) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,800.000 $0.100

0.000
0.000

$0.000
$0.000

778-04.43

95013-3219-14 0900 1960 L.F. REMOVE 1/4" EHS STEEL
STRAND

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,200.000 $0.450

0.000
0.000

$0.000
$0.000

778-04.44
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95013-3219-14 0900 1970 EACH TRANSFER CABLE / FIBER Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $101.000
0.000
0.000

$0.000
$0.000

778-04.45

95013-3219-14 0900 1980 EACH TRANSFER SVC DROP Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $201.000
0.000
0.000

$0.000
$0.000

778-04.46

95013-3219-14 0100 1000 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
658.000 $18.000

0.000
122.490

$0.000
$2,204.820

801-01

95013-3219-14 0100 1010 UNIT CROWN VETCH MIXTURE (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
207.000 $22.000

0.000
33.000

$0.000
$726.000

801-01.02

95013-3219-14 0100 1020 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,052.000 $17.000

0.000
3,338.510

$0.000
$56,754.670

801-01.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT10200100
0.0000.000
0.0000.000

95013-3219-14 0100 1030 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
927.000 $11.000

0.000
1,751.880

$0.000
$19,270.680

801-02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT10300100
0.0000.000
0.0000.000
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8 80 31 9031 90 0 000 0095013-3219-14 0100 1040 UNIT CROWN VETCH MIXTURE
(WITHOUT MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
311.000 $15.000

0.000
31.900

$0.000
$478.500

801-02.01

95013-3219-14 0100 1050 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
322.000 $10.000

0.000
0.000

$0.000
$0.000

801-03

95013-3219-14 0100 9016 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10.800
0.000
0.000

$0.000
$0.000

801-06

95013-3219-14 0100 1060 LB. SEED (SUPPLEMENTAL
APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
149.000 $2.250

0.000
0.000

$0.000
$0.000

801-07

95013-3219-14 0100 1070 LB. CROWN VETCH SEED
(SUPPLEMENTAL APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
47.000 $14.000

0.000
0.000

$0.000
$0.000

801-07.01

95013-3219-14 0100 1080 TON FERTILIZER (SUPPLEMENTAL
APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.500 $180.000
0.000
0.000

$0.000
$0.000

801-08

95013-3219-14 0100 1090 EACH TREES(PLATANUS
OCCIDENTALIS) (1.5 - 2"CAL. B&B

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $90.000
0.000
0.000

$0.000
$0.000

802-01.08
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95013-3219-14 0100 1100 EACH TREES (DESCRIPTION)/(EASTERN
REDCEDAR (JUNIPERUS
VIRGINIANA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $90.000
0.000
0.000

$0.000
$0.000

802-01.10

95013-3219-14 0100 1110 EACH TREES (DESCRIPTION)/
(HACKBERRY (CELTIS
OCCIDENTALIS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $90.000
0.000
0.000

$0.000
$0.000

802-01.11

95013-3219-14 0100 1120 EACH TREES (DESCRIPTION)/
(BOXELDER (ACER NEGUNDO)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $95.000
0.000
0.000

$0.000
$0.000

802-01.12

95013-3219-14 0100 1130 EACH TREES (DESCRIPTION)/
(SOUTHERN RED OAK (QUERCUS
FALCATA)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $80.000
0.000
0.000

$0.000
$0.000

802-01.13

95013-3219-14 0100 1131 EACH ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $10.000

0.000
0.000

$0.000
$0.000

802-11.02

95013-3219-14 0100 1132 EACH ACER SACCHARUM (SUGAR
MAPLE 2-5FT CNTNR GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $10.000

0.000
0.000

$0.000
$0.000

802-11.04

95013-3219-14 0100 1133 EACH CARYA GLABRA (PIGNUT
HICKORY 2-5FT CNTNR GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $10.000

0.000
0.000

$0.000
$0.000

802-11.08
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95013-3219-14 0100 1134 EACH CERCIS CANADENSIS (REDBUD
2-5FT CNTNR GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $10.000

0.000
0.000

$0.000
$0.000

802-11.11

95013-3219-14 0100 1135 EACH CORNUS FLORIDA (FLOWERING
DOGWOOD 2-5FT CNTNR GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $6.350

0.000
0.000

$0.000
$0.000

802-11.12

95013-3219-14 0100 1136 EACH FRAXINUS PENNSYLVANICA
(GREEN ASH 2-5FT CNTNR
GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $5.900

0.000
0.000

$0.000
$0.000

802-11.16

95013-3219-14 0100 1137 EACH LIQUIDAMBER STYRACIFLUA
(SWEETGUM 2-5FT CNTNR
GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $5.950

0.000
0.000

$0.000
$0.000

802-11.18

95013-3219-14 0100 1138 EACH LIRIODENDRON TULIPIFERA
(TULIP POPLAR 2-5FT CNTNR
GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $9.000

0.000
0.000

$0.000
$0.000

802-11.19

95013-3219-14 0100 1139 EACH PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $9.000

0.000
0.000

$0.000
$0.000

802-11.26

95013-3219-14 0100 1141 EACH QUERCUS FALCATA (SOUTHERN
RED OAK 2-5FT CNTNR GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $9.000

0.000
0.000

$0.000
$0.000

802-11.31

Page 64RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/12/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

95013-3219-14 0100 1142 EACH QUERCUS MUEHLENBERGII
(CHINKAPIN OAK 2-5FT CNTNR
GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $9.000

0.000
0.000

$0.000
$0.000

802-11.34

95013-3219-14 0100 1143 EACH ULMUS AMERICANA (AMERICAN
ELM 2-5FT CNTNR GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $9.000

0.000
0.000

$0.000
$0.000

802-11.44

95013-3219-14 0100 1146 EACH ACER NEGUNDO (BOX ELDER
SEEDLNG B.R.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $6.500

0.000
0.000

$0.000
$0.000

802-12.01

95013-3219-14 0100 1150 EACH PLATANUS OCCIDENTALIS
(SYCAMORE SEEDLNG B.R.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $6.500

0.000
0.000

$0.000
$0.000

802-12.26

95013-3219-14 0100 1160 EACH POPULUS DELTOIDES
(COTTONWOOD SEEDLNG B.R.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $6.500

0.000
0.000

$0.000
$0.000

802-12.27

95013-3219-14 0100 1170 EACH SALIX NIGRA (BLACK WILLOW
SEEDLNG B.R.)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $6.500

0.000
0.000

$0.000
$0.000

802-12.40

95013-3219-14 0100 1174 EACH SAMBUCUS CANADENSIS (
ELDERBERRY 2-5FT CNTNR
GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $6.500

0.000
0.000

$0.000
$0.000

802-13.10
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95013-3219-14 0100 1175 EACH PHYSOCARPUS OPULIFOLIUS
(NINEBARK) 2-5FT C.G.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $15.000

0.000
0.000

$0.000
$0.000

802-13.15

95013-3219-14 0100 1176 EACH CALYCANTHUS FLORIDUS
(SWEETSHRUB SDLNG BARE
ROOT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $5.700

0.000
0.000

$0.000
$0.000

802-13.52

95013-3219-14 0100 1177 EACH LINDERA BENZOIN (SPICEBUSH
SDLNG BARE ROOT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $6.300

0.000
0.000

$0.000
$0.000

802-13.59

95013-3219-14 0100 1180 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,459.000 $1.550

0.000
22,522.220

$0.000
$34,909.441

803-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT11800100
0.0000.000
0.0000.000

95013-3219-14 0100 1190 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
223,165.000 $0.800

0.000
210,160.450

$0.000
$168,128.360

805-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT11900100
0.0100.000
0.0000.000

95013-3219-14 0100 1200 S.Y. EROSION CONTROL BLANKET
(TYPE III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18,255.000 $1.000

0.000
977.780

$0.000
$977.780

805-12.03
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0 00 1 001 00 0 000 0095013-3219-14 0100 1210 CYCL PROJECT MOWING Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,000.000
0.000
1.000

$0.000
$1,000.000

806-02.03

V44 *END OF REPORT*
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