
3/16/2016 20160715

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

CNK810 Pay Period:  3/16/2016Contract: Estimate Number: 0019 to  07/15/2016Estimate Type: Progress

Delta Contracting Company, LLCContractor:
Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

09/16/2011
10/04/2011

10/25/2011

11/18/2011

%

$0.00

564.0
455.0
455.0

80.67

%Percent Complete($):
%Percent Behind:

FAYETTE

---

Date Notice to Proceed: 11/15/2011

05/31/2013

$3,944,555.22
$3,847,537.37

$4,064,498.04 $9,346.05$4,055,151.99

$0.00
$0.00Test Report Payment Adjustments:

$4,064,498.04 $4,055,151.99 9,346.05

$4,064,498.04 $9,346.05$4,055,151.99

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

BRIDGE CONSTR ON SR 57 FROM W NEVILLE RD TO WOLK CREEK TRIB.

103.17

20160715

Project(s) 24006-3248-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
57724006-3248-94 State Route 57, from West of Neville Road over NorfolkCM-57(52)100.00 275229,346.05

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24006-3248-94 0100 9509 LS ADDITIONAL WORK (    )/Lateral
Underdrain

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $9,346.050
1.000
1.000

$9,346.050
$9,346.050

104-04.30

24006-3248-94 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $32,000.000
0.000
1.000

$0.000
$32,000.000

105-01

24006-3248-94 0100 9025 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,200.000
0.000
0.000

$0.000
$0.000

108-07

24006-3248-94 0100 9019 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

24006-3248-94 0300 9020 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

24006-3248-94 0500 9021 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24006-3248-94 0100 9022 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

24006-3248-94 0300 9023 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

24006-3248-94 0500 9024 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

24006-3248-94 0100 0020 HOUR TRAINEE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,100.000 $0.800

0.000
0.000

$0.000
$0.000

109-10.01

24006-3248-94 0100 0030 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $338,631.000
0.000
1.000

$0.000
$338,631.000

201-01

24006-3248-94 0300 0770 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/
(ENDWALLS, STA. 209+05.98)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,000.000
0.000
1.000

$0.000
$3,000.000

202-04.01

24006-3248-94 0300 0780 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/
(ENDWALLS, STA. 226+82.55)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

202-04.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9393 51 7 580 547 580 54 0 000 0024006-3248-94 0100 0040 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,614.000 $3.000

0.000
7,580.540

$0.000
$22,741.620

203-01

24006-3248-94 0100 9014 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3.600
0.000
0.000

$0.000
$0.000

203-01.03

24006-3248-94 0100 9015 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4.500
0.000
0.000

$0.000
$0.000

203-05

24006-3248-94 0100 0050 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
620.000 $2.000

0.000
0.000

$0.000
$0.000

203-06

24006-3248-94 0100 0060 C.Y. CHANNEL EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $6.000

0.000
241.380

$0.000
$1,448.280

203-08

24006-3248-94 0100 0070 C.Y. EMBANKMENT (COMPACTED IN
PLACE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
209,280.000 $4.470

0.000
197,776.000

$0.000
$884,058.720

203-10

24006-3248-94 0500 0830 C.Y. DRY EXCAVATION (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
532.000 $12.000

0.000
464.120

$0.000
$5,569.440

204-02.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24006-3248-94 0500 9016 C.Y. EXTRA DEPTH DRY EXCAVATION
(a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $18.000
0.000
0.000

$0.000
$0.000

204-02.02

24006-3248-94 0500 9017 C.Y. EXTRA DEPTH DRY EXCAVATION
(b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $21.600
0.000
0.000

$0.000
$0.000

204-02.03

24006-3248-94 0300 0790 C.Y. FOUNDATION FILL MATERIAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
84.000 $70.000

0.000
347.600

$0.000
$24,332.000

204-08

24006-3248-94 0100 0080 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
510.000 $5.000

0.000
301.000

$0.000
$1,505.000

209-05

24006-3248-94 0100 0090 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,964.000 $3.250

0.000
4,042.500

$0.000
$13,138.125

209-08.02

24006-3248-94 0100 0100 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,093.000 $1.000

0.000
5,701.000

$0.000
$5,701.000

209-08.03

24006-3248-94 0100 0110 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $300.000

0.000
11.000

$0.000
$3,300.000

209-08.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13 00 10 0010 00 0 000 0024006-3248-94 0100 0120 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $370.000

0.000
10.000

$0.000
$3,700.000

209-08.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100
0.0000.000
0.0000.000

24006-3248-94 0100 9500 BAG SANDBAGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2.400
0.000

767.000
$0.000

$1,840.800

209-09.01

24006-3248-94 0100 0130 EACH SEDIMENT FILTER BAG(15' X 10') Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $350.000
0.000
0.000

$0.000
$0.000

209-09.04

24006-3248-94 0100 0140 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,744.000 $21.500

0.000
9,888.320

$0.000
$212,598.880

303-01

24006-3248-94 0100 9501 TON GRANULAR BACKFILL
(ROADWAY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $30.040
0.000

2,058.370
$0.000

$61,833.435

303-01.01

24006-3248-94 0500 0840 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
58.000 $30.000

0.000
442.670

$0.000
$13,280.100

303-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7958 40 768 34768 34 0 000 0024006-3248-94 0100 0150 TON MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(GRADING D, WEDGE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $35.000

0.000
768.340

$0.000
$26,891.900

303-02

24006-3248-94 0100 0160 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
87.000 $40.000

0.000
407.810

$0.000
$16,312.400

303-10.01

24006-3248-94 0100 0170 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,118.000 $80.500

0.000
1,997.880

$0.000
$160,829.340

307-01.01

24006-3248-94 0100 0180 TON ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $750.000

0.000
29.480

$0.000
$22,110.000

307-01.02

24006-3248-94 0100 0190 TON AGGREGATE (BPMB-HM)
GRADING A-S MIX

Bid: Unit Price:
This Est:
Total:Total:

This Est:
679.000 $56.500

0.000
812.940

$0.000
$45,931.110

307-01.03

24006-3248-94 0100 0200 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,909.000 $80.000

0.000
2,131.270

$0.000
$170,501.600

307-01.08

24006-3248-94 0100 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24006-3248-94 0100 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

24006-3248-94 0100 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

24006-3248-94 0100 0210 TON MINERAL AGGREGATE (A-CBC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,310.000 $18.400

0.000
1,578.500

$0.000
$29,044.400

309-01.01

24006-3248-94 0100 0220 TON PORTLAND CEMENT (A-CBC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
64.000 $240.000

0.000
45.040

$0.000
$10,809.600

309-01.02

24006-3248-94 0100 0230 TON BITUMINOUS MATERIAL (A-CBC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $575.000
0.000
4.490

$0.000
$2,581.750

309-02

24006-3248-94 0100 0240 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $750.000

0.000
11.916

$0.000
$8,937.000

402-01

24006-3248-94 0100 0250 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
99.000 $44.500

0.000
58.190

$0.000
$2,589.455

402-02

Page 8RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 83 5 735 73 0 000 0024006-3248-94 0100 0260 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,500.000
0.000
5.728

$0.000
$8,592.000

403-01

24006-3248-94 0100 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

24006-3248-94 0100 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

24006-3248-94 0100 0270 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
265.000 $93.500

0.000
313.680

$0.000
$29,329.080

411-01.07

24006-3248-94 0100 0280 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,126.000 $90.000

0.000
1,142.000

$0.000
$102,780.000

411-01.10

24006-3248-94 0100 9009 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

24006-3248-94 0100 9010 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24006-3248-94 0100 9011 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

24006-3248-94 0100 9012 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

24006-3248-94 0100 0290 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,561.000 $2.500

0.000
3,584.840

$0.000
$8,962.100

415-01.02

24006-3248-94 0300 9007 C.Y. CLASS A CONCRETE
ADJUSTMENT (INCREASE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $517.500
0.000
0.000

$0.000
$0.000

604-01.06

24006-3248-94 0300 9008 C.Y. CLASS A CONCRETE
ADJUSTMENT (DECREASE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $391.500
0.000
0.000

$0.000
$0.000

604-01.07

24006-3248-94 0500 9005 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $195.600
0.000
0.000

$0.000
$0.000

604-01.08

24006-3248-94 0300 0800 C.Y. CLASS A CONCRETE (BOX
BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
277.000 $450.000

0.000
311.610

$0.000
$140,224.500

604-02.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

274675 90 54 525 4054 525 40 0 000 0024006-3248-94 0300 0810 LB. STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
55,679.000 $0.850

0.000
54,525.400

$0.000
$46,346.590

604-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT08100300
0.0000.000
0.0000.000

24006-3248-94 0500 0850 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
91,973.000 $0.920

0.000
91,973.000

$0.000
$84,615.160

604-02.03

24006-3248-94 0500 0860 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
335.000 $489.000

0.000
335.000

$0.000
$163,815.000

604-03.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08600500
-1,761.150295.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT08600500
-40,500.7200.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08600500
42,261.8700.000

0.0000.000

24006-3248-94 0500 0870 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
74,107.000 $0.820

0.000
74,107.000

$0.000
$60,767.740

604-03.02

Page 11RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 228 00228 00 0 000 0024006-3248-94 0500 0880 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
230.000 $325.000

0.000
228.000

$0.000
$74,100.000

604-03.04

24006-3248-94 0500 0890 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
256.000 $499.000

0.000
256.000

$0.000
$127,744.000

604-03.09

24006-3248-94 0500 0900 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,151.000 $6.000

0.000
1,092.100

$0.000
$6,552.600

604-04.01

24006-3248-94 0500 0910 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,135.000 $2.250

0.000
1,090.340

$0.000
$2,453.265

604-05.31

24006-3248-94 0500 9006 DOLL DEFECTIVE CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

604-22.50

24006-3248-94 0500 0920 L.F. TEST PILES (PRECAST
CONCRETE, SIZE 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
290.000 $65.000

0.000
290.000

$0.000
$18,850.000

606-09.01

24006-3248-94 0500 0930 EACH LOADING TEST (PRECAST
CONCRETE, SIZE 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,000.000
0.000
1.000

$0.000
$4,000.000

606-09.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report
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3102 00 2 151 802 151 80 0 000 0024006-3248-94 0500 0940 L.F. PRECAST CONCRETE PILES
(SIZE 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,780.000 $29.000

0.000
2,151.800

$0.000
$62,402.200

606-09.03

24006-3248-94 0500 0950 EACH PILE ANCHORAGE SYSTEM
(SEISMIC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $110.000

0.000
70.000

$0.000
$7,700.000

606-12.01

24006-3248-94 0100 0300 L.F. 18" CORRUGATED METAL PIPE
CULVERT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $32.000

0.000
94.000

$0.000
$3,008.000

607-37.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03000100
0.0000.000
0.0000.000

24006-3248-94 0100 9502 L.F. 24" CORRUGATED METAL PIPE
CULVERT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $38.430
0.000

154.000
$0.000

$5,918.220

607-37.03

24006-3248-94 0100 9503 L.F. 60" CORRUGATED METAL PIPE
CULVERT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $114.590
0.000

200.000
$0.000

$22,918.000

607-37.09

24006-3248-94 0100 0310 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
432.000 $35.000

0.000
454.500

$0.000
$15,907.500

610-07.03
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24006-3248-94 0100 0320 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $650.000
0.000
0.000

$0.000
$0.000

611-07.01

24006-3248-94 0100 0330 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
688.000 $2.000

0.000
0.000

$0.000
$0.000

611-07.02

24006-3248-94 0500 0960 L.F. PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
980.000 $160.000

0.000
979.200

$0.000
$156,672.000

615-01.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09600500
-102,169.720979.200

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09600500
102,169.7200.000

0.0000.000

24006-3248-94 0500 0970 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
466.000 $65.000

0.000
466.000

$0.000
$30,290.000

620-05.01

24006-3248-94 0100 0340 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $57.900

0.000
108.000

$0.000
$6,253.200

705-01.01

24006-3248-94 0100 0350 L.F. METAL BEAM GUARD FENCE Bid: Unit Price:
This Est:
Total:Total:

This Est:
38.000 $80.100

0.000
12.500

$0.000
$1,001.250

705-01.04
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24006-3248-94 0100 9018 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $72.375
0.000
0.000

$0.000
$0.000

705-01.50

24006-3248-94 0100 0360 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,950.000 $17.100

0.000
3,697.500

$0.000
$63,227.250

705-02.02

24006-3248-94 0100 9013 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $25.650
0.000

87.500
$0.000

$2,244.375

705-02.50

24006-3248-94 0100 0370 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $610.000
0.000
2.000

$0.000
$1,220.000

705-04.03

24006-3248-94 0100 0380 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,550.000
0.000
1.000

$0.000
$1,550.000

705-04.04

24006-3248-94 0100 0390 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $650.000
0.000
3.000

$0.000
$1,950.000

705-04.05

24006-3248-94 0100 0400 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,190.000
0.000
3.000

$0.000
$6,570.000

705-04.07
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24006-3248-94 0100 0410 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $4,700.000
0.000
0.000

$0.000
$0.000

705-08.11

24006-3248-94 0100 0420 L.F. FENCE (DESCRIPTION)/(HIGH
VISIBILITY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
131.000 $2.300

0.000
131.000

$0.000
$301.300

707-08.01

24006-3248-94 0100 9508 EACH GATE (DESCRIPTION)/Norfolk
Southern Railway

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5,909.000
0.000
1.000

$0.000
$5,909.000

707-08.02

24006-3248-94 0100 0430 EACH MARKERS (CONCRETE R.O.W.
POSTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $100.000

0.000
10.000

$0.000
$1,000.000

708-02.01

24006-3248-94 0500 0980 C.Y. REINFORCED CONCRETE SLOPE
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
86.000 $650.000

0.000
100.590

$0.000
$65,383.500

709-04

24006-3248-94 0100 0440 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $50.000

0.000
0.000

$0.000
$0.000

709-05.05

24006-3248-94 0100 0450 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
46.000 $55.000

0.000
1,770.610

$0.000
$97,383.550

709-05.06
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584 28 584 89584 89 0 000 0024006-3248-94 0100 0460 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $55.000

0.000
584.890

$0.000
$32,168.950

709-05.08

24006-3248-94 0300 0820 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
158.000 $55.000

0.000
0.000

$0.000
$0.000

709-05.08

24006-3248-94 0100 0470 L.F. AGGREGATE UNDERDRAINS
(WITH PIPE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,896.000 $7.500

0.000
3,310.000

$0.000
$24,825.000

710-02

24006-3248-94 0500 0990 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
140.000 $40.000

0.000
329.000

$0.000
$13,160.000

710-09.01

24006-3248-94 0500 1000 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $12.000

0.000
0.000

$0.000
$0.000

710-09.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT10000500
0.0000.000
0.0000.000

24006-3248-94 0100 0480 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $13,300.000
0.000
1.000

$0.000
$13,300.000

712-01
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24006-3248-94 0100 0490 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
220.000 $39.000

0.000
0.000

$0.000
$0.000

712-02.02

24006-3248-94 0100 0500 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
57.000 $26.000

0.000
30.000

$0.000
$780.000

712-04.01

24006-3248-94 0100 0510 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
61.000 $32.000

0.000
4.000

$0.000
$128.000

712-05.01

24006-3248-94 0100 0520 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
348.000 $6.700

0.000
582.000

$0.000
$3,899.400

712-06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200100
0.0000.000
0.0000.000

24006-3248-94 0100 0530 S.F. VERTICAL PANELS Bid: Unit Price:
This Est:
Total:Total:

This Est:
548.000 $9.000

0.000
556.000

$0.000
$5,004.000

712-06.01

24006-3248-94 0100 0540 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
64.000 $11.000

0.000
40.000

$0.000
$440.000

712-07.03
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24006-3248-94 0100 0550 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
351.000 $1.870

0.000
0.000

$0.000
$0.000

713-11.01

24006-3248-94 0100 0560 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
65.000 $3.600

0.000
0.000

$0.000
$0.000

713-11.02

24006-3248-94 0100 0570 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5,800.000
0.000
2.000

$0.000
$11,600.000

713-16.01

24006-3248-94 0100 0580 EACH SIGNS (DESCRIPTION)/(W2-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $93.000
0.000
0.000

$0.000
$0.000

713-16.20

24006-3248-94 0100 0590 EACH SIGNS (DESCRIPTION)/(W10-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $93.000
0.000
4.000

$0.000
$372.000

713-16.21

24006-3248-94 0100 0600 EACH SIGNS (DESCRIPTION)/(R15-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $93.000
0.000
2.000

$0.000
$186.000

713-16.22

24006-3248-94 0100 0610 EACH SIGNS (DESCRIPTION)/(R15-2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $22.000
0.000
2.000

$0.000
$44.000

713-16.23
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24006-3248-94 0100 0620 EACH SIGNS (DESCRIPTION)/(W14-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $93.000
0.000
0.000

$0.000
$0.000

713-16.24

24006-3248-94 0100 0630 EACH SIGNS (DESCRIPTION)/(OM4-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $78.000
0.000
0.000

$0.000
$0.000

713-16.25

24006-3248-94 0100 0640 EACH SIGNS (DESCRIPTION)/(R1-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $100.000
0.000
1.000

$0.000
$100.000

713-16.26

24006-3248-94 0100 0650 EACH SIGNS (DESCRIPTION)/(R1-2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $78.000
0.000
2.000

$0.000
$156.000

713-16.27

24006-3248-94 0100 0660 EACH SIGNS (DESCRIPTION)/(W16-2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $22.000
0.000
0.000

$0.000
$0.000

713-16.28

24006-3248-94 0100 0670 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $3,000.000
0.000
2.580

$0.000
$7,740.000

716-05.01

24006-3248-94 0100 0680 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,300.000
0.000
2.355

$0.000
$7,771.500

716-13.01
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0 50 1 001 00 0 000 0024006-3248-94 0100 0690 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $161,396.000
0.000
1.000

$0.000
$161,396.000

717-01

24006-3248-94 0100 0700 DAY RAILROAD FLAGMAN Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $600.000

0.000
0.000

$0.000
$0.000

725-03.28

24006-3248-94 0100 0710 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,180.000 $2.500

0.000
1,583.770

$0.000
$3,959.425

740-10.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07100100
0.0000.000
0.0000.000

24006-3248-94 0100 9504 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2.020
0.000

773.100
$0.000

$1,561.662

740-10.04

24006-3248-94 0100 9505 L.F. TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(20IN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4.200
0.000

1,021.000
$0.000

$4,288.200

740-11.04

24006-3248-94 0100 0720 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
262.000 $18.000

0.000
194.849

$0.000
$3,507.282

801-01.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07200100
0.0000.000
0.0000.000
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11 45 22 9022 90 0 000 0024006-3248-94 0100 0730 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
44.000 $10.000

0.000
22.900

$0.000
$229.000

801-02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07300100
0.0000.000
0.0000.000

24006-3248-94 0100 0740 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $10.000

0.000
171.000

$0.000
$1,710.000

801-03

24006-3248-94 0100 0750 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
48,203.000 $2.500

0.000
57,739.860

$0.000
$144,349.650

803-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07500100
0.0000.000
0.0000.000

24006-3248-94 0100 0760 S.Y. EROSION CONTROL BLANKET
(TYPE I)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
45,679.000 $0.800

0.000
55,396.850

$0.000
$44,317.480

805-12.01

V44 *END OF REPORT*
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