
Rpt-ID: RCPCSUM1 Tennessee Date: 06/06/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNK821 Estimate Number: 0053 Pay Period: 04/21/2016
to: 05/31/2016

Contract Location: Time Allowed: 1560 days
WIDENING ON SR 36 FROM SR 354 (BOONE AVE) TO SR 75 Time Charged: 1590 days

Elapsed Calendar Days: 1590 days
Percent Time: 101.92 %
Percent Complete ($) 109.02 %
Percent Behind: - %

Contractor: Date Let: 12/09/2011
SUMMERS-TAYLOR, INC. Date Awarded: 12/21/2011
300 West Elk Avenue Date Contract Executed: 01/03/2012
Elizabethton, TN 37643 Date Notice to Proceed: 01/24/2012
Phone: Date Work Began: 01/31/2012

Date to be Completed: 05/01/2016
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
90006-3217-14 100.00 STP/HPP-36(50) STATE ROUTE 36, FROM STATE ROUTE 354 (BOONE AVENUE) TO

Current Contract Amount $ 42,787,312.27
Original Contract Amount $ 41,996,771.65 

Total to Date Prev to Date This Estimate
Participating $ 45,868,383.92 $ 45,583,793.10 $ 284,590.82

Total Earnings $ 45,868,383.92 $ 45,583,793.10 $ 284,590.82 
Stockpiled Materials $ -0.07 $ -0.07 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 45,868,383.85 $ 45,583,793.03 $ 284,590.82 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 45,868,383.85 $ 45,583,793.03 $ 284,590.82 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 45,868,383.85 $ 45,583,793.03 $ 284,590.82 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

90006-3217-14 0900 9509 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,338.75
Labor and Equipment to install Stub Pole $1,338.750 

90006-3217-14 0900 9540 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 16,909.78
Sanitary Sewer Line E Pump Around $16,909.780 

90006-3217-14 0100 9527 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 3,864.00
Electrical Survey/Layout $3,864.000 

90006-3217-14 0100 9528 104-03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.614 $ 22,071.30 1.000 $ 35,946.75
Sewer Survey/Layout $35,946.750 

90006-3217-14 0100 9549 104-03.05 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 33,660.40
Force Account 24" DI Storm Drain $33,660.400 

90006-3217-14 0100 9559 104-03.06 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 98,966.94
Administrative Costs due to Time Extensions $98,966.940 

90006-3217-14 0100 9560 104-03.07 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 43,869.70
Const. Layout, Clearing & Grubbing and Fixed Costs $43,869.700 

90006-3217-14 0100 9561 104-03.08 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 55,387.14
Traffic Control Additional Cost due to Contract Time Ext. $55,387.140 

90006-3217-14 0100 9963 104-03.09 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 3,150.00
Re-mobilization Signalization Contractor $3,150.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
90006-3217-14 0100 9970 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 1.000 $ 7,773.25 1.000 $ 7,773.25

Relocate, Supply & Install Fire Hydrant-Poplar Ridge Appts. $7,773.250 

90006-3217-14 0100 9501 104-03.50 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
Retaining Walls #1 & #5 to be ASHLAR $28.350 

90006-3217-14 0100 9554 104-03.70 ADDITIONAL WORK (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 796.000 $ 19,454.24
Block Removal Retaining Wall #6 $24.440 

90006-3217-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 345,000.00
$345,000.000 

90006-3217-14 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3,200.000 

90006-3217-14 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -79,392.910 $ -79,392.91 -335,274.470 $ -335,274.47 

90006-3217-14 0300 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0500 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -433.140 $ -433.14
$1.000 

0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -8,005.110 $ -8,005.11 -224,115.910 $ -224,115.91 

90006-3217-14 0300 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0100 0020 109-10.01 TRAINEE HOUR 1,000.000 0.000 $ 0.00 580.000 $ 580.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

90006-3217-14 1090 9534 109-10.02 TRAINEE (SUPPORTIVE SERVICES PROGRAM) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

90006-3217-14 1090 9535 109-10.03 TRAINEE (PERSONAL PROTECTIVE EQUIPMENT - SS PROGRAM) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 1090 9536 109-10.04 TRAINEE (CDL - SS PROGRAM) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 1090 9537 109-10.05 TRAINEE (RETENTION - SS PROGRAM) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 430,000.00
$430,000.000 

90006-3217-14 0100 0040 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 1,000.000 0.000 $ 0.00 1,291.660 $ 15,499.92
$12.000 

90006-3217-14 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 275,776.000 5,194.910 $ 67,274.08 254,233.000 $ 3,292,317.35
$12.950 

90006-3217-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 206.457 $ 3,208.34 206.457 $ 3,208.34
$15.540 

90006-3217-14 0100 0055 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 2,484.000 0.000 $ 0.00 500.000 $ 7,500.00
$15.000 

90006-3217-14 0100 0060 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 625.000 0.000 $ 0.00 1,846.520 $ 46,163.00
$25.000 

90006-3217-14 0100 9562 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 2,409.000 $ 46,228.71
$19.190 

90006-3217-14 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 18,434.000 0.000 $ 0.00 4,892.350 $ 46,477.33
$9.500 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
90006-3217-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 9,173.520 $ 178,195.63

$19.425 

90006-3217-14 0100 0080 203-06 WATER M.G. 2,400.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

90006-3217-14 0100 0090 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 12,000.000 0.000 $ 0.00 1,942.000 $ 19,420.00
$10.000 

90006-3217-14 0100 0100 204-08 FOUNDATION FILL MATERIAL C.Y. 1,008.000 0.000 $ 0.00 1,369.710 $ 60,267.24
$44.000 

90006-3217-14 0100 9541 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 0.000 0.000 $ 0.00 103.000 $ 14,234.60
$138.200 

90006-3217-14 0100 0110 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 140.000 0.000 $ 0.00 248.000 $ 1,984.00
$8.000 

90006-3217-14 0100 0120 209-05 SEDIMENT REMOVAL C.Y. 2,348.000 2.070 $ 18.01 2,013.660 $ 17,518.84
$8.700 

90006-3217-14 0100 0130 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 23,264.000 0.000 $ 0.00 23,365.500 $ 93,462.00
$4.000 

90006-3217-14 0100 0140 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 54,620.000 0.000 $ 0.00 13,296.000 $ 19,279.20
$1.450 

90006-3217-14 0100 0150 209-08.05 ENHANCED SILT FENCE CHECK (V-DITCH) EACH 4.000 0.000 $ 0.00 14.000 $ 5,390.00
$385.000 

90006-3217-14 0100 0160 209-08.07 ROCK CHECK DAM PER EACH 88.000 0.000 $ 0.00 212.000 $ 92,220.00
$435.000 

90006-3217-14 0100 0170 209-08.08 ENHANCED ROCK CHECK DAM EACH 18.000 0.000 $ 0.00 21.000 $ 11,235.00
$535.000 

90006-3217-14 0100 0180 209-09.01 SANDBAGS BAG 68,000.000 40.000 $ 50.00 10,575.000 $ 13,218.75
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.250 

90006-3217-14 0100 0190 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 12.000 0.000 $ 0.00 8.000 $ 5,800.00
$725.000 

90006-3217-14 0100 0200 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 2,089.000 0.000 $ 0.00 865.570 $ 2,293.76
$2.650 

90006-3217-14 0100 0210 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 16.000 0.000 $ 0.00 7.000 $ 2,800.00
$400.000 

90006-3217-14 0100 0220 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 33.000 0.000 $ 0.00 17.000 $ 7,225.00
$425.000 

90006-3217-14 0100 0230 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 4.000 0.000 $ 0.00 2.000 $ 850.00 
$425.000 

90006-3217-14 0100 0240 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 6.000 0.000 $ 0.00 3.000 $ 1,350.00
$450.000 

90006-3217-14 0100 0250 209-40.45 CATCH BASIN FILTER ASSEMBLY(TYPE 5) EACH 7.000 0.000 $ 0.00 2.000 $ 940.00 
$470.000 

90006-3217-14 0100 0260 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 97.000 0.000 $ 0.00 104.000 $ 48,880.00
$470.000 

90006-3217-14 0100 0270 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 50.000 0.000 $ 0.00 35.000 $ 16,625.00
$475.000 

90006-3217-14 0100 0280 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 1,103.000 40.000 $ 3,000.00 1,415.000 $ 106,125.00
$75.000 

90006-3217-14 0100 0290 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100,885.000 174.040 $ 3,811.48 129,712.940 $ 2,840,713.39
$21.900 

90006-3217-14 0100 0300 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 2,115.000 0.000 $ 0.00 10,453.780 $ 303,159.62
(CLV. B.F.) $29.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

90006-3217-14 0100 0310 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 12,272.000 44.800 $ 918.40 489.410 $ 10,032.91
$20.500 

90006-3217-14 0100 0320 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 238.000 0.000 $ 0.00 1,975.160 $ 188,627.78
$95.500 

90006-3217-14 0100 0330 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 4,075.000 46.250 $ 5,170.75 9,284.200 $ 1,037,973.56
$111.800 

90006-3217-14 0100 0340 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 23,837.000 0.000 $ 0.00 22,528.410 $ 1,802,272.80
$80.000 

90006-3217-14 0100 0350 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 607.000 0.000 $ 0.00 632.484 $ 600,859.80
$950.000 

90006-3217-14 0100 0360 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 18,049.000 0.000 $ 0.00 20,449.824 $ 1,021,468.71
$49.950 

90006-3217-14 0100 0370 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 15,615.000 0.000 $ 0.00 16,751.330 $ 1,482,492.71
$88.500 

90006-3217-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -77.470 $ -77.47 -151,278.700 $ -151,278.70 

90006-3217-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 20.270 $ 20.27 29,272.790 $ 29,272.79 

90006-3217-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0100 0380 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 248.000 0.000 $ 0.00 0.000 $ 0.00 
$700.000 

90006-3217-14 0100 0390 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 982.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$24.800 

90006-3217-14 0100 0400 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 17.000 8.650 $ 6,271.25 128.020 $ 92,814.50
$725.000 

90006-3217-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0100 0410 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 158.000 0.000 $ 0.00 9.880 $ 1,086.80
$110.000 

90006-3217-14 0100 0420 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,193.000 588.450 $ 74,438.93 4,764.880 $ 602,757.32
$126.500 

90006-3217-14 0100 0430 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,155.000 0.000 $ 0.00 10,372.360 $ 1,063,166.90
$102.500 

90006-3217-14 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 197.130 $ 197.13 6,052.650 $ 6,052.65 

90006-3217-14 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0300 9022 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0500 9023 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 460.530 $ 460.53 11,821.580 $ 11,821.58 

90006-3217-14 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

90006-3217-14 0100 0440 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 75.000 0.000 $ 0.00 1,239.070 $ 60,714.43
$49.000 

90006-3217-14 0100 0450 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 370.000 13.380 $ 8,697.00 645.020 $ 419,263.00
$650.000 

90006-3217-14 0100 0460 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 41,460.000 0.000 $ 0.00 39,911.250 $ 51,884.63
$1.300 

90006-3217-14 0300 9011 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$569.250 

90006-3217-14 0300 9012 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$430.650 

90006-3217-14 0300 1800 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 1,642.000 0.000 $ 0.00 1,769.320 $ 875,813.40
$495.000 

90006-3217-14 0300 1810 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 338,164.000 0.000 $ 0.00 348,182.850 $ 435,228.56
$1.250 

90006-3217-14 0100 9502 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 0.000 0.000 $ 0.00 332.220 $ 1,494.99
Retaining Walls #1 & #5 to receive Applied Texture Finish $4.500 

90006-3217-14 0500 1820 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 1,125.000 0.000 $ 0.00 1,262.020 $ 91,496.45
(WALL NO. 1) $72.500 

90006-3217-14 0500 1830 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 7,675.000 0.000 $ 0.00 7,817.000 $ 811,404.60
(WALL NO. 2) $103.800 

90006-3217-14 0500 1840 604-07.03 RETAINING WALL (DESCRIPTION) S.F. 2,039.000 0.000 $ 0.00 1,989.130 $ 105,423.89
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Supplemental Description Unit Price
(WALL NO. 3) $53.000 

90006-3217-14 0500 1850 604-07.04 RETAINING WALL (DESCRIPTION) S.F. 2,584.000 0.000 $ 0.00 3,080.010 $ 175,560.57
(WALL NO. 4) $57.000 

90006-3217-14 0500 1860 604-07.05 RETAINING WALL (DESCRIPTION) S.F. 784.000 0.000 $ 0.00 933.950 $ 55,103.05
(WALL NO. 5) $59.000 

90006-3217-14 0500 1870 604-07.06 RETAINING WALL (DESCRIPTION) S.F. 5,388.000 0.000 $ 0.00 6,037.510 $ 332,063.05
(WALL NO. 6) $55.000 

90006-3217-14 0100 9523 604-07.07 RETAINING WALL (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 1,656.000 $ 77,252.40
Temporary Retaining Wall $46.650 

90006-3217-14 0100 9522 606-24.12 TEMPORARY SHEET PILES S.F. 0.000 0.000 $ 0.00 1,601.800 $ 28,031.50
$17.500 

90006-3217-14 0100 0470 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 9,473.000 0.000 $ 0.00 9,178.500 $ 477,282.00
$52.000 

90006-3217-14 0100 0480 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 15,324.000 0.000 $ 0.00 15,430.000 $ 956,660.00
$62.000 

90006-3217-14 0100 0490 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 875.000 0.000 $ 0.00 1,379.500 $ 137,260.25
$99.500 

90006-3217-14 0100 0500 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,033.000 0.000 $ 0.00 1,056.030 $ 135,171.84
$128.000 

90006-3217-14 0100 0510 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 66.000 0.000 $ 0.00 70.000 $ 13,300.00
$190.000 

90006-3217-14 0100 0520 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 850.000 0.000 $ 0.00 893.000 $ 165,205.00
$185.000 

90006-3217-14 0100 0530 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 537.000 0.000 $ 0.00 1,148.000 $ 57,400.00
$50.000 
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90006-3217-14 0100 0540 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 192.000 0.000 $ 0.00 309.000 $ 16,995.00
$55.000 

90006-3217-14 0100 9524 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 3,667.86
$3,667.860 

90006-3217-14 0100 9525 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 4,673.83
$4,673.830 

90006-3217-14 0100 9526 611-01.07 MANHOLES, > 24' - 28' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 10,914.96
$10,914.960 

90006-3217-14 0100 0550 611-02.01 SPRING DRAIN BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 2,900.00
$2,900.000 

90006-3217-14 0100 0560 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 6.000 $ 36,900.00
$6,150.000 

90006-3217-14 0100 9529 611-02.12 JUNCTION BOX, TYPE 3 EACH 0.000 0.000 $ 0.00 1.000 $ 6,700.00
$6,700.000 

90006-3217-14 0100 0570 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 218.000 3.070 $ 2,241.10 212.680 $ 155,256.40
$730.000 

90006-3217-14 0100 0580 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 11,650.000 40.000 $ 60.00 9,281.810 $ 13,922.72
$1.500 

90006-3217-14 0100 0590 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 7,994.000 0.000 $ 0.00 6,332.000 $ 30,077.00
$4.750 

90006-3217-14 0100 0600 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 114.000 0.000 $ 0.00 118.000 $ 295,000.00
$2,500.000 

90006-3217-14 0100 0610 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 10.000 0.000 $ 0.00 12.000 $ 117,000.00
$9,750.000 
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90006-3217-14 0100 0620 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 2.000 0.000 $ 0.00 3.000 $ 32,490.00

$10,830.000 

90006-3217-14 0100 0630 611-13.02 CATCH BASINS, TYPE 13, > 4' - 8' DEPTH EACH 10.000 0.000 $ 0.00 11.000 $ 25,520.00
$2,320.000 

90006-3217-14 0100 0640 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 45.000 0.000 $ 0.00 48.000 $ 302,400.00
$6,300.000 

90006-3217-14 0100 0650 611-14.03 CATCH BASINS, TYPE 14, > 8' - 12' DEPTH EACH 8.000 0.000 $ 0.00 6.000 $ 51,600.00
$8,600.000 

90006-3217-14 0100 0660 611-14.04 CATCH BASINS, TYPE 14, > 12' - 16' DEPTH EACH 4.000 0.000 $ 0.00 3.000 $ 45,600.00
$15,200.000 

90006-3217-14 0100 0670 611-14.05 CATCH BASINS, TYPE 14, > 16' - 20' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 38,400.00
$19,200.000 

90006-3217-14 0100 0680 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

90006-3217-14 0100 0690 611-38.04 CATCH BASINS, TYPE 38, > 12' - 16' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 14,200.00
$7,100.000 

90006-3217-14 0100 0700 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 9.000 0.000 $ 0.00 11.000 $ 34,650.00
$3,150.000 

90006-3217-14 0100 0710 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 8.000 $ 34,000.00
$4,250.000 

90006-3217-14 0100 0720 611-44.02 CATCH BASINS, TYPE 44, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 19,950.00
$19,950.000 

90006-3217-14 0100 0730 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 135.000 0.000 $ 0.00 371.000 $ 12,985.00
$35.000 

90006-3217-14 0100 0740 621-03.06 42" TEMPORARY DRAINAGE PIPE L.F. 190.000 0.000 $ 0.00 0.000 $ 0.00 
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$35.000 

90006-3217-14 0100 0750 621-03.08 54" TEMPORARY DRAINAGE PIPE L.F. 320.000 0.000 $ 0.00 100.000 $ 6,500.00
$65.000 

90006-3217-14 0100 0760 621-03.11 72" TEMPORARY DRAINAGE PIPE L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$135.000 

90006-3217-14 0100 0770 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 8,000.000 0.000 $ 0.00 512.000 $ 1,868.80
$3.650 

90006-3217-14 0100 0780 701-02 CONCRETE DRIVEWAY S.F. 11,826.000 1,891.190 $ 10,779.78 15,673.190 $ 89,337.18
$5.700 

90006-3217-14 0100 0790 701-02.03 CONCRETE HANDICAP RAMP S.F. 380.000 0.000 $ 0.00 0.000 $ 0.00 
$21.100 

90006-3217-14 0100 0800 702-01 CONCRETE CURB C.Y. 34.000 0.000 $ 0.00 21.000 $ 16,695.00
$795.000 

90006-3217-14 0100 0810 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 3,260.000 0.000 $ 0.00 3,268.070 $ 702,635.05
$215.000 

90006-3217-14 0100 0820 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 76.000 12.030 $ 8,300.70 62.270 $ 42,966.30
$690.000 

90006-3217-14 0100 0830 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 6,154.000 75.000 $ 1,200.00 6,488.250 $ 103,812.00
$16.000 

90006-3217-14 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 212.500 $ 5,100.00
$24.000 

90006-3217-14 0100 0840 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 3.000 0.000 $ 0.00 3.000 $ 1,725.00
$575.000 

90006-3217-14 0100 0850 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 5.000 0.000 $ 0.00 6.000 $ 10,800.00
$1,800.000 
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90006-3217-14 0100 0860 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 8.000 0.000 $ 0.00 7.000 $ 4,375.00
$625.000 

90006-3217-14 0100 0870 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 36.000 0.000 $ 0.00 36.000 $ 79,560.00
$2,210.000 

90006-3217-14 0100 0880 705-07.11 TRUCK MOUNTED ENERGY ATTENUATOR EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,745.000 

90006-3217-14 0100 0890 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 10.000 0.000 $ 0.00 55.000 $ 283,250.00
$5,150.000 

90006-3217-14 0100 0900 706-01 GUARDRAIL REMOVED L.F. 3,040.000 0.000 $ 0.00 3,536.500 $ 3,536.50
$1.000 

90006-3217-14 0100 9539 707-01.02 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 4') EACH 0.000 0.000 $ 0.00 13.000 $ 2,747.94
Vinyl Coated $211.380 

90006-3217-14 0100 0910 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 2,355.000 0.000 $ 0.00 3,131.000 $ 29,744.50
$9.500 

90006-3217-14 0100 0920 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 6') EACH 19.000 0.000 $ 0.00 37.000 $ 6,808.00
$184.000 

90006-3217-14 0100 0930 707-01.13 GATE - CHAIN-LINK FENCE-6 FOOT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,420.00
(24' GATE) $1,210.000 

90006-3217-14 0100 0940 707-02.01 CHAIN-LINK FENCE (4') (VINYL COATED) L.F. 1,209.000 0.000 $ 0.00 690.000 $ 13,006.50
$18.850 

90006-3217-14 0100 0950 707-03.01 STOCK FENCE L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$6.500 

90006-3217-14 0100 0960 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY(STOCK FENCE) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
$131.000 
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90006-3217-14 0100 0970 707-04 WATER CROSSING L.F. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 

90006-3217-14 0100 9500 707-11.01 PEDESTRIAN CONSTRUCTION BARRIER FENCE L.F. 0.000 0.000 $ 0.00 4,757.000 $ 12,510.91
$2.630 

90006-3217-14 0100 0980 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 111.000 0.000 $ 0.00 104.000 $ 17,160.00
$165.000 

90006-3217-14 0100 0990 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 600.000 0.000 $ 0.00 8,808.250 $ 281,864.00
$32.000 

90006-3217-14 0100 1000 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 8,260.000 216.660 $ 6,933.12 10,471.220 $ 335,079.04
$32.000 

90006-3217-14 0100 1010 709-05.08 MACHINED RIP-RAP (CLASS B) TON 412.000 21.360 $ 683.52 2,960.080 $ 94,722.56
$32.000 

90006-3217-14 0100 1020 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 34,440.000 0.000 $ 0.00 26,252.000 $ 133,885.20
$5.100 

90006-3217-14 0100 1030 710-05 LATERAL UNDERDRAIN L.F. 1,150.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

90006-3217-14 0100 1040 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 58.000 0.000 $ 0.00 0.000 $ 0.00 
$650.000 

90006-3217-14 0100 1050 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 1,544.000 0.000 $ 0.00 0.000 $ 0.00 
$26.300 

90006-3217-14 0100 1060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 375,000.00
$375,000.000 

90006-3217-14 0100 1070 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 13,270.000 0.000 $ 0.00 19,890.000 $ 984,555.00
$49.500 

90006-3217-14 0100 1080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 620.000 0.000 $ 0.00 633.000 $ 34,815.00
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$55.000 

90006-3217-14 0100 1090 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 51.000 $ 1,530.00
$30.000 

90006-3217-14 0100 1100 712-05.03 WARNING LIGHTS (TYPE C) EACH 140.000 0.000 $ 0.00 210.000 $ 6,300.00
$30.000 

90006-3217-14 0100 1110 712-06 SIGNS (CONSTRUCTION) S.F. 1,504.000 0.000 $ 0.00 2,825.000 $ 28,250.00
$10.000 

90006-3217-14 0100 1120 712-06.01 VERTICAL PANELS S.F. 2,698.000 0.000 $ 0.00 497.000 $ 4,100.25
$8.250 

90006-3217-14 0100 1130 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

90006-3217-14 0100 1140 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 262.000 0.000 $ 0.00 152.000 $ 1,945.60
$12.800 

90006-3217-14 0100 1150 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,850.00
$1,925.000 

90006-3217-14 0100 1160 712-08.06 UNIFORMED POLICE OFFICER HOUR 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$32.000 

90006-3217-14 0100 1170 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 
$1.650 

90006-3217-14 0100 1180 713-11.01 "U" SECTION STEEL POSTS LB. 1,788.000 0.000 $ 0.00 253.500 $ 912.60 
$3.600 

90006-3217-14 0100 1190 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,044.000 0.000 $ 0.00 2,198.900 $ 9,015.49
$4.100 

90006-3217-14 0100 1200 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 292.000 0.000 $ 0.00 273.138 $ 2,799.66
$10.250 
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90006-3217-14 0100 1210 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 288.000 0.000 $ 0.00 288.000 $ 3,240.00
$11.250 

90006-3217-14 0100 1220 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$8,990.000 

90006-3217-14 0100 1230 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 3.000 $ 28,500.00
$9,500.000 

90006-3217-14 0100 1240 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 1.000 0.000 $ 0.00 2.000 $ 370.00 
$185.000 

90006-3217-14 0100 1250 713-16.20 SIGNS (DESCRIPTION) EACH 33.000 0.000 $ 0.00 27.000 $ 4,401.00
(STOP) $163.000 

90006-3217-14 0100 1260 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 58.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

90006-3217-14 0100 1270 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 801.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

90006-3217-14 0100 1280 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 516.000 0.000 $ 0.00 0.000 $ 0.00 
$13.500 

90006-3217-14 0100 1290 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 288.000 0.000 $ 0.00 0.000 $ 0.00 
$9.200 

90006-3217-14 0100 1300 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 991.000 813.000 $ 12,195.00 813.000 $ 12,195.00
$15.000 

90006-3217-14 0100 1310 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 30.000 38.000 $ 5,130.00 38.000 $ 5,130.00
$135.000 

90006-3217-14 0100 9964 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 0.000 78.000 $ 184.08 78.000 $ 184.08 
$2.360 
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90006-3217-14 0100 9965 716-02.12 PLASTIC PAVEMENT MARKING (8IN LINE) L.M. 0.000 0.208 $ 982.80 0.208 $ 982.80 

$4,725.000 

90006-3217-14 0100 1320 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 3.000 $ 405.00 3.000 $ 405.00 
$135.000 

90006-3217-14 0100 9966 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 0.000 48.000 $ 504.00 48.000 $ 504.00 
$10.500 

90006-3217-14 0100 1330 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 7.000 1.299 $ 1,091.16 90.866 $ 76,327.44
$840.000 

90006-3217-14 0100 1340 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 9,200.000 0.000 $ 0.00 0.000 $ 0.00 
$1.150 

90006-3217-14 0100 1350 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 2.000 0.000 $ 0.00 1.267 $ 1,133.97
$895.000 

90006-3217-14 0100 9967 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$0.530 

90006-3217-14 0100 9968 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$10.450 

90006-3217-14 0100 9969 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$52.500 

90006-3217-14 0100 1360 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 27.000 22.269 $ 81,281.85 22.269 $ 81,281.85
$3,650.000 

90006-3217-14 0100 1370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,285,000.00
$1,285,000.000 

90006-3217-14 0100 1380 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,500.000 

90006-3217-14 0100 1390 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 12.000 $ 7,560.00

6/6/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$630.000 

90006-3217-14 0100 1400 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,340.00
$1,170.000 

90006-3217-14 0100 1410 730-03.20 INSTALL PULL BOX (TYPE A) EACH 6.000 0.000 $ 0.00 7.000 $ 2,170.00
$310.000 

90006-3217-14 0100 1420 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 3.000 $ 1,440.00
$480.000 

90006-3217-14 0100 1430 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 12.000 0.000 $ 0.00 34.000 $ 35,700.00
$1,050.000 

90006-3217-14 0100 1440 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 34.000 0.000 $ 0.00 12.000 $ 19,200.00
$1,600.000 

0100 1440 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

90006-3217-14 0100 1450 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 520.00 
$520.000 

90006-3217-14 0100 1460 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 543.000 0.000 $ 0.00 1,623.000 $ 2,596.80
$1.600 

90006-3217-14 0100 1470 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 360.000 0.000 $ 0.00 375.000 $ 675.00 
(15,064 LBS. MIN. BRK. STRENGTH) $1.800 

90006-3217-14 0100 1480 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 360.000 0.000 $ 0.00 375.000 $ 562.50 
$1.500 

90006-3217-14 0100 1490 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 684.000 0.000 $ 0.00 1,145.000 $ 3,091.50
$2.700 

90006-3217-14 0100 1500 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 19,666.000 0.000 $ 0.00 20,139.000 $ 60,417.00
$3.000 

90006-3217-14 0100 1510 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 1,335.000 0.000 $ 0.00 1,639.000 $ 36,549.70
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$22.300 

90006-3217-14 0100 1520 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 2.000 0.000 $ 0.00 2.000 $ 720.00 
$360.000 

90006-3217-14 0100 1530 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,583.000 0.000 $ 0.00 2,145.000 $ 3,861.00
$1.800 

90006-3217-14 0100 1540 730-14.02 SAW SLOT L.F. 989.000 0.000 $ 0.00 2,422.000 $ 9,930.20
$4.100 

90006-3217-14 0100 1550 730-14.03 LOOP WIRE L.F. 2,546.000 0.000 $ 0.00 6,850.000 $ 5,480.00
$0.800 

90006-3217-14 0100 1560 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,500.00
$9,500.000 

90006-3217-14 0100 1570 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 

90006-3217-14 0100 1580 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 29,200.00
$7,300.000 

90006-3217-14 0100 1590 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 4,122.000 440.680 $ 793.22 8,282.300 $ 14,908.14
$1.800 

90006-3217-14 0100 1600 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 1,400.000 0.000 $ 0.00 12,453.330 $ 14,944.00
$1.200 

90006-3217-14 0900 1880 770-70.01 INSTL STEEL POLE CLSS 1 60 FT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$5,050.000 

90006-3217-14 0900 1890 770-70.02 INSTL STEEL POLE CLSS 1 55 FT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,650.000 

90006-3217-14 0900 1900 770-70.03 INSTL STEEL POLE CLSS 2 50 FT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 
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90006-3217-14 0900 1910 770-70.04 INSTL WOOD POLE CLSS 2 50 FT EACH 6.000 0.000 $ 0.00 8.000 $ 11,520.00
$1,440.000 

90006-3217-14 0900 1920 770-70.05 INSTL STEEL POLE CLSS 3 45 FT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,070.000 

90006-3217-14 0900 1930 770-70.06 INSTL WOOD POLE CLSS 4 40 FT EACH 6.000 0.000 $ 0.00 6.000 $ 5,520.00
$920.000 

90006-3217-14 0900 1940 770-70.07 INSTL WOOD POLE CLSS 5 35 FT EACH 2.000 0.000 $ 0.00 1.000 $ 725.00 
$725.000 

90006-3217-14 0900 1950 770-70.08 INSTL WOOD POLE CLSS 6 30 FT EACH 2.000 0.000 $ 0.00 2.000 $ 1,120.00
$560.000 

90006-3217-14 0900 1960 770-70.09 INSTL ELECTRIC FRAMING ASSY (A1) EACH 6.000 0.000 $ 0.00 5.000 $ 1,000.00
$200.000 

90006-3217-14 0900 1970 770-70.10 INSTL ELECTRIC FRAMING ASSY (A2) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 
$250.000 

90006-3217-14 0900 1980 770-70.11 INSTL ELECTRIC FRAMING ASSY (A5) EACH 15.000 0.000 $ 0.00 27.000 $ 4,698.00
$174.000 

90006-3217-14 0900 1990 770-70.12 INSTL ELECTRIC FRAMING ASSY (A5-1) EACH 40.000 0.000 $ 0.00 40.000 $ 20,800.00
$520.000 

90006-3217-14 0900 2000 770-70.13 INSTL ELECTRIC FRAMING ASSY (A6) EACH 14.000 0.000 $ 0.00 10.000 $ 4,100.00
$410.000 

90006-3217-14 0900 2010 770-70.14 INSTL ELECTRIC FRAMING ASSY (C1FB) EACH 69.000 0.000 $ 0.00 70.000 $ 53,200.00
$760.000 

90006-3217-14 0900 2020 770-70.15 INSTL ELECTRIC FRAMING ASSY (C2FA) EACH 1.000 0.000 $ 0.00 2.000 $ 2,200.00
$1,100.000 

6/6/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
90006-3217-14 0900 2030 770-70.16 INSTL ELECTRIC FRAMING ASSY (C2FB) EACH 34.000 0.000 $ 0.00 28.000 $ 28,560.00

$1,020.000 

90006-3217-14 0900 2040 770-70.17 INSTL ELECTRIC FRAMING ASSY (C3) EACH 3.000 0.000 $ 0.00 3.000 $ 2,160.00
$720.000 

90006-3217-14 0900 2050 770-70.18 INSTL ELECTRIC FRAMING ASSY (C7F) EACH 36.000 0.000 $ 0.00 40.000 $ 41,600.00
$1,040.000 

90006-3217-14 0900 2060 770-70.19 INSTL ELECTRIC FRAMING ASSY (C8F) EACH 24.000 0.000 $ 0.00 27.000 $ 62,910.00
$2,330.000 

90006-3217-14 0900 2070 770-70.20 INSTL ELECTRIC UTILITY ASSY (COLA-15) EACH 26.000 0.000 $ 0.00 31.000 $ 16,740.00
$540.000 

90006-3217-14 0900 2080 770-70.21 INSTL ELECTRIC UTILITY ASSY (Tx) EACH 58.000 0.000 $ 0.00 60.000 $ 53,100.00
$885.000 

90006-3217-14 0900 2090 770-70.22 INSTL ELECTRIC UTILITY ASSY (T-3x) EACH 13.000 0.000 $ 0.00 14.000 $ 40,320.00
$2,880.000 

90006-3217-14 0900 2100 770-70.23 INSTL ELECTRIC UTILITY ASSY (GS) EACH 5.000 0.000 $ 0.00 7.000 $ 70,700.00
$10,100.000 

90006-3217-14 0900 2110 770-70.24 INSTL ELECTRIC UTILITY ASSY (VR) EACH 1.000 0.000 $ 0.00 1.000 $ 3,600.00
$3,600.000 

90006-3217-14 0900 2120 770-70.25 INSTL ELECTRIC UTILITY ASSY (E1-2) EACH 233.000 0.000 $ 0.00 273.000 $ 53,781.00
$197.000 

90006-3217-14 0900 2130 770-70.26 INSTL ELECTRIC UTILITY ASSY (E2-2) EACH 38.000 0.000 $ 0.00 38.000 $ 12,160.00
$320.000 

90006-3217-14 0900 2140 770-70.27 INSTL ELECTRIC UTILITY ASSY (E3-10) EACH 6.000 0.000 $ 0.00 117.000 $ 3,100.50
$26.500 

90006-3217-14 0900 2150 770-70.28 INSTL ELECTRIC UTILITY ASSY (F3) EACH 158.000 0.000 $ 0.00 171.000 $ 124,830.00
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$730.000 

90006-3217-14 0900 2160 770-70.29 INSTL ELECTRIC UTILITY ASSY (M2-11) EACH 189.000 0.000 $ 0.00 181.000 $ 38,010.00
$210.000 

90006-3217-14 0900 2170 770-70.30 INSTL ELECTRIC UTILITY ASSY (M2-15) EACH 5.000 0.000 $ 0.00 6.000 $ 5,220.00
$870.000 

90006-3217-14 0900 2180 770-70.31 INSTL ELECTRIC UTILITY ASSY (SVC) EACH 145.000 0.000 $ 0.00 174.000 $ 22,620.00
$130.000 

90006-3217-14 0900 2190 770-70.32 INSTL ELECTRIC UTILITY ASSY (LT) EACH 23.000 0.000 $ 0.00 33.000 $ 29,700.00
$900.000 

90006-3217-14 0900 2200 770-70.33 INSTL ELECTRIC UTILITY ASSY (RP1) EACH 2.000 0.000 $ 0.00 2.000 $ 4,600.00
$2,300.000 

90006-3217-14 0900 2210 770-70.34 INSTL ELECTRIC UTILITY ASSY (RP3) EACH 2.000 0.000 $ 0.00 1.000 $ 4,800.00
$4,800.000 

90006-3217-14 0900 2220 770-70.35 INSTL ELECTRIC UTILITY ASSY (S3WUG) EACH 8.000 0.000 $ 0.00 6.000 $ 16,620.00
$2,770.000 

90006-3217-14 0900 2230 770-70.36 INSTL ELECTRIC UTILITY ASSY (CABINET) EACH 4.000 0.000 $ 0.00 1.000 $ 3,840.00
$3,840.000 

90006-3217-14 0900 2240 770-70.37 INSTL ELECTRIC UTILITY ASSY (PADMOUNT) EACH 2.000 0.000 $ 0.00 2.000 $ 3,760.00
$1,880.000 

90006-3217-14 0900 2250 770-70.38 INSTL ELECTRIC EASEMENT CLEARING EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$26,400.000 

90006-3217-14 0900 2260 770-70.39 INSTL OVERHEAD COND - #6 DUPLEX (6AD) L.F. 1,000.000 0.000 $ 0.00 1,566.000 $ 2,349.00
$1.500 

90006-3217-14 0900 2270 770-70.40 INSTL OVERHEAD COND- #2 TRIPLEX (2AT) L.F. 4,200.000 0.000 $ 0.00 1,649.000 $ 4,534.75
$2.750 
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90006-3217-14 0900 2280 770-70.41 INSTL OVERHEAD COND-1/0 TRIPLEX (1/0AT) L.F. 500.000 0.000 $ 0.00 489.000 $ 1,467.00
$3.000 

90006-3217-14 0900 2290 770-70.42 INSTL OVERHEAD COND - #2 QUAD (2AQ) L.F. 300.000 0.000 $ 0.00 15.000 $ 75.00 
$5.000 

90006-3217-14 0900 2300 770-70.43 INSTL OVERHEAD COND- 1/0 QUAD (1/0AQ) L.F. 500.000 0.000 $ 0.00 278.000 $ 1,668.00
$6.000 

90006-3217-14 0900 2310 770-70.44 INSTL OVERHEAD CONDUCTOR - 2 ACSR L.F. 22,000.000 0.000 $ 0.00 12,320.000 $ 14,784.00
$1.200 

90006-3217-14 0900 2320 770-70.45 INSTL OVERHEAD CONDUCTOR - 1/0 ACSR L.F. 1,200.000 0.000 $ 0.00 1,430.000 $ 2,145.00
$1.500 

90006-3217-14 0900 2330 770-70.46 INSTL OVERHEAD CONDUCTOR - 336 AAC L.F. 24,000.000 0.000 $ 0.00 23,745.000 $ 66,486.00
$2.800 

90006-3217-14 0900 2340 770-70.47 INSTL OVERHEAD CONDUCTOR - 556 AAC L.F. 72,000.000 0.000 $ 0.00 71,115.000 $ 234,679.50
$3.300 

90006-3217-14 0900 2350 770-70.48 INSTL OVERHEAD CONDUCTOR - 795 AAC L.F. 2,000.000 0.000 $ 0.00 585.000 $ 3,159.00
$5.400 

90006-3217-14 0900 2360 770-70.49 INSTL UNDERGROUND CONDUCTOR - 1/0 L.F. 800.000 0.000 $ 0.00 1,168.000 $ 16,118.40
$13.800 

90006-3217-14 0900 2370 770-70.50 RMVE WOOD POLE 60 FT EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 
$550.000 

90006-3217-14 0900 2380 770-70.51 RMVE WOOD POLE 50 FT EACH 4.000 0.000 $ 0.00 15.000 $ 5,850.00
$390.000 

90006-3217-14 0900 2390 770-70.52 RMVE STEEL POLE 50 FT EACH 1.000 0.000 $ 0.00 2.000 $ 2,070.00
$1,035.000 
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90006-3217-14 0900 2400 770-70.53 RMVE WOOD POLE 45 FT EACH 33.000 0.000 $ 0.00 36.000 $ 14,040.00

$390.000 

90006-3217-14 0900 2410 770-70.54 RMVE STEEL POLE 45 FT EACH 1.000 0.000 $ 0.00 3.000 $ 2,850.00
$950.000 

90006-3217-14 0900 2420 770-70.55 RMVE WOOD POLE 40 FT EACH 86.000 0.000 $ 0.00 87.000 $ 23,925.00
$275.000 

90006-3217-14 0900 2430 770-70.56 RMVE WOOD POLE 35 FT EACH 45.000 0.000 $ 0.00 43.000 $ 10,234.00
$238.000 

90006-3217-14 0900 2440 770-70.57 RMVE WOOD POLE 30 FT EACH 12.000 0.000 $ 0.00 10.000 $ 1,960.00
$196.000 

90006-3217-14 0900 2450 770-70.58 RMVE WOOD POLE 25 FT EACH 2.000 0.000 $ 0.00 2.000 $ 360.00 
$180.000 

90006-3217-14 0900 2460 770-70.59 RMVE ELECTRIC FRAMING ASSY (A1) EACH 9.000 0.000 $ 0.00 8.000 $ 296.80 
$37.100 

90006-3217-14 0900 2470 770-70.60 RMVE ELECTRIC FRAMING ASSY (A2) EACH 2.000 0.000 $ 0.00 2.000 $ 116.60 
$58.300 

90006-3217-14 0900 2480 770-70.61 RMVE ELECTRIC FRAMING ASSY (A3) EACH 2.000 0.000 $ 0.00 1.000 $ 58.30 
$58.300 

90006-3217-14 0900 2490 770-70.62 RMVE ELECTRIC FRAMING ASSY (A4) EACH 2.000 0.000 $ 0.00 1.000 $ 79.00 
$79.000 

90006-3217-14 0900 2500 770-70.63 RMVE ELECTRIC FRAMING ASSY (A5) EACH 8.000 0.000 $ 0.00 7.000 $ 408.10 
$58.300 

90006-3217-14 0900 2510 770-70.64 RMVE ELECTRIC FRAMING ASSY (A5-1) EACH 33.000 0.000 $ 0.00 35.000 $ 2,040.50
$58.300 

90006-3217-14 0900 2520 770-70.65 RMVE ELECTRIC FRAMING ASSY (A6) EACH 6.000 0.000 $ 0.00 6.000 $ 445.20 
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$74.200 

90006-3217-14 0900 2530 770-70.66 RMVE ELECTRIC FRAMING ASSY (C1) EACH 77.000 0.000 $ 0.00 75.000 $ 14,700.00
$196.000 

90006-3217-14 0900 2540 770-70.67 RMVE ELECTRIC FRAMING ASSY (C1FA) EACH 2.000 0.000 $ 0.00 2.000 $ 392.00 
$196.000 

90006-3217-14 0900 2550 770-70.68 RMVE ELECTRIC FRAMING ASSY (C1FB) EACH 2.000 0.000 $ 0.00 5.000 $ 1,190.00
$238.000 

90006-3217-14 0900 2560 770-70.69 RMVE ELECTRIC FRAMING ASSY (C2) EACH 26.000 0.000 $ 0.00 30.000 $ 7,140.00
$238.000 

90006-3217-14 0900 2570 770-70.70 RMVE ELECTRIC FRAMING ASSY (C4) EACH 1.000 0.000 $ 0.00 1.000 $ 397.00 
$397.000 

90006-3217-14 0900 2580 770-70.71 RMVE ELECTRIC FRAMING ASSY (C7) EACH 24.000 0.000 $ 0.00 32.000 $ 10,176.00
$318.000 

90006-3217-14 0900 2590 770-70.72 RMVE ELECTRIC FRAMING ASSY (C8) EACH 10.000 0.000 $ 0.00 15.000 $ 5,970.00
$398.000 

90006-3217-14 0900 2600 770-70.73 RMVE ELECTRIC UTILITY ASSY (COLA-15) EACH 19.000 0.000 $ 0.00 26.000 $ 2,626.00
$101.000 

90006-3217-14 0900 2610 770-70.74 RMVE ELECTRIC UTILITY ASSY (TYPE Tx) EACH 47.000 0.000 $ 0.00 54.000 $ 12,906.00
$239.000 

90006-3217-14 0900 2620 770-70.75 RMVE ELECTRIC UTILITY ASSY (T-3x) EACH 12.000 0.000 $ 0.00 14.000 $ 11,060.00
$790.000 

90006-3217-14 0900 2630 770-70.76 RMVE ELECTRIC UTILITY ASSY (GS) EACH 5.000 0.000 $ 0.00 7.000 $ 6,650.00
$950.000 

90006-3217-14 0900 2640 770-70.77 RMVE ELECTRIC UTILITY ASSY (VR) EACH 1.000 0.000 $ 0.00 1.000 $ 1,430.00
$1,430.000 
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90006-3217-14 0900 2650 770-70.78 RMVE ELECTRIC UTILITY ASSY (E1-2) EACH 111.000 0.000 $ 0.00 172.000 $ 9,976.00
$58.000 

90006-3217-14 0900 2660 770-70.79 RMVE ELECTRIC UTILITY ASSY (E2-2) EACH 23.000 0.000 $ 0.00 32.000 $ 2,528.00
$79.000 

90006-3217-14 0900 2670 770-70.80 RMVE ELECTRIC UTILITY ASSY (E3-10) EACH 4.000 0.000 $ 0.00 1.000 $ 15.90 
$15.900 

90006-3217-14 0900 2680 770-70.81 RMVE ELECTRIC UTILITY ASSY (F2) EACH 90.000 0.000 $ 0.00 106.000 $ 16,748.00
$158.000 

90006-3217-14 0900 2690 770-70.82 RMVE ELECTRIC UTILITY ASSY (SL) EACH 3.000 0.000 $ 0.00 1.000 $ 158.00 
$158.000 

90006-3217-14 0900 2700 770-70.83 RMVE ELECTRIC UTILITY ASSY (LT) EACH 32.000 0.000 $ 0.00 37.000 $ 5,846.00
$158.000 

90006-3217-14 0900 2710 770-70.84 RMVE ELECTRIC UTILITY ASSY (SVC) EACH 224.000 0.000 $ 0.00 209.000 $ 12,122.00
$58.000 

90006-3217-14 0900 2720 770-70.85 RMVE ELECTRIC UTILITY ASSY (RP1) EACH 1.000 0.000 $ 0.00 1.000 $ 593.00 
$593.000 

90006-3217-14 0900 2730 770-70.86 RMVE ELECTRIC UTILITY ASSY (RP3) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,430.000 

90006-3217-14 0900 2740 770-70.87 RMVE RISER ASSEMBLY (S3WUG) EACH 10.000 0.000 $ 0.00 10.000 $ 9,500.00
$950.000 

90006-3217-14 0900 2750 770-70.88 RMVE OVERHED CONDUCTOR - OW SEC L.F. 5,800.000 0.000 $ 0.00 2,729.000 $ 3,274.80
$1.200 

90006-3217-14 0900 2760 770-70.89 RMVE OVERHEAD COND-#6 DUPLEX (6AD) L.F. 2,200.000 0.000 $ 0.00 1,092.000 $ 1,528.80
$1.400 
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90006-3217-14 0900 2770 770-70.90 RMVE OVERHEAD COND-#2 TRIPLEX (2AT) L.F. 5,000.000 0.000 $ 0.00 1,923.000 $ 2,884.50

$1.500 

90006-3217-14 0900 2780 770-70.91 RMVE OVERHEAD COND-1/0 TRIPLEX(1/0AT) L.F. 800.000 0.000 $ 0.00 235.000 $ 258.50 
$1.100 

90006-3217-14 0900 2790 770-70.92 RMVE OVERHEAD COND - #2 QUAD (2AQ) L.F. 700.000 0.000 $ 0.00 449.000 $ 673.50 
$1.500 

90006-3217-14 0900 2800 770-70.93 RMVE OVERHEAD COND - 1/0 QUAD (1/0AQ) L.F. 400.000 0.000 $ 0.00 132.000 $ 198.00 
$1.500 

90006-3217-14 0900 2810 770-70.94 RMVE OVERHEAD CONDUCTOR - #6CU L.F. 2,400.000 0.000 $ 0.00 2,152.000 $ 1,291.20
$0.600 

90006-3217-14 0900 2820 770-70.95 RMVE OVERHEAD CONDUCTOR - 4 ACSR L.F. 7,000.000 0.000 $ 0.00 4,170.000 $ 2,502.00
$0.600 

90006-3217-14 0900 2830 770-70.96 RMVE OVERHEAD CONDUCTOR - 2 ACSR L.F. 3,200.000 0.000 $ 0.00 3,011.000 $ 2,107.70
$0.700 

90006-3217-14 0900 2840 770-70.97 RMVE OVERHEAD CONDUCTOR - 1/0 ACSR L.F. 200.000 0.000 $ 0.00 975.000 $ 731.25 
$0.750 

90006-3217-14 0900 2850 770-70.98 RMVE OVERHEAD CONDUCTOR - 3/0 ACSR L.F. 18,200.000 0.000 $ 0.00 18,149.000 $ 17,241.55
$0.950 

90006-3217-14 0900 2860 770-70.99 RMVE OVERHEAD CONDUCTOR - 336 AAC L.F. 2,400.000 0.000 $ 0.00 7,693.000 $ 9,231.60
$1.200 

90006-3217-14 0900 2870 770-71.01 RMVE OVERHEAD CONDUCTOR - 556 AAC L.F. 62,000.000 0.000 $ 0.00 66,294.000 $ 99,441.00
$1.500 

90006-3217-14 0900 2880 770-71.02 RMVE OVERHEAD CONDUCTOR - 795AAC L.F. 2,000.000 0.000 $ 0.00 300.000 $ 570.00 
$1.900 

90006-3217-14 0900 2890 770-71.03 TRANSFER SERVICE EACH 34.000 0.000 $ 0.00 22.000 $ 2,200.00
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$100.000 

90006-3217-14 0900 2900 770-71.04 TRANSFER OVERHEAD CONDUCTOR EACH 66.000 0.000 $ 0.00 130.000 $ 20,540.00
$158.000 

90006-3217-14 0900 2910 770-71.55 INSTL STEEL POLE CLSS 1 90 FT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$11,800.000 

90006-3217-14 0900 2920 770-71.56 INSTL STEEL POLE CLSS H2 90 FT EACH 1.000 0.000 $ 0.00 1.000 $ 12,400.00
$12,400.000 

90006-3217-14 0900 2930 770-71.57 INSTL ELECTRIC UTILITY ASSY (S5G) EACH 3.000 0.000 $ 0.00 3.000 $ 25,230.00
$8,410.000 

90006-3217-14 0900 2940 770-71.58 INSTL ELECTRIC UTILITY ASSY (TMA-2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$355.000 

90006-3217-14 0900 2950 770-71.60 INSTL OVERHEAD CONDUCTOR - 397 ACSR L.F. 1,400.000 0.000 $ 0.00 0.000 $ 0.00 
$3.700 

90006-3217-14 0900 2960 770-71.61 INSTL OVERHEAD CONDUCTOR - 3/8 HSS L.F. 468.000 0.000 $ 0.00 686.000 $ 1,372.00
$2.000 

90006-3217-14 0900 2970 770-71.62 RMVE WOOD POLE 90 FT EACH 1.000 0.000 $ 0.00 1.000 $ 1,110.00
$1,110.000 

90006-3217-14 0900 2980 770-71.63 RMVE WOOD POLE 85 FT EACH 1.000 0.000 $ 0.00 1.000 $ 950.00 
$950.000 

90006-3217-14 0900 2990 770-71.64 RMVE ELECTRIC UTILITY ASSY (S5G) EACH 1.000 0.000 $ 0.00 3.000 $ 8,310.00
$2,770.000 

90006-3217-14 0900 3000 770-71.65 RMVE OVERHEAD CONDUCTOR - 397 ACSR L.F. 1,312.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

90006-3217-14 0900 3010 770-71.66 RMVE OVERHEAD CONDUCTOR - 3/8 HSS L.F. 437.000 0.000 $ 0.00 874.000 $ 568.10 
$0.650 
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90006-3217-14 0900 3020 770-71.67 INSTL STEEL POLE- CLSS H3- 60 FT EACH 20.000 0.000 $ 0.00 21.000 $ 144,900.00
$6,900.000 

90006-3217-14 0900 3030 770-71.68 INSTL STEEL POLE- CLSS H1- 60 FT EACH 1.000 0.000 $ 0.00 2.000 $ 11,200.00
$5,600.000 

90006-3217-14 0900 3040 770-71.69 INSTL STEEL POLE- CLSS H3- 55 FT EACH 58.000 0.000 $ 0.00 57.000 $ 326,325.00
$5,725.000 

90006-3217-14 0900 3050 770-71.70 INSTL STEEL POLE- CLSS H1- 55 FT EACH 31.000 0.000 $ 0.00 31.000 $ 148,800.00
$4,800.000 

90006-3217-14 0900 3060 770-71.71 INSTL STEEL POLE- CLSS H1- 50 FT EACH 33.000 0.000 $ 0.00 32.000 $ 119,680.00
$3,740.000 

90006-3217-14 0900 3070 770-71.72 INSTL STEEL POLE- CLSS 1- 45 FT EACH 42.000 0.000 $ 0.00 35.000 $ 114,975.00
$3,285.000 

90006-3217-14 0900 9504 770-71.73 INSTL STEEL POLE CLASS H4-110FT EACH 0.000 0.000 $ 0.00 2.000 $ 46,368.00
Replaces 90' Steel Poles $23,184.000 

90006-3217-14 0900 9505 770-71.74 INSTL OVERHEAD CONDUCTOR - 954 ACSR L.F. 0.000 0.000 $ 0.00 2,058.000 $ 17,081.40
$8.300 

90006-3217-14 0900 9506 770-71.75 RMVE OVERHEAD CONDUCTOR - 954 ACSR L.F. 0.000 0.000 $ 0.00 2,707.000 $ 7,525.46
$2.780 

90006-3217-14 0900 9510 770-92.90 INST 3IN SCH 80 CONDUIT L.F. 0.000 0.000 $ 0.00 695.000 $ 11,099.15
$15.970 

90006-3217-14 0900 9511 770-92.91 INST 1 PH SW ENCLOSURE EACH 0.000 0.000 $ 0.00 1.000 $ 2,051.81
$2,051.810 

90006-3217-14 0900 9512 770-92.92 INST SEC PEDESTAL EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$965.010 

6/6/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
90006-3217-14 0900 9513 770-92.93 #2 URD TRIPLEX L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$5.650 

90006-3217-14 0900 9514 770-92.94 REMOVE C3 EACH 0.000 0.000 $ 0.00 3.000 $ 767.22 
$255.740 

90006-3217-14 0900 9515 770-92.95 REMOVE TS1 EACH 0.000 0.000 $ 0.00 1.000 $ 1,101.62
$1,101.620 

90006-3217-14 0900 9516 770-92.96 REMOVE 55FT STEEL POLE EACH 0.000 3.000 $ 1,888.50 4.000 $ 2,518.00
$629.500 

90006-3217-14 0900 9517 770-92.97 REMOVE 60FT STEEL POLE EACH 0.000 0.000 $ 0.00 1.000 $ 708.18 
$708.180 

90006-3217-14 0900 9518 770-92.98 REMOVE 90FT STEEL POLE EACH 0.000 0.000 $ 0.00 1.000 $ 1,731.11
$1,731.110 

90006-3217-14 0900 9519 770-92.99 TRANSFER URD SVC EACH 0.000 0.000 $ 0.00 13.000 $ 18,074.03
$1,390.310 

90006-3217-14 0910 4090 771-23.55 CPLG CON-STAB 3/4PEW/MED CAP EFV EACH 10.000 0.000 $ 0.00 14.000 $ 179.20 
$12.800 

90006-3217-14 0910 4100 771-23.56 CPLG CON-STAB 3/4X1/2 PE W/MED CAP EFV EACH 10.000 0.000 $ 0.00 2.000 $ 72.00 
$36.000 

90006-3217-14 0910 4110 771-23.57 CPLG CON-STAB 1/2 CTS PE W/ MED CAP EFV EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$12.800 

90006-3217-14 0910 4120 771-23.58 PIPE POLY 1/2 CTS PE 2406 SDR7 500FT L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

90006-3217-14 0910 4130 771-23.59 PIPE POLY 3/4 PE 2406 SDR11 500FT L.F. 1,000.000 0.000 $ 0.00 516.000 $ 16,512.00
$32.000 

90006-3217-14 0910 4140 771-23.60 PIPE POLY 2 PE 2406 SDR11 250FT L.F. 930.000 0.000 $ 0.00 380.000 $ 9,120.00
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$24.000 

90006-3217-14 0910 4150 771-23.61 PIPE POLY 4 PE 2406 SDR11 40FT L.F. 3,500.000 0.000 $ 0.00 3,387.000 $ 88,062.00
$26.000 

90006-3217-14 0910 4160 771-23.62 ELL BF 2 90 DEG PE 2406 EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$9.000 

90006-3217-14 0910 4170 771-23.63 ELL BF 4 90 DEG PE 2406 EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$26.000 

90006-3217-14 0910 4180 771-23.64 CAP BF 1/2 CTS PE 2406 EACH 5.000 0.000 $ 0.00 1.000 $ 3.85 
$3.850 

90006-3217-14 0910 4190 771-23.65 CAP BF 3/4 PE 2406 EACH 10.000 0.000 $ 0.00 13.000 $ 66.30 
$5.100 

90006-3217-14 0910 4200 771-23.66 CAP BF 2 PE 2406 EACH 10.000 0.000 $ 0.00 3.000 $ 19.20 
$6.400 

90006-3217-14 0910 4210 771-23.67 CAP BF 4 PE 2406 EACH 5.000 0.000 $ 0.00 6.000 $ 108.00 
$18.000 

90006-3217-14 0910 4220 771-23.68 EFV STICK 1/2 X 10 CTS PE MED CAP DRES EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

90006-3217-14 0910 4230 771-23.69 TEETAP SDL EF 4 X 2 PE 2406 BF CENTR EACH 10.000 0.000 $ 0.00 5.000 $ 605.00 
$121.000 

90006-3217-14 0910 4240 771-23.70 TEETAP SDL FUS 2 X 1/2 CTSBF CENTR EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$25.600 

90006-3217-14 0910 4250 771-23.71 TETAP SDL FUS 2 X 3/4 PE BF CENTR EACH 5.000 0.000 $ 0.00 1.000 $ 45.00 
$45.000 

90006-3217-14 0910 4260 771-23.72 TETAP SDL MECH 2 X 3/4 STABW/HI CAPEFV EACH 5.000 0.000 $ 0.00 1.000 $ 45.00 
$45.000 
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90006-3217-14 0910 4270 771-23.73 TETAP SDL MECH 4 X 3/4 STABW/HI CAPEFV EACH 10.000 0.000 $ 0.00 6.000 $ 372.00 
$62.000 

90006-3217-14 0910 4280 771-23.74 WIRE #12 CU BLK SOLID THHN 500FT L.F. 5,000.000 0.000 $ 0.00 4,220.000 $ 1,055.00
$0.250 

90006-3217-14 0910 4290 771-23.75 TAPE CAUTION 3 X 1000FT YLW/BLK "GAS" EACH 4.000 0.000 $ 0.00 3.000 $ 135.00 
$45.000 

90006-3217-14 0910 4300 771-23.76 ROCK DUST PADDING MATERIAL TON 700.000 0.000 $ 0.00 222.720 $ 4,008.96
$18.000 

90006-3217-14 0910 4310 771-23.77 STONE BACKFILL GRADE 57 CRUSH/RUN TON 500.000 0.000 $ 0.00 123.250 $ 2,896.38
$23.500 

90006-3217-14 0910 4320 771-23.97 2IN GAS LINE LABOR LS 1.000 0.000 $ 0.00 1.000 $ 2,540.00
$2,540.000 

90006-3217-14 0910 4330 771-23.98 4IN GAS LINE LABOR LS 1.000 0.000 $ 0.00 1.000 $ 2,540.00
$2,540.000 

90006-3217-14 0900 3080 773-12.01 35FT CLASS 5 POLE CCA TREATED EACH 35.000 0.000 $ 0.00 85.000 $ 71,400.00
$840.000 

90006-3217-14 0900 3090 773-12.02 10M GUY PACKAGE EACH 17.000 0.000 $ 0.00 39.000 $ 26,676.00
$684.000 

90006-3217-14 0900 3100 773-12.03 10M DEAD END GUY PACKAGE EACH 35.000 0.000 $ 0.00 60.000 $ 44,160.00
$736.000 

90006-3217-14 0900 3110 773-12.04 3INX8FT U-GUARD TO INCLUDE CLEATING CA EACH 70.000 0.000 $ 0.00 68.000 $ 14,280.00
$210.000 

90006-3217-14 0900 3120 773-12.05 3IN SLICK TERMINAL WITH BLOCK EACH 15.000 0.000 $ 0.00 13.000 $ 6,825.00
$525.000 
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90006-3217-14 0900 3130 773-12.06 3IN SLICK CLOSURE EACH 12.000 0.000 $ 0.00 43.000 $ 18,060.00

$420.000 

90006-3217-14 0900 3140 773-12.07 5IN SLICK TERMINAL WITH BLOCK EACH 8.000 0.000 $ 0.00 4.000 $ 2,312.00
$578.000 

90006-3217-14 0900 3150 773-12.08 5IN SLICK CLOSURE EACH 5.000 0.000 $ 0.00 10.000 $ 5,250.00
$525.000 

90006-3217-14 0900 3160 773-12.09 7IN SLICK CLOSURE EACH 1.000 0.000 $ 0.00 1.000 $ 1,960.00
$1,960.000 

90006-3217-14 0900 3170 773-12.10 10M STRAND (MATERIAL ONLY) L.F. 2,215.000 0.000 $ 0.00 2,769.000 $ 7,199.40
$2.600 

90006-3217-14 0900 3180 773-12.11 TRANSFER CABLE, STRAND, OR DROP EACH 174.000 0.000 $ 0.00 548.000 $ 271,260.00
$495.000 

90006-3217-14 0900 3190 773-12.12 4IN 22.5 DEGREE SWEEP EACH 384.000 0.000 $ 0.00 379.000 $ 3,411.00
$9.000 

90006-3217-14 0900 3200 773-12.13 4IN 90 DEGREE SWEEP EACH 204.000 0.000 $ 0.00 185.000 $ 4,162.50
$22.500 

90006-3217-14 0900 3210 773-12.14 4IN DUCT PLUG EACH 473.000 0.000 $ 0.00 374.000 $ 9,836.20
$26.300 

90006-3217-14 0900 3220 773-12.15 SEAL DUCT EACH 304.000 0.000 $ 0.00 297.000 $ 7,811.10
$26.300 

90006-3217-14 0900 3230 773-12.16 6FTX12FTX7FT PRECAST TYPE J MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 12,200.00
$12,200.000 

90006-3217-14 0900 3240 773-12.17 6FTX12FTX7FT PRECAST TYPE A MANHOLE EACH 15.000 0.000 $ 0.00 15.000 $ 184,500.00
$12,300.000 

90006-3217-14 0900 3250 773-12.18 30IN CONCRETE COLLER EACH 16.000 0.000 $ 0.00 24.000 $ 5,688.00
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$237.000 

90006-3217-14 0900 3260 773-12.19 36IN FRAME AND COVER ASSEMBLY EACH 16.000 0.000 $ 0.00 16.000 $ 15,440.00
$965.000 

90006-3217-14 0900 3270 773-12.20 3FTX5FTX4FT SPLICE PIT EACH 44.000 0.000 $ 0.00 42.000 $ 163,800.00
$3,900.000 

90006-3217-14 0900 3280 773-12.21 8IN PEDESTAL WITH TERMINAL BLOCK EACH 23.000 0.000 $ 0.00 24.000 $ 10,080.00
$420.000 

90006-3217-14 0900 3290 773-12.22 12IN PEDESTAL WITH TERMINAL BLOCK EACH 78.000 0.000 $ 0.00 73.000 $ 61,320.00
$840.000 

90006-3217-14 0900 3300 773-12.23 1248 PEDESTAL WITH TERMINAL BLOCK EACH 2.000 0.000 $ 0.00 1.000 $ 2,200.00
$2,200.000 

90006-3217-14 0900 3310 773-12.24 4IN SCH 40 PVC CONDUIT L.F. 129,065.000 0.000 $ 0.00 127,232.000 $ 1,323,212.80
$10.400 

90006-3217-14 0900 3320 773-12.25 1.25IN RIBBED SUBDUCT L.F. 68,195.000 0.000 $ 0.00 68,825.000 $ 357,890.00
$5.200 

90006-3217-14 0900 3330 773-12.26 1800/24 ALP-SJ-FSF CABLE-COPPER L.F. 2,510.000 0.000 $ 0.00 2,589.000 $ 201,942.00
$78.000 

90006-3217-14 0900 3340 773-12.27 1500/24 ALP-SJ-FSF CABLE-COPPER L.F. 710.000 0.000 $ 0.00 705.000 $ 47,940.00
$68.000 

90006-3217-14 0900 3350 773-12.28 1200/24 ALP-SJ-FSF CABLE-COPPER L.F. 8,050.000 0.000 $ 0.00 7,969.000 $ 419,169.40
$52.600 

90006-3217-14 0900 3360 773-12.29 900/24 ALP-SJ-FSF CABLE-COPPER L.F. 2,225.000 0.000 $ 0.00 2,223.000 $ 91,143.00
$41.000 

90006-3217-14 0900 3370 773-12.30 600/24 ALP-SJ-FSF CABLE-COPPER L.F. 13,110.000 0.000 $ 0.00 12,554.000 $ 382,897.00
$30.500 
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90006-3217-14 0900 3380 773-12.31 400/24 ALP-SJ-FSF CABLE-COPPER L.F. 1,645.000 0.000 $ 0.00 1,608.000 $ 40,682.40
$25.300 

90006-3217-14 0900 3390 773-12.32 300/24 ALP-SJ-FSF CABLE-COPPER L.F. 685.000 0.000 $ 0.00 684.000 $ 14,364.00
$21.000 

90006-3217-14 0900 3400 773-12.33 200/24 ALP-SJ-FSF CABLE-COPPER L.F. 1,740.000 0.000 $ 0.00 2,095.000 $ 32,891.50
$15.700 

90006-3217-14 0900 3410 773-12.34 100/24 ALP-SJ-FSF CABLE-COPPER L.F. 3,915.000 0.000 $ 0.00 3,343.000 $ 38,778.80
$11.600 

90006-3217-14 0900 3420 773-12.35 50/24 ALP-SJ-FSF CABLE-COPPER L.F. 13,872.000 0.000 $ 0.00 13,637.000 $ 99,550.10
$7.300 

90006-3217-14 0900 3430 773-12.36 6PR DROP (SPAN) TO INCLUDE CUTOVER EACH 14.000 0.000 $ 0.00 30.000 $ 17,250.00
$575.000 

90006-3217-14 0900 3440 773-12.37 2PR DROP (SPAN) TO INCLUDE CUTOVER EACH 51.000 0.000 $ 0.00 62.000 $ 22,630.00
$365.000 

90006-3217-14 0900 3450 773-12.38 4PR BDW (SPAN) TO INCLUDE CUTOVER EACH 76.000 0.000 $ 0.00 47.000 $ 40,655.00
$865.000 

90006-3217-14 0900 3460 773-12.39 6.5INX28IN STAINLESS STEEL SPLICE CASE EACH 44.000 0.000 $ 0.00 44.000 $ 38,280.00
$870.000 

90006-3217-14 0900 3470 773-12.40 6.5INX38IN STAINLESS STEEL SPLICE CASE EACH 3.000 0.000 $ 0.00 3.000 $ 4,200.00
$1,400.000 

90006-3217-14 0900 3480 773-12.41 9.5INX38IN STAINLESS STEEL SPLICE CASE EACH 17.000 0.000 $ 0.00 17.000 $ 25,500.00
$1,500.000 

90006-3217-14 0900 3490 773-12.42 12.5INX38IN STAINLESS STEEL SPLICE CASE EACH 2.000 0.000 $ 0.00 2.000 $ 4,200.00
$2,100.000 
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90006-3217-14 0900 3500 773-12.43 25PR GROUP SPLICE & CLEAR AND CAP EACH 3,303.000 0.000 $ 0.00 3,483.000 $ 271,674.00

$78.000 

90006-3217-14 0900 3510 773-12.44 25PR NID TO INCLUDE CUTOVER EACH 2.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

90006-3217-14 0900 3520 773-12.45 REWIRE BUILDING EACH 3.000 0.000 $ 0.00 2.000 $ 1,040.00
$520.000 

90006-3217-14 0900 3530 773-12.46 96 FIBER OPTIC CABLE L.F. 26,350.000 0.000 $ 0.00 28,748.000 $ 103,492.80
$3.600 

90006-3217-14 0900 3540 773-12.47 100FT F/O MAINTENANCE LOOP EACH 24.000 0.000 $ 0.00 33.000 $ 10,395.00
$315.000 

90006-3217-14 0900 3550 773-12.48 6.5INX28IN SPLICE CASE F/O EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$940.000 

90006-3217-14 0900 3560 773-12.49 REMOVE DOWN GUY AND/OR ANCHOR ROD EACH 113.000 0.000 $ 0.00 144.000 $ 11,232.00
$78.000 

90006-3217-14 0900 3570 773-12.50 REMOVE POLE EACH 216.000 0.000 $ 0.00 252.000 $ 52,920.00
$210.000 

90006-3217-14 0900 3580 773-12.51 REMOVE PEDESTAL EACH 4.000 0.000 $ 0.00 5.000 $ 1,050.00
$210.000 

90006-3217-14 0900 3590 773-12.52 CUT EXISTING CABLE OFF AT DUCT EACH 12.000 0.000 $ 0.00 9.000 $ 702.00 
$78.000 

90006-3217-14 0900 3600 773-12.53 REMOVE FRAME AND COVER EACH 1.000 0.000 $ 0.00 1.000 $ 315.00 
$315.000 

90006-3217-14 0900 3610 773-12.54 FILL MANHOLE WITH CONCRETE EACH 1.000 0.000 $ 0.00 1.000 $ 3,680.00
$3,680.000 

90006-3217-14 0900 3620 773-12.55 REMOVE CONDUIT AND/OR UG CABLE L.F. 520.000 0.000 $ 0.00 420.000 $ 2,184.00
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$5.200 

90006-3217-14 0900 3630 773-12.56 REMOVE AERIAL CABLE AND/OR STRAND L.F. 86,214.000 0.000 $ 0.00 86,763.000 $ 182,202.30
$2.100 

90006-3217-14 0900 3640 773-12.57 REMOVE DROP WIRE SPAN EACH 278.000 0.000 $ 0.00 277.000 $ 14,570.20
$52.600 

90006-3217-14 0900 3650 773-12.58 25PR GROUP REMOVAL SPLICE EACH 432.000 0.000 $ 0.00 567.000 $ 28,633.50
$50.500 

90006-3217-14 0900 9555 775-01.09 2IN TAPING SLEEVE EACH 0.000 0.000 $ 0.00 1.000 $ 632.95 
$632.950 

90006-3217-14 0900 9556 775-01.10 16IN X 6IN TAPPING SLEEVE & VALVE EACH 0.000 0.000 $ 0.00 1.000 $ 5,452.84
$5,452.840 

90006-3217-14 0900 9553 775-01.40 RELOCATE EXISTING WATER MAIN EACH 0.000 0.000 $ 0.00 3.000 $ 11,562.69
$3,854.230 

90006-3217-14 0900 9543 775-02.01 2IN COPPER WL L.F. 0.000 0.000 $ 0.00 143.000 $ 6,043.18
$42.260 

90006-3217-14 0900 9544 775-02.02 MISC. DI FITTINGS LB. 0.000 0.000 $ 0.00 3,390.000 $ 14,610.90
$4.310 

90006-3217-14 0900 9545 775-02.03 2IN PVC WL L.F. 0.000 0.000 $ 0.00 645.000 $ 13,609.50
$21.100 

90006-3217-14 0900 9546 775-02.04 2IN WL TEMP L.F. 0.000 0.000 $ 0.00 676.000 $ 15,223.52
$22.520 

90006-3217-14 0900 9550 775-34.44 SOLID ROCK EXCAVATION C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
Additional Depth $49.310 

90006-3217-14 0900 9551 775-40.31 OVERDEPTH EXCAVATION AND BACKFILL C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.150 
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90006-3217-14 0920 4340 775-48.39 16IN DUCTILE IRON PIPE L.F. 17,750.000 0.000 $ 0.00 20,284.800 $ 2,004,138.24
$98.800 

0920 4340 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.02 

90006-3217-14 0920 4350 775-48.40 12IN DUCTILE IRON PIPE L.F. 700.000 0.000 $ 0.00 834.000 $ 70,056.00
$84.000 

90006-3217-14 0920 4360 775-48.41 8IN DUCTILE IRON PIPE L.F. 1,200.000 0.000 $ 0.00 5,218.500 $ 594,909.00
$114.000 

0920 4360 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

90006-3217-14 0920 4370 775-48.42 6IN DUCTILE IRON PIPE L.F. 850.000 0.000 $ 0.00 593.000 $ 24,313.00
$41.000 

90006-3217-14 0920 4380 775-48.43 4IN DUCTILE IRON PIPE L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$73.100 

90006-3217-14 0920 4390 775-48.44 TEMPORARY 6IN PVC PIPE L.F. 3,000.000 0.000 $ 0.00 3,146.000 $ 85,885.80
$27.300 

90006-3217-14 0920 4400 775-48.45 16IN SOLID SLEEVE EACH 5.000 0.000 $ 0.00 4.000 $ 5,160.00
$1,290.000 

90006-3217-14 0920 4410 775-48.46 8IN SOLID SLEEVE EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$870.000 

90006-3217-14 0920 4420 775-48.47 6IN SOLID SLEEVE EACH 1.000 0.000 $ 0.00 1.000 $ 810.00 
$810.000 

90006-3217-14 0920 4430 775-48.48 4IN SOLID SLEEVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$760.000 

90006-3217-14 0920 4440 775-48.49 16IN REST. GASKETS EACH 20.000 0.000 $ 0.00 29.000 $ 11,310.00
$390.000 

90006-3217-14 0920 4450 775-48.50 12IN REST. GASKETS EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
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$160.000 

90006-3217-14 0920 4460 775-48.51 8IN REST. GASKETS EACH 10.000 0.000 $ 0.00 32.000 $ 3,232.00
$101.000 

90006-3217-14 0920 4470 775-48.52 6IN REST. GASKETS EACH 10.000 0.000 $ 0.00 6.000 $ 447.00 
$74.500 

90006-3217-14 0920 4480 775-48.53 4IN REST. GASKETS EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$52.500 

90006-3217-14 0920 4490 775-48.54 16IN MEGALUG EACH 20.000 0.000 $ 0.00 125.000 $ 24,125.00
$193.000 

90006-3217-14 0920 4500 775-48.55 12IN MEGALUG EACH 5.000 0.000 $ 0.00 26.000 $ 2,730.00
$105.000 

90006-3217-14 0920 4510 775-48.56 8IN MEGALUG EACH 10.000 0.000 $ 0.00 169.000 $ 9,362.60
$55.400 

90006-3217-14 0920 4520 775-48.57 6IN MEGALUG EACH 10.000 0.000 $ 0.00 67.000 $ 2,747.00
$41.000 

90006-3217-14 0920 4530 775-48.58 4IN MEGALUG EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$32.900 

90006-3217-14 0920 4540 775-48.59 TYPE 1 HYDRANT CROSSING EACH 25.000 0.000 $ 0.00 19.000 $ 415,720.00
$21,880.000 

90006-3217-14 0920 4550 775-48.60 TYPE 2 HYDRANT CROSSING EACH 1.000 0.000 $ 0.00 1.000 $ 28,060.00
$28,060.000 

90006-3217-14 0920 4560 775-48.61 FIRE HYDRANT ASSEMBLY 16IN MAIN EACH 20.000 0.000 $ 0.00 24.000 $ 109,440.00
$4,560.000 

90006-3217-14 0920 4570 775-48.62 FIRE HYDRANT ASSEMBLY 12IN MAIN EACH 1.000 0.000 $ 0.00 1.000 $ 4,050.00
$4,050.000 
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90006-3217-14 0920 4580 775-48.63 FIRE HYDRANT ASSEMBLY 8IN MAIN EACH 10.000 0.000 $ 0.00 10.000 $ 37,300.00
$3,730.000 

90006-3217-14 0920 4590 775-48.64 1IN COPPER SERVICE LATERAL L.F. 560.000 0.000 $ 0.00 378.000 $ 5,896.80
$15.600 

90006-3217-14 0920 4600 775-48.65 3/4IN COPPER SERVICE LATERAL L.F. 2,400.000 0.000 $ 0.00 3,033.000 $ 45,798.30
$15.100 

90006-3217-14 0920 4610 775-48.66 TEMPORARY 3/4IN SERVICE LATERAL L.F. 300.000 0.000 $ 0.00 1,459.000 $ 25,386.60
$17.400 

90006-3217-14 0920 4620 775-48.67 30IN STEEL CASING (OPEN CUT) L.F. 850.000 0.000 $ 0.00 896.000 $ 241,920.00
$270.000 

90006-3217-14 0920 4630 775-48.68 24IN STEEL CASING (OPEN CUT) L.F. 60.000 0.000 $ 0.00 272.000 $ 47,872.00
$176.000 

0920 4630 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

90006-3217-14 0920 4640 775-48.69 16IN STEEL CASING (OPEN CUT) L.F. 1,400.000 0.000 $ 0.00 963.000 $ 129,042.00
$134.000 

90006-3217-14 0920 4650 775-48.70 12IN STEEL CASING (OPEN CUT) L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 
$129.000 

90006-3217-14 0920 4660 775-48.71 4IN STEEL CASING (OPEN CUT) L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 
$81.000 

90006-3217-14 0920 4670 775-48.72 2IN HDPE CASING (OPEN CUT) L.F. 1,900.000 0.000 $ 0.00 1,861.000 $ 83,186.70
$44.700 

90006-3217-14 0920 4680 775-48.73 30IN STEEL CASING (BORE & JACK) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

90006-3217-14 0920 4690 775-48.74 24IN STEEL CASING (BORE & JACK) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 
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90006-3217-14 0920 4700 775-48.75 16IN STEEL CASING (BORE & JACK) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

90006-3217-14 0920 4710 775-48.76 12IN STEEL CASING (BORE & JACK) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

90006-3217-14 0920 4720 775-48.77 4IN STEEL CASING (BORE & JACK) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

90006-3217-14 0920 4730 775-48.78 2IN HDPE CASING (DIRECTIONAL DRILL) L.F. 100.000 0.000 $ 0.00 795.000 $ 36,570.00
$46.000 

90006-3217-14 0920 4740 775-48.79 16INX8IN TEE AND VALVE ASSM DET D LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00
$11,000.000 

90006-3217-14 0920 4750 775-48.80 16INX8IN TEE AND VALVE ASSM DET K LS 1.000 0.000 $ 0.00 1.000 $ 5,700.00
$5,700.000 

90006-3217-14 0920 4760 775-48.81 16INX8IN TEE AND VALVE ASSM DET P LS 1.000 0.000 $ 0.00 1.000 $ 6,700.00
$6,700.000 

90006-3217-14 0920 4770 775-48.82 16INX8IN TEE AND VALVE ASSM DET R LS 1.000 0.000 $ 0.00 1.000 $ 5,700.00
$5,700.000 

90006-3217-14 0920 4780 775-48.83 16INX8IN TEE AND VALVE ASSM DET T LS 1.000 0.000 $ 0.00 1.000 $ 5,700.00
$5,700.000 

90006-3217-14 0920 4790 775-48.84 16INX8IN TEE AND VALVE ASSM DET W LS 1.000 0.000 $ 0.00 1.000 $ 8,400.00
$8,400.000 

90006-3217-14 0920 4800 775-48.85 16INX6IN TEE AND VALVE ASSM DET Y LS 1.000 0.000 $ 0.00 1.000 $ 2,700.00
$2,700.000 

90006-3217-14 0920 4810 775-48.86 16INX8IN TEE AND VALVE ASSM DET AA LS 1.000 0.000 $ 0.00 1.000 $ 6,300.00
$6,300.000 
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90006-3217-14 0920 4820 775-48.87 16INX12IN TEE AND VALVE ASSM DET AD LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00

$12,500.000 

90006-3217-14 0920 4830 775-48.88 16INX8IN TEE AND VALVE ASSM DET AD LS 1.000 0.000 $ 0.00 1.000 $ 5,300.00
$5,300.000 

90006-3217-14 0920 4840 775-48.89 16INX8IN TEE AND VALVE ASSM DET AE LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

90006-3217-14 0920 4850 775-48.90 16INX8IN TEE AND VALVE ASSM DET AF LS 1.000 0.000 $ 0.00 1.000 $ 4,700.00
$4,700.000 

90006-3217-14 0920 4860 775-48.91 16INX8IN TEE AND VALVE ASSM DET AG LS 1.000 0.000 $ 0.00 1.000 $ 5,700.00
$5,700.000 

90006-3217-14 0920 4870 775-48.92 16INX8IN TEE AND VALVE ASSM DET AJ LS 1.000 0.000 $ 0.00 1.000 $ 5,700.00
$5,700.000 

90006-3217-14 0920 4880 775-48.93 16INX6IN TEE AND VALVE ASSM DET AK LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00
$8,000.000 

90006-3217-14 0920 4890 775-48.94 8INX8IN TEE AND VALVE ASSM DET AP LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

90006-3217-14 0920 4900 775-48.95 16INX8IN TEE AND VALVE ASSM DET AR LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

90006-3217-14 0920 4910 775-48.96 16INX8IN TEE AND VALVE ASSM DET AU LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

90006-3217-14 0920 4920 775-48.97 16INX8IN TEE AND VALVE ASSM DET AV LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
$8,500.000 

90006-3217-14 0920 4930 775-48.98 16INX6IN TEE AND VALVE ASSM DET AV LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$7,400.000 

90006-3217-14 0920 4940 775-48.99 16INX8IN TEE AND VALVE ASSM DET BC LS 1.000 0.000 $ 0.00 1.000 $ 5,700.00
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$5,700.000 

90006-3217-14 0920 4950 775-49.01 16INX8IN TEE AND VALVE ASSM DET BE LS 1.000 0.000 $ 0.00 1.000 $ 5,300.00
$5,300.000 

90006-3217-14 0920 4960 775-49.02 16INX8IN TEE (2) AND VALVE ASSM DET BJ LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

90006-3217-14 0920 4970 775-49.03 TMP6INX6INTEE AND VALVE ASSM DET BK LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,900.000 

90006-3217-14 0920 4980 775-49.04 16X4TEE/VLV ASM(INC4X4TEE/PLUGS)DET BL LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 

90006-3217-14 0920 4990 775-49.05 6INX6IN TEE (2) AND VALVE ASSM DET BN LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,300.000 

90006-3217-14 0920 5000 775-49.06 16INX6IN TEE AND VALVE ASSM DET BP LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,600.000 

90006-3217-14 0920 5010 775-49.07 16INX8IN TEE AND VALVE ASSM DET BR LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 

90006-3217-14 0920 5020 775-49.08 16INX2IN CONN TO EXSITING(STA 257+63) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,070.000 

90006-3217-14 0920 5030 775-49.09 16INX8IN TEE AND VALVE ASSM DET BS LS 1.000 0.000 $ 0.00 1.000 $ 5,780.00
$5,780.000 

90006-3217-14 0920 5040 775-49.10 16INX8IN TEE AND VALVE ASSM DET BU LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,000.000 

90006-3217-14 0920 5050 775-49.11 TMP 6INX6IN TEE/VALVE ASSM DET BV LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,990.000 

90006-3217-14 0920 5060 775-49.12 16INX8IN TEE AND VALVE ASSM DET BY LS 1.000 0.000 $ 0.00 1.000 $ 3,101.00
$3,101.000 
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90006-3217-14 0920 5070 775-49.13 6INX6IN TEMP CONN (3EA) DET BZCACC LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$8,550.000 

90006-3217-14 0920 5080 775-49.14 16INX6IN TEE AND VALVE ASSM DET CB LS 1.000 0.000 $ 0.00 1.000 $ 3,900.00
$3,900.000 

90006-3217-14 0920 5090 775-49.15 16INX6IN TEE AND VALVE ASSM DET CC LS 1.000 0.000 $ 0.00 1.000 $ 2,775.00
$2,775.000 

90006-3217-14 0920 5100 775-49.16 16INX8IN TEE AND VALVE ASSM DET CE LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

90006-3217-14 0920 5110 775-49.17 16INX8IN TEE (2) AND VALVE ASSM DET CF LS 1.000 0.000 $ 0.00 2.000 $ 18,000.00
$9,000.000 

90006-3217-14 0920 5120 775-49.18 16INX12IN CONN TO EXISTING LINE EACH 2.000 0.000 $ 0.00 2.000 $ 9,320.00
$4,660.000 

90006-3217-14 0920 5130 775-49.19 8INX6IN CONN TO EXISTING LINE EACH 10.000 0.000 $ 0.00 12.000 $ 36,720.00
$3,060.000 

90006-3217-14 0920 5140 775-49.20 8INX4IN CONN TO EXISTING LINE EACH 3.000 0.000 $ 0.00 3.000 $ 9,300.00
$3,100.000 

90006-3217-14 0920 5150 775-49.21 6INX4IN CONN TO EXISTING LINE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,400.000 

90006-3217-14 0920 5160 775-49.22 8INX2IN CONN TO EXISTING LINE EACH 10.000 0.000 $ 0.00 8.000 $ 19,200.00
$2,400.000 

90006-3217-14 0920 5170 775-49.23 6INX2IN CONN TO EXISTING LINE EACH 3.000 0.000 $ 0.00 1.000 $ 2,110.00
$2,110.000 

90006-3217-14 0920 5180 775-49.24 4INX2IN CONN TO EXISTING LINE EACH 2.000 0.000 $ 0.00 1.000 $ 1,950.00
$1,950.000 
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90006-3217-14 0920 5190 775-49.25 16IN BUTTERFLY VALVE AND BOX EACH 5.000 0.000 $ 0.00 5.000 $ 13,850.00

$2,770.000 

90006-3217-14 0920 5200 775-49.26 12IN GATE VALVE AND BOX EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,920.000 

90006-3217-14 0920 5210 775-49.27 8IN GATE VALVE AND BOX EACH 2.000 0.000 $ 0.00 14.000 $ 14,700.00
$1,050.000 

90006-3217-14 0920 5220 775-49.28 6IN GATE VALVE AND BOX EACH 2.000 0.000 $ 0.00 8.000 $ 5,840.00
$730.000 

90006-3217-14 0920 5230 775-49.29 4IN GATE VALVE AND BOX EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

90006-3217-14 0920 5240 775-49.30 2IN GATE VALVE AND BOX EACH 2.000 0.000 $ 0.00 4.000 $ 1,560.00
$390.000 

90006-3217-14 0920 5250 775-49.31 8IN MJ PLUG EACH 2.000 0.000 $ 0.00 9.000 $ 1,350.00
$150.000 

90006-3217-14 0920 5260 775-49.32 6IN MJ PLUG EACH 2.000 0.000 $ 0.00 7.000 $ 756.00 
$108.000 

90006-3217-14 0920 5270 775-49.33 4IN MJ PLUG EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$107.000 

90006-3217-14 0920 5280 775-49.34 16INX6IN MJ TEE EACH 2.000 0.000 $ 0.00 5.000 $ 5,500.00
$1,100.000 

90006-3217-14 0920 5290 775-49.35 16INX8IN MJ TEE EACH 2.000 0.000 $ 0.00 2.000 $ 2,200.00
$1,100.000 

90006-3217-14 0920 5300 775-49.36 8INX6IN MJ TEE EACH 2.000 0.000 $ 0.00 10.000 $ 3,000.00
$300.000 

90006-3217-14 0920 5310 775-49.37 8IN BENDS EACH 6.000 0.000 $ 0.00 71.000 $ 17,182.00
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$242.000 

90006-3217-14 0920 5320 775-49.38 16IN BEND EACH 2.000 0.000 $ 0.00 49.000 $ 54,390.00
$1,110.000 

90006-3217-14 0920 5330 775-49.39 VALVE BOXEXTENSIONS EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 
$310.000 

90006-3217-14 0920 5340 775-49.40 FIRE HYDRANT EXTENSIONS EACH 15.000 0.000 $ 0.00 58.000 $ 77,140.00
$1,330.000 

90006-3217-14 0920 5350 775-49.41 FLOWABLE FILL BACKFILL C.Y. 50.000 0.000 $ 0.00 6.000 $ 1,740.00
$290.000 

90006-3217-14 0920 5360 775-49.42 2IN BLOWOFF ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 5,200.00
$2,600.000 

90006-3217-14 0920 5370 775-49.43 3/IN WATER METER ASSEMBLY EACH 55.000 0.000 $ 0.00 108.000 $ 66,960.00
$620.000 

90006-3217-14 0920 5380 775-49.44 3/4IN SERVICE CONNECTION EACH 55.000 0.000 $ 0.00 101.000 $ 30,300.00
$300.000 

90006-3217-14 0920 5390 775-49.45 TEMPORARY 3/4IN SERVICE CONNECTION EACH 15.000 0.000 $ 0.00 22.000 $ 7,260.00
$330.000 

90006-3217-14 0920 5400 775-49.46 1IN WATER METER ASSEMBLY EACH 3.000 0.000 $ 0.00 9.000 $ 13,500.00
$1,500.000 

90006-3217-14 0920 5410 775-49.47 1IN SERVICE CONNECTION EACH 3.000 0.000 $ 0.00 15.000 $ 14,400.00
$960.000 

90006-3217-14 0920 5420 775-49.48 2IN WATER METER ASSEMBLY EACH 5.000 0.000 $ 0.00 4.000 $ 8,800.00
$2,200.000 

90006-3217-14 0920 5430 775-49.49 2IN SERVICE CONNECTION EACH 5.000 0.000 $ 0.00 9.000 $ 5,310.00
$590.000 

6/6/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

90006-3217-14 0920 5440 775-49.50 TEMPORARY 2IN SERVICE ASSEMBLY EACH 6.000 0.000 $ 0.00 3.000 $ 3,300.00
$1,100.000 

90006-3217-14 0920 5450 775-49.51 8IN CREEK CROSSING L.F. 75.000 0.000 $ 0.00 35.000 $ 4,900.00
$140.000 

90006-3217-14 0920 5460 775-49.52 16IN CREEK CROSSING L.F. 405.000 0.000 $ 0.00 349.000 $ 59,330.00
$170.000 

90006-3217-14 0920 5470 775-49.53 AIR REL VALVE ASSMBLY EACH 5.000 0.000 $ 0.00 7.000 $ 24,500.00
$3,500.000 

90006-3217-14 0920 5480 775-49.54 MISCELLANEOUS STONE TON 500.000 0.000 $ 0.00 1,156.000 $ 28,900.00
$25.000 

90006-3217-14 0920 5490 775-49.55 MISC ASPHALT PLACEMENT TON 300.000 0.000 $ 0.00 356.940 $ 29,982.96
$84.000 

90006-3217-14 0920 5500 775-49.56 REMOVE EXWATER METER ASSMBLY EACH 65.000 0.000 $ 0.00 74.000 $ 18,500.00
$250.000 

90006-3217-14 0920 5510 775-49.57 MISCELLANEOUS CONCRETE C.Y. 200.000 0.000 $ 0.00 18.500 $ 2,220.00
$120.000 

90006-3217-14 0920 5520 775-49.58 12INX12IN CONN TO EXISTING LINE EACH 1.000 0.000 $ 0.00 2.000 $ 8,400.00
$4,200.000 

90006-3217-14 0920 5530 775-49.59 12INX6IN CONN TO EXISTING LINE EACH 1.000 0.000 $ 0.00 1.000 $ 3,800.00
$3,800.000 

90006-3217-14 0920 5540 775-49.60 8INX8IN CONN TO EXISTING LINE EACH 1.000 0.000 $ 0.00 3.000 $ 8,970.00
$2,990.000 

90006-3217-14 0920 5550 775-49.61 16INX12IN TEE AND VALVE ASSM DET AY LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,110.000 
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90006-3217-14 0920 5560 775-49.62 16INX12IN TEE AND VALVE ASSM DET CD LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

$13,500.000 

90006-3217-14 0900 9542 777-01.02 CONN TO FMAIN 12X16 SR36 @ 100+15 LS 0.000 0.000 $ 0.00 1.000 $ 37,675.80
FMS Connection @ Sta 100+15 Boone Ave $37,675.800 

90006-3217-14 0900 9557 777-01.05 12IN PVC SS FORCE MAIN L.F. 0.000 0.000 $ 0.00 106.000 $ 5,649.80
$53.300 

90006-3217-14 0900 9558 777-01.06 6IN ENCASEMENT PIPE L.F. 0.000 0.000 $ 0.00 60.000 $ 4,887.60
$81.460 

90006-3217-14 0900 9521 777-16.13 CORE DRILLING MH EACH 0.000 0.000 $ 0.00 8.000 $ 9,391.60
$1,173.950 

90006-3217-14 0930 5570 777-23.01 8IN PVC GRAVITY SEWR PIPE 0-6FT DEPTH L.F. 3,655.000 0.000 $ 0.00 3,965.500 $ 325,171.00
$82.000 

90006-3217-14 0930 5580 777-23.02 8IN PVC GRAVITY SEWR PIPE 6-8FT DEPTH L.F. 3,355.000 0.000 $ 0.00 2,118.500 $ 154,650.50
$73.000 

90006-3217-14 0930 5590 777-23.03 8IN PVC GRAVITY SEWR PIPE 8-10FT DEPTH L.F. 2,935.000 0.000 $ 0.00 2,506.010 $ 172,914.69
$69.000 

90006-3217-14 0930 5600 777-23.04 8IN PVC GRAVITY SEWR PIPE 10-12FT DEPTH L.F. 1,600.000 0.000 $ 0.00 1,082.500 $ 92,012.50
$85.000 

90006-3217-14 0930 5610 777-23.05 8IN PVC GRAVITY SEWR PIPE 12-14FT DEPTH L.F. 1,000.000 0.000 $ 0.00 1,128.000 $ 85,728.00
$76.000 

90006-3217-14 0930 5620 777-23.06 8IN PVC GRAVITY SEWR PIPE 14-16FT DEPTH L.F. 5.000 0.000 $ 0.00 38.000 $ 6,460.00
$170.000 

90006-3217-14 0930 5630 777-23.07 8IN PVC GRAVITY SEWR PIPE 16-18FT DEPTH L.F. 5.000 0.000 $ 0.00 42.000 $ 7,140.00
$170.000 

90006-3217-14 0930 5640 777-23.08 8IN DI GRAVITY SEWR PIPE 0-6FT DEPTH L.F. 260.000 0.000 $ 0.00 422.000 $ 31,650.00
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$75.000 

90006-3217-14 0930 5650 777-23.09 8IN DI GRAVITY SEWR PIPE 6-8FT DEPTH L.F. 390.000 0.000 $ 0.00 459.000 $ 35,802.00
$78.000 

0930 5650 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

90006-3217-14 0930 5660 777-23.10 8IN DI GRAVITY SEWR PIPE 8-10FT DEPTH L.F. 215.000 0.000 $ 0.00 406.000 $ 34,104.00
$84.000 

0930 5660 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

90006-3217-14 0930 5670 777-23.11 8IN DI GRAVITY SEWR PIPE 10-12FT DEPTH L.F. 120.000 0.000 $ 0.00 95.000 $ 8,645.00
$91.000 

90006-3217-14 0930 5680 777-23.12 8IN DI GRAVITY SEWR PIPE 12-14FT DEPTH L.F. 65.000 0.000 $ 0.00 84.000 $ 8,400.00
$100.000 

90006-3217-14 0930 5690 777-23.13 8IN DI GRAVITY SEWR PIPE 14-16FT DEPTH L.F. 10.000 0.000 $ 0.00 90.290 $ 13,182.34
$146.000 

90006-3217-14 0930 5700 777-23.14 8IN DI GRAVITY SEWR PIPE 16-18FT DEPTH L.F. 35.000 0.000 $ 0.00 0.000 $ 0.00 
$210.000 

90006-3217-14 0930 5710 777-23.15 8IN DI GRAVITY SEWR PIPE 18-20FT DEPTH L.F. 15.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

90006-3217-14 0930 5720 777-23.16 8IN DI GRAVITY SEWR PIPE 20-22FT DEPTH L.F. 45.000 0.000 $ 0.00 41.000 $ 15,990.00
$390.000 

90006-3217-14 0930 5730 777-23.17 8IN DI GRAVITY SEWR PIPE 22-24FT DEPTH L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$395.000 

90006-3217-14 0930 5740 777-23.18 10IN GRAVITY SEWR PIPE 0-6FT DEPTH L.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 
$59.000 

90006-3217-14 0930 5750 777-23.19 10IN GRAVITY SEWR PIPE 6-8FT DEPTH L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$57.700 
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90006-3217-14 0930 5760 777-23.20 10IN GRAVITY SEWR PIPE 8-10FT DEPTH L.F. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$86.000 

90006-3217-14 0930 5770 777-23.21 10IN GRAVITY SEWR PIPE 10-12FT DEPTH L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$90.000 

90006-3217-14 0930 5780 777-23.22 10IN GRAVITY SEWR PIPE 12-14FT DEPTH L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$91.000 

90006-3217-14 0930 5790 777-23.23 10IN GRAVITY SEWR PIPE 14-16FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$148.000 

90006-3217-14 0930 5800 777-23.24 10IN GRAVITY SEWR PIPE 16-18FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$148.000 

90006-3217-14 0930 5810 777-23.25 12IN GRAVITY SEWR PIPE 0-6FT DEPTH L.F. 215.000 0.000 $ 0.00 140.000 $ 13,160.00
$94.000 

90006-3217-14 0930 5820 777-23.26 12IN GRAVITY SEWR PIPE 6-8FT DEPTH L.F. 50.000 0.000 $ 0.00 14.000 $ 1,057.00
$75.500 

90006-3217-14 0930 5830 777-23.27 12IN GRAVITY SEWR PIPE 8-10FT DEPTH L.F. 50.000 0.000 $ 0.00 127.000 $ 10,160.00
$80.000 

90006-3217-14 0930 5840 777-23.28 12IN GRAVITY SEWR PIPE 10-12FT DEPTH L.F. 50.000 0.000 $ 0.00 14.000 $ 1,120.00
$80.000 

90006-3217-14 0930 5850 777-23.29 12IN GRAVITY SEWR PIPE 12-14FT DEPTH L.F. 150.000 0.000 $ 0.00 14.000 $ 1,099.00
$78.500 

90006-3217-14 0930 5860 777-23.30 12IN GRAVITY SEWR PIPE 14-16FT DEPTH L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 
$79.500 

90006-3217-14 0930 5870 777-23.31 12IN GRAVITY SEWR PIPE 16-18FT DEPTH L.F. 15.000 0.000 $ 0.00 0.000 $ 0.00 
$89.500 

90006-3217-14 0930 5880 777-23.32 12IN DI GRAVITY SEWR PIPE 0-6FT DEPTH L.F. 210.000 0.000 $ 0.00 20.000 $ 2,180.00

6/6/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$109.000 

90006-3217-14 0930 5890 777-23.33 12IN DI GRAVITY SEWR PIPE 6-8FT DEPTH L.F. 175.000 0.000 $ 0.00 16.000 $ 1,760.00
$110.000 

90006-3217-14 0930 5900 777-23.34 12IN DI GRAVITY SEWR PIPE 8-10FT DEPTH L.F. 115.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

90006-3217-14 0930 5910 777-23.35 12IN DI GRAVITY SEWR PIPE 10-12FT DEPTH L.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

90006-3217-14 0930 5920 777-23.36 12IN DI GRAVITY SEWR PIPE 12-14FT DEPTH L.F. 300.000 0.000 $ 0.00 15.000 $ 1,650.00
$110.000 

90006-3217-14 0930 5930 777-23.37 12IN DI GRAVITY SEWR PIPE 14-16FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

90006-3217-14 0930 5940 777-23.38 12IN DI GRAVITY SEWR PIPE 16-18FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

90006-3217-14 0930 5950 777-23.39 15IN GRAVITY SEWR PIPE 0-6FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

90006-3217-14 0930 5960 777-23.40 15IN GRAVITY SEWR PIPE 6-8FT DEPTH L.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

90006-3217-14 0930 5970 777-23.41 15IN GRAVITY SEWR PIPE 8-10FT DEPTH L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

90006-3217-14 0930 5980 777-23.42 15IN GRAVITY SEWR PIPE 10-12FT DEPTH L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

90006-3217-14 0930 5990 777-23.43 15IN GRAVITY SEWR PIPE 12-14FT DEPTH L.F. 45.000 0.000 $ 0.00 0.000 $ 0.00 
$66.000 

90006-3217-14 0930 6000 777-23.44 15IN GRAVITY SEWR PIPE 14-16FT DEPTH L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$120.000 

6/6/2016
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90006-3217-14 0930 6010 777-23.45 15IN GRAVITY SEWR PIPE 16-18FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

90006-3217-14 0930 6020 777-23.46 18IN GRAVITY SEWR PIPE 0-6FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$115.000 

90006-3217-14 0930 6030 777-23.47 18IN GRAVITY SEWR PIPE 6-8FT DEPTH L.F. 120.000 0.000 $ 0.00 9.000 $ 1,035.00
$115.000 

90006-3217-14 0930 6040 777-23.48 18IN GRAVITY SEWR PIPE 8-10FT DEPTH L.F. 5.000 0.000 $ 0.00 120.000 $ 13,800.00
$115.000 

90006-3217-14 0930 6050 777-23.49 18IN GRAVITY SEWR PIPE 10-12FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$115.000 

90006-3217-14 0930 6060 777-23.50 18IN GRAVITY SEWR PIPE 12-14FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$115.000 

90006-3217-14 0930 6070 777-23.51 18IN GRAVITY SEWR PIPE 14-16FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$115.000 

90006-3217-14 0930 6080 777-23.52 18IN GRAVITY SEWR PIPE 16-18FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$115.000 

90006-3217-14 0930 6090 777-23.53 18IN DI GRAVITY SEWR PIPE 0-6FT DEPTH L.F. 15.000 0.000 $ 0.00 149.000 $ 21,605.00
$145.000 

90006-3217-14 0930 6100 777-23.54 18IN DI GRAVITY SEWR PIPE 6-8FT DEPTH L.F. 30.000 0.000 $ 0.00 37.000 $ 6,105.00
$165.000 

90006-3217-14 0930 6110 777-23.55 18IN DI GRAVITY SEWR PIPE 8-10FT DEPTH L.F. 35.000 0.000 $ 0.00 19.000 $ 2,698.00
$142.000 

90006-3217-14 0930 6120 777-23.56 18IN DI GRAVITY SEWR PIPE 10-12FT DEPTH L.F. 30.000 0.000 $ 0.00 65.000 $ 9,230.00
$142.000 

6/6/2016
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90006-3217-14 0930 6130 777-23.57 18IN DI GRAVITY SEWR PIPE 12-14FT DEPTH L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$148.000 

90006-3217-14 0930 6140 777-23.58 18IN DI GRAVITY SEWR PIPE 14-16FT DEPTH L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

90006-3217-14 0930 6150 777-23.59 18IN DI GRAVITY SEWR PIPE 16-18FT DEPTH L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$152.000 

90006-3217-14 0930 6160 777-23.60 18IN DI GRAVITY SEWR PIPE 18-20FT DEPTH L.F. 20.000 0.000 $ 0.00 10.000 $ 1,540.00
$154.000 

90006-3217-14 0930 6170 777-23.61 24IN GRAVITY SEWR PIPE 0-6FT DEPTH L.F. 425.000 0.000 $ 0.00 411.000 $ 56,307.00
$137.000 

90006-3217-14 0930 6180 777-23.62 24IN GRAVITY SEWR PIPE 6-8FT DEPTH L.F. 430.000 0.000 $ 0.00 21.000 $ 2,877.00
$137.000 

90006-3217-14 0930 6190 777-23.63 24IN GRAVITY SEWR PIPE 8-10FT DEPTH L.F. 425.000 0.000 $ 0.00 216.000 $ 30,024.00
$139.000 

90006-3217-14 0930 6200 777-23.64 24IN GRAVITY SEWR PIPE 10-12FT DEPTH L.F. 330.000 0.000 $ 0.00 579.000 $ 82,218.00
$142.000 

90006-3217-14 0930 6210 777-23.65 24IN GRAVITY SEWR PIPE 12-14FT DEPTH L.F. 300.000 0.000 $ 0.00 250.000 $ 36,000.00
$144.000 

90006-3217-14 0930 6220 777-23.66 24IN GRAVITY SEWR PIPE 14-16FT DEPTH L.F. 90.000 0.000 $ 0.00 234.000 $ 33,696.00
$144.000 

90006-3217-14 0930 6230 777-23.67 24IN GRAVITY SEWR PIPE 16-18FT DEPTH L.F. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$148.000 

90006-3217-14 0930 6240 777-23.68 12IN STEEL ENCASEMENT PIPE(OPEN CUT) L.F. 400.000 0.000 $ 0.00 450.000 $ 74,250.00
$165.000 

0930 6240 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

6/6/2016
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90006-3217-14 0930 6250 777-23.69 16IN STEEL ENCASEMENT PIPE(OPEN CUT) L.F. 2,095.000 0.000 $ 0.00 1,876.000 $ 347,060.00

$185.000 

90006-3217-14 0930 6260 777-23.70 20IN STEEL ENCASEMENT PIPE(OPEN CUT) L.F. 215.000 0.000 $ 0.00 80.000 $ 24,000.00
$300.000 

90006-3217-14 0930 6270 777-23.71 24IN STEEL ENCASEMENT PIPE(OPEN CUT) L.F. 240.000 0.000 $ 0.00 40.000 $ 7,200.00
$180.000 

90006-3217-14 0930 6280 777-23.72 30IN STEEL ENCASEMENT PIPE(OPEN CUT) L.F. 120.000 0.000 $ 0.00 250.000 $ 81,250.00
$325.000 

90006-3217-14 0930 6290 777-23.73 36IN STEEL ENCASEMENT PIPE(OPEN CUT) L.F. 90.000 0.000 $ 0.00 90.000 $ 49,500.00
$550.000 

90006-3217-14 0930 6300 777-23.74 40IN STEEL ENCASEMENT PIPE(OPEN CUT) L.F. 205.000 0.000 $ 0.00 205.000 $ 112,750.00
$550.000 

90006-3217-14 0930 6310 777-23.75 42IN STEEL ENCASEMENT PIPE(OPEN CUT) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$450.000 

90006-3217-14 0930 6320 777-23.76 12IN STEEL ENCASEMENT PIPE(BORE/JACK) L.F. 50.000 0.000 $ 0.00 50.000 $ 27,500.00
$550.000 

90006-3217-14 0930 6330 777-23.77 20IN STEEL ENCASEMENT PIPE(BORE/JACK) L.F. 50.000 0.000 $ 0.00 210.000 $ 115,500.00
$550.000 

90006-3217-14 0930 6340 777-23.78 24IN STEEL ENCASEMENT PIPE(BORE/JACK) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$640.000 

90006-3217-14 0930 6350 777-23.79 30IN STEEL ENCASEMENT PIPE(BORE/JACK) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$720.000 

90006-3217-14 0930 6360 777-23.80 36IN STEEL ENCASEMENT PIPE(BORE/JACK) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

90006-3217-14 0930 6370 777-23.81 40IN STEEL ENCASEMENT PIPE(BORE/JACK) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

6/6/2016
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$950.000 

90006-3217-14 0930 6380 777-23.82 42IN STEEL ENCASEMENT PIPE(BORE/JACK) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 

90006-3217-14 0930 6390 777-23.83 STAN4-FT DIA. CONC MH 0-6 FT DEPTH EACH 26.000 0.000 $ 0.00 23.000 $ 60,950.00
$2,650.000 

0930 6390 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

90006-3217-14 0930 6400 777-23.84 STAN4-FT DIA. CONC MH 6-8 FT DEPTH EACH 27.000 0.000 $ 0.00 24.000 $ 66,000.00
$2,750.000 

90006-3217-14 0930 6410 777-23.85 STAN4-FT DIA. CONC MH 8-10 FT DEPTH EACH 16.000 0.000 $ 0.00 21.000 $ 60,900.00
$2,900.000 

90006-3217-14 0930 6420 777-23.86 STAN4-FT DIA. CONC MH 10-12 FT DEPTH EACH 9.000 0.000 $ 0.00 13.000 $ 47,190.00
$3,630.000 

90006-3217-14 0930 6430 777-23.87 STAN4-FT DIA. CONC MH 12-14 FT DEPTH EACH 9.000 0.000 $ 0.00 8.000 $ 29,600.00
$3,700.000 

90006-3217-14 0930 6440 777-23.88 STAN4-FT DIA. CONC MH 14-16 FT DEPTH EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$4,300.000 

90006-3217-14 0930 6450 777-23.89 STAN4-FT DIA. CONC MH 16-18 FT DEPTH EACH 7.000 0.000 $ 0.00 3.000 $ 17,700.00
$5,900.000 

90006-3217-14 0930 6460 777-23.90 STAN5-FT DIA. CONC MH 0-6 FT DEPTH EACH 4.000 0.000 $ 0.00 2.000 $ 7,600.00
$3,800.000 

90006-3217-14 0930 6470 777-23.91 STAN5-FT DIA. CONC MH 6-8 FT DEPTH EACH 4.000 0.000 $ 0.00 3.000 $ 11,700.00
$3,900.000 

90006-3217-14 0930 6480 777-23.92 STAN5-FT DIA. CONC MH 8-10 FT DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 8,400.00
$4,200.000 

90006-3217-14 0930 6490 777-23.93 STAN5-FT DIA. CONC MH 10-12 FT DEPTH EACH 4.000 0.000 $ 0.00 5.000 $ 25,500.00

6/6/2016
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$5,100.000 

90006-3217-14 0930 6500 777-23.94 STAN5-FT DIA. CONC MH 12-14 FT DEPTH EACH 2.000 0.000 $ 0.00 4.000 $ 21,600.00
$5,400.000 

90006-3217-14 0930 6510 777-23.95 STAN5-FT DIA. CONC MH14-16 FT DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$8,200.000 

90006-3217-14 0930 6520 777-23.96 STAN5-FT DIA. CONC MH16-18 FT DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 17,000.00
$8,500.000 

90006-3217-14 0930 6530 777-23.97 STAN5-FT DIA. CONC MH18-20 FT DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 17,400.00
$8,700.000 

90006-3217-14 0930 6540 777-23.98 STAN6-FT DIA. CONC MH10-12 FT DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 12,400.00
$6,200.000 

90006-3217-14 0930 6550 777-23.99 CONCRETE MANHOLE OUTSIDE DROP V.F. 70.000 0.000 $ 0.00 36.880 $ 21,574.80
$585.000 

90006-3217-14 0930 6560 777-24.01 VERTICAL MANHOLE ADJUSTMENT EACH 100.000 0.000 $ 0.00 34.000 $ 21,420.00
$630.000 

90006-3217-14 0930 6570 777-24.02 6IN PVC FORCEMAIN SEWR PIPE L.F. 2,750.000 0.000 $ 0.00 8,586.000 $ 416,421.00
$48.500 

0930 6570 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

90006-3217-14 0930 6580 777-24.03 6IN PVC FORCEMAIN SEWR PIPE (TEMP.) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 
$32.000 

90006-3217-14 0930 6590 777-24.04 16IN PVC FORCEMAIN SEWR PIPE L.F. 7,100.000 0.000 $ 0.00 6,888.500 $ 537,303.00
$78.000 

0930 6590 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

90006-3217-14 0930 6600 777-24.07 2IN AIR VACUUM VALVE EACH 8.000 0.000 $ 0.00 6.000 $ 27,000.00
$4,500.000 

6/6/2016
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90006-3217-14 0930 6610 777-24.08 CONN FMAIN TO MH4IN SR 36 @ STA187+19 LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,500.000 

90006-3217-14 0930 6620 777-24.09 CONN FMAIN TO MH6IN SR 36@STA 253+83 LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 

90006-3217-14 0930 6630 777-24.10 CONN FMAIN TO MH6INSR36@STA 272+27 LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

90006-3217-14 0930 6640 777-24.11 CONN FMAIN TO MH14INSR36STA272+27 LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 

90006-3217-14 0930 6650 777-24.13 CONN TO FMAIN4X4SR36 STA ___+__ LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$13,000.000 

90006-3217-14 0930 6660 777-24.14 CONN TO FMAIN 4X6 BTRMLK RDSTA ___+__ LS 1.000 0.000 $ 0.00 1.000 $ 10,800.00
$10,800.000 

90006-3217-14 0930 6670 777-24.15 CONN TO FMAIN6X6BRNG CHAPEL RD LS 1.000 0.000 $ 0.00 1.000 $ 11,200.00
$11,200.000 

90006-3217-14 0930 6680 777-24.16 CONN TO FMAIN6X6SR36STA 156+80 LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$11,200.000 

90006-3217-14 0930 6690 777-24.17 CONN TO FMAIN6X6 SR36STA 157+09 LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$16,000.000 

90006-3217-14 0930 6700 777-24.18 CONN TO FMAIN6X6SR36STA 244+48? LS 1.000 0.000 $ 0.00 1.000 $ 14,500.00
$14,500.000 

90006-3217-14 0930 6710 777-24.19 CONN TO FMAIN6X6SR36STA 264+89? LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$9,700.000 

90006-3217-14 0930 6720 777-24.20 CONN TO FMAIN 12X12SR36STA 115+67 LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

90006-3217-14 0930 6730 777-24.21 CONN TO FMAIN12X12SR36STA 126+53 LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

6/6/2016
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$15,000.000 

90006-3217-14 0930 6740 777-24.22 CONN TO FMAIN12X12SR36STA 137+76 LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

90006-3217-14 0930 6750 777-24.23 CONN TO FMAIN12X12SR36STA 156+80 LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

90006-3217-14 0930 6760 777-24.24 CONN TO FMAIN12X16SR36STA 115+43 LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 

90006-3217-14 0930 6770 777-24.25 CONN TO FMAIN12X16SR36STA 126+82 LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 

90006-3217-14 0930 6780 777-24.26 CONN TO FMAIN12X16SR36STA 137+26 LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 

90006-3217-14 0930 6790 777-24.27 CONN TO FMAIN12X16SR36STA 157+09 LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 

90006-3217-14 0930 6800 777-24.35 6IN FMAIN G@E VALVE EACH 5.000 0.000 $ 0.00 3.000 $ 2,220.00
$740.000 

90006-3217-14 0930 6810 777-24.36 16IN FMAIN G@E VALVE EACH 5.000 0.000 $ 0.00 4.000 $ 22,400.00
$5,600.000 

90006-3217-14 0930 6820 777-24.38 6IN DIP BENDS EACH 5.000 0.000 $ 0.00 13.000 $ 4,550.00
$350.000 

90006-3217-14 0930 6830 777-24.39 16IN DIP BENDS EACH 5.000 0.000 $ 0.00 9.000 $ 17,100.00
$1,900.000 

90006-3217-14 0930 6840 777-24.41 8X6 PVC TEE (GRAVITY) EACH 60.000 0.000 $ 0.00 56.000 $ 3,192.00
$57.000 

90006-3217-14 0930 6850 777-24.42 8X6 DIP TEE (GRAVITY) EACH 5.000 0.000 $ 0.00 6.000 $ 2,820.00
$470.000 

6/6/2016
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90006-3217-14 0930 6860 777-24.43 10X6 PVC TEE (GRAVITY) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

90006-3217-14 0930 6870 777-24.44 12X6 TEE (GRAVITY) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$165.000 

90006-3217-14 0930 6880 777-24.45 12X6 DIP TEE (GRAVITY) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$830.000 

90006-3217-14 0930 6890 777-24.46 15X6 TEE (GRAVITY) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$280.000 

90006-3217-14 0930 6900 777-24.47 18X6 TEE (GRAVITY) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$680.000 

90006-3217-14 0930 6910 777-24.48 18X6 DIP TEE (GRAVITY) EACH 1.000 0.000 $ 0.00 1.000 $ 2,300.00
$2,300.000 

90006-3217-14 0930 6920 777-24.49 24X6 TEE (GRAVITY) EACH 5.000 0.000 $ 0.00 6.000 $ 9,600.00
$1,600.000 

90006-3217-14 0930 6930 777-24.50 24X6 DIP TEE (GRAVITY) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,200.000 

90006-3217-14 0930 6940 777-24.51 6IN PVC SERV PIPE(MAIN SIDE OF RDWAY) L.F. 1,500.000 0.000 $ 0.00 1,715.330 $ 65,182.54
$38.000 

90006-3217-14 0930 6950 777-24.52 6IN DIP SERV PIPE(OPP SIDE FROM MAIN) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$79.000 

90006-3217-14 0930 6960 777-24.53 6IN DIP SERV PIPE(MAIN SIDE OF RDWAY) L.F. 100.000 0.000 $ 0.00 110.000 $ 6,380.00
$58.000 

90006-3217-14 0930 6970 777-24.54 CLEANOUT ASSEMBLY EACH 75.000 0.000 $ 0.00 74.000 $ 11,470.00
$155.000 

6/6/2016
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90006-3217-14 0930 6980 777-24.55 WATERTIGHT MH FRAME&COVER EACH 30.000 0.000 $ 0.00 21.000 $ 22,050.00

$1,050.000 

90006-3217-14 0930 6990 777-24.56 MANHOLE VENT ASSMBLY EACH 5.000 0.000 $ 0.00 4.000 $ 10,800.00
$2,700.000 

90006-3217-14 0930 7000 777-24.57 CONC CHECK DAMS(ALL SIZES) EACH 50.000 0.000 $ 0.00 28.000 $ 12,600.00
$450.000 

90006-3217-14 0930 7010 777-24.58 MISCELLANEOUS CONCRETE C.Y. 250.000 0.000 $ 0.00 5.500 $ 687.50 
$125.000 

90006-3217-14 0930 7020 777-24.59 FLOWABLE FILL C.Y. 100.000 0.000 $ 0.00 36.000 $ 3,780.00
$105.000 

90006-3217-14 0930 7030 777-24.60 MISCELLANEOUS STONE TON 1,000.000 0.000 $ 0.00 1,065.250 $ 26,631.25
$25.000 

90006-3217-14 0930 7040 777-24.61 MISCELLANEOUS ASPHALT PLACEMENT TON 500.000 0.000 $ 0.00 469.610 $ 44,143.34
$94.000 

90006-3217-14 0930 7050 777-24.62 REMOVE EXISTING MANHOLE EACH 30.000 0.000 $ 0.00 27.000 $ 16,200.00
$600.000 

90006-3217-14 0930 7060 777-24.65 CONN FMAIN TO MH6IN SR36STA193+97 LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,700.000 

90006-3217-14 0930 7070 777-24.66 CONN FMAIN TO MH16IN SR36STA170+26 LS 1.000 0.000 $ 0.00 1.000 $ 3,700.00
$3,700.000 

90006-3217-14 0930 7080 777-24.67 CONN FMAIN TO MH6IN SR36STA159+65 LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

90006-3217-14 0930 7090 777-24.68 CONN FMAIN TO MH12IN SR36STA159+65 LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,600.000 

90006-3217-14 0930 7100 777-24.69 CONN FMAIN TO MH12INX16INSR36STA159+65 LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$18,000.000 

90006-3217-14 0930 7110 777-24.70 CONN TO FMAIN4INX6INSR36STA194+45 LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,700.000 

90006-3217-14 0900 9520 777-26.33 UNDERCUTTING OF TRENCH C.Y. 0.000 0.000 $ 0.00 135.430 $ 3,381.69
$24.970 

90006-3217-14 0900 3660 778-03.17 INSTALL COMMUNICATION ASSY (SC) EACH 70.000 0.000 $ 0.00 81.000 $ 6,804.00
$84.000 

90006-3217-14 0900 3670 778-03.18 INSTALL COMMUNICATION ASSY (CSC) EACH 33.000 0.000 $ 0.00 54.000 $ 4,536.00
$84.000 

90006-3217-14 0900 3680 778-03.19 INSTALL COMMUNICATION ASSY (DDE) EACH 2.000 0.000 $ 0.00 17.000 $ 1,530.00
$90.000 

90006-3217-14 0900 3690 778-03.20 INSTALL COMMUNICATION ASSY (LOOP) EACH 7.000 0.000 $ 0.00 27.000 $ 9,720.00
$360.000 

90006-3217-14 0900 3700 778-03.21 INSTALL COMMUNICATION ASSY (FOSS) EACH 9.000 0.000 $ 0.00 8.000 $ 28,000.00
$3,500.000 

90006-3217-14 0900 3710 778-03.22 INSTALL COMMUNICATION ASSY (E1-2) EACH 33.000 0.000 $ 0.00 67.000 $ 8,710.00
$130.000 

90006-3217-14 0900 3720 778-03.23 INSTALL COMMUNICATION ASSY (E2-2) EACH 7.000 0.000 $ 0.00 10.000 $ 2,200.00
$220.000 

90006-3217-14 0900 3730 778-03.24 INSTALL COMMUNICATION ASSY (F3) EACH 33.000 0.000 $ 0.00 60.000 $ 31,200.00
$520.000 

90006-3217-14 0900 3740 778-03.25 INSTALL FIBEROPTIC CABLE (72F) L.F. 26,000.000 0.000 $ 0.00 32,084.000 $ 104,273.00
$3.250 

90006-3217-14 0900 3750 778-03.26 INSTALL 1/4IN EHS STEEL STRAND L.F. 22,000.000 0.000 $ 0.00 26,826.000 $ 60,358.50
$2.250 
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90006-3217-14 0900 3760 778-03.27 REMOVE COMMUNICATION ASSY (SC) EACH 78.000 0.000 $ 0.00 90.000 $ 2,790.00
$31.000 

90006-3217-14 0900 3770 778-03.28 REMOVE COMMUNICATION ASSY (CSC) EACH 29.000 0.000 $ 0.00 41.000 $ 1,312.00
$32.000 

90006-3217-14 0900 3780 778-03.29 REMOVE COMMUNICATION ASSY (DDE) EACH 1.000 0.000 $ 0.00 7.000 $ 364.00 
$52.000 

90006-3217-14 0900 3790 778-03.30 REMOVE COMMUNICATION ASSY (LOOP) EACH 7.000 0.000 $ 0.00 8.000 $ 248.00 
$31.000 

90006-3217-14 0900 3800 778-03.31 REMOVE COMMUNICATION ASSY (FOSS) EACH 3.000 0.000 $ 0.00 4.000 $ 144.00 
$36.000 

90006-3217-14 0900 3810 778-03.32 REMOVE COMMUNICATION ASSY (E1-2) EACH 28.000 0.000 $ 0.00 48.000 $ 1,728.00
$36.000 

90006-3217-14 0900 3820 778-03.33 REMOVE COMMUNICATION ASSY (E2-2) EACH 7.000 0.000 $ 0.00 9.000 $ 900.00 
$100.000 

90006-3217-14 0900 3830 778-03.34 REMOVE COMMUNICATION ASSY (F2) EACH 28.000 0.000 $ 0.00 46.000 $ 4,600.00
$100.000 

90006-3217-14 0900 3840 778-03.35 REMOVE FIBEROPTIC CABLE L.F. 24,000.000 0.000 $ 0.00 27,513.000 $ 35,766.90
$1.300 

90006-3217-14 0900 3850 778-03.36 REMOVE 1/4IN EHS STEEL STRAND L.F. 21,000.000 0.000 $ 0.00 26,065.000 $ 33,884.50
$1.300 

90006-3217-14 0900 9547 790-02.04 POLE 35FT CLASS 5 WOOD EACH 0.000 0.000 $ 0.00 10.000 $ 17,598.60
$1,759.860 

90006-3217-14 0900 9548 790-98.02 REMOVE POLES EACH 0.000 0.000 $ 0.00 10.000 $ 874.60 
$87.460 

6/6/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
90006-3217-14 0900 9552 795-07.03 6IN X 6IN TAPPING SLEEVE AND VALVE EACH 0.000 0.000 $ 0.00 11.000 $ 38,038.77

$3,458.070 

90006-3217-14 0900 9538 798-08.06 TRANSFER FIBEROPTIC CABLE EACH 0.000 0.000 $ 0.00 52.000 $ 14,469.00
De-lash and Re-lash $278.250 

90006-3217-14 0100 1610 801-01 SEEDING (WITH MULCH) UNIT 1,374.000 17.280 $ 423.36 135.030 $ 3,308.24
$24.500 

90006-3217-14 0100 1620 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 3,018.000 0.000 $ 0.00 4,889.940 $ 88,018.92
$18.000 

90006-3217-14 0100 1630 801-02 SEEDING (WITHOUT MULCH) UNIT 416.000 6.300 $ 100.80 463.070 $ 7,409.12
$16.000 

90006-3217-14 0100 1640 801-03 WATER (SEEDING & SODDING) M.G. 535.000 112.000 $ 3,696.00 2,079.000 $ 68,607.00
$33.000 

90006-3217-14 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$14.700 

90006-3217-14 0100 1650 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 1,089.000 0.000 $ 0.00 0.000 $ 0.00 
$9.000 

90006-3217-14 0100 1660 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 
$1,140.000 

90006-3217-14 0100 1670 802-01.10 TREES (DESCRIPTION) EACH 17.000 0.000 $ 0.00 17.000 $ 1,411.00
(ACER RUBRUM, RED MAPLE, 2'-3'HT, C, $83.000 

90006-3217-14 0100 1680 802-01.11 TREES (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 332.00 
(LIQUIDAMBER STYRACIFLUA, SWEETGUM, 2 $83.000 

90006-3217-14 0100 1690 802-01.12 TREES (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 1,079.00
(FRAXINUS PENNSYLVANICA, GREEN ASH, 2 $83.000 

90006-3217-14 0100 1700 802-01.13 TREES (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 1,079.00
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(PLATANUS OCCIDENTAILS, SYCAMORE, 2'- $83.000 

90006-3217-14 0100 1710 802-01.14 TREES (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 1,079.00
(JUGLANS NIGRA, BLACK WALNUT, 2'-3'HT $83.000 

90006-3217-14 0100 1720 802-01.15 TREES (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 996.00 
(ACER NEGUNDO, BOXELDER , 2'-3'HT, C, $83.000 

90006-3217-14 0100 1730 802-02.01 SEEDLINGS (DESCRIPTION) EACH 26.000 0.000 $ 0.00 26.000 $ 2,158.00
(ASIMINA TRILOBA, PAWPAW , 2'-3'HT,C, $83.000 

90006-3217-14 0100 1740 802-02.02 SEEDLINGS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 20.000 $ 1,660.00
(CERCIS CANADENSIS, EASTERN REDBUD, 2 $83.000 

90006-3217-14 0100 1750 802-03.01 SHRUBS (DESCRIPTION) EACH 25.000 0.000 $ 0.00 21.000 $ 1,785.00
(LINDERA BENZOIN, SPICE BUSH, 2'-3'HT $85.000 

90006-3217-14 0100 1760 802-03.02 SHRUBS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 425.00 
(ALNUS SERRULATA, SMOOTH ALDER, 2'-3' $85.000 

90006-3217-14 0100 1770 803-01 SODDING (NEW SOD) S.Y. 24,921.000 8,428.000 $ 29,076.60 220,692.050 $ 761,387.57
$3.450 

90006-3217-14 0100 1780 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 45,485.000 700.000 $ 735.00 49,831.280 $ 52,322.84
$1.050 

90006-3217-14 0100 1790 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 7.000 $ 18,200.00
$2,600.000 

Project Number: 90006-3217-14 Project Current Amount $ 284,590.82
Contract Current Amount $ 284,590.82
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