
6/18/2015 20160815

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

CNK822 Pay Period:  6/18/2015Contract: Estimate Number: 0041 to  08/15/2016Estimate Type: Progress

Ford Construction CompanyContractor:
Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/09/2011
12/21/2011

01/10/2012

02/03/2012

%

$0.00

983.0
983.0
983.0
100.00

%Percent Complete($):
%Percent Behind:

LAKE

---

Date Notice to Proceed: 01/31/2012

10/09/2014

$14,736,872.20
$14,487,703.44

$16,141,431.11 $156,819.37$15,984,611.74

$0.00
$-2,331.61Test Report Payment Adjustments:

$16,139,099.50 $15,980,680.13 158,419.37

$16,141,431.11 $156,819.37$15,984,611.74

$0.00 $0.00

$-3,931.61 $1,600.00
$0.00 $0.00

REALIGNMENT OF SR 22 FROM SR 21 TO EXISTING SR 22

109.90

20160815

Project(s) 48003-3210-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
64448003-3210-14 Tiptonville to the Lake County PortHPP/STP-22(54)100.00 04600158,419.37

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48003-3210-14 0100 9509 DOLL VALUE ENGINEERING CHANGE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

82,058.100
$0.000

$82,058.100

104-02.01

48003-3210-14 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $120,838.000
0.000
1.000

$0.000
$120,838.000

105-01

48003-3210-14 0100 9027 DOLL FLAGGING ADJUSTMENT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

105-02

48003-3210-14 0100 9028 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,600.000
0.000
0.000

$0.000
$0.000

108-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0048003-3210-14 0100 9019 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100
-33,191.400-33,191.400
-12,734.200-12,734.200

48003-3210-14 0300 9020 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

48003-3210-14 0500 9021 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

48003-3210-14 1110 9022 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90221110
-53,451.170-53,451.170

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0048003-3210-14 0100 9023 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90230100
18,691.50018,691.500

0.0000.000

48003-3210-14 0300 9024 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

48003-3210-14 0500 9025 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

48003-3210-14 1110 9026 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90261110
32,173.81032,173.810

0.0000.000

48003-3210-14 0110 9029 DOLL ELIMINATED OR ALTERED ITEM/
(621-03.11)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

13,465.960
$0.000

$13,465.960

109-05.01

48003-3210-14 0100 0020 HOUR TRAINEE Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,180.000 $0.800

0.000
0.000

$0.000
$0.000

109-10.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2 58 1 001 00 0 000 0048003-3210-14 0100 0030 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $240,000.000
0.000
1.000

$0.000
$240,000.000

201-01

48003-3210-14 0100 0040 LS REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $23,634.000
0.000
1.000

$0.000
$23,634.000

202-01

48003-3210-14 0300 1420 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(4' X 3' BOX
CULVERT, STA. 132+83 )

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,900.000
0.000
1.000

$0.000
$1,900.000

202-04.50

48003-3210-14 0100 0050 LS REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 22)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,800.000
0.000
1.000

$0.000
$2,800.000

202-06.01

48003-3210-14 0100 0060 LS REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 24)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,800.000
0.000
1.000

$0.000
$2,800.000

202-06.02

48003-3210-14 0100 0070 LS REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 33)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,400.000
0.000
1.000

$0.000
$2,400.000

202-06.03

48003-3210-14 0100 0080 LS REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 37)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,700.000
0.000
1.000

$0.000
$2,700.000

202-06.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0048003-3210-14 0100 0090 LS REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 40)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,900.000
0.000
1.000

$0.000
$5,900.000

202-06.05

48003-3210-14 0100 0100 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
38,730.000 $3.100
21,590.850
46,032.000

$66,931.635
$142,699.200

203-01

48003-3210-14 0100 9013 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3.720
0.000
0.000

$0.000
$0.000

203-01.03

48003-3210-14 0100 0110 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
552,836.000 $2.000

0.000
405,136.500

$0.000
$810,273.000

203-03

48003-3210-14 0100 9504 C.Y. BORROW EXCAVATION (SELECT
MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $12.230

8,391.000
75,361.990

$102,621.930
$921,677.138

203-03.01

48003-3210-14 0100 0125 TON BORROW EXCAVATION (SELECT
MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
35,080.000 $9.410

0.000
0.000

$0.000
$0.000

203-03.05

48003-3210-14 0100 9500 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3.000
0.000

15,953.892
$0.000

$47,861.676

203-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

246296 74 8 455 208 455 20 0 000 0048003-3210-14 0100 9014 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4.650
0.000

8,455.200
$0.000

$39,316.680

203-05

48003-3210-14 1110 2560 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,400.000 $10.000

0.000
5,990.600

$0.000
$59,906.000

203-06

48003-3210-14 0100 0130 C.Y. CHANNEL EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
774.000 $3.500

0.000
559.440

$0.000
$1,958.040

203-08

48003-3210-14 0500 1450 C.Y. DRY EXCAVATION (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
460.000 $9.000

0.000
491.180

$0.000
$4,420.620

204-02.01

48003-3210-14 0500 9017 C.Y. EXTRA DEPTH DRY EXCAVATION
(a)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $13.500
0.000
0.000

$0.000
$0.000

204-02.02

48003-3210-14 0500 9018 C.Y. EXTRA DEPTH DRY EXCAVATION
(b)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $16.200
0.000
0.000

$0.000
$0.000

204-02.03

48003-3210-14 0100 0140 C.Y. FOUNDATION FILL MATERIAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
209.000 $27.000

0.000
324.850

$0.000
$8,770.950

204-08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48003-3210-14 0100 9503 C.Y. BACKFILL MATERIAL (FLOWABLE
FILL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $235.000
0.000
0.000

$0.000
$0.000

204-08.01

48003-3210-14 0100 0150 L.F. 8" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
388.000 $8.000

0.000
0.000

$0.000
$0.000

209-02.03

48003-3210-14 0100 0160 L.F. 10" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
350.000 $11.000

0.000
0.000

$0.000
$0.000

209-02.04

48003-3210-14 0100 0170 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,135.000 $3.200

0.000
1,803.140

$0.000
$5,770.048

209-05

48003-3210-14 0100 0180 L.F. 16" DIA COIR LOG (DESCRIPTION
(SEE PLANS DETAILS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
238.000 $10.000

0.000
0.000

$0.000
$0.000

209-06.03

48003-3210-14 0100 0190 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,269.000 $3.300

0.000
6,596.500

$0.000
$21,768.450

209-08.02

48003-3210-14 0100 0200 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
97,418.000 $0.800

0.000
52,657.000

$0.000
$42,125.600

209-08.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48003-3210-14 0100 0210 EACH ENHANCED SILT FENCE CHECK
(V-DITCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $273.000
0.000
0.000

$0.000
$0.000

209-08.05

48003-3210-14 0100 0220 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
218.000 $333.000

0.000
58.000

$0.000
$19,314.000

209-08.07

48003-3210-14 0100 0230 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
63.000 $400.000

0.000
69.000

$0.000
$27,600.000

209-08.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100
0.0000.000

1,600.0004.000

48003-3210-14 0100 0240 BAG SANDBAGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,876.000 $3.750

0.000
6,343.000

$0.000
$23,786.250

209-09.01

48003-3210-14 0100 0250 EACH SEDIMENT FILTER BAG (15' X 15') Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $550.000

0.000
4.000

$0.000
$2,200.000

209-09.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02500100
0.0000.000
0.0000.000

48003-3210-14 0100 0260 S.Y. POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
67.000 $5.000

0.000
3,343.550

$0.000
$16,717.750

209-20.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

121 00 35 0035 00 0 000 0048003-3210-14 0100 0270 EACH CATCH BASIN PROTECTION
(TYPE A)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $442.000

0.000
35.000

$0.000
$15,470.000

209-40.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02700100
0.0000.000
0.0000.000

48003-3210-14 0100 0280 L.F. TEMPORARY DIVERSION
CHANNEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,208.000 $12.000

0.000
1,120.000

$0.000
$13,440.000

209-65.03

48003-3210-14 1110 2570 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
66,355.000 $17.900

0.000
74,922.490

$0.000
$1,341,112.571

303-01

48003-3210-14 0100 0290 TON GRANULAR BACKFILL
(ROADWAY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,829.000 $34.000

0.000
3,166.370

$0.000
$107,656.580

303-01.01

48003-3210-14 0500 1460 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $30.000

0.000
0.000

$0.000
$0.000

303-01.02

48003-3210-14 0100 9505 TON SELECT SAND BACKFILL/
(SELECT SAND BACKFILL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $31.830
0.000

2,353.300
$0.000

$74,905.539

303-01.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

195196 36 7 566 327 566 32 0 000 0048003-3210-14 0100 0300 TON MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
D )

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $26.000

0.000
7,566.320

$0.000
$196,724.320

303-02

48003-3210-14 0100 0310 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
118.000 $23.000

0.000
511.170

$0.000
$11,756.910

303-10.01

48003-3210-14 0100 0320 TON RIVER GRAVEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
220.000 $23.000

0.000
93.320

$0.000
$2,146.360

303-20.02

48003-3210-14 1110 2580 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,371.000 $90.700

0.000
10,016.090

$0.000
$908,459.363

307-01.08

48003-3210-14 1110 2590 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15,197.000 $91.900

0.000
16,533.060

$0.000
$1,519,388.214

307-02.01

48003-3210-14 1110 2600 TON ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

Bid: Unit Price:
This Est:
Total:Total:

This Est:
374.000 $897.000

0.000
406.246

$0.000
$364,402.662

307-02.02

48003-3210-14 1110 2610 TON AGGREGATE (BPMB-HM)
GRADING A-S MIX

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,101.000 $57.250

0.000
12,746.476

$0.000
$729,735.751

307-02.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

100250 70 9 619 309 619 30 0 000 0048003-3210-14 1110 2620 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,489.000 $90.550

0.000
9,619.300

$0.000
$871,027.615

307-02.08

48003-3210-14 1110 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

48003-3210-14 1110 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90011110
17,383.20017,383.200

0.0000.000

48003-3210-14 1110 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

48003-3210-14 1110 2630 TON MINERAL AGGREGATE (A-CBC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
23,308.000 $16.000

0.000
29,131.120

$0.000
$466,097.920

309-01.01

48003-3210-14 1110 2640 TON PORTLAND CEMENT (A-CBC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,136.000 $200.000

0.000
731.230

$0.000
$146,246.000

309-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48 20 24 1024 10 0 000 0048003-3210-14 1110 2650 TON BITUMINOUS MATERIAL (A-CBC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
67.000 $600.000

0.000
24.100

$0.000
$14,460.000

309-02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT26501110
0.0000.000
0.0000.000

48003-3210-14 1110 2660 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
239.000 $675.000

0.000
0.000

$0.000
$0.000

402-01

48003-3210-14 1110 2670 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
947.000 $5.000

0.000
0.000

$0.000
$0.000

402-02

48003-3210-14 1110 2680 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $870.000

0.000
71.970

$0.000
$62,613.900

403-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT26801110
0.0000.000
0.0000.000

48003-3210-14 0100 0330 TON REMOVAL & DISPOSAL OF
EXISTING ASPHALT PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,521.000 $4.800

0.000
7,191.740

$0.000
$34,520.352

407-02.12

48003-3210-14 1110 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07
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48003-3210-14 1110 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

48003-3210-14 1110 2690 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,415.000 $97.300

0.000
3,621.680

$0.000
$352,389.464

411-01.07

48003-3210-14 1110 2700 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,102.000 $145.000

0.000
2,563.770

$0.000
$371,746.650

411-01.10

48003-3210-14 0100 9510 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $102.190
0.000

5,731.200
$0.000

$585,671.328

411-02.10

48003-3210-14 1110 2710 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,036.000 $99.400

0.000
0.000

$0.000
$0.000

411-02.10

48003-3210-14 0100 9032 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

48003-3210-14 1110 9005 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90051110
-5,301.140-5,301.140

0.0000.000
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48003-3210-14 1110 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

48003-3210-14 0100 9033 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90330100
4,852.8004,852.800

0.0000.000

48003-3210-14 1110 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90071110
3,868.8003,868.800

0.0000.000

48003-3210-14 1110 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

48003-3210-14 0100 0340 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.983 $1,082.000
0.000
8.349

$0.000
$9,033.618

411-12.03

48003-3210-14 0100 0350 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
316.000 $26.500

0.000
432.980

$0.000
$11,473.970

415-01.01
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2487 57 409 62409 62 0 000 0048003-3210-14 0100 0360 C.Y. CLASS A CONCRETE (ROADWAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
327.000 $385.000

0.000
409.620

$0.000
$157,703.700

604-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03600100
0.0000.000
0.0000.000

48003-3210-14 0100 0370 LB. STEEL BAR REINFORCEMENT
(ROADWAY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
65,510.000 $0.810

0.000
77,766.900

$0.000
$62,991.189

604-01.02

48003-3210-14 0300 9009 C.Y. CLASS A CONCRETE
ADJUSTMENT (INCREASE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $425.500
0.000
0.000

$0.000
$0.000

604-01.06

48003-3210-14 0300 9010 C.Y. CLASS A CONCRETE
ADJUSTMENT (DECREASE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $321.900
0.000
0.000

$0.000
$0.000

604-01.07

48003-3210-14 0500 9011 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $144.000
0.000
0.000

$0.000
$0.000

604-01.08

48003-3210-14 0300 1430 C.Y. CLASS A CONCRETE (BOX
BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
702.000 $370.000

0.000
689.500

$0.000
$255,115.000

604-02.01
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542217 90 153 019 30153 019 30 0 000 0048003-3210-14 0300 1440 LB. STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
141,427.000 $0.810

0.000
153,019.300

$0.000
$123,945.633

604-02.02

48003-3210-14 0500 1470 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
76,836.000 $0.910

0.000
76,440.000

$0.000
$69,560.400

604-02.03

48003-3210-14 0500 1480 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
388.000 $360.000

0.000
388.000

$0.000
$139,680.000

604-03.01

48003-3210-14 0500 1490 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
66,792.000 $0.980

0.000
70,504.000

$0.000
$69,093.920

604-03.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT14900500
0.0000.000
0.0000.000

48003-3210-14 0500 1500 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
247.000 $220.000

0.000
247.000

$0.000
$54,340.000

604-03.04

48003-3210-14 0500 1510 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
238.000 $410.000

0.000
238.000

$0.000
$97,580.000

604-03.09
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1305 40 1 305 401 305 40 0 000 0048003-3210-14 0500 1520 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
984.000 $7.500

0.000
1,305.400

$0.000
$9,790.500

604-04.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT15200500
0.0000.000
0.0000.000

48003-3210-14 0500 1530 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,117.000 $2.000

0.000
1,117.510

$0.000
$2,235.020

604-05.31

48003-3210-14 0500 9012 DOLL DEFECTIVE CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

604-22.50

48003-3210-14 0500 1540 L.F. TEST PILES (PRECAST
CONCRETE, SIZE 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
115.000 $40.000

0.000
115.000

$0.000
$4,600.000

606-09.01

48003-3210-14 0500 1550 EACH LOADING TEST (PRECAST
CONCRETE, SIZE 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,400.000
0.000
1.000

$0.000
$6,400.000

606-09.02

48003-3210-14 0500 1560 L.F. PRECAST CONCRETE PILES
(SIZE 1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,565.000 $35.000

0.000
2,352.100

$0.000
$82,323.500

606-09.03
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403 24 13 9013 90 0 000 0048003-3210-14 0500 9031 L.F. PRECAST CONCRETE PILES
(SIZE 1) (CUT-OFFS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $21.570
0.000

13.900
$0.000

$299.823

606-09.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT90310500
0.0000.000
0.0000.000

48003-3210-14 0500 1570 EACH PILE ANCHORAGE SYSTEM
(SEISMIC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
54.000 $98.000

0.000
54.000

$0.000
$5,292.000

606-12.01

48003-3210-14 0500 1580 L.F. TEST PILES (STEEL PIPE PILES,
SIZE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
155.000 $109.000

0.000
120.000

$0.000
$13,080.000

606-20.10

48003-3210-14 0500 1590 EACH LOADING TEST (STEEL PIPE
PILES, SIZE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,400.000
0.000
1.000

$0.000
$6,400.000

606-20.20

48003-3210-14 0500 1600 L.F. STEEL PIPE PILES (20 IN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,215.000 $99.000

0.000
660.000

$0.000
$65,340.000

606-22.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16000500
-75,321.430100.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16000500
75,321.4300.000

0.0000.000
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3000 00 100 00100 00 0 000 0048003-3210-14 0500 9030 L.F. STEEL PIPE PILES (20 IN) CUT
OFFS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $71.670
0.000

100.000
$0.000

$7,167.000

606-22.05

48003-3210-14 0100 9508 S.F. TEMPORARY SHEET PILES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $18.820
0.000

301.990
$0.000

$5,683.452

606-24.12

48003-3210-14 0100 0390 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,895.000 $35.000

0.000
3,933.000

$0.000
$137,655.000

607-03.02

48003-3210-14 0100 0400 L.F. 24" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
842.000 $45.000

0.000
1,147.500

$0.000
$51,637.500

607-05.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100
0.0000.000
0.0000.000

48003-3210-14 0100 0410 L.F. 30" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
94.000 $55.000

0.000
112.000

$0.000
$6,160.000

607-06.02

48003-3210-14 0100 0420 L.F. 23"X 14" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
155.000 $52.000

0.000
173.000

$0.000
$8,996.000

607-16.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04200100
0.0000.000
0.0000.000
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2213 00 505 00505 00 0 000 0048003-3210-14 0100 0430 L.F. 30"X 19" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
279.000 $55.000

0.000
505.000

$0.000
$27,775.000

607-16.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04300100
0.0000.000
0.0000.000

48003-3210-14 0100 0440 L.F. 45"X 29" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
223.000 $85.000

0.000
248.000

$0.000
$21,080.000

607-16.06

48003-3210-14 0100 0450 L.F. 53"X 34" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
81.000 $115.000

0.000
0.000

$0.000
$0.000

607-16.08

48003-3210-14 0100 0460 L.F. 60"X 38" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
268.000 $120.000

0.000
348.000

$0.000
$41,760.000

607-16.09

48003-3210-14 0100 0470 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
694.000 $32.000

0.000
1,113.000

$0.000
$35,616.000

607-39.02

48003-3210-14 0100 0480 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
381.000 $40.000

0.000
964.000

$0.000
$38,560.000

607-39.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04800100
0.0000.000
0.0000.000
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0 00 103 00103 00 0 000 0048003-3210-14 0100 0490 L.F. 12" SLOTTED DRAIN PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
103.000 $120.000

0.000
103.000

$0.000
$12,360.000

607-45

48003-3210-14 0100 0500 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
460.000 $32.000

0.000
450.000

$0.000
$14,400.000

610-07.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05000100
0.0000.000
0.0000.000

48003-3210-14 0100 0510 EACH MANHOLES, > 8' - 12' DEPTH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,500.000
0.000
0.000

$0.000
$0.000

611-01.03

48003-3210-14 0100 0520 EACH JUNCTION BOX, TYPE 1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,200.000
0.000
9.000

$0.000
$28,800.000

611-02.10

48003-3210-14 0100 0530 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
46.000 $750.000

0.000
134.750

$0.000
$101,062.500

611-07.01

48003-3210-14 0100 0540 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,772.000 $1.750

0.000
9,809.300

$0.000
$17,166.275

611-07.02
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810 00 5 404 005 404 00 0 000 0048003-3210-14 0100 0550 LB. STRUCTURAL STEEL (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,716.000 $3.000

0.000
5,404.000

$0.000
$16,212.000

611-07.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100
0.0000.000
0.0000.000

48003-3210-14 0100 0560 EACH CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,300.000
0.000
2.000

$0.000
$4,600.000

611-12.01

48003-3210-14 0100 0570 EACH CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $2,500.000

0.000
13.000

$0.000
$32,500.000

611-12.02

48003-3210-14 0100 0580 EACH CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $3,200.000
0.000
6.000

$0.000
$19,200.000

611-14.02

48003-3210-14 0100 9507 EACH CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3,611.580
0.000
5.000

$0.000
$18,057.900

611-42.01

48003-3210-14 0500 1610 L.F. PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,012.000 $118.000

0.000
1,012.000

$0.000
$119,416.000

615-01.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16100500
-98,716.6601,012.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16100500
98,716.6600.000

0.0000.000
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386 00 410 00410 00 0 000 0048003-3210-14 0500 1620 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
410.000 $60.000

0.000
410.000

$0.000
$24,600.000

620-05.01

48003-3210-14 0100 0590 LS TEMPORARY STRUCTURE
(DESCRIPTION - STATION)/
(EXTEND 30" C.M.P. 30' NEAR
327+50)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

621-01.01

48003-3210-14 0100 0600 L.F. 60" TEMPORARY DRAINAGE PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $125.000

0.000
25.000

$0.000
$3,125.000

621-03.09

48003-3210-14 0100 0610 L.F. 72" TEMPORARY DRAINAGE PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
222.000 $150.000

0.000
48.000

$0.000
$7,200.000

621-03.11

48003-3210-14 0100 0620 S.F. CONCRETE SIDEWALK (4 ") Bid: Unit Price:
This Est:
Total:Total:

This Est:
16,866.000 $3.300

0.000
11,363.400

$0.000
$37,499.220

701-01.01

48003-3210-14 0100 0630 S.F. CONCRETE DRIVEWAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,579.000 $4.250

0.000
3,195.000

$0.000
$13,578.750

701-02

48003-3210-14 0100 0640 S.F. CONCRETE HANDICAP RAMP Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,149.000 $15.000

0.000
1,136.000

$0.000
$17,040.000

701-02.03
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788 09 240 19240 19 0 000 0048003-3210-14 0100 0650 C.Y. CONCRETE COMBINED CURB &
GUTTER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
374.000 $215.000

0.000
240.190

$0.000
$51,640.850

702-03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500100
0.0000.000
0.0000.000

48003-3210-14 0100 9501 C.Y. CEMENT CONCRETE DITCH
PAVING (REINFORCED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $557.000
0.000
0.000

$0.000
$0.000

703-02

48003-3210-14 0100 9502 C.Y. CEMENT CONCRETE DITCH
PAVING (SLOTTED DRAINS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $263.000
0.000
5.580

$0.000
$1,467.540

703-02.05

48003-3210-14 0100 0660 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $58.000

0.000
108.000

$0.000
$6,264.000

705-01.01

48003-3210-14 0100 0670 L.F. METAL BEAM GUARD FENCE Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $96.000

0.000
118.750

$0.000
$11,400.000

705-01.04

48003-3210-14 0100 9016 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $72.500
0.000
0.000

$0.000
$0.000

705-01.50
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2718 90 4 243 904 243 90 0 000 0048003-3210-14 0100 0680 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,175.000 $16.050

0.000
4,243.900

$0.000
$68,114.595

705-02.02

48003-3210-14 0100 9015 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $24.075
0.000

237.500
$0.000

$5,717.813

705-02.50

48003-3210-14 0100 0690 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,505.000
0.000
2.000

$0.000
$3,010.000

705-04.04

48003-3210-14 0100 0700 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $640.000
0.000
6.000

$0.000
$3,840.000

705-04.05

48003-3210-14 0100 0710 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
27.000 $2,050.000

0.000
30.000

$0.000
$61,500.000

705-04.07

48003-3210-14 0100 0720 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
646.000 $11.000

0.000
34.000

$0.000
$374.000

705-04.50

48003-3210-14 0100 0730 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $4,500.000
0.000
4.000

$0.000
$18,000.000

705-08.51
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2901 50 1 273 501 273 50 0 000 0048003-3210-14 0100 0740 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,854.000 $1.850

0.000
1,273.500

$0.000
$2,355.975

707-08.11

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07400100
0.0000.000
0.0000.000

48003-3210-14 0100 0750 EACH MARKERS (CONCRETE R.O.W.
POSTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $115.000

0.000
83.000

$0.000
$9,545.000

708-02.01

48003-3210-14 0100 0760 C.Y. RUBBLE STONE RIP-RAP Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $40.000

0.000
0.000

$0.000
$0.000

709-01.01

48003-3210-14 0500 1630 C.Y. REINFORCED CONCRETE SLOPE
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
127.000 $400.000

0.000
0.000

$0.000
$0.000

709-04

48003-3210-14 0500 500 C.Y. REINFORCED CONCRETE SLOPE
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,299.700
0.000

127.000
$0.000

$292,061.900

709-04

48003-3210-14 0100 0770 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,650.000 $30.800

0.000
1,134.420

$0.000
$34,940.136

709-05.05
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61420 88 3 678 473 678 47 0 000 0048003-3210-14 0100 0780 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,294.000 $30.800

0.000
3,678.470

$0.000
$113,296.876

709-05.06

48003-3210-14 0100 0790 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
341.000 $30.000

0.000
0.000

$0.000
$0.000

709-05.08

48003-3210-14 0100 0800 L.F. AGGREGATE UNDERDRAINS
(WITH PIPE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
42,470.000 $2.500

0.000
38,836.800

$0.000
$97,092.000

710-02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT08000100
0.0000.000
0.0000.000

48003-3210-14 0100 0810 L.F. LATERAL UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,025.000 $2.250

0.000
5,721.700

$0.000
$12,873.825

710-05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT08100100
0.0000.000
0.0000.000

48003-3210-14 0100 0820 EACH LATERAL UNDERDRAIN ENDWAL
(3:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $350.000

0.000
29.000

$0.000
$10,150.000

710-06.12

48003-3210-14 0100 0830 EACH LATERAL UNDERDRAIN ENDWAL
(6:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $300.000

0.000
159.000

$0.000
$47,700.000

710-06.15
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468 00 150 00150 00 0 000 0048003-3210-14 0500 1640 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
154.000 $12.000

0.000
150.000

$0.000
$1,800.000

710-09.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT16400500
0.0000.000
0.0000.000

48003-3210-14 0500 1650 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $10.000

0.000
106.000

$0.000
$1,060.000

710-09.02

48003-3210-14 0100 0840 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,368.000
0.000
1.000

$0.000
$15,368.000

712-01

48003-3210-14 0100 0850 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,920.000 $15.000

0.000
816.000

$0.000
$12,240.000

712-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT08500100
0.0000.000
0.0000.000

48003-3210-14 0100 0860 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
643.000 $28.000

0.000
252.000

$0.000
$7,056.000

712-04.01

48003-3210-14 0100 0870 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
42.000 $39.000

0.000
57.000

$0.000
$2,223.000

712-05.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT08700100
0.0000.000
0.0000.000
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8705 50 2 213 222 213 22 0 000 0048003-3210-14 0100 0880 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,110.000 $6.850

0.000
2,213.220

$0.000
$15,160.557

712-06

48003-3210-14 0100 0890 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
168.000 $11.000

0.000
430.000

$0.000
$4,730.000

712-07.03

48003-3210-14 0100 0900 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,150.000
0.000
0.000

$0.000
$0.000

712-08.03

48003-3210-14 0100 0910 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
800.000 $1.750

0.000
428.000

$0.000
$749.000

712-09.01

48003-3210-14 0100 0920 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,351.000 $1.870

0.000
2,240.500

$0.000
$4,189.735

713-11.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09200100
0.0000.000
0.0000.000

48003-3210-14 0100 0930 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,577.000 $3.600

0.000
3,943.100

$0.000
$14,195.160

713-11.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09300100
-2,331.610-647.670

0.0000.000
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343 15 781 40781 40 0 000 0048003-3210-14 0100 0940 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
776.000 $9.900

0.000
781.400

$0.000
$7,735.860

713-13.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09400100
0.0000.000
0.0000.000

48003-3210-14 0100 0950 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
742.000 $10.900

0.000
644.500

$0.000
$7,025.050

713-13.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09500100
0.0000.000
0.0000.000

48003-3210-14 0100 0960 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $800.000
0.000
0.000

$0.000
$0.000

713-15

48003-3210-14 0100 0970 EACH SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $98.000
0.000
0.000

$0.000
$0.000

713-15.07

48003-3210-14 0100 0980 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $6,500.000
0.000
4.000

$0.000
$26,000.000

713-16.01

48003-3210-14 0100 0990 EACH END OF ROADWAY SIGN AND
SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $118.000
0.000
2.000

$0.000
$236.000

713-16.07
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32 00 105 00105 00 0 000 0048003-3210-14 0100 1000 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
338.000 $11.000

0.000
105.000

$0.000
$1,155.000

716-01.11

48003-3210-14 0100 1010 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
383.000 $9.800

0.000
357.000

$0.000
$3,498.600

716-02.03

48003-3210-14 0100 1020 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,469.000 $22.000

0.000
245.000

$0.000
$5,390.000

716-02.04

48003-3210-14 0100 1030 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
367.000 $12.700

0.000
424.000

$0.000
$5,384.800

716-02.05

48003-3210-14 0100 1040 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $175.000

0.000
17.000

$0.000
$2,975.000

716-02.06

48003-3210-14 0100 1050 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $460.000
0.000
4.000

$0.000
$1,840.000

716-03.03

48003-3210-14 0100 1060 EACH PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $560.000
0.000
4.000

$0.000
$2,240.000

716-03.06
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131 92 37 2937 29 0 000 0048003-3210-14 0100 1070 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.595 $990.000

0.000
37.288

$0.000
$36,915.120

716-05.01

48003-3210-14 0100 1080 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,500.000 $0.600

0.000
2,997.000

$0.000
$1,798.200

716-05.02

48003-3210-14 0100 1090 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.741 $2,990.000

0.000
23.904

$0.000
$71,472.960

716-13.01

48003-3210-14 0100 1100 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $396,000.000
0.000
1.000

$0.000
$396,000.000

717-01

48003-3210-14 0100 1110 EACH REMOVAL OF SIGNAL
EQUIPMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.000
0.000
1.000

$0.000
$1,500.000

730-01.02

48003-3210-14 0100 1120 EACH SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $716.000
0.000
4.000

$0.000
$2,864.000

730-02.09

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT11200100
0.0000.000
0.0000.000
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4 00 4 004 00 0 000 0048003-3210-14 0100 1130 EACH SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,234.000
0.000
4.000

$0.000
$4,936.000

730-02.17

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11300100
-3,412.6404.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11300100
3,412.6400.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT11300100
0.0000.000
0.0000.000

48003-3210-14 0100 1140 EACH INSTALL PULL BOX (TYPE B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $430.000
0.000
4.000

$0.000
$1,720.000

730-03.21

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT11400100
0.0000.000
0.0000.000

48003-3210-14 0100 1150 EACH ELECTRICAL SERVICE
CONNECTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.000
0.000
1.000

$0.000
$1,500.000

730-05.01

48003-3210-14 0100 1160 L.F. SIGNAL CABLE - 5 CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
414.000 $2.000

0.000
700.000

$0.000
$1,400.000

730-08.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT11600100
0.0000.000
0.0000.000
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1110 00 1 110 001 110 00 0 000 0048003-3210-14 0100 1170 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,082.000 $2.500

0.000
1,110.000

$0.000
$2,775.000

730-08.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT11700100
0.0000.000
0.0000.000

48003-3210-14 0100 1180 L.F. CONDUIT 1" DIAMETER (PVC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
59.000 $5.500

0.000
0.000

$0.000
$0.000

730-12.01

48003-3210-14 0100 1190 L.F. CONDUIT 2" DIAMETER (PVC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
115.000 $6.500

0.000
100.000

$0.000
$650.000

730-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT11900100
0.0000.000
0.0000.000

48003-3210-14 0100 1200 L.F. CONDUIT 2" DIAMETER (RGS) Bid: Unit Price:
This Est:
Total:Total:

This Est:
196.000 $26.000

0.000
140.000

$0.000
$3,640.000

730-12.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT12000100
0.0000.000
0.0000.000

48003-3210-14 0100 1210 L.F. CONDUIT 3" DIAMETER (RGS) Bid: Unit Price:
This Est:
Total:Total:

This Est:
71.000 $27.000

0.000
90.000

$0.000
$2,430.000

730-12.09

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT12100100
0.0000.000
0.0000.000
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0 00 1 001 00 0 000 0048003-3210-14 0100 1220 EACH VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $404.000
0.000
1.000

$0.000
$404.000

730-13.03

48003-3210-14 0100 1230 L.F. SHIELDED DETECTOR CABLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
716.000 $2.500

0.000
850.000

$0.000
$2,125.000

730-14.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT12300100
0.0000.000
0.0000.000

48003-3210-14 0100 1240 L.F. SAW SLOT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,355.000 $6.500

0.000
1,472.000

$0.000
$9,568.000

730-14.02

48003-3210-14 0100 1250 L.F. LOOP WIRE Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,338.000 $1.000

0.000
3,333.000

$0.000
$3,333.000

730-14.03

48003-3210-14 0100 1260 EACH CABINET (EIGHT PHASE BASE
MOUNTED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,408.000
0.000
1.000

$0.000
$8,408.000

730-15.32

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12600100
-2,350.0001.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12600100
2,350.0000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT12600100
0.0000.000
0.0000.000
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0 00 1 001 00 0 000 0048003-3210-14 0100 1270 EACH EIGHT PHASE ACTUATED
CONTROLLER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,746.000
0.000
1.000

$0.000
$4,746.000

730-16.02

48003-3210-14 0100 1280 EACH PEDESTAL POLE (DESCRIPTION)
(PEDESTRIAN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $752.000
0.000
2.000

$0.000
$1,504.000

730-23.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT12800100
0.0000.000
0.0000.000

48003-3210-14 0100 1290 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 @ 45' & 55')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $18,755.000
0.000
2.000

$0.000
$37,510.000

730-23.96

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12900100
-23,574.0602.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12900100
23,574.0600.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT12900100
0.0000.000
0.0000.000
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8 00 8 008 00 0 000 0048003-3210-14 0100 1300 EACH COUNTDOWN PEDESTRIAN
SIGNAL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $829.000
0.000
8.000

$0.000
$6,632.000

730-26.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13000100
-3,953.6008.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13000100
3,953.6000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT13000100
0.0000.000
0.0000.000

48003-3210-14 0100 1310 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
26,982.000 $2.600

0.000
24,169.210

$0.000
$62,839.946

740-10.03

48003-3210-14 0100 1320 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
49,413.000 $2.000

0.000
90,646.630

$0.000
$181,293.260

740-10.04

48003-3210-14 0100 1330 L.F. TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(SEE PLANS
DETAILS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,868.000 $4.860

0.000
1,730.000

$0.000
$8,407.800

740-11.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT13300100
0.0000.000
0.0000.000
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48003-3210-14 0900 1660 L.F. GAS MAIN-2IN STL DIRECT BURY Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $19.260

0.000
0.000

$0.000
$0.000

771-30.68

48003-3210-14 0900 1670 L.F. GAS MAIN-4IN STL DIRECT BURY Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,750.000 $21.760

0.000
2,283.000

$0.000
$49,678.080

771-30.69

48003-3210-14 0900 1680 L.F. GAS MAIN-2IN STL BORED Bid: Unit Price:
This Est:
Total:Total:

This Est:
65.000 $22.490

0.000
180.000

$0.000
$4,048.200

771-30.70

48003-3210-14 0900 1690 L.F. GAS MAIN-4IN STL BORED Bid: Unit Price:
This Est:
Total:Total:

This Est:
570.000 $28.410

0.000
1,236.000

$0.000
$35,114.760

771-30.71

48003-3210-14 0900 1700 EACH HOT TAP 2IN 3-WAY TEE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,679.310
0.000
1.000

$0.000
$1,679.310

771-30.72

48003-3210-14 0900 1710 EACH HOT TAP 4IN 3-WAY TEE Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $5,931.560
0.000
4.000

$0.000
$23,726.240

771-30.73

48003-3210-14 0900 1720 EACH BALL VALVE 2IN WELD Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,015.370
0.000
1.000

$0.000
$1,015.370

771-30.74
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0 00 3 003 00 0 000 0048003-3210-14 0900 1730 EACH BALL VALVE 4IN WELD Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,969.400
0.000
3.000

$0.000
$5,908.200

771-30.75

48003-3210-14 0900 1740 EACH SERVICE- STEEL 3/4IN SHORT
SIDE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $763.570
0.000
2.000

$0.000
$1,527.140

771-30.76

48003-3210-14 0900 1750 EACH SERVICE- STEEL 3/4IN LONG
SIDE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $2,135.750
0.000
5.000

$0.000
$10,678.750

771-30.77

48003-3210-14 0900 1760 EACH ANODE INST: 17LB MAGNESIUM Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $809.130
0.000
0.000

$0.000
$0.000

771-30.78

48003-3210-14 0900 1770 S.Y. SEEDING & MULCHING
(TRENCHES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,340.000 $0.550

0.000
0.000

$0.000
$0.000

771-30.79

48003-3210-14 0900 1780 EACH GAS LINE MARKER SIGNS Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $50.000
0.000
7.000

$0.000
$350.000

771-30.80

48003-3210-14 0900 1790 L.F. 12IN SDR21 PVC WATR MAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,154.000 $15.150

0.000
6,040.000

$0.000
$91,506.000

775-67.46
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40 00 100 00100 00 0 000 0048003-3210-14 0900 1800 L.F. 10IN SDR21 PVC WATR MAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
130.000 $12.000

0.000
100.000

$0.000
$1,200.000

775-67.47

48003-3210-14 0900 1810 L.F. 8IN SDR21 PVC WATR MAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
165.000 $9.250

0.000
180.000

$0.000
$1,665.000

775-67.48

48003-3210-14 0900 1820 L.F. 6IN SDR21 PVC WATR MAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,303.000 $6.750

0.000
3,735.000

$0.000
$25,211.250

775-67.49

48003-3210-14 0900 1830 L.F. 4IN SDR 21 PVC WATR MAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,617.000 $4.750

0.000
10,773.000

$0.000
$51,171.750

775-67.50

48003-3210-14 0900 1840 L.F. 2IN SDR21 PVC WATR MAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,194.000 $4.750

0.000
1,062.000

$0.000
$5,044.500

775-67.51

48003-3210-14 0900 1850 EACH 12IN GATE VALVE & BOX Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,615.000
0.000
1.000

$0.000
$1,615.000

775-67.52

48003-3210-14 0900 1860 EACH 10IN GATE VALVE & BOX Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,330.000
0.000
3.000

$0.000
$3,990.000

775-67.53
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4 00 13 0013 00 0 000 0048003-3210-14 0900 1870 EACH 6IN GATE VALVE & BOX Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $690.000
0.000

13.000
$0.000

$8,970.000

775-67.54

48003-3210-14 0900 1880 EACH 4IN GATE VALVE & BOX Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $600.000

0.000
9.000

$0.000
$5,400.000

775-67.55

48003-3210-14 0900 1890 EACH 2IN GATE VALVE & BOX Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $475.000
0.000
7.000

$0.000
$3,325.000

775-67.56

48003-3210-14 0900 1900 EACH TIE-IN TO EXISTING 6IN WATR
MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,200.000
0.000
2.000

$0.000
$2,400.000

775-67.57

48003-3210-14 0900 1910 EACH TIE-IN TO EXISTING 4IN WATR
MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,000.000
0.000
5.000

$0.000
$5,000.000

775-67.58

48003-3210-14 0900 1920 EACH TIE-IN TO EXISTING 2IN WATR
MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $800.000
0.000
3.000

$0.000
$2,400.000

775-67.59

48003-3210-14 0900 1930 EACH CUT-IN DIP FITTING ON EXISTING
WATR MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $1,000.000
0.000
6.000

$0.000
$6,000.000

775-67.60
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6145 00 3 683 003 683 00 0 000 0048003-3210-14 0900 1940 LB. DUCTILE IRON PIPE FITTINGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,200.000 $2.750

0.000
3,683.000

$0.000
$10,128.250

775-67.61

48003-3210-14 0900 1950 EACH FIRE HYDRANT ASSEMBLY Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,820.000
0.000
4.000

$0.000
$11,280.000

775-67.62

48003-3210-14 0900 1960 EACH 2IN BLOW OFF ASSEMBLY Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $790.000
0.000
1.000

$0.000
$790.000

775-67.63

48003-3210-14 0900 1970 EACH 10IN x 4IN TAP SLEEVE & VALVE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,895.000
0.000
1.000

$0.000
$1,895.000

775-67.64

48003-3210-14 0900 1980 EACH 10IN TAP SLEEVE & VALVE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,725.000
0.000
1.000

$0.000
$3,725.000

775-67.65

48003-3210-14 0900 1990 EACH 8IN TAP SLEEVE & VALVE Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,725.000
0.000
2.000

$0.000
$5,450.000

775-67.66

48003-3210-14 0900 2000 EACH 6IN TAP SLEEVE & VALVE Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,215.000
0.000
3.000

$0.000
$6,645.000

775-67.67
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0 00 2 002 00 0 000 0048003-3210-14 0900 2010 EACH PLUG & BLOCK EXISTING 10IN
WATR MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $650.000
0.000
2.000

$0.000
$1,300.000

775-67.68

48003-3210-14 0900 2020 EACH PLUG & BLOCK EXISTING 8IN
WATR MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $650.000
0.000
3.000

$0.000
$1,950.000

775-67.69

48003-3210-14 0900 2030 EACH PLUG & BLOCK EXISTING 6IN
WATR MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $620.000
0.000
5.000

$0.000
$3,100.000

775-67.70

48003-3210-14 0900 2040 EACH PLUG & BLOCK EXISTING 4IN
WATR MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $520.000
0.000
1.000

$0.000
$520.000

775-67.71

48003-3210-14 0900 2050 EACH PLUG & BLOCK EXISTING 2"
WATR MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $520.000
0.000
2.000

$0.000
$1,040.000

775-67.72

48003-3210-14 0900 2060 L.F. 24IN STL CSNG BORED ACROSS
RDWAY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
65.000 $170.250

0.000
65.000

$0.000
$11,066.250

775-67.73

48003-3210-14 0900 2070 L.F. 16IN STL CSNG BORED ACROSS
RDWAY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $110.000

0.000
75.000

$0.000
$8,250.000

775-67.74

Page 44RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/24/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50 00 250 00250 00 0 000 0048003-3210-14 0900 2080 L.F. 12IN STL CSNG BORED ACROSS
RDWAY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
206.000 $80.000

0.000
250.000

$0.000
$20,000.000

775-67.75

48003-3210-14 0900 2090 L.F. 8IN STL CSNG BORED ACROSS
RDWAY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
355.000 $65.000

0.000
390.000

$0.000
$25,350.000

775-67.76

48003-3210-14 0900 2100 L.F. 4IN STL CSNG BORED ACROSS
RDWAY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
170.000 $45.000

0.000
110.000

$0.000
$4,950.000

775-67.77

48003-3210-14 0900 2110 L.F. 12IN STL CSNG OPEN CUT
ACROSS DITCH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $40.000

0.000
315.000

$0.000
$12,600.000

775-67.78

48003-3210-14 0900 2120 L.F. 8IN STL CSNG OPEN CUT
ACROSS DITCH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $35.000

0.000
90.000

$0.000
$3,150.000

775-67.79

48003-3210-14 0900 2130 L.F. 12IN DR9 PE PIPE DIRECTIONAL
BORED

Bid: Unit Price:
This Est:
Total:Total:

This Est:
360.000 $85.000

0.000
360.000

$0.000
$30,600.000

775-67.80

48003-3210-14 0900 2140 L.F. 3/4IN COPPER TUBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
480.000 $6.000

0.000
1,210.000

$0.000
$7,260.000

775-67.81
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0 00 480 00480 00 0 000 0048003-3210-14 0900 2150 L.F. 3/4IN COPPER TUBING IN 2IN PVC
CSNG

Bid: Unit Price:
This Est:
Total:Total:

This Est:
480.000 $17.500

0.000
480.000

$0.000
$8,400.000

775-67.82

48003-3210-14 0900 2160 EACH 3/4IN SERVICE ASSEMBLY Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $780.000

0.000
20.000

$0.000
$15,600.000

775-67.83

48003-3210-14 0900 2170 L.F. 1IN COP TUBNG W/60 L.F. 2IN
PVC CSNG

Bid: Unit Price:
This Est:
Total:Total:

This Est:
230.000 $20.250

0.000
230.000

$0.000
$4,657.500

775-67.84

48003-3210-14 0900 2180 L.F. 2IN COPPER TUBING & 2IN
METER CONNECTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $29.000

0.000
1.000

$0.000
$29.000

775-67.85

48003-3210-14 0900 2190 L.F. 12IN SDR21 PVC FORCE MAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
315.000 $17.250

0.000
320.000

$0.000
$5,520.000

777-31.01

48003-3210-14 0900 2200 L.F. 8IN SDR21 PVC FORCE MAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
525.000 $11.250

0.000
580.000

$0.000
$6,525.000

777-31.02

48003-3210-14 0900 2210 L.F. 2IN SDR21 PVC FORCE MAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $7.000

0.000
680.000

$0.000
$4,760.000

777-31.03
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0 00 56 0056 00 0 000 0048003-3210-14 0900 2220 L.F. 8IN SDR26 PVC PIPE IN 0-6FOOT
CUT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,580.000 $26.500

0.000
56.000

$0.000
$1,484.000

777-31.04

48003-3210-14 0900 2230 L.F. 8IN SDR26 PVC PIPE IN 6-10FOOT
CUT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $28.500

0.000
1,788.000

$0.000
$50,958.000

777-31.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT22300900
0.0000.000
0.0000.000

48003-3210-14 0900 2240 L.F. 4IN SDR26 PVC PIPE IN 0-6FOOT
CUT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
97.000 $20.250

0.000
0.000

$0.000
$0.000

777-31.06

48003-3210-14 0900 2250 L.F. 4IN SDR26 PVC PIPE IN 6-10FOOT
CUT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $22.250

0.000
0.000

$0.000
$0.000

777-31.07

48003-3210-14 0900 2260 EACH 8IN X 4IN WYES OR TEES Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $150.000

0.000
13.000

$0.000
$1,950.000

777-31.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT22600900
0.0000.000
0.0000.000

48003-3210-14 0900 2270 EACH CUT IN DIP FITTING ON EXISTING
FRC MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,500.000
0.000
5.000

$0.000
$7,500.000

777-31.09
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732 00 1 227 001 227 00 0 000 0048003-3210-14 0900 2280 LB. DUCTILE IRON PIPE FITTINGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $2.750

0.000
1,227.000

$0.000
$3,374.250

777-31.10

48003-3210-14 0900 2290 L.F. 24IN STEEL CASING BORED
ACROSS ROADWAY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $167.250

0.000
120.000

$0.000
$20,070.000

777-31.11

48003-3210-14 0900 2300 L.F. 16IN STEEL CASING BORED
ACROSS ROADWAY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
205.000 $107.000

0.000
320.000

$0.000
$34,240.000

777-31.12

48003-3210-14 0900 2310 EACH MANHOLE OVER EXISTING MAIN
0-6FOOT SWD

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $1,370.000
0.000
0.000

$0.000
$0.000

777-31.13

48003-3210-14 0900 2320 EACH NEW MANHOLE 0-6FOOT SWD Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,550.000
0.000
1.000

$0.000
$1,550.000

777-31.14

48003-3210-14 0900 2330 EACH ADDITIONAL MANHOLE SWD
6-10FOOT SWD

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,870.000
0.000

10.000
$0.000

$18,700.000

777-31.15

48003-3210-14 0900 2340 EACH PLUG AND BLOCK EXISTING 12IN
FORCE MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $650.000
0.000
1.000

$0.000
$650.000

777-31.16
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0 00 2 002 00 0 000 0048003-3210-14 0900 2350 EACH PLUG AND BLOCK EXISTING 8IN
FORCE MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $650.000
0.000
2.000

$0.000
$1,300.000

777-31.17

48003-3210-14 0900 2360 EACH PLUG AND BLOCK EXISTING 2IN
FORCE MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $520.000
0.000
1.000

$0.000
$520.000

777-31.18

48003-3210-14 0900 2370 EACH PLUG AND BLOCK EXISTING 8IN
SEWER MAIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $650.000
0.000
5.000

$0.000
$3,250.000

777-31.19

48003-3210-14 0900 2380 EACH 12IN GATE VALVE AND BOX Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,615.000
0.000
3.000

$0.000
$4,845.000

777-31.20

48003-3210-14 0900 2390 EACH 8IN GATE VALVE AND BOX Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $950.000
0.000
1.000

$0.000
$950.000

777-31.21

48003-3210-14 0900 2400 EACH 2IN GATE VALVE AND BOX Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $475.000
0.000
1.000

$0.000
$475.000

777-31.22

48003-3210-14 0900 2410 L.F. 4IN PVC SERVICE LINE Bid: Unit Price:
This Est:
Total:Total:

This Est:
270.000 $11.250

0.000
408.000

$0.000
$4,590.000

777-31.23
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0 00 60 0060 00 0 000 0048003-3210-14 0900 2420 L.F. 8IN PVC (SDR 26) SEWER LINE
(VARING DEPTHS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $70.000

0.000
60.000

$0.000
$4,200.000

777-31.25

48003-3210-14 0100 9506 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $31.500
0.000

587.940
$0.000

$18,520.110

801-01

48003-3210-14 0100 1340 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,958.000 $15.000

0.000
3,224.300

$0.000
$48,364.500

801-01.07

48003-3210-14 0100 1350 UNIT COVER CROP SEED MIX
(RIPZN/FLPL) W/MULCH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.100 $100.000
0.000
0.000

$0.000
$0.000

801-01.30

48003-3210-14 0100 1360 UNIT GRASS SEED MIX (RIPZN/FLPL) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.300 $100.000
0.000
0.000

$0.000
$0.000

801-01.34

48003-3210-14 0100 1370 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,611.000 $1.000

0.000
383.000

$0.000
$383.000

801-03

48003-3210-14 0100 1380 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
247,416.000 $1.910

0.000
235,268.500

$0.000
$449,362.835

803-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT13800100
0.0000.000
0.0000.000
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289673 44 45 794 4245 794 42 0 000 0048003-3210-14 0100 1390 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40,369.000 $0.900

0.000
45,794.420

$0.000
$41,214.978

805-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT13900100
0.0000.000
0.0000.000

48003-3210-14 0100 1400 S.Y. EROSION CONTROL BLANKET
(TYPE III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
244.000 $1.750

0.000
0.000

$0.000
$0.000

805-12.03

48003-3210-14 0100 1410 CYCL PROJECT MOWING Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $3,600.000
0.000
5.000

$0.000
$18,000.000

806-02.03

V44 *END OF REPORT*
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