
2/16/2015 20160727

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

CNL007 Pay Period:  2/16/2015Contract: Estimate Number: 0011 to  07/27/2016Estimate Type: Progress

Stansell Electric Company, Inc.Contractor:
Contractor's
Address:

860 Visco Drive
Nashville,  TN   37210-2150

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

08/03/2012
08/24/2012

09/12/2012

11/13/2012

%

$5,007.01

388.0
855.0
855.0
220.36

%Percent Complete($):
%Percent Behind:

FAYETTE, SHELBY

125.80

Date Notice to Proceed: 10/03/2012

10/25/2013

$2,533,791.00
$2,533,149.80

$2,407,790.47 $101,070.54$2,306,719.93

$0.00
$0.00Test Report Payment Adjustments:

$2,407,790.47 $2,306,719.93 101,070.54

$2,402,783.46 $101,070.54$2,301,712.92

$5,007.01 $0.00

$0.00 $0.00
$0.00 $0.00

MEMPHIS SMARTWAY (ITS) EXTENSION ON I-40

94.56

20160727

Project(s) 79903-3112-44, 79903-3113-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
90079903-3112-44 Memphis Smartway extension on I-40, SR-177(Germantown Road)IM/NH-40-1(336)84.67 00901
90079903-3113-14 Memphis Smartway extension on I-40, SR-177(Germantown Road)IM/NH-40-1(336)15.33 00909

101,070.54

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-3112-44 0100 9501 LS ADDITIONAL WORK
(DESCRIPTION)/(Wireless
Communication Equipment)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $73,298.950
1.000
1.000

$73,298.950
$73,298.950

104-03

79903-3113-14 0100 9502 LS ADDITIONAL WORK
(DESCRIPTION)/(Wireless
Communication Equipment)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $14,694.990
1.000
1.000

$14,694.990
$14,694.990

104-03.01

79903-3112-44 0100 9008 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,400.000
0.000

-93.000
$0.000

$-130,200.000

108-07

79903-3113-14 0100 9009 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,400.000
0.000
0.000

$0.000
$0.000

108-07

79903-3112-44 0100 9006 HOUR LIQUIDATED DAMAGES/(PER
LANE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

79903-3113-14 0100 9007 HOUR LIQUIDATED DAMAGES/(PER
LANE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-3112-44 0100 0010 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,280.000 $2.800

0.000
0.000

$0.000
$0.000

209-08.03

79903-3112-44 0100 0020 BAG SANDBAGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
384.000 $8.200

0.000
0.000

$0.000
$0.000

209-09.01

79903-3112-44 0100 0030 S.Y. POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,600.000 $2.200

0.000
0.000

$0.000
$0.000

209-20.03

79903-3112-44 0100 0040 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
725.000 $27.000

0.000
3,812.500

$0.000
$102,937.500

705-02.02

79903-3113-14 0100 0010 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
133.000 $27.000

0.000
137.500

$0.000
$3,712.500

705-02.02

79903-3112-44 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $40.500
0.000
0.000

$0.000
$0.000

705-02.50

79903-3113-14 0100 9001 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $40.500
0.000
0.000

$0.000
$0.000

705-02.50
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13 00 10 0010 00 0 000 0079903-3112-44 0100 0050 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $867.000
0.000

10.000
$0.000

$8,670.000

705-04.03

79903-3112-44 0100 0060 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $3,135.000
0.000

17.000
$0.000

$53,295.000

705-04.07

79903-3113-14 0100 0020 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,135.000
0.000
1.000

$0.000
$3,135.000

705-04.07

79903-3112-44 0100 0070 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5,736.000
0.000
4.000

$0.000
$22,944.000

705-08.51

79903-3112-44 0100 0080 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $2.700

0.000
237.500

$0.000
$641.250

706-01

79903-3112-44 0100 0090 L.F. SINGLE SLOPE CONCRETE
BARRIER WALL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $431.000

0.000
0.000

$0.000
$0.000

711-05.71
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3 13 1 001 00 0 000 0079903-3112-44 0100 0100 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $13,020.500
0.000
1.000

$0.000
$13,020.500

712-01

79903-3113-14 0100 0030 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $13,020.500
0.000
1.000

$0.000
$13,020.500

712-01

79903-3112-44 0100 9600 EACH LANE CLOSURE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $621.000
8.000
8.000

$4,968.000
$4,968.000

712-01.02

79903-3112-44 0100 0110 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,400.000 $44.000

0.000
726.000

$0.000
$31,944.000

712-02.02

79903-3112-44 0100 0120 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
34.000 $40.000

0.000
52.000

$0.000
$2,080.000

712-04.01

79903-3113-14 0100 0040 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $40.000
0.000
0.000

$0.000
$0.000

712-04.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

576 00 992 00992 00 0 000 0079903-3112-44 0100 0130 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
578.000 $10.000

0.000
992.000

$0.000
$9,920.000

712-06

79903-3113-14 0100 0050 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
102.000 $10.000

0.000
0.000

$0.000
$0.000

712-06

79903-3112-44 0100 0140 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,467.000
1.000
5.000

$1,467.000
$7,335.000

712-08.03

79903-3113-14 0100 0060 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,467.000
0.000
0.000

$0.000
$0.000

712-08.03

79903-3112-44 0100 0150 EACH CHANGEABLE MESSAGE SIGN Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $6,003.000
0.000
0.000

$0.000
$0.000

713-16.03

79903-3112-44 0100 0160 EACH ELECTRICAL CONNECTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $1,356.000
0.000
8.000

$0.000
$10,848.000

714-25

79903-3113-14 0100 0070 EACH ELECTRICAL CONNECTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,356.000
0.000
3.000

$0.000
$4,068.000

714-25
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 50 1 001 00 0 000 0079903-3112-44 0100 0170 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $62,104.500
0.000
1.000

$0.000
$62,104.500

717-01

79903-3113-14 0100 0080 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $62,104.500
0.000
1.000

$0.000
$62,104.500

717-01

79903-3112-44 0100 0180 EACH STEEL OVERHEAD SIGN
STRUCTURE (FOR DMS #18)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $127,330.000
0.000
1.000

$0.000
$127,330.000

725-12.01

79903-3112-44 0100 0190 EACH STEEL OVERHEAD SIGN
STRUCTURE (FOR DMS # 43)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $123,410.000
0.000
1.000

$0.000
$123,410.000

725-12.02

79903-3112-44 0100 0200 EACH STEEL OVERHEAD SIGN
STRUCTURE (FOR DMS #44)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $96,904.000
0.000
1.000

$0.000
$96,904.000

725-12.03

79903-3112-44 0100 0210 EACH STEEL OVERHEAD SIGN
STRUCTURE (FOR DMS #45)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $96,752.000
0.000
1.000

$0.000
$96,752.000

725-12.04

79903-3112-44 0100 0220 EACH REMOVE STL OVRHEAD SIGN
STRUCTURE & FOUNDATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $9,201.000
0.000
1.000

$0.000
$9,201.000

725-12.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3510 00 16 992 0016 992 00 0 000 0079903-3112-44 0100 0230 L.F. CABLE (1/C #8 AWG.) Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,740.000 $0.800

0.000
16,992.000

$0.000
$13,593.600

725-12.06

79903-3113-14 0100 0090 L.F. CABLE (1/C #8 AWG.) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,455.000 $0.800

0.000
4,590.000

$0.000
$3,672.000

725-12.06

79903-3112-44 0100 0240 L.F. CABLE (1/C #4 AWG.) Bid: Unit Price:
This Est:
Total:Total:

This Est:
14,880.000 $1.400

0.000
8,511.000

$0.000
$11,915.400

725-12.07

79903-3113-14 0100 0100 L.F. CABLE (1/C #4 AWG.) Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,370.000 $1.400

0.000
13,242.000

$0.000
$18,538.800

725-12.07

79903-3112-44 0100 0250 L.F. CABLE (1/C #1/0 AWG.) Bid: Unit Price:
This Est:
Total:Total:

This Est:
24,405.000 $3.200

0.000
23,779.000

$0.000
$76,092.800

725-12.08

79903-3112-44 0100 0260 LS ELECTRICAL DEMARCATION
POINT (OVER HEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $550.500
0.000
1.000

$0.000
$550.500

725-12.11

79903-3113-14 0100 0110 LS ELECTRICAL DEMARCATION
POINT (OVER HEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $550.500
0.000
1.000

$0.000
$550.500

725-12.11
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 00 0 000 00 0 500 0079903-3112-44 0100 0270 EACH SPREAD SPECTRUM - RADIO &
ANTENNA (TYPE A)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,635.000

-0.500
0.000

$-1,317.500
$0.000

725-12.13

79903-3112-44 0100 0280 EACH SPREAD SPECTURM - RADIO &
ANTENNA (TYPE B)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,635.000

-0.500
0.000

$-1,317.500
$0.000

725-12.14

79903-3112-44 0100 0290 EACH 4.9 GHz ETHERNET
TRANSCEIVER - RADIO &
ANTENNA (TYPE C)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $2,549.000
-9.300
0.000

$-23,705.700
$0.000

725-12.15

79903-3113-14 0100 0120 EACH 4.9 GHz ETHERNET
TRANSCEIVER - RADIO &
ANTENNA (TYPE C)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,549.000

-2.800
0.000

$-7,137.200
$0.000

725-12.15
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14 00 10 0010 00 0 000 0079903-3112-44 0100 0300 EACH CCTV CAMERA SYSTEM Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $4,329.000

0.000
10.000

$0.000
$43,290.000

725-12.16

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03000100
-24,370.00010.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03000100
24,370.0000.000

0.0000.000

79903-3113-14 0100 0130 EACH CCTV CAMERA SYSTEM Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,329.000
0.000
1.000

$0.000
$4,329.000

725-12.16

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT01300100
-2,437.0001.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01300100
2,437.0000.000

0.0000.000

79903-3112-44 0100 0310 EACH DYNAMIC MESSAGE SIGN Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $90,265.000
0.000
3.000

$0.000
$270,795.000

725-12.17

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03100100
-193,578.0003.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03100100
193,578.0000.000

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0079903-3112-44 0100 0320 EACH REMOVE & REINSTALL EXISTING
DYNAMIC MESSAGE SIGN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,978.000
0.000
1.000

$0.000
$3,978.000

725-12.18

79903-3112-44 0100 0330 EACH VIDEO ENCODER Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $2,755.000

0.000
15.000

$0.000
$41,325.000

725-12.19

79903-3113-14 0100 0140 EACH VIDEO ENCODER Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,755.000
0.000
1.000

$0.000
$2,755.000

725-12.19

79903-3112-44 0100 0340 EACH NETWORK SWITCH (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $2,062.000

0.000
19.000

$0.000
$39,178.000

725-12.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03400100
-26,201.00019.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03400100
28,959.0000.000

0.0000.000

79903-3113-14 0100 0150 EACH NETWORK SWITCH (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,062.000
0.000
2.000

$0.000
$4,124.000

725-12.20
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7 00 5 005 00 0 000 0079903-3112-44 0100 0350 EACH TRANSFORMER (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,208.000
0.000
5.000

$0.000
$6,040.000

725-12.22

79903-3113-14 0100 0160 EACH TRANSFORMER (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,208.000
0.000
1.000

$0.000
$1,208.000

725-12.22

79903-3112-44 0100 0360 EACH TRANSFORMER (TYPE B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $989.000
0.000
2.000

$0.000
$1,978.000

725-12.23

79903-3112-44 0100 0370 L.F. CONDUIT BANK TYPE 1 Bid: Unit Price:
This Est:
Total:Total:

This Est:
985.000 $5.500

0.000
743.000

$0.000
$4,086.500

725-12.24

79903-3112-44 0100 0380 L.F. CONDUIT BANK TYPE 4 Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,195.000 $11.000

0.000
6,605.000

$0.000
$72,655.000

725-12.26

79903-3113-14 0100 0170 L.F. CONDUIT BANK TYPE 4 Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,390.000 $11.000

0.000
3,877.000

$0.000
$42,647.000

725-12.26

79903-3112-44 0100 0390 L.F. DMS CONDUIT BANK Bid: Unit Price:
This Est:
Total:Total:

This Est:
525.000 $9.600

0.000
343.000

$0.000
$3,292.800

725-12.27
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16747 00 4 730 004 730 00 0 000 0079903-3112-44 0100 0400 L.F. 2IN CONDUIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,955.000 $5.500

0.000
4,730.000

$0.000
$26,015.000

725-12.28

79903-3113-14 0100 0180 L.F. 2IN CONDUIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,455.000 $5.500

0.000
1,200.000

$0.000
$6,600.000

725-12.28

79903-3112-44 0100 0410 L.F. 2IN CONDUIT W/BANK Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,275.000 $1.500

0.000
7,351.000

$0.000
$11,026.500

725-12.29

79903-3113-14 0100 0190 L.F. 2IN CONDUIT W/BANK Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,390.000 $1.500

0.000
3,877.000

$0.000
$5,815.500

725-12.29

79903-3113-14 0100 0200 L.F. STRUCTURE CONDUIT BANK
TYPE 4

Bid: Unit Price:
This Est:
Total:Total:

This Est:
275.000 $85.000

0.000
295.000

$0.000
$25,075.000

725-12.30

79903-3113-14 0100 0210 L.F. 2IN STRUCTURE CONDUIT
W/BANK

Bid: Unit Price:
This Est:
Total:Total:

This Est:
275.000 $2.200

0.000
295.000

$0.000
$649.000

725-12.32

79903-3112-44 0100 0420 L.F. CONDUIT BANK TYPE 2 BORED Bid: Unit Price:
This Est:
Total:Total:

This Est:
820.000 $11.000

0.000
961.000

$0.000
$10,571.000

725-12.33
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360 00 360 00360 00 0 000 0079903-3112-44 0100 0430 L.F. CONDUIT BANK TYPE 4 BORED Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $14.000

0.000
360.000

$0.000
$5,040.000

725-12.34

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04300100
0.0000.000
0.0000.000

79903-3113-14 0100 0220 L.F. CONDUIT BANK TYPE 4 BORED Bid: Unit Price:
This Est:
Total:Total:

This Est:
205.000 $14.000

0.000
617.000

$0.000
$8,638.000

725-12.34

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02200100
0.0000.000
0.0000.000

79903-3112-44 0100 0440 L.F. 2IN CONDUIT BORED Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,285.000 $9.500

0.000
2,500.000

$0.000
$23,750.000

725-12.35

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400100
0.0000.000
0.0000.000

79903-3112-44 0100 0450 L.F. 2IN CONDUIT BORED W/BANK Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $5.500

0.000
1,321.000

$0.000
$7,265.500

725-12.36

79903-3113-14 0100 0230 L.F. 2IN CONDUIT BORED W/BANK Bid: Unit Price:
This Est:
Total:Total:

This Est:
205.000 $5.500

0.000
195.000

$0.000
$1,072.500

725-12.36

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100
0.0000.000
0.0000.000
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0 00 26 0026 00 0 000 0079903-3112-44 0100 0460 EACH CABLE MARKER Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $70.000
0.000

26.000
$0.000

$1,820.000

725-12.37

79903-3113-14 0100 0240 EACH CABLE MARKER Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $70.000
0.000

10.000
$0.000

$700.000

725-12.37

79903-3112-44 0100 0470 EACH PULL BOX (TYPE D) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $1,252.000

0.000
11.000

$0.000
$13,772.000

725-12.38

79903-3113-14 0100 0250 EACH PULL BOX (TYPE D) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,252.000
0.000
3.000

$0.000
$3,756.000

725-12.38
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26 00 11 0011 00 0 000 0079903-3112-44 0100 0480 EACH PULL BOX (TYPE E) Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $1,637.000

0.000
11.000

$0.000
$18,007.000

725-12.39

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04800100
-7,136.0008.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04800100
8,028.0000.000

0.0000.000

79903-3113-14 0100 0260 EACH PULL BOX (TYPE E) Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,637.000
0.000
4.000

$0.000
$6,548.000

725-12.39

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02600100
-3,568.0004.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02600100
4,460.0000.000

0.0000.000
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157 00 52 0052 00 0 000 0079903-3112-44 0100 0490 EACH PULL BOXES (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
55.000 $484.000

0.000
52.000

$0.000
$25,168.000

725-12.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04900100
-6,045.00039.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04900100
6,510.0000.000

0.0000.000

79903-3113-14 0100 0270 EACH PULL BOXES (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $484.000

0.000
16.000

$0.000
$7,744.000

725-12.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02700100
-1,550.00010.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02700100
1,550.0000.000

0.0000.000

79903-3112-44 0100 0500 L.F. FO CABLE, 60F Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,535.000 $2.200

0.000
9,675.000

$0.000
$21,285.000

725-12.41

79903-3113-14 0100 0280 L.F. FO CABLE, 60F Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,720.000 $2.200

0.000
4,892.000

$0.000
$10,762.400

725-12.41
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3267 10 2 177 002 177 00 0 000 0079903-3112-44 0100 0510 L.F. FO DROP CABLE, 4F Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,530.000 $1.100

0.000
2,177.000

$0.000
$2,394.700

725-12.42

79903-3113-14 0100 0290 L.F. FO DROP CABLE, 4F Bid: Unit Price:
This Est:
Total:Total:

This Est:
110.000 $1.100

0.000
160.000

$0.000
$176.000

725-12.42

79903-3112-44 0100 0520 EACH FO CLOSURE, 12F Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $867.000
0.000
3.000

$0.000
$2,601.000

725-12.43

79903-3112-44 0100 0530 EACH FO CLOSURE, 72F Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,134.000
0.000
2.000

$0.000
$2,268.000

725-12.44

79903-3113-14 0100 0300 EACH FO CLOSURE, 72F Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,134.000
0.000
1.000

$0.000
$1,134.000

725-12.44

79903-3112-44 0100 0540 EACH FO SPLICE, FUSION Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $60.000

0.000
20.000

$0.000
$1,200.000

725-12.45

79903-3113-14 0100 0310 EACH FO SPLICE, FUSION Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $60.000
0.000
4.000

$0.000
$240.000

725-12.45
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79903-3112-44 0100 0550 EACH FO TERMINATION CABINET Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,650.000
0.000
0.000

$0.000
$0.000

725-12.46

79903-3112-44 0100 0560 EACH FO DROP PANEL, 4F Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $600.000
0.000
7.000

$0.000
$4,200.000

725-12.47

79903-3113-14 0100 0320 EACH FO DROP PANEL, 4F Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $600.000
0.000
1.000

$0.000
$600.000

725-12.47

79903-3112-44 0100 0570 EACH CABINET (TYPE B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $3,935.000

0.000
10.000

$0.000
$39,350.000

725-12.48

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05700100
-25,290.00010.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05700100
25,290.0000.000

0.0000.000

79903-3113-14 0100 0330 EACH CABINET (TYPE B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $3,935.000
0.000
3.000

$0.000
$11,805.000

725-12.48

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03300100
-5,058.0002.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03300100
5,058.0000.000

0.0000.000
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14 85 9 009 00 0 000 0079903-3112-44 0100 0580 EACH CCTV POLE & FOUNDATION (80
FT. POLE W/LOWERING DEVICE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $30,624.000
0.000
9.000

$0.000
$275,616.000

725-12.50

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05800100
-132,137.9907.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05800100
132,138.0000.000

0.0000.000

79903-3113-14 0100 0340 EACH CCTV POLE & FOUNDATION (80
FT. POLE W/LOWERING DEVICE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30,624.000
0.000
1.000

$0.000
$30,624.000

725-12.50

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03400100
-14,682.0000.750

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03400100
14,682.0000.000

0.0000.000

79903-3112-44 0100 0590 EACH LOWERING TOOL FOR CAMERA
LOWERING DEVICE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,822.000
0.000
2.000

$0.000
$3,644.000

725-12.51

79903-3112-44 0100 0600 EACH REMOVE & REINSTALL EXISTING
CCTV

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,537.000
0.000
1.000

$0.000
$1,537.000

725-12.52
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0 90 1 001 00 0 000 0079903-3112-44 0100 0610 LS AS-BUILT PLANS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,667.500
0.000
1.000

$0.000
$1,667.500

725-12.54

79903-3113-14 0100 0350 LS AS-BUILT PLANS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,667.500
0.000
1.000

$0.000
$1,667.500

725-12.54

79903-3112-44 0100 0620 HOUR UNSCHEDULED MAINTENANCE
LABOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
85.000 $84.000

0.000
141.000

$0.000
$11,844.000

725-12.55

79903-3113-14 0100 0360 HOUR UNSCHEDULED MAINTENANCE
LABOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $84.000

0.000
0.000

$0.000
$0.000

725-12.55
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0 50 1 001 00 0 500 0079903-3112-44 0100 0630 LS SPARE PARTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $40,119.500
0.500
1.000

$20,059.750
$40,119.500

725-12.56

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06300100
-15,884.0000.397

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06300100
15,884.0000.000

0.0000.000

79903-3113-14 0100 0370 LS SPARE PARTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $40,119.500
0.500
1.000

$20,059.750
$40,119.500

725-12.56

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03700100
-15,884.5000.397

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03700100
15,884.5000.000

0.0000.000

79903-3112-44 0100 0640 LS BURN-IN-PERIOD Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,041.000
0.000
1.000

$0.000
$5,041.000

725-12.57

79903-3113-14 0100 0380 LS BURN-IN-PERIOD Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,041.000
0.000
1.000

$0.000
$5,041.000

725-12.57
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0 00 1 001 00 0 000 0079903-3112-44 0100 0650 LS TRAINING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,386.500
0.000
1.000

$0.000
$4,386.500

725-12.58

79903-3113-14 0100 0390 LS TRAINING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,386.500
0.000
1.000

$0.000
$4,386.500

725-12.58

79903-3112-44 0100 0660 EACH TERMINAL SERVER Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,718.000
0.000
0.000

$0.000
$0.000

725-12.60

79903-3112-44 0100 0680 EACH CAT 5 CABLE Bid: Unit Price:
This Est:
Total:Total:

This Est:
160.000 $0.300

0.000
180.000

$0.000
$54.000

725-12.62

79903-3113-14 0100 0410 EACH STRAIN POLE (50FT) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $12,860.000
0.000
2.000

$0.000
$25,720.000

725-12.64

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04100100
-9,194.0001.500

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04100100
9,194.0000.000

0.0000.000

79903-3112-44 0100 0700 EACH BATTERY BACKUP & POWER
CONDITIONER (UPS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $11,500.000
0.000
8.000

$0.000
$92,000.000

725-12.65
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0 50 1 001 00 0 000 0079903-3112-44 0100 0710 LS PREVENTIVE MAINTENANCE FOR
SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,044.500
0.000
1.000

$0.000
$2,044.500

725-12.66

79903-3113-14 0100 0420 LS PREVENTIVE MAINTENANCE FOR
SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,044.500
0.000
1.000

$0.000
$2,044.500

725-12.66

79903-3112-44 0100 0720 EACH WOOD POLE (CLASS 3, 35FT
LENGTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $1,439.000
0.000
8.000

$0.000
$11,512.000

725-12.67

79903-3113-14 0100 0430 EACH WOOD POLE (CLASS 3, 35FT
LENGTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,439.000
0.000
3.000

$0.000
$4,317.000

725-12.67

79903-3112-44 0100 0730 EACH MODIFY EXISTING ITS CABINET
WIRING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $535.000
0.000
4.000

$0.000
$2,140.000

725-12.68

79903-3112-44 0100 0740 EACH CCTV POLE FOUNDATION ( 80FT
POLE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,991.000
0.000
1.000

$0.000
$8,991.000

725-12.69

79903-3112-44 0100 0750 EACH MODIFY ELECTRICAL
DEMARCATION POINT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,101.000
0.000
2.000

$0.000
$2,202.000

725-12.70

Page 24RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 50 1 001 00 0 000 0079903-3112-44 0100 0760 LS SYSTEM CUTOVER Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,237.500
0.000
1.000

$0.000
$3,237.500

725-12.71

79903-3113-14 0100 0440 LS SYSTEM CUTOVER Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,237.500
0.000
1.000

$0.000
$3,237.500

725-12.71

79903-3112-44 0100 0770 EACH 25FT DMS POLE EXTENISION FOR
RADIO

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,167.000
0.000
1.000

$0.000
$2,167.000

725-12.72

79903-3112-44 0100 9500 EACH WOOD POLE( CLASS 3 45'
LENGTH)/()

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,931.260
0.000
1.000

$0.000
$1,931.260

725-12.73

79903-3112-44 0100 0790 EACH TRANSIENT VLTGE  SRGE
SUPPRESSOR (TVSS)/(TVSS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $623.000
0.000
8.000

$0.000
$4,984.000

725-12.75

79903-3113-14 0100 0450 EACH TRANSIENT VLTGE  SRGE
SUPPRESSOR (TVSS)/(TVSS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $623.000
0.000
3.000

$0.000
$1,869.000

725-12.75

79903-3112-44 0100 0800 L.F. SERVICE CABLE (DESCRIPTION)/
(3-#8 AWG)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $1.700

0.000
320.000

$0.000
$544.000

730-05.03
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0 00 320 00320 00 0 000 0079903-3112-44 0100 0810 L.F. MESSENGER CABLE - 1/4"
DIAMETER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $1.400

0.000
320.000

$0.000
$448.000

730-10.02

79903-3112-44 0100 0820 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(12IN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,125.000 $5.200

0.000
0.000

$0.000
$0.000

740-11.02

79903-3113-14 0100 0460 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(12IN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
375.000 $5.200

0.000
0.000

$0.000
$0.000

740-11.02

79903-3112-44 0100 0830 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $162.000

0.000
30.990

$0.000
$5,020.380

801-01

79903-3113-14 0100 0470 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $162.000
0.000
2.740

$0.000
$443.880

801-01

79903-3112-44 0100 9002 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $72.900
0.000
4.440

$0.000
$323.676

801-02

79903-3113-14 0100 9004 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $72.900
0.000
1.030

$0.000
$75.087

801-02
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79903-3112-44 0100 9003 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $97.200
0.000
0.000

$0.000
$0.000

801-06

79903-3113-14 0100 9005 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $97.200
0.000
0.000

$0.000
$0.000

801-06

79903-3112-44 0100 0840 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
170.000 $14.000

0.000
0.000

$0.000
$0.000

803-01

79903-3113-14 0100 0480 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $14.000

0.000
0.000

$0.000
$0.000

803-01

V44 *END OF REPORT*
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