
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

CNL012 Pay Period:  12/1/2016Contract: Estimate Number: 0045 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Concrete Structures, Inc.Contractor:

Contractor's
Address:

PO Drawer 128
Charlotte,  TN   37036-0128

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

09/14/2012

10/01/2012

10/23/2012

11/14/2012

%

$0.00

1432.0

1,510.0

1,510.0

105.45

%Percent Complete($):

%Percent Behind:

SMITH

1.27

Date Notice to Proceed: 11/13/2012

10/14/2016

$8,933,190.08

$5,784,162.73

$9,216,846.08 $0.01$9,216,846.07

$0.00

$-13,009.55Test Report Payment Adjustments:

$9,203,836.53 $9,111,590.12 92,246.41

$9,216,846.08 $0.01$9,216,846.07

$0.00 $0.00

$-105,255.95 $92,246.40

$0.00 $0.00

CONCRETE BULB-TEE BEAM BRIDGE ON US-70N OVER CANEY FORK RVR

104.18

20161231

Project(s): 80002-3248-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-24(19)100.00 35080892,246.4180002-3248-94 73BRIDGE REPLACEMENT OVER CANEY FORK RIVER AT L.M. 13.38

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80002-3248-94 0510 9514 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $67.50

0.000

1,051.893

$0.00

$71,002.78

104-03.20 ADDITIONAL WORK
(DESCRIPTION)/STEEL PILES (12
IN) FOR BRIDGE REPAIR

80002-3248-94 0510 9506 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

290.000

$0.00

$7,830.00

104-03.33 ADDITIONAL WORK
(DESCRIPTION)/DRY EXCAVATION
FOR BRIDGE REPAIR

80002-3248-94 0510 9507 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.00

0.000

400.410

$0.00

$32,433.21

104-03.34 ADDITIONAL WORK
(DESCRIPTION)/WET EXCAVATION
FOR BRIDGE REPAIR

80002-3248-94 0510 9511 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $798.13

0.000

875.910

$0.00

$699,090.05

104-03.35 ADDITIONAL WORK
(DESCRIPTION)/CLASS "A"
CONCRETE (BRIDGES)

80002-3248-94 0510 9513 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $335.70

0.000

0.000

$0.00

$0.00

104-03.36 ADDITIONAL WORK
(DESCRIPTION)/CLASS "S"
CONCRETE (FOUNDATION SEAL)

80002-3248-94 0510 9515 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $43.12

0.000

4,633.110

$0.00

$199,779.70

104-03.40 ADDITIONAL WORK
(DESCRIPTION)/CLASS "C"
RIPRAP FOR BRIDGE REPAIR
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

196930.00 178,081.00178,081.00 0.000.0080002-3248-94 0510 9512 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.86

0.000

178,081.000

$0.00

$331,230.66

104-03.60 ADDITIONAL WORK
(DESCRIPTION)/STEEL BAR
REINFORCEMENT (BRIDGES)

80002-3248-94 0510 9503 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $168,400.00

0.000

1.000

$0.00

$168,400.00

104-04.02 ADDITIONAL
COMPENSATION(DESCRIPT)/RE-
MOBILIZATION FOR BRIDGE
REPAIR

80002-3248-94 0510 9504 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

104-04.03 ADDITIONAL
COMPENSATION(DESCRIPT)/ENGI
NEERING CALCULATIONS FOR
BRIDGE REPAIR

80002-3248-94 0510 9525 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18,154.75

0.000

1.000

$0.00

$18,154.75

104-04.04 ADDITIONAL
COMPENSATION(DESCRIPT)/DAM
AGE TO COUNTY ROAD DUE TO
BRIDGE CLOSURE

80002-3248-94 0510 9505 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $327,540.00

0.000

1.000

$0.00

$327,540.00

104-04.30 ADDITIONAL WORK (    )/HAUL
ROAD FOR BRIDGE REPAIR

80002-3248-94 0510 9508 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $140,850.00

0.000

1.000

$0.00

$140,850.00

104-04.31 ADDITIONAL WORK (
)/FOUNDATION PREP PIER #4

80002-3248-94 0510 9509 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $187,200.00

0.000

1.000

$0.00

$187,200.00

104-04.32 ADDITIONAL WORK (
)/FOUNDATION PREP PIER #5
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0080002-3248-94 0510 9510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $157,500.00

0.000

1.000

$0.00

$157,500.00

104-04.33 ADDITIONAL WORK (
)/FOUNDATION PREP PIER #6

80002-3248-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

80002-3248-94 0100 9027 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

80002-3248-94 0510 9516 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,500.00

0.000

89.000

$0.00

$400,500.00

108-10 INCENTIVE PAYMENT/2 LANES
OPENS TO TRAFFIC

80002-3248-94 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90230100

-33,128.03-33,128.030

0.000.000

80002-3248-94 0500 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0080002-3248-94 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90250100

-40,603.25-40,603.250

0.000.000

80002-3248-94 0500 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

80002-3248-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

80002-3248-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $31,694.00

0.000

1.000

$0.00

$31,694.00

201-01 CLEARING AND GRUBBING

80002-3248-94 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

80002-3248-94 0500 0690 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550,000.00

0.000

1.000

$0.00

$550,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE N0
80SR0240013)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

124941.23 21,972.0021,972.00 0.000.0080002-3248-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,563.000 $5.25

0.000

21,972.000

$0.00

$115,353.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

80002-3248-94 0100 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.30

0.000

2,222.220

$0.00

$13,999.99

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

80002-3248-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53,918.000 $8.43

0.000

58,073.280

$0.00

$489,557.75

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

80002-3248-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,110.000 $3.18

0.000

4,908.900

$0.00

$15,610.30

203-04 PLACING AND SPREADING
TOPSOIL

80002-3248-94 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.88

0.000

2,770.870

$0.00

$21,820.60

203-05 UNDERCUTTING

80002-3248-94 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

262.000 $10.60

0.000

0.000

$0.00

$0.00

203-06 WATER

80002-3248-94 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $327,540.00

0.000

1.000

$0.00

$327,540.00

203-50 CONSTRUCTION OF HAUL ROAD
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

975.52 733.87733.87 0.000.0080002-3248-94 0500 0700 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

857.000 $15.00

0.000

733.870

$0.00

$11,008.05

204-02.01 DRY EXCAVATION (BRIDGES)

80002-3248-94 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

80002-3248-94 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

80002-3248-94 0500 0710 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

248.000 $25.00

0.000

195.560

$0.00

$4,889.00

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

80002-3248-94 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.50

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

80002-3248-94 0500 9019 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45.00

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

80002-3248-94 0500 0720 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $50.00

0.000

0.000

$0.00

$0.00

204-04.01 ROCK EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80002-3248-94 0500 9021 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $75.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

80002-3248-94 0500 9022 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $90.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

80002-3248-94 0500 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $15.00

0.000

12.000

$0.00

$180.00

204-05 ROCK DRILLING (BRIDGES)

80002-3248-94 0500 0740 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO.
4,STA. 118+95.02)

80002-3248-94 0500 0750 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100,000.00

0.000

1.000

$0.00

$100,000.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 5,
STA. 120+15.27)

80002-3248-94 0500 0760 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

204-10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 6,
STA. 121+35.52)

80002-3248-94 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $2.12

0.000

74.070

$0.00

$157.03

209-05 SEDIMENT REMOVAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24410.00 5,421.005,421.00 0.000.0080002-3248-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,600.000 $3.57

0.000

5,421.000

$0.00

$19,352.97

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

80002-3248-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $257.00

0.000

35.000

$0.00

$8,995.00

209-08.07 ROCK CHECK DAM PER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100

-1,285.00-5.000

0.000.000

80002-3248-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $250.00

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

80002-3248-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $534.00

0.000

2.000

$0.00

$1,068.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

80002-3248-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $675.00

0.000

1.000

$0.00

$675.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

80002-3248-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,391.000 $14.60

0.000

12,963.990

$0.00

$189,274.25

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

87.83 130.24130.24 0.000.0080002-3248-94 0500 0770 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $40.00

0.000

130.240

$0.00

$5,209.60

303-01.02 GRANULAR BACKFILL (BRIDGES)

80002-3248-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

286.000 $22.26

0.000

498.620

$0.00

$11,099.28

303-10.01 MINERAL AGGREGATE (SIZE 57)

80002-3248-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,197.000 $86.58

0.000

1,948.050

$0.00

$168,662.17

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

80002-3248-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,630.000 $96.03

0.000

2,530.880

$0.00

$243,040.41

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

80002-3248-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-10,839.58-10,839.580

0.000.000

80002-3248-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

1,603.201,603.200

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80002-3248-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

80002-3248-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $656.00

0.000

2.460

$0.00

$1,613.76

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

80002-3248-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $28.60

0.000

16.100

$0.00

$460.46

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

80002-3248-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $604.00

0.000

3.590

$0.00

$2,168.36

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

80002-3248-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

80002-3248-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

80002-3248-94 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.15

0.000

1,110.000

$0.00

$3,496.50

407-20.05 SAW CUTTING ASPHALT
PAVEMENT
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4.44 1,591.181,591.18 0.000.0080002-3248-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

970.000 $99.00

0.000

1,591.180

$0.00

$157,526.82

411-01.10 ACS MIX(PG64-22) GRADING D

80002-3248-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-1,096.90-1,096.900

0.000.000

80002-3248-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

80002-3248-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

1,563.301,563.300

0.000.000

80002-3248-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

80002-3248-94 0100 0240 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.300 $1,760.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80002-3248-94 0100 9518 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.25

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

80002-3248-94 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $156.20

0.000

255.980

$0.00

$39,984.08

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

80002-3248-94 0500 0780 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

261,107.000 $1.03

0.000

261,107.000

$0.00

$268,940.21

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07800500

-58,177.89107,430.920

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07800500

58,177.890.000

0.000.000

80002-3248-94 0500 0790 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

829.000 $390.50

0.000

804.820

$0.00

$314,282.21

604-03.01 CLASS A CONCRETE (BRIDGES)

80002-3248-94 0500 0800 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

114,873.000 $0.82

0.000

114,873.420

$0.00

$94,196.20

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

80002-3248-94 0500 0810 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $200.00

0.000

225.340

$0.00

$45,068.00

604-03.04 PAVEMENT @ BRIDGE ENDS
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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1815.01 1,320.731,320.73 0.000.0080002-3248-94 0500 0820 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,324.000 $389.50

0.000

1,320.730

$0.00

$514,424.34

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08200500

-73,266.00500.220

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08200500

73,266.000.000

0.000.000

80002-3248-94 0500 0830 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,309.000 $8.50

0.000

10,618.000

$0.00

$90,253.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08300500

0.000.000

30,192.003,552.000

80002-3248-94 0500 0840 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,674.000 $3.50

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

80002-3248-94 0500 9521 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17,137.69

0.000

0.000

$0.00

$0.00

604-10.10 CONCRETE SLAB REPAIRS

80002-3248-94 0500 9519 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.24

0.000

1,110.000

$0.00

$29,126.40

604-10.17 NON-PENETRATING CONCRETE
SEAL
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Line
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4292.00 4,292.004,292.00 0.000.0080002-3248-94 0500 9520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.50

0.000

4,292.000

$0.00

$45,066.00

604-10.63 CONCRETE REPAIRS (CRACKS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95200500

0.000.000

22,533.002,146.000

80002-3248-94 0500 9522 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $208.93

0.000

176.000

$0.00

$36,771.68

604-10.70 EXPANSION JOINT REPAIRS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95220500

0.000.000

36,771.68176.000

80002-3248-94 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

80002-3248-94 0500 9523 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $96.62

0.000

0.000

$0.00

$0.00

604-36.10 BRIDGE DECK REPAIRS

80002-3248-94 0500 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,378.000 $37.50

0.000

1,647.900

$0.00

$61,796.25

606-02.03 STEEL PILES (10 INCH)

80002-3248-94 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

514.000 $36.00

0.000

512.000

$0.00

$18,432.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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498.00 412.00412.00 0.000.0080002-3248-94 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

312.000 $30.00

0.000

412.000

$0.00

$12,360.00

607-03.30 18" PIPE CULVERT

80002-3248-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $46.50

0.000

136.000

$0.00

$6,324.00

607-05.30 24" PIPE CULVERT

80002-3248-94 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $83.75

0.000

80.000

$0.00

$6,700.00

607-07.30 36" PIPE CULVERT

80002-3248-94 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

322.000 $34.00

0.000

60.000

$0.00

$2,040.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

80002-3248-94 0100 0300 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $750.00

0.000

25.160

$0.00

$18,870.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

80002-3248-94 0100 0310 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,176.000 $1.50

0.000

1,782.000

$0.00

$2,673.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

80002-3248-94 0100 0320 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,372.000 $4.00

0.000

2,757.000

$0.00

$11,028.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100

-2,216.00-554.000

0.000.000
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Item # Item Code Units
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1.00 1.001.00 0.000.0080002-3248-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,770.00

0.000

1.000

$0.00

$4,770.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

80002-3248-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,710.00

0.000

2.000

$0.00

$7,420.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

80002-3248-94 0500 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,750.000 $167.50

0.000

4,750.000

$0.00

$795,625.00

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08600500

-596,718.754,750.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08600500

596,718.750.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08600500

-83.75-0.500

0.000.000

80002-3248-94 0500 9524 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.96

0.000

5,030.670

$0.00

$75,258.82

617-01 BRIDGE DECK SEALANT

80002-3248-94 0500 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,002.000 $43.50

0.000

2,002.000

$0.00

$87,087.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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108.00 108.00108.00 0.000.0080002-3248-94 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $72.50

0.000

108.000

$0.00

$7,830.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

80002-3248-94 0100 9020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $90.63

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

80002-3248-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,178.000 $17.85

0.000

1,275.000

$0.00

$22,758.75

705-02.02 SINGLE GUARDRAIL (TYPE 2)

80002-3248-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.78

0.000

95.000

$0.00

$2,543.63

705-02.50 SHOP CURVED GUARDRAIL

80002-3248-94 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,310.00

0.000

2.000

$0.00

$4,620.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

80002-3248-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $735.00

0.000

4.000

$0.00

$2,940.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

80002-3248-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,415.00

0.000

4.000

$0.00

$9,660.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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80002-3248-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,155.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

80002-3248-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,390.00

0.000

2.000

$0.00

$10,780.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

80002-3248-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $3.18

0.000

424.000

$0.00

$1,348.32

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

80002-3248-94 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $125.00

0.000

26.000

$0.00

$3,250.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

80002-3248-94 0100 0440 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $106.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

80002-3248-94 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

279.000 $30.75

0.000

699.770

$0.00

$21,517.93

709-05.05 MACHINED RIP-RAP (CLASS A-3)

80002-3248-94 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,054.000 $30.75

0.000

7,820.670

$0.00

$240,485.60

709-05.06 MACHINED RIP-RAP (CLASS A-1)
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150.00 225.00225.00 0.000.0080002-3248-94 0500 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $20.00

0.000

225.000

$0.00

$4,500.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

80002-3248-94 0500 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $8.00

0.000

63.000

$0.00

$504.00

710-09.02 6" PIPE UNDERDRAIN

80002-3248-94 0100 0470 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

1.000

$0.00

$50,000.00

712-01 TRAFFIC CONTROL

80002-3248-94 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $25.00

0.000

2,098.000

$0.00

$52,450.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

80002-3248-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $37.50

0.000

155.000

$0.00

$5,812.50

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

80002-3248-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $50.00

0.000

67.000

$0.00

$3,350.00

712-05.01 WARNING LIGHTS (TYPE A)

80002-3248-94 0100 0510 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

239.000 $6.60

0.000

319.000

$0.00

$2,105.40

712-06 SIGNS (CONSTRUCTION)
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48.00 72.0072.00 0.000.0080002-3248-94 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $13.50

0.000

72.000

$0.00

$972.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

80002-3248-94 0100 9517 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $47.25

0.000

74.000

$0.00

$3,496.50

712-08.06 UNIFORMED POLICE OFFICER

80002-3248-94 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $3.15

0.000

5,772.000

$0.00

$18,181.80

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

80002-3248-94 0100 0540 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

271.000 $4.42

0.000

271.000

$0.00

$1,197.82

713-11.01 "U" SECTION STEEL POSTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

0.000.000

1,197.82271.000

80002-3248-94 0100 0550 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $4.34

0.000

135.000

$0.00

$585.90

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

0.000.000

585.90135.000

80002-3248-94 0100 0560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $11.25

0.000

35.750

$0.00

$402.19

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05600100

0.000.000

402.1935.750
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49.50 49.5049.50 0.000.0080002-3248-94 0100 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $11.39

0.000

49.500

$0.00

$563.81

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05700100

0.000.000

563.8149.500

80002-3248-94 0100 0580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $480.00

0.000

1.000

$0.00

$480.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

80002-3248-94 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,940.00

0.000

2.000

$0.00

$11,880.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

80002-3248-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $10.50

0.000

0.000

$0.00

$0.00

716-01.11 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

80002-3248-94 0100 0610 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,100.00

0.000

11.227

$0.00

$23,576.70

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

80002-3248-94 0100 0620 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,150.00

0.000

5.984

$0.00

$18,849.60

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06200100

-9,424.80-2.992

0.000.000
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Line

Item # Item Code Units
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0.50 1.001.00 0.000.0080002-3248-94 0100 0630 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $175,000.00

0.000

1.000

$0.00

$175,000.00

717-01 MOBILIZATION

80002-3248-94 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12,600.00

0.000

1.000

$0.00

$12,600.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

80002-3248-94 0100 0640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

948.000 $3.65

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

80002-3248-94 0900 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $530.00

0.000

18.000

$0.00

$9,540.00

773-22.78 EXPT 1-1/4IN EXPANDABLE
ANCHOR

80002-3248-94 0900 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $132.50

0.000

13.000

$0.00

$1,722.50

773-22.79 REMOVE POLE

80002-3248-94 0900 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $848.00

0.000

3.000

$0.00

$2,544.00

773-22.80 35 FT CLASS 5 POLE SSP

80002-3248-94 0900 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $901.00

0.000

4.000

$0.00

$3,604.00

773-22.81 40 FT CLASS 4 POLE SSP
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0.00 2.002.00 0.000.0080002-3248-94 0900 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,272.00

0.000

2.000

$0.00

$2,544.00

773-22.82 50 FT CLASS 2 POLE SSP

80002-3248-94 0900 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,696.00

0.000

0.000

$0.00

$0.00

773-22.83 55 FT CLASS 2 POLE SSP

80002-3248-94 0900 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,060.00

0.000

1.000

$0.00

$1,060.00

773-22.84 45 FT CLASS 3 POLE SSP

80002-3248-94 0900 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,510.000 $12.72

0.000

1,510.000

$0.00

$19,207.20

773-22.85 4IN SCHEDULE 40 PVC CONDUIT

80002-3248-94 0900 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $106.00

0.000

4.000

$0.00

$424.00

773-22.86 4IN SCH 40 PVC 90 DEG 3FT
RADIUS BEND

80002-3248-94 0910 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,760.000 $24.80

0.000

2,203.000

$0.00

$54,634.40

775-63.75 6 IN PVC WTR MAIN OUTSIDE
ROAD

80002-3248-94 0910 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,510.000 $28.36

0.000

1,578.000

$0.00

$44,752.08

775-63.76 8 IN PVC WTR MAIN OUTSIDE
ROAD
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2345.00 1,025.001,025.00 0.000.0080002-3248-94 0910 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,010.000 $235.00

0.000

1,025.000

$0.00

$240,875.00

775-63.77 8 IN RJ DIP WTR MAIN ATT. TO
BRIDGE

80002-3248-94 0910 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $43.50

0.000

245.000

$0.00

$10,657.50

775-63.78 6 IN PVC WTR MAIN IN 14 IN
CASING PIPE

80002-3248-94 0910 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $52.75

0.000

85.000

$0.00

$4,483.75

775-63.79 8 IN PVC WTR MAIN IN 18 IN
CASING PIPE

80002-3248-94 0910 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $61.00

0.000

180.000

$0.00

$10,980.00

775-63.80 14 IN STEEL CASING PIPE

80002-3248-94 0910 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $86.66

0.000

60.000

$0.00

$5,199.60

775-63.81 18 IN STEEL CASING PIPE

80002-3248-94 0910 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,722.50

0.000

1.000

$0.00

$1,722.50

775-63.82 2 IN AIR RELEASE VALVE

80002-3248-94 0910 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $11.13

0.000

0.000

$0.00

$0.00

775-63.83 3/4 IN WTR SERV. OUTSIDE ROAD
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80002-3248-94 0910 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $11.93

0.000

0.000

$0.00

$0.00

775-63.84 3/4 IN WTR SERV. ENCASED
UNDER ROAD

80002-3248-94 0910 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $599.00

0.000

0.000

$0.00

$0.00

775-63.85 REMOVAL & RESETTING WATER
METERS

80002-3248-94 0910 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $397.50

0.000

0.000

$0.00

$0.00

775-63.86 3/4 IN WTR SERV. TAP &
RECONNECTION

80002-3248-94 0910 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,553.00

0.000

5.000

$0.00

$7,765.00

775-63.87 8 IN GATE VALVE W/ VALVE BOX

80002-3248-94 0910 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,097.00

0.000

5.000

$0.00

$5,485.00

775-63.88 6 IN GATE VALVE W/ VALVE BOX

80002-3248-94 0910 1130 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $7.95

0.000

2,108.000

$0.00

$16,758.60

775-63.89 MISC. COMPACT DIP FITTINGS

80002-3248-94 0910 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,650.00

0.000

0.000

$0.00

$0.00

775-63.90 TEMP CONNECTIONS FOR CONT
WATER SER.

Page 26RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0080002-3248-94 0910 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,385.00

0.000

3.000

$0.00

$7,155.00

775-63.91 TIE-IN / CONNECT. TO EXIST
WATER MAINS

80002-3248-94 0910 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $858.60

0.000

4.000

$0.00

$3,434.40

775-63.92 CUT- CAP & BULKHEAD EXIST.
WATER MAINS

80002-3248-94 0910 1170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $24.50

0.000

23.350

$0.00

$572.08

775-63.93 CRUSHED STONE DRIVEWAY
REPLACAMENT

80002-3248-94 0910 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $41.50

0.000

0.000

$0.00

$0.00

775-63.94 ASPHALT REPLACEMENT

80002-3248-94 0910 1190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $148.50

0.000

7.500

$0.00

$1,113.75

775-63.95 CLSS C CONCRETE FOR
ENCASEMENT & KICKERS

80002-3248-94 0910 1200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $164.50

0.000

0.000

$0.00

$0.00

775-63.96 BITUMINOUS TEMP. COLD MIX
FOR TRENCHES

80002-3248-94 0910 1205 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,710.00

0.000

2.000

$0.00

$7,420.00

775-63.99 PIPE EXPANSION JOINT AT
BRIDGE ABUTMENT
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0.00 125.00125.00 0.000.0080002-3248-94 0910 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $244.16

0.000

125.000

$0.00

$30,520.00

775-70.54 16IN STEEL CASING BY BORE &
JACK

80002-3248-94 0910 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $14.84

0.000

632.000

$0.00

$9,378.88

775-73.81 2IN WATER SERVICE

80002-3248-94 0910 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $927.50

0.000

1.000

$0.00

$927.50

775-73.82 2IN WATER
SERVICE-TAP-RELOCATE
METER-RECONNECT

80002-3248-94 0910 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,226.00

0.000

0.000

$0.00

$0.00

775-73.83 4IN TAPPING SLEEVE AND
VALVE

80002-3248-94 0910 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,650.00

0.000

3.000

$0.00

$7,950.00

775-73.84 6IN TAPPING SLEEVE AND
VALVE

80002-3248-94 0100 0650 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $32.00

0.000

789.480

$0.00

$25,263.36

801-01 SEEDING (WITH MULCH)

80002-3248-94 0100 9016 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.40

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)
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251.40 117.30117.30 0.000.0080002-3248-94 0100 0660 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $50.00

0.000

117.300

$0.00

$5,865.00

801-03 WATER (SEEDING & SODDING)

80002-3248-94 0100 9017 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.20

0.000

0.000

$0.00

$0.00

801-06 MULCH

80002-3248-94 0100 0670 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,700.000 $2.40

0.000

34,202.520

$0.00

$82,086.05

803-01 SODDING (NEW SOD)

80002-3248-94 0100 0680 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $400.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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