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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

CNL264 Pay Period:  9/1/2016Contract: Estimate Number: 0049 to  10/05/2016Estimate Type: Progress

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/03/2012

08/21/2012

09/06/2012

09/27/2012

%

$-0.01

1114.0

1,251.0

1,251.0

112.30

%Percent Complete($):

%Percent Behind:

DAVIDSON

8.31

Date Notice to Proceed: 09/27/2012

10/15/2015

$51,077,447.08

$50,773,494.47

$52,738,648.00 $10,752.50$52,727,895.50

$0.00

$-81,944.08Test Report Payment Adjustments:

$52,656,703.92 $52,507,973.53 148,730.39

$52,738,648.01 $10,752.50$52,727,895.51

$-0.01 $0.00

$-219,921.97 $137,977.89

$0.00 $0.00

WIDENING ON I-65 FROM TRINITY LANE TO DICKERSON ROAD

103.99

20161005

Project(s): 19010-3154-44, 19012-3156-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

61464619010-3154-44 I-65 Widening from Trinity Lane to Dickerson RoadIM/NH/IMD-65-3(106)93.06 0846610807
010119012-3156-44 Installation of Noise Walls on I-65 at Old Hickory Blvd andIM-65-3(112)6.94 08010801

148,730.39

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19010-3154-44 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $158,021.855

0.000

1.000

$0.000

$158,021.855

105-01

19012-3156-44 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $158,021.855

0.000

1.000

$0.000

$158,021.855

105-01

19010-3154-44 0100 9050 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.000

0.000

-144.000

$0.000

$-259,200.000

108-07

19012-3156-44 0100 9051 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.000

0.000

0.000

$0.000

$0.000

108-07

19010-3154-44 0100 9046 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,000.000

0.000

0.000

$0.000

$0.000

108-08.04

19012-3156-44 0100 9047 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,000.000

0.000

0.000

$0.000

$0.000

108-08.04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 -3.00-3.00 0.000.0019010-3154-44 0100 9048 15MN LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

-3.000

$0.000

$-3,000.000

108-08.07

19012-3156-44 0100 9049 15MN LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0019010-3154-44 0100 9028 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90280100

-193,412.760-193,412.760

0.0000.000

19010-3154-44 0110 9029 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90290110

-1,843.060-1,843.060

0.0000.000

19010-3154-44 0300 9030 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

19010-3154-44 0500 9031 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

19012-3156-44 0100 9032 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90320100

-485.180-485.180

0.0000.000

19012-3156-44 0500 9033 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0019010-3154-44 0100 9034 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90340100

-74,188.680-74,188.680

0.0000.000

19010-3154-44 0110 9035 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90350110

-4,241.390-4,241.390

0.0000.000

19010-3154-44 0300 9036 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

19010-3154-44 0500 9037 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

19012-3156-44 0100 9038 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

19012-3156-44 0500 9039 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 580.00580.00 0.000.0019010-3154-44 0100 0020 HOUR TRAINEE Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,380.000 $0.800

0.000

580.000

$0.000

$464.000

109-10.01

19010-3154-44 0100 0030 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $215,000.000

0.000

1.000

$0.000

$215,000.000

201-01

19012-3156-44 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $215,000.000

0.000

1.000

$0.000

$215,000.000

201-01

19010-3154-44 0100 0040 LS REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $43,633.780

0.000

1.000

$0.000

$43,633.780

202-01

19010-3154-44 0100 0045 S.Y. REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

117,553.000 $5.870

0.000

116,587.430

$0.000

$684,368.214

202-03

19010-3154-44 0500 2670 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 19-I0065-13.37)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150,000.000

0.000

1.000

$0.000

$150,000.000

202-04.01

19010-3154-44 0100 0050 LS REMOVAL OF BUILDINGS (TRACT
NO.)/(GARAGE 165' LT. STA.
221+18 TRACT -

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,651.080

0.000

1.000

$0.000

$2,651.080

202-06.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18899.00 9,113.009,113.00 0.000.0019010-3154-44 0100 0060 L.F. REMOVAL OF MEDIAN BARRIER
(DESCRIPTION)/(JERSEY
SHAPED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,528.000 $16.430

0.000

9,113.000

$0.000

$149,726.590

202-08.28

19010-3154-44 0100 0070 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

234,409.000 $10.870

0.000

253,886.250

$0.000

$2,759,743.538

203-01

19012-3156-44 0100 0030 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $10.870

0.000

1,111.110

$0.000

$12,077.766

203-01

19010-3154-44 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.044

0.000

26,459.260

$0.000

$345,134.587

203-01.03

19012-3156-44 0100 9026 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.044

0.000

0.000

$0.000

$0.000

203-01.03

19010-3154-44 0100 0080 S.Y. PRESPLITTING OF ROCK
EXCAVATION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,586.000 $20.800

0.000

2,397.760

$0.000

$49,873.408

203-01.11

19010-3154-44 0100 0090 C.Y. EXCAVATION/BACKFILL Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $22.560

0.000

220.370

$0.000

$4,971.547

203-01.79
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

177912.59 47,223.2647,223.26 0.000.0019010-3154-44 0100 0100 TON BORROW EXCAVATION (GRADED
SOLID ROCK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

59,550.000 $16.520

0.000

47,223.260

$0.000

$780,128.255

203-02.01

19010-3154-44 0100 0110 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,641.000 $5.980

0.000

10,129.440

$0.000

$60,574.051

203-04

19010-3154-44 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.305

0.000

7,383.700

$0.000

$120,391.229

203-05

19012-3156-44 0100 9027 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.305

0.000

0.000

$0.000

$0.000

203-05

19010-3154-44 0100 0120 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

387.000 $16.900

0.000

0.000

$0.000

$0.000

203-06

19010-3154-44 0100 0130 C.Y. CHANNEL EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $28.430

0.000

0.000

$0.000

$0.000

203-08

19010-3154-44 0500 2680 C.Y. DRY EXCAVATION (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,394.000 $52.810

0.000

1,971.550

$0.000

$104,117.556

204-02.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19010-3154-44 0500 9014 C.Y. EXTRA DEPTH DRY EXCAVATION
(a)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $79.215

0.000

0.000

$0.000

$0.000

204-02.02

19010-3154-44 0500 9015 C.Y. EXTRA DEPTH DRY EXCAVATION
(b)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $95.058

0.000

0.000

$0.000

$0.000

204-02.03

19010-3154-44 0500 2690 L.F. DRILLED CAISSON - EARTH
(DESCRIPTION)/(EARTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,580.000 $30.000

0.000

1,118.460

$0.000

$33,553.800

204-02.10

19012-3156-44 0500 0590 L.F. DRILLED CAISSON - EARTH
(DESCRIPTION)/(EARTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,473.000 $30.000

0.000

684.560

$0.000

$20,536.800

204-02.10

19010-3154-44 0500 2700 L.F. DRILLED CAISSON - EARTH
(DESCRIPTION)/(EARTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $40.000

0.000

93.700

$0.000

$3,748.000

204-02.11

19012-3156-44 0500 0600 L.F. DRILLED CAISSON - EARTH
(DESCRIPTION)/(EARTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $40.000

0.000

25.000

$0.000

$1,000.000

204-02.11
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16749.89 3,985.403,985.40 0.000.0019010-3154-44 0500 2710 L.F. DRILLED CAISSON - ROCK
(DESCRIPTION)/(ROCK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,128.000 $135.000

0.000

3,985.400

$0.000

$538,029.000

204-02.20

19012-3156-44 0500 0610 L.F. DRILLED CAISSON - ROCK
(DESCRIPTION)/(ROCK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

361.000 $135.000

0.000

1,531.440

$0.000

$206,744.400

204-02.20

19010-3154-44 0500 2720 L.F. DRILLED CAISSON - ROCK
(DESCRIPTION)/(ROCK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $170.000

0.000

185.080

$0.000

$31,463.600

204-02.21

19012-3156-44 0500 0620 L.F. DRILLED CAISSON - ROCK
(DESCRIPTION)/(ROCK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $170.000

0.000

68.350

$0.000

$11,619.500

204-02.21

19010-3154-44 0500 9509 L.F. DRILLED CAISSON-UNCLASSIFIED
(DESCRIPTION)/Re-Drill  Shaft #100
On Wall 9

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $288.842

0.000

14.250

$0.000

$4,116.000

204-02.30

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95090500

0.0000.000

0.0000.000

19010-3154-44 0500 2730 C.Y. ROCK EXCAVATION (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $37.070

0.000

123.870

$0.000

$4,591.861

204-04.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19010-3154-44 0500 9021 C.Y. EXTRA DEPTH ROCK
EXCAVATION (a)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $55.605

0.000

0.000

$0.000

$0.000

204-04.02

19010-3154-44 0500 9022 C.Y. EXTRA DEPTH ROCK
EXCAVATION (b)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $66.726

0.000

0.000

$0.000

$0.000

204-04.03

19010-3154-44 0500 2740 L.F. ROCK DRILLING (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $6.710

0.000

150.000

$0.000

$1,006.500

204-05

19010-3154-44 0100 0140 C.Y. FOUNDATION FILL MATERIAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $59.890

0.000

10.250

$0.000

$613.873

204-08

19010-3154-44 0100 0150 C.Y. BACKFILL MATERIAL (FLOWABLE
FILL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $151.660

0.000

43.580

$0.000

$6,609.343

204-08.01

19010-3154-44 0100 0160 L.F. 12" TEMPORARY SLOPE DRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,927.000 $11.280

0.000

0.000

$0.000

$0.000

209-02.05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1175.19 751.48751.48 0.000.0019010-3154-44 0100 0170 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,207.000 $6.240

0.000

751.480

$0.000

$4,689.235

209-05

19012-3156-44 0100 0040 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $6.240

0.000

0.000

$0.000

$0.000

209-05

19010-3154-44 0100 0180 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,466.000 $4.000

0.000

9,517.000

$0.000

$38,068.000

209-08.02

19010-3154-44 0100 0190 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,082.000 $1.280

0.000

20,140.000

$0.000

$25,779.200

209-08.03

19012-3156-44 0100 0050 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,880.000 $1.280

0.000

2,412.000

$0.000

$3,087.360

209-08.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100

0.0000.000

0.0000.000

19010-3154-44 0100 0200 EACH ROCK CHECK DAM PER Bid: Unit Price:

This Est:

Total:Total:

This Est:

401.000 $339.960

0.000

247.000

$0.000

$83,970.120

209-08.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02000100

-32,296.200-95.000

0.0000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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78.00 35.0035.00 0.000.0019010-3154-44 0100 0210 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $592.600

0.000

35.000

$0.000

$20,741.000

209-08.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02100100

-2,370.400-4.000

0.0000.000

19012-3156-44 0100 0060 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $592.600

0.000

0.000

$0.000

$0.000

209-08.08

19010-3154-44 0100 0220 BAG SANDBAGS Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $125.590

0.000

600.000

$0.000

$75,354.000

209-09.01

19012-3156-44 0100 0070 BAG SANDBAGS Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $125.590

0.000

0.000

$0.000

$0.000

209-09.01

19010-3154-44 0100 0230 EACH SEDIMENT FILTER BAG(15' X 10') Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $251.850

0.000

7.000

$0.000

$1,762.950

209-09.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100

-251.850-1.000

0.0000.000

19010-3154-44 0100 0240 S.Y. POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $7.860

0.000

666.330

$0.000

$5,237.354

209-20.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02400100

0.0000.000

0.0000.000
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221.00 46.0046.00 0.000.0019010-3154-44 0100 0250 EACH CATCH BASIN PROTECTION
(TYPE D)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $111.890

0.000

46.000

$0.000

$5,146.940

209-40.33

19012-3156-44 0100 0080 EACH CATCH BASIN PROTECTION
(TYPE D)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $111.890

0.000

1.000

$0.000

$111.890

209-40.33

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00800100

-111.890-1.000

0.0000.000

19010-3154-44 0100 0260 LS TEMPORARY STREAM
DIVERSION (DESCRIPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,723.280

0.000

1.000

$0.000

$13,723.280

209-65.01

19010-3154-44 0100 0270 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200,590.000 $20.000

0.000

187,477.640

$0.000

$3,749,552.800

303-01

19010-3154-44 0100 0280 TON GRANULAR BACKFILL
(ROADWAY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

937.000 $19.470

0.000

1,066.920

$0.000

$20,772.932

303-01.01

19010-3154-44 0500 2750 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $33.660

0.000

381.380

$0.000

$12,837.251

303-01.02

Page 14RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

52298.92 3,974.663,974.66 0.000.0019010-3154-44 0100 0290 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,089.000 $23.840

0.000

3,974.660

$0.000

$94,755.894

303-10.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900100

0.0000.000

0.0000.000

19012-3156-44 0100 0090 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

425.000 $23.840

0.000

642.300

$0.000

$15,312.432

303-10.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900100

0.0000.000

0.0000.000

19010-3154-44 0100 0300 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,311.000 $69.000

0.000

8,217.350

$0.000

$566,997.150

307-01.01

19010-3154-44 0100 0310 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,624.000 $76.000

0.000

5,448.320

$0.000

$414,072.320

307-01.08

19010-3154-44 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-33,251.740-33,251.740

0.0000.000
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73162.95 2,818.952,818.95 0.000.0019010-3154-44 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

2,818.950

$0.000

$2,818.950

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

2,916.0002,916.000

0.0000.000

19010-3154-44 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

19010-3154-44 0100 0320 S.Y. TREATED PERMEABLE BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

224,689.000 $12.250

0.000

233,668.310

$0.000

$2,862,436.798

313-03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100

0.0000.000

0.0000.000

19010-3154-44 0100 0330 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $831.650

0.000

0.000

$0.000

$0.000

402-01

19010-3154-44 0100 0340 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $46.780

0.000

0.000

$0.000

$0.000

402-02

19010-3154-44 0100 0350 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $644.520

0.000

33.975

$0.000

$21,897.567

403-01
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19010-3154-44 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

19010-3154-44 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

19010-3154-44 0100 0360 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,042.000 $91.000

0.000

7,962.840

$0.000

$724,618.440

411-01.10

19010-3154-44 0110 9510 TON ACS MIX(PG76-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $190.000

0.000

319.110

$0.000

$60,630.900

411-03.10

19010-3154-44 0100 9009 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90090100

-8,244.490-8,244.490

0.0000.000
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19010-3154-44 0100 9040 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.32

19010-3154-44 0110 9041 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.32

19010-3154-44 0300 9042 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.32

19010-3154-44 0500 9043 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.32

19012-3156-44 0100 9044 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.32

19012-3156-44 0500 9045 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.32

19010-3154-44 0100 9010 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40
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3960.90 146.70146.70 0.000.0019010-3154-44 0100 9011 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

146.700

$0.000

$146.700

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90110100

2,875.5002,875.500

0.0000.000

19010-3154-44 0100 9012 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

19010-3154-44 0100 0365 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,719.000 $6.000

0.000

47,934.740

$0.000

$287,608.440

415-01.01

19010-3154-44 0100 0370 S.Y. PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,424.000 $47.040

0.000

1,675.560

$0.000

$78,818.342

501-01.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100

-0.470-0.010

0.0000.000

19010-3154-44 0100 0380 S.Y. PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 12"

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,090.000 $50.940

0.000

7,196.170

$0.000

$366,572.900

501-01.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100

0.0000.000

0.0000.000
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1378023.67 210,315.60210,315.60 0.000.0019010-3154-44 0100 0390 S.Y. PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 13"

Bid: Unit Price:

This Est:

Total:Total:

This Est:

212,084.000 $48.860

0.000

210,315.600

$0.000

$10,276,020.216

501-01.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900100

0.0000.000

0.0000.000

19010-3154-44 0110 9507 S.Y. TWO LIFT PORTLAND CEMENT
CONCRETE PAVEMENT/Two Layer
Composite Concrete Paving

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.500

0.000

5,127.780

$0.000

$69,225.030

501-01.60

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95070110

-0.140-0.010

0.0000.000

19010-3154-44 0100 0400 L.F. CONCRETE SHOULDER RUMBLE
STRIPS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,032.000 $10.400

0.000

4,320.000

$0.000

$44,928.000

501-03.10

19010-3154-44 0100 9517 L.M. CONCRETE SHOULDER RUMBLE
STRIP (MECHANICAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,650.900

0.000

3.296

$0.000

$12,033.366

501-03.12

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95170100

0.0000.000

0.0000.000
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50082.00 2,597.002,597.00 0.000.0019010-3154-44 0100 9054 L.F. SAWING CONCRETE PAVEMENT
(FULL DEPTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.280

0.000

2,597.000

$0.000

$8,518.160

502-04.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90540100

0.0000.000

0.0000.000

19010-3154-44 0110 9503 L.F. SAWING CONCRETE PAVEMENT
(FULL DEPTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.280

0.000

24,801.000

$0.000

$81,347.280

502-04.01

19010-3154-44 0100 0410 C.Y. CLASS A CONCRETE (ROADWAY) Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $416.590

0.000

74.960

$0.000

$31,227.586

604-01.01

19010-3154-44 0100 0420 LB. STEEL BAR REINFORCEMENT
(ROADWAY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,062.000 $0.750

0.000

13,899.000

$0.000

$10,424.250

604-01.02

19010-3154-44 0300 9016 C.Y. CLASS A CONCRETE
ADJUSTMENT (INCREASE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $434.160

0.000

0.000

$0.000

$0.000

604-01.06

19010-3154-44 0300 9017 C.Y. CLASS A CONCRETE
ADJUSTMENT (DECREASE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $328.451

0.000

0.000

$0.000

$0.000

604-01.07
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285.94 6.586.58 0.000.0019010-3154-44 0500 9007 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $99.360

0.000

6.580

$0.000

$653.789

604-01.08

19012-3156-44 0500 9018 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $99.360

0.000

0.000

$0.000

$0.000

604-01.08

19010-3154-44 0500 9052 C.Y. CLASS A CONCRETE (BOX
BRIDGE) (FOUNDATION
LEVELING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $151.012

0.000

18.370

$0.000

$2,774.090

604-01.09

19010-3154-44 0100 9053 C.Y. CLASS A CONCRETE (ROADWAY)
(FOUNDATION LEVELING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $166.636

0.000

29.000

$0.000

$4,832.444

604-01.10

19010-3154-44 0300 2650 C.Y. CLASS A CONCRETE (BOX
BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

161.000 $377.530

0.000

182.420

$0.000

$68,869.023

604-02.01

19010-3154-44 0300 2660 LB. STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,203.000 $0.750

0.000

34,407.000

$0.000

$25,805.250

604-02.02

19010-3154-44 0500 2760 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

243,550.000 $1.040

0.000

254,443.000

$0.000

$264,620.720

604-02.03

Page 22RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0019010-3154-44 0100 0430 EACH ENERGY DISSIPATER
(DESCRIPTION)/(USBR TYPE VI,
W=6')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,342.290

0.000

1.000

$0.000

$5,342.290

604-02.41

19010-3154-44 0100 0440 EACH ENERGY DISSIPATER
(DESCRIPTION)/(USBR TYPE VI,
W=14')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,377.390

0.000

1.000

$0.000

$26,377.390

604-02.42

19010-3154-44 0500 2770 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,765.000 $248.400

0.000

1,843.010

$0.000

$457,803.684

604-03.01

19012-3156-44 0500 0630 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

222.000 $248.400

0.000

273.740

$0.000

$67,997.016

604-03.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06300500

0.0100.000

0.0000.000

19010-3154-44 0500 2780 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

230,200.000 $0.750

0.000

229,457.300

$0.000

$172,092.975

604-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT27800500

-705.970-941.300

0.0000.000

19010-3154-44 0500 2790 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

901.000 $133.810

0.000

914.950

$0.000

$122,429.460

604-03.04
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1566.07 1,096.401,096.40 0.000.0019010-3154-44 0500 2800 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,084.000 $372.620

0.000

1,096.400

$0.000

$408,540.568

604-03.09

19010-3154-44 0500 2810 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,382.000 $4.110

0.000

2,382.000

$0.000

$9,790.020

604-04.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT28100500

-3,739.200-909.780

0.0000.000

19010-3154-44 0500 2820 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,526.000 $2.180

0.000

4,534.340

$0.000

$9,884.861

604-05.31

19010-3154-44 0500 2830 S.F. RETAINING WALL (DESCRIPTION)/
(WALL NO. 1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,207.000 $48.690

0.000

1,208.100

$0.000

$58,822.389

604-07.01

19010-3154-44 0500 2840 S.F. RETAINING WALL (DESCRIPTION)/
(WALL NO. 2)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,651.000 $49.290

0.000

32,135.760

$0.000

$1,583,971.610

604-07.02

19010-3154-44 0500 2850 S.F. RETAINING WALL (DESCRIPTION)/
(WALL NO. 3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,450.000 $35.320

0.000

8,395.580

$0.000

$296,531.886

604-07.03
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0.00 825.00825.00 0.000.0019010-3154-44 0500 2860 S.F. RETAINING WALL (DESCRIPTION)/
(WALL NO. 4)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

825.000 $52.610

0.000

825.000

$0.000

$43,403.250

604-07.04

19010-3154-44 0500 2870 S.F. RETAINING WALL (DESCRIPTION)/
(WALL NO. 5)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

937.000 $47.720

0.000

854.130

$0.000

$40,759.084

604-07.05

19010-3154-44 0500 2880 S.F. RETAINING WALL (DESCRIPTION)/
(WALL NO. 6)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,872.000 $39.000

0.000

15,971.400

$0.000

$622,884.600

604-07.06

19010-3154-44 0500 2890 S.F. RETAINING WALL (DESCRIPTION)/
(WALL NO. 7)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,964.000 $38.330

0.000

12,185.350

$0.000

$467,064.466

604-07.07

19010-3154-44 0500 2900 S.F. RETAINING WALL (DESCRIPTION)/
(WALL NO. 8)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,160.000 $37.500

0.000

13,237.500

$0.000

$496,406.250

604-07.08

19010-3154-44 0500 2910 S.F. RETAINING WALL (DESCRIPTION)/
(WALL NO. 9)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,633.000 $39.500

0.000

18,611.750

$0.000

$735,164.125

604-07.09

19010-3154-44 0500 2920 S.F. RETAINING WALL (DESCRIPTION)/
(WALL NO. 10)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,369.000 $52.000

0.000

2,322.970

$0.000

$120,794.440

604-07.10
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9217.70 2,904.812,904.81 0.000.0019010-3154-44 0500 2930 S.F. RETAINING WALL (DESCRIPTION)/
(WALL NO. 11)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,974.000 $33.720

0.000

2,904.810

$0.000

$97,950.193

604-07.11

19010-3154-44 0500 9008 DOLL DEFECTIVE CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

-368.870

$0.000

$-368.870

604-22.50

19012-3156-44 0500 9019 DOLL DEFECTIVE CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

604-22.50

19010-3154-44 0500 2940 L.F. STEEL PILES (10 INCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,420.000 $38.170

0.000

2,092.500

$0.000

$79,870.725

606-02.03

19010-3154-44 0500 2950 EACH PILE TIPS (STEEL PILES, 10 INCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $88.710

0.000

88.000

$0.000

$7,806.480

606-02.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT29500500

0.0000.000

0.0000.000
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21185.20 3,755.203,755.20 0.000.0019010-3154-44 0100 0450 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,930.000 $40.540

0.000

3,755.200

$0.000

$152,235.808

607-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04500100

0.0000.000

0.0000.000

19012-3156-44 0100 0100 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $40.540

0.000

79.000

$0.000

$3,202.660

607-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000100

0.0000.000

0.0000.000

19010-3154-44 0100 0460 L.F. 18" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $779.730

0.000

336.000

$0.000

$261,989.280

607-03.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04600100

0.0000.000

0.0000.000

19010-3154-44 0100 0470 L.F. 24" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,612.000 $54.580

0.000

3,498.000

$0.000

$190,920.840

607-05.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04700100

0.0000.000

0.0000.000
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3331.00 713.00713.00 0.000.0019010-3154-44 0100 0480 L.F. 24" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

634.000 $909.680

0.000

713.000

$0.000

$648,601.840

607-05.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04800100

0.0000.000

0.0000.000

19010-3154-44 0100 0490 L.F. 30" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

434.000 $85.250

0.000

434.000

$0.000

$36,998.500

607-06.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04900100

0.0000.000

0.0000.000

19012-3156-44 0100 0110 L.F. 30" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $85.250

0.000

22.000

$0.000

$1,875.500

607-06.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100

-1,875.500-22.000

0.0000.000

19010-3154-44 0100 0500 L.F. 30" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

404.000 $1,143.600

0.000

334.000

$0.000

$381,962.400

607-06.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05000100

0.0000.000

0.0000.000
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16.00 16.0016.00 0.000.0019010-3154-44 0100 0510 L.F. 36" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $153.860

0.000

16.000

$0.000

$2,461.760

607-07.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05100100

0.0000.000

0.0000.000

19010-3154-44 0100 0520 L.F. 42" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $173.620

0.000

124.000

$0.000

$21,528.880

607-08.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200100

0.0000.000

0.0000.000

19010-3154-44 0100 0530 L.F. 30"X 19" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $88.360

0.000

51.000

$0.000

$4,506.360

607-16.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05300100

-265.080-3.000

0.0000.000

19010-3154-44 0100 0540 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $45.380

0.000

120.000

$0.000

$5,445.600

607-39.02

19010-3154-44 0100 0550 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $49.120

0.000

286.000

$0.000

$14,048.320

607-39.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

-4,224.320-86.000

0.0000.000
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0.00 1.001.00 0.000.0019010-3154-44 0100 0560 EACH MANHOLES, > 16' - 20' DEPTH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,420.980

0.000

1.000

$0.000

$11,420.980

611-01.05

19010-3154-44 0100 0570 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $545.810

0.000

69.370

$0.000

$37,862.840

611-07.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05700100

0.0000.000

0.0000.000

19012-3156-44 0100 0120 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $545.810

0.000

10.820

$0.000

$5,905.664

611-07.01

19010-3154-44 0100 0580 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,400.000 $1.200

0.000

2,357.000

$0.000

$2,828.400

611-07.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05800100

-2,821.200-2,351.000

0.0000.000

19010-3154-44 0100 0590 LB. STRUCTURAL STEEL (PIPE
ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,200.000 $3.220

0.000

1,130.000

$0.000

$3,638.600

611-07.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05900100

-3,638.600-1,130.000

0.0000.000
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817.00 36.0036.00 0.000.0019010-3154-44 0100 9502 EACH ADJUSTMENT OF EXISTING
CATCHBASIN

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $410.000

0.000

36.000

$0.000

$14,760.000

611-09.01

19010-3154-44 0100 0600 EACH CATCH BASINS, TYPE 31, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $4,761.560

0.000

16.860

$0.000

$80,279.902

611-31.02

19010-3154-44 0100 0610 EACH CATCH BASINS, TYPE 31, > 8' - 12
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,100.750

0.000

1.000

$0.000

$7,100.750

611-31.03

19010-3154-44 0100 0620 EACH CATCH BASINS, TYPE 31, > 12' -
16' DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,059.840

0.000

2.000

$0.000

$24,119.680

611-31.04

19010-3154-44 0100 0630 EACH CATCH BASINS, TYPE 32, > 4' - 6'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,137.770

0.000

1.000

$0.000

$4,137.770

611-32.02

19010-3154-44 0100 0640 EACH CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,599.100

0.000

5.000

$0.000

$12,995.500

611-39.01
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1.00 4.004.00 0.000.0019010-3154-44 0100 0650 EACH CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,046.150

0.000

4.000

$0.000

$12,184.600

611-39.02

19012-3156-44 0100 0130 EACH CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,046.150

0.000

1.000

$0.000

$3,046.150

611-39.02

19010-3154-44 0100 0660 EACH CATCH BASINS, TYPE 39, > 8' - 12
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,430.820

0.000

0.000

$0.000

$0.000

611-39.03

19010-3154-44 0100 0670 EACH CATCH BASINS, TYPE 39, > 12' -
16' DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,013.020

0.000

1.000

$0.000

$4,013.020

611-39.04

19010-3154-44 0100 0680 EACH CATCH BASINS, TYPE 41, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,911.000

0.000

2.000

$0.000

$5,822.000

611-41.02

19010-3154-44 0100 0690 EACH CATCH BASINS, TYPE 46, > 12' -
16' DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,696.660

0.000

1.000

$0.000

$16,696.660

611-46.04

19010-3154-44 0100 0700 EACH CATCH BASINS, TYPE 51, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $3,929.840

0.000

18.000

$0.000

$70,737.120

611-51.02
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0.00 1.001.00 0.000.0019010-3154-44 0100 0710 EACH CATCH BASINS, TYPE 51, > 8' - 12
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,626.400

0.000

1.000

$0.000

$4,626.400

611-51.03

19010-3154-44 0100 0720 EACH CATCH BASINS, TYPE 51, > 12' -
16' DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $6,196.260

0.000

5.000

$0.000

$30,981.300

611-51.04

19010-3154-44 0100 0730 EACH CATCH BASINS, TYPE 51, > 16' -
20' DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,922.070

0.000

2.000

$0.000

$15,844.140

611-51.05

19010-3154-44 0100 0740 EACH CATCH BASINS, TYPE 52, > 4FT -
8FT DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,387.960

0.000

3.000

$0.000

$28,163.880

611-52.02

19010-3154-44 0100 0750 EACH CATCH BASINS, TYPE 52, > 8FT -
12FT DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,384.080

0.000

1.000

$0.000

$11,384.080

611-52.03

19010-3154-44 0100 0760 EACH CATCH BASINS, TYPE 52, > 12FT -
16FT DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,538.080

0.000

2.000

$0.000

$25,076.160

611-52.04
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382.78 382.78382.78 0.000.0019010-3154-44 0500 2960 L.F. PRESTRESSED CONCRETE BOX
BEAM (33" X 36")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

383.000 $161.820

0.000

382.782

$0.000

$61,941.783

615-02.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29600500

-46,456.330382.782

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT29600500

-0.9700.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29600500

46,457.3000.000

0.0000.000

19010-3154-44 0500 2970 L.F. PRESTRESSED CONCRETE BOX
BEAM (39" X 36")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,172.000 $164.330

0.000

4,177.106

$0.000

$686,423.829

615-02.21

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29700500

-514,070.2304,171.040

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT29700500

-96,189.7400.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29700500

610,259.9700.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT29700500

-996.830-6.066

0.0000.000
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19010-3154-44 0500 2980 L.F. BRIDGE DECK CRACK SEALING Bid: Unit Price:

This Est:

Total:Total:

This Est:

396.000 $2.080

0.000

0.000

$0.000

$0.000

617-02

19010-3154-44 0500 2985 GAL. SEALANT (DESCRIPTION)/
(HMWM)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $188.830

0.000

0.000

$0.000

$0.000

617-05

19010-3154-44 0500 2990 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

847.000 $79.510

0.000

844.500

$0.000

$67,146.195

620-05.01

19010-3154-44 0100 0770 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $35.080

0.000

40.000

$0.000

$1,403.200

621-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07700100

-280.640-8.000

0.0000.000

19010-3154-44 0100 0780 L.F. 30" TEMPORARY DRAINAGE PIPE Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $54.680

0.000

0.000

$0.000

$0.000

621-03.04

19010-3154-44 0500 3000 LS TEMPORARY SHORING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,000.000

0.000

1.000

$0.000

$55,000.000

621-05.02
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0.00 580.00580.00 0.000.0019010-3154-44 0100 0790 S.F. CONCRETE SIDEWALK (4 ") Bid: Unit Price:

This Est:

Total:Total:

This Est:

653.000 $6.390

0.000

580.000

$0.000

$3,706.200

701-01.01

19010-3154-44 0100 0800 S.F. CONCRETE DRIVEWAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,019.000 $8.450

0.000

203.300

$0.000

$1,717.885

701-02

19010-3154-44 0100 0810 C.Y. CONCRETE COMBINED CURB &
GUTTER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $357.640

0.000

5.760

$0.000

$2,060.006

702-03

19010-3154-44 0100 0820 C.Y. CEMENT CONCRETE DITCH
PAVING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.000 $309.820

0.000

15.750

$0.000

$4,879.665

703-01

19010-3154-44 0100 0830 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $51.170

0.000

381.500

$0.000

$19,521.355

705-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08300100

0.0000.000

0.0000.000

19012-3156-44 0100 0140 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $51.170

0.000

54.000

$0.000

$2,763.180

705-01.01
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2184.00 232.00232.00 0.000.0019010-3154-44 0100 9055 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.840

0.000

232.000

$0.000

$7,386.880

705-01.13

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90550100

0.0000.000

0.0000.000

19012-3156-44 0100 9056 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.840

0.000

1.000

$0.000

$31.840

705-01.13

19010-3154-44 0100 9020 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $63.963

0.000

0.000

$0.000

$0.000

705-01.50

19012-3156-44 0100 9024 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $63.963

0.000

0.000

$0.000

$0.000

705-01.50

19010-3154-44 0100 0840 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,873.000 $15.920

0.000

9,782.000

$0.000

$155,729.440

705-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08400100

0.0000.000

0.0000.000

19012-3156-44 0100 0150 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $15.920

0.000

37.500

$0.000

$597.000

705-02.02
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19010-3154-44 0100 9013 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.880

0.000

0.000

$0.000

$0.000

705-02.50

19012-3156-44 0100 9025 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.880

0.000

0.000

$0.000

$0.000

705-02.50

19010-3154-44 0100 0850 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $716.670

0.000

10.000

$0.000

$7,166.700

705-04.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08500100

0.0000.000

0.0000.000

19010-3154-44 0100 0860 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,989.810

0.000

16.000

$0.000

$31,836.960

705-04.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08600100

0.0000.000

0.0000.000

19012-3156-44 0100 0160 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,989.810

0.000

2.000

$0.000

$3,979.620

705-04.07
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143.00 24.0024.00 0.000.0019010-3154-44 0100 0870 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $7,808.750

0.000

24.000

$0.000

$187,410.000

705-08.51

19012-3156-44 0100 0170 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $7,808.750

0.000

4.000

$0.000

$31,235.000

705-08.51

19010-3154-44 0100 0880 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,577.000 $0.530

0.000

9,975.000

$0.000

$5,286.750

706-01

19012-3156-44 0100 0180 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,126.000 $0.530

0.000

1,312.500

$0.000

$695.625

706-01

19010-3154-44 0100 9501 L.F. GUARDRAIL ADJUSTMENT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.000

0.000

3,250.000

$0.000

$6,500.000

706-05

19010-3154-44 0100 0890 L.F. CHAIN LINK FENCE (6 FOOT) Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,651.000 $7.530

0.000

14,471.000

$0.000

$108,966.630

707-01.11

19010-3154-44 0100 0900 EACH END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $103.960

0.000

72.000

$0.000

$7,485.120

707-01.12
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3.00 3.003.00 0.000.0019010-3154-44 0100 9506 EACH GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/12' GATE
(WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,176.000

0.000

3.000

$0.000

$3,528.000

707-01.14

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95060100

0.0000.000

0.0000.000

19010-3154-44 0100 0910 L.F. REMOVAL OF FENCE
(DESCRIPTION)/(EXISTING C.A.
FENCE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,097.000 $2.080

0.000

11,560.000

$0.000

$24,044.800

707-06.01

19010-3154-44 0100 0920 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,447.000 $1.170

0.000

1,873.000

$0.000

$2,191.410

707-08.11

19010-3154-44 0100 0930 EACH MARKERS (CONCRETE R.O.W.
POSTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $175.690

0.000

40.000

$0.000

$7,027.600

708-02.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09300100

-7,027.600-40.000

0.0000.000
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7828.49 1,267.641,267.64 0.000.0019010-3154-44 0100 0940 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,889.000 $29.780

0.000

1,267.640

$0.000

$37,750.319

709-05.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09400100

0.0000.000

0.0000.000

19012-3156-44 0100 0190 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $29.780

0.000

0.000

$0.000

$0.000

709-05.05

19010-3154-44 0100 0950 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

898.000 $31.960

0.000

8,116.240

$0.000

$259,395.030

709-05.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09500100

0.0000.000

0.0000.000

19012-3156-44 0100 0200 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

315.000 $31.960

0.000

153.460

$0.000

$4,904.582

709-05.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02000100

0.0000.000

0.0000.000

19010-3154-44 0100 0960 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,998.000 $32.740

0.000

1,600.100

$0.000

$52,387.274

709-05.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09600100

0.0000.000

0.0000.000
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1.00 1.001.00 0.000.0019010-3154-44 0100 0970 LS ROCK RIFFLES Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,449.660

0.000

1.000

$0.000

$4,449.660

709-05.81

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09700100

-4,449.660-1.000

0.0000.000

19010-3154-44 0100 0980 TON EMBEDDED RIPRAP Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $92.320

0.000

0.000

$0.000

$0.000

709-05.83

19010-3154-44 0100 0990 L.F. AGGREGATE UNDERDRAINS
(WITH PIPE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

34,527.000 $3.820

0.000

9,440.000

$0.000

$36,060.800

710-02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09900100

0.0000.000

0.0000.000

19010-3154-44 0100 1000 L.F. FILTER CLOTH UNDERDRAIN
(WITH PIPE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,208.000 $4.490

0.000

7,299.000

$0.000

$32,772.510

710-04

19010-3154-44 0100 1010 L.F. LATERAL UNDERDRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,784.000 $2.340

0.000

1,158.000

$0.000

$2,709.720

710-05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10100100

0.0000.000

0.0000.000
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15.00 18.0018.00 0.000.0019010-3154-44 0100 1020 EACH LATERAL UNDERDRAIN ENDWALL
(2:1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $363.880

0.000

18.000

$0.000

$6,549.840

710-06.11

19010-3154-44 0100 1030 EACH LATERAL UNDERDRAIN ENDWALL
(3:1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $363.880

0.000

1.000

$0.000

$363.880

710-06.12

19010-3154-44 0100 1040 EACH LATERAL UNDERDRAIN ENDWALL
(4:1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $363.880

0.000

4.000

$0.000

$1,455.520

710-06.13

19010-3154-44 0100 1050 EACH LATERAL UNDERDRAIN ENDWALL
(6:1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $363.880

0.000

20.000

$0.000

$7,277.600

710-06.15

19010-3154-44 0500 3010 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:

This Est:

Total:Total:

This Est:

503.000 $13.190

0.000

566.000

$0.000

$7,465.540

710-09.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT30100500

-4,379.080-332.000

0.0000.000

19010-3154-44 0500 3020 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $6.560

0.000

100.000

$0.000

$656.000

710-09.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT30200500

0.0000.000

0.0000.000
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0.00 208.00208.00 0.000.0019012-3156-44 0100 0210 L.F. CONCRETE HALF BARRIER WALL Bid: Unit Price:

This Est:

Total:Total:

This Est:

209.000 $61.340

0.000

208.000

$0.000

$12,758.720

711-01.07

19010-3154-44 0100 1060 L.F. SINGLE SLOPE MEDIAN BARRIER
WALL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,964.000 $67.320

0.000

9,125.000

$0.000

$614,295.000

711-05.70

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10600100

0.0000.000

0.0000.000

19010-3154-44 0100 1070 L.F. SINGLE SLOPE HALF CONCRETE
BARRIER WALL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,657.000 $77.450

0.000

12,702.500

$0.000

$983,808.625

711-05.72

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10700100

0.0000.000

0.0000.000

19012-3156-44 0100 0220 L.F. SINGLE SLOPE HALF CONCRETE
BARRIER WALL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,093.000 $77.450

0.000

1,084.000

$0.000

$83,955.800

711-05.72

19010-3154-44 0100 1080 L.F. FLARED S/S CONCRETE MEDIAN
BARRIER WALL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $311.900

0.000

271.000

$0.000

$84,524.900

711-05.77
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1.87 1.001.00 0.000.0019010-3154-44 0100 1090 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $112,000.000

0.000

1.000

$0.000

$112,000.000

712-01

19012-3156-44 0100 0230 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $112,000.000

0.000

1.000

$0.000

$112,000.000

712-01

19010-3154-44 0100 1100 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,400.000 $10.000

0.000

37,800.000

$0.000

$378,000.000

712-02.02

19012-3156-44 0100 0240 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,340.000 $10.000

0.000

3,580.000

$0.000

$35,800.000

712-02.02

19010-3154-44 0100 1105 L.F. REMOVE AND RELOCATE
PORTABLE BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

48,060.000 $6.000

0.000

43,820.000

$0.000

$262,920.000

712-02.36

19010-3154-44 0100 1120 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,451.000 $42.210

0.000

1,307.000

$0.000

$55,168.470

712-04.01

19012-3156-44 0100 0250 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $42.210

0.000

68.000

$0.000

$2,870.280

712-04.01
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23276.00 3,313.003,313.00 0.000.0019010-3154-44 0100 1130 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,378.000 $11.610

0.000

3,313.000

$0.000

$38,463.930

712-04.50

19012-3156-44 0100 0260 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

167.000 $11.610

0.000

173.000

$0.000

$2,008.530

712-04.50

19010-3154-44 0100 1140 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $40.100

0.000

50.000

$0.000

$2,005.000

712-05.01

19012-3156-44 0100 0270 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $40.100

0.000

0.000

$0.000

$0.000

712-05.01

19010-3154-44 0100 1150 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,717.000 $8.600

0.000

4,539.100

$0.000

$39,036.260

712-06

19012-3156-44 0100 0280 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

768.000 $8.600

0.000

376.500

$0.000

$3,237.900

712-06
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0.00 4.004.00 0.000.0019010-3154-44 0100 1160 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $527.610

0.000

4.000

$0.000

$2,110.440

712-06.16

19012-3156-44 0100 0290 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $527.610

0.000

0.000

$0.000

$0.000

712-06.16

19010-3154-44 0100 1180 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $13.190

0.000

432.000

$0.000

$5,698.080

712-07.03

19010-3154-44 0100 1190 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,213.520

0.000

3.000

$0.000

$3,640.560

712-08.03

19012-3156-44 0100 0300 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,213.520

0.000

0.000

$0.000

$0.000

712-08.03

19010-3154-44 0100 1195 HOUR UNIFORMED POLICE OFFICER Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $100.000

0.000

629.950

$0.000

$62,995.000

712-08.06

19010-3154-44 0100 9518 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $93.500

115.000

115.000

$10,752.500

$10,752.500

712-08.10
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492.15 1,506.081,506.08 0.000.0019010-3154-44 0100 1200 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

80,718.000 $1.520

0.000

1,506.076

$0.000

$2,289.236

712-09.01

19012-3156-44 0100 0310 L.F. REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,113.000 $1.790

0.000

0.000

$0.000

$0.000

712-09.02

19010-3154-44 0100 1210 EACH MODIFY EXISTING OVERHEAD
SIGNS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,118.920

0.000

1.000

$0.000

$3,118.920

712-09.33

19010-3154-44 0500 3030 L.F. BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

984.000 $29.000

0.000

650.000

$0.000

$18,850.000

712-12.47

19010-3154-44 0100 1220 C.Y. CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $493.820

0.000

12.900

$0.000

$6,370.278

713-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12200100

0.0000.000

0.0000.000

19010-3154-44 0100 1230 LB. STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $2.600

0.000

3,519.400

$0.000

$9,150.440

713-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12300100

0.0000.000

0.0000.000
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0.00 8.008.00 0.000.0019010-3154-44 0100 1240 EACH DELINEATOR (MILE MARKER) &
STEEL POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $145.540

0.000

8.000

$0.000

$1,164.320

713-02.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12400100

-582.160-4.000

0.0000.000

19010-3154-44 0100 1250 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $33.260

0.000

63.000

$0.000

$2,095.380

713-02.14

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12500100

0.0000.000

0.0000.000

19010-3154-44 0100 1260 EACH FLEXIBLE DELINEATOR (YELLOW Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $33.260

0.000

28.000

$0.000

$931.280

713-02.15

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12600100

0.0000.000

0.0000.000

19010-3154-44 0100 1270 LB. STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,095.000 $4.420

0.000

1,211.500

$0.000

$5,354.830

713-05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12700100

0.0000.000

0.0000.000
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15553.40 5,719.905,719.90 0.000.0019010-3154-44 0100 1280 LB. STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,613.000 $3.900

0.000

5,719.900

$0.000

$22,307.610

713-06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12800100

0.0000.000

0.0000.000

19010-3154-44 0100 1290 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
103')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $72,774.940

0.000

1.000

$0.000

$72,774.940

713-09.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12900100

-27,706.5000.750

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT12900100

-9,235.5000.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12900100

36,942.0000.000

0.0000.000

19010-3154-44 0100 1300 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
90')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $63,054.280

0.000

1.000

$0.000

$63,054.280

713-09.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13000100

-21,841.5000.750

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT13000100

-7,280.5000.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13000100

29,122.0000.000

0.0000.000
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2.25 1.001.00 0.000.0019010-3154-44 0100 1310 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
105')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $76,413.690

0.000

1.000

$0.000

$76,413.690

713-09.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13100100

-18,646.0000.500

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT13100100

-18,646.0000.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13100100

37,292.0000.000

0.0000.000

19010-3154-44 0100 1320 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
110')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $85,666.510

0.000

1.000

$0.000

$85,666.510

713-09.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13200100

-32,211.7500.750

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT13200100

-10,737.2500.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13200100

42,949.0000.000

0.0000.000
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2.25 1.001.00 0.000.0019010-3154-44 0100 1330 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
89')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $75,166.130

0.000

1.000

$0.000

$75,166.130

713-09.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13300100

-13,827.5000.500

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT13300100

-13,827.5000.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13300100

27,655.0000.000

0.0000.000

19010-3154-44 0100 1340 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
134')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $93,047.960

0.000

1.000

$0.000

$93,047.960

713-09.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13400100

-23,709.5000.500

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT13400100

-23,709.5000.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13400100

47,419.0000.000

0.0000.000
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2.25 1.001.00 0.000.0019010-3154-44 0100 1350 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
95')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $75,166.130

0.000

1.000

$0.000

$75,166.130

713-09.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13500100

-18,262.0000.500

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT13500100

-18,262.0000.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13500100

36,524.0000.000

0.0000.000

19010-3154-44 0100 1360 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
93')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $62,118.610

0.000

1.000

$0.000

$62,118.610

713-09.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13600100

-21,422.2500.750

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT13600100

-7,140.7500.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13600100

28,563.0000.000

0.0000.000
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1.75 1.001.00 0.000.0019010-3154-44 0100 1370 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
198')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $130,786.970

0.000

1.000

$0.000

$130,786.970

713-09.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13700100

-52,900.5001.500

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT13700100

-17,633.5000.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13700100

70,534.0000.000

0.0000.000

19010-3154-44 0100 1372 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
103',  STA. 251+69

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,052.450

0.000

1.000

$0.000

$80,052.450

713-09.10

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13720100

-26,293.5000.750

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT13720100

-8,764.5000.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13720100

35,058.0000.000

0.0000.000
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1.50 1.001.00 0.000.0019010-3154-44 0100 1390 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
118')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $76,933.500

0.000

1.000

$0.000

$76,933.500

713-09.11

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13900100

-28,231.5000.750

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT13900100

-9,410.5000.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13900100

37,642.0000.000

0.0000.000

19010-3154-44 0100 1397 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
95',  STA. 312+25)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,052.450

0.000

1.000

$0.000

$80,052.450

713-09.12

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT13970100

-20,254.0001.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13970100

20,254.0000.000

0.0000.000

19010-3154-44 0100 1395 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $4.160

0.000

210.400

$0.000

$875.264

713-11.02

19010-3154-44 0100 1400 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

229.000 $10.920

0.000

301.910

$0.000

$3,296.857

713-13.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14000100

0.0000.000

0.0000.000
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3028.35 1,584.671,584.67 0.000.0019010-3154-44 0100 1410 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,556.000 $11.180

0.000

1,584.673

$0.000

$17,716.644

713-13.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14100100

0.0000.000

0.0000.000

19010-3154-44 0100 1420 S.F. EXTRUDED ALUMINUM PANEL
SIGNS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,766.000 $21.840

0.000

8,682.000

$0.000

$189,614.880

713-14

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14200100

0.0000.000

0.0000.000

19010-3154-44 0100 1430 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,237.860

0.000

1.000

$0.000

$6,237.860

713-15

19010-3154-44 0100 1440 EACH REMOVAL & RELOCATION OF
SIGN & SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $623.790

0.000

1.000

$0.000

$623.790

713-15.02

19010-3154-44 0100 1450 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $9,180.550

0.000

18.000

$0.000

$165,249.900

713-16.01

19012-3156-44 0100 0320 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,180.550

0.000

0.000

$0.000

$0.000

713-16.01
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4.00 4.004.00 0.000.0019010-3154-44 0100 1460 EACH SIGNS (DESCRIPTION)/
(PROTECTED AREA SIGN)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $135.150

0.000

4.000

$0.000

$540.600

713-16.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14600100

0.0000.000

0.0000.000

19010-3154-44 0100 1480 EACH INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $135.150

0.000

49.000

$0.000

$6,622.350

713-17.02

19010-3154-44 0100 1490 LS MODIFY EXISTING OVERHEAD
SIGN STRUCTURE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,718.030

0.000

1.000

$0.000

$5,718.030

713-17.30

19010-3154-44 0100 1500 LS MODIFICATION TO EXISTING
BRIDGE MOUNTED SIGN
SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,143.600

0.000

1.000

$0.000

$1,143.600

713-17.45

19010-3154-44 0100 1510 EACH SIGN MOUNTED ON CONCRETE
MEDIAN BARRIER (_______)/(STD
DWG. T-S-21)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $311.900

0.000

5.000

$0.000

$1,559.500

713-17.62

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15100100

0.0000.000

0.0000.000

19010-3154-44 0100 1515 EACH BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(2" X 2"
S. T.  &  3" X 3" S. T.)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $467.840

0.000

25.000

$0.000

$11,696.000

713-30.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15150100

-3,274.880-7.000

0.0000.000
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14.00 10.0010.00 0.000.0019010-3154-44 0100 1517 EACH BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(3" S. T
&  4" S.T.)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $519.820

0.000

10.000

$0.000

$5,198.200

713-30.10

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15170100

0.0000.000

0.0000.000

19010-3154-44 0500 3040 LS STRUCTURAL LIGHTING (BRIDGE
NO.)/(SEE FOOTNOTE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,053.690

0.000

1.000

$0.000

$5,053.690

714-01.01

19010-3154-44 0100 9504 LS ADJUST HIGH MAST LIGHTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15,852.210

0.000

1.000

$0.000

$15,852.210

714-01.34

19010-3154-44 0100 1520 L.F. JACKED OR BORED CONDUIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $35.340

0.000

1,820.000

$0.000

$64,318.800

714-03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15200100

0.0000.000

0.0000.000

Page 58RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

307260.00 28,700.0028,700.00 0.000.0019010-3154-44 0100 1530 L.F. DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,720.000 $7.590

0.000

28,700.000

$0.000

$217,833.000

714-03.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15300100

-8,685.00015,000.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15300100

8,685.0000.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15300100

0.0000.000

0.0000.000

19012-3156-44 0100 0330 L.F. DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $7.590

0.000

2,490.000

$0.000

$18,899.100

714-03.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03300100

0.0000.000

0.0000.000

19010-3154-44 0100 1540 EACH PULL BOXES (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $651.860

0.000

2.000

$0.000

$1,303.720

714-05.02
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201.00 35.0035.00 0.000.0019010-3154-44 0100 1550 EACH PULL BOXES (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $428.330

0.000

35.000

$0.000

$14,991.550

714-05.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15500100

0.0000.000

0.0000.000

19012-3156-44 0100 0340 EACH PULL BOXES (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $428.330

0.000

3.000

$0.000

$1,284.990

714-05.04

19010-3154-44 0100 1560 EACH PULL BOXES (DESCRIPTION)/(6" X
6")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $348.280

0.000

12.000

$0.000

$4,179.360

714-05.06

19010-3154-44 0100 1570 EACH PULL BOXES (DESCRIPTION)/(8" X
10")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $364.920

0.000

1.000

$0.000

$364.920

714-05.07

19010-3154-44 0100 1580 L.F. CABLE (1/C # 6 AWG) Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,500.000 $1.040

0.000

36,070.000

$0.000

$37,512.800

714-06.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15800100

0.0000.000

0.0000.000

19012-3156-44 0100 0350 L.F. CABLE (1/C # 6 AWG) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $1.040

0.000

2,200.000

$0.000

$2,288.000

714-06.05
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1076770.00 130,750.00130,750.00 0.000.0019010-3154-44 0100 1590 L.F. CABLE (1/C # 2 AWG) Bid: Unit Price:

This Est:

Total:Total:

This Est:

97,000.000 $2.290

0.000

130,750.000

$0.000

$299,417.500

714-06.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15900100

0.0000.000

0.0000.000

19012-3156-44 0100 0360 L.F. CABLE (1/C # 2 AWG) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $2.290

0.000

3,680.000

$0.000

$8,427.200

714-06.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03600100

0.0000.000

0.0000.000

19010-3154-44 0100 1600 L.F. CABLE (DESCRIPTION)/(# 6
COPPER SOFT DRAWN BARE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,720.000 $1.040

0.000

24,810.000

$0.000

$25,802.400

714-06.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT16000100

0.0000.000

0.0000.000

19012-3156-44 0100 0370 L.F. CABLE (DESCRIPTION)/(#6
COPPER SOFT DRAWN BARE)
(GROUND)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $1.040

0.000

1,250.000

$0.000

$1,300.000

714-06.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100

0.0000.000

0.0000.000
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424.00 79.0079.00 0.000.0019010-3154-44 0100 1610 EACH LIGHT STANDARDS
(DESCRIPTION)/(45')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $2,312.160

0.000

79.000

$0.000

$182,660.640

714-08.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16100100

-81,613.260122.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT16100100

-5,209.9100.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16100100

86,823.1600.000

0.0000.000

19010-3154-44 0100 1620 EACH LIGHT STANDARDS
(DESCRIPTION)/(BARRIER/NOISE
WALL MOUNTED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $2,163.500

0.000

54.000

$0.000

$116,829.000

714-08.10

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16200100

-42,759.56054.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16200100

42,759.5700.000

0.0000.000

19012-3156-44 0100 0380 EACH LIGHT STANDARDS
(DESCRIPTION)/(BARRIER / NOISE
WALL MOUNTED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,163.500

0.000

5.000

$0.000

$10,817.500

714-08.10

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03800100

-3,669.7005.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03800100

3,669.7000.000

0.0000.000
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2.00 3.003.00 0.000.0019010-3154-44 0100 1630 EACH LIGHT STANDARDS
(DESCRIPTION)/(35' POLE HEIGHT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,792.740

0.000

3.000

$0.000

$14,378.220

714-08.11

19010-3154-44 0100 1640 EACH LIGHT STANDARDS
(DESCRIPTION)/(25' POLE HEIGHT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,311.400

0.000

1.000

$0.000

$4,311.400

714-08.12

19010-3154-44 0100 1650 EACH FOUNDATION (ONLY) FOR LIGHT
STANDARD

Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $1,462.780

0.000

85.000

$0.000

$124,336.300

714-08.20

19012-3156-44 0100 0390 EACH FOUNDATION (ONLY) FOR LIGHT
STANDARD

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,462.780

0.000

1.000

$0.000

$1,462.780

714-08.20

19010-3154-44 0100 1660 EACH FOUNDATION  FOR LIGHT
STANDARDS (ROADWAY)
(DESCRIPTION)/(ROADWAY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $1,603.120

0.000

55.000

$0.000

$88,171.600

714-08.28

19012-3156-44 0100 0400 EACH FOUNDATION  FOR LIGHT
STANDARDS (ROADWAY)
(DESCRIPTION)/(BARRIER / NOISE
WALL MOUNTED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,603.120

0.000

5.000

$0.000

$8,015.600

714-08.28
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5.00 4.004.00 0.000.0019010-3154-44 0100 1670 EACH REMOVE & RELOCATE LIGHT
STANDARD

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,462.780

0.000

4.000

$0.000

$5,851.120

714-08.30

19012-3156-44 0100 0410 EACH REMOVE & RELOCATE LIGHT
STANDARD

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,462.780

0.000

0.000

$0.000

$0.000

714-08.30

19010-3154-44 0100 1680 EACH REMOVAL OF LIGHT STANDARD
& FOUNDATION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

93.000 $469.920

0.000

95.000

$0.000

$44,642.400

714-08.32

19012-3156-44 0100 0420 EACH REMOVAL OF LIGHT STANDARD
& FOUNDATION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $469.920

0.000

6.000

$0.000

$2,819.520

714-08.32

19010-3154-44 0100 9505 EACH FOUNDATION (ONLY) FOR HIGH
MAST LIGHT STANDARD

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21,497.400

0.000

1.000

$0.000

$21,497.400

714-08.46

19010-3154-44 0100 1690 EACH LUMINAIRES (250 WATT) Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $989.740

0.000

134.000

$0.000

$132,625.160

714-09.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16900100

-76,037.560134.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16900100

76,037.5600.000

0.0000.000
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0.00 3.003.00 0.000.0019010-3154-44 0100 1700 EACH LUMINAIRES (DESCRIPTION)/(150
WATT UNDERPASS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $604.040

0.000

3.000

$0.000

$1,812.120

714-09.09

19010-3154-44 0100 1710 LS CONTROL CENTER (NO. 1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,666.310

0.000

1.000

$0.000

$7,666.310

714-12.01

19010-3154-44 0100 1720 LS CONTROL CENTER (NO. 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,384.580

0.000

1.000

$0.000

$7,384.580

714-12.02

19010-3154-44 0100 1730 LS CONTROL CENTER (_____)/
(REMOVE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,218.600

0.000

1.000

$0.000

$2,218.600

714-12.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT17300100

0.0000.000

0.0000.000

19010-3154-44 0100 1740 EACH ELECTRICAL CONNECTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,231.970

0.000

2.000

$0.000

$2,463.940

714-25

19010-3154-44 0100 1750 LS TEMPORARY ROADWAY
LIGHTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $148,086.610

0.000

1.000

$0.000

$148,086.610

714-26.05
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14429.00 2,208.002,208.00 0.000.0019010-3154-44 0100 1760 EACH TEMPORARY RAISED PAVEMENT
MARKER,WHITE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,437.000 $7.880

0.000

2,208.000

$0.000

$17,399.040

716-01.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT17600100

0.0000.000

0.0000.000

19010-3154-44 0100 1770 EACH TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,135.000 $8.930

0.000

756.000

$0.000

$6,751.080

716-01.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT17700100

0.0000.000

0.0000.000

19010-3154-44 0100 1780 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,966.000 $24.940

0.000

1,653.000

$0.000

$41,225.820

716-01.22

19010-3154-44 0100 1790 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,254.000 $9.450

0.000

640.000

$0.000

$6,048.000

716-01.30

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT17900100

0.0000.000

0.0000.000

19010-3154-44 0100 1800 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

352.000 $18.900

0.000

845.670

$0.000

$15,983.163

716-02.04
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0.00 16.0016.00 0.000.0019010-3154-44 0100 1810 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $10.500

0.000

16.000

$0.000

$168.000

716-02.05

19010-3154-44 0100 1820 L.F. PLASTIC PAVEMENT MARKING
(12IN BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,757.000 $12.600

0.000

3,757.000

$0.000

$47,338.200

716-02.23

19010-3154-44 0100 1830 L.F. PLASTIC PAVEMENT MARKING
(12IN DWL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,422.000 $10.500

0.000

6,462.000

$0.000

$67,851.000

716-02.24

19010-3154-44 0100 1840 L.F. PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

661.000 $5.250

0.000

612.000

$0.000

$3,213.000

716-04.04

19010-3154-44 0100 1850 EACH PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $210.010

0.000

6.000

$0.000

$1,260.060

716-04.07

19010-3154-44 0100 1860 EACH PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $210.010

0.000

3.000

$0.000

$630.030

716-04.08

19010-3154-44 0100 1870 EACH PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $210.010

0.000

0.000

$0.000

$0.000

716-04.09
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0.00 3.003.00 0.000.0019010-3154-44 0100 1880 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $210.010

0.000

3.000

$0.000

$630.030

716-04.14

19010-3154-44 0100 1890 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

98,343.000 $0.320

0.000

3,618.000

$0.000

$1,157.760

716-05.02

19010-3154-44 0100 1900 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.440 $1,207.540

0.000

79.995

$0.000

$96,597.162

716-05.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19000100

-0.0100.000

0.0000.000

19010-3154-44 0100 1910 L.M. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $2,100.080

0.000

42.736

$0.000

$89,749.019

716-08.20

19010-3154-44 0100 1920 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.700 $4,200.150

0.000

17.582

$0.000

$73,847.037

716-12.02

19010-3154-44 0100 1930 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,989.000 $1.790

0.000

8,314.000

$0.000

$14,882.060

716-12.03
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0.00 2,174.002,174.00 0.000.0019010-3154-44 0100 1940 L.F. ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,270.000 $5.250

0.000

2,174.000

$0.000

$11,413.500

716-12.08

19010-3154-44 0100 1950 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.200 $2,310.080

0.000

0.000

$0.000

$0.000

716-13.06

19010-3154-44 0100 1960 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100,000.000

0.000

1.000

$0.000

$1,100,000.000

717-01

19012-3156-44 0100 0430 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100,000.000

0.000

1.000

$0.000

$1,100,000.000

717-01

19010-3154-44 0110 9508 LS MOBILZATION
(DESCRIPTION)/Additional
Mobilization

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23,000.000

0.000

1.000

$0.000

$23,000.000

717-01.11

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95080110

0.0000.000

0.0000.000

19010-3154-44 0500 3050 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,064.000 $23.910

0.000

6,010.100

$0.000

$143,701.491

718-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT30500500

-8.130-0.340

0.0000.000
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55629.47 11,449.5711,449.57 0.000.0019010-3154-44 0500 3060 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 2)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,110.000 $21.180

0.000

11,449.570

$0.000

$242,501.893

718-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT30600500

-0.0100.000

10,487.700495.170

19010-3154-44 0500 3070 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,997.000 $23.920

0.000

11,861.610

$0.000

$283,729.711

718-01.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT30700500

-2.150-0.090

0.0000.000

19010-3154-44 0500 3080 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 4)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,538.000 $23.980

0.000

14,920.000

$0.000

$357,781.600

718-01.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT30800500

0.0000.000

0.0000.000
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53268.33 8,414.628,414.62 0.000.0019010-3154-44 0500 3090 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 5)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,321.000 $21.860

0.000

8,414.620

$0.000

$183,943.593

718-01.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30900500

-79,365.6902,502.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30900500

79,365.6900.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT30900500

0.0000.000

10,678.260488.484

19010-3154-44 0500 3100 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 6)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,241.000 $20.670

0.000

7,354.130

$0.000

$152,009.867

718-01.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31000500

0.0000.000

61,620.7802,981.170

19010-3154-44 0500 3110 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 7)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,022.000 $24.040

0.000

3,990.250

$0.000

$95,925.610

718-01.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31100500

0.0000.000

0.0000.000
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64239.52 14,911.2014,911.20 0.000.0019010-3154-44 0500 3120 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 8)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,156.000 $20.540

0.000

14,911.200

$0.000

$306,276.048

718-01.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31200500

0.0000.000

8,238.390401.090

19010-3154-44 0500 3130 S.F. NOISE BARRIER
(DESCRIPTION)/NOISE WALL NO.
9)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,036.000 $23.910

0.000

35,558.080

$0.000

$850,193.693

718-01.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31300500

0.0000.000

0.0000.000

19010-3154-44 0500 3140 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 10)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,182.000 $23.880

0.000

18,146.400

$0.000

$433,336.032

718-01.10

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31400500

-1,702.410-71.290

3,223.800135.000

19010-3154-44 0500 3150 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 11)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,534.000 $20.010

0.000

4,969.440

$0.000

$99,438.494

718-01.11

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31500500

0.0000.000

1,185.39059.240
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11353.08 3,325.603,325.60 0.000.0019010-3154-44 0500 3160 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 12)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,178.000 $20.190

0.000

3,325.600

$0.000

$67,143.864

718-01.12

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31600500

0.0000.000

13,298.550658.670

19010-3154-44 0500 3170 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 13)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

37,549.000 $24.010

0.000

38,831.140

$0.000

$932,335.671

718-01.13

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT31700500

-552,179.20038,831.140

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT31700500

-79,868.0500.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT31700500

632,047.2500.000

0.0000.000

19010-3154-44 0500 3180 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 14)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,751.000 $24.120

0.000

1,672.480

$0.000

$40,340.218

718-01.14

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31800500

0.0000.000

29,245.0201,212.480
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2495.86 2,495.862,495.86 0.000.0019010-3154-44 0500 3190 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 15)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,502.000 $58.280

0.000

2,495.860

$0.000

$145,458.721

718-01.15

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT31900500

-79,367.9500.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT31900500

79,367.9500.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31900500

0.0000.000

0.0000.000

19010-3154-44 0500 3200 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 16)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,452.000 $58.270

0.000

2,445.630

$0.000

$142,506.860

718-01.16

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT32000500

-77,708.1802,445.630

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT32000500

-78,113.7900.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT32000500

155,821.9700.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT32000500

0.0000.000

0.0000.000
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1060.00 3,456.563,456.56 0.000.0019012-3156-44 0500 0640 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 17)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,439.000 $23.780

0.000

3,456.560

$0.000

$82,196.997

718-01.17

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400500

0.0000.000

0.0000.000

19012-3156-44 0500 0650 S.F. NOISE BARRIER (DESCRIPTION)/
(NOISE WALL NO. 18)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

56,726.000 $24.110

0.000

57,778.060

$0.000

$1,393,029.027

718-01.18

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06500500

-883,983.94056,726.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06500500

883,983.9400.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500500

0.0000.000

0.0000.000

19010-3154-44 0100 1970 EACH STEEL OVERHEAD SIGN
STRUCTURE (FOR DMS #18)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $178,506.540

0.000

1.000

$0.000

$178,506.540

725-12.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19700100

-52,775.2500.550

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT19700100

-43,179.7500.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19700100

95,955.0000.000

0.0000.000
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0.50 1.001.00 0.000.0019010-3154-44 0100 1980 EACH REMOVE STL OVRHEAD SIGN
STRUCTURE & FOUNDATION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,599.100

0.000

1.000

$0.000

$2,599.100

725-12.05

19010-3154-44 0100 1990 L.F. CABLE (1/C #4 AWG.) Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,615.000 $1.560

0.000

0.000

$0.000

$0.000

725-12.07

19010-3154-44 0100 2000 LS ELECTRICAL CONNECTIONS
(DEMARCATION POINTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,408.850

0.000

1.000

$0.000

$2,408.850

725-12.10

19010-3154-44 0100 2010 EACH SPREAD SPECTRUM - RADIO &
ANTENNA (TYPE A)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,000.400

0.000

4.000

$0.000

$12,001.600

725-12.13

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20100100

0.0000.000

0.0000.000

19010-3154-44 0100 2020 EACH 4.9 GHz ETHERNET
TRANSCEIVER - RADIO &
ANTENNA (TYPE C)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,000.400

0.000

2.000

$0.000

$6,000.800

725-12.15

19010-3154-44 0100 2030 EACH DYNAMIC MESSAGE SIGN Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $97,354.170

0.000

2.000

$0.000

$194,708.340

725-12.17

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20300100

-125,909.6902.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20300100

125,909.6900.000

0.0000.000
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1.00 4.004.00 0.000.0019010-3154-44 0100 2040 EACH NETWORK SWITCH (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,000.400

0.000

4.000

$0.000

$12,001.600

725-12.20

19010-3154-44 0100 2050 EACH TRANSFORMER (TYPE B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $980.380

0.000

0.000

$0.000

$0.000

725-12.23

19010-3154-44 0100 2060 L.F. CONDUIT BANK TYPE 1 Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $5.930

0.000

40.000

$0.000

$237.200

725-12.24
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109073.00 11,610.0011,610.00 0.000.0019010-3154-44 0100 2070 L.F. CONDUIT BANK TYPE 4 Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,930.000 $8.840

0.000

11,610.000

$0.000

$102,632.400

725-12.26

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20700100

-18,624.73010,930.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20700100

18,624.7200.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20700100

0.0000.000

0.0000.000

19012-3156-44 0100 0440 L.F. CONDUIT BANK TYPE 4 Bid: Unit Price:

This Est:

Total:Total:

This Est:

990.000 $8.840

0.000

10.000

$0.000

$88.400

725-12.26

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04400100

-17.04010.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT04400100

-272.6400.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04400100

289.6800.000

0.0000.000

19010-3154-44 0100 2080 L.F. DMS CONDUIT BANK Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $10.400

0.000

220.000

$0.000

$2,288.000

725-12.27

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20800100

0.0000.000

0.0000.000
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8862.00 2,448.002,448.00 0.000.0019010-3154-44 0100 2090 L.F. 2IN CONDUIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,710.000 $10.400

0.000

2,448.000

$0.000

$25,459.200

725-12.28

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20900100

0.0000.000

0.0000.000

19010-3154-44 0100 2100 L.F. 2IN CONDUIT W/BANK Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $2.810

0.000

0.000

$0.000

$0.000

725-12.29

19010-3154-44 0100 2110 L.F. STRUCTURE CONDUIT BANK
TYPE 4

Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $94.600

0.000

220.000

$0.000

$20,812.000

725-12.30

19010-3154-44 0100 2120 L.F. CONDUIT BANK TYPE 4 BORED Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $30.140

0.000

660.000

$0.000

$19,892.400

725-12.34

19012-3156-44 0100 0450 L.F. CONDUIT BANK TYPE 4 BORED Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $30.140

0.000

200.000

$0.000

$6,028.000

725-12.34

19010-3154-44 0100 2130 L.F. 2IN CONDUIT BORED Bid: Unit Price:

This Est:

Total:Total:

This Est:

690.000 $35.340

0.000

922.000

$0.000

$32,583.480

725-12.35

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21300100

0.0000.000

0.0000.000
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56.00 32.0032.00 0.000.0019010-3154-44 0100 2140 EACH CABLE MARKER Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $74.860

0.000

32.000

$0.000

$2,395.520

725-12.37

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21400100

0.0000.000

0.0000.000

19012-3156-44 0100 0460 EACH CABLE MARKER Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $74.860

0.000

0.000

$0.000

$0.000

725-12.37

19010-3154-44 0100 2150 EACH PULL BOX (TYPE D) Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,254.840

0.000

8.000

$0.000

$10,038.720

725-12.38

19012-3156-44 0100 0470 EACH PULL BOX (TYPE D) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,254.840

0.000

0.000

$0.000

$0.000

725-12.38
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38.00 14.0014.00 0.000.0019010-3154-44 0100 2160 EACH PULL BOX (TYPE E) Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,461.740

0.000

14.000

$0.000

$20,464.360

725-12.39

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21600100

-6,513.47011.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21600100

6,513.4700.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21600100

0.0000.000

0.0000.000

19012-3156-44 0100 0480 EACH PULL BOX (TYPE E) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,461.740

0.000

1.000

$0.000

$1,461.740

725-12.39

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04800100

-592.1301.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT04800100

-1,184.2600.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04800100

1,776.3900.000

0.0000.000

19010-3154-44 0100 2170 EACH PULL BOXES (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $432.490

0.000

2.000

$0.000

$864.980

725-12.40
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1125.00 844.00844.00 0.000.0019010-3154-44 0100 2180 L.F. FO DROP CABLE, 4F Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,905.000 $1.460

0.000

844.000

$0.000

$1,232.240

725-12.42

19010-3154-44 0100 2190 EACH FO CLOSURE, 12F Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $968.950

0.000

2.000

$0.000

$1,937.900

725-12.43

19010-3154-44 0100 2200 EACH FO CLOSURE, 72F Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,267.320

0.000

5.000

$0.000

$6,336.600

725-12.44

19012-3156-44 0100 0490 EACH FO CLOSURE, 72F Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,267.320

0.000

2.000

$0.000

$2,534.640

725-12.44

19010-3154-44 0100 2210 EACH FO SPLICE, FUSION Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $67.580

0.000

378.000

$0.000

$25,545.240

725-12.45

19012-3156-44 0100 0500 EACH FO SPLICE, FUSION Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $67.580

0.000

146.000

$0.000

$9,866.680

725-12.45

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05000100

0.0000.000

0.0000.000
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3.00 5.005.00 0.000.0019010-3154-44 0100 2220 EACH FO DROP PANEL, 4F Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $670.570

0.000

5.000

$0.000

$3,352.850

725-12.47

19010-3154-44 0100 2230 EACH CABINET (TYPE B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,066.180

0.000

3.000

$0.000

$15,198.540

725-12.48

19010-3154-44 0100 2240 EACH REMOVE & REINSTALL EXISTING
CCTV

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,066.810

0.000

1.000

$0.000

$2,066.810

725-12.52

19010-3154-44 0100 2250 LS AS-BUILT PLANS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,728.155

0.000

1.000

$0.000

$3,728.155

725-12.54

19012-3156-44 0100 0510 LS AS-BUILT PLANS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,728.155

0.000

0.000

$0.000

$0.000

725-12.54

19010-3154-44 0100 2260 LS SPARE PARTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37,159.930

0.000

1.000

$0.000

$37,159.930

725-12.56

19010-3154-44 0100 2270 LS BURN-IN-PERIOD Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,140.810

0.000

1.000

$0.000

$11,140.810

725-12.57
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0.00 1.001.00 0.000.0019010-3154-44 0100 2280 EACH TERMINAL SERVER Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,293.310

0.000

1.000

$0.000

$1,293.310

725-12.60

19010-3154-44 0100 2290 EACH CAT 5 CABLE Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $1.250

0.000

120.000

$0.000

$150.000

725-12.62

19010-3154-44 0100 2300 EACH MODIFY EXISTING ITS CABINET
WIRING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $575.970

0.000

3.000

$0.000

$1,727.910

725-12.68

19010-3154-44 0100 2310 EACH CCTV POLE FOUNDATION ( 80FT
POLE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,912.980

0.000

1.000

$0.000

$9,912.980

725-12.69

19010-3154-44 0100 2320 EACH MODIFY ELECTRICAL
DEMARCATION POINT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $921.120

0.000

5.000

$0.000

$4,605.600

725-12.70

19010-3154-44 0100 2330 HOUR SPECIAL REPAIR MAINTENANCE
LABOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $92.520

0.000

28.000

$0.000

$2,590.560

725-12.76

19010-3154-44 0100 2340 EACH RADAR DETECTION SYSTEM Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $6,569.500

0.000

6.000

$0.000

$39,417.000

725-12.77

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23400100

-27,420.0006.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23400100

27,420.0000.000

0.0000.000
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19010-3154-44 0100 2350 LS SYSTEM INTEGRATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $78,436.830

0.000

0.000

$0.000

$0.000

725-12.78

19010-3154-44 0100 2360 L.F. RDS COMM CABLE Bid: Unit Price:

This Est:

Total:Total:

This Est:

435.000 $3.430

0.000

545.000

$0.000

$1,869.350

725-12.79

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT23600100

0.0000.000

0.0000.000

19010-3154-44 0100 2370 EACH CABINET (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,300.590

0.000

1.000

$0.000

$1,300.590

725-12.80

19010-3154-44 0100 2380 EACH REMOVAL OF EXISTING RADAR
DETECTION SITES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,070.840

0.000

6.000

$0.000

$6,425.040

725-12.81

19010-3154-44 0100 2390 EACH SOLAR POWER Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,761.420

0.000

3.000

$0.000

$11,284.260

725-12.82

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23900100

-6,555.0003.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23900100

6,555.0000.000

0.0000.000
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0.00 3.003.00 0.000.0019010-3154-44 0100 2400 EACH REMOVAL OF DEMARCATION
POINT EQUIPMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,020.930

0.000

3.000

$0.000

$3,062.790

725-12.83

19010-3154-44 0100 2410 EACH REMOVE AND REINSTALL HAR
SIGN

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,200.000

0.000

2.000

$0.000

$16,400.000

725-12.84

19010-3154-44 0100 2420 EACH REMOVE & RE-INSTALL RDS
SITES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,508.790

0.000

2.000

$0.000

$7,017.580

725-12.85

19010-3154-44 0100 2430 L.F. FO CABLE 72F Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,665.000 $2.500

0.000

16,199.000

$0.000

$40,497.500

725-12.86

19012-3156-44 0100 0520 L.F. FO CABLE 72F Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,195.000 $2.500

0.000

3,972.000

$0.000

$9,930.000

725-12.86

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200100

0.0000.000

0.0000.000
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19010-3154-44 0100 2440 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,474.000 $2.660

0.000

0.000

$0.000

$0.000

740-10.03

19012-3156-44 0100 0530 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

874.000 $2.660

0.000

0.000

$0.000

$0.000

740-10.03

19010-3154-44 0100 2450 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,842.000 $1.720

0.000

4,533.320

$0.000

$7,797.310

740-10.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT24500100

-5,045.310-2,933.320

0.0000.000

19010-3154-44 0100 2460 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
AND SEDIMENT CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,986.000 $3.200

0.000

8,450.000

$0.000

$27,040.000

740-11.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT24600100

0.0000.000

0.0000.000

19012-3156-44 0100 0540 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
AND SEDIMENT CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $3.200

0.000

592.000

$0.000

$1,894.400

740-11.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100

-1,894.400-592.000

0.0000.000
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0.00 1,490.001,490.00 0.000.0019010-3154-44 0900 3210 L.F. INSTALL 4 IN SCH 40 PVC
INCLUDES BENDS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $6.340

0.000

1,490.000

$0.000

$9,446.600

773-26.38

19010-3154-44 0900 3220 L.F. INSTALL 2 DUCT FORMATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $36.380

0.000

745.000

$0.000

$27,103.100

773-26.39

19010-3154-44 0900 3230 EACH MR1-1IN MANTA RAY ANCHOR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $506.300

0.000

2.000

$0.000

$1,012.600

773-26.40

19010-3154-44 0900 3240 EACH MARKER POST(PROVIDED BY
AT&T)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $84.210

0.000

0.000

$0.000

$0.000

773-26.41

19010-3154-44 0910 3250 L.F. 16-INCH WATER MAIN INSIDE
ROADWAY

Bid: Unit Price:

This Est:

Total:Total:

This Est:

667.000 $145.000

0.000

0.000

$0.000

$0.000

775-70.65

19010-3154-44 0910 3260 EACH CONNECT TO 16-INCH WM Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,250.000

0.000

0.000

$0.000

$0.000

775-70.66

19010-3154-44 0910 3270 LB. DUCTILE IRON FITTINGS Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $6.000

0.000

0.000

$0.000

$0.000

775-70.67

Page 88RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19010-3154-44 0910 3280 EACH CUT AND CAP EX 16-INCH  WM Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $700.000

0.000

0.000

$0.000

$0.000

775-70.68

19010-3154-44 0910 3290 L.F. 8-INCH WM INSIDE ROADWAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $100.000

0.000

0.000

$0.000

$0.000

775-70.69

19010-3154-44 0910 3300 EACH 8-INCH VALVE W/BOX Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.000

0.000

0.000

$0.000

$0.000

775-70.70

19010-3154-44 0910 3310 EACH CUT AND CAP 8-INCH WM Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

0.000

0.000

$0.000

$0.000

775-70.71

19010-3154-44 0910 3320 EACH CONNECT TO 8-INCH WM Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.000

0.000

0.000

$0.000

$0.000

775-70.72

19010-3154-44 0910 3330 L.F. 3/4-INCH COPPER Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $20.000

0.000

0.000

$0.000

$0.000

775-70.73

19010-3154-44 0910 3340 EACH TAP AND CONNECTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,100.000

0.000

0.000

$0.000

$0.000

775-70.74
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0.00 3.003.00 0.000.0019010-3154-44 0920 3350 EACH MH ADJUSTMENT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $700.000

0.000

3.000

$0.000

$2,100.000

777-31.71

19010-3154-44 0920 3360 V.F. MANHOLE SIDEWALL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $500.000

0.000

4.000

$0.000

$2,000.000

777-31.72

19010-3154-44 0920 3370 EACH MANHOLE FRAME AND COVER Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $500.000

0.000

0.000

$0.000

$0.000

777-31.73

19010-3154-44 0100 2470 UNIT SEEDING (WITH MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

214.000 $31.180

0.000

338.230

$0.000

$10,546.011

801-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT24700100

0.0000.000

0.0000.000

19010-3154-44 0100 2480 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $27.030

0.000

1,050.880

$0.000

$28,405.286

801-01.07

19012-3156-44 0100 0550 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $27.030

0.000

70.130

$0.000

$1,895.614

801-01.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

0.0000.000

0.0000.000
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29396.50 1,091.311,091.31 0.000.0019010-3154-44 0100 2490 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $25.990

0.000

1,091.310

$0.000

$28,363.147

801-02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT24900100

0.0000.000

0.0000.000

19010-3154-44 0100 2500 UNIT CROWN VETCH MIXTURE
(WITHOUT MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

411.000 $29.100

0.000

44.000

$0.000

$1,280.400

801-02.01

19012-3156-44 0100 0560 UNIT CROWN VETCH MIXTURE
(WITHOUT MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $29.100

0.000

0.000

$0.000

$0.000

801-02.01

19010-3154-44 0100 2510 UNIT TEMPORARY SEEDING (WITHOUT
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $20.800

0.000

0.000

$0.000

$0.000

801-02.08

19010-3154-44 0100 2520 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

498.000 $15.600

0.000

217.500

$0.000

$3,393.000

801-03

19012-3156-44 0100 0570 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $15.600

0.000

0.000

$0.000

$0.000

801-03
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19010-3154-44 0100 9023 UNIT MULCH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.708

0.000

0.000

$0.000

$0.000

801-06

19010-3154-44 0100 2530 EACH CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $7.280

0.000

75.000

$0.000

$546.000

802-02.30

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25300100

0.0000.000

0.0000.000

19010-3154-44 0100 2540 EACH CUTTINGS: CORNUS AMOMUM
(18IN-24IN)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $7.280

0.000

71.000

$0.000

$516.880

802-02.32

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25400100

0.0000.000

0.0000.000

19010-3154-44 0100 2550 EACH CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $7.280

0.000

71.000

$0.000

$516.880

802-02.33

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25500100

0.0000.000

0.0000.000

19010-3154-44 0100 2560 EACH ACER SACCHARUM (SUGAR
MAPLE 2-5FT CNTNR GRWN)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $25.990

0.000

14.000

$0.000

$363.860

802-11.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25600100

0.0000.000

0.0000.000
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14.00 14.0014.00 0.000.0019010-3154-44 0100 2570 EACH PRUNUS SEROTINA (BLACK
CHERRY 2-5FT CNTNR GRWN)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $25.990

0.000

14.000

$0.000

$363.860

802-11.28

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25700100

0.0000.000

0.0000.000

19010-3154-44 0100 2580 EACH ULMUS AMERICANA (AMERICAN
ELM 2-5FT CNTNR GRWN)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $25.990

0.000

14.000

$0.000

$363.860

802-11.44

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25800100

0.0000.000

0.0000.000

19010-3154-44 0100 2590 EACH ACER SACCHARUM (SUGAR
MAPLE SEEDLNG B.R.)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $12.480

0.000

17.000

$0.000

$212.160

802-12.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25900100

0.0000.000

0.0000.000

19010-3154-44 0100 2600 EACH PRUNUS SEROTINA (BLACK
CHERRY SEEDLNG B.R.)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $12.480

0.000

17.000

$0.000

$212.160

802-12.28

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT26000100

0.0000.000

0.0000.000
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17.00 17.0017.00 0.000.0019010-3154-44 0100 2610 EACH ULMUS AMERICANA (AMERICAN
ELM SEEDLNG B.R.)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $12.480

0.000

17.000

$0.000

$212.160

802-12.44

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT26100100

0.0000.000

0.0000.000

19010-3154-44 0100 2620 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

39,492.000 $2.240

0.000

15,182.530

$0.000

$34,008.867

803-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT26200100

0.0000.000

0.0000.000

19012-3156-44 0100 0580 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $2.240

0.000

0.000

$0.000

$0.000

803-01

19010-3154-44 0100 2630 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

78,667.000 $0.920

0.000

127,237.530

$0.000

$117,058.528

805-12.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT26300100

0.0000.000

0.0000.000

19010-3154-44 0110 2640 CYCL PROJECT MOWING Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,118.920

0.000

3.000

$0.000

$9,356.760

806-02.03

V44 *END OF REPORT*
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