
Rpt-ID: RCPCSUM1 Tennessee Date: 06/22/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNL302 Estimate Number: 0035 Pay Period: 02/21/2016
to: 03/15/2016

Contract Location: Time Allowed: 1159 days
INCLUDING GRADING, DRAINAGE, PAVING AND REPAIR TO THE Time Charged: 1231 days

Elapsed Calendar Days: 1231 days
Percent Time: 106.21 %
Percent Complete ($) 103.92 %
Percent Behind: 2.29 %

Contractor: Date Let: 09/14/2012
CHARLES BLALOCK & SONS, INC. Date Awarded: 10/01/2012
PO Box 4750 Date Contract Executed: 10/11/2012
Sevierville, TN 37864-4750 Date Notice to Proceed: 11/01/2012
Phone: Date Work Began: 11/26/2012

Date to be Completed: 01/03/2016
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HANCOCK 

Project Number BID PCT Fed State Project Number Description 1
34003-3212-94 100.00 BR-STP-70(9) Bridge & Approaches Over Clinch River (L.M. 1.65) in Kyles

Current Contract Amount $ 5,612,276.00 
Original Contract Amount $ 5,321,465.59 

Total to Date Prev to Date This Estimate
Participating $ 5,802,457.67 $ 5,775,954.87 $ 26,502.80

Total Earnings $ 5,802,457.67 $ 5,775,954.87 $ 26,502.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

6/22/2016



Amount Due $ 5,802,457.67 $ 5,775,954.87 $ 26,502.80 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 5,802,457.67 $ 5,775,954.87 $ 26,502.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,802,457.67 $ 5,775,954.87 $ 26,502.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

34003-3212-94 0500 9504 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 146,602.96
Bridge Containment System $146,602.960 

34003-3212-94 0500 9505 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 29,917.03
Equipement Containment System $29,917.030 

34003-3212-94 0500 9506 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 8,987.32
Bridge Repair Containment System $8,987.320 

34003-3212-94 0500 9508 104-03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,540.00
Training for PH Monitoring Device $1,540.000 

34003-3212-94 0100 9509 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 2,200.00
Equipment Absorbtion Pads $550.000 

34003-3212-94 0500 9507 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 4,525.40
PH Monitoring Device $4,525.400 

34003-3212-94 0100 9500 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 21,263.00
(Demobilization) $21,263.000 

34003-3212-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 26,821.73
$26,821.730 

34003-3212-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
34003-3212-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -233.190 $ -233.19 -13,976.650 $ -13,976.65 

34003-3212-94 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

34003-3212-94 3000 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

34003-3212-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,629.970 $ -6,629.97 

34003-3212-94 0500 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

34003-3212-94 3000 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

34003-3212-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 140,000.00
$140,000.000 

34003-3212-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 24,350.000 0.000 $ 0.00 24,735.200 $ 601,065.36
$24.300 

34003-3212-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 4.440 $ 129.47 
$29.160 

34003-3212-94 0100 9025 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 2,940.000 $ 107,163.00
$36.450 

34003-3212-94 0100 0040 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 325.000 0.000 $ 0.00 0.000 $ 0.00 
$18.900 

34003-3212-94 0100 0055 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 4,091.000 0.000 $ 0.00 4,092.220 $ 21,279.54
$5.200 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

34003-3212-94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 829.000 0.000 $ 0.00 466.830 $ 4,033.41
$8.640 

34003-3212-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,192.360 $ 43,461.52
$36.450 

34003-3212-94 0100 0070 203-06 WATER M.G. 49.000 0.000 $ 0.00 90.300 $ 840.69 
$9.310 

34003-3212-94 0100 0075 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
$50,000.000 

34003-3212-94 0500 0680 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 197.000 0.000 $ 0.00 0.000 $ 0.00 
$25.740 

34003-3212-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$38.610 

34003-3212-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$46.332 

34003-3212-94 0500 0690 204-02.30 DRILLED CAISSON-UNCLASSIFIED (DESCRIPTION) L.F. 85.000 0.000 $ 0.00 93.660 $ 79,657.83
(SEE PLANS DETAILS) $850.500 

34003-3212-94 0500 0700 204-05.01 CORE DRILLING AND SAMPLING L.F. 16.000 0.000 $ 0.00 16.000 $ 10,130.40
$633.150 

34003-3212-94 0100 0080 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 32.000 0.000 $ 0.00 0.000 $ 0.00 
$13.060 

34003-3212-94 0100 0090 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 142.000 0.000 $ 0.00 0.000 $ 0.00 
$22.710 

34003-3212-94 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 226.000 0.000 $ 0.00 52.580 $ 973.26 
$18.510 

6/22/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
34003-3212-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,366.000 0.000 $ 0.00 3,300.000 $ 13,662.00

$4.140 

34003-3212-94 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 28.000 0.000 $ 0.00 46.000 $ 11,822.00
$257.000 

34003-3212-94 0100 0130 209-08.08 ENHANCED ROCK CHECK DAM EACH 8.000 0.000 $ 0.00 13.000 $ 4,898.01
$376.770 

34003-3212-94 0100 0140 209-09.01 SANDBAGS BAG 50.000 0.000 $ 0.00 50.000 $ 1,979.50
$39.590 

34003-3212-94 0100 0150 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 5.000 $ 3,336.35
$667.270 

34003-3212-94 0100 0160 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$547.020 

34003-3212-94 0100 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 6,305.000 90.110 $ 2,235.63 6,253.790 $ 155,156.53
$24.810 

34003-3212-94 0500 0710 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 36.000 0.000 $ 0.00 74.980 $ 4,368.33
$58.260 

34003-3212-94 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 260.000 0.000 $ 0.00 637.700 $ 20,297.99
$31.830 

34003-3212-94 0100 0190 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 647.000 0.000 $ 0.00 526.600 $ 55,208.74
$104.840 

34003-3212-94 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 673.000 0.000 $ 0.00 1,044.600 $ 118,457.64
$113.400 

34003-3212-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 479.110 $ 479.11 
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34003-3212-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 859.500 $ 859.50 

34003-3212-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

34003-3212-94 0100 0210 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 
$787.500 

34003-3212-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$756.000 

34003-3212-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

34003-3212-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

34003-3212-94 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 471.000 0.000 $ 0.00 858.260 $ 112,200.33
$130.730 

34003-3212-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

34003-3212-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

34003-3212-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

34003-3212-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

34003-3212-94 0500 9023 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
34003-3212-94 3000 1090 602-04.01 STEEL STRUCTURES (LOCATION & DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 1,490,761.09

(WELDED PLATE GIRDER 72" WEB) $1,490,761.090 

34003-3212-94 0500 0720 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 172,431.00
(BR. NO. 34-SR70-1.65) $172,431.000 

34003-3212-94 0500 0730 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 0.990 $ 113,451.03
(BR. NO. 34-SR70-1.65) $114,597.000 

34003-3212-94 0100 9510 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 0.000 0.000 $ 0.00 45.390 $ 30,638.25
retaining wall $675.000 

34003-3212-94 3000 9002 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$232.008 

34003-3212-94 0100 9511 604-01.20 BOX TUBE SAFETY RAIL L.F. 0.000 0.000 $ 0.00 125.000 $ 15,625.00
$125.000 

34003-3212-94 3000 1100 604-02.03 EPOXY COATED REINFORCING STEEL LB. 205,249.000 0.000 $ 0.00 205,249.000 $ 188,829.08
$0.920 

34003-3212-94 3000 1110 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 328.000 0.000 $ 0.00 316.500 $ 183,576.33
$580.020 

34003-3212-94 3000 1120 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 61,911.000 0.000 $ 0.00 61,911.000 $ 47,052.36
$0.760 

34003-3212-94 0500 0740 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 210.000 0.000 $ 0.00 210.010 $ 48,457.71
$230.740 

34003-3212-94 0500 0750 604-03.35 CLASS L CONCRETE C.Y. 541.000 0.000 $ 0.00 541.000 $ 336,150.35
$621.350 

34003-3212-94 0500 0760 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,931.000 0.000 $ 0.00 1,931.000 $ 17,572.10
$9.100 

34003-3212-94 0500 0770 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,014.000 0.000 $ 0.00 1,939.670 $ 4,073.31
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Supplemental Description Unit Price
$2.100 

34003-3212-94 0500 0780 604-10.05 CONCRETE S.F. 212.000 0.000 $ 0.00 126.350 $ 21,902.77
$173.350 

34003-3212-94 0500 0790 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 47,392.76
$47,392.760 

34003-3212-94 0500 0800 604-10.42 CONCRETE REPAIRS C.F. 6.000 0.000 $ 0.00 13.710 $ 16,634.75
$1,213.330 

34003-3212-94 0500 0810 604-10.54 CONCRETE REPAIRS S.F. 211.000 0.000 $ 0.00 63.200 $ 11,343.77
$179.490 

34003-3212-94 0500 0820 604-10.55 CONCRETE (FOUNDATION REPAIRS) C.Y. 12.000 0.000 $ 0.00 12.000 $ 20,153.04
$1,679.420 

34003-3212-94 0500 0830 604-10.63 CONCRETE REPAIRS (CRACKS) L.F. 56.000 0.000 $ 0.00 28.000 $ 3,605.28
$128.760 

34003-3212-94 0500 0840 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 39.000 0.000 $ 0.00 39.000 $ 18,002.79
(STRIP-SEAL 4" MOVEMENT) $461.610 

34003-3212-94 3000 9003 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -1,517.450 $ -1,517.45
$1.000 

34003-3212-94 3000 1130 606-02.03 STEEL PILES (10 INCH) L.F. 628.000 0.000 $ 0.00 592.500 $ 21,122.63
$35.650 

34003-3212-94 0100 0240 607-07.30 36" PIPE CULVERT L.F. 48.000 0.000 $ 0.00 48.000 $ 6,947.04
$144.730 

34003-3212-94 0100 0250 607-37.05 36" CORRUGATED METAL PIPE CULVERT L.F. 62.000 0.000 $ 0.00 80.000 $ 10,141.60
$126.770 

34003-3212-94 0100 0260 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 90.000 0.000 $ 0.00 90.000 $ 3,090.60
$34.340 
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34003-3212-94 0100 0270 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 105.000 0.000 $ 0.00 105.000 $ 6,200.25
$59.050 

34003-3212-94 0100 0280 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 15.000 0.000 $ 0.00 14.940 $ 10,978.66
$734.850 

34003-3212-94 0100 0290 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,328.000 0.000 $ 0.00 1,328.000 $ 3,691.84
$2.780 

34003-3212-94 0100 0300 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 754.000 0.000 $ 0.00 754.000 $ 2,887.82
$3.830 

34003-3212-94 3000 1140 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-72) L.F. 248.000 0.000 $ 0.00 248.000 $ 53,277.84
$214.830 

34003-3212-94 0500 0850 620-06 CONCRETE RAILING L.F. 1,048.000 0.000 $ 0.00 1,056.000 $ 163,521.60
$154.850 

34003-3212-94 0100 0310 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 800.000 0.000 $ 0.00 720.000 $ 40,147.20
$55.760 

34003-3212-94 0500 0860 625-02.25 DRILLED SHAFT CASING-PERMANENT (DIA.) V.F. 38.000 0.000 $ 0.00 46.390 $ 38,967.60
$840.000 

34003-3212-94 0500 0870 625-02.40 DRILLED SHAFT CONCRETE C.Y. 138.000 0.000 $ 0.00 141.320 $ 48,225.45
$341.250 

34003-3212-94 0500 0880 625-02.44 DRILLED SHAFT REINFORCING STEEL LB. 52,472.000 0.000 $ 0.00 54,968.000 $ 43,424.72
$0.790 

34003-3212-94 0500 0890 625-02.46 SONIC LOGGING TESTING EACH 2.000 0.000 $ 0.00 2.000 $ 7,350.00
$3,675.000 

34003-3212-94 0100 0320 702-01 CONCRETE CURB C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 
$1,053.910 
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34003-3212-94 0100 0330 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 6,804.00

$63.000 

34003-3212-94 0100 9026 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 8.000 $ 268.80 
$33.600 

34003-3212-94 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$78.750 

34003-3212-94 0100 0340 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 591.000 56.250 $ 945.00 505.750 $ 8,496.60
$16.800 

34003-3212-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.200 

34003-3212-94 0100 0350 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,240.00
$2,310.000 

34003-3212-94 0100 0360 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 12,390.00
$6,195.000 

34003-3212-94 0100 0370 706-01 GUARDRAIL REMOVED L.F. 250.000 0.000 $ 0.00 250.000 $ 787.50 
$3.150 

34003-3212-94 0500 0900 707-08.01 FENCE (DESCRIPTION) L.F. 55.000 54.000 $ 9,922.50 54.000 $ 9,922.50
(8" ARCHITECTURAL STEEL FENCE (SEE PL $183.750 

34003-3212-94 0100 0380 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 510.000 0.000 $ 0.00 500.000 $ 2,065.00
$4.130 

34003-3212-94 0100 0390 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 11.000 11.000 $ 3,517.80 11.000 $ 3,517.80
$319.800 

34003-3212-94 0100 0400 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 200.000 0.000 $ 0.00 335.390 $ 13,687.27
$40.810 

34003-3212-94 0100 0410 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 327.000 0.000 $ 0.00 263.380 $ 11,248.96
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$42.710 

34003-3212-94 0100 0420 709-05.08 MACHINED RIP-RAP (CLASS B) TON 470.000 0.000 $ 0.00 844.290 $ 36,059.63
$42.710 

34003-3212-94 0100 0430 709-05.09 MACHINED RIP-RAP (CLASS C) TON 936.000 0.000 $ 0.00 2,167.840 $ 92,588.45
$42.710 

34003-3212-94 0100 0440 709-05.10 MACHINED RIP-RAP (DESCRIPTION) C.Y. 76.000 0.000 $ 0.00 75.600 $ 14,154.59
(GROUTED) $187.230 

34003-3212-94 0500 0910 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 153.000 0.000 $ 0.00 153.000 $ 3,249.72
$21.240 

34003-3212-94 3000 1150 710-09.02 6" PIPE UNDERDRAIN L.F. 50.000 0.000 $ 0.00 50.000 $ 1,062.00
$21.240 

34003-3212-94 0100 0450 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,152.55
$18,152.550 

34003-3212-94 0100 0460 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 200.000 0.000 $ 0.00 456.000 $ 20,406.00
$44.750 

34003-3212-94 0100 0470 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 138.000 $ 5,071.50
$36.750 

34003-3212-94 0100 0480 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 11.000 0.000 $ 0.00 8.000 $ 100.80 
$12.600 

34003-3212-94 0100 0490 712-05.01 WARNING LIGHTS (TYPE A) EACH 14.000 0.000 $ 0.00 4.000 $ 151.20 
$37.800 

34003-3212-94 0100 0500 712-06 SIGNS (CONSTRUCTION) S.F. 417.000 0.000 $ 0.00 471.000 $ 4,625.22
$9.820 

34003-3212-94 0100 0510 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 222.000 0.000 $ 0.00 96.000 $ 1,209.60
$12.600 
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34003-3212-94 0100 0520 713-11.01 "U" SECTION STEEL POSTS LB. 291.000 0.000 $ 0.00 334.500 $ 1,000.16
$2.990 

34003-3212-94 0100 0530 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 510.000 0.000 $ 0.00 530.160 $ 2,200.16
$4.150 

34003-3212-94 0100 0540 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 137.000 0.000 $ 0.00 139.855 $ 1,504.84
$10.760 

34003-3212-94 0100 0550 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 59.000 0.000 $ 0.00 58.500 $ 697.32 
$11.920 

34003-3212-94 0100 0560 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 472.50 
$472.500 

34003-3212-94 0100 0570 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 27.000 27.000 $ 1,417.50 27.000 $ 1,417.50
$52.500 

34003-3212-94 0100 0580 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 136.000 69.000 $ 724.50 69.000 $ 724.50 
$10.500 

34003-3212-94 0100 0590 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 2.445 $ 1,989.62
$813.750 

34003-3212-94 0100 9514 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 0.000 0.000 $ 0.00 0.566 $ 1,643.66
$2,904.000 

34003-3212-94 0100 0600 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 2.000 1.942 $ 3,823.31 1.942 $ 3,823.31
$1,968.750 

34003-3212-94 0100 0610 717-01 MOBILIZATION LS 1.000 0.015 $ 4,050.00 1.000 $ 270,000.00
$270,000.000 

34003-3212-94 0100 0620 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,811.000 0.000 $ 0.00 1,161.130 $ 3,100.22
$2.670 
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34003-3212-94 0100 0630 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 2,406.000 0.000 $ 0.00 1,835.550 $ 3,047.01

$1.660 

34003-3212-94 0100 0640 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 520.000 0.000 $ 0.00 2,302.000 $ 13,904.08
(18 IN) $6.040 

34003-3212-94 0900 0950 793-01.08 POLE 35FT CLASS 5 WOOD EACH 1.000 0.000 $ 0.00 1.000 $ 738.17 
$738.170 

34003-3212-94 0900 0960 793-01.20 POLE 50FT CLASS 2 WOOD EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,329.200 

34003-3212-94 0900 0970 793-01.42 ANCHOR 1 1/4IN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$500.590 

34003-3212-94 0900 0980 793-11.04 6IN PEDESTAL EACH 3.000 0.000 $ 0.00 3.000 $ 92.76 
$30.920 

34003-3212-94 0900 0990 793-11.08 10IN PEDESTAL EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$30.920 

34003-3212-94 0900 1000 793-11.18 HANDHOLE 30INX58IN EACH 1.000 0.000 $ 0.00 1.000 $ 3,077.58
$3,077.580 

34003-3212-94 0900 1010 793-12.01 DIG SPLICE PIT 80 C.F. EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$1,138.320 

34003-3212-94 0900 1020 793-13.12 1 DUCT FORMATION @ 36IN DEPTH L.F. 150.000 0.000 $ 0.00 103.000 $ 6,460.16
$62.720 

34003-3212-94 0900 1030 793-13.17 2 DUCT FORMATION @ 36IN DEPTH L.F. 640.000 0.000 $ 0.00 4.000 $ 269.68 
$67.420 

34003-3212-94 0900 1040 793-13.22 3 DUCT FORMATION @ 36IN DEPTH L.F. 280.000 0.000 $ 0.00 585.000 $ 44,144.10
$75.460 

34003-3212-94 0900 1050 793-14.02 CONCRETE ENCASEMENT PER DUCT L.F. 1,940.000 0.000 $ 0.00 1,641.000 $ 5,661.45
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$3.450 

34003-3212-94 0900 1060 793-14.05 MH PRECAST 4-FT W X 8-FT L X 6-FT H EACH 1.000 0.000 $ 0.00 1.000 $ 21,788.97
$21,788.970 

34003-3212-94 0900 1070 793-14.09 BRIDGE CONDUIT HANGER SYSTEM LS 1.000 0.000 $ 0.00 1.000 $ 27,492.31
$27,492.310 

34003-3212-94 0900 9513 793-16.04 DIRECTIONAL BORE 4IN/FLEX SLEEVE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
Utility Relocation $54.000 

34003-3212-94 0900 1080 793-98.04 REMOVE POLES ALL SIZES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$107.580 

34003-3212-94 0100 0650 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 43.000 0.000 $ 0.00 179.610 $ 9,429.53
$52.500 

34003-3212-94 0100 9503 801-01.16 BONDED FIBER MATRIX HYDROMULCH (W/PERMANENT SEED) UNIT 0.000 0.000 $ 0.00 44.100 $ 7,237.69
$164.120 

34003-3212-94 0100 0660 801-03 WATER (SEEDING & SODDING) M.G. 90.000 0.000 $ 0.00 0.000 $ 0.00 
$10.500 

34003-3212-94 0100 0670 803-01 SODDING (NEW SOD) S.Y. 8,954.000 25.000 $ 99.75 25.000 $ 99.75 
$3.990 

34003-3212-94 0100 9502 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.250 

34003-3212-94 0500 0920 908-21.01 BEARINGS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 16,186.12
(ABUTMENT NO. 1) $4,046.530 

34003-3212-94 0500 0930 908-21.02 BEARINGS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 27,610.88
(PIER NO. 1) $6,902.720 

34003-3212-94 0500 0940 908-21.03 BEARINGS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 22,562.40
(PIER NO. 2 - SPAN NO. 2 SIDE) $5,640.600 
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Project Number: 34003-3212-94 Project Current Amount $ 26,502.80
Contract Current Amount $ 26,502.80 
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