
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

CNM010 Pay Period:  11/21/2016Contract: Estimate Number: 0043 to  12/20/2016Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/05/2013

04/17/2013

04/30/2013

06/12/2013

%

$18,932.52

1456.0

1,310.0

1,310.0

89.97

%Percent Complete($):

%Percent Behind:

COCKE, JEFFERSON

---

Date Notice to Proceed: 05/21/2013

05/15/2017

$12,984,870.35

$12,894,312.64

$12,993,266.19 $122,464.05$12,870,802.14

$0.00

$-3,085.27Test Report Payment Adjustments:

$12,990,180.92 $12,867,716.87 122,464.05

$12,974,333.67 $122,464.05$12,851,869.62

$18,932.52 $0.00

$-3,085.27 $0.00

$0.00 $0.00

CONCRETE BULB-TEE BRIDGE ON US 25E (SR 32) OVER FRENCH BROAD

100.53

20161220

Project(s): 15006-3214-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-32(24)100.00 713535122,464.0515006-3214-94 64S.R. 32 (U.S. 25E): Bridge over French Broad River L.M.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15006-3214-94 0100 9505 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,720.00

0.000

1.000

$0.00

$3,720.00

104-03 ADDITIONAL WORK
(DESCRIPTION)/REMOVAL AND
RELOCATION OF EXISTING
OSPREY NEST

15006-3214-94 0500 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,125.00

0.000

3.200

$0.00

$3,600.00

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/Embossing State
seal (tri-star emblem) into bridge
parapet.

15006-3214-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $64,199.89

0.000

1.000

$0.00

$64,199.89

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

15006-3214-94 0100 9028 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,200.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0015006-3214-94 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90230100

-45,362.17-45,362.170

-280.11-280.110

15006-3214-94 0500 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

15006-3214-94 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90250100

-33,105.80-33,105.800

0.000.000

15006-3214-94 0500 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

15006-3214-94 0500 9502 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25,918.56

0.000

1.000

$0.00

$25,918.56

109-04.20 FORCE ACCOUNT/Pier 3 Column -
elevation adjustment

15006-3214-94 0100 9503 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,890.76

0.000

1.000

$0.00

$6,890.76

109-04.21 FORCE ACCOUNT/Removal &
re-installation of 80 LF of 30" Pipe
Culvert
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

520.00 1,100.001,100.00 0.000.0015006-3214-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,140.000 $0.80

0.000

1,100.000

$0.00

$880.00

109-10.01 TRAINEE

15006-3214-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $655,276.62

0.000

0.996

$0.00

$652,655.51

201-01 CLEARING AND GRUBBING

15006-3214-94 0500 0800 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $486,705.56

0.250

0.500

$121,676.39

$243,352.78

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXISTING
BRIDGE)

15006-3214-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33,247.000 $5.00

0.000

4,007.240

$0.00

$20,036.20

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

15006-3214-94 0100 9004 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

15006-3214-94 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,046.000 $20.47

0.000

37,018.100

$0.00

$757,760.51

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

15006-3214-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,494.000 $8.20

0.000

22,586.780

$0.00

$185,211.60

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

385.05 603.10603.10 0.000.0015006-3214-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

433.000 $6.15

0.000

603.100

$0.00

$3,709.07

203-04 PLACING AND SPREADING
TOPSOIL

15006-3214-94 0100 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.50

0.000

46.900

$0.00

$351.75

203-05 UNDERCUTTING

15006-3214-94 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $6.00

0.000

0.000

$0.00

$0.00

203-06 WATER

15006-3214-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,402.000 $18.64

0.000

437.227

$0.00

$8,149.91

203-07 FURNISHING & SPREADING
TOPSOIL

15006-3214-94 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $131,320.51

0.000

1.000

$0.00

$131,320.51

203-50 CONSTRUCTION OF HAUL ROAD

15006-3214-94 0500 0810 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

610.000 $16.89

0.000

275.000

$0.00

$4,644.75

204-02.01 DRY EXCAVATION (BRIDGES)

15006-3214-94 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.34

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15006-3214-94 0500 9019 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.40

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

15006-3214-94 0500 0820 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,093.000 $25.63

0.000

2,055.450

$0.00

$52,681.18

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

15006-3214-94 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $38.45

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

15006-3214-94 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $46.13

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

15006-3214-94 0500 0830 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,748.000 $124.01

0.000

2,828.780

$0.00

$350,797.01

204-04.01 ROCK EXCAVATION (BRIDGES)

15006-3214-94 0500 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $186.02

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

15006-3214-94 0500 9003 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $223.22

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

288.00 180.00180.00 0.000.0015006-3214-94 0500 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $19.02

0.000

180.000

$0.00

$3,423.60

204-05 ROCK DRILLING (BRIDGES)

15006-3214-94 0100 9506 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $185.00

0.000

6.970

$0.00

$1,289.45

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

15006-3214-94 0500 0850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $83,375.60

0.000

1.000

$0.00

$83,375.60

204-09.01 COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 2, STA. 113+03.33)

15006-3214-94 0500 0860 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $83,375.60

0.000

1.000

$0.00

$83,375.60

204-09.02 COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 3, STA. 114+30.00)

15006-3214-94 0500 0870 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $83,375.60

0.000

1.000

$0.00

$83,375.60

204-09.03 COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 4, STA. 115+56.67)

15006-3214-94 0500 0880 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $83,375.60

0.000

1.000

$0.00

$83,375.60

204-09.04 COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 5, STA. 116+83.33)

15006-3214-94 0500 0890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $83,375.60

0.000

1.000

$0.00

$83,375.60

204-09.05 COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 6, STA. 118+10.00)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0015006-3214-94 0500 0900 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $83,375.60

0.000

1.000

$0.00

$83,375.60

204-09.06 COFFERDAM (PIER NO. ,STA.)/
(PIER NO. 7, STA. 119+36.67)

15006-3214-94 0500 0910 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,021.81

0.000

1.000

$0.00

$3,021.81

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 1,
STA. 111+76.67)

15006-3214-94 0500 0920 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,021.81

0.000

1.000

$0.00

$3,021.81

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 8,
STA. 120+63.33)

15006-3214-94 0500 0930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,021.81

0.000

1.000

$0.00

$3,021.81

204-10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 9,
STA. 121+90.00)

15006-3214-94 0500 0940 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,021.81

0.000

1.000

$0.00

$3,021.81

204-10.04 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 10,
STA. 123+16.67)

15006-3214-94 0500 0950 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,021.81

0.000

1.000

$0.00

$3,021.81

204-10.05 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 11,
STA. 124+43.33)

15006-3214-94 0500 0960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,021.81

0.000

1.000

$0.00

$3,021.81

204-10.06 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 12,
STA. 125+70.00)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0015006-3214-94 0500 0970 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,021.81

0.000

1.000

$0.00

$3,021.81

204-10.07 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 13,
STA. 126+96.67)

15006-3214-94 0500 0980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,021.81

0.000

1.000

$0.00

$3,021.81

204-10.08 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 14,
STA. 128+23.33)

15006-3214-94 0500 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

271.000 $151.20

0.000

282.920

$0.00

$42,777.50

204-12 CORE DRILLING (CONCRETE
SEAL)

15006-3214-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $66.49

0.000

130.000

$0.00

$8,643.70

209-02.07 18" TEMPORARY SLOPE DRAIN

15006-3214-94 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $15.35

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

15006-3214-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,025.000 $3.68

0.000

1,740.000

$0.00

$6,403.20

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

15006-3214-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $1.21

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13.00 13.0013.00 0.000.0015006-3214-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $288.75

0.000

13.000

$0.00

$3,753.75

209-08.07 ROCK CHECK DAM PER

15006-3214-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $498.75

0.000

1.000

$0.00

$498.75

209-08.08 ENHANCED ROCK CHECK DAM

15006-3214-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $178.50

0.000

5.000

$0.00

$892.50

209-09.03 SEDIMENT FILTER BAG (15' X 15')

15006-3214-94 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,930.000 $18.17

0.000

1,800.000

$0.00

$32,706.00

209-13.04 TURBIDITY
CURTAIN(DESCRIPTION)/(TYPE 1

15006-3214-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $551.25

0.000

1.000

$0.00

$551.25

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

15006-3214-94 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $551.25

0.000

2.000

$0.00

$1,102.50

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

15006-3214-94 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $551.25

0.000

5.000

$0.00

$2,756.25

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15006-3214-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $551.25

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

15006-3214-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,032.000 $24.00

0.000

8,653.710

$0.00

$207,689.04

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

15006-3214-94 0500 1000 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $40.27

0.000

325.300

$0.00

$13,099.83

303-01.02 GRANULAR BACKFILL (BRIDGES)

15006-3214-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $78.46

0.000

22.250

$0.00

$1,745.74

303-10.01 MINERAL AGGREGATE (SIZE 57)

15006-3214-94 0100 9501 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.60

0.000

128.600

$0.00

$4,063.76

303-10.04 MINERAL AGGREGATE (SIZE
)/Size 4

15006-3214-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,060.000 $100.00

0.000

1,241.170

$0.00

$124,117.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

15006-3214-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

904.000 $105.00

0.000

1,451.100

$0.00

$152,365.50

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0015006-3214-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

425.57425.570

0.000.000

15006-3214-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

15006-3214-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

15006-3214-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $750.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

15006-3214-94 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $950.00

0.000

3.150

$0.00

$2,992.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

15006-3214-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15006-3214-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

15006-3214-94 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

710.000 $110.00

0.000

835.410

$0.00

$91,895.10

411-01.10 ACS MIX(PG64-22) GRADING D

15006-3214-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90110100

-287.45-287.450

0.000.000

15006-3214-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

15006-3214-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

15006-3214-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

15006-3214-94 0500 1010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $231,129.23

0.000

1.000

$0.00

$231,129.23

602-03 STEEL STRUCTURES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15006-3214-94 0500 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602-04 STEEL INSPECTION COST

15006-3214-94 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $204.90

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

15006-3214-94 0500 1020 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

596,688.000 $0.98

0.000

596,688.000

$0.00

$584,754.24

604-02.03 EPOXY COATED REINFORCING
STEEL

15006-3214-94 0500 1030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,232.000 $512.26

0.000

3,229.390

$0.00

$1,654,287.32

604-03.01 CLASS A CONCRETE (BRIDGES)

15006-3214-94 0500 1040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

707,741.000 $0.80

0.000

706,857.000

$0.00

$565,485.60

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

15006-3214-94 0500 1050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

226.000 $248.03

0.000

230.020

$0.00

$57,051.86

604-03.04 PAVEMENT @ BRIDGE ENDS

15006-3214-94 0500 1060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,673.000 $424.60

0.000

2,596.500

$0.00

$1,102,473.90

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10600500

-95,322.942,590.940

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10600500

98,342.000.000

0.000.000

Page 14RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5824.30 3,108.003,108.00 0.000.0015006-3214-94 0500 1070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,911.000 $208.32

0.000

3,108.000

$0.00

$647,458.56

604-03.25 CLASS S CONCRETE
(FOUNDATION SEAL)

15006-3214-94 0500 1080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,037.000 $7.50

0.000

10,037.000

$0.00

$75,277.50

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

15006-3214-94 0500 1090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,838.000 $2.10

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

15006-3214-94 0500 1100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,375.000 $98.23

0.000

5,467.970

$0.00

$537,118.69

604-07.01 RETAINING WALL (DESCRIPTION)/
(AT BRIDGE OVER FRENCH
BROAD RIVER)

15006-3214-94 0500 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $956.40

0.000

46.000

$0.00

$43,994.40

604-11.01 EXPANSION DEVICE
(DESCRIPTION)/(ABUTMENT NO.
1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11100500

-30,340.9346.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11100500

30,340.930.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 46.0046.00 0.000.0015006-3214-94 0500 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $956.40

0.000

46.000

$0.00

$43,994.40

604-11.02 EXPANSION DEVICE
(DESCRIPTION)/(ABUTMENT NO.
2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11200500

-30,340.9346.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11200500

30,340.930.000

0.000.000

15006-3214-94 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

15006-3214-94 0500 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,573.000 $34.56

0.000

1,470.200

$0.00

$50,810.11

606-02.03 STEEL PILES (10 INCH)

15006-3214-94 0500 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,165.000 $44.48

0.000

4,134.000

$0.00

$183,880.32

606-03.03 STEEL PILES (12 INCH)

15006-3214-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

655.000 $52.82

0.000

655.000

$0.00

$34,597.10

607-05.30 24" PIPE CULVERT

15006-3214-94 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

207.000 $67.38

0.000

232.000

$0.00

$15,632.16

607-06.30 30" PIPE CULVERT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

826.00 442.00442.00 0.000.0015006-3214-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $29.21

0.000

442.000

$0.00

$12,910.82

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

15006-3214-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $135.05

0.000

32.010

$0.00

$4,322.95

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

15006-3214-94 0100 0340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $968.90

0.000

7.610

$0.00

$7,373.33

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

15006-3214-94 0100 0350 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

854.000 $4.49

0.000

839.000

$0.00

$3,767.11

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

15006-3214-94 0100 0360 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

740.000 $4.44

0.000

554.000

$0.00

$2,459.76

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03600100

-2,459.76-554.000

0.000.000

15006-3214-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,609.59

0.000

1.000

$0.00

$3,609.59

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0015006-3214-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,114.10

0.000

2.000

$0.00

$18,228.20

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

15006-3214-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,433.82

0.000

1.000

$0.00

$14,433.82

611-42.04 CATCH BASINS, TYPE 42, > 12' -
16' DEPTH

15006-3214-94 0100 0412 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,619.58

0.000

2.000

$0.00

$17,239.16

611-51.02 CATCH BASINS, TYPE 51, > 4' - 8'
DEPTH

15006-3214-94 0100 0415 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13,700.53

0.000

2.000

$0.00

$27,401.06

611-51.03 CATCH BASINS, TYPE 51, > 8' - 12
DEPTH

15006-3214-94 0500 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,375.000 $197.84

0.000

9,377.482

$0.00

$1,855,241.04

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11500500

-1,273,494.299,377.482

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT11500500

-343,842.070.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11500500

1,633,249.820.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3860.00 3,886.003,886.00 0.000.0015006-3214-94 0500 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,886.000 $47.35

0.000

3,886.000

$0.00

$184,002.10

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

15006-3214-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $64.58

0.000

135.000

$0.00

$8,718.30

705-01.01 GUARDRAIL AT BRIDGE ENDS

15006-3214-94 0100 9020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $80.73

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

15006-3214-94 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $16.68

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

15006-3214-94 0100 9512 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.25

0.000

711.000

$0.00

$12,975.75

705-02.02 SINGLE GUARDRAIL (TYPE
2)/changing height of guardrail to
meet current specifications

15006-3214-94 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $21.53

0.000

0.000

$0.00

$0.00

705-02.03 SINGLE GUARDRAIL (TYPE 2)
LONG POST

15006-3214-94 0100 9513 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.58

0.000

416.000

$0.00

$9,393.28

705-02.03 SINGLE GUARDRAIL (TYPE 2)
LONG POST/changing height of
guardrail to meet current
specifications
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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15006-3214-94 0100 9021 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.02

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

15006-3214-94 0100 9518 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.02

0.000

25.000

$0.00

$625.50

705-02.50 SHOP CURVED GUARDRAIL/
Installation of SHOP CURVED
GUARDRAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95180100

-625.50-25.000

0.000.000

15006-3214-94 0100 9017 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.30

0.000

0.000

$0.00

$0.00

705-02.51 SHOP CURVED GUARDRAIL
(LONG POST)

15006-3214-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $699.56

0.000

0.000

$0.00

$0.00

705-04.02 GUARDRAIL TERMINAL (TYPE 12)

15006-3214-94 0100 9517 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $624.75

0.000

1.000

$0.00

$624.75

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)/Installation of
Type-In-Line guardrail terminal.
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Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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Supplemental Description

6.00 0.000.00 0.000.0015006-3214-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,152.50

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

15006-3214-94 0100 9514 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,257.50

0.000

4.000

$0.00

$9,030.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)/changing
guardrail height to meet current
specifications

15006-3214-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,197.50

0.000

6.000

$0.00

$31,185.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

15006-3214-94 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,765.000 $1.35

0.000

1,765.000

$0.00

$2,382.75

706-01 GUARDRAIL REMOVED

15006-3214-94 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,385.000 $1.42

0.000

310.000

$0.00

$440.20

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

15006-3214-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $200.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

15006-3214-94 0100 0510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $37.40

0.000

40.320

$0.00

$1,507.97

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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4464.68 787.86787.86 0.000.0015006-3214-94 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,639.000 $33.76

0.000

787.860

$0.00

$26,598.15

709-05.06 MACHINED RIP-RAP (CLASS A-1)

15006-3214-94 0500 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $16.87

0.000

163.000

$0.00

$2,749.81

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

15006-3214-94 0500 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $13.23

0.000

39.000

$0.00

$515.97

710-09.02 6" PIPE UNDERDRAIN

15006-3214-94 0100 0535 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

530.000 $60.54

0.000

532.000

$0.00

$32,207.28

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL

15006-3214-94 0100 0540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,370.20

0.021

0.874

$385.77

$16,055.55

712-01 TRAFFIC CONTROL

15006-3214-94 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

820.000 $21.22

0.000

2,160.000

$0.00

$45,835.20

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

15006-3214-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $37.80

0.000

95.000

$0.00

$3,591.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

15006-3214-94 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.15

0.000

140.000

$0.00

$1,841.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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4.00 30.0030.00 0.000.0015006-3214-94 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $44.10

0.000

30.000

$0.00

$1,323.00

712-05.01 WARNING LIGHTS (TYPE A)

15006-3214-94 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $37.80

0.000

30.000

$0.00

$1,134.00

712-05.03 WARNING LIGHTS (TYPE C)

15006-3214-94 0100 0590 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $7.35

0.000

510.250

$0.00

$3,750.34

712-06 SIGNS (CONSTRUCTION)

15006-3214-94 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $14.18

0.000

144.000

$0.00

$2,041.92

712-07.03 TEMPORARY BARRICADES (TYPE
III)

15006-3214-94 0100 9515 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.80

0.000

103.000

$0.00

$3,893.40

712-08.06 UNIFORMED POLICE
OFFICER/Uniformed Law
Enforcement Officer

15006-3214-94 0100 0610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $3.10

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

15006-3214-94 0100 0620 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $4.04

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

Page 23RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15006-3214-94 0100 0630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $11.60

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

15006-3214-94 0100 0640 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $12.55

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

15006-3214-94 0100 0650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $315.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

15006-3214-94 0100 0660 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $939.75

0.000

2.380

$0.00

$2,236.61

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

15006-3214-94 0100 0670 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.500 $15,487.50

0.000

0.000

$0.00

$0.00

716-09.72 WET REFLECTIVE PAVEMEMT
MARKING (4"LINE)

15006-3214-94 0100 0680 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.500 $3,990.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

15006-3214-94 0100 0690 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $273,677.42

0.000

1.000

$0.00

$273,677.42

717-01 MOBILIZATION

Page 24RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0015006-3214-94 0100 9508 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18,900.00

0.000

1.000

$0.00

$18,900.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM/install, utilize, and remove
temp traffic signal system

15006-3214-94 0100 0700 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

291.000 $2.47

0.000

1,608.940

$0.00

$3,974.08

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

15006-3214-94 0100 0710 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,555.000 $2.00

0.000

3,708.390

$0.00

$7,416.78

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

15006-3214-94 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,050.000 $3.41

200.000

1,260.000

$682.00

$4,296.60

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SEE PLANS
DETAILS)

15006-3214-94 0900 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $498.75

0.000

2.000

$0.00

$997.50

773-25.12 PLAC ANCHOR 1-1/4 IN TRIPLE
EYE

15006-3214-94 0900 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,160.000 $3.76

0.000

2,160.000

$0.00

$8,121.60

773-25.13 CONDUIT 4IN SCHEDULE 40 PVC

15006-3214-94 0900 1220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $5.26

0.000

560.000

$0.00

$2,945.60

773-25.14 CONDUIT 4IN ORANGE SCH 80
13.5 SR FLEX

Page 25RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,260.003,260.00 0.000.0015006-3214-94 0900 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,260.000 $2.46

0.000

3,260.000

$0.00

$8,019.60

773-25.15 PLACE 2 DUCT INNERDUCT

15006-3214-94 0900 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,080.000 $47.25

0.000

1,080.000

$0.00

$51,030.00

773-25.16 PLACE 2-4IN DUCTS AT 36IN
COVER

15006-3214-94 0900 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,260.000 $0.81

0.000

3,260.000

$0.00

$2,640.60

773-25.17 ROD DUCT

15006-3214-94 0900 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $550.20

0.000

9.000

$0.00

$4,951.80

773-25.18 REMOVE 30FT POLE

15006-3214-94 0900 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $194.25

0.000

3.000

$0.00

$582.75

773-25.19 REMOVE 12IN PEDESTAL

15006-3214-94 0900 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $59.85

0.000

560.000

$0.00

$33,516.00

773-25.20 BORE 4IN CONDUIT

15006-3214-94 0900 1290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $63.00

0.000

70.000

$0.00

$4,410.00

773-25.21 CONDUIT 6IN GALV STEEL

Page 26RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

490.00 195.00195.00 0.000.0015006-3214-94 0900 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $119.70

0.000

195.000

$0.00

$23,341.50

773-25.22 CONDUIT SUPPORT HANGER 1
HIGH x 2 WIDE

15006-3214-94 0900 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,880.000 $37.80

0.000

3,880.000

$0.00

$146,664.00

773-25.23 CONDUIT, FGL 4.46IN .07WL SWIP

15006-3214-94 0900 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $47.25

0.000

120.000

$0.00

$5,670.00

773-25.24 CONDUIT 5IN GALVANIZED STEEL

15006-3214-94 0900 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,900.000 $37.80

0.000

1,900.000

$0.00

$71,820.00

773-25.25 SUPPORT STRUCTURE
ASSEMBLY 1X2 - LABOR

15006-3214-94 0910 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $703.50

0.000

0.000

$0.00

$0.00

773-27.01 INSTALL COMMUNICATION ASSY
(DE) CHARTER

15006-3214-94 0910 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $365.40

0.000

2.000

$0.00

$730.80

773-27.02 INSTALL COMMUNICATION ASSY
(FOSS) CHARTER

15006-3214-94 0910 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $714.00

0.000

2.000

$0.00

$1,428.00

773-27.03 INSTALL COMMUNICATION ASSY
(RISER) CHARTER
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15006-3214-94 0910 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,228.50

0.000

0.000

$0.00

$0.00

773-27.04 INSTALL COMMUNICATION ASSY
(E1-2) CHARTER

15006-3214-94 0910 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $602.70

0.000

0.000

$0.00

$0.00

773-27.05 INSTALL COMMUNICATION ASSY
(F3) CHARTER

15006-3214-94 0910 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $667.80

0.000

12.000

$0.00

$8,013.60

773-27.06 INSTALL COMMUNICATION ASSY
(AP HANGER) CHARTER

15006-3214-94 0910 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $457.80

0.000

174.000

$0.00

$79,657.20

773-27.07 INSTALL COMMUNICATION ASSY
(ITM HANGER) CHARTER

15006-3214-94 0910 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,668.45

0.000

2.000

$0.00

$3,336.90

773-27.08 INSTALL COMMUNICATION ASSY
(HANDHOLE) CHARTER

15006-3214-94 0910 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $25.20

0.000

0.000

$0.00

$0.00

773-27.09 INSTALL COMMUNICATION ASSY
(SPLICE) CHARTER

15006-3214-94 0910 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $74.55

0.000

170.000

$0.00

$12,673.50

773-27.10 INSTALL UNDERGROUND BORE
CHARTER
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90.00 1,240.001,240.00 0.000.0015006-3214-94 0910 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,240.000 $33.60

0.000

1,240.000

$0.00

$41,664.00

773-27.11 INSTALL UNDERGROUND
DUCTBANK (DUCT-1) CHARTER

15006-3214-94 0910 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $3.47

0.000

600.000

$0.00

$2,082.00

773-27.12 INSTALL OVERHEAD FIBER
(72-COUNT) CHARTER

15006-3214-94 0910 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $2.49

0.000

0.000

$0.00

$0.00

773-27.13 INSTALL OVERHEAD MSNGR
(1/4IN EHS STEEL) CHARTER

15006-3214-94 0910 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,300.000 $1.88

0.000

3,300.000

$0.00

$6,204.00

773-27.14 INSTALL UNDERGROUND FIBER
(72-COUNT) CHARTER

15006-3214-94 0910 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,300.000 $4.99

0.000

3,300.000

$0.00

$16,467.00

773-27.15 INSTALL 3 IN 3-CELL INNERDUCT
CHARTER

15006-3214-94 0910 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $543.90

0.000

2.000

$0.00

$1,087.80

773-27.16 REMOVE COMMUNICATION ASSY
(CSC) CHARTER

15006-3214-94 0910 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $543.90

0.000

2.000

$0.00

$1,087.80

773-27.17 REMOVE COMMUNICATION ASSY
(DE) CHARTER
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0.00 1.001.00 0.000.0015006-3214-94 0910 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $625.80

0.000

1.000

$0.00

$625.80

773-27.18 REMOVE COMMUNICATION ASSY
(DDE) CHARTER

15006-3214-94 0910 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $543.90

0.000

2.000

$0.00

$1,087.80

773-27.19 REMOVE COMMUNICATION ASSY
(SC) CHARTER

15006-3214-94 0910 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $502.95

0.000

4.000

$0.00

$2,011.80

773-27.20 REMOVE COMMUNICATION ASSY
(E1-2) CHARTER

15006-3214-94 0910 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $502.95

0.000

4.000

$0.00

$2,011.80

773-27.21 REMOVE COMMUNICATION ASSY
(F3) CHARTER

15006-3214-94 0910 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $543.90

0.000

2.000

$0.00

$1,087.80

773-27.22 REMOVE COMMUNICATION ASSY
(RISER) CHARTER

15006-3214-94 0910 1560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,460.000 $0.44

0.000

1,460.000

$0.00

$642.40

773-27.23 REMOVE OVERHEAD FIBER
(24-COUNT) CHARTER

15006-3214-94 0910 1570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,460.000 $0.44

0.000

1,460.000

$0.00

$642.40

773-27.24 REMOVE OVERHEAD MSNGR
(1/4IN EHS STEEL) CHARTER
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0.00 1,800.001,800.00 0.000.0015006-3214-94 0910 1580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $0.58

0.000

1,800.000

$0.00

$1,044.00

773-27.25 REMOVE UNDERGROUND FIBER
(24-COUNT) CHARTER

15006-3214-94 0910 1590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $50.40

0.000

2,000.000

$0.00

$100,800.00

773-27.26 4IN BULLET-RESISTANT
FIBERGLASS CONDUIT

15006-3214-94 0920 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.45

0.000

725.000

$0.00

$4,676.25

775-56.54 1 IN PE SERVICE CONN PIPE

15006-3214-94 0920 1600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

576.000 $42.14

0.000

581.000

$0.00

$24,483.34

775-65.92 8 INCH DUCTILE IRON

15006-3214-94 0920 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,952.57

0.000

1.000

$0.00

$1,952.57

775-65.93 8 INCH GATE VALVE

15006-3214-94 0920 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,045.41

0.000

1.000

$0.00

$1,045.41

775-65.94 BLOW OFF ASSEMBLY

15006-3214-94 0920 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,489.01

0.000

1.000

$0.00

$1,489.01

775-65.95 SERVICE TAP AND METER
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15006-3214-94 0920 1640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $16.38

0.000

0.000

$0.00

$0.00

775-65.96 3/4IN COPPER SERVICE

15006-3214-94 0920 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $6.06

0.000

238.000

$0.00

$1,442.28

775-65.97 FITTINGS - DUCTILE IRON

15006-3214-94 0920 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,993.98

0.000

0.000

$0.00

$0.00

775-65.98 8 INCH X 8 INCH CUT-IN
CONNECTION

15006-3214-94 0920 1670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $24.28

0.000

131.660

$0.00

$3,196.70

775-65.99 GRANULAR BACKFILL

15006-3214-94 0930 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

880.000 $13.32

0.000

820.000

$0.00

$10,922.40

777-29.50 2 INCH HDPE FORCEMAIN

15006-3214-94 0930 1690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $41.51

0.000

0.000

$0.00

$0.00

777-29.51 4 INCH PVC GRAVITY SEWER

15006-3214-94 0930 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $884.85

0.000

1.000

$0.00

$884.85

777-29.52 2 INCH X 2 INCH CUT-IN
CONNECTION
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0.00 1.001.00 0.000.0015006-3214-94 0930 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,966.17

0.000

1.000

$0.00

$7,966.17

777-29.53 RELOCATE EXISTING PUMP
STATION

15006-3214-94 0930 1720 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $24.28

0.000

252.850

$0.00

$6,139.20

777-29.54 GRANULAR BACKFILL

15006-3214-94 0100 0730 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $52.50

0.000

0.930

$0.00

$48.83

801-01 SEEDING (WITH MULCH)

15006-3214-94 0100 0740 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $19.43

0.000

98.428

$0.00

$1,912.46

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

15006-3214-94 0100 0750 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $12.60

0.000

78.477

$0.00

$988.81

801-02 SEEDING (WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07500100

-0.010.000

0.000.000

15006-3214-94 0100 0760 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $25.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/29/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50.52 12.6312.63 0.000.0015006-3214-94 0100 9022 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.50

0.000

12.630

$0.00

$397.85

801-06 MULCH

15006-3214-94 0100 0770 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $15.00

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

15006-3214-94 0100 0780 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,620.000 $0.92

0.000

8,932.057

$0.00

$8,217.49

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

15006-3214-94 0100 0790 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $1.47

0.000

0.000

$0.00

$0.00

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

15006-3214-94 0500 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $7,687.18

0.000

10.000

$0.00

$76,871.80

908-21.01 BEARINGS (DESCRIPTION)/
(ABUTMENT NO. 1 AND NO. 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11900500

-53,150.0010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11900500

53,150.000.000

0.000.000

V47 - TSMR *END OF REPORT*
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