
Rpt-ID: RCPCSUM1 Tennessee Date: 06/15/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNM179 Estimate Number: 0034 Pay Period: 04/21/2016
to: 06/14/2016

Contract Location: Time Allowed: 1005 days
INCLUDING GRADING, DRAINAGE, PAVING AND Time Charged: 1058 days

Elapsed Calendar Days: 1058 days
Percent Time: 105.27 %
Percent Complete ($) 94.57 %
Percent Behind: 10.70 %

Contractor: Date Let: 05/24/2013
SUMMERS-TAYLOR, INC. Date Awarded: 06/12/2013
300 West Elk Avenue Date Contract Executed: 07/02/2013
Elizabethton, TN 37643 Date Notice to Proceed: 07/23/2013
Phone: Date Work Began: 09/03/2013

Date to be Completed: 04/22/2016
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82003-3267-14 100.00 STP/NH-34(66) STATE ROUTE 34: INTERCHANGE AT STATE ROUTE 37 (US-19E)

Current Contract Amount $ 17,210,053.96
Original Contract Amount $ 16,972,818.44 

Total to Date Prev to Date This Estimate
Participating $ 15,926,951.61 $ 15,916,636.68 $ 10,314.93

Total Earnings $ 15,926,951.61 $ 15,916,636.68 $ 10,314.93 
Stockpiled Materials $ 1,033.85 $ 1,033.85 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 15,927,985.46 $ 15,917,670.53 $ 10,314.93 
Test Report Payment Adjustment $ 0.01 $ 0.01 $ 0.00 

Total Adjusted Earnings $ 15,927,985.47 $ 15,917,670.54 $ 10,314.93 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 15,927,985.47 $ 15,917,670.54 $ 10,314.93 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

82003-3267-14 0300 915 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,627.28
Extra Work Crack Repair Demo $4,627.280 

82003-3267-14 0100 904 104-03.97 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 10,332.00
Additional Surveying for ramps and roadway tie-in $10,332.000 

82003-3267-14 0100 914 104-03.99 ADDITIONAL WORK (DESCRIPTION) UNIT 0.000 0.000 $ 0.00 1.000 $ 3,249.02
48" Detention Pond Riser Structure $3,249.020 

82003-3267-14 0100 0934 104-04.09 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 5,302.50
Remobilization and Sign Removal $5,302.500 

82003-3267-14 0100 0938 104-04.30 ADDITIONAL WORK ( ) LS 0.000 1.000 $ 10,352.00 1.000 $ 10,352.00
Remobilization $10,352.000 

82003-3267-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 125,300.00
$125,300.000 

82003-3267-14 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,600.000 

82003-3267-14 0100 9029 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

82003-3267-14 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -37.070 $ -37.07 -250,203.490 $ -250,203.49 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

82003-3267-14 0300 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82003-3267-14 0500 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82003-3267-14 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9026 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -125,334.510 $ -125,334.51 

82003-3267-14 0300 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82003-3267-14 0500 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82003-3267-14 0100 0020 109-10.01 TRAINEE HOUR 2,740.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

82003-3267-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 325,000.00
$325,000.000 

82003-3267-14 0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 166.000 0.000 $ 0.00 166.000 $ 2,158.00
(54" ,STA. 114+59.54) $13.000 

82003-3267-14 0100 0050 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 108.000 0.000 $ 0.00 8.000 $ 80.00 
(12" ,STA. 120+79.00) $10.000 

82003-3267-14 0100 0060 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 144.000 0.000 $ 0.00 144.000 $ 1,440.00
(36" ,STA. 122+14.64) $10.000 

82003-3267-14 0100 0070 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 118.000 0.000 $ 0.00 144.000 $ 1,728.00
(18" ,STA. 123+35.20) $12.000 

82003-3267-14 0100 0080 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 86.000 0.000 $ 0.00 86.000 $ 1,118.00
(15" ,STA. 129+64.47) $13.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

82003-3267-14 0100 0090 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 684.000 0.000 $ 0.00 400.000 $ 5,200.00
(42" ,STA. 132+31.31) $13.000 

82003-3267-14 0100 0100 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 113.000 0.000 $ 0.00 113.000 $ 1,469.00
(18" ,STA. 133+40.10) $13.000 

82003-3267-14 0100 0110 202-02.08 REMOVAL OF PIPE (SIZE ,STA.) L.F. 94.000 0.000 $ 0.00 94.000 $ 1,128.00
(15" ,STA. 135+17.84) $12.000 

82003-3267-14 0100 0120 202-02.09 REMOVAL OF PIPE (SIZE ,STA.) L.F. 228.000 0.000 $ 0.00 114.000 $ 1,140.00
(18" ,STA. 141+13.00) $10.000 

82003-3267-14 0100 0130 202-02.10 REMOVAL OF PIPE (SIZE ,STA.) L.F. 90.000 0.000 $ 0.00 0.000 $ 0.00 
(18" ,STA. 148+37.01) $8.000 

82003-3267-14 0100 0140 202-02.11 REMOVAL OF PIPE (SIZE ,STA.) L.F. 25.000 0.000 $ 0.00 25.000 $ 355.00 
(12" ,STA. 183+28.59) $14.200 

82003-3267-14 0100 0150 202-02.12 REMOVAL OF PIPE (SIZE ,STA.) L.F. 187.000 0.000 $ 0.00 187.000 $ 2,150.50
(18" ,STA. 201+07.38) $11.500 

82003-3267-14 0100 0160 202-02.13 REMOVAL OF PIPE (SIZE ,STA.) L.F. 120.000 0.000 $ 0.00 120.000 $ 1,080.00
(18" ,STA. 201+50.80) $9.000 

82003-3267-14 0100 0170 202-02.14 REMOVAL OF PIPE (SIZE ,STA.) L.F. 101.000 0.000 $ 0.00 101.000 $ 1,060.50
(18" ,STA. 203+74.45) $10.500 

82003-3267-14 0100 0180 202-02.15 REMOVAL OF PIPE (SIZE ,STA.) L.F. 173.000 0.000 $ 0.00 173.000 $ 1,736.92
(18" ,STA. 204+44.00) $10.040 

82003-3267-14 0100 0190 202-02.21 REMOVAL OF PIPE (DESCRIPTION) L.F. 34.000 0.000 $ 0.00 34.000 $ 353.60 
(24" ,STA. 14+23.13) $10.400 

82003-3267-14 0100 0200 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 3.000 $ 1,650.00
(CB #5, STA. 120+79.00) $550.000 

6/15/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
82003-3267-14 0100 0210 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 550.00 

(CB #7, STA. 129+64.47) $550.000 

82003-3267-14 0100 0220 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 550.00 
(CB #11, STA. 201+05.75) $550.000 

82003-3267-14 0100 0230 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 550.00 
(CB #13, STA. 135+17.84) $550.000 

82003-3267-14 0100 0240 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(CB #14, STA. 148+37.01) $550.000 

82003-3267-14 0100 0250 202-04.04 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 550.00 
(CB #8, STA. 201+08.82) $550.000 

82003-3267-14 0100 0260 202-04.05 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 550.00 
(CB #10, STA. 203+74.45) $550.000 

82003-3267-14 0100 0270 202-04.06 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 550.00 
(CB #12, STA. 203+82.07) $550.000 

82003-3267-14 0100 0280 202-04.07 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 550.00 
(CB #9, STA. 204+52.13) $550.000 

82003-3267-14 0100 0290 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
(CATTLE PASS, STA.192+10.74) $2,000.000 

82003-3267-14 0100 0300 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00
(TRACT NO. 4) $4,500.000 

82003-3267-14 0100 0310 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
(TRACT NO. 6) $2,500.000 

82003-3267-14 0100 0320 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 10,400.00
(TRACT NO. 7) $10,400.000 

82003-3267-14 0100 0330 202-06.04 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 10,600.00
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
(TRACT NO. 8) $10,600.000 

82003-3267-14 0100 0340 202-06.05 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 6,300.00
(TRACT NO. 9) $6,300.000 

82003-3267-14 0100 0350 202-06.06 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 4,800.00
(TRACT NO. 12) $4,800.000 

82003-3267-14 0100 0360 202-06.07 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 3,800.00
(TRACT NO. 22) $3,800.000 

82003-3267-14 0100 0370 202-12.60 REMOVAL AND DISPOSAL OF TEMPORARY RUN-AROUND LS 1.000 0.000 $ 0.00 1.000 $ 36,000.00
$36,000.000 

82003-3267-14 0100 0380 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 693,961.000 0.000 $ 0.00 642,980.960 $ 3,748,579.00
$5.830 

82003-3267-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$8.745 

82003-3267-14 0100 0390 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 3,500.000 0.000 $ 0.00 1,385.910 $ 29,104.11
$21.000 

82003-3267-14 0100 0400 203-04 PLACING AND SPREADING TOPSOIL C.Y. 28,432.000 0.000 $ 0.00 7,760.520 $ 34,146.29
$4.400 

82003-3267-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 2,399.070 $ 20,979.87
$8.745 

82003-3267-14 0100 0410 203-06 WATER M.G. 2,000.000 0.000 $ 0.00 138.500 $ 882.25 
$6.370 

82003-3267-14 0100 918 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 5,563.000 $ 82,610.55
$14.850 

82003-3267-14 0500 2040 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 1,078.000 0.000 $ 0.00 1,653.390 $ 28,107.63
$17.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

82003-3267-14 0500 9018 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.500 

82003-3267-14 0500 9019 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.600 

82003-3267-14 0500 2050 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 46.000 0.000 $ 0.00 202.770 $ 19,263.15
$95.000 

82003-3267-14 0500 9021 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$142.500 

82003-3267-14 0500 9022 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$171.000 

82003-3267-14 0500 2060 204-05 ROCK DRILLING (BRIDGES) L.F. 24.000 0.000 $ 0.00 24.000 $ 237.60 
$9.900 

82003-3267-14 0100 0420 204-08 FOUNDATION FILL MATERIAL C.Y. 28.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

82003-3267-14 0100 0430 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 366.000 0.000 $ 0.00 50.000 $ 412.00 
$8.240 

82003-3267-14 0100 0440 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 76.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

82003-3267-14 0100 0450 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 388.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

82003-3267-14 0100 0460 209-03.23 FILTER SOCK (24 INCH) L.F. 3,143.000 0.000 $ 0.00 40.000 $ 183.60 
$4.590 

82003-3267-14 0100 919 209-03.53 STREAM MITIGATION - ARTICULATED CONCRETE MAT S.Y. 0.000 0.000 $ 0.00 824.660 $ 37,480.80
$45.450 
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Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
82003-3267-14 0100 0470 209-05 SEDIMENT REMOVAL C.Y. 2,040.000 0.000 $ 0.00 733.720 $ 7,557.32

$10.300 

82003-3267-14 0100 0480 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,870.000 0.000 $ 0.00 3,481.000 $ 12,427.17
$3.570 

82003-3267-14 0100 0490 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 4,858.000 0.000 $ 0.00 3,524.000 $ 5,286.00
$1.500 

82003-3267-14 0100 0500 209-08.07 ROCK CHECK DAM PER EACH 139.000 0.000 $ 0.00 34.000 $ 6,290.00
$185.000 

82003-3267-14 0100 0510 209-08.08 ENHANCED ROCK CHECK DAM EACH 35.000 0.000 $ 0.00 21.000 $ 6,090.00
$290.000 

82003-3267-14 0100 0520 209-20.20 DETENTION POND OUTLET STRUCTURE (DISCR.) EACH 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

82003-3267-14 0100 0530 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 13.000 0.000 $ 0.00 4.000 $ 1,160.00
$290.000 

82003-3267-14 0100 0540 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 7.000 0.000 $ 0.00 4.000 $ 2,400.00
$600.000 

82003-3267-14 0100 0550 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$890.000 

82003-3267-14 0100 0560 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 3.000 0.000 $ 0.00 4.000 $ 4,340.00
$1,085.000 

82003-3267-14 0100 0570 209-40.45 CATCH BASIN FILTER ASSEMBLY(TYPE 5) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,650.000 

82003-3267-14 0100 0580 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 92,395.000 0.000 $ 0.00 71,941.380 $ 1,402,856.91
$19.500 

82003-3267-14 0100 0590 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 350.000 0.000 $ 0.00 727.910 $ 27,078.25
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Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$37.200 

82003-3267-14 0500 2070 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 72.000 0.000 $ 0.00 116.740 $ 7,588.10
$65.000 

82003-3267-14 0100 0600 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 564.000 0.000 $ 0.00 210.110 $ 5,883.08
$28.000 

82003-3267-14 0100 0610 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 5,847.000 0.000 $ 0.00 1,543.130 $ 154,081.53
$99.850 

82003-3267-14 0100 908 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 463.830 $ 46,313.43
Hydro-Green 50% Rap $99.850 

82003-3267-14 0100 909 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 1,132.370 $ 110,236.22
HMA 50% Rap $97.350 

82003-3267-14 0100 910 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 927.800 $ 90,321.33
WMA 50% Rap $97.350 

82003-3267-14 0100 0620 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 7,425.000 0.000 $ 0.00 7,334.950 $ 674,815.40
$92.000 

82003-3267-14 0100 0630 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 102.000 0.000 $ 0.00 58.115 $ 56,662.13
$975.000 

82003-3267-14 0100 0640 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 3,031.000 0.000 $ 0.00 1,879.095 $ 117,913.21
$62.750 

82003-3267-14 0100 0650 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 4,311.000 0.000 $ 0.00 6,921.900 $ 688,036.86
$99.400 

82003-3267-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -20,506.840 $ -20,506.84 

82003-3267-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 826.210 $ 826.21 
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$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,724.000 $ 7,724.00 

82003-3267-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82003-3267-14 0100 0660 313-03 TREATED PERMEABLE BASE S.Y. 16,887.000 0.000 $ 0.00 18,327.110 $ 361,960.42
$19.750 

82003-3267-14 0100 0670 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 158.000 0.000 $ 0.00 0.000 $ 0.00 
$825.000 

82003-3267-14 0100 0680 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 612.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

82003-3267-14 0100 0690 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 61.000 0.000 $ 0.00 54.410 $ 44,888.25
$825.000 

82003-3267-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82003-3267-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82003-3267-14 0100 0700 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,777.000 0.000 $ 0.00 1,443.840 $ 161,710.08
$112.000 

82003-3267-14 0100 0710 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,672.000 0.000 $ 0.00 1,230.850 $ 141,547.75
$115.000 

82003-3267-14 0100 0720 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,499.000 0.000 $ 0.00 4,725.010 $ 529,201.12
$112.000 

82003-3267-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,044.750 $ 1,044.75 
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82003-3267-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

82003-3267-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,552.630 $ 5,552.63 

82003-3267-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82003-3267-14 0100 0730 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 5.000 0.000 $ 0.00 3.530 $ 1,941.50
$550.000 

82003-3267-14 0100 922 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 5,512.500 $ 76,182.75
$13.820 

82003-3267-14 0100 0740 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 10" S.Y. 16,887.000 0.000 $ 0.00 16,835.390 $ 984,870.32
$58.500 

82003-3267-14 0100 0750 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 108.000 0.000 $ 0.00 59.910 $ 25,162.20
$420.000 

82003-3267-14 0300 9016 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$833.750 

82003-3267-14 0300 9017 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$630.750 

82003-3267-14 0500 9007 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 61.110 $ 9,166.50
$150.000 

82003-3267-14 0300 2020 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 62.000 0.000 $ 0.00 77.920 $ 56,492.00
$725.000 

82003-3267-14 0300 2030 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 12,544.000 0.000 $ 0.00 12,791.500 $ 15,349.80
$1.200 
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82003-3267-14 0500 2080 604-02.03 EPOXY COATED REINFORCING STEEL LB. 261,604.000 0.000 $ 0.00 261,604.000 $ 248,523.80

$0.950 

82003-3267-14 0500 2090 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 822.000 0.000 $ 0.00 822.000 $ 308,250.00
$375.000 

82003-3267-14 0500 2100 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 150,277.000 0.000 $ 0.00 152,940.600 $ 122,352.48
$0.800 

82003-3267-14 0500 2110 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 436.000 0.000 $ 0.00 327.300 $ 60,550.50
$185.000 

82003-3267-14 0500 2120 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 588.000 0.000 $ 0.00 583.000 $ 282,755.00
$485.000 

82003-3267-14 0500 2130 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,615.000 0.000 $ 0.00 7,917.160 $ 47,502.96
$6.000 

82003-3267-14 0500 911 604-04.41 THREE STAR STATE EMBLEM EACH 0.000 0.000 $ 0.00 4.000 $ 8,000.00
Three Star Emblem on Bridge Endwall $2,000.000 

82003-3267-14 0500 2140 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,400.000 0.000 $ 0.00 2,396.340 $ 4,553.05
$1.900 

82003-3267-14 0100 0760 604-10.51 SCARIFYING S.Y. 6,266.000 0.000 $ 0.00 4,822.220 $ 1,494.89
$0.310 

82003-3267-14 0500 9008 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -320.100 $ -320.10
$1.000 

82003-3267-14 0500 2150 606-02.03 STEEL PILES (10 INCH) L.F. 4,529.000 0.000 $ 0.00 6,282.200 $ 196,318.75
$31.250 

82003-3267-14 0500 913 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 193.220 $ 3,966.81
$20.530 

82003-3267-14 0500 2160 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 153.000 0.000 $ 0.00 153.000 $ 14,535.00
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$95.000 

82003-3267-14 0100 0770 606-24.12 TEMPORARY SHEET PILES S.F. 3,200.000 0.000 $ 0.00 0.000 $ 0.00 
$13.500 

82003-3267-14 0100 0780 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,237.000 0.000 $ 0.00 963.000 $ 52,965.00
$55.000 

82003-3267-14 0100 0790 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 91.000 0.000 $ 0.00 91.000 $ 6,461.00
$71.000 

82003-3267-14 0100 0800 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 158.000 0.000 $ 0.00 152.000 $ 28,880.00
$190.000 

82003-3267-14 0100 0810 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 456.000 0.000 $ 0.00 1,088.000 $ 130,560.00
$120.000 

82003-3267-14 0100 0820 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 841.000 0.000 $ 0.00 821.000 $ 100,162.00
$122.000 

82003-3267-14 0100 0830 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 751.000 0.000 $ 0.00 661.000 $ 85,930.00
$130.000 

82003-3267-14 0100 0840 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 312.000 0.000 $ 0.00 32.000 $ 5,120.00
$160.000 

82003-3267-14 0100 0850 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 192.000 0.000 $ 0.00 404.000 $ 12,120.00
$30.000 

82003-3267-14 0100 0860 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 40.000 0.000 $ 0.00 40.000 $ 2,040.00
$51.000 

82003-3267-14 0100 0870 611-01.04 MANHOLES, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 13,000.00
$6,500.000 

82003-3267-14 0100 920 611-01.06 MANHOLES, > 20' - 24' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 12,111.76
$12,111.760 
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82003-3267-14 0100 0880 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 71.000 0.000 $ 0.00 62.890 $ 42,765.20
$680.000 

82003-3267-14 0100 0890 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 3,487.000 0.000 $ 0.00 2,487.000 $ 3,730.50
$1.500 

82003-3267-14 0100 0900 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,357.000 0.000 $ 0.00 0.000 $ 0.00 
$3.500 

82003-3267-14 0100 0910 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 5,600.00
$2,800.000 

82003-3267-14 0100 0920 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 7,240.00
$3,620.000 

82003-3267-14 0100 0930 611-38.03 CATCH BASINS, TYPE 38, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,750.00
$6,750.000 

82003-3267-14 0100 0940 611-38.06 CATCH BASINS, TYPE 38, > 20' - 24' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

82003-3267-14 0100 0950 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 10,800.00
$10,800.000 

82003-3267-14 0100 0960 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,300.00
$2,300.000 

82003-3267-14 0100 0970 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 4.000 $ 20,160.00
$5,040.000 

82003-3267-14 0100 0980 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 28,500.00
$9,500.000 

82003-3267-14 0100 921 611-42.05 CATCH BASINS, TYPE 42, > 16' - 20' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 10,094.79
$10,094.790 
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82003-3267-14 0500 2170 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-72) L.F. 448.000 0.000 $ 0.00 1,792.000 $ 403,200.00

$225.000 

82003-3267-14 0500 2180 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,070.000 0.000 $ 0.00 1,072.800 $ 48,276.00
$45.000 

82003-3267-14 0100 0990 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 900.000 0.000 $ 0.00 525.000 $ 11,025.00
$21.000 

82003-3267-14 0100 1000 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 221.000 0.000 $ 0.00 472.360 $ 200,753.00
$425.000 

82003-3267-14 0100 1010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 132.600 $ 8,221.20
$62.000 

82003-3267-14 0100 923 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 4.000 $ 124.00 
$31.000 

82003-3267-14 0100 9020 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 29.000 $ 2,247.50
$77.500 

82003-3267-14 0100 1020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 4,663.000 0.000 $ 0.00 6,937.500 $ 107,531.25
$15.500 

82003-3267-14 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 436.250 $ 10,142.81
$23.250 

82003-3267-14 0100 1030 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 10.000 0.000 $ 0.00 13.000 $ 6,656.00
$512.000 

82003-3267-14 0100 1040 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 9.000 0.000 $ 0.00 9.000 $ 17,460.00
$1,940.000 

82003-3267-14 0100 1050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 12.000 0.000 $ 0.00 13.000 $ 6,890.00
$530.000 

82003-3267-14 0100 1060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 24,540.00
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$2,045.000 

82003-3267-14 0100 1070 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,050.000 

82003-3267-14 0100 1080 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 434.000 0.000 $ 0.00 52.000 $ 1,092.00
$21.000 

82003-3267-14 0100 1090 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 12.000 0.000 $ 0.00 2.000 $ 6,600.00
$3,300.000 

82003-3267-14 0100 1100 705-17.97 ATTENUATOR (NARROW- LOW MAINTENANCE) EACH 1.000 0.000 $ 0.00 1.000 $ 29,000.00
$29,000.000 

82003-3267-14 0100 1110 706-01 GUARDRAIL REMOVED L.F. 1,904.000 0.000 $ 0.00 2,213.000 $ 2,213.00
$1.000 

82003-3267-14 0100 0924 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 0.000 0.000 $ 0.00 12,277.300 $ 92,079.75
Materials Spec Price Reduction $7.500 

82003-3267-14 0100 1120 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 10,350.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

82003-3267-14 0100 1130 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 6') EACH 100.000 0.000 $ 0.00 108.000 $ 15,660.00
$145.000 

82003-3267-14 0100 1140 707-01.13 GATE - CHAIN-LINK FENCE-6 FOOT (DESCRIPTION) EACH 3.000 0.000 $ 0.00 2.000 $ 1,560.00
(DESCRIPTION) $780.000 

82003-3267-14 0100 0923 707-02.01 CHAIN-LINK FENCE (4') (VINYL COATED) L.F. 0.000 0.000 $ 0.00 251.500 $ 7,527.40
$29.930 

82003-3267-14 0100 0931 707-02.02 END & CORNER POST ASSEMBLIES (4' VINYL COATED) EACH 0.000 0.000 $ 0.00 2.000 $ 499.80 
$249.900 

82003-3267-14 0100 0932 707-03.01 STOCK FENCE L.F. 0.000 0.000 $ 0.00 238.500 $ 5,258.93
$22.050 
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82003-3267-14 0100 0933 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY(STOCK FENCE) EACH 0.000 0.000 $ 0.00 10.000 $ 4,987.50
$498.750 

82003-3267-14 0100 1150 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 400.000 0.000 $ 0.00 566.000 $ 1,698.00
$3.000 

82003-3267-14 0100 1160 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 27.000 0.000 $ 0.00 27.000 $ 4,455.00
$165.000 

82003-3267-14 0100 1170 709-05.02 MACHINED RIP-RAP (RUBBLE STONE) C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 
$475.000 

82003-3267-14 0100 1180 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 729.000 0.000 $ 0.00 286.150 $ 9,156.80
$32.000 

82003-3267-14 0100 1190 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,547.000 0.000 $ 0.00 2,381.200 $ 76,198.40
$32.000 

82003-3267-14 0100 1200 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 18,780.000 0.000 $ 0.00 6,816.000 $ 28,627.20
$4.200 

82003-3267-14 0100 1210 710-05 LATERAL UNDERDRAIN L.F. 1,750.000 0.000 $ 0.00 875.000 $ 7,787.50
$8.900 

82003-3267-14 0100 1220 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 3.000 0.000 $ 0.00 10.000 $ 8,000.00
$800.000 

82003-3267-14 0100 1230 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 9.000 0.000 $ 0.00 13.000 $ 10,400.00
$800.000 

82003-3267-14 0100 1240 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 10.000 0.000 $ 0.00 13.000 $ 12,350.00
$950.000 

82003-3267-14 0100 1250 710-06.14 LATERAL UNDERDRAIN ENDWALL (5:1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$1,300.000 
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82003-3267-14 0100 1260 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 72.000 0.000 $ 0.00 1.000 $ 1,400.00

$1,400.000 

82003-3267-14 0500 2190 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 288.000 0.000 $ 0.00 306.000 $ 9,027.00
$29.500 

82003-3267-14 0500 2200 710-09.02 6" PIPE UNDERDRAIN L.F. 48.000 0.000 $ 0.00 96.000 $ 4,320.00
$45.000 

82003-3267-14 0100 1270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 175,000.00
$175,000.000 

82003-3267-14 0100 1280 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 8,680.000 0.000 $ 0.00 3,120.000 $ 90,480.00
$29.000 

82003-3267-14 0100 1290 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 500.000 0.000 $ 0.00 236.000 $ 8,260.00
$35.000 

82003-3267-14 0100 907 712-04.10 TEMPORARY FLEXIBLE TUBULAR DELINEATOR EACH 0.000 0.000 $ 0.00 259.000 $ 11,452.98
$44.220 

82003-3267-14 0100 1300 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 28.000 $ 840.00 
$30.000 

82003-3267-14 0100 1310 712-05.03 WARNING LIGHTS (TYPE C) EACH 100.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

82003-3267-14 0100 1320 712-06 SIGNS (CONSTRUCTION) S.F. 1,734.000 0.000 $ 0.00 1,994.050 $ 19,940.50
$10.000 

82003-3267-14 0100 1330 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 60.000 0.000 $ 0.00 136.000 $ 1,632.00
$12.000 

82003-3267-14 0100 1340 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 3.000 $ 2,850.00
$950.000 

82003-3267-14 0100 1350 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 3.000 0.000 $ 0.00 9.180 $ 4,590.00
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$500.000 

82003-3267-14 0100 1360 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 902.000 0.000 $ 0.00 1,803.600 $ 4,509.00
$2.500 

82003-3267-14 0100 1370 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 106.000 0.000 $ 0.00 106.000 $ 3,392.00
$32.000 

82003-3267-14 0100 1380 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 29.000 0.000 $ 0.00 26.000 $ 832.00 
$32.000 

82003-3267-14 0100 0935 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$6.300 

82003-3267-14 0100 1390 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 2,553.000 0.000 $ 0.00 6,171.200 $ 19,130.72
$3.100 

82003-3267-14 0100 1400 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 58,800.00
(SPAN = 71'-0") $58,800.000 

82003-3267-14 0100 1410 713-09.02 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 65,300.00
(SPAN = 83'-0") $65,300.000 

82003-3267-14 0100 1420 713-09.03 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 68,400.00
(SPAN = 83'-0") $68,400.000 

82003-3267-14 0100 1430 713-09.04 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 68,400.00
(SPAN = 83'-0") $68,400.000 

82003-3267-14 0100 1440 713-09.05 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 61,000.00
(SPAN = 75'-0") $61,000.000 

82003-3267-14 0100 1450 713-09.06 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 64,000.00
(SPAN = 71'-0") $64,000.000 

82003-3267-14 0100 1460 713-11.01 "U" SECTION STEEL POSTS LB. 1,135.000 0.000 $ 0.00 1,244.250 $ 3,670.54
$2.950 
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82003-3267-14 0100 1470 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,231.000 0.000 $ 0.00 2,047.700 $ 8,190.80
$4.000 

82003-3267-14 0100 1480 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 180.000 0.000 $ 0.00 265.385 $ 1,326.93
$5.000 

82003-3267-14 0100 1490 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 454.000 0.000 $ 0.00 504.070 $ 5,418.75
$10.750 

82003-3267-14 0100 1500 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 395.000 0.000 $ 0.00 536.000 $ 6,164.00
$11.500 

82003-3267-14 0100 1510 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 3,330.000 0.000 $ 0.00 3,326.500 $ 73,183.00
$22.000 

82003-3267-14 0100 1520 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 6,300.00
$6,300.000 

82003-3267-14 0100 1530 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

82003-3267-14 0100 1540 713-15.11 SIGN SUPPORT ASSEMBLY ON BRIDGES (SIGN NO ) LS 1.000 0.000 $ 0.00 1.000 $ 24,100.00
(SIGN NO. 43A) $24,100.000 

82003-3267-14 0100 1550 713-15.12 SIGN SUPPORT ASSEMBLY ON BRIDGES (SIGN NO ) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
(SIGN NO. 43B) $20,000.000 

82003-3267-14 0100 1560 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 3.000 0.000 $ 0.00 4.000 $ 32,000.00
$8,000.000 

82003-3267-14 0100 1570 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 4.000 0.000 $ 0.00 8.000 $ 1,120.00
$140.000 

82003-3267-14 0100 1572 714-06.08 CABLE (DESCRIPTION) L.F. 890.000 0.000 $ 0.00 890.000 $ 1,513.00
(3/C #8 AWG) $1.700 
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82003-3267-14 0100 1575 714-09.04 LUMINAIRES (400 WATT) EACH 4.000 0.000 $ 0.00 4.000 $ 5,440.00

$1,360.000 

82003-3267-14 0100 1580 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 250.000 0.000 $ 0.00 238.000 $ 1,725.50
$7.250 

82003-3267-14 0100 1590 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 300.000 0.000 $ 0.00 409.000 $ 9,407.00
$23.000 

82003-3267-14 0100 1600 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 12.000 0.000 $ 0.00 12.000 $ 1,920.00
$160.000 

82003-3267-14 0100 1610 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 2,150.000 0.000 $ 0.00 1,408.555 $ 8,268.22
$5.870 

82003-3267-14 0100 1620 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 2,208.000 0.000 $ 0.00 922.000 $ 1,659.60
$1.800 

82003-3267-14 0100 1630 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 360.00 
$180.000 

82003-3267-14 0100 0936 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 0.000 0.000 $ 0.00 4.000 $ 525.00 
$131.250 

82003-3267-14 0100 0937 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 0.000 0.000 $ 0.00 15.000 $ 118.20 
$7.880 

82003-3267-14 0100 1640 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,754.000 0.000 $ 0.00 0.000 $ 0.00 
$0.300 

82003-3267-14 0100 902 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 0.000 0.000 $ 0.00 216.000 $ 1,080.00
$5.000 

82003-3267-14 0100 1650 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE ARROW) EACH 22.000 0.000 $ 0.00 11.000 $ 1,155.00
$105.000 

82003-3267-14 0100 1660 716-05.09 PAINTED PAVEMENT MARKING(STRAIGHT-TURN ARROW) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
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$130.000 

82003-3267-14 0100 1670 716-05.11 PAINTED PAVEMENT MARKING(STRAIGHT ARROW) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 
$110.000 

82003-3267-14 0100 1680 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 4.000 0.000 $ 0.00 19.223 $ 20,184.15
$1,050.000 

82003-3267-14 0100 903 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 3,179.000 $ 1,843.82
$0.580 

82003-3267-14 0100 1690 716-10.07 PREFORMED PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 288.000 0.000 $ 0.00 249.000 $ 7,470.00
$30.000 

82003-3267-14 0100 1700 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 10.000 0.000 $ 0.00 13.252 $ 36,443.00
$2,750.000 

82003-3267-14 0100 1710 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 4,754.000 0.000 $ 0.00 8,343.000 $ 12,514.50
$1.500 

82003-3267-14 0100 1720 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 600,000.00
$600,000.000 

82003-3267-14 0100 1730 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 2,600.00
$2,600.000 

82003-3267-14 0100 1740 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 10.000 0.000 $ 0.00 10.000 $ 7,300.00
$730.000 

82003-3267-14 0100 1750 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00
$1,100.000 

82003-3267-14 0100 1760 730-03.20 INSTALL PULL BOX (TYPE A) EACH 8.000 0.000 $ 0.00 8.000 $ 4,960.00
$620.000 

82003-3267-14 0100 1770 730-03.21 INSTALL PULL BOX (TYPE B) EACH 13.000 0.000 $ 0.00 13.000 $ 9,750.00
$750.000 
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82003-3267-14 0100 1780 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

82003-3267-14 0100 1782 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 264.000 0.000 $ 0.00 264.000 $ 699.60 
$2.650 

82003-3267-14 0100 1790 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 960.000 0.000 $ 0.00 1,250.000 $ 1,875.00
$1.500 

82003-3267-14 0100 1800 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 704.000 0.000 $ 0.00 620.000 $ 3,100.00
(SEE PLANS) $5.000 

82003-3267-14 0100 1810 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 704.000 0.000 $ 0.00 704.000 $ 2,112.00
$3.000 

82003-3267-14 0100 1820 730-11.10 RISER ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00
(STA. 14+30.84 LT) $1,000.000 

82003-3267-14 0100 1830 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,340.000 0.000 $ 0.00 1,175.000 $ 2,350.00
$2.000 

82003-3267-14 0100 1840 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 1,839.000 0.000 $ 0.00 1,755.000 $ 7,020.00
$4.000 

82003-3267-14 0100 1850 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 100.000 0.000 $ 0.00 100.000 $ 700.00 
$7.000 

82003-3267-14 0100 1860 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 3.000 0.000 $ 0.00 3.000 $ 900.00 
$300.000 

82003-3267-14 0100 1870 730-14.01 SHIELDED DETECTOR CABLE L.F. 3,409.000 0.000 $ 0.00 3,409.000 $ 3,409.00
$1.000 

82003-3267-14 0100 1880 730-14.02 SAW SLOT L.F. 1,032.000 0.000 $ 0.00 607.000 $ 4,856.00
$8.000 
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82003-3267-14 0100 1890 730-14.03 LOOP WIRE L.F. 2,862.000 0.000 $ 0.00 1,778.000 $ 444.50 

$0.250 

82003-3267-14 0100 1785 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 11,000.00
(CONTROL BOX) $11,000.000 

82003-3267-14 0100 1900 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

82003-3267-14 0100 1910 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 

82003-3267-14 0100 1920 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 9,200.00
$2,300.000 

82003-3267-14 0100 1930 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 3.000 0.000 $ 0.00 2.000 $ 21,000.00
$10,500.000 

82003-3267-14 0100 1940 740-06.01 GEOMEMBRANE S.Y. 600.000 0.000 $ 0.00 87.110 $ 1,132.43
$13.000 

82003-3267-14 0100 1950 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 875.000 0.000 $ 0.00 480.000 $ 1,872.00
$3.900 

82003-3267-14 0100 1960 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 1,025.000 0.000 $ 0.00 758.610 $ 1,631.01
$2.150 

82003-3267-14 0100 1970 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 6,113.000 0.000 $ 0.00 492.000 $ 1,574.40
(EROSION CONTROL) $3.200 

82003-3267-14 0100 1980 740-11.05 TEMPORARY SEDIMENT TUBE 24IN (DESCRIPTION) L.F. 15,618.000 0.000 $ 0.00 0.000 $ 0.00 
(EROSION CONTROL) $4.590 

82003-3267-14 0900 2210 791-01.04 4IN STEEL GAS MAIN L.F. 3,000.000 0.000 $ 0.00 2,900.000 $ 130,500.00
$45.000 

0900 2210 ADJUSTMENT STOCKPILED MATERIALS - $ $ 1,033.85 
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82003-3267-14 0900 2220 791-02.01 <2IN MDPE GAS MAIN L.F. 100.000 0.000 $ 0.00 203.000 $ 5,684.00

$28.000 

82003-3267-14 0900 2230 791-02.02 2IN MDPE GAS MAIN L.F. 200.000 0.000 $ 0.00 296.000 $ 8,880.00
$30.000 

82003-3267-14 0900 2240 791-04.02 HDD 2IN PE PIPE - UNCONSOLIDATED L.F. 200.000 0.000 $ 0.00 140.000 $ 3,780.00
$27.000 

82003-3267-14 0900 2250 791-04.11 HDD 2IN PE PIPE - ROCK L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

82003-3267-14 0900 2260 791-04.22 HDD 4IN STEEL PIPE - UNCONSOLIDATED L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$82.000 

82003-3267-14 0900 2270 791-04.31 HDD 4IN STEEL PIPE - ROCK L.F. 400.000 0.000 $ 0.00 562.000 $ 75,870.00
$135.000 

82003-3267-14 0900 2280 791-06.03 CONNECT TO 4IN EX. PE MAIN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 

82003-3267-14 0900 2290 791-06.11 CONNECT TO 4IN EX. STL MAIN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 

82003-3267-14 0900 2300 791-06.32 CONNECT TO 4IN EX. STL MAIN W/ STOPPLE EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00
$6,000.000 

82003-3267-14 0900 2310 791-07.10 4IN STEEL GAS VALVE ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000 

82003-3267-14 0900 2320 791-08.02 3/4IN SERVICE ASSEMBLY EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$1,200.000 

82003-3267-14 0900 2330 791-08.05 2IN SERVICE ASSEMBLY EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,400.000 

82003-3267-14 0910 2340 793-01.08 POLE 35FT CLASS 5 WOOD EACH 3.000 0.000 $ 0.00 7.000 $ 4,970.00

6/15/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$710.000 

82003-3267-14 0910 2350 793-01.40 ANCHOR 3/4IN EACH 6.000 0.000 $ 0.00 5.000 $ 1,450.00
$290.000 

82003-3267-14 0910 2360 793-02.08 GUY WIRE 10M OR 3/8IN EACH 6.000 0.000 $ 0.00 6.000 $ 450.00 
$75.000 

82003-3267-14 0910 2370 793-02.92 OVERHEAD GUY WIRE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 85.00 
(10M OR 3/8IN) $85.000 

82003-3267-14 0910 2380 793-03.03 10M STRAND L.F. 130.000 0.000 $ 0.00 100.000 $ 200.00 
$2.000 

82003-3267-14 0910 2390 793-03.17 300 PAIR CABLE L.F. 130.000 0.000 $ 0.00 130.000 $ 1,183.00
$9.100 

82003-3267-14 0910 2400 793-04.01 RELASH/DELASH CABLE L.F. 2,700.000 0.000 $ 0.00 2,700.000 $ 5,400.00
$2.000 

82003-3267-14 0910 2410 793-04.02 2 PAIR AERIAL DROP L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

82003-3267-14 0910 2420 793-04.06 READY ACCESS CLOSURE EACH 3.000 0.000 $ 0.00 3.000 $ 1,350.00
$450.000 

82003-3267-14 0910 2430 793-04.12 UNDERGROUND SPLICE CLOSURE EACH 15.000 0.000 $ 0.00 15.000 $ 15,750.00
$1,050.000 

82003-3267-14 0910 2440 793-07.02 24 FIBER(MATERIAL ONLY) L.F. 4,860.000 0.000 $ 0.00 4,800.000 $ 5,040.00
$1.050 

82003-3267-14 0910 2450 793-07.05 96 FIBER(MATERIAL ONLY) L.F. 4,860.000 0.000 $ 0.00 4,800.000 $ 7,200.00
$1.500 

82003-3267-14 0910 2460 793-07.16 12-96 FIBER(INSTALLATION ONLY) L.F. 9,720.000 0.000 $ 0.00 9,600.000 $ 24,000.00
$2.500 
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82003-3267-14 0910 2470 793-11.07 8IN PEDESTAL W/TERMINAL EACH 3.000 0.000 $ 0.00 2.000 $ 260.00 
$130.000 

82003-3267-14 0910 2480 793-11.11 12IN PEDESTAL W/TERMINAL EACH 3.000 0.000 $ 0.00 3.000 $ 780.00 
$260.000 

82003-3267-14 0910 2490 793-11.13 BURIED RISER GUARD EACH 8.000 0.000 $ 0.00 12.000 $ 624.00 
$52.000 

82003-3267-14 0910 2500 793-11.14 2 PAIR BURIED DROP L.F. 720.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

82003-3267-14 0910 2510 793-11.17 COMPOSITE HANDHOLE 5FTX3FTX3FT EACH 22.000 0.000 $ 0.00 22.000 $ 63,800.00
$2,900.000 

82003-3267-14 0910 2520 793-12.03 100 PAIR UG CABLE L.F. 1,995.000 0.000 $ 0.00 2,060.000 $ 10,712.00
$5.200 

82003-3267-14 0910 2530 793-12.06 300 PAIR UG CABLE L.F. 4,795.000 0.000 $ 0.00 4,919.000 $ 59,028.00
$12.000 

82003-3267-14 0910 2540 793-13.06 25 PAIR GROUP UG SPLICE EACH 230.000 0.000 $ 0.00 252.000 $ 26,208.00
$104.000 

82003-3267-14 0910 2550 793-13.12 1 DUCT FORMATION @ 36IN DEPTH L.F. 880.000 0.000 $ 0.00 802.000 $ 20,852.00
$26.000 

82003-3267-14 0910 2560 793-13.17 2 DUCT FORMATION @ 36IN DEPTH L.F. 8,890.000 0.000 $ 0.00 8,996.000 $ 224,900.00
$25.000 

82003-3267-14 0910 2570 793-14.01 SAND ENCASEMENT PER DUCT L.F. 9,770.000 0.000 $ 0.00 9,698.000 $ 33,943.00
$3.500 

82003-3267-14 0910 2580 793-14.12 1 1/4IN INNERDUCT L.F. 24,160.000 0.000 $ 0.00 23,822.000 $ 47,644.00
$2.000 
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82003-3267-14 0910 2590 793-97.02 RESTORE CONCRETE S.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 

82003-3267-14 0910 2600 793-98.01 REMOVE AERIAL CABLE AND WIRE L.F. 16,954.000 0.000 $ 0.00 15,501.000 $ 18,601.20
$1.200 

82003-3267-14 0910 2610 793-98.04 REMOVE POLES ALL SIZES EACH 37.000 0.000 $ 0.00 34.000 $ 5,100.00
$150.000 

82003-3267-14 0910 2620 793-98.06 REMOVE PEDESTALS EACH 7.000 0.000 $ 0.00 1.000 $ 22.00 
$22.000 

82003-3267-14 0910 2630 793-98.07 REMOVE UNDERGROUND TO OVERHEAD RISER EACH 2.000 0.000 $ 0.00 1.000 $ 31.00 
$31.000 

82003-3267-14 0910 2640 793-98.08 REMOVE ANCHOR (ANY SIZE) EACH 20.000 0.000 $ 0.00 20.000 $ 620.00 
$31.000 

82003-3267-14 0100 1990 801-01 SEEDING (WITH MULCH) UNIT 2,700.000 0.000 $ 0.00 249.720 $ 6,492.72
$26.000 

82003-3267-14 0100 2000 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 8,100.000 0.000 $ 0.00 881.590 $ 15,868.62
$18.000 

82003-3267-14 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 2,105.350 $ 24,632.60
$11.700 

82003-3267-14 0100 900 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.130 

82003-3267-14 0100 2010 801-03 WATER (SEEDING & SODDING) M.G. 1,080.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

82003-3267-14 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 80.870 $ 1,261.57
$15.600 

82003-3267-14 0100 906 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 0.000 0.000 $ 0.00 160,195.010 $ 168,204.76
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$1.050 

82003-3267-14 0100 901 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.050 

82003-3267-14 0100 916 806-02.03 PROJECT MOWING CYCL 0.000 0.000 $ 0.00 1.000 $ 1,680.00
Mowing for Commissioner's site visit $1,680.000 

Project Number: 82003-3267-14 Project Current Amount $ 10,314.93
Contract Current Amount $ 10,314.93 

6/15/2016


