
11/16/2016 20161215

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

CNM305 Pay Period:  11/16/2016Contract: Estimate Number: 0038 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Dement Construction Company, LLCContractor:

Contractor's
Address:

P. O. Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

09/20/2013

09/23/2013

10/01/2013

10/08/2013

%

$13,729.69

1393.0

1,165.0

1,165.0

83.63

%Percent Complete($):

%Percent Behind:

SHELBY

---

Date Notice to Proceed: 10/08/2013

07/31/2017

$109,458,667.97

$109,341,119.21

$117,455,413.98 $2,968,307.11$114,487,106.87

$0.00

$-6,286.49Test Report Payment Adjustments:

$117,449,127.49 $114,481,442.86 2,967,684.63

$117,441,684.29 $3,170,720.61$114,270,963.68

$216,143.19 $-202,413.50

$-5,664.01 $-622.48

$0.00 $0.00

The modification of the I-40/I-240 interchange

109.28

20161215

Project(s): 79003-3194-44

Page 1RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HPP-I-40-1(294)100.00 7697972,967,684.6379003-3194-44 21The modification of the I-40/I-240 interchange from I-240 no

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79003-3194-44 0500 9507 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,326.66

0.000

1.000

$0.00

$3,326.66

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/EPOXY ADHESIVE

79003-3194-44 0100 9510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,412.50

0.000

1.000

$0.00

$3,412.50

104-03.02 ADDITIONAL WORK
(DESCRIPTION)/15kVA Transformer
for DMS 46

79003-3194-44 0100 9536 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,677.67

6.000

6.000

$16,066.02

$16,066.02

104-03.11 ADDITIONAL WORK
(DESCRIPTION)/RAISE TYPE-C
PULL BOXES

79003-3194-44 0100 9537 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,781.23

8.000

8.000

$30,249.84

$30,249.84

104-03.12 ADDITIONAL WORK
(DESCRIPTION)/RAISE TYPE-D
PULL BOXES

79003-3194-44 0100 9538 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,651.65

5.000

5.000

$23,258.25

$23,258.25

104-03.13 ADDITIONAL WORK
(DESCRIPTION)/RAISE ONE
TYPE-E PULL BOX AND
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0079003-3194-44 0100 9503 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,071.88

0.000

1.000

$0.00

$3,071.88

104-04.02 ADDITIONAL
COMPENSATION(DESCRIPT)/1550
TRANSCEIVER

79003-3194-44 0100 9521 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $56,179.07

0.000

1.000

$0.00

$56,179.07

104-04.02 ADDITIONAL
COMPENSATION(DESCRIPT)/ADDI
TIONAL ENGINEERING FEES
(WALL 10)

79003-3194-44 0100 9504 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,874.63

0.000

1.000

$0.00

$3,874.63

104-04.03 ADDITIONAL
COMPENSATION(DESCRIPT)/130'
HIGH MAST POLE

79003-3194-44 0100 9506 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,730.50

0.000

0.377

$0.00

$2,537.40

104-04.04 ADDITIONAL
COMPENSATION(DESCRIPT)/ROA
DWAY REPAIR

79003-3194-44 0500 9508 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25,390.00

0.000

1.000

$0.00

$25,390.00

104-04.05 ADDITIONAL
COMPENSATION(DESCRIPT)/WAL
LS 17 & 19 - PILE TEMPLATE

79003-3194-44 0100 9509 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,009.80

0.000

0.750

$0.00

$5,257.35

104-04.06 ADDITIONAL
COMPENSATION(DESCRIPT)/Rais
e CCTV 50

79003-3194-44 0100 9535 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $51,235.30

0.000

1.000

$0.00

$51,235.30

104-04.30 ADDITIONAL WORK (    )/BRIDGE 2
(RAMP F) ICE SENSOR
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.20 1.001.00 0.000.0079003-3194-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750,000.00

0.000

1.000

$0.00

$750,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

79003-3194-44 0100 9019 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,000,000.00

0.000

0.000

$0.00

$0.00

108-01.01 NO EXCUSE BONUS

79003-3194-44 0100 9021 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000,000.00

0.000

0.000

$0.00

$0.00

108-01.02 NO EXCUSE BONUS

79003-3194-44 0100 9023 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,500.00

-10.000

-13.330

$-25,000.00

$-33,325.00

108-08.04 LIQUIDATED DAMAGES

79003-3194-44 0100 9020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25,000.00

0.000

0.000

$0.00

$0.00

108-10.10 DISINCENTIVE PAYMENT

79003-3194-44 0100 9022 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10,000.00

0.000

0.000

$0.00

$0.00

108-10.11 DISINCENTIVE PAYMENT

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079003-3194-44 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90150100

-914,554.94-914,554.940

-82,059.77-82,059.770

79003-3194-44 0500 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

79003-3194-44 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90170100

-676,421.12-676,421.120

-6,301.88-6,301.880

79003-3194-44 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

79003-3194-44 0500 9505 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20,675.60

0.000

1.000

$0.00

$20,675.60

109-04.10 EXTRA WORK/Bridge 4 - Epoxy
Coated Mechanical Couplers

79003-3194-44 0500 9542 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $44,274.99

1.000

1.000

$44,274.99

$44,274.99

109-04.11 EXTRA WORK/(BRIDGE 5
WIDENING AND BRIDGE 6)

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5.00 1.001.00 0.000.0079003-3194-44 0110 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10,675.91

0.000

1.000

$0.00

$10,675.91

109-05.01 ELIMINATED OR ALTERED
ITEM/FOR: 714-12.01, 714-12.03,
714-12.04, 714-12.05

79003-3194-44 0500 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-13,729.730

$0.00

$-13,729.73

109-06.10 STOCKPILED MATERIAL/602-04.03
STEEL STRUCTURES BRIDGE 6

79003-3194-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,480.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

79003-3194-44 0100 9543 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $-3,679.69

1.000

1.000

$-3,679.69

$-3,679.69

109-93 REBATE (DESCRIPTION)/(FENCE
BRACE AND LINE POST CREDIT)

79003-3194-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,376,000.00

0.000

1.000

$0.00

$3,376,000.00

201-01 CLEARING AND GRUBBING

79003-3194-44 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $363,000.00

0.000

1.000

$0.00

$363,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

79003-3194-44 0500 3930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

202-01.02 REMOVAL OF ASBESTOS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0079003-3194-44 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

202-01.56 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DISCRIPTION)/
(NB Bridge)

79003-3194-44 0500 3940 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST.
BENT NO. 2IJ)

79003-3194-44 0500 3950 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

1.000

$0.00

$50,000.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 79-I0240-19.04)

79003-3194-44 0500 3960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

202-04.03 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 79-I0040-13.98)

79003-3194-44 0500 3970 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

202-04.04 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 79-I-40-12.54)

79003-3194-44 0500 3980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400,000.00

0.000

1.000

$0.00

$400,000.00

202-04.05 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 79-I0040-14.60)

79003-3194-44 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,707.000 $7.00

0.000

9,335.500

$0.00

$65,348.50

202-08.15 REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/(SEE PLANS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 488.23488.23 0.000.0079003-3194-44 0100 9520 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $111.54

0.000

488.230

$0.00

$54,457.17

203-01.79 EXCAVATION/BACKFILL/GEOFOA
M BLOCKS (LIGHT-WEIGHT
BACKFILL)

79003-3194-44 0100 9501 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.75

0.000

8,430.280

$0.00

$132,776.91

203-03.10 SELECT GRANULAR MATERIAL

79003-3194-44 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,680.000 $6.00

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

79003-3194-44 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,730.000 $20.00

32.000

1,639.000

$640.00

$32,780.00

203-06 WATER

79003-3194-44 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,227.000 $6.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

79003-3194-44 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

242.000 $12.00

0.000

486.150

$0.00

$5,833.80

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

79003-3194-44 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

297,646.000 $10.38

-544.450

331,147.631

$-5,651.39

$3,437,312.41

203-10 EMBANKMENT (COMPACTED IN
PLACE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

148625.85 14,600.2514,600.25 0.000.0079003-3194-44 0500 3990 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,758.000 $8.00

0.000

14,600.250

$0.00

$116,802.00

204-02.01 DRY EXCAVATION (BRIDGES)

79003-3194-44 0500 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

79003-3194-44 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.40

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

79003-3194-44 0500 4000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,192.000 $39.00

0.000

4,207.430

$0.00

$164,089.77

204-02.10 DRILLED CAISSON - EARTH
(DESCRIPTION)/(EARTH)

79003-3194-44 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $53.00

0.000

116.440

$0.00

$6,171.32

204-08 FOUNDATION FILL MATERIAL

79003-3194-44 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,309.000 $160.00

0.000

473.350

$0.00

$75,736.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

79003-3194-44 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,530.000 $9.30

0.000

427.000

$0.00

$3,971.10

209-02.05 12" TEMPORARY SLOPE DRAIN

Page 9RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79003-3194-44 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,500.000 $5.00

0.000

0.000

$0.00

$0.00

209-03.21 FILTER SOCK (12 INCH)

79003-3194-44 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,000.000 $6.56

0.000

0.000

$0.00

$0.00

209-03.22 FILTER SOCK (18 INCH)

79003-3194-44 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $12.00

0.000

1,933.700

$0.00

$23,204.40

209-05 SEDIMENT REMOVAL

79003-3194-44 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $40.00

0.000

39.780

$0.00

$1,591.20

209-05.01 SEDIMENT REMOVAL
(CULVERTS)

79003-3194-44 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56,700.000 $4.88

555.000

79,032.075

$2,708.40

$385,676.53

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

79003-3194-44 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,400.000 $3.52

0.000

19,742.000

$0.00

$69,491.84

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

79003-3194-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $554.00

0.000

5.000

$0.00

$2,770.00

209-08.07 ROCK CHECK DAM PER
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report

Print Date: 01/09/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

855.00 69.0069.00 0.000.0079003-3194-44 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $578.00

0.000

69.000

$0.00

$39,882.00

209-08.08 ENHANCED ROCK CHECK DAM

79003-3194-44 0100 0230 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,000.000 $4.85

0.000

3,112.000

$0.00

$15,093.20

209-09.01 SANDBAGS

79003-3194-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $682.00

0.000

6.000

$0.00

$4,092.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

79003-3194-44 0100 0250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $8.70

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

79003-3194-44 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $671.00

0.000

0.000

$0.00

$0.00

209-09.35 SILT SAVER INLET PROTECTION

79003-3194-44 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $284.00

3.000

33.000

$852.00

$9,372.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

79003-3194-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $272.00

0.000

33.000

$0.00

$8,976.00

209-09.43 CURB INLET PROTECTION (TYPE
4)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1066.23 1,443.781,443.78 0.000.0079003-3194-44 0100 0290 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,000.000 $2.50

0.000

1,443.780

$0.00

$3,609.45

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

79003-3194-44 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $520.00

0.000

1.000

$0.00

$520.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

79003-3194-44 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $460.00

0.000

0.000

$0.00

$0.00

209-40.31 CATCH BASIN PROTECTION
(TYPE B)

79003-3194-44 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $460.00

0.000

0.000

$0.00

$0.00

209-40.32 CATCH BASIN PROTECTION
(TYPE C)

79003-3194-44 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $334.00

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

79003-3194-44 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $382.00

0.000

74.000

$0.00

$28,268.00

209-40.34 CATCH BASIN PROTECTION
(TYPE E)

79003-3194-44 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $724.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)
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0.00 1.001.00 0.000.0079003-3194-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $724.00

0.000

1.000

$0.00

$724.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

79003-3194-44 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

123.000 $930.00

0.000

1.000

$0.00

$930.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

79003-3194-44 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $934.00

0.000

7.000

$0.00

$6,538.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

79003-3194-44 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $988.00

0.000

1.000

$0.00

$988.00

209-40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

79003-3194-44 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,240.00

0.000

1.000

$0.00

$1,240.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

79003-3194-44 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,050.00

0.000

1.000

$0.00

$1,050.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

79003-3194-44 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

82,431.000 $24.85

3,639.500

64,555.050

$90,441.58

$1,604,192.99

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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3305.25 1,746.061,746.06 160.590.0079003-3194-44 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

236.000 $24.85

160.590

1,746.060

$3,990.66

$43,389.59

303-01.01 GRANULAR BACKFILL
(ROADWAY)

79003-3194-44 0500 4010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,342.000 $40.00

0.000

13,310.810

$0.00

$532,432.40

303-01.02 GRANULAR BACKFILL (BRIDGES)

79003-3194-44 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,093.000 $32.43

59.260

14,310.370

$1,921.80

$464,085.30

303-10.01 MINERAL AGGREGATE (SIZE 57)

79003-3194-44 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,450.000 $63.00

0.000

1,393.240

$0.00

$87,774.12

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

79003-3194-44 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,081.000 $63.75

340.220

3,698.840

$21,689.03

$235,801.05

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

79003-3194-44 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,430.000 $63.50

15.680

5,083.940

$995.68

$322,830.19

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

79003-3194-44 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $725.00

0.000

90.300

$0.00

$65,467.50

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S
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6045.53 2,919.842,919.84 0.000.0079003-3194-44 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,920.000 $50.65

0.000

2,919.840

$0.00

$147,889.90

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

79003-3194-44 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,630.000 $69.00

68.060

5,100.570

$4,696.14

$351,939.33

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

79003-3194-44 0100 0510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,809.000 $60.40

0.000

39,815.140

$0.00

$2,404,834.46

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

79003-3194-44 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

421.000 $765.00

0.000

436.718

$0.00

$334,089.27

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

79003-3194-44 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,465.000 $45.65

0.000

13,749.250

$0.00

$627,653.26

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05300100

-0.05-0.001

0.000.000

79003-3194-44 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

38,150.000 $66.55

0.000

55,110.320

$0.00

$3,667,591.80

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2
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0.00 0.000.00 0.000.0079003-3194-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-71,467.05-71,467.050

-445.84-445.840

79003-3194-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

312.360

$0.00

$312.36

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

2,456.902,456.900

0.000.000

79003-3194-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79003-3194-44 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,512.000 $22.80

0.000

52,129.650

$0.00

$1,188,556.02

309-01.01 MINERAL AGGREGATE (A-CBC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

0.010.000

0.000.000

79003-3194-44 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,071.000 $285.00

0.000

2,445.219

$0.00

$696,887.42

309-01.02 PORTLAND CEMENT (A-CBC)
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486.03 69.9469.94 0.000.0079003-3194-44 0100 0570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $615.00

0.000

69.940

$0.00

$43,013.10

309-02 BITUMINOUS MATERIAL (A-CBC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05700100

-18.45-0.030

0.000.000

79003-3194-44 0100 0580 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,701.000 $15.00

3,766.220

47,297.570

$56,493.30

$709,463.55

313-03 TREATED PERMEABLE BASE

79003-3194-44 0100 0590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.900 $825.00

0.000

16.781

$0.00

$13,844.33

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

79003-3194-44 0100 0600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.800 $60.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

79003-3194-44 0100 0610 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

304.600 $655.00

19.964

365.142

$13,076.42

$239,168.01

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

79003-3194-44 0100 0620 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51,781.000 $4.50

0.000

98,678.800

$0.00

$444,054.60

407-02.13 REMOVAL & DISPOSAL OF
EXISTING ASPHALT PAVEMENT
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27410.24 -3,327.22-3,327.22 -6,654.440.0079003-3194-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

-6,654.440

-3,327.220

$-6,654.44

$-3,327.22

407-07 DENSITY DEDUCTION

79003-3194-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

6,795.790

0.000

$6,795.79

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79003-3194-44 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,060.000 $2.50

73.000

18,780.820

$182.50

$46,952.05

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

79003-3194-44 0100 0640 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,450.000 $73.50

540.990

8,927.480

$39,762.77

$656,169.78

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

79003-3194-44 0100 0650 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $86.65

0.000

777.230

$0.00

$67,346.98

411-01.10 ACS MIX(PG64-22) GRADING D

79003-3194-44 0100 0660 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,170.000 $86.10

3,725.130

4,306.730

$320,733.69

$370,809.45

411-02.10 ACS MIX(PG70-22) GRADING D

79003-3194-44 0100 0670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,640.000 $80.15

185.710

21,532.420

$14,884.66

$1,725,823.46

411-03.10 ACS MIX(PG76-22) GRADING D
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0.00 0.000.00 0.000.0079003-3194-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-119.36-119.360

0.000.000

79003-3194-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

79003-3194-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79003-3194-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79003-3194-44 0100 0680 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.500 $650.00

6.300

17.280

$4,095.00

$11,232.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

79003-3194-44 0100 0690 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,000.000 $12.55

61.920

40,803.930

$777.10

$512,089.32

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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260902.93 39,754.1739,754.17 3,715.060.0079003-3194-44 0100 0700 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34,970.000 $56.90

3,715.060

39,754.170

$211,386.91

$2,262,012.27

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07000100

-166,641.1835,894.390

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT07000100

-3,832.930.000

-3,832.930.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07000100

170,474.110.000

0.000.000

79003-3194-44 0100 0710 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,731.000 $60.80

0.000

12,171.740

$0.00

$740,041.79

501-01.04 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 11"

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07100100

-52,232.4411,213.420

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT07100100

-3,434.510.000

-3,434.510.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07100100

55,666.940.000

0.000.000

79003-3194-44 0100 0720 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73,072.000 $6.20

96.670

35,384.300

$599.35

$219,382.66

502-03.13 CONCRETE PAVEMENT
REMOVAL
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38790.50 6,323.506,323.50 0.000.0079003-3194-44 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,970.000 $7.50

0.000

6,323.500

$0.00

$47,426.25

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

79003-3194-44 0500 4020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000,000.00

0.000

1.000

$0.00

$5,000,000.00

602-04.01 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(BRIDGE NO. 1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40200500

-2,605,957.800.750

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT40200500

-2,309,881.580.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40200500

4,915,839.380.000

0.000.000

79003-3194-44 0500 4030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000,000.00

0.000

1.000

$0.00

$7,000,000.00

602-04.02 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(BRIDGE NO. 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40300500

-4,803,003.220.691

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40300500

4,803,003.220.000

0.000.000
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1.64 1.001.00 0.000.0079003-3194-44 0500 4040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000,000.00

0.000

1.000

$0.00

$4,000,000.00

602-04.03 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(BRIDGE NO. 6)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40400500

-2,278,140.481.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT40400500

-2,264,410.750.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40400500

4,556,280.960.000

0.000.000

79003-3194-44 0100 0740 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

262.300 $770.00

0.000

586.170

$0.00

$451,350.90

604-01.01 CLASS A CONCRETE (ROADWAY)

79003-3194-44 0100 0750 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53,455.000 $1.20

0.000

68,757.200

$0.00

$82,508.64

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07500100

-6,261.8713,272.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07500100

6,261.870.000

0.000.000

79003-3194-44 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $155.60

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)
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42740855.00 4,426,202.204,426,202.20 0.000.0079003-3194-44 0500 4050 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,406,340.000 $0.83

0.000

4,426,202.200

$0.00

$3,673,747.83

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40500500

-1,327,177.862,661,679.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT40500500

-235,870.830.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40500500

1,563,048.700.000

0.000.000

79003-3194-44 0500 4060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,227.000 $389.00

0.000

12,630.428

$0.00

$4,913,236.49

604-03.01 CLASS A CONCRETE (BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40600500

-39,763.19142.969

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40600500

39,763.190.000

0.000.000
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43269683.50 2,080,201.202,080,201.20 0.000.0079003-3194-44 0500 4070 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,025,222.000 $0.73

0.000

2,080,201.200

$0.00

$1,518,546.88

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40700500

-527,000.311,188,213.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT40700500

-34,118.110.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40700500

561,118.420.000

0.000.000

79003-3194-44 0500 4080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,210.000 $200.00

0.000

2,251.730

$0.00

$450,346.00

604-03.04 PAVEMENT @ BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40800500

-20,600.0844.422

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40800500

20,600.080.000

0.000.000
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116486.48 12,573.0012,573.00 0.000.0079003-3194-44 0500 4090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,573.000 $389.00

0.000

12,573.000

$0.00

$4,890,897.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40900500

-738,816.527,777.178

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT40900500

-89,118.080.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40900500

827,934.600.000

0.000.000

79003-3194-44 0500 4100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,804.000 $7.50

5,430.430

34,842.220

$40,728.23

$261,316.65

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

79003-3194-44 0500 4110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,604.000 $7.50

9,362.000

16,433.900

$70,215.00

$123,254.25

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

79003-3194-44 0500 9526 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,951.52

0.000

5.000

$0.00

$9,757.60

604-04.41 THREE STAR STATE EMBLEM

79003-3194-44 0500 4120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,331.000 $1.45

12,319.710

43,841.670

$17,863.58

$63,570.42

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

Page 25RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2757.52 1,610.001,610.00 0.000.0079003-3194-44 0500 4130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,777.000 $90.00

0.000

1,610.000

$0.00

$144,900.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

79003-3194-44 0500 4140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,132.000 $60.00

0.000

5,214.470

$0.00

$312,868.20

604-07.02 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

79003-3194-44 0500 4150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,879.000 $75.00

0.000

21,893.000

$0.00

$1,641,975.00

604-07.05 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

79003-3194-44 0500 4160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,215.000 $125.00

0.000

1,533.000

$0.00

$191,625.00

604-07.06 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

79003-3194-44 0500 4170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

675.000 $150.00

0.000

861.000

$0.00

$129,150.00

604-07.07 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

79003-3194-44 0500 4180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,706.000 $50.00

0.000

17,936.750

$0.00

$896,837.50

604-07.08 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41800500

-22,741.2717,273.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT41800500

-23,484.590.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41800500

46,225.860.000

0.000.000
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44789.33 14,607.3114,607.31 0.000.0079003-3194-44 0500 4190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,690.000 $50.00

0.000

14,607.310

$0.00

$730,365.50

604-07.09 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

79003-3194-44 0100 9519 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $125.00

0.000

7,677.000

$0.00

$959,625.00

604-07.10 RETAINING WALL
(DESCRIPTION)/WALL 10

79003-3194-44 0500 4200 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,234.000 $125.00

0.000

0.000

$0.00

$0.00

604-07.10 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT42000500

-23,167.420.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT42000500

23,167.420.000

0.000.000

79003-3194-44 0500 4210 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,054.000 $80.00

450.000

8,766.857

$36,000.00

$701,348.56

604-07.11 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

79003-3194-44 0500 4220 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,452.000 $50.00

0.000

3,081.560

$0.00

$154,078.00

604-07.14 RETAINING WALL (DESCRIPTION)/
(
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