
2/16/2014 20160831

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

CNM902 Pay Period:  2/16/2014Contract: Estimate Number: 0007 to  08/31/2016Estimate Type: Final Estimate Approved:Yes

McCrory Electric CompanyContractor:

Contractor's
Address:

2891 Walnut Grove Road
Memphis,  TN   38111-2713

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/15/2013

03/04/2013

03/19/2013

06/24/2013

%

$0.00

206.0

204.0

204.0

99.03

%Percent Complete($):

%Percent Behind:

FAYETTE, SHELBY

6.10

Date Notice to Proceed: 04/09/2013

10/31/2013

10/29/2013

02/24/2014

$599,918.61

$613,251.35

$559,135.15 $1,585.50$557,549.65

$0.00

$0.00Test Report Payment Adjustments:

$559,135.15 $557,549.65 1,585.50

$559,135.15 $1,585.50$557,549.65

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

MISCELLANEOUS SAFETY IMPROVEMENTS AT VARIOUS LOCATIONS;

92.93

20160831

Project(s): 24013-3228-94, 24017-3237-94, 24017-3238-94, 79017-3293-94, 79947-3501-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HRRR-194(12)24.28 746128286.0024013-3228-94 02Safety Improvements along State Route 194 from Stevens
STP-SIP-196(9)18.50 6174286.0024017-3237-94 74Safety Improvements along State Route 196 from State Route
HRRR-196(8)12.04 6195286.0024017-3238-94 95Safety Improvements along State Route 196 from south of
HSIP-NHE-3(116)12.54 6133286.0079017-3293-94 33Safety Improvements at the Intersection of State Route 3
HSIP-2807(6)32.63 006131441.5079947-3501-94 31SOUTH PARKWAY, INTERSECTION AT COLLEGE STREET IN MEMPHIS

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24013-3228-94 0100 9028 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

24017-3237-94 0100 9029 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

24017-3238-94 0100 9030 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79017-3293-94 0100 9031 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79947-3501-94 0100 9032 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24013-3228-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

24017-3237-94 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

24017-3238-94 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

79017-3293-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

79947-3501-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

79947-3501-94 0110 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24013-3228-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

24017-3237-94 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

24017-3238-94 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

79017-3293-94 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

79947-3501-94 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

79947-3501-94 0110 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

79017-3293-94 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $49.50

0.000

60.560

$0.00

$2,997.72

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79947-3501-94 0110 0400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $26.40

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

79947-3501-94 0110 0410 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $11.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

79947-3501-94 0110 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $203.50

0.000

7.000

$0.00

$1,424.50

209-09.43 CURB INLET PROTECTION (TYPE
4)

24017-3238-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $93.50

0.000

46.410

$0.00

$4,339.34

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

79947-3501-94 0110 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $77.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

79947-3501-94 0110 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,650.00

0.000

0.000

$0.00

$0.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

79947-3501-94 0110 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,585.00

0.000

3.020

$0.00

$7,806.70

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079947-3501-94 0110 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90070110

-3.94-3.940

0.000.000

79947-3501-94 0110 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90080110

1.311.310

0.000.000

79947-3501-94 0110 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79947-3501-94 0110 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,200.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

79947-3501-94 0110 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

79947-3501-94 0110 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,320.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.520.52 0.000.0024017-3238-94 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,996.00

0.000

0.520

$0.00

$1,037.92

405-01.01 BITUMINOUS MATERIAL (BSC)

24017-3238-94 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $203.50

0.000

4.860

$0.00

$989.01

405-01.02 MINERAL AGGREGATE (BSC)

24017-3238-94 0100 0040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,296.000 $30.80

0.000

1,626.000

$0.00

$50,080.80

406-04.02 HIGH FRICTION SURFACE
TREATMENT

79017-3293-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79947-3501-94 0110 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79017-3293-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79947-3501-94 0110 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79947-3501-94 0110 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $13.20

0.000

0.000

$0.00

$0.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

79017-3293-94 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $253.00

0.000

183.660

$0.00

$46,465.98

411-01.10 ACS MIX(PG64-22) GRADING D

79947-3501-94 0110 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,850.00

0.000

2.480

$0.00

$9,548.00

411-02.10 ACS MIX(PG70-22) GRADING D

79017-3293-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

79947-3501-94 0110 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90120110

3.233.230

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79017-3293-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

79947-3501-94 0110 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

79017-3293-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

103.81103.810

0.000.000

79947-3501-94 0110 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90140110

1.311.310

0.000.000

79017-3293-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79947-3501-94 0110 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2150.89 2,150.892,150.89 0.000.0079017-3293-94 0100 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,090.000 $4.40

0.000

2,150.890

$0.00

$9,463.92

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

79017-3293-94 0100 0040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,010.000 $3.03

0.000

1,170.000

$0.00

$3,545.10

611-03.04 GRAY IRON CASTINGS
(CATCHBASIN)

79017-3293-94 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $10.45

0.000

356.630

$0.00

$3,726.78

701-01.01 CONCRETE SIDEWALK (4 ")

79947-3501-94 0110 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $82.50

0.000

0.000

$0.00

$0.00

701-01.04 CAST-IN-PLACE TACTILE
WARNING SYSTEM

79017-3293-94 0100 0060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $21.45

0.000

188.380

$0.00

$4,040.75

701-02.01 CONCRETE HANDICAP RAMP
(RETROFIT)

79947-3501-94 0110 0520 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $467.50

0.000

10.680

$0.00

$4,992.90

701-03 CONCRETE MEDIAN PAVEMENT

79947-3501-94 0110 0530 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $660.00

0.000

9.400

$0.00

$6,204.00

702-03 CONCRETE COMBINED CURB &
GUTTER

24013-3228-94 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $20.79

0.000

350.000

$0.00

$7,276.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

200.00 100.00100.00 0.000.0024013-3228-94 0100 9006 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.19

0.000

100.000

$0.00

$3,118.50

705-02.50 SHOP CURVED GUARDRAIL

24013-3228-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $764.50

0.000

3.000

$0.00

$2,293.50

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

24013-3228-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,634.50

0.000

8.000

$0.00

$21,076.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

24013-3228-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,424.50

0.000

4.000

$0.00

$5,698.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

24013-3228-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $6.05

0.000

720.000

$0.00

$4,356.00

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

24017-3237-94 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $6.05

0.000

1,668.000

$0.00

$10,091.40

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

24017-3238-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

930.000 $6.05

0.000

321.000

$0.00

$1,942.05

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0024013-3228-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $109.73

0.000

2.000

$0.00

$219.46

706-10.26 ROUNDED END ELEMENT

24013-3228-94 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,430.00

0.200

1.000

$286.00

$1,430.00

712-01 TRAFFIC CONTROL

24017-3237-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,430.00

0.200

1.000

$286.00

$1,430.00

712-01 TRAFFIC CONTROL

24017-3238-94 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,430.00

0.200

1.000

$286.00

$1,430.00

712-01 TRAFFIC CONTROL

79017-3293-94 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,430.00

0.200

1.000

$286.00

$1,430.00

712-01 TRAFFIC CONTROL

79947-3501-94 0110 0540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,070.00

0.200

1.000

$814.00

$4,070.00

712-01 TRAFFIC CONTROL

79947-3501-94 0110 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $31.90

0.000

23.000

$0.00

$733.70

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 23.0023.00 0.000.0079947-3501-94 0110 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $31.90

0.000

23.000

$0.00

$733.70

712-05.03 WARNING LIGHTS (TYPE C)

79947-3501-94 0110 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $7.48

0.000

85.500

$0.00

$639.54

712-06 SIGNS (CONSTRUCTION)

79947-3501-94 0110 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $990.00

0.000

1.000

$0.00

$990.00

712-08.03 ARROW BOARD (TYPE C)

24013-3228-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $35.20

0.000

6.000

$0.00

$211.20

713-02.14 FLEXIBLE DELINEATOR (WHITE)

24017-3238-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $35.20

0.000

5.000

$0.00

$176.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

24017-3238-94 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $18.70

0.000

6.000

$0.00

$112.20

713-02.20 ROADSIDE OBSTACLE
DELINEATION
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 210.00210.00 0.000.0024013-3228-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $5.50

0.000

210.000

$0.00

$1,155.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

24017-3237-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $5.50

0.000

168.000

$0.00

$924.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

24017-3238-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $5.50

0.000

60.000

$0.00

$330.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

79017-3293-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $5.50

0.000

48.000

$0.00

$264.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

24013-3228-94 0100 0100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

403.000 $2.42

0.000

380.800

$0.00

$921.54

713-11.01 "U" SECTION STEEL POSTS

24017-3237-94 0100 0040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $2.42

0.000

260.000

$0.00

$629.20

713-11.01 "U" SECTION STEEL POSTS

79947-3501-94 0100 0010 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $2.42

0.000

39.000

$0.00

$94.38

713-11.01 "U" SECTION STEEL POSTS
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

426.00 1,186.801,186.80 0.000.0024013-3228-94 0100 0110 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,342.000 $4.50

0.000

1,186.800

$0.00

$5,340.60

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

24017-3237-94 0100 0050 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

939.000 $4.50

0.000

1,010.900

$0.00

$4,549.05

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

24017-3238-94 0100 0100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $4.50

0.000

260.900

$0.00

$1,174.05

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

79017-3293-94 0100 0090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

253.000 $4.50

0.000

197.000

$0.00

$886.50

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

79947-3501-94 0100 0020 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $4.50

0.000

123.800

$0.00

$557.10

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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30.00 124.00124.00 0.000.0024013-3228-94 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $11.55

0.000

124.000

$0.00

$1,432.20

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

24017-3237-94 0100 0060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $11.55

0.000

95.750

$0.00

$1,105.91

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

24017-3238-94 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $11.55

0.000

52.250

$0.00

$603.49

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

79017-3293-94 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $11.55

0.000

8.000

$0.00

$92.40

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

79947-3501-94 0100 0030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $11.55

0.000

32.250

$0.00

$372.49

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

374.50 264.00264.00 0.000.0024013-3228-94 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

264.000 $14.00

0.000

264.000

$0.00

$3,696.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

24017-3237-94 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

222.000 $14.00

0.000

221.500

$0.00

$3,101.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

24017-3238-94 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $14.00

0.000

18.000

$0.00

$252.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

79017-3293-94 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $14.00

0.000

66.000

$0.00

$924.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

79947-3501-94 0100 0040 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $14.00

0.000

27.000

$0.00

$378.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

79947-3501-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $382.00

0.000

1.000

$0.00

$382.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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45.00 31.0031.00 0.000.0024013-3228-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $27.50

0.000

31.000

$0.00

$852.50

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

24017-3237-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $27.50

0.000

22.000

$0.00

$605.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

24017-3238-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $27.50

0.000

7.000

$0.00

$192.50

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

79017-3293-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $27.50

0.000

5.000

$0.00

$137.50

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

79947-3501-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $27.50

0.000

5.000

$0.00

$137.50

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

79947-3501-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $988.25

0.000

2.000

$0.00

$1,976.50

713-16.20 SIGNS (DESCRIPTION)/
(SUSPENDED STREET NAME
SIGN, DOUBLE S

79947-3501-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,207.50

0.000

1.000

$0.00

$1,207.50

713-16.21 SIGNS (DESCRIPTION)/
(SUSPENDED STREET NAME
SIGN, DOUBLE S
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Line

Item # Item Code Units
Primary/
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0.00 443.00443.00 0.000.0024013-3228-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $17.60

0.000

443.000

$0.00

$7,796.80

716-01.11 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

24017-3237-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

331.000 $44.00

0.000

263.000

$0.00

$11,572.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

24017-3238-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $44.00

0.000

59.000

$0.00

$2,596.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

79947-3501-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $13.20

0.000

30.000

$0.00

$396.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 110.00110.00 0.000.0024013-3228-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $15.40

0.000

110.000

$0.00

$1,694.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

24017-3237-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $15.40

0.000

110.000

$0.00

$1,694.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

79017-3293-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $15.40

0.000

40.000

$0.00

$616.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

79947-3501-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $15.40

0.000

104.000

$0.00

$1,601.60

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

79947-3501-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $220.00

0.000

7.000

$0.00

$1,540.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

79947-3501-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $4.40

0.000

165.000

$0.00

$726.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

79017-3293-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $33.00

0.000

95.000

$0.00

$3,135.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)
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Line

Item # Item Code Units
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0.00 1.001.00 0.000.0079947-3501-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $220.00

0.000

1.000

$0.00

$220.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

24017-3237-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $495.00

0.000

1.000

$0.00

$495.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

79947-3501-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $1.10

0.000

564.000

$0.00

$620.40

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

79947-3501-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $77.00

0.000

1.000

$0.00

$77.00

716-08.06 REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

79947-3501-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $110.00

0.000

1.000

$0.00

$110.00

716-08.11 REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(ONLY)
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24013-3228-94 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $3,740.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

24017-3237-94 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $3,740.00

0.000

15.517

$0.00

$58,033.58

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

24017-3238-94 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.500 $3,740.00

0.000

0.412

$0.00

$1,540.88

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

79017-3293-94 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.150 $3,740.00

0.000

0.135

$0.00

$504.90

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

24013-3228-94 0100 9500 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,383.50

0.000

22.143

$0.00

$52,777.84

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

79947-3501-94 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $7,040.00

0.000

0.056

$0.00

$394.24

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)
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0.50 1.001.00 0.000.0024013-3228-94 0100 0180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,800.00

0.000

1.000

$0.00

$3,800.00

717-01 MOBILIZATION

24017-3237-94 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,800.00

0.000

1.000

$0.00

$3,800.00

717-01 MOBILIZATION

24017-3238-94 0100 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,800.00

0.000

1.000

$0.00

$3,800.00

717-01 MOBILIZATION

79017-3293-94 0100 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,800.00

0.000

1.000

$0.00

$3,800.00

717-01 MOBILIZATION

79947-3501-94 0110 0590 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,215.00

0.000

1.000

$0.00

$6,215.00

717-01 MOBILIZATION

79947-3501-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $565.50

0.000

1.000

$0.00

$565.50

730-02.08 SIGNAL HEAD ASSEMBLY (130
POLE MOUNTED)

79947-3501-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $808.00

0.000

6.000

$0.00

$4,848.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)
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0.00 1.001.00 0.000.0079947-3501-94 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $746.00

0.000

1.000

$0.00

$746.00

730-02.10 SIGNAL HEAD ASSEMBLY (130
A2)

79947-3501-94 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,312.50

0.000

2.000

$0.00

$8,625.00

730-02.36 SGNL AHD SGN W/FLSHNG
LGHTS (GRND MNTD)

79947-3501-94 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $403.00

0.000

3.000

$0.00

$1,209.00

730-03.20 INSTALL PULL BOX (TYPE A)

79947-3501-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $372.50

-1.000

3.000

$-372.50

$1,117.50

730-03.21 INSTALL PULL BOX (TYPE B)

79947-3501-94 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,427.00

0.000

1.000

$0.00

$2,427.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

79947-3501-94 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,746.00

0.000

1.000

$0.00

$2,746.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

79947-3501-94 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $1.11

0.000

523.000

$0.00

$580.53

730-08.01 SIGNAL CABLE - 3 CONDUCTOR
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 722.00722.00 0.000.0079947-3501-94 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $1.43

0.000

722.000

$0.00

$1,032.46

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

79947-3501-94 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.81

0.000

410.000

$0.00

$742.10

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

79947-3501-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.80

0.000

0.000

$0.00

$0.00

730-08.05 SIGNAL CABLE - 12 CONDUCTOR

79947-3501-94 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $13.80

0.000

482.000

$0.00

$6,651.60

730-12.02 CONDUIT 2" DIAMETER (PVC)

79947-3501-94 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $19.85

0.000

40.000

$0.00

$794.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

79947-3501-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $18.25

0.000

175.000

$0.00

$3,193.75

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

79947-3501-94 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $23.30

0.000

225.000

$0.00

$5,242.50

730-12.14 CONDUIT 3" DIAMETER (JACK
AND BORE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0079947-3501-94 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,025.00

0.000

1.000

$0.00

$24,025.00

730-13.02 VEHICLE DETECTOR (VIDEO)

79947-3501-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,912.50

0.000

3.000

$0.00

$11,737.50

730-13.06 VEHICLE DETECTOR (OPTICALLY
ACTIVATED PRIORITY CONTROL)

79947-3501-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,190.00

0.000

1.000

$0.00

$12,190.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

79947-3501-94 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,485.00

0.000

1.000

$0.00

$4,485.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

79947-3501-94 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,999.50

0.000

3.000

$0.00

$5,998.50

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(SEE PLANS DETAILS)

79947-3501-94 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,285.00

0.000

1.000

$0.00

$10,285.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(32' ARM)

79947-3501-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,777.00

0.000

1.000

$0.00

$14,777.00

730-23.86 CANTILEVER SIGNAL SUPPORT (2
@ 40' & 40')

Page 26RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0079947-3501-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $827.50

0.000

4.000

$0.00

$3,310.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

79947-3501-94 0110 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $7.98

0.000

75.000

$0.00

$598.50

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(POLE
FOUNDATION)

79947-3501-94 0110 0610 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

79017-3293-94 0100 0170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $20.27

0.000

18.780

$0.00

$380.67

803-01 SODDING (NEW SOD)

79947-3501-94 0110 0620 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $7.70

0.000

100.000

$0.00

$770.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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