
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

CNM950 Pay Period:  12/1/2016Contract: Estimate Number: 0036 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Bell & Associates Construction, L.P.Contractor:

Contractor's
Address:

P O Box 363
Brentwood,  TN   37024-0363

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/06/2013

12/18/2013

01/08/2014

01/17/2014

%

$1,408,315.33

1429.0

1,080.0

1,080.0

75.58

%Percent Complete($):

%Percent Behind:

RUTHERFORD

18.88

Date Notice to Proceed: 01/17/2014

12/15/2017

$22,732,922.46

$17,620,692.91

$14,544,817.91 $212,740.29$14,332,077.62

$0.00

$-14,104.49Test Report Payment Adjustments:

$14,530,713.42 $14,327,748.77 202,964.65

$13,136,502.58 $218,845.81$12,917,656.77

$1,414,420.85 $-6,105.52

$-4,328.85 $-9,775.64

$0.00 $0.00

The construction of a new interchange on S.R. 1 at S.R. 10

56.70

20161231

Project(s): 75002-3285-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-1(297)100.00 554646202,964.6575002-3285-14 91The construction of a new interchange on S.R. 1 at S.R. 10 a

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75002-3285-14 0100 9537 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23,847.32

0.000

1.000

$0.00

$23,847.32

104-04.03 ADDITIONAL
COMPENSATION(DESCRIPT)/Stora
ge Fees for Structural Steel

75002-3285-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $106,196.22

0.000

0.700

$0.00

$74,337.35

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

75002-3285-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

75002-3285-14 0100 9025 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,200.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

75002-3285-14 0100 9024 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0075002-3285-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90170100

-63,668.33-63,668.330

-11,038.68-11,038.680

75002-3285-14 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90180500

-5,829.96-5,829.960

0.000.000

75002-3285-14 0906 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

75002-3285-14 0907 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

-659.60 -131.92-131.92 0.000.0075002-3285-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-131.920

$0.00

$-131.92

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90190100

-49,084.24-49,084.240

-177.01-177.010

75002-3285-14 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

75002-3285-14 0110 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

53,985.290

$0.00

$53,985.29

109-05.01 ELIMINATED OR ALTERED ITEM/
(RETAINING WALL - MODULAR
BLOCKS)

75002-3285-14 0500 9526 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,111,708.96

0.020

0.785

$22,234.18

$872,691.53

109-06.21 COMPENSABLE DELAY COST

75002-3285-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,820.000 $0.80

0.000

724.040

$0.00

$579.23

109-10.01 TRAINEE

75002-3285-14 0500 9513 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35,381.72

0.000

1.000

$0.00

$35,381.72

109-99 ADDITIONAL COSTS CHANGED
CONDITIONS/Design Fees for
Modular Block Retaining Walls
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.95 0.900.90 0.000.0075002-3285-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $62,844.94

0.000

0.900

$0.00

$56,560.45

201-01 CLEARING AND GRUBBING

75002-3285-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,408.23

0.000

1.000

$0.00

$26,408.23

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

75002-3285-14 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $792.25

0.000

11.000

$0.00

$8,714.75

202-01.50 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

75002-3285-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $792.25

0.000

5.000

$0.00

$3,961.25

202-01.51 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

75002-3285-14 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $10.56

0.000

0.000

$0.00

$0.00

202-02.21 REMOVAL OF PIPE
(DESCRIPTION)/(6" PVC)

75002-3285-14 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $42.25

0.000

0.000

$0.00

$0.00

202-02.22 REMOVAL OF PIPE
(DESCRIPTION)/(10" RCP)

75002-3285-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $52.82

0.000

16.000

$0.00

$845.12

202-02.23 REMOVAL OF PIPE
(DESCRIPTION)/(15" RCP)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 279.00279.00 0.000.0075002-3285-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

523.000 $15.84

0.000

279.000

$0.00

$4,419.36

202-02.24 REMOVAL OF PIPE
(DESCRIPTION)/(15" STORM)

75002-3285-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,948.000 $12.68

0.000

310.000

$0.00

$3,930.80

202-02.25 REMOVAL OF PIPE
(DESCRIPTION)/(18" STORM)

75002-3285-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $52.82

0.000

363.000

$0.00

$19,173.66

202-02.26 REMOVAL OF PIPE
(DESCRIPTION)/(24" RCP)

75002-3285-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $26.41

0.000

96.000

$0.00

$2,535.36

202-02.27 REMOVAL OF PIPE
(DESCRIPTION)/(30" CMP)

75002-3285-14 0100 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,942.000 $5.28

0.000

8,760.560

$0.00

$46,255.76

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

75002-3285-14 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,708.000 $3.17

3,944.610

16,571.960

$12,504.41

$52,533.11

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

75002-3285-14 0500 2490 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,006.60

0.400

1.000

$13,202.64

$33,006.60

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 75-SR096-11.25)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12746.35 2,323.672,323.67 0.000.0075002-3285-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,182.000 $3.17

0.000

2,323.670

$0.00

$7,366.03

202-08.10 REMOVAL OF CURB
(DESCRIPTION)/(SEE PLANS)

75002-3285-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,839.000 $6.34

0.000

6,875.000

$0.00

$43,587.50

202-08.15 REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/(SEE PLANS)

75002-3285-14 0100 0180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,013.93

0.000

0.000

$0.00

$0.00

202-09.11 REMOVAL OF UNDERGROUND
TANKS (TRACT NO.     )/(TRACT
NO. 24)

75002-3285-14 0100 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,013.93

0.000

0.000

$0.00

$0.00

202-09.12 REMOVAL OF UNDERGROUND
TANKS (TRACT NO.     )/(TRACT
NO. 11)

75002-3285-14 0100 0200 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,720.000 $11.36

0.000

20,172.300

$0.00

$229,157.33

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

75002-3285-14 0100 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.04

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

75002-3285-14 0500 9528 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.56

0.000

11,807.720

$0.00

$207,343.56

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41459.45 9,866.149,866.14 106.470.0075002-3285-14 0100 0210 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74,109.000 $15.58

106.470

9,866.144

$1,658.80

$153,714.52

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

75002-3285-14 0100 9006 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.04

0.000

2,923.420

$0.00

$49,815.08

203-05 UNDERCUTTING

75002-3285-14 0500 9527 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.10

0.000

6,671.036

$0.00

$80,719.54

203-05 UNDERCUTTING/Retaining Wall

75002-3285-14 0100 0220 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $15.84

0.000

0.000

$0.00

$0.00

203-06 WATER

75002-3285-14 0100 0230 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,060.000 $21.13

80.000

1,178.893

$1,690.40

$24,910.01

203-07 FURNISHING & SPREADING
TOPSOIL

75002-3285-14 0500 2500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

584.000 $9.49

122.340

260.700

$1,161.01

$2,474.04

204-02.01 DRY EXCAVATION (BRIDGES)

75002-3285-14 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.24

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75002-3285-14 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.08

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

75002-3285-14 0100 9509 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $169.37

3.000

30.000

$508.11

$5,081.10

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

75002-3285-14 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $3.72

0.000

0.000

$0.00

$0.00

209-03.21 FILTER SOCK (12 INCH)

75002-3285-14 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

465.000 $5.28

0.000

21.670

$0.00

$114.42

209-05 SEDIMENT REMOVAL

75002-3285-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,814.000 $3.01

0.000

2,036.000

$0.00

$6,128.36

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

75002-3285-14 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $1.16

0.000

913.000

$0.00

$1,059.08

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

75002-3285-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $196.48

0.000

1.000

$0.00

$196.48

209-08.07 ROCK CHECK DAM PER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

758.00 289.00289.00 0.000.0075002-3285-14 0100 0290 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.33

0.000

289.000

$0.00

$962.37

209-09.01 SANDBAGS

75002-3285-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $418.31

0.000

1.000

$0.00

$418.31

209-09.03 SEDIMENT FILTER BAG (15' X 15')

75002-3285-14 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $278.87

0.000

0.000

$0.00

$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

75002-3285-14 0100 0320 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $6.23

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

75002-3285-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $132.04

0.000

24.000

$0.00

$3,168.96

209-09.43 CURB INLET PROTECTION (TYPE
4)

75002-3285-14 0100 0340 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $2.22

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

75002-3285-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $205.98

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75002-3285-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $422.53

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

75002-3285-14 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $417.25

0.000

6.000

$0.00

$2,503.50

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

75002-3285-14 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $396.12

0.000

3.000

$0.00

$1,188.36

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

75002-3285-14 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $633.80

0.000

0.000

$0.00

$0.00

209-40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

75002-3285-14 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $380.28

0.000

7.000

$0.00

$2,661.96

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

75002-3285-14 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $311.62

0.000

2.000

$0.00

$623.24

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

75002-3285-14 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $485.91

0.000

2.000

$0.00

$971.82

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

126475.83 16,008.1816,008.18 153.550.0075002-3285-14 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,834.000 $13.73

153.550

16,008.180

$2,108.24

$219,792.31

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

75002-3285-14 0500 2510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $43.39

0.000

23.330

$0.00

$1,012.29

303-01.02 GRANULAR BACKFILL (BRIDGES)

75002-3285-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $52.82

0.000

64.750

$0.00

$3,420.10

303-10.01 MINERAL AGGREGATE (SIZE 57)

75002-3285-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $52.82

0.000

0.000

$0.00

$0.00

303-10.03 MINERAL AGGREGATE (SIZE 68)

75002-3285-14 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,054.000 $52.82

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

75002-3285-14 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,144.000 $52.82

0.000

785.960

$0.00

$41,514.41

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

75002-3285-14 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,172.000 $52.82

0.000

2,765.700

$0.00

$146,084.27

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A
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52.02 29.8629.86 0.000.0075002-3285-14 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $739.43

0.000

29.860

$0.00

$22,079.38

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

75002-3285-14 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,075.000 $31.69

0.000

965.050

$0.00

$30,582.43

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

75002-3285-14 0100 0510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,716.000 $63.38

0.000

2,407.820

$0.00

$152,607.63

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

75002-3285-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-10,294.81-10,294.810

0.000.000

75002-3285-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

3,342.603,342.600

0.000.000

75002-3285-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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38.06 17.6617.66 0.000.0075002-3285-14 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $633.80

0.000

17.660

$0.00

$11,192.91

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200100

-4,328.85-6.830

0.000.000

75002-3285-14 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $21.13

0.000

101.130

$0.00

$2,136.88

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

75002-3285-14 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $633.80

0.000

2.599

$0.00

$1,647.25

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

75002-3285-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

75002-3285-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

75002-3285-14 0100 9506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.67

0.000

4,080.000

$0.00

$10,893.60

407-20.05 SAW CUTTING ASPHALT
PAVEMENT
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26.12 66.2766.27 0.000.0075002-3285-14 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,222.000 $79.22

0.000

66.270

$0.00

$5,249.91

411-01.10 ACS MIX(PG64-22) GRADING D

75002-3285-14 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,946.000 $89.79

15.180

15.180

$1,363.01

$1,363.01

411-02.10 ACS MIX(PG70-22) GRADING D

75002-3285-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-57.65-57.650

-12.21-12.210

75002-3285-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

75002-3285-14 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

75002-3285-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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0.00 0.000.00 0.000.0075002-3285-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

70.6570.650

13.6513.650

75002-3285-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

75002-3285-14 0100 0570 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $105.63

0.000

302.560

$0.00

$31,959.41

501-01 PORTLAND CEMENT CONCRETE
PAVEMENT(REPLACEMENT)

75002-3285-14 0100 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.75

0.000

4,106.000

$0.00

$35,927.50

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

75002-3285-14 0100 0580 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,514.000 $3.17

0.000

0.000

$0.00

$0.00

503-50 MILL MAINTENANCE OVERLAY

75002-3285-14 0500 2520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,908,942.31

0.000

0.000

$0.00

$0.00

602-03 STEEL STRUCTURES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT25200500

-723,658.770.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25200500

1,980,859.230.000

0.000.000

Page 16RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.403.40 3.400.0075002-3285-14 0100 0590 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $551.06

3.400

3.400

$1,873.60

$1,873.60

604-01.01 CLASS A CONCRETE (ROADWAY)

75002-3285-14 0500 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $116.61

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

75002-3285-14 0500 2530 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

276,908.000 $0.96

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

75002-3285-14 0500 2540 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

701.000 $291.52

45.340

110.000

$13,217.52

$32,067.20

604-03.01 CLASS A CONCRETE (BRIDGES)

75002-3285-14 0500 2550 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

118,233.000 $0.78

11,603.800

27,848.000

$9,050.96

$21,721.44

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

75002-3285-14 0500 2560 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

932.000 $160.30

58.000

463.780

$9,297.40

$74,343.93

604-03.04 PAVEMENT @ BRIDGE ENDS

75002-3285-14 0500 2570 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,011.000 $411.17

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)
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75002-3285-14 0100 0600 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,072.000 $6.29

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

75002-3285-14 0500 2580 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,911.000 $7.47

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

75002-3285-14 0500 2590 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

237.000 $8.73

0.000

237.000

$0.00

$2,069.01

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

75002-3285-14 0500 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $670.66

0.000

0.000

$0.00

$0.00

604-04.41 THREE STAR STATE EMBLEM

75002-3285-14 0500 2610 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,117.000 $1.70

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

75002-3285-14 0500 2620 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,172.000 $54.60

0.000

0.000

$0.00

$0.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(NO.1)

75002-3285-14 0500 9518 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $109.63

0.000

4,763.000

$0.00

$522,167.69

604-07.01 RETAINING WALL (DESCRIPTION)/
(NO.1)
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75002-3285-14 0500 2630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,703.000 $40.38

0.000

0.000

$0.00

$0.00

604-07.02 RETAINING WALL (DESCRIPTION)/
(NO.2)

75002-3285-14 0500 9519 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $114.67

182.000

5,688.000

$20,869.94

$652,242.96

604-07.02 RETAINING WALL (DESCRIPTION)/
(NO.2)

75002-3285-14 0500 2640 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,143.000 $40.29

0.000

0.000

$0.00

$0.00

604-07.03 RETAINING WALL (DESCRIPTION)/
(NO.3)

75002-3285-14 0500 9520 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $115.04

0.000

3,202.000

$0.00

$368,358.08

604-07.03 RETAINING WALL (DESCRIPTION)/
(NO.3)

75002-3285-14 0500 2650 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,439.000 $52.39

0.000

0.000

$0.00

$0.00

604-07.04 RETAINING WALL (DESCRIPTION)/
(NO.4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT26500500

-20,739.940.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26500500

20,739.940.000

0.000.000

75002-3285-14 0500 9521 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $112.17

0.000

7,030.000

$0.00

$788,555.10

604-07.04 RETAINING WALL (DESCRIPTION)/
(NO.4)
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3883.00 0.000.00 0.000.0075002-3285-14 0500 2660 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,138.000 $43.37

0.000

0.000

$0.00

$0.00

604-07.05 RETAINING WALL (DESCRIPTION)/
(NO.5)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT26600500

-33,245.370.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26600500

33,245.370.000

0.000.000

75002-3285-14 0500 9522 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $109.84

159.000

7,605.000

$17,464.56

$835,333.20

604-07.05 RETAINING WALL (DESCRIPTION)/
(NO.5)

75002-3285-14 0500 2670 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,915.000 $42.72

0.000

0.000

$0.00

$0.00

604-07.06 RETAINING WALL (DESCRIPTION)/
(NO.6)

75002-3285-14 0500 9523 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $111.78

0.000

1,799.000

$0.00

$201,092.22

604-07.06 RETAINING WALL (DESCRIPTION)/
(NO.6)

75002-3285-14 0500 2680 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,606.000 $54.94

0.000

0.000

$0.00

$0.00

604-07.07 RETAINING WALL (DESCRIPTION)/
(NO.7)

75002-3285-14 0500 9524 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $84.47

0.000

3,896.000

$0.00

$329,095.12

604-07.07 RETAINING WALL (DESCRIPTION)/
(NO.7)
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75002-3285-14 0500 2690 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,827.000 $60.19

0.000

0.000

$0.00

$0.00

604-07.08 RETAINING WALL (DESCRIPTION)/
(NO.8)

75002-3285-14 0500 9525 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $112.96

0.000

2,013.000

$0.00

$227,388.48

604-07.08 RETAINING WALL (DESCRIPTION)/
(NO.8)

75002-3285-14 0500 2700 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

198.000 $64.87

0.000

614.580

$0.00

$39,867.80

604-07.09 RETAINING WALL (DESCRIPTION)/
(NO.9)

75002-3285-14 0500 2710 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $76.23

0.000

135.000

$0.00

$10,291.05

604-07.10 RETAINING WALL (DESCRIPTION)/
(NO.10)

75002-3285-14 0500 2720 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,838.86

0.320

1.000

$6,028.44

$18,838.86

604-10.14 REMOVE EXISTING WEARING
SURFACE

75002-3285-14 0500 2730 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $81.64

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

75002-3285-14 0100 0610 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,753.000 $4.23

0.000

0.000

$0.00

$0.00

604-12.01 CONCRETE IMPRINTING
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0.00 204.00204.00 0.000.0075002-3285-14 0500 2740 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

960.000 $18.84

0.000

204.000

$0.00

$3,843.36

604-12.04 STONE VENEER FINISH

75002-3285-14 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

75002-3285-14 0500 2750 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $904.08

0.000

0.000

$0.00

$0.00

604-32 LEVELING CONCRETE

75002-3285-14 0500 2760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,110.000 $28.87

0.000

0.000

$0.00

$0.00

606-02.03 STEEL PILES (10 INCH)

75002-3285-14 0500 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $84.66

0.000

0.000

$0.00

$0.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

75002-3285-14 0500 2780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,120.000 $34.78

569.700

1,204.100

$19,814.17

$41,878.60

606-03.03 STEEL PILES (12 INCH)

75002-3285-14 0500 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $89.49

28.000

56.000

$2,505.72

$5,011.44

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)
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31826.65 2,988.832,988.83 0.000.0075002-3285-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,065.000 $47.53

0.000

2,988.830

$0.00

$142,059.09

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

75002-3285-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

266.000 $48.59

0.000

0.000

$0.00

$0.00

607-03.03 18" CONCRETE PIPE CULVERT
(CLASS IV)

75002-3285-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

585.000 $61.27

0.000

559.000

$0.00

$34,249.93

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

75002-3285-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $66.55

0.000

136.000

$0.00

$9,050.80

607-05.03 24" CONCRETE PIPE CULVERT
(CLASS IV)

75002-3285-14 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

790.000 $84.51

0.000

1,551.770

$0.00

$131,140.08

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

75002-3285-14 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $90.84

0.000

93.580

$0.00

$8,500.81

607-06.03 30" CONCRETE PIPE CULVERT
(CLASS IV)

75002-3285-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

243.000 $116.20

0.000

213.000

$0.00

$24,750.60

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)
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0.00 37.0037.00 0.000.0075002-3285-14 0100 9511 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $106.39

0.000

37.000

$0.00

$3,936.43

607-16.04 38"X 24" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

75002-3285-14 0500 2800 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,926.91

0.000

0.000

$0.00

$0.00

610-10.04 DRAINAGE SYSTEM - BRIDGE
DECK(DESCRIPTION)/(ENCASED
IN BENT)

75002-3285-14 0500 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,049.09

0.000

0.000

$0.00

$0.00

610-10.46 DECK DRAINS (DESCRIPTION)/
(GRATE TYPE 2)

75002-3285-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,957.72

0.000

9.800

$0.00

$28,985.66

611-01.02 MANHOLES, > 4' - 8' DEPTH

75002-3285-14 0100 9529 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,216.04

0.000

2.100

$0.00

$8,853.68

611-01.03 MANHOLES, > 8' - 12' DEPTH

75002-3285-14 0100 9530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,828.54

0.000

1.000

$0.00

$5,828.54

611-01.04 MANHOLES, > 12' - 16' DEPTH

75002-3285-14 0100 9531 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,978.54

0.000

1.000

$0.00

$7,978.54

611-01.05 MANHOLES, > 16' - 20' DEPTH
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75002-3285-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,007.03

0.000

0.000

$0.00

$0.00

611-01.20 ADJUSTMENT OF EXISTING
MANHOLE

75002-3285-14 0100 0710 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $528.16

0.000

7.120

$0.00

$3,760.50

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

75002-3285-14 0100 0720 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

483.000 $2.11

0.000

483.000

$0.00

$1,019.13

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07200100

0.000.000

0.000.000

75002-3285-14 0100 0730 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

186.000 $3.17

0.000

0.000

$0.00

$0.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

75002-3285-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,795.76

0.000

0.000

$0.00

$0.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

75002-3285-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,690.13

0.000

0.000

$0.00

$0.00

611-09.03 CAPPING EXISTING CATCHBASIN
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7.20 1.901.90 0.000.0075002-3285-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,943.65

0.000

1.900

$0.00

$3,692.94

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

75002-3285-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $2,049.28

0.000

39.600

$0.00

$81,151.49

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

75002-3285-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,577.44

0.000

0.000

$0.00

$0.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

75002-3285-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,049.28

0.000

0.000

$0.00

$0.00

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

75002-3285-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,633.77

0.000

0.000

$0.00

$0.00

611-12.05 CATCH BASINS, TYPE 12, > 16' -
20' DEPTH

75002-3285-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,161.94

0.000

1.000

$0.00

$4,161.94

611-12.07 CATCH BASINS, TYPE 12, > 24' -
28' DEPTH

75002-3285-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,353.85

0.000

7.700

$0.00

$25,824.65

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH
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75002-3285-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,776.38

0.000

0.000

$0.00

$0.00

611-14.03 CATCH BASINS, TYPE 14, > 8' - 12
DEPTH

75002-3285-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,198.91

0.000

0.000

$0.00

$0.00

611-14.04 CATCH BASINS, TYPE 14, > 12' -
16' DEPTH

75002-3285-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,670.74

0.000

4.000

$0.00

$14,682.96

611-16.02 CATCH BASINS, TYPE 16, > 4' - 8'
DEPTH

75002-3285-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,112.66

0.000

0.000

$0.00

$0.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

75002-3285-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,323.92

0.000

1.900

$0.00

$4,415.45

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

75002-3285-14 0500 2820 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,836.000 $18.10

0.000

3,040.560

$0.00

$55,034.14

617-01 BRIDGE DECK SEALANT

75002-3285-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,444.000 $86.61

0.000

0.000

$0.00

$0.00

620-03.10 CONCRETE PARAPET
(DESCRIPTION)/(BRIDGE RAIL
EXTENSION)
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3856.60 1,375.381,375.38 52.800.0075002-3285-14 0500 2830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,485.000 $136.82

52.800

1,375.380

$7,224.10

$188,179.49

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

75002-3285-14 0500 2840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

910.000 $84.73

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

75002-3285-14 0100 0890 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33,725.000 $3.12

2,061.000

18,827.990

$6,430.32

$58,743.33

701-01.01 CONCRETE SIDEWALK (4 ")

75002-3285-14 0100 0900 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,753.000 $6.34

0.000

0.000

$0.00

$0.00

701-01.09 ORNAMENTAL CONCRETE
(DESCRIPTION)

75002-3285-14 0100 0910 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,807.000 $4.12

0.000

4,745.250

$0.00

$19,550.43

701-02 CONCRETE DRIVEWAY

75002-3285-14 0100 0920 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,825.000 $4.49

0.000

0.000

$0.00

$0.00

701-02.02 CONCRETE DRIVEWAY (8")

75002-3285-14 0100 0930 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,262.000 $11.62

0.000

558.000

$0.00

$6,483.96

701-02.03 CONCRETE CURB RAMP
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75002-3285-14 0100 0940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

548.000 $190.14

0.000

0.000

$0.00

$0.00

701-03 CONCRETE MEDIAN PAVEMENT

75002-3285-14 0100 0950 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

229.000 $158.45

0.000

6.310

$0.00

$999.82

702-01 CONCRETE CURB

75002-3285-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

704.000 $7.92

0.000

0.000

$0.00

$0.00

702-01.01 EXTRUDED MOUNTABLE CURB

75002-3285-14 0100 0970 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

976.000 $163.73

0.000

488.045

$0.00

$79,907.61

702-03 CONCRETE COMBINED CURB &
GUTTER

75002-3285-14 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $17.75

425.000

425.000

$7,543.75

$7,543.75

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09800100

-7,543.75-425.000

-7,543.75-425.000

75002-3285-14 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.63

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL
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75002-3285-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,017.59

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

75002-3285-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $12.68

62.000

486.000

$786.16

$6,162.48

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

75002-3285-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,492.91

0.000

6.000

$0.00

$32,957.46

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

75002-3285-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $82.97

26.900

26.900

$2,231.89

$2,231.89

705-11.01 GUARDRAIL AT BRIDGE ENDS
(POWDER COATED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10200100

-2,231.89-26.900

-2,231.89-26.900

75002-3285-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,042.000 $1.06

0.000

886.000

$0.00

$939.16

706-01 GUARDRAIL REMOVED

75002-3285-14 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,411.000 $10.56

0.000

0.000

$0.00

$0.00

707-01.11 CHAIN LINK FENCE (6 FOOT)
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75002-3285-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $169.01

0.000

0.000

$0.00

$0.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

75002-3285-14 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,087.000 $2.11

0.000

1,624.000

$0.00

$3,426.64

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(STA.115+03 TO
STA. 122+20)

75002-3285-14 0500 2850 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,790.000 $18.84

0.000

4,524.000

$0.00

$85,232.16

707-07.01 CHAIN-LINK FENCE (BRIDGES)

75002-3285-14 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $1.00

0.000

583.000

$0.00

$583.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

75002-3285-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $179.58

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

75002-3285-14 0500 2860 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $351.66

0.000

0.000

$0.00

$0.00

709-04 REINFORCED CONCRETE SLOPE
PAVEMENT

75002-3285-14 0100 1090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,005.000 $36.69

0.000

498.960

$0.00

$18,306.84

709-05.05 MACHINED RIP-RAP (CLASS A-3)

75002-3285-14 0100 1100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $62.82

0.000

20.730

$0.00

$1,302.26

709-05.08 MACHINED RIP-RAP (CLASS B)
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9568.00 3,074.003,074.00 0.000.0075002-3285-14 0100 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,325.000 $3.70

0.000

3,074.000

$0.00

$11,373.80

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

75002-3285-14 0500 2870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

236.000 $14.80

21.000

177.000

$310.80

$2,619.60

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

75002-3285-14 0500 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $8.88

0.000

122.000

$0.00

$1,083.36

710-09.02 6" PIPE UNDERDRAIN

75002-3285-14 0100 1120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $177,678.54

0.017

0.534

$3,020.54

$94,880.34

712-01 TRAFFIC CONTROL

75002-3285-14 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,807.000 $30.50

804.000

8,970.000

$24,522.00

$273,585.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

75002-3285-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $38.56

0.000

587.000

$0.00

$22,634.72

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

75002-3285-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $40.14

0.000

21.000

$0.00

$842.94

712-05.01 WARNING LIGHTS (TYPE A)
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7596.05 905.34905.34 0.000.0075002-3285-14 0100 1160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

541.000 $6.87

0.000

905.340

$0.00

$6,219.69

712-06 SIGNS (CONSTRUCTION)

75002-3285-14 0100 1170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $13.42

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

75002-3285-14 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $13.57

0.000

304.000

$0.00

$4,125.28

712-07.03 TEMPORARY BARRICADES (TYPE
III)

75002-3285-14 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

2,925.000

$0.00

$2,925.00

712-08.01 UNIFORMED POLICE OFFICER

75002-3285-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,003.51

0.000

4.000

$0.00

$4,014.04

712-08.03 ARROW BOARD (TYPE C)

75002-3285-14 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

114,243.000 $2.48

0.000

14,109.000

$0.00

$34,990.32

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

75002-3285-14 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $21.13

0.000

47.000

$0.00

$993.11

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)
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0.00 4.004.00 0.000.0075002-3285-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $105.63

0.000

4.000

$0.00

$422.52

712-09.05 REMOVABLE PAVEMENT
MARKING (ARROW)

75002-3285-14 0100 1230 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $528.16

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

75002-3285-14 0100 1240 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $2.80

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

75002-3285-14 0100 1250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

658.000 $3.22

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

75002-3285-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $129,754.21

0.000

0.100

$0.00

$12,975.42

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(115'-0")

75002-3285-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $77,022.25

0.000

0.100

$0.00

$7,702.23

713-09.02 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(45'-0")

75002-3285-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $125,254.24

0.000

0.100

$0.00

$12,525.42

713-09.03 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(117'-0")
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.10 0.200.20 0.000.0075002-3285-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $125,254.24

0.000

0.200

$0.00

$25,050.85

713-09.04 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(117'-0")

75002-3285-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $77,022.25

0.000

0.000

$0.00

$0.00

713-09.05 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(45'-0")

75002-3285-14 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $133,910.86

0.000

0.100

$0.00

$13,391.09

713-09.06 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(115'-0")

75002-3285-14 0100 1320 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

691.000 $3.17

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

75002-3285-14 0100 1330 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,005.000 $4.23

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

75002-3285-14 0100 1340 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $12.15

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

75002-3285-14 0100 1350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $12.68

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75002-3285-14 0100 1360 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,432.000 $25.35

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

75002-3285-14 0100 1370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,112.66

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

75002-3285-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $448.94

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

75002-3285-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $8,292.18

0.000

4.000

$0.00

$33,168.72

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

75002-3285-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $316.90

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(30" X 36"
ON MAST ARM)

75002-3285-14 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $316.90

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(STREET
NAME ON MAST ARM)

75002-3285-14 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $501.76

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(DESCRIPTION)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75002-3285-14 0500 2890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,592.06

0.000

0.000

$0.00

$0.00

714-01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 1)

75002-3285-14 0500 2900 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,968.72

0.000

1.000

$0.00

$3,968.72

714-01.20 STRUCTURAL LIGHTING(RET.
WALL NO. )/(RET. WALL NO.1)

75002-3285-14 0500 2910 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,439.69

0.000

0.000

$0.00

$0.00

714-01.21 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RET. WALL NO.4)

75002-3285-14 0500 2920 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,748.93

0.000

0.750

$0.00

$2,811.70

714-01.22 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RET. WALL NO.7)

75002-3285-14 0500 2930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,750.47

0.000

0.000

$0.00

$0.00

714-01.23 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RET. WALL NO.8)

75002-3285-14 0500 2940 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,909.00

0.000

1.000

$0.00

$1,909.00

714-01.24 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RET. WALL NO.9)

75002-3285-14 0500 2950 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,375.24

0.000

1.000

$0.00

$1,375.24

714-01.25 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RET. WALL NO.10)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75002-3285-14 0500 2960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,814.81

0.000

0.000

$0.00

$0.00

714-01.26 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RET. WALL NO.5)

75002-3285-14 0100 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

295.000 $19.01

0.000

840.000

$0.00

$15,968.40

714-03 JACKED OR BORED CONDUIT

75002-3285-14 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,180.000 $5.28

20.000

4,667.000

$105.60

$24,641.76

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14400100

-2,660.194,667.000

-11.4020.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14400100

4,662.600.000

0.000.000

75002-3285-14 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $6.34

0.000

0.000

$0.00

$0.00

714-04.03 CONDUIT (DESCRIPTION)/(2.5"
DIAMETER PVC)

75002-3285-14 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $19.01

0.000

0.000

$0.00

$0.00

714-04.04 CONDUIT (DESCRIPTION)/(2.5"
DIAMETER RGS)

75002-3285-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $316.90

0.000

6.000

$0.00

$1,901.40

714-05.02 PULL BOXES (TYPE A)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16.00 13.0013.00 0.000.0075002-3285-14 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $316.90

0.000

13.000

$0.00

$4,119.70

714-05.03 PULL BOXES (TYPE B)

75002-3285-14 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $316.90

0.000

25.000

$0.00

$7,922.50

714-05.04 PULL BOXES (TYPE C)

75002-3285-14 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34,065.000 $1.30

2,897.000

7,909.000

$3,766.10

$10,281.70

714-06.09 CABLE (DESCRIPTION)/(1/C # 4
AWG)

75002-3285-14 0100 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,605.000 $0.91

440.000

440.000

$400.40

$400.40

714-06.11 CABLE (DESCRIPTION)/(# 6 SOLID
COPPER)

75002-3285-14 0100 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $0.91

0.000

52.000

$0.00

$47.32

714-06.12 CABLE (DESCRIPTION)/(#6 SOLID
COPPER BARE)

75002-3285-14 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $1,359.50

1.000

25.000

$1,359.50

$33,987.50

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(35' MH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15300100

-23,215.6425.000

-928.631.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15300100

42,716.750.000

0.000.000
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Line

Item # Item Code Units
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14.00 13.0013.00 3.000.0075002-3285-14 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,359.50

3.000

13.000

$4,078.50

$17,673.50

714-08.10 LIGHT STANDARDS
(DESCRIPTION)/(RETAINING WALL
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15400100

-12,072.1313.000

-2,785.883.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15400100

13,000.750.000

0.000.000

75002-3285-14 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,359.50

0.000

0.000

$0.00

$0.00

714-08.11 LIGHT STANDARDS
(DESCRIPTION)/(35' MH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15500100

6,500.380.000

0.000.000

75002-3285-14 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,359.50

0.000

0.000

$0.00

$0.00

714-08.12 LIGHT STANDARDS
(DESCRIPTION)/(35' MH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15600100

5,571.750.000

0.000.000

75002-3285-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $845.06

0.000

25.000

$0.00

$21,126.50

714-08.20 FOUNDATION (ONLY) FOR LIGHT
STANDARD
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0075002-3285-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $845.06

0.000

1.000

$0.00

$845.06

714-08.30 REMOVE & RELOCATE LIGHT
STANDARD

75002-3285-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $105.63

0.000

6.000

$0.00

$633.78

714-08.32 REMOVAL OF LIGHT STANDARD
& FOUNDATION

75002-3285-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $52.82

0.000

0.000

$0.00

$0.00

714-08.33 REMOVAL OF EXISTING COBRA
HEAD LUMINAIRE

75002-3285-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $802.81

4.000

38.000

$3,211.24

$30,506.78

714-09.09 LUMINAIRES (DESCRIPTION)/(250
WATT, OFFSET)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16100100

-22,450.4838.000

-2,363.214.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16100100

41,947.500.000

0.000.000

75002-3285-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $261.97

0.000

0.000

$0.00

$0.00

714-09.10 LUMINAIRES (DESCRIPTION)/(250
WATT, COBRAHEAD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16200100

728.320.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 0.000.00 0.000.0075002-3285-14 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $1,835.90

0.000

0.000

$0.00

$0.00

714-09.11 LUMINAIRES (DESCRIPTION)/(250
WATT, ORNAMENTAL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16300100

26,400.480.000

0.000.000

75002-3285-14 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,584.49

0.000

0.000

$0.00

$0.00

714-25 ELECTRICAL CONNECTION

75002-3285-14 0100 9514 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17,748.39

0.000

1.000

$0.00

$17,748.39

714-26.05 TEMPORARY ROADWAY
LIGHTING

75002-3285-14 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $47.53

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

75002-3285-14 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

387.000 $47.53

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

75002-3285-14 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $369.72

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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0.00 80.0080.00 0.000.0075002-3285-14 0100 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

495.000 $15.84

0.000

80.000

$0.00

$1,267.20

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

75002-3285-14 0100 1690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

785.000 $36.97

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

75002-3285-14 0100 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $316.90

0.000

0.000

$0.00

$0.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

75002-3285-14 0100 1710 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $31.69

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

75002-3285-14 0100 9503 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,612.00

0.000

4.908

$0.00

$7,911.70

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

75002-3285-14 0100 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.85

2,672.000

71,543.000

$2,271.20

$60,811.55

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

75002-3285-14 0100 9508 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.68

108.000

612.000

$937.44

$5,312.16

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)
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174.00 40.0040.00 0.000.0075002-3285-14 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $69.88

0.000

40.000

$0.00

$2,795.20

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

75002-3285-14 0100 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $98.90

0.000

8.000

$0.00

$791.20

716-05.09 PAINTED PAVEMENT
MARKING(STRAIGHT-TURN
ARROW)

75002-3285-14 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $75.25

0.000

21.000

$0.00

$1,580.25

716-05.11 PAINTED PAVEMENT
MARKING(STRAIGHT ARROW)

75002-3285-14 0100 1720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,382.000 $1.48

1,325.000

30,691.000

$1,961.00

$45,422.68

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

75002-3285-14 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $53.75

2.000

20.000

$107.50

$1,075.00

716-08.07 REMOVAL OF PAVEMENT
MARKING (STRAIGHT-TURN
ARROW)

75002-3285-14 0100 1730 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $9,506.96

0.000

0.014

$0.00

$133.10

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

75002-3285-14 0100 1740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,804.000 $4.23

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE
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75002-3285-14 0100 1750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,227.000 $3.17

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

75002-3285-14 0100 1760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $4.23

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

75002-3285-14 0100 1770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

784.000 $4.75

0.000

0.000

$0.00

$0.00

716-12.07 ENHANCED FLAT LINE THERMO
(8IN BROKEN LN)

75002-3285-14 0100 1780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,794.000 $8.45

0.000

0.000

$0.00

$0.00

716-12.08 ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)

75002-3285-14 0100 1790 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $875,000.00

0.000

1.000

$0.00

$875,000.00

717-01 MOBILIZATION

75002-3285-14 0100 1800 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $2,112.66

0.000

17.000

$0.00

$35,915.22

719-01.01 SWEEPING

75002-3285-14 0100 1810 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37,499.69

0.000

0.000

$0.00

$0.00

721-01.03 IRRIGATION SYSTEM
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0.00 3.003.00 0.000.0075002-3285-14 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $792.25

0.000

3.000

$0.00

$2,376.75

725-02.79 FIBER SPLICE
ENCLOSURE(DESCRIPTION)/(36
FIBER)

75002-3285-14 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,003.51

0.000

1.000

$0.00

$1,003.51

725-02.80 FIBER SPLICE
ENCLOSURE(DESCRIPTION)/(72
FIBER)

75002-3285-14 0100 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $36.97

0.000

144.000

$0.00

$5,323.68

725-05.06 FUSION SPLICE

75002-3285-14 0100 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $1,003.51

0.000

1.000

$0.00

$1,003.51

725-20.44 PULL BOX (TYPE D)

75002-3285-14 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,267.60

0.000

0.000

$0.00

$0.00

725-20.45 PULL BOX (TYPE E)

75002-3285-14 0100 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,800.000 $0.25

0.000

4,786.000

$0.00

$1,196.50

725-20.51 CABLE (1/C #14 AWG.)

75002-3285-14 0100 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,500.000 $24.30

0.000

4,325.000

$0.00

$105,097.50

725-22.25 CONDUIT BANK (DESCRIPTION)/(2
Duct Bank @ 48 IN - 60 In Depth)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18800100

-14,186.004,325.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18800100

14,760.000.000

0.000.000
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75002-3285-14 0100 1890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,844.94

0.000

0.000

$0.00

$0.00

725-24.51 SYSTEM INTEGRATION

75002-3285-14 0100 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,056.33

0.000

1.000

$0.00

$1,056.33

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

75002-3285-14 0100 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,320.41

0.000

0.000

$0.00

$0.00

730-01.03 MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT

75002-3285-14 0100 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $630.63

0.000

8.000

$0.00

$5,045.04

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

75002-3285-14 0100 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $504.93

0.000

0.000

$0.00

$0.00

730-02.10 SIGNAL HEAD ASSEMBLY (130
A2)

75002-3285-14 0100 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,278.16

0.000

2.000

$0.00

$2,556.32

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

75002-3285-14 0100 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $79.22

0.000

4.000

$0.00

$316.88

730-03.25 INSTALL PULL BOX
(DESCRIPTION)/(BOX SUPPLIED
BY OTHERS)
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75002-3285-14 0100 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,640.82

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

75002-3285-14 0100 1970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $2.80

0.000

0.000

$0.00

$0.00

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)

75002-3285-14 0100 1980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

853.000 $1.32

0.000

350.000

$0.00

$462.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

75002-3285-14 0100 1990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,674.000 $1.58

0.000

380.000

$0.00

$600.40

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

75002-3285-14 0100 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,650.000 $1.85

0.000

1,000.000

$0.00

$1,850.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

75002-3285-14 0100 2010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,300.000 $2.75

0.000

7,055.000

$0.00

$19,401.25

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(36SM /
36MM)

75002-3285-14 0100 2020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

660.000 $1.06

0.000

1,054.000

$0.00

$1,117.24

730-08.41 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(RELASH /
DELASH CABLE)
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0.00 3,720.003,720.00 0.000.0075002-3285-14 0100 2030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,675.000 $0.53

0.000

3,720.000

$0.00

$1,971.60

730-08.42 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(REMOVE
AERIAL CABLE / TERMINALS

75002-3285-14 0100 2040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $2.11

0.000

300.000

$0.00

$633.00

730-10.02 MESSENGER CABLE - 1/4"
DIAMETER

75002-3285-14 0100 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $316.90

0.000

0.000

$0.00

$0.00

730-11.10 RISER ASSEMBLY
(DESCRIPTION)/(1-2IN RGS)

75002-3285-14 0100 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,218.29

0.000

0.000

$0.00

$0.00

730-11.11 RISER ASSEMBLY
(DESCRIPTION)/2 - 5IN DIA
GALVANIZED METAL PIPE

75002-3285-14 0100 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,338.000 $5.28

0.000

585.000

$0.00

$3,088.80

730-12.02 CONDUIT 2" DIAMETER (PVC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20700100

-333.45585.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20700100

762.660.000

0.000.000

75002-3285-14 0100 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $6.34

0.000

0.000

$0.00

$0.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

Page 49RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 30.0030.00 0.000.0075002-3285-14 0100 2090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $12.68

0.000

30.000

$0.00

$380.40

730-12.07 CONDUIT 1" DIAMETER (RGS)

75002-3285-14 0100 2100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

507.000 $15.84

0.000

605.000

$0.00

$9,583.20

730-12.08 CONDUIT 2" DIAMETER (RGS)

75002-3285-14 0100 2110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

312.000 $19.01

0.000

365.000

$0.00

$6,938.65

730-12.09 CONDUIT 3" DIAMETER (RGS)

75002-3285-14 0100 2120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $5.28

0.000

990.000

$0.00

$5,227.20

730-12.16 CONDUIT (DESCRIPTION)/(2 IN DIA
PVC PIPE SCH 40)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21200100

-564.30990.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21200100

627.000.000

0.000.000

75002-3285-14 0100 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $253.52

0.000

0.000

$0.00

$0.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

75002-3285-14 0100 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $159.51

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(2 - CHANNEL,
RACK MOUNT, COUNTING)
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0.00 4,490.004,490.00 0.000.0075002-3285-14 0100 2150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,796.000 $0.63

0.000

4,490.000

$0.00

$2,828.70

730-14.01 SHIELDED DETECTOR CABLE

75002-3285-14 0100 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,183.000 $3.17

0.000

225.000

$0.00

$713.25

730-14.02 SAW SLOT

75002-3285-14 0100 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,324.000 $0.53

0.000

582.000

$0.00

$308.46

730-14.03 LOOP WIRE

75002-3285-14 0100 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $633.80

0.000

0.000

$0.00

$0.00

730-14.11 PREFORMED DETECTION
LOOP(DESCRIPTION)/(4 @ 6' X 6')

75002-3285-14 0100 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $264.08

0.000

0.000

$0.00

$0.00

730-15.11 MODIFY CABINET (DESCRIPTION)/
(FIBER OPTIC TERMINATION)

75002-3285-14 0100 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $11,700.96

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22000100

7,429.000.000

0.000.000

Page 51RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75002-3285-14 0100 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,717.57

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

75002-3285-14 0100 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $264.08

0.000

0.000

$0.00

$0.00

730-22.02 GUYING DEVICE (ANGLE
ANCHOR)/(ANGLE ANCHOR)

75002-3285-14 0100 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $264.08

0.000

0.000

$0.00

$0.00

730-22.03 GUYING DEVICE (VERTICAL
ANCHOR)/(VERTICAL ANCHOR)

75002-3285-14 0100 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,267.60

0.000

0.000

$0.00

$0.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(SEE PLANS)

75002-3285-14 0100 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,953.08

0.000

1.000

$0.00

$10,953.08

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 40')

75002-3285-14 0100 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,648.14

0.000

1.000

$0.00

$11,648.14

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 44')

75002-3285-14 0100 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $16,809.37

0.000

2.000

$0.00

$33,618.74

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')
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75002-3285-14 0100 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,337.51

0.000

0.000

$0.00

$0.00

730-23.39 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 ARMS @ 46' &
56')

75002-3285-14 0100 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $518.66

0.000

0.000

$0.00

$0.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

75002-3285-14 0100 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $303.17

0.000

0.000

$0.00

$0.00

730-26.09 PEDESTRIAN PUSHBUTTON WITH
15IN SIGN

75002-3285-14 0100 2310 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,732.28

0.000

0.700

$0.00

$9,612.60

730-40.02 TEMPORARY TRAFFIC SIGNAL
SYSTEM

75002-3285-14 0500 2970 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,874.88

0.000

0.000

$0.00

$0.00

730-41.50 BRIDGE SUSPENDED SIGNALS

75002-3285-14 0100 2320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,076.000 $2.48

0.000

960.110

$0.00

$2,381.07

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

75002-3285-14 0100 2330 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,500.000 $1.69

244.270

244.270

$412.82

$412.82

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)
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30110.00 3,690.003,690.00 380.000.0075002-3285-14 0100 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,282.000 $3.17

380.000

3,690.000

$1,204.60

$11,697.30

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(20IN)

75002-3285-14 0900 2990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,190.000 $2.32

0.000

661.000

$0.00

$1,533.52

790-42.08 2IN DIA PVC PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29900900

-376.77661.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29900900

1,248.300.000

0.000.000

75002-3285-14 0900 3000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,300.000 $3.70

10.000

903.000

$37.00

$3,341.10

790-42.10 4IN DIA PVC PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30000900

-1,480.92903.000

-16.4010.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30000900

5,412.000.000

0.000.000

75002-3285-14 0900 3010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,030.000 $82.39

0.000

1,490.000

$0.00

$122,761.10

790-42.26 __ DUCT BANK @ __IN-__IN
DEPTH/(48 IN - 60 IN Depth)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30100900

-37,786.401,490.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30100900

51,480.800.000

0.000.000
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14264.00 3,360.003,360.00 0.000.0075002-3285-14 0900 3020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,715.000 $65.49

0.000

3,360.000

$0.00

$220,046.40

790-42.27 __ DUCT BANK @ __IN-__IN
DEPTH/(48 IN - 60 IN Depth)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30200900

-37,304.102,715.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30200900

37,304.100.000

0.000.000

75002-3285-14 0900 3030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $6.34

0.000

166.000

$0.00

$1,052.44

790-42.51 5IN PVC PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30300900

-567.72166.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30300900

1,710.000.000

0.000.000

75002-3285-14 0900 9533 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,218.29

0.000

6.000

$0.00

$13,309.74

790-43.61 RISER ASSEMBLY 2-5IN GALV
METAL PIPE

75002-3285-14 0900 9534 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,696.00

0.000

24.000

$0.00

$64,704.00

790-44.11 PRIMARY VAULT (INSTALLATION
ONLY)
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0.00 2.002.00 0.000.0075002-3285-14 0900 9535 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,373.47

0.000

2.000

$0.00

$18,746.94

790-44.12 VISTA VAULT (INSTALLATION
ONLY)

75002-3285-14 0900 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,584.49

1.000

6.000

$1,584.49

$9,506.94

790-50.03 1PH TRANSFORMER PAD

75002-3285-14 0900 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,957.72

0.000

2.000

$0.00

$5,915.44

790-51.06 3PH TRANSFORMER PAD -
CONCRETE

75002-3285-14 0906 9532 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13,010.05

0.000

0.850

$0.00

$11,058.54

790-90.01 ADDITIONAL WORK
(DESCRIPTION)/Remove and
Replace Signal Pole Foundation

75002-3285-14 0907 9536 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $497,725.00

0.000

1.000

$0.00

$497,725.00

790-90.02 ADDITIONAL WORK
(DESCRIPTION)/Extra Trench
Excavation

75002-3285-14 0901 3060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $179.13

0.000

185.000

$0.00

$33,139.05

791-01.05 6IN STEEL GAS MAIN

75002-3285-14 0901 3070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

543.000 $27.90

0.000

554.000

$0.00

$15,456.60

791-02.02 2IN MDPE GAS MAIN
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11365.00 4,024.004,024.00 0.000.0075002-3285-14 0901 3080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,264.000 $64.61

0.000

4,024.000

$0.00

$259,990.64

791-02.05 6IN MDPE GAS MAIN

75002-3285-14 0901 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,349.28

0.000

2.000

$0.00

$4,698.56

791-06.23 CONNECT TO 2IN EX. PE MAIN

75002-3285-14 0901 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,642.94

0.000

1.000

$0.00

$2,642.94

791-06.24 CONNECT TO 4IN EX. PE MAIN

75002-3285-14 0901 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,194.66

0.000

4.000

$0.00

$28,778.64

791-06.31 CONNECT TO 2IN EX. STL MAIN
W/ STOPPLE

75002-3285-14 0901 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,662.96

0.000

1.000

$0.00

$8,662.96

791-06.32 CONNECT TO 4IN EX. STL MAIN
W/ STOPPLE

75002-3285-14 0901 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,908.79

0.000

17.000

$0.00

$32,449.43

791-08.02 3/4IN SERVICE ASSEMBLY

75002-3285-14 0901 3140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,640.000 $24.96

0.000

1,368.000

$0.00

$34,145.28

791-08.07 3/4IN PE SERVICE PIPE

Page 57RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0075002-3285-14 0901 3150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,214.68

0.000

1.000

$0.00

$13,214.68

791-09.01 BRIDGE HANGER SYSTEM AND
PIPE

75002-3285-14 0901 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $477.20

0.000

5.000

$0.00

$2,386.00

791-09.03 17LB MAGNESIUM ANODES

75002-3285-14 0901 3170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $63.38

0.000

674.400

$0.00

$42,743.47

791-09.05 RESTORE ASPHALT

75002-3285-14 0901 3180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $52.82

0.000

198.990

$0.00

$10,510.65

791-09.06 RESTORE CONCRETE

75002-3285-14 0901 3190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $52.82

0.000

58.000

$0.00

$3,063.56

791-09.07 RESTORE GRAVEL

75002-3285-14 0901 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $389.10

0.000

17.000

$0.00

$6,614.70

791-10.01 RETIRE IN PLACE 3/4IN SERV CUT
& PLUG

75002-3285-14 0901 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $682.76

0.000

4.000

$0.00

$2,731.04

791-10.04 RETIRE IN PLACE 2IN SERV CUT
& PLUG
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0.00 2.002.00 0.000.0075002-3285-14 0901 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,123.25

0.000

2.000

$0.00

$2,246.50

791-10.05 RETIRE IN PLACE 4IN SERV CUT
& PLUG

75002-3285-14 0901 9512 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $91,340.61

0.000

1.000

$0.00

$91,340.61

791-99.10 ADDITIONAL WORK/Extra Trench
Depth - Gas

75002-3285-14 0902 3230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,370.000 $3.70

0.000

25,141.000

$0.00

$93,021.70

793-13.07 4IN SCHEDULE 40 PVC

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT32300902

-39,966.8024,370.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT32300902

39,966.800.000

0.000.000

75002-3285-14 0902 3240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $23.24

0.000

2,410.000

$0.00

$56,008.40

793-13.12 1 DUCT FORMATION @ 36IN
DEPTH

75002-3285-14 0902 3250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

820.000 $24.30

0.000

777.000

$0.00

$18,881.10

793-13.17 2 DUCT FORMATION @ 36IN
DEPTH

75002-3285-14 0902 3260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $35.92

0.000

500.000

$0.00

$17,960.00

793-13.22 3 DUCT FORMATION @ 36IN
DEPTH
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891.00 786.00786.00 0.000.0075002-3285-14 0902 3270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $42.25

0.000

786.000

$0.00

$33,208.50

793-13.27 4 DUCT FORMATION @ 36IN
DEPTH

75002-3285-14 0902 3280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,300.000 $52.82

0.000

1,126.000

$0.00

$59,475.32

793-13.37 9 DUCT FORMATION @ 36IN
DEPTH

75002-3285-14 0902 3290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

575.000 $63.38

0.000

591.000

$0.00

$37,457.58

793-13.42 12 DUCT FORMATION @ 36IN
DEPTH

75002-3285-14 0902 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $18,802.66

0.000

7.000

$0.00

$131,618.62

793-14.03 MH PRECAST 6-FT W X 12-FT L X
7-FT H

75002-3285-14 0902 3310 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,016.000 $50.70

0.000

0.000

$0.00

$0.00

793-14.06 CAST IN PLACE MANHOLE

75002-3285-14 0902 3320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,267.60

0.000

12.000

$0.00

$15,211.20

793-14.07 MH PRECAST (DESCRIPTION)

75002-3285-14 0902 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $274.65

0.000

21.000

$0.00

$5,767.65

793-14.10 4IN CORE DRILL INTO MANHOLE
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75002-3285-14 0902 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,901.39

0.000

0.000

$0.00

$0.00

793-16.01 MH(RETIRE/REMOVE/GRAVEL
BACKFILL)

75002-3285-14 0902 3350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,056.33

0.000

3.000

$0.00

$3,168.99

793-16.21 ADJUST MANHOLE LID

75002-3285-14 0903 3360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $70.77

0.000

86.000

$0.00

$6,086.22

795-01.04 6IN DIP SLIP JOINT WATER LINE

75002-3285-14 0903 3370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $83.45

0.000

2,386.000

$0.00

$199,111.70

795-01.06 8IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT33700903

-46,486.432,386.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT33700903

46,754.550.000

0.000.000

75002-3285-14 0903 3380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,710.000 $104.58

0.000

2,989.000

$0.00

$312,589.62

795-01.10 12IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT33800903

-76,930.712,408.800

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT33800903

76,930.710.000

0.000.000
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0.00 1.001.00 0.000.0075002-3285-14 0903 3390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,323.92

0.000

1.000

$0.00

$2,323.92

795-06.04 CONNECT TO 6IN WATER LINE

75002-3285-14 0903 3400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,697.15

0.000

5.000

$0.00

$18,485.75

795-06.07 CONNECT TO 12IN WATER LINE

75002-3285-14 0903 3410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,728.13

0.000

0.000

$0.00

$0.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

75002-3285-14 0903 3420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,651.36

0.000

0.000

$0.00

$0.00

795-07.06 8IN X 8IN TAPPING SLEEVE AND
VALVE

75002-3285-14 0903 3430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,686.11

0.000

0.000

$0.00

$0.00

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE

75002-3285-14 0903 9538 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10,941.07

0.000

0.000

$0.00

$0.00

795-07.32 INSERTION VALVE (8IN)

75002-3285-14 0903 3440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,267.60

0.000

5.000

$0.00

$6,338.00

795-08.04 6IN GATE VALVE ASSEMBLY
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29.00 11.0011.00 0.000.0075002-3285-14 0903 3450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,584.49

0.000

11.000

$0.00

$17,429.39

795-08.05 8IN GATE VALVE ASSEMBLY

75002-3285-14 0903 3460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $2,323.92

0.000

13.000

$0.00

$30,210.96

795-08.09 12IN GATE VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT34600903

-8,426.326.510

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT34600903

11,258.430.000

0.000.000

75002-3285-14 0903 3470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,478.86

0.000

1.000

$0.00

$1,478.86

795-09.04 2IN WATER SERVICE METER
ASSEMBLY

75002-3285-14 0903 3480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $26.67

0.000

275.000

$0.00

$7,334.25

795-09.11 1-1/2IN COPPER SERVICE PIPE

75002-3285-14 0903 3490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $20.07

0.000

153.000

$0.00

$3,070.71

795-09.17 2IN HDPE SERVICE PIPE
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10.00 5.005.00 0.000.0075002-3285-14 0903 3500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,380.25

0.000

5.000

$0.00

$16,901.25

795-11.02 FIRE HYDRANT ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35000903

-4,447.733.883

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35000903

6,366.080.000

0.000.000

75002-3285-14 0903 3510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,271.11

0.000

0.000

$0.00

$0.00

795-11.03 RECONNECT FIRE HYDRANT

75002-3285-14 0903 3520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,799.27

0.000

3.000

$0.00

$8,397.81

795-11.04 RELOCATE FIRE HYDRANT

75002-3285-14 0903 3530 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,700.000 $6.07

0.000

9,571.000

$0.00

$58,095.97

795-13.01 DI FITTINGS

75002-3285-14 0903 9515 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $43,688.62

0.000

1.000

$0.00

$43,688.62

795-50.10 ADDITIONAL WORK/Water Service
Line Connections

75002-3285-14 0903 9517 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $956.49

0.000

4.000

$0.00

$3,825.96

795-51.01 BOLLARD
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40.00 194.00194.00 0.000.0075002-3285-14 0904 3540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $89.79

0.000

194.000

$0.00

$17,419.26

797-05.01 8IN DIP GRAVITY SEWER 0FT-6FT
DEPTH

75002-3285-14 0904 3550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

680.000 $126.76

0.000

728.000

$0.00

$92,281.28

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

75002-3285-14 0904 3560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,647.85

0.000

3.000

$0.00

$13,943.55

797-07.02 48IN MANHOLE 4FT-6FT DEPTH

75002-3285-14 0904 3570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,070.38

0.000

4.000

$0.00

$20,281.52

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

75002-3285-14 0904 3580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $3,699.64

0.000

0.000

$0.00

$0.00

797-07.56 MANHOLE DROP CONNECTION
ASSEMBLY

75002-3285-14 0904 3590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $31.69

0.000

231.500

$0.00

$7,336.24

797-08.04 4IN PVC PIPE FOR SERVICE
LATERAL

75002-3285-14 0904 3600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,640.82

0.000

1.000

$0.00

$2,640.82

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE
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0.00 7.007.00 0.000.0075002-3285-14 0904 3610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,584.49

0.000

7.000

$0.00

$11,091.43

797-11.25 RETIREIN PLACE 48IN MANHOLE

75002-3285-14 0904 3620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $21.13

0.000

1,410.000

$0.00

$29,793.30

797-11.31 RETIREIN PLACE EXISTING
SEWER 8IN-14IN

75002-3285-14 0904 3630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

735.000 $6.34

0.000

1,107.000

$0.00

$7,018.38

797-11.39 TV INSPECTION

75002-3285-14 0904 3640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $63.38

0.000

200.000

$0.00

$12,676.00

797-11.40 RESTORE ASPHALT

75002-3285-14 0904 3650 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $52.82

0.000

0.000

$0.00

$0.00

797-11.41 RESTORE CONCRETE

75002-3285-14 0904 9510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $38,882.52

0.000

1.000

$0.00

$38,882.52

797-99.01 ADDITIONAL WORK/Modifications
to Existing Sewer Manholes

75002-3285-14 0905 3660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

725.000 $19.01

0.000

0.000

$0.00

$0.00

798-03.06 2 DUCT FORMATION @ 24IN
DEPTH
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75002-3285-14 0905 3670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $24.30

0.000

0.000

$0.00

$0.00

798-03.07 2 DUCT FORMATION @ 36IN
DEPTH

75002-3285-14 0905 3680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,240.000 $42.25

0.000

0.000

$0.00

$0.00

798-03.17 4 DUCT FORMATION @ 36IN
DEPTH

75002-3285-14 0905 3690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $2,323.92

0.000

0.000

$0.00

$0.00

798-07.03 PULL BOX

75002-3285-14 0100 2350 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $18.75

0.000

28.500

$0.00

$534.38

801-01 SEEDING (WITH MULCH)

75002-3285-14 0100 2360 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $68.66

0.000

0.000

$0.00

$0.00

801-01.13 BONDED FIBER MATRIX
HYDROMULCH (WITHOUT SEED)

75002-3285-14 0100 2370 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

123.000 $11.62

0.000

84.216

$0.00

$978.59

801-02 SEEDING (WITHOUT MULCH)

75002-3285-14 0100 2380 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,248.000 $12.68

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)
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1338.45 49.2949.29 0.000.0075002-3285-14 0100 9016 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.25

0.000

49.290

$0.00

$554.51

801-06 MULCH

75002-3285-14 0100 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

849.000 $19.01

0.000

0.000

$0.00

$0.00

802-03.01 SHRUBS (DESCRIPTION)/
(JUNIPERUS VIRGINIANA GREY
OWL - GREY OW

75002-3285-14 0100 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $19.01

0.000

0.000

$0.00

$0.00

802-03.02 SHRUBS (DESCRIPTION)/
(LAGERSTROEMIA INDICA
"DAZZLE ME PINK"-D

75002-3285-14 0100 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,372.000 $19.01

0.000

0.000

$0.00

$0.00

802-03.03 SHRUBS (DESCRIPTION)/
(NANDINA DOMESTICA "GULF
STREAM" - HEAVE

75002-3285-14 0100 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,129.000 $11.62

0.000

0.000

$0.00

$0.00

802-03.04 SHRUBS (DESCRIPTION)/
(PANICUM VIRGATUM
"SHENANDOAH"-SWITCH GR

75002-3285-14 0100 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,976.000 $12.68

0.000

0.000

$0.00

$0.00

802-03.05 SHRUBS (DESCRIPTION)/(RHUS
AROMATICA
"GRO-LOW"-FRAGRANT SUMAC

75002-3285-14 0100 2440 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

171.000 $31.69

0.000

0.000

$0.00

$0.00

802-06.03 MULCH (3IN SHREDDED PINE
BARK MULCH)
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75002-3285-14 0100 2450 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

276.000 $36.97

0.000

0.000

$0.00

$0.00

802-06.04 MULCH (4IN PINE STRAW MULCH

75002-3285-14 0100 2460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,306.000 $2.06

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

75002-3285-14 0100 2470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,252.000 $0.95

0.000

0.000

$0.00

$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

75002-3285-14 0100 2480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,448.000 $1.11

0.000

9,356.140

$0.00

$10,385.32

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

75002-3285-14 0100 9516 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $900.00

0.000

16.000

$0.00

$14,400.00

806-02.03 PROJECT MOWING

75002-3285-14 0500 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $3,645.25

0.000

0.000

$0.00

$0.00

908-21.01 BEARINGS (DESCRIPTION)/(BENT
NO. 1 AND NO.2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29800500

36,832.000.000

0.000.000

V47 - TSMR *END OF REPORT*
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