
6/1/2016 20160602

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

CNN117 Pay Period:  6/1/2016Contract: Estimate Number: 0023 to  06/02/2016Estimate Type: Progress Estimate Approved:Yes

Highways, Inc.Contractor:

Contractor's
Address:

PO Box 96
Brentwood,  TN   37024

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/23/2014

06/06/2014

06/17/2014

07/18/2014

%

$-0.01

560.0

560.0

560.0

100.00

%Percent Complete($):

%Percent Behind:

CUMBERLAND

---

Date Notice to Proceed: 07/08/2014

01/18/2016

01/18/2016

01/27/2016

$3,598,437.65

$3,543,974.64

$3,605,410.42 $288.40$3,605,122.02

$0.00

$-825.18Test Report Payment Adjustments:

$3,604,585.24 $3,604,296.84 288.40

$3,605,410.43 $288.40$3,605,122.03

$-0.01 $0.00

$-825.18 $0.00

$0.00 $0.00

Construction of a concrete Bulb-Tee beam bridge on S.R. 298

102.38

20160602

Project(s): 18011-3225-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-298(10)100.00 016565288.4018011-3225-94 64The construction of a concrete Bulb-Tee beam bridge on S.R.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18011-3225-94 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

1.000

$0.00

$420.00

104-03 ADDITIONAL WORK
(DESCRIPTION)/Containment /
Disposal of Slurry

18011-3225-94 0500 9504 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30,800.21

0.000

1.000

$0.00

$30,800.21

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Extra Deck
Thickness

18011-3225-94 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,260.00

0.000

7.000

$0.00

$8,820.00

104-03.11 ADDITIONAL WORK
(DESCRIPTION)/Grout Injections

18011-3225-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $36,000.00

0.000

1.000

$0.00

$36,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

18011-3225-94 0100 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

18011-3225-94 0100 9024 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18011-3225-94 0100 9025 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.08 LIQUIDATED DAMAGES

18011-3225-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90200100

-43,462.74-43,462.740

0.000.000

18011-3225-94 0500 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

18011-3225-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90220100

-31,264.70-31,264.700

0.000.000

18011-3225-94 0500 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

18011-3225-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $0.80

360.500

360.500

$288.40

$288.40

109-10.01 TRAINEE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0018011-3225-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

201-01 CLEARING AND GRUBBING

18011-3225-94 0100 0040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,073.000 $3.50

0.000

2,339.410

$0.00

$8,187.94

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

18011-3225-94 0500 1400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $63,700.00

0.000

1.000

$0.00

$63,700.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
18-SR298-02.23)

18011-3225-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,215.000 $12.50

0.000

7,413.250

$0.00

$92,665.63

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

18011-3225-94 0100 9007 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.75

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

18011-3225-94 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $20.00

0.000

147.880

$0.00

$2,957.60

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

18011-3225-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,587.000 $16.00

0.000

8,994.000

$0.00

$143,904.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

834.85 673.57673.57 0.000.0018011-3225-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,393.000 $5.00

0.000

673.570

$0.00

$3,367.85

203-04 PLACING AND SPREADING
TOPSOIL

18011-3225-94 0100 9008 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.75

0.000

616.130

$0.00

$11,552.44

203-05 UNDERCUTTING

18011-3225-94 0100 0090 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $10.00

0.000

0.000

$0.00

$0.00

203-06 WATER

18011-3225-94 0500 1410 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

186.000 $10.00

0.000

297.300

$0.00

$2,973.00

204-02.01 DRY EXCAVATION (BRIDGES)

18011-3225-94 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

18011-3225-94 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

18011-3225-94 0500 1420 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $100.00

0.000

14.000

$0.00

$1,400.00

204-04.01 ROCK EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18011-3225-94 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $150.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

18011-3225-94 0500 9019 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $180.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

18011-3225-94 0500 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $23.00

0.000

72.000

$0.00

$1,656.00

204-05 ROCK DRILLING (BRIDGES)

18011-3225-94 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.90

0.000

112.000

$0.00

$9,172.80

204-05.20 GROUT CASING INSTALLATION

18011-3225-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

228.000 $12.00

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

18011-3225-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,154.000 $3.10

0.000

0.000

$0.00

$0.00

209-03.20 FILTER SOCK (8 INCH)

18011-3225-94 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

138.000 $3.00

0.000

34.690

$0.00

$104.07

209-05 SEDIMENT REMOVAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

816.00 896.00896.00 0.000.0018011-3225-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,298.000 $3.50

0.000

896.000

$0.00

$3,136.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

18011-3225-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,536.000 $1.25

0.000

3,709.000

$0.00

$4,636.25

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

18011-3225-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $196.00

0.000

2.000

$0.00

$392.00

209-08.07 ROCK CHECK DAM PER

18011-3225-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $325.00

0.000

4.000

$0.00

$1,300.00

209-08.08 ENHANCED ROCK CHECK DAM

18011-3225-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $560.00

0.000

0.000

$0.00

$0.00

209-08.09 FILTER SOCK CHECK DAM

18011-3225-94 0100 0180 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $6.00

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

18011-3225-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,068.000 $17.60

0.000

13,852.520

$0.00

$243,804.35

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

112.46 274.76274.76 0.000.0018011-3225-94 0500 1440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $40.00

0.000

274.760

$0.00

$10,990.40

303-01.02 GRANULAR BACKFILL (BRIDGES)

18011-3225-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $50.00

0.000

42.670

$0.00

$2,133.50

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)

18011-3225-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $40.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

18011-3225-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $40.00

0.000

44.740

$0.00

$1,789.60

303-10.03 MINERAL AGGREGATE (SIZE 68)

18011-3225-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,196.000 $69.28

0.000

1,447.880

$0.00

$100,309.13

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

18011-3225-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $939.67

0.000

21.540

$0.00

$20,240.49

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

18011-3225-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,507.000 $47.63

0.000

696.220

$0.00

$33,160.96

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1983.85 1,106.651,106.65 0.000.0018011-3225-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,118.000 $84.36

0.000

1,106.650

$0.00

$93,356.99

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

18011-3225-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-6,094.02-6,094.020

0.000.000

18011-3225-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

1,014.001,014.000

0.000.000

18011-3225-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

18011-3225-94 0100 0270 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,615.000 $17.23

0.000

4,262.960

$0.00

$73,450.80

313-03 TREATED PERMEABLE BASE

18011-3225-94 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $842.10

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18011-3225-94 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $15.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

18011-3225-94 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $525.00

0.000

8.490

$0.00

$4,457.25

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

18011-3225-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

18011-3225-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

18011-3225-94 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $112.97

0.000

229.950

$0.00

$25,977.45

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

18011-3225-94 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

807.000 $125.77

0.000

1,695.890

$0.00

$213,292.09

411-02.10 ACS MIX(PG70-22) GRADING D

18011-3225-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90090100

-1,867.63-1,867.630

0.000.000

Page 10RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18011-3225-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

18011-3225-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90110100

1,758.001,758.000

0.000.000

18011-3225-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

18011-3225-94 0100 0330 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,299.000 $5.00

0.000

12,053.440

$0.00

$60,267.20

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

18011-3225-94 0100 0340 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,615.000 $70.66

0.000

4,090.690

$0.00

$289,048.16

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

18011-3225-94 0100 0350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $500.00

0.000

65.501

$0.00

$32,750.50

604-01.01 CLASS A CONCRETE (ROADWAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12.00 6.006.00 0.000.0018011-3225-94 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $211.20

0.000

6.000

$0.00

$1,267.20

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

18011-3225-94 0500 1450 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

152,796.000 $0.93

0.000

152,672.200

$0.00

$141,985.15

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14500500

-86,795.60149,406.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT14500500

-271.100.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14500500

87,066.700.000

0.000.000

18011-3225-94 0500 1460 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $528.00

0.000

309.080

$0.00

$163,194.24

604-03.01 CLASS A CONCRETE (BRIDGES)

18011-3225-94 0500 1470 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58,338.000 $0.83

0.000

59,443.300

$0.00

$49,337.94

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14700500

-435.17-524.300

0.000.000
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324.00 444.00444.00 0.000.0018011-3225-94 0500 1480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

444.000 $189.00

0.000

444.000

$0.00

$83,916.00

604-03.04 PAVEMENT @ BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14800500

-7,001.88444.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14800500

7,001.880.000

0.000.000

18011-3225-94 0500 1490 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

587.000 $386.00

0.000

633.440

$0.00

$244,507.84

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14900500

-26,479.79589.750

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14900500

26,479.780.000

0.000.000

18011-3225-94 0500 1500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,062.000 $6.50

0.000

3,509.800

$0.00

$22,813.70

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

18011-3225-94 0500 1510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,569.000 $2.00

0.000

2,569.060

$0.00

$5,138.12

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)
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18011-3225-94 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

18011-3225-94 0500 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-23.01 RIDEABILITY REDUCTION
(BRIDGES)

18011-3225-94 0500 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

646.000 $64.00

0.000

681.700

$0.00

$43,628.80

606-03.03 STEEL PILES (12 INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15200500

-16,298.58646.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15200500

16,298.580.000

0.000.000

18011-3225-94 0500 9027 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.23

0.000

52.510

$0.00

$1,324.83

606-03.04 STEEL PILES (12 INCH)
(CUT-OFFS)

18011-3225-94 0500 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $120.00

0.000

34.000

$0.00

$4,080.00

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15300500

-2,073.3234.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15300500

2,073.320.000

0.000.000
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152.00 70.0070.00 0.000.0018011-3225-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $54.00

0.000

70.000

$0.00

$3,780.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

18011-3225-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $90.00

0.000

134.000

$0.00

$12,060.00

607-16.02 30"X 19" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

18011-3225-94 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $25.00

0.000

209.000

$0.00

$5,225.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

18011-3225-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

611-02.10 JUNCTION BOX, TYPE 1

18011-3225-94 0100 0400 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $600.00

0.000

4.320

$0.00

$2,592.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

18011-3225-94 0100 0410 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $1.50

0.000

260.000

$0.00

$390.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04100100

-390.00-260.000

0.000.000
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2332.60 2,330.002,330.00 0.000.0018011-3225-94 0500 1540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,330.000 $177.50

0.000

2,330.000

$0.00

$413,575.00

615-01.11 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-63)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15400500

-9,843.571,166.300

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT15400500

-165,442.330.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15400500

175,285.900.000

0.000.000

18011-3225-94 0500 1550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

238.000 $5.00

0.000

238.000

$0.00

$1,190.00

617-02 BRIDGE DECK CRACK SEALING

18011-3225-94 0500 1560 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $200.00

0.000

4.000

$0.00

$800.00

617-05 SEALANT (DESCRIPTION)/
(DESCRIPTION)

18011-3225-94 0500 1570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

545.000 $53.75

0.000

545.000

$0.00

$29,293.75

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15700500

-4,053.48543.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15700500

4,053.480.000

0.000.000
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18011-3225-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $20.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

18011-3225-94 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $30.00

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

18011-3225-94 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $67.00

0.000

162.000

$0.00

$10,854.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

18011-3225-94 0100 9028 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.00

0.000

19.000

$0.00

$627.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

18011-3225-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $83.75

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

18011-3225-94 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $16.50

0.000

687.500

$0.00

$11,343.75

705-02.02 SINGLE GUARDRAIL (TYPE 2)

18011-3225-94 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.75

0.000

86.750

$0.00

$2,147.06

705-02.50 SHOP CURVED GUARDRAIL
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0.00 1.001.00 0.000.0018011-3225-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $620.00

0.000

1.000

$0.00

$620.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

18011-3225-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $620.00

0.000

1.000

$0.00

$620.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

18011-3225-94 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,163.00

0.000

13.000

$0.00

$28,119.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

18011-3225-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $11.75

0.000

145.000

$0.00

$1,703.75

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

18011-3225-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $7,416.00

0.000

6.000

$0.00

$44,496.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

18011-3225-94 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,117.000 $1.00

0.000

1,198.250

$0.00

$1,198.25

706-01 GUARDRAIL REMOVED

18011-3225-94 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $20.60

0.000

171.000

$0.00

$3,522.60

707-01.11 CHAIN LINK FENCE (6 FOOT)
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0.00 4.004.00 0.000.0018011-3225-94 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $195.70

0.000

4.000

$0.00

$782.80

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

18011-3225-94 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $3.10

0.000

195.000

$0.00

$604.50

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(EXIST. 6' CHAIN
LINK FENCE)

18011-3225-94 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,432.000 $2.20

0.000

1,268.000

$0.00

$2,789.60

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

18011-3225-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $250.00

0.000

2.000

$0.00

$500.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

18011-3225-94 0100 0570 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $100.00

0.000

11.000

$0.00

$1,100.00

709-01.01 RUBBLE STONE RIP-RAP

18011-3225-94 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

572.000 $20.00

0.000

674.220

$0.00

$13,484.40

709-05.05 MACHINED RIP-RAP (CLASS A-3)

18011-3225-94 0100 0590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $22.00

0.000

484.040

$0.00

$10,648.88

709-05.06 MACHINED RIP-RAP (CLASS A-1)

18011-3225-94 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,053.000 $4.65

0.000

1,897.000

$0.00

$8,821.05

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

Page 19RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

214.00 312.00312.00 0.000.0018011-3225-94 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

238.000 $2.60

0.000

312.000

$0.00

$811.20

710-05 LATERAL UNDERDRAIN

18011-3225-94 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $440.00

0.000

6.000

$0.00

$2,640.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

18011-3225-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $440.00

0.000

6.000

$0.00

$2,640.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

18011-3225-94 0500 1580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $18.00

0.000

224.000

$0.00

$4,032.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

18011-3225-94 0500 1590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $16.00

0.000

66.000

$0.00

$1,056.00

710-09.02 6" PIPE UNDERDRAIN

18011-3225-94 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

754.000 $75.30

0.000

754.000

$0.00

$56,776.20

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

18011-3225-94 0100 0650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65,200.00

0.000

1.000

$0.00

$65,200.00

712-01 TRAFFIC CONTROL

18011-3225-94 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,540.000 $26.00

0.000

2,914.000

$0.00

$75,764.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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0.00 153.00153.00 0.000.0018011-3225-94 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $35.00

0.000

153.000

$0.00

$5,355.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

18011-3225-94 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $37.00

0.000

4.000

$0.00

$148.00

712-05.01 WARNING LIGHTS (TYPE A)

18011-3225-94 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $37.00

0.000

29.000

$0.00

$1,073.00

712-05.03 WARNING LIGHTS (TYPE C)

18011-3225-94 0100 0700 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.000 $6.70

0.000

1,164.000

$0.00

$7,798.80

712-06 SIGNS (CONSTRUCTION)

18011-3225-94 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $13.60

0.000

48.000

$0.00

$652.80

712-07.03 TEMPORARY BARRICADES (TYPE
III)

18011-3225-94 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $824.00

0.000

4.000

$0.00

$3,296.00

712-08.03 ARROW BOARD (TYPE C)

18011-3225-94 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $3.10

0.000

1,041.000

$0.00

$3,227.10

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)
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0.00 6.606.60 0.000.0018011-3225-94 0100 0740 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $590.00

0.000

6.600

$0.00

$3,894.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

18011-3225-94 0100 0750 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,419.000 $3.15

0.000

1,746.000

$0.00

$5,499.90

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

18011-3225-94 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $34.00

0.000

26.000

$0.00

$884.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

18011-3225-94 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $34.00

0.000

6.000

$0.00

$204.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

18011-3225-94 0100 0780 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

529.000 $3.87

0.000

581.300

$0.00

$2,249.63

713-05 STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS

18011-3225-94 0100 0790 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,342.000 $3.45

0.000

3,449.500

$0.00

$11,900.78

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

18011-3225-94 0100 0800 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $4.40

0.000

123.000

$0.00

$541.20

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

Page 22RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 164.64164.64 0.000.0018011-3225-94 0100 0810 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

167.000 $6.00

0.000

164.640

$0.00

$987.84

713-11.03 2 1/2" DIA ROUND STEEL TUBE
SIGN POST

18011-3225-94 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $253.00

0.000

4.000

$0.00

$1,012.00

713-11.23 ROUND POST SLIP BASE

18011-3225-94 0100 0830 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

151.000 $12.36

0.000

145.280

$0.00

$1,795.66

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

18011-3225-94 0100 0840 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $14.40

0.000

96.000

$0.00

$1,382.40

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

18011-3225-94 0100 0850 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $30.40

0.000

102.000

$0.00

$3,100.80

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

18011-3225-94 0100 0860 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,290.00

0.000

1.000

$0.00

$1,290.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

18011-3225-94 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,300.00

0.000

2.000

$0.00

$14,600.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

18011-3225-94 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $360.00

0.000

2.000

$0.00

$720.00

713-16.20 SIGNS (DESCRIPTION)/(STREET
NAME SIGNS)
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Estimate Summary to Contractor Report
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 1.001.00 0.000.0018011-3225-94 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $110.00

0.000

1.000

$0.00

$110.00

713-16.21 SIGNS (DESCRIPTION)/(R10-12)

18011-3225-94 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $125.00

0.000

1.000

$0.00

$125.00

713-16.50 REMOVE AND REPLACE SIGN
(DESCRIPTION)/(R10-12)

18011-3225-94 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $31.00

0.000

500.000

$0.00

$15,500.00

714-03 JACKED OR BORED CONDUIT

18011-3225-94 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $6.20

0.000

140.000

$0.00

$868.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

18011-3225-94 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $360.00

0.000

3.000

$0.00

$1,080.00

714-05.03 PULL BOXES (TYPE B)

18011-3225-94 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,500.000 $2.15

0.000

5,520.000

$0.00

$11,868.00

714-06.07 CABLE (1/C # 2 AWG)

18011-3225-94 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $515.00

0.000

1.000

$0.00

$515.00

714-12.11 MODIFY EXIST CONTROL
CENTER(DESCRIPTION)/( CC1)
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Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0018011-3225-94 0100 0960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $515.00

0.000

1.000

$0.00

$515.00

714-25.01 ELECTRICAL CONNECTION/(SEE
PLANS)

18011-3225-94 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $51.50

0.000

86.000

$0.00

$4,429.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

18011-3225-94 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $51.50

0.000

135.000

$0.00

$6,952.50

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

18011-3225-94 0100 0990 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $16.50

0.000

25.000

$0.00

$412.50

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

18011-3225-94 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

344.000 $12.40

0.000

407.000

$0.00

$5,046.80

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

18011-3225-94 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $155.00

0.000

35.000

$0.00

$5,425.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

18011-3225-94 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

315.000 $2.05

0.000

84.000

$0.00

$172.20

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,028.501,028.50 0.000.0018011-3225-94 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,650.000 $0.52

0.000

1,028.500

$0.00

$534.82

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

18011-3225-94 0100 1040 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $775.00

0.000

9.846

$0.00

$7,630.65

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

18011-3225-94 0100 1050 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,040.00

0.000

1.924

$0.00

$5,848.96

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

18011-3225-94 0100 1060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,800.00

0.000

0.764

$0.00

$3,667.20

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

18011-3225-94 0100 1070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $170,000.00

0.000

1.000

$0.00

$170,000.00

717-01 MOBILIZATION

18011-3225-94 0100 9503 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,250.00

0.000

1.000

$0.00

$5,250.00

717-01 MOBILIZATION/Pressure Grouting

18011-3225-94 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,575.00

0.000

1.000

$0.00

$2,575.00

730-01.01 REMOVE & RELOCATE EXISTING
TRAFFIC SIGNAL EQUIPMENT
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0018011-3225-94 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $515.00

0.000

3.000

$0.00

$1,545.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

18011-3225-94 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $765.00

0.000

5.000

$0.00

$3,825.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

18011-3225-94 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,360.00

0.000

1.000

$0.00

$1,360.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

18011-3225-94 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $515.00

0.000

1.000

$0.00

$515.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(W/BACKPLATE
AND LOUVERS)

18011-3225-94 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $105.00

0.000

5.000

$0.00

$525.00

730-02.41 SIGNAL HEAD MODIFICATION
(DESCRIPTION)/(SEE FOOTNOTE

18011-3225-94 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $335.00

0.000

15.000

$0.00

$5,025.00

730-03.21 INSTALL PULL BOX (TYPE B)

18011-3225-94 0100 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,620.000 $1.55

0.000

1,510.000

$0.00

$2,340.50

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

18011-3225-94 0100 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

620.000 $6.20

0.000

1,209.000

$0.00

$7,495.80

730-12.02 CONDUIT 2" DIAMETER (PVC)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4860.00 1,430.001,430.00 0.000.0018011-3225-94 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,160.000 $24.75

0.000

1,430.000

$0.00

$35,392.50

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

18011-3225-94 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $191.60

0.000

9.000

$0.00

$1,724.40

730-13.01 VEHICLE LOOP DETECTOR
(SHELF MOUNT)

18011-3225-94 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,915.000 $1.05

0.000

1,930.000

$0.00

$2,026.50

730-14.01 SHIELDED DETECTOR CABLE

18011-3225-94 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,650.000 $3.10

0.000

2,596.000

$0.00

$8,047.60

730-14.02 SAW SLOT

18011-3225-94 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,440.000 $0.52

0.000

6,916.000

$0.00

$3,596.32

730-14.03 LOOP WIRE

18011-3225-94 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $825.00

0.000

3.000

$0.00

$2,475.00

730-15.11 MODIFY CABINET (DESCRIPTION)/
(SEE FOOTNOTE)

18011-3225-94 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,700.00

0.000

1.000

$0.00

$22,700.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 55' &60')
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0018011-3225-94 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,200.00

0.000

1.000

$0.00

$20,200.00

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 70')

18011-3225-94 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,855.00

0.000

1.000

$0.00

$1,855.00

730-24.02 FOUNDATION (TRAFFIC SIGNAL
CONTROLLER)

18011-3225-94 0100 1260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

458.000 $4.05

0.000

302.220

$0.00

$1,223.99

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

18011-3225-94 0100 1270 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $10.00

0.000

0.000

$0.00

$0.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

18011-3225-94 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,242.000 $2.86

0.000

0.000

$0.00

$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(SEE PLANS)

18011-3225-94 0100 1290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,496.000 $3.00

0.000

400.000

$0.00

$1,200.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SEE PLANS

18011-3225-94 0100 1300 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

93.000 $20.60

0.000

50.030

$0.00

$1,030.62

801-01 SEEDING (WITH MULCH)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22.73 15.9615.96 0.000.0018011-3225-94 0100 1310 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $18.60

0.000

15.960

$0.00

$296.86

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

18011-3225-94 0100 1320 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $18.60

0.000

68.010

$0.00

$1,264.99

801-02 SEEDING (WITHOUT MULCH)

18011-3225-94 0100 1330 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $15.50

0.000

0.000

$0.00

$0.00

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

18011-3225-94 0100 1340 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $5.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

18011-3225-94 0100 9015 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.36

0.000

0.000

$0.00

$0.00

801-06 MULCH

18011-3225-94 0100 1350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $110.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

18011-3225-94 0100 1360 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $4.15

0.000

932.230

$0.00

$3,868.75

803-01 SODDING (NEW SOD)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

533.77 97.0697.06 0.000.0018011-3225-94 0100 1370 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $12.36

0.000

97.060

$0.00

$1,199.66

805-01.65 TEMPORARY MULCH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13700100

-0.010.000

0.000.000

18011-3225-94 0100 1380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,260.000 $0.88

0.000

7,375.900

$0.00

$6,490.79

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

18011-3225-94 0100 1390 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $315.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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