
9/1/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

CNN152 Pay Period:  9/1/2016Contract: Estimate Number: 0028 to  09/30/2016Estimate Type: Progress

Bell & Associates Construction, L.P.Contractor:

Contractor's
Address:

P O Box 363
Brentwood,  TN   37024-0363

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/23/2014

06/06/2014

06/16/2014

07/07/2014

%

$9,278.66

725.0

817.0

817.0

112.69

%Percent Complete($):

%Percent Behind:

CHEATHAM

18.52

Date Notice to Proceed: 07/07/2014

06/30/2016

$10,319,538.06

$10,316,116.18

$9,627,194.78 $418,548.85$9,208,645.93

$0.00

$-119,460.63Test Report Payment Adjustments:

$9,507,734.15 $9,081,532.56 426,201.59

$9,617,916.12 $418,548.85$9,199,367.27

$9,278.66 $0.00

$-127,113.37 $7,652.74

$0.00 $0.00

The construction of a concrete box beam bridge on I-40

94.17

20160930

Project(s): 11003-3134-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

88181811003-3134-94 The construction of a concrete box beam bridge on I-40 overBR-I-40-3(155)100.00 0618880606426,201.59

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11003-3134-94 0500 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.000

0.000

1.000

$0.000

$40,000.000

105-01

11003-3134-94 0500 9027 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.000

0.000

0.000

$0.000

$0.000

108-07

11003-3134-94 0500 9025 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

11003-3134-94 0500 9026 30MN LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.08

11003-3134-94 0500 9023 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90230500

-56,093.070-56,093.070

-5,157.360-5,157.360

11003-3134-94 0500 9024 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90240500

-57,663.440-57,663.440

-27,474.790-27,474.790
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11003-3134-94 0500 0020 HOUR TRAINEE Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,820.000 $0.800

0.000

0.000

$0.000

$0.000

109-10.01

11003-3134-94 0500 0030 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,000.000

0.000

1.000

$0.000

$30,000.000

201-01

11003-3134-94 0500 0040 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR NO.
11-I0040-5.63 EB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.000

0.000

1.000

$0.000

$40,000.000

202-04.01

11003-3134-94 0500 0050 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR NO.
11-I0040-5.63 WB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.000

0.000

1.000

$0.000

$40,000.000

202-04.02

11003-3134-94 0500 0060 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,415.000 $8.000

0.000

9,340.000

$0.000

$74,720.000

203-01

11003-3134-94 0500 9011 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.000

0.000

0.000

$0.000

$0.000

203-01.03

11003-3134-94 0500 0070 TON BORROW EXCAVATION (GRADED
SOLID ROCK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,104.000 $20.000

0.000

19,985.290

$0.000

$399,705.800

203-02.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00700500

0.0000.000

0.0000.000

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11003-3134-94 0500 9012 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.000

0.000

0.000

$0.000

$0.000

203-05

11003-3134-94 0500 0080 LS CONSTRUCTION OF HAUL ROAD Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $275,000.000

0.000

1.000

$0.000

$275,000.000

203-50

11003-3134-94 0500 0090 C.Y. DRY EXCAVATION (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,770.000 $10.000

0.000

3,850.140

$0.000

$38,501.400

204-02.01

11003-3134-94 0500 9013 C.Y. EXTRA DEPTH DRY EXCAVATION
(a)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.000

0.000

0.000

$0.000

$0.000

204-02.02

11003-3134-94 0500 9014 C.Y. EXTRA DEPTH DRY EXCAVATION
(b)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.000

0.000

0.000

$0.000

$0.000

204-02.03

11003-3134-94 0500 0100 C.Y. WET EXCAVATION (BRIDGES)/
(Bridges)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $25.000

0.000

784.750

$0.000

$19,618.750

204-03.01

11003-3134-94 0500 9015 C.Y. EXTRA DEPTH WET EXCAVATION
(a)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.500

0.000

0.000

$0.000

$0.000

204-03.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11003-3134-94 0500 9016 C.Y. EXTRA DEPTH WET EXCAVATION
(b)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45.000

0.000

0.000

$0.000

$0.000

204-03.03

11003-3134-94 0500 0110 C.Y. ROCK EXCAVATION (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $25.000

0.000

698.520

$0.000

$17,463.000

204-04.01

11003-3134-94 0500 9020 C.Y. EXTRA DEPTH ROCK
EXCAVATION (a)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $37.500

0.000

0.000

$0.000

$0.000

204-04.02

11003-3134-94 0500 9021 C.Y. EXTRA DEPTH ROCK
EXCAVATION (b)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45.000

0.000

0.000

$0.000

$0.000

204-04.03

11003-3134-94 0500 0120 L.F. ROCK DRILLING (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

414.000 $20.000

0.000

414.000

$0.000

$8,280.000

204-05

11003-3134-94 0500 0130 LS FOUNDATION PREPARATION(PR
NO.  ,STA          )/(Pier No. 1, STA.
466+54.82)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.000

0.000

1.000

$0.000

$25,000.000

204-10.01

11003-3134-94 0500 0140 LS FOUNDATION PREPARATION(PR
NO.  ,STA          )/(Pier No. 2, STA.
467+42.34)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.000

0.000

1.000

$0.000

$25,000.000

204-10.02

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.15 1.001.00 0.000.0011003-3134-94 0500 0150 LS FOUNDATION PREPARATION(PR
NO.  ,STA          )/(Bent No. 1, STA.
468+31.55)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.000

0.000

1.000

$0.000

$15,000.000

204-10.03

11003-3134-94 0500 0160 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,204.000 $8.000

0.000

0.000

$0.000

$0.000

209-05

11003-3134-94 0500 0170 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,104.000 $3.950

0.000

1,350.000

$0.000

$5,332.500

209-08.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700500

0.0000.000

0.0000.000

11003-3134-94 0500 0180 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,785.000 $1.300

0.000

2,108.000

$0.000

$2,740.400

209-08.03

11003-3134-94 0500 0190 EACH ROCK CHECK DAM PER Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $155.000

0.000

18.000

$0.000

$2,790.000

209-08.07

11003-3134-94 0500 0200 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $310.000

0.000

0.000

$0.000

$0.000

209-08.08
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0011003-3134-94 0500 0210 EACH SEDIMENT FILTER BAG (15' X 15') Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $158.000

0.000

2.000

$0.000

$316.000

209-09.03

11003-3134-94 0500 0220 C.Y. TEMPORARY DEWATERING
STRUCTURE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

596.000 $25.000

0.000

115.730

$0.000

$2,893.250

209-10.01

11003-3134-94 0500 0230 EACH CATCH BASIN PROTECTION
(TYPE A)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $132.000

0.000

2.000

$0.000

$264.000

209-40.30

11003-3134-94 0500 0240 EACH CATCH BASIN PROTECTION
(TYPE D)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $132.000

0.000

1.000

$0.000

$132.000

209-40.33

11003-3134-94 0500 0250 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,000.000 $21.000

25.970

11,578.230

$545.370

$243,142.830

303-01

11003-3134-94 0500 0260 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $50.000

52.190

556.650

$2,609.500

$27,832.500

303-01.02

11003-3134-94 0500 0270 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $50.000

0.000

14.740

$0.000

$737.000

303-10.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02700500

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23.16 23.1623.16 0.000.0011003-3134-94 0500 0280 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

660.000 $80.000

0.000

23.160

$0.000

$1,852.800

307-01.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800500

0.0000.000

0.0000.000

11003-3134-94 0500 0290 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,700.000 $79.000

184.920

7,123.920

$14,608.680

$562,789.680

307-03.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900500

0.0000.000

0.0000.000

11003-3134-94 0500 0300 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,100.000 $84.000

177.210

2,040.980

$14,885.640

$171,442.320

307-03.08

11003-3134-94 0500 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020500

-17,976.790-17,976.790

-832.320-832.320

11003-3134-94 0500 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030500

3,696.6003,696.600

240.600240.600
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11003-3134-94 0500 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

11003-3134-94 0500 0310 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $790.000

0.000

12.170

$0.000

$9,614.300

402-01

11003-3134-94 0500 0320 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $711.000

0.000

3.450

$0.000

$2,452.950

403-01

11003-3134-94 0500 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

11003-3134-94 0500 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

11003-3134-94 0500 0330 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $98.000

0.000

0.000

$0.000

$0.000

411-01.07

11003-3134-94 0500 0340 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $98.000

329.890

329.890

$32,329.220

$32,329.220

411-01.10
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1752.21 3,268.093,268.09 2,234.450.0011003-3134-94 0500 0350 TON ACS MIX(PG76-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,900.000 $98.000

2,234.450

3,268.090

$218,976.100

$320,272.820

411-03.10

11003-3134-94 0500 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070500

-3,419.330-3,419.330

-2,066.600-2,066.600

11003-3134-94 0500 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

11003-3134-94 0500 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090500

2,302.0402,302.040

1,810.6401,810.640

11003-3134-94 0500 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

11003-3134-94 0500 0360 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,300.000

2.000

2.000

$2,600.000

$2,600.000

411-12.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2087.14 1,897.831,897.83 646.920.0011003-3134-94 0500 0370 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,701.000 $15.800

646.920

1,897.830

$10,221.336

$29,985.714

415-01.01

11003-3134-94 0500 0380 LS BRACING REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.000

0.000

1.000

$0.000

$15,000.000

602-10.05

11003-3134-94 0500 0390 EACH BEARING DEVICE
(DESCRIPTION)/Reinforced
Elastomeric Bearing Pad, Bent

Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $400.000

0.000

21.000

$0.000

$8,400.000

602-10.60

11003-3134-94 0500 9000 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $140.000

0.000

204.590

$0.000

$28,642.600

604-01.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90000500

0.0000.000

0.0000.000

11003-3134-94 0500 0400 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

674,130.000 $0.850

0.000

674,130.000

$0.000

$573,010.500

604-02.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000500

-97,942.100-115,226.000

0.0000.000

11003-3134-94 0500 0410 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,555.000 $350.000

0.000

3,549.550

$0.000

$1,242,342.500

604-03.01
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8821901.23 956,057.53956,057.53 0.000.0011003-3134-94 0500 0420 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

977,290.000 $0.700

0.000

956,057.528

$0.000

$669,240.270

604-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04200500

0.0000.000

0.0000.000

11003-3134-94 0500 0430 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

720.000 $150.000

0.000

805.020

$0.000

$120,753.000

604-03.04

11003-3134-94 0500 0440 C.Y. CLASS D CONCRETE (BRIDGE
DECK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,530.000 $388.000

0.000

2,562.200

$0.000

$994,133.600

604-03.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400500

0.0000.000

16,955.60043.700

11003-3134-94 0500 0450 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,620.000 $6.000

6,620.000

6,620.000

$39,720.000

$39,720.000

604-04.01

11003-3134-94 0500 0460 EACH BRIDGE END DRAINS(4'X8') Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,000.000

0.000

2.000

$0.000

$4,000.000

604-04.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04600500

0.0000.000

0.0000.000
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0.00 9,076.319,076.31 9,076.310.0011003-3134-94 0500 0470 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,800.000 $1.500

9,076.310

9,076.310

$13,614.465

$13,614.465

604-05.31

11003-3134-94 0500 0480 L.F. EXPANSION DEVICE
(DESCRIPTION)/(4" Strip Seal Joint

Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $300.000

0.000

175.000

$0.000

$52,500.000

604-11.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04800500

0.0000.000

0.0000.000

11003-3134-94 0500 9001 DOLL DEFECTIVE CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

-3,757.010

$0.000

$-3,757.010

604-22.50

11003-3134-94 0500 0490 L.F. STEEL PILES (10 INCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,830.000 $40.000

0.000

6,361.000

$0.000

$254,440.000

606-02.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04900500

-123,218.1206,361.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04900500

132,496.7800.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04900500

0.0000.000

0.0000.000
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1982.00 471.00471.00 0.000.0011003-3134-94 0500 0500 EACH PILE TIPS (STEEL PILES, 10 INCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

471.000 $80.000

0.000

471.000

$0.000

$37,680.000

606-02.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05000500

-21,151.110439.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT05000500

-1,541.7900.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05000500

22,692.9000.000

0.0000.000

11003-3134-94 0500 0510 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,494.000 $45.000

0.000

1,560.000

$0.000

$70,200.000

607-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05100500

0.0000.000

0.0000.000

11003-3134-94 0500 0520 L.F. 18" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $550.000

0.000

0.000

$0.000

$0.000

607-03.05

11003-3134-94 0500 0530 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $40.000

0.000

100.000

$0.000

$4,000.000

610-07.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05300500

-4,000.000-100.000

0.0000.000
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0.00 2.112.11 0.000.0011003-3134-94 0500 0540 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $600.000

0.000

2.110

$0.000

$1,266.000

611-07.01

11003-3134-94 0500 0550 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $2.000

0.000

247.000

$0.000

$494.000

611-07.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500500

-494.000-247.000

0.0000.000

11003-3134-94 0500 0560 EACH CATCH BASINS, TYPE 31, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.000

0.000

1.000

$0.000

$5,000.000

611-31.02

11003-3134-94 0500 0570 EACH CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $4,000.000

0.000

5.600

$0.000

$22,400.000

611-38.02

11003-3134-94 0500 0580 L.F. PRESTRESSED CONCRETE BOX
BEAM (27" X 36")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,779.000 $150.000

0.000

12,770.624

$0.000

$1,915,593.600

615-02.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05800500

-1,704,577.48015,125.240

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT05800500

-478,904.8600.000

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05800500

2,183,482.3400.000

0.0000.000
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0.00 3,040.003,040.00 3,040.000.0011003-3134-94 0500 0590 L.F. BRIDGE DECK CRACK SEALING Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,040.000 $2.000

3,040.000

3,040.000

$6,080.000

$6,080.000

617-02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05900500

-6,080.000-3,040.000

-6,080.000-3,040.000

11003-3134-94 0500 0600 GAL. SEALANT (DESCRIPTION)/
(HMWM)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $150.000

16.000

16.000

$2,400.000

$2,400.000

617-05

11003-3134-94 0500 0610 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,321.000 $40.000

0.000

1,325.160

$0.000

$53,006.400

620-05.01

11003-3134-94 0500 0620 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $36.000

0.000

0.000

$0.000

$0.000

621-03.02

11003-3134-94 0500 0630 C.Y. CEMENT CONCRETE DITCH
PAVING (REINFORCED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $405.000

0.000

23.200

$0.000

$9,396.000

703-02

11003-3134-94 0500 0640 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $63.000

0.000

108.000

$0.000

$6,804.000

705-01.01
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11003-3134-94 0500 9017 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $78.750

0.000

0.000

$0.000

$0.000

705-01.50

11003-3134-94 0500 0650 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $26.000

0.000

700.000

$0.000

$18,200.000

705-02.02

11003-3134-94 0500 9022 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $39.000

0.000

0.000

$0.000

$0.000

705-02.50

11003-3134-94 0500 0660 L.F. MEDIAN DIVIDER GUARDRAIL,
WITH RUB-RAIL (TYPE 2)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,300.000 $36.000

643.750

643.750

$23,175.000

$23,175.000

705-03.01

11003-3134-94 0500 0670 L.F. MEDIAN DIVIDER GUARDRAIL AT
CONCRETE BARRIER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $63.000

27.000

27.000

$1,701.000

$1,701.000

705-03.04

11003-3134-94 0500 0680 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,000.000

1.000

1.000

$2,000.000

$2,000.000

705-04.07

11003-3134-94 0500 0690 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $7,800.000

0.000

4.000

$0.000

$31,200.000

705-08.51

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06900500

0.0000.000

0.0000.000
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11003-3134-94 0500 0700 L.F. LONGITUDINAL CABLE BARRIER Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $16.000

0.000

0.000

$0.000

$0.000

705-80.01

11003-3134-94 0500 0710 EACH LONGITUDINAL CABLE BARRIER
(END TERMINAL) STANDARD

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,400.000

0.000

0.000

$0.000

$0.000

705-80.02

11003-3134-94 0500 0720 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $0.600

0.000

1,724.500

$0.000

$1,034.700

706-01

11003-3134-94 0500 0730 L.F. GUARDRAIL REMOVED AND
RESET

Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $14.000

0.000

0.000

$0.000

$0.000

706-02.01

11003-3134-94 0500 0740 C.Y. RUBBLE STONE RIP-RAP Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $90.000

0.000

0.000

$0.000

$0.000

709-01.01

11003-3134-94 0500 0750 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $50.000

843.190

843.190

$42,159.500

$42,159.500

709-05.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07500500

0.0000.000

0.0000.000
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626.00 388.00388.00 0.000.0011003-3134-94 0500 0760 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $10.000

0.000

388.000

$0.000

$3,880.000

710-09.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07600500

-2,880.000-288.000

0.0000.000

11003-3134-94 0500 0770 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $5.000

0.000

0.000

$0.000

$0.000

710-09.02

11003-3134-94 0500 0780 L.F. 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $35.000

0.000

420.000

$0.000

$14,700.000

711-05.71

11003-3134-94 0500 0790 L.F. CONC MEDIAN BARR SING
SLOPE (STD-1-3SS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

677.000 $50.000

0.000

681.000

$0.000

$34,050.000

711-05.74

11003-3134-94 0500 0800 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.000

0.000

0.800

$0.000

$20,000.000

712-01

11003-3134-94 0500 0810 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,855.000 $25.000

0.000

4,340.000

$0.000

$108,500.000

712-02.02
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1260.00 2,520.002,520.00 0.000.0011003-3134-94 0500 0820 L.F. BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,516.000 $50.000

0.000

2,520.000

$0.000

$126,000.000

712-02.47

11003-3134-94 0500 0830 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $39.000

0.000

189.000

$0.000

$7,371.000

712-04.01

11003-3134-94 0500 0840 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

196.000 $12.000

0.000

441.000

$0.000

$5,292.000

712-04.50

11003-3134-94 0500 0850 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $44.000

0.000

4.000

$0.000

$176.000

712-05.01

11003-3134-94 0500 0860 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $44.000

0.000

0.000

$0.000

$0.000

712-05.03

11003-3134-94 0500 0870 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,460.000 $7.300

0.000

1,334.210

$0.000

$9,739.733

712-06

11003-3134-94 0500 0880 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $560.000

0.000

0.000

$0.000

$0.000

712-06.16
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144.00 144.00144.00 0.000.0011003-3134-94 0500 0890 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $14.500

0.000

144.000

$0.000

$2,088.000

712-07.03

11003-3134-94 0500 0900 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,150.000

0.000

2.000

$0.000

$2,300.000

712-08.03

11003-3134-94 0500 0910 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $80.000

62.000

323.250

$4,960.000

$25,860.000

712-08.10

11003-3134-94 0500 9500 L.F. REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.300

0.000

2,453.000

$0.000

$10,547.900

712-09.02

11003-3134-94 0500 0920 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $9,100.000

0.000

6.000

$0.000

$54,600.000

713-16.01

11003-3134-94 0500 0930 EACH TEMPORARY RAISED PAVEMENT
MARKER,WHITE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

459.000 $12.500

0.000

428.000

$0.000

$5,350.000

716-01.06

11003-3134-94 0500 0940 EACH TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $12.500

0.000

391.000

$0.000

$4,887.500

716-01.07
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0.00 75.0075.00 75.000.0011003-3134-94 0500 0950 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

830.000 $36.000

75.000

75.000

$2,700.000

$2,700.000

716-01.22

11003-3134-94 0500 0960 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $3,600.000

0.000

0.000

$0.000

$0.000

716-05.01

11003-3134-94 0500 0970 L.F. PAINTED PAVEMENT
MARKINGS(8" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,656.000 $1.030

0.000

29,713.000

$0.000

$30,604.390

716-05.50

11003-3134-94 0500 0980 L.F. REMOVAL OF PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,610.000 $2.060

0.000

2,532.000

$0.000

$5,215.920

716-08.02

11003-3134-94 0500 0990 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,200.000

2.600

2.600

$13,520.000

$13,520.000

716-12.02

11003-3134-94 0500 1000 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $5,200.000

0.000

0.000

$0.000

$0.000

716-13.06

11003-3134-94 0500 1010 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $504,000.000

0.000

1.000

$0.000

$504,000.000

717-01
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66.67 66.6766.67 0.000.0011003-3134-94 0500 1020 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

446.000 $3.180

0.000

66.670

$0.000

$212.011

740-10.03

11003-3134-94 0500 1030 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(12 Inch)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $2.600

0.000

192.000

$0.000

$499.200

740-11.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10300500

0.0000.000

0.0000.000

11003-3134-94 0500 1040 L.F. TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(20 Inch)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

266.000 $4.200

0.000

732.000

$0.000

$3,074.400

740-11.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10400500

-974.400-232.000

0.0000.000

11003-3134-94 0500 1050 UNIT SEEDING (WITH MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

207.000 $34.000

94.790

225.658

$3,222.860

$7,672.372

801-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10500500

-3,932.370-115.658

-3,222.860-94.790

11003-3134-94 0500 9018 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.300

0.000

0.000

$0.000

$0.000

801-02
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60.38 44.0244.02 0.000.0011003-3134-94 0500 1060 UNIT TEMPORARY SEEDING (WITHOUT
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $28.000

0.000

44.020

$0.000

$1,232.560

801-02.08

11003-3134-94 0500 1070 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $45.130

0.000

0.000

$0.000

$0.000

801-03

11003-3134-94 0500 9019 UNIT MULCH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20.400

0.000

0.000

$0.000

$0.000

801-06

11003-3134-94 0500 1080 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

748.000 $4.000

0.000

789.440

$0.000

$3,157.760

803-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10800500

-3,157.760-789.440

0.0000.000

11003-3134-94 0500 1090 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $2.800

0.000

0.000

$0.000

$0.000

805-12.02

11003-3134-94 0500 1100 CYCL PROJECT MOWING Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,100.000

0.000

2.000

$0.000

$6,200.000

806-02.03

V44 *END OF REPORT*
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