
10/21/2016 20161102

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

CNN201 Pay Period:  10/21/2016Contract: Estimate Number: 0027 to  11/02/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/11/2014

07/30/2014

08/07/2014

09/17/2014

%

$-0.04

798.0

798.0

798.0

100.00

%Percent Complete($):

%Percent Behind:

ROANE

2.49

Date Notice to Proceed: 08/28/2014

11/02/2016

$9,992,936.90

$9,681,753.42

$9,333,719.61 $586,292.31$8,747,427.30

$0.00

$-21,822.35Test Report Payment Adjustments:

$9,311,897.26 $8,656,136.19 655,761.07

$9,333,719.65 $619,356.80$8,714,362.85

$33,064.45 $-33,064.49

$-91,291.11 $69,468.76

$0.00 $0.00

The grading, drainage, and paving on S.R. 29 (Ruritan Road)

97.51

20161102

Project(s): 73035-3209-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-29(58)100.00 489088655,761.0773035-3209-14 40The grading, drainage, and paving on S.R. 29 (Ruritan Road)

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73035-3209-14 0902 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $53,150.15

0.000

1.000

$0.00

$53,150.15

104-03 ADDITIONAL WORK
(DESCRIPTION)/6" Steel by-pass

73035-3209-14 0100 9514 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,890.00

0.000

1.000

$0.00

$4,890.00

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Additional work to
bridge over underground
spring/cavern

73035-3209-14 0100 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $570.00

0.000

74.000

$0.00

$42,180.00

104-03.20 ADDITIONAL WORK
(DESCRIPTION)/ 42" jack and bore
steel casing

73035-3209-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $95,000.00

0.000

1.000

$0.00

$95,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

73035-3209-14 0100 9021 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0073035-3209-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90170100

-164,458.29-164,458.290

-23,999.03-23,999.030

73035-3209-14 0300 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

73035-3209-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90190100

-161,060.45-161,060.450

-41,720.79-41,720.790

73035-3209-14 0300 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

73035-3209-14 0908 9515 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

30,050.000

$0.00

$30,050.00

109-04.20 FORCE ACCOUNT/Manhole
Excavation

73035-3209-14 0991 9513 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,287.80

0.000

1.000

$0.00

$5,287.80

109-05.01 ELIMINATED OR ALTERED
ITEM/10" sewer force main items
removed from contract
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73035-3209-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

73035-3209-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $155,000.00

0.000

1.000

$0.00

$155,000.00

201-01 CLEARING AND GRUBBING

73035-3209-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

73035-3209-14 0300 1820 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,500.00

0.000

1.000

$0.00

$17,500.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

73035-3209-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000.00

0.000

1.000

$0.00

$8,000.00

202-01.56 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DESCRIPTION)/
(PED. BRIDGE)

73035-3209-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,500.00

0.000

1.000

$0.00

$16,500.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACK NO. 75)

73035-3209-14 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,681.000 $12.50

0.000

24,477.410

$0.00

$305,967.63

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73035-3209-14 0100 9007 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.75

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

73035-3209-14 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,323.000 $32.00

0.000

480.530

$0.00

$15,376.96

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

73035-3209-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $15.00

0.000

5,883.000

$0.00

$88,245.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

73035-3209-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,500.000 $3.75

891.000

1,817.330

$3,341.25

$6,814.99

203-04 PLACING AND SPREADING
TOPSOIL

73035-3209-14 0100 9008 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.75

0.000

404.440

$0.00

$7,583.25

203-05 UNDERCUTTING

73035-3209-14 0100 0110 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $15.00

0.000

0.000

$0.00

$0.00

203-06 WATER

73035-3209-14 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

575.000 $40.00

0.000

440.000

$0.00

$17,600.00

203-07 FURNISHING & SPREADING
TOPSOIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

455.00 899.44899.44 0.000.0073035-3209-14 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $22.00

0.000

899.440

$0.00

$19,787.68

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

73035-3209-14 0300 1830 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

249.000 $43.00

0.000

149.480

$0.00

$6,427.64

204-08 FOUNDATION FILL MATERIAL

73035-3209-14 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.00

0.000

190.000

$0.00

$2,280.00

209-02.03 8" TEMPORARY SLOPE DRAIN

73035-3209-14 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $12.00

0.000

58.150

$0.00

$697.80

209-05 SEDIMENT REMOVAL

73035-3209-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,450.000 $3.51

0.000

9,242.000

$0.00

$32,439.42

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

73035-3209-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,150.000 $1.39

0.000

5,213.000

$0.00

$7,246.07

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

73035-3209-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $158.88

0.000

4.000

$0.00

$635.52

209-08.07 ROCK CHECK DAM PER

Page 6RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73035-3209-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $430.00

0.000

0.000

$0.00

$0.00

209-08.08 ENHANCED ROCK CHECK DAM

73035-3209-14 0100 0190 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,400.000 $2.75

0.000

1,385.000

$0.00

$3,808.75

209-09.01 SANDBAGS

73035-3209-14 0100 0200 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $855.63

0.000

3.000

$0.00

$2,566.89

209-09.02 TEMPORARY SEDIMENT FILTER
BAG (14'6" X 2'0" X 13'3")

73035-3209-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $230.74

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

73035-3209-14 0100 0220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $1.43

0.000

177.780

$0.00

$254.23

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

73035-3209-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $457.04

0.000

38.000

$0.00

$17,367.52

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

73035-3209-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $657.29

0.000

10.000

$0.00

$6,572.90

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 4.004.00 0.000.0073035-3209-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $877.05

0.000

4.000

$0.00

$3,508.20

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

73035-3209-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,201.54

0.000

4.000

$0.00

$4,806.16

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

73035-3209-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $1,201.54

0.000

17.000

$0.00

$20,426.18

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

73035-3209-14 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $40.00

0.000

258.000

$0.00

$10,320.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

73035-3209-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,744.400 $21.27

472.430

38,254.560

$10,048.59

$813,674.49

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

73035-3209-14 0300 1840 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,130.000 $28.00

0.000

1,610.790

$0.00

$45,102.12

303-01.02 GRANULAR BACKFILL (BRIDGES)

73035-3209-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $44.30

0.000

0.000

$0.00

$0.00

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

475.00 200.72200.72 43.660.0073035-3209-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $40.00

43.660

200.720

$1,746.40

$8,028.80

303-10.01 MINERAL AGGREGATE (SIZE 57)

73035-3209-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

677.600 $75.22

0.000

67.610

$0.00

$5,085.62

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

73035-3209-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,534.800 $94.48

69.580

2,026.770

$6,573.92

$191,489.23

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03300100

-18.90-0.200

-18.90-0.200

73035-3209-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,622.000 $76.75

0.000

5,875.730

$0.00

$450,962.28

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

73035-3209-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.500 $825.00

0.000

125.989

$0.00

$103,940.93

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

73035-3209-14 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,011.600 $54.37

0.000

4,073.632

$0.00

$221,483.37

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

Page 9RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5387.56 4,334.554,334.55 0.000.0073035-3209-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,339.500 $82.00

0.000

4,334.550

$0.00

$355,433.10

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

73035-3209-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-22,956.86-22,956.860

-160.49-160.490

73035-3209-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

7,500.007,500.000

36.0036.000

73035-3209-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

73035-3209-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.570 $300.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

73035-3209-14 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.520 $15.00

0.000

174.530

$0.00

$2,617.95

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7.79 14.5514.55 0.000.0073035-3209-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.130 $575.00

0.000

14.553

$0.00

$8,367.98

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100

-8,327.73-14.483

0.000.000

73035-3209-14 0100 0410 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,825.000 $4.50

0.000

5,482.220

$0.00

$24,669.99

407-02.13 REMOVAL & DISPOSAL OF
EXISTING ASPHALT PAVEMENT

73035-3209-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

73035-3209-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

73035-3209-14 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,300.000 $1.50

0.000

1,241.000

$0.00

$1,861.50

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

73035-3209-14 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.960 $165.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1148.28 1,990.621,990.62 842.340.0073035-3209-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,302.600 $124.13

842.340

1,990.620

$104,559.66

$247,095.66

411-01.10 ACS MIX(PG64-22) GRADING D

73035-3209-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,644.400 $96.32

2,557.960

2,658.510

$246,382.71

$256,067.68

411-02.10 ACS MIX(PG70-22) GRADING D

73035-3209-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90090100

-3,501.47-3,501.470

-2,630.96-2,630.960

73035-3209-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

-17,735.850

-17,735.850

$-17,735.85

$-17,735.85

411-03.32 RIDEABILITY (SP411B)

73035-3209-14 0300 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

73035-3209-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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0.00 0.000.00 0.000.0073035-3209-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90110100

4,263.004,263.000

3,165.003,165.000

73035-3209-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

73035-3209-14 0100 0460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,320.000 $3.75

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

73035-3209-14 0100 0470 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $385.00

0.000

98.870

$0.00

$38,064.95

604-01.01 CLASS A CONCRETE (ROADWAY)

73035-3209-14 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $65.00

255.000

255.000

$16,575.00

$16,575.00

604-01.04 1-1/2" STEEL PIPE HANDRAIL

73035-3209-14 0300 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $747.50

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)
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73035-3209-14 0300 9006 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $565.50

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

73035-3209-14 0300 1850 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

442.000 $650.00

0.000

430.430

$0.00

$279,779.50

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

73035-3209-14 0300 1860 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

91,890.000 $0.85

0.000

91,136.200

$0.00

$77,465.77

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18600300

-21,671.8146,571.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18600300

21,671.810.000

0.000.000

73035-3209-14 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,866.000 $59.12

0.000

5,658.850

$0.00

$334,551.21

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04900100

0.000.000

0.000.000

73035-3209-14 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

889.000 $106.30

0.000

1,028.117

$0.00

$109,288.84

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05000100

0.000.000

52,312.04492.117
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142.33 187.66187.66 0.000.0073035-3209-14 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

252.000 $145.47

0.000

187.660

$0.00

$27,298.90

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

73035-3209-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

364.000 $172.83

0.000

228.650

$0.00

$39,517.58

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

73035-3209-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $234.00

0.000

80.000

$0.00

$18,720.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

73035-3209-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $373.16

0.000

96.000

$0.00

$35,823.36

607-11.03 60" CONCRETE PIPE CULVERT
(CLASS III)

73035-3209-14 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $54.04

0.000

111.000

$0.00

$5,998.44

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

-54.04-1.000

0.000.000

73035-3209-14 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $84.76

0.000

74.000

$0.00

$6,272.24

607-39.04 30" PIPE CULVERT (SIDE DRAIN)
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3.00 3.003.00 0.000.0073035-3209-14 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $8,731.92

0.000

3.000

$0.00

$26,195.76

611-01.03 MANHOLES, > 8' - 12' DEPTH

73035-3209-14 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,257.34

0.000

1.000

$0.00

$2,257.34

611-02.01 SPRING DRAIN BOX, TYPE 1

73035-3209-14 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,799.68

0.000

0.000

$0.00

$0.00

611-02.10 JUNCTION BOX, TYPE 1

73035-3209-14 0100 0600 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $906.28

0.000

42.530

$0.00

$38,544.09

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

73035-3209-14 0100 0610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,154.000 $2.73

0.000

1,389.000

$0.00

$3,791.97

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06100100

-300.30-110.000

0.000.000

73035-3209-14 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $4,147.56

0.000

2.000

$0.00

$8,295.12

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06200100

-4,147.56-1.000

0.000.000
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504.00 58.0058.00 0.000.0073035-3209-14 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $5,312.30

0.000

58.000

$0.00

$308,113.40

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

73035-3209-14 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $8,695.50

0.000

5.000

$0.00

$43,477.50

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

73035-3209-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,998.87

0.000

1.000

$0.00

$12,998.87

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

73035-3209-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,540.53

0.000

2.000

$0.00

$11,081.06

611-14.01 CATCH BASINS, TYPE 14, 0' - 4'
DEPTH

73035-3209-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $7,962.53

0.000

15.000

$0.00

$119,437.95

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

73035-3209-14 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,232.38

0.000

1.000

$0.00

$14,232.38

611-14.05 CATCH BASINS, TYPE 14, > 16' -
20' DEPTH

73035-3209-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $3,656.38

0.000

12.000

$0.00

$43,876.56

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH
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15.00 7.007.00 0.000.0073035-3209-14 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $4,143.25

0.000

7.000

$0.00

$29,002.75

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07000100

-8,286.50-2.000

0.000.000

73035-3209-14 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $79.80

0.000

43.000

$0.00

$3,431.40

621-03.05 36" TEMPORARY DRAINAGE PIPE

73035-3209-14 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $96.48

0.000

140.000

$0.00

$13,507.20

621-03.07 48" TEMPORARY DRAINAGE PIPE

73035-3209-14 0100 0730 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38,481.000 $4.00

0.000

37,496.500

$0.00

$149,986.00

701-01.01 CONCRETE SIDEWALK (4 ")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07300100

-16.00-4.000

0.000.000

73035-3209-14 0100 0740 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,064.000 $6.10

3,901.000

6,833.500

$23,796.10

$41,684.35

701-02 CONCRETE DRIVEWAY

73035-3209-14 0100 0750 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,157.000 $9.00

0.000

1,517.000

$0.00

$13,653.00

701-02.03 CONCRETE CURB RAMP
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1858.65 850.45850.45 0.000.0073035-3209-14 0100 0760 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

930.000 $292.50

0.000

850.450

$0.00

$248,756.63

702-03 CONCRETE COMBINED CURB &
GUTTER

73035-3209-14 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.750 $72.50

0.000

0.000

$0.00

$0.00

705-01.04 METAL BEAM GUARD FENCE

73035-3209-14 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.750 $20.50

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

73035-3209-14 0300 9507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.60

0.000

0.000

$0.00

$0.00

705-02.20 SINGLE GUARDRAIL (TYPE 2)
LONG POST (6 FT-9 FT)

73035-3209-14 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.75

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

73035-3209-14 0100 9508 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $690.00

1.000

1.000

$690.00

$690.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

73035-3209-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,150.00

1.000

1.000

$2,150.00

$2,150.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)
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73035-3209-14 0100 9509 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,702.50

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

73035-3209-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,325.00

0.000

0.000

$0.00

$0.00

705-08.11 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

73035-3209-14 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $7.00

0.000

97.000

$0.00

$679.00

706-02.01 GUARDRAIL REMOVED AND
RESET

73035-3209-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $100.00

0.000

4.000

$0.00

$400.00

706-03.01 POSTS FURNISHED

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08200100

-400.00-4.000

0.000.000

73035-3209-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $125.00

0.000

0.000

$0.00

$0.00

706-03.10 POST BLOCKOUTS & BACKUP
PLATES

73035-3209-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100.00

0.000

0.000

$0.00

$0.00

706-10.26 ROUNDED END ELEMENT
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73890.00 6,569.006,569.00 0.000.0073035-3209-14 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $2.20

0.000

6,569.000

$0.00

$14,451.80

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08500100

0.000.000

783.20356.000

73035-3209-14 0100 0860 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $35.00

44.780

201.860

$1,567.30

$7,065.10

709-05.05 MACHINED RIP-RAP (CLASS A-3)

73035-3209-14 0100 0870 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $35.00

0.000

1,186.390

$0.00

$41,523.65

709-05.06 MACHINED RIP-RAP (CLASS A-1)

73035-3209-14 0100 0880 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

351.000 $35.00

0.000

110.530

$0.00

$3,868.55

709-05.08 MACHINED RIP-RAP (CLASS B)

73035-3209-14 0100 0890 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

405.000 $35.00

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

73035-3209-14 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,400.000 $4.00

0.000

5,046.000

$0.00

$20,184.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

Page 21RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73035-3209-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $350.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

73035-3209-14 0300 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

197.000 $30.00

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

73035-3209-14 0100 0920 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $111,200.00

0.000

0.800

$0.00

$88,960.00

712-01 TRAFFIC CONTROL

73035-3209-14 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $25.58

0.000

1,200.000

$0.00

$30,696.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

73035-3209-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $37.50

0.000

370.000

$0.00

$13,875.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

73035-3209-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $42.75

0.000

84.000

$0.00

$3,591.00

712-05.01 WARNING LIGHTS (TYPE A)

73035-3209-14 0100 0960 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

572.500 $7.25

0.000

892.000

$0.00

$6,467.00

712-06 SIGNS (CONSTRUCTION)
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73035-3209-14 0100 0970 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $16.50

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

73035-3209-14 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $14.20

0.000

396.000

$0.00

$5,623.20

712-07.03 TEMPORARY BARRICADES (TYPE
III)

73035-3209-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,150.00

0.000

1.000

$0.00

$1,150.00

712-08.03 ARROW BOARD (TYPE C)

73035-3209-14 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $7.50

0.000

0.000

$0.00

$0.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

73035-3209-14 0100 1010 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,299.000 $3.95

806.750

806.750

$3,186.66

$3,186.66

713-11.01 "U" SECTION STEEL POSTS

73035-3209-14 0100 1020 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,182.000 $4.75

1,202.200

1,202.200

$5,710.45

$5,710.45

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

73035-3209-14 0100 1030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

278.500 $12.25

272.790

272.790

$3,341.68

$3,341.68

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 167.00167.00 167.000.0073035-3209-14 0100 1040 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.500 $14.60

167.000

167.000

$2,438.20

$2,438.20

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

73035-3209-14 0100 1050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

73035-3209-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $245.00

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

73035-3209-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $7,800.00

1.000

2.000

$7,800.00

$15,600.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

73035-3209-14 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,618.000 $6.12

2,092.000

8,618.000

$12,803.04

$52,742.16

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10800100

0.000.000

6,095.52996.000

73035-3209-14 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

965.000 $8.16

505.000

965.000

$4,120.80

$7,874.40

714-03.03 DIRECT BURIAL CONDUIT
(DESCRIPTION)/(2" PVC,
SCHEDULE 80)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10900100

0.000.000

652.8080.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 47.0047.00 47.000.0073035-3209-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $357.00

47.000

47.000

$16,779.00

$16,779.00

714-05.03 PULL BOXES (TYPE B)

73035-3209-14 0100 9511 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.50

0.000

301.000

$0.00

$3,160.50

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

73035-3209-14 0100 1110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

749.000 $14.50

1.330

1.330

$19.29

$19.29

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

73035-3209-14 0100 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

667.000 $9.00

624.000

624.000

$5,616.00

$5,616.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

73035-3209-14 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $100.00

33.000

34.000

$3,300.00

$3,400.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

73035-3209-14 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

622.000 $14.75

675.000

675.000

$9,956.25

$9,956.25

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

73035-3209-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $150.00

4.000

4.000

$600.00

$600.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 6.006.00 5.000.0073035-3209-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $75.00

5.000

6.000

$375.00

$450.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

73035-3209-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $295.00

22.000

22.000

$6,490.00

$6,490.00

716-04.15 PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

73035-3209-14 0100 1180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.500 $550.00

0.040

15.895

$22.00

$8,742.25

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

73035-3209-14 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $0.75

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

73035-3209-14 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $5.00

48.000

148.000

$240.00

$740.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

73035-3209-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50.00

0.000

10.000

$0.00

$500.00

716-08.06 REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

73035-3209-14 0100 1220 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.200 $2,695.00

4.810

4.810

$12,962.95

$12,962.95

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.371.37 1.370.0073035-3209-14 0100 1230 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.300 $4,790.00

1.370

1.370

$6,562.30

$6,562.30

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

73035-3209-14 0100 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $2.00

799.000

799.000

$1,598.00

$1,598.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

73035-3209-14 0100 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $1.50

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

73035-3209-14 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $2.00

64.000

64.000

$128.00

$128.00

716-12.07 ENHANCED FLAT LINE THERMO
(8IN BROKEN LN)

73035-3209-14 0100 1270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $213,645.50

0.000

1.000

$0.00

$213,645.50

717-01 MOBILIZATION

73035-3209-14 0100 9510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $280.00

0.000

0.000

$0.00

$0.00

717-01.01 REMOBILIZATION

73035-3209-14 0100 9512 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,148.81

0.000

1.000

$0.00

$9,148.81

717-01.01 REMOBILIZATION/remobilization
due to utility delay
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0073035-3209-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,530.00

0.000

1.000

$0.00

$1,530.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

73035-3209-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,896.18

0.000

1.000

$0.00

$1,896.18

730-01.08 SCHOOL SPEED LIMIT FLASHING
SIGNAL INSTALLED

73035-3209-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $696.66

0.000

17.000

$0.00

$11,843.22

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

73035-3209-14 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,166.88

0.000

2.000

$0.00

$2,333.76

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

73035-3209-14 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $682.38

0.000

2.000

$0.00

$1,364.76

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

73035-3209-14 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $875.16

0.000

2.000

$0.00

$1,750.32

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A1 WITH
BACKPLATE)

73035-3209-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $357.00

17.000

18.000

$6,069.00

$6,426.00

730-03.20 INSTALL PULL BOX (TYPE A)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 14.0014.00 14.000.0073035-3209-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $357.00

14.000

14.000

$4,998.00

$4,998.00

730-03.21 INSTALL PULL BOX (TYPE B)

73035-3209-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,060.00

1.000

4.000

$3,060.00

$12,240.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

73035-3209-14 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,973.000 $1.27

1,973.000

1,973.000

$2,505.71

$2,505.71

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

73035-3209-14 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,906.000 $1.53

0.000

3,175.000

$0.00

$4,857.75

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

73035-3209-14 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,246.000 $1.79

0.000

3,390.000

$0.00

$6,068.10

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

73035-3209-14 0100 1400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,518.000 $2.65

1,398.000

1,518.000

$3,704.70

$4,022.70

730-08.30 INTERCONNECT CABLE
(COPPER-TWISTED PAIR)

73035-3209-14 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

355.000 $2.04

0.000

430.000

$0.00

$877.20

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(16,000 LBS.MIN.BRK
STRENGTH)
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760.00 812.00812.00 0.000.0073035-3209-14 0100 1420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

726.000 $2.04

0.000

812.000

$0.00

$1,656.48

730-09.03 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(13,250 LBS.MIN.BRK
STRENGTH)

73035-3209-14 0100 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

654.000 $2.04

29.000

654.000

$59.16

$1,334.16

730-09.04 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(18,900 LBS.MIN.BRK
STRENGTH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14300100

-28.56-14.000

-28.56-14.000

73035-3209-14 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,518.000 $2.04

1,518.000

1,518.000

$3,096.72

$3,096.72

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

73035-3209-14 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $6.12

1,365.000

2,400.000

$8,353.80

$14,688.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

73035-3209-14 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,680.000 $5.10

1,070.000

1,680.000

$5,457.00

$8,568.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

73035-3209-14 0100 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $7.14

34.000

34.000

$242.76

$242.76

730-12.03 CONDUIT 3" DIAMETER (PVC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14700100

-242.76-34.000

-242.76-34.000
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80.00 402.00402.00 322.000.0073035-3209-14 0100 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

402.000 $8.16

322.000

402.000

$2,627.52

$3,280.32

730-12.16 CONDUIT (DESCRIPTION)/(2" PVC,
SCHEDULE 80)

73035-3209-14 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $234.60

8.000

8.000

$1,876.80

$1,876.80

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

73035-3209-14 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,353.000 $1.02

0.000

8,580.000

$0.00

$8,751.60

730-14.01 SHIELDED DETECTOR CABLE

73035-3209-14 0100 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,044.000 $3.06

0.000

2,788.000

$0.00

$8,531.28

730-14.02 SAW SLOT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15100100

0.000.000

7,334.822,397.000

73035-3209-14 0100 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,680.000 $0.51

5,634.000

11,680.000

$2,873.34

$5,956.80

730-14.03 LOOP WIRE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15200100

0.000.000

2,580.605,060.000

73035-3209-14 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10,098.00

0.000

4.000

$0.00

$40,392.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)
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0.00 4.004.00 4.000.0073035-3209-14 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,196.68

4.000

4.000

$12,786.72

$12,786.72

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15400100

-9,148.764.000

-9,148.764.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15400100

9,148.760.000

0.000.000

73035-3209-14 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $526.30

1.000

1.000

$526.30

$526.30

730-18.01 MASTER CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15500100

-394.731.000

-394.731.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15500100

394.730.000

0.000.000

73035-3209-14 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $10,038.84

0.000

8.000

$0.00

$80,310.72

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15600100

-30,993.448.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15600100

30,993.440.000

0.000.000
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4.00 4.004.00 0.000.0073035-3209-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $9,402.36

0.000

4.000

$0.00

$37,609.44

730-23.02 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15700100

-13,499.244.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15700100

13,499.240.000

0.000.000

73035-3209-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $11,074.14

4.000

4.000

$44,296.56

$44,296.56

730-23.03 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15800100

-18,745.324.000

-18,745.324.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15800100

18,745.320.000

0.000.000

73035-3209-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,530.00

8.000

8.000

$12,240.00

$12,240.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(PEDESTRIAN SIGNAL SUPPORT)

73035-3209-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,443.16

0.000

2.000

$0.00

$18,886.32

730-23.40 CANTILEVER SIGNAL SUPPORT (1
ARM @ 15')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16000100

-7,814.202.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16000100

7,814.200.000

0.000.000
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0.00 18.0018.00 18.000.0073035-3209-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $546.72

18.000

18.000

$9,840.96

$9,840.96

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

73035-3209-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $22,440.00

2.000

2.000

$44,880.00

$44,880.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

73035-3209-14 0100 1630 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

970.000 $2.70

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

73035-3209-14 0100 1640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

656.000 $2.51

0.000

2,519.890

$0.00

$6,324.92

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

73035-3209-14 0100 1650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,015.000 $3.24

0.000

600.000

$0.00

$1,944.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SEE PLANS

73035-3209-14 0900 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $765.00

0.000

0.000

$0.00

$0.00

773-12.83 PLACE 1 1/4 IN TRIPLE EYE
ANCHOR

73035-3209-14 0900 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,224.00

0.000

0.000

$0.00

$0.00

773-12.84 PLACE 35FT POLE

Page 34RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/06/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73035-3209-14 0900 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,428.00

0.000

0.000

$0.00

$0.00

773-12.85 PLACE 40 FT POLE

73035-3209-14 0900 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,632.00

0.000

0.000

$0.00

$0.00

773-12.86 PLACE 45 FT POLE

73035-3209-14 0900 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,244.00

0.000

0.000

$0.00

$0.00

773-12.87 PLACE 55 FT POLE

73035-3209-14 0900 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $255.00

0.000

0.000

$0.00

$0.00

773-12.88 REMOVE 30 FT POLE

73035-3209-14 0900 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $255.00

0.000

0.000

$0.00

$0.00

773-12.89 REMOVE 35 FT POLE

73035-3209-14 0900 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $255.00

0.000

0.000

$0.00

$0.00

773-12.90 REMOVE 40 FT POLE

73035-3209-14 0900 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $255.00

0.000

0.000

$0.00

$0.00

773-12.91 REMOVE 45 FT POLE
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73035-3209-14 0900 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $255.00

0.000

0.000

$0.00

$0.00

773-12.92 REMOVE 55 FT POLE

73035-3209-14 0900 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $127.50

0.000

0.000

$0.00

$0.00

773-12.93 REMOVE PUSH BRACE

73035-3209-14 0901 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,325.77

0.000

5.000

$0.00

$6,628.85

790-03.01 POLE 40FT CLASS 2 WOOD

73035-3209-14 0901 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,516.60

0.000

8.000

$0.00

$12,132.80

790-04.02 POLE 45FT CLASS 2 WOOD

73035-3209-14 0901 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,183.85

0.000

3.000

$0.00

$9,551.55

790-04.06 POLE 45FT CLASS 1 METAL

73035-3209-14 0901 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $3,183.85

0.000

7.000

$0.00

$22,286.95

790-04.07 POLE 45FT CLASS 2 METAL

73035-3209-14 0901 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,028.83

0.000

4.000

$0.00

$8,115.32

790-05.01 POLE 50FT CLASS 1 WOOD
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3.00 3.003.00 0.000.0073035-3209-14 0901 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,510.27

0.000

3.000

$0.00

$10,530.81

790-05.05 POLE 50FT CLASS 1 METAL

73035-3209-14 0901 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $4,836.04

0.000

24.000

$0.00

$116,064.96

790-06.05 POLE 55 FT CLASS 1 METAL

73035-3209-14 0901 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,092.16

0.000

1.000

$0.00

$5,092.16

790-07.06 POLE 60FT CLASS 2 METAL

73035-3209-14 0901 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,892.59

0.000

3.000

$0.00

$8,677.77

790-20.01 POLE(DESCRIPTION)/(SEE
PLANS)

73035-3209-14 0901 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $180.79

0.000

3.000

$0.00

$542.37

790-21.01 1PH SGL PRIMARY SUPPORT
15KV

73035-3209-14 0901 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $261.14

0.000

2.000

$0.00

$522.28

790-21.04 1PH SGL SUPPORT 15KV

73035-3209-14 0901 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $341.49

0.000

1.000

$0.00

$341.49

790-21.07 1PH PRIMARY LG ANGLE 15KV

73035-3209-14 0901 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $185.81

0.000

5.000

$0.00

$929.05

790-21.08 1PH DEADEND 15KV
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12.00 10.0010.00 0.000.0073035-3209-14 0901 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $341.49

0.000

10.000

$0.00

$3,414.90

790-21.09 1PH PRIMARY TAP 15KV

73035-3209-14 0901 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $416.81

0.000

4.000

$0.00

$1,667.24

790-21.10 1PH VERTICAL DDE 15KV

73035-3209-14 0901 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $602.62

0.000

8.000

$0.00

$4,820.96

790-25.01 3PH CROSSARM SGL 15KV

73035-3209-14 0901 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,074.68

0.000

3.000

$0.00

$3,224.04

790-25.10 3PH CROSSARM DBL DBL PRIM
SUPPORT 15KV

73035-3209-14 0901 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,079.70

0.000

7.000

$0.00

$7,557.90

790-25.21 3PH CROSSARM DEADEND SGL
15KV

73035-3209-14 0901 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,817.91

0.000

6.000

$0.00

$10,907.46

790-25.23 3PH CROSSARM DDE 15KV

73035-3209-14 0901 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,386.03

0.000

9.000

$0.00

$12,474.27

790-27.01 DBL CKT CROSSARM 15KV

73035-3209-14 0901 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,450.66

0.000

7.000

$0.00

$17,154.62

790-27.06 DBL CKT DBL XARM SM ANG
15KV
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2.00 5.005.00 0.000.0073035-3209-14 0901 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,112.90

0.000

5.000

$0.00

$20,564.50

790-27.10 DBL CKT CROSSARM DDE 15KV

73035-3209-14 0901 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $140.61

0.000

80.000

$0.00

$11,248.80

790-30.04 SECONDARY ASSEMBLIES MISC

73035-3209-14 0901 2220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $2.01

0.000

2,250.000

$0.00

$4,522.50

790-31.04 SERVICE CONDUCTOR 6 AL
DUPLEX

73035-3209-14 0901 2230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $3.42

0.000

320.000

$0.00

$1,094.40

790-31.11 SERVICE CONDUCTOR 2 AL
TRIPLEX

73035-3209-14 0901 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $10.11

0.000

50.000

$0.00

$505.50

790-31.33 SERVICE CONDUCTOR 336.4MCM
AL SGL COND

73035-3209-14 0901 2250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $246.07

0.000

72.000

$0.00

$17,717.04

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

73035-3209-14 0901 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $517.25

0.000

7.000

$0.00

$3,620.75

790-32.07 OH GUY - THROUGH BOLT TYPE

73035-3209-14 0901 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $527.29

0.000

47.000

$0.00

$24,782.63

790-32.25 ANCHOR (DESCRIPTION)/(POWER
INSTALLED HELIX SCREW
ANCHOR)
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5990.00 5,480.005,480.00 0.000.0073035-3209-14 0901 2280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,500.000 $1.52

0.000

5,480.000

$0.00

$8,329.60

790-40.02 OH COND 2 7/1 ACSR SPARATE

73035-3209-14 0901 2290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,720.000 $1.91

0.000

1,700.000

$0.00

$3,247.00

790-40.03 OH COND 1/0 6/1 ACSR RAVEN

73035-3209-14 0901 2300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

660.000 $2.22

0.000

2,619.000

$0.00

$5,814.18

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

73035-3209-14 0901 2310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,030.000 $3.20

0.000

8,926.000

$0.00

$28,563.20

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

73035-3209-14 0901 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $8.42

0.000

165.000

$0.00

$1,389.30

790-41.01 UG PRI COND 2 AL 15KV

73035-3209-14 0901 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $5.27

0.000

95.000

$0.00

$500.65

790-41.45 UG SEC COND 2 AL TPLX

73035-3209-14 0901 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

205.000 $6.40

0.000

200.000

$0.00

$1,280.00

790-41.55 UG SEC COND 1/0 AL QPLX

73035-3209-14 0901 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $13.29

0.000

60.000

$0.00

$797.40

790-42.08 2IN DIA PVC PIPE
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9.00 6.006.00 0.000.0073035-3209-14 0901 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $913.98

0.000

6.000

$0.00

$5,483.88

790-42.12 CONDUIT - POLE MTD - 2IN SCH
80 PVC

73035-3209-14 0901 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $180.79

0.000

32.000

$0.00

$5,785.28

790-42.14 CONDUIT - POLE MTD - 4IN SCH
80 PVC

73035-3209-14 0901 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,682.32

0.000

1.000

$0.00

$1,682.32

790-43.46 SECONDARY PULLBOX LARGE

73035-3209-14 0901 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,605.69

0.000

1.000

$0.00

$3,605.69

790-43.47 PRIMARY PULLBOX

73035-3209-14 0901 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $632.75

0.000

23.000

$0.00

$14,553.25

790-46.01 1PH TRANSFORMER

73035-3209-14 0901 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,686.69

0.000

1.000

$0.00

$2,686.69

790-49.01 3PH XFMR BNK POLE MTD NO
FUSE/ARRESTERS

73035-3209-14 0901 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,660.93

0.000

3.000

$0.00

$10,982.79

790-58.03 CUTOUT KNIFE SWITCH, SNGL
LOADBREAK 15KV

73035-3209-14 0901 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $346.51

0.000

12.000

$0.00

$4,158.12

790-60.01 1PH FUSE CUTOUT XARM MOUNT
15KV
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1.00 1.001.00 0.000.0073035-3209-14 0901 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,968.57

0.000

1.000

$0.00

$1,968.57

790-60.09 3PH SECTIONALIZER OR RECL
15KV

73035-3209-14 0901 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,054.59

0.000

3.000

$0.00

$3,163.77

790-64.01 SEC MTG 1PH 120/240 VOLTS

73035-3209-14 0901 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $125.55

0.000

1.000

$0.00

$125.55

790-65.03 LIGHTNING ARRESTER ARM MTD
9 KV

73035-3209-14 0901 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,350.88

0.000

2.000

$0.00

$2,701.76

790-68.10 MISCELLANEOUS ASSEMBLIES

73035-3209-14 0901 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $110.48

0.000

12.000

$0.00

$1,325.76

790-69.28 EXTENSION LINK - EPOXY -6FT

73035-3209-14 0901 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,721.19

0.000

4.000

$0.00

$14,884.76

790-70.04 STREET LIGHT W/ FRNG ANC
BASE & MTL POLE

73035-3209-14 0901 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $693.02

0.000

3.000

$0.00

$2,079.06

790-70.10 FLOOD LIGHT

73035-3209-14 0901 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $979.26

0.000

31.000

$0.00

$30,357.06

790-70.20 STREET LIGHT (DESCRIPTION)/
(ALL)
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33038.00 22,706.0022,706.00 0.000.0073035-3209-14 0901 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,431.000 $1.21

0.000

22,706.000

$0.00

$27,474.26

790-98.01 REMOVE WIRE

73035-3209-14 0901 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $241.05

0.000

78.000

$0.00

$18,801.90

790-98.02 REMOVE POLES

73035-3209-14 0901 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

395.000 $241.05

0.000

422.000

$0.00

$101,723.10

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

73035-3209-14 0901 2550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,088.24

0.000

1.000

$0.00

$11,088.24

790-98.20 TREE AND BRUSH REMOVAL OFF
ROW

73035-3209-14 0902 2560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $255.00

0.000

128.000

$0.00

$32,640.00

791-01.05 6IN STEEL GAS MAIN

73035-3209-14 0903 2590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,624.000 $13.00

0.000

4,228.000

$0.00

$54,964.00

791-02.02 2IN MDPE GAS MAIN

73035-3209-14 0904 2750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

530.000 $22.00

0.000

0.000

$0.00

$0.00

791-02.03 3IN MDPE GAS MAIN
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33411.00 5,570.005,570.00 0.000.0073035-3209-14 0904 2760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,790.000 $26.00

0.000

5,570.000

$0.00

$144,820.00

791-02.05 6IN MDPE GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27600904

-42,332.005,570.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT27600904

-1,672.000.000

-1,672.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27600904

44,004.000.000

0.000.000

73035-3209-14 0903 2600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

985.000 $28.00

0.000

1,389.000

$0.00

$38,892.00

791-03.05 6IN HDPE GAS MAIN

73035-3209-14 0903 2610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $64.00

0.000

100.000

$0.00

$6,400.00

791-04.05 HDD 6IN PE PIPE -
UNCONSOLIDATED

73035-3209-14 0903 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,000.00

0.000

3.000

$0.00

$6,000.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

73035-3209-14 0903 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,000.00

0.000

2.000

$0.00

$6,000.00

791-06.04 CONNECT TO 6IN EX. PE MAIN
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0.00 1.001.00 0.000.0073035-3209-14 0903 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

791-06.09 CONNECT TO __IN EX. PE MAIN/
(SEE PLANS)

73035-3209-14 0903 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,500.00

0.000

0.000

$0.00

$0.00

791-06.10 CONNECT TO 2IN EX. STL MAIN

73035-3209-14 0902 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.00

0.000

0.000

$0.00

$0.00

791-06.12 CONNECT TO 6IN EX. STL MAIN

73035-3209-14 0903 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,500.00

0.000

0.000

$0.00

$0.00

791-06.21 CONNECT TO __IN EX. CI/DI MAIN
(SEE PLANS)

73035-3209-14 0903 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,300.00

0.000

4.000

$0.00

$25,200.00

791-06.21 CONNECT TO __IN EX. CI/DI
MAIN/Connect to 3 in ex. CI/DI main

73035-3209-14 0903 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,250.00

0.000

6.000

$0.00

$31,500.00

791-06.31 CONNECT TO 2IN EX. STL MAIN
W/ STOPPLE

73035-3209-14 0903 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $400.00

0.000

27.000

$0.00

$10,800.00

791-07.01 2IN PE GAS VALVE ASSEMBLY
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137.00 26.0026.00 0.000.0073035-3209-14 0904 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1,100.00

0.000

26.000

$0.00

$28,600.00

791-07.03 6IN PE GAS VALVE ASSEMBLY

73035-3209-14 0904 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $900.00

0.000

0.000

$0.00

$0.00

791-07.08 __IN PE GAS VALVE ASSEMBLY/
(SEE PLANS)

73035-3209-14 0903 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $800.00

0.000

29.000

$0.00

$23,200.00

791-08.02 3/4IN SERVICE ASSEMBLY

73035-3209-14 0903 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $850.00

0.000

2.000

$0.00

$1,700.00

791-08.03 1IN SERVICE ASSEMBLY

73035-3209-14 0903 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,300.00

0.000

0.000

$0.00

$0.00

791-08.05 2IN SERVICE ASSEMBLY

73035-3209-14 0903 2710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

335.000 $10.00

0.000

1,768.000

$0.00

$17,680.00

791-08.07 3/4IN PE SERVICE PIPE

73035-3209-14 0903 2720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,190.000 $10.25

0.000

838.000

$0.00

$8,589.50

791-08.08 1IN PE SERVICE PIPE
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73035-3209-14 0903 2730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $12.50

0.000

0.000

$0.00

$0.00

791-08.10 2IN PE SERVICE PIPE

73035-3209-14 0902 2580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $727.27

0.000

0.000

$0.00

$0.00

791-10.10 RETIRE GAS MAIN

73035-3209-14 0903 2740 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,272.73

0.000

0.000

$0.00

$0.00

791-10.10 RETIRE GAS MAIN

73035-3209-14 0906 2970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

295.000 $30.00

0.000

301.000

$0.00

$9,030.00

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE

73035-3209-14 0906 2980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,460.000 $26.50

0.000

2,931.000

$0.00

$77,671.50

795-01.04 6IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29800906

-30,489.262,460.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29800906

30,489.240.000

0.000.000
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0.00 0.000.00 0.000.0073035-3209-14 0905 2790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

205.000 $32.00

0.000

0.000

$0.00

$0.00

795-01.06 8IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT27900905

-3,103.680.000

-3,103.680.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27900905

3,103.680.000

0.000.000

73035-3209-14 0906 2990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $46.00

0.000

455.000

$0.00

$20,930.00

795-01.07 10IN DIP RESTRAINED JOINT
WATER LINE

73035-3209-14 0906 3000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,490.000 $37.00

0.000

4,927.000

$0.00

$182,299.00

795-01.08 10IN DIP SLIP JOINT WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT30000906

-90,451.074,490.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT30000906

90,451.050.000

0.000.000

73035-3209-14 0905 2800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

833.000 $9.00

0.000

927.000

$0.00

$8,343.00

795-03.02 2IN PVC WATER LINE
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0.00 40.0040.00 0.000.0073035-3209-14 0906 3010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $165.00

0.000

40.000

$0.00

$6,600.00

795-05.63 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

73035-3209-14 0906 3020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $265.00

0.000

385.000

$0.00

$102,025.00

795-05.67 BORE/JACK 20IN STEEL CASING
PIPE-UNCON.

73035-3209-14 0905 2810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

355.000 $21.00

0.000

405.000

$0.00

$8,505.00

795-05.91 2IN PVC CASING PIPE OPEN CUT

73035-3209-14 0906 3030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $27.00

0.000

150.000

$0.00

$4,050.00

795-05.92 4IN PVC CASING PIPE OPEN CUT

73035-3209-14 0905 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $650.00

0.000

4.000

$0.00

$2,600.00

795-06.01 CONNECT TO 2IN WATER LINE

73035-3209-14 0905 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $950.00

0.000

11.000

$0.00

$10,450.00

795-06.04 CONNECT TO 6IN WATER LINE

73035-3209-14 0905 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,350.00

0.000

2.000

$0.00

$2,700.00

795-06.05 CONNECT TO 8IN WATER LINE
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3.00 3.003.00 0.000.0073035-3209-14 0905 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,600.00

0.000

3.000

$0.00

$10,800.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

73035-3209-14 0907 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

1.000

$0.00

$6,500.00

795-07.10 10IN X 10IN TAPPING SLEEVE
AND VALVE

73035-3209-14 0905 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $800.00

0.000

5.000

$0.00

$4,000.00

795-08.01 2IN GATE VALVE ASSEMBLY

73035-3209-14 0906 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,075.00

0.000

21.000

$0.00

$22,575.00

795-08.04 6IN GATE VALVE ASSEMBLY

73035-3209-14 0905 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,450.00

0.000

0.000

$0.00

$0.00

795-08.05 8IN GATE VALVE ASSEMBLY

73035-3209-14 0906 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $2,150.00

0.000

22.000

$0.00

$47,300.00

795-08.06 10IN GATE VALVE ASSEMBLY

73035-3209-14 0905 2880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $950.00

0.000

22.000

$0.00

$20,900.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY
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73035-3209-14 0905 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,075.00

0.000

0.000

$0.00

$0.00

795-09.02 1IN WATER SERVICE METER
ASSEMBLY

73035-3209-14 0905 2900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

615.000 $9.00

0.000

1,041.000

$0.00

$9,369.00

795-09.28 3/4IN COPPER SERVICE PIPE

73035-3209-14 0905 2910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

875.000 $11.50

0.000

320.000

$0.00

$3,680.00

795-09.29 1IN COPPER SERVICE PIPE

73035-3209-14 0905 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,150.00

0.000

4.000

$0.00

$4,600.00

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY

73035-3209-14 0905 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $850.00

0.000

2.000

$0.00

$1,700.00

795-11.01 BLOW-OFF ASSEMBLY

73035-3209-14 0905 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,300.00

0.000

7.000

$0.00

$23,100.00

795-11.02 FIRE HYDRANT ASSEMBLY

73035-3209-14 0905 2950 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,800.000 $6.00

0.000

11,204.800

$0.00

$67,228.80

795-13.01 DI FITTINGS
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73035-3209-14 0905 2960 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $25.00

0.000

0.000

$0.00

$0.00

795-13.03 PVC FITTINGS

73035-3209-14 0906 3060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $165.00

0.000

261.000

$0.00

$43,065.00

795-15.02 12IN STEEL CASING PIPE OPEN
CUT METHOD

73035-3209-14 0906 3070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $265.00

0.000

70.000

$0.00

$18,550.00

795-15.05 20IN STEEL CASING PIPE OPEN
CUT METHOD

73035-3209-14 0908 3090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $102.75

0.000

0.000

$0.00

$0.00

797-01.15 10IN EPOXY COATED DIP FORCE
MAIN

73035-3209-14 0908 3100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $82.35

0.000

5.000

$0.00

$411.75

797-05.01 8IN DIP GRAVITY SEWER 0FT-6FT
DEPTH

73035-3209-14 0908 3110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $109.35

0.000

177.000

$0.00

$19,354.95

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

73035-3209-14 0908 3120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $114.35

0.000

180.000

$0.00

$20,583.00

797-05.03 8IN DIP GRAVITY SEWER
12FT-18FT DEPTH

73035-3209-14 0909 3370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $104.35

0.000

45.000

$0.00

$4,695.75

797-05.09 12IN DIP GRAVITY SEWER
0FT-6FT DEPTH
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1492.50 736.50736.50 0.000.0073035-3209-14 0909 3380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $131.35

0.000

736.500

$0.00

$96,739.28

797-05.10 12IN DIP GRAVITY SEWER
6FT-12FT DEPTH

73035-3209-14 0909 3390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $142.35

0.000

230.000

$0.00

$32,740.50

797-05.11 12IN DIP GRAVITY SEWER
12FT-18FT DEPTH

73035-3209-14 0908 3130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

730.000 $60.75

0.000

798.000

$0.00

$48,478.50

797-05.41 6IN DIP SERVICE LATERAL

73035-3209-14 0908 3140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $52.35

0.000

38.000

$0.00

$1,989.30

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

73035-3209-14 0908 3150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,920.000 $78.35

0.000

1,808.000

$0.00

$141,656.80

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

73035-3209-14 0908 3160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

515.000 $89.35

0.000

819.000

$0.00

$73,177.65

797-05.53 8IN PVC GRAVITY SEWER
12FT-18FT DEPTH

73035-3209-14 0909 3400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $94.85

0.000

173.000

$0.00

$16,409.05

797-05.60 12IN PVC GRAVITY SEWER
6FT-12FT DEPTH
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265.00 295.00295.00 0.000.0073035-3209-14 0908 3170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $163.00

0.000

295.000

$0.00

$48,085.00

797-06.62 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

73035-3209-14 0908 3180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $200.00

0.000

140.000

$0.00

$28,000.00

797-06.64 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

73035-3209-14 0908 3190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $296.00

0.000

50.000

$0.00

$14,800.00

797-06.67 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

73035-3209-14 0908 3200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $99.00

0.000

108.000

$0.00

$10,692.00

797-06.89 OPEN CUT 12IN STEEL CASING
PIPE

73035-3209-14 0908 3210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $121.00

0.000

90.000

$0.00

$10,890.00

797-06.90 OPEN CUT 16IN STEEL CASING
PIPE

73035-3209-14 0908 3220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $142.00

0.000

165.000

$0.00

$23,430.00

797-06.93 OPEN CUT 24IN STEEL CASING
PIPE

73035-3209-14 0908 3230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,690.00

0.000

1.000

$0.00

$1,690.00

797-07.01 48IN MANHOLE 0FT-4FT DEPTH

73035-3209-14 0908 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,110.00

0.000

4.000

$0.00

$8,440.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH
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48.00 11.0011.00 0.000.0073035-3209-14 0908 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,480.00

0.000

11.000

$0.00

$27,280.00

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

73035-3209-14 0908 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,930.00

0.000

6.000

$0.00

$17,580.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

73035-3209-14 0908 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,455.00

0.000

6.000

$0.00

$20,730.00

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

73035-3209-14 0908 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,480.00

0.000

2.000

$0.00

$8,960.00

797-07.56 MANHOLE DROP CONNECTION
ASSEMBLY

73035-3209-14 0908 3290 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

760.000 $13.00

0.000

4,979.000

$0.00

$64,727.00

797-08.01 DI FITTINGS

73035-3209-14 0908 3300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $31.75

0.000

1,509.000

$0.00

$47,910.75

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL

73035-3209-14 0908 3310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $860.00

0.000

26.000

$0.00

$22,360.00

797-08.08 6IN CLEAN OUT ASSEMBLY

73035-3209-14 0908 3320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,270.00

0.000

13.000

$0.00

$16,510.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE
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7.00 4.004.00 0.000.0073035-3209-14 0908 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,040.00

0.000

4.000

$0.00

$8,160.00

797-10.03 CONNECT 10-18IN SEWER TO
EXIST. MANHOLE

73035-3209-14 0908 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,540.00

0.000

0.000

$0.00

$0.00

797-10.19 CONNECT TO 10IN FORCE MAIN

73035-3209-14 0908 3350 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

3.000

$0.00

$900.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT

73035-3209-14 0908 3360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $990.00

0.000

20.000

$0.00

$19,800.00

797-11.25 RETIREIN PLACE 48IN MANHOLE

73035-3209-14 0908 9506 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,280.00

0.000

1.000

$0.00

$6,280.00

797-11.38 BY-PASS PUMPING/by-pass
pumping for sewer line

73035-3209-14 0908 9516 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $87,056.49

0.000

0.000

$0.00

$0.00

797-99.01 ADDITIONAL WORK/sewer casing
jack & bore in rock conditions

73035-3209-14 0100 1660 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $33.00

32.000

57.560

$1,056.00

$1,899.48

801-01 SEEDING (WITH MULCH)
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423.20 191.20191.20 0.000.0073035-3209-14 0100 9501 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.50

0.000

191.200

$0.00

$3,728.40

801-01.07 TEMPORARY SEEDING (WITH
MULCH)/Temporary seeding with
mulch

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95010100

0.000.000

0.000.000

73035-3209-14 0100 1670 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $15.00

48.490

146.990

$727.35

$2,204.85

801-02 SEEDING (WITHOUT MULCH)

73035-3209-14 0100 1680 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1.00

0.000

10.800

$0.00

$10.80

801-03 WATER (SEEDING & SODDING)

73035-3209-14 0100 9013 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.80

0.000

0.000

$0.00

$0.00

801-06 MULCH

73035-3209-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $23.00

0.000

14.000

$0.00

$322.00

802-11.01 ACER NEGUNDO (BOX ELDER
2-5FT CNTNR GRWN)

73035-3209-14 0100 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $22.00

0.000

14.000

$0.00

$308.00

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)
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0.00 14.0014.00 0.000.0073035-3209-14 0100 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $22.00

0.000

14.000

$0.00

$308.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

73035-3209-14 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $25.00

0.000

14.000

$0.00

$350.00

802-11.29 QUERCUS ALBA (WHITE OAK
2-5FT CNTNR GRWN)

73035-3209-14 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $25.00

0.000

14.000

$0.00

$350.00

802-11.37 QUERCUS PALUSTRIS (PIN OAK
2-5FT CNTNR GRWN)

73035-3209-14 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $3.00

0.000

14.000

$0.00

$42.00

802-12.01 ACER NEGUNDO (BOX ELDER
SEEDLNG B.R.)

73035-3209-14 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $3.00

0.000

14.000

$0.00

$42.00

802-12.02 ACER RUBRUM (RED MAPLE
SEEDLNG B.R.)

73035-3209-14 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $3.00

0.000

14.000

$0.00

$42.00

802-12.26 PLATANUS OCCIDENTALIS
(SYCAMORE SEEDLNG B.R.)

73035-3209-14 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $3.00

0.000

14.000

$0.00

$42.00

802-12.29 QUERCUS ALBA (WHITE OAK
SEEDLNG B.R.)
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0.00 14.0014.00 0.000.0073035-3209-14 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $3.00

0.000

14.000

$0.00

$42.00

802-12.37 QUERCUS PALUSTRIS (PIN OAK
SEEDLNG B.R.)

73035-3209-14 0100 1790 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $2.50

1,860.830

6,356.500

$4,652.08

$15,891.25

803-01 SODDING (NEW SOD)

73035-3209-14 0100 1800 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,650.000 $0.85

5,402.220

16,082.110

$4,591.89

$13,669.79

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

73035-3209-14 0100 1810 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $400.00

1.000

2.000

$400.00

$800.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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