
3/1/2015 20150302

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

CNN203 Pay Period:  3/1/2015Contract: Estimate Number: 0004 to  03/02/2015Estimate Type: Final

Highway Markings, Inc.Contractor:

Contractor's
Address:

PO BOX 70966
Knoxville,  TN   37938

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/23/2014

06/06/2014

06/27/2014

10/21/2014

%

$0.00

106.0

197.0

197.0

185.85

%Percent Complete($):

%Percent Behind:

FRANKLIN

90.22

Date Notice to Proceed: 07/18/2014

10/31/2014

01/30/2015

02/15/2015

$430,774.20

$430,774.20

$412,763.36 $-528.33$413,291.69

$0.00

$0.00Test Report Payment Adjustments:

$412,763.36 $413,291.69 -528.33

$412,763.36 $-528.33$413,291.69

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The miscellaneous safety improvements on various local roads

95.63

20150302

Project(s): 26945-3486-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

202026945-3486-94 The miscellaneous safety improvements on various local roadsHSIP-2600(44)100.00 20202020-528.33

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26945-3486-94 0100 9002 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

-89.000

$0.000

$-22,250.000

108-07

26945-3486-94 0100 9001 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

26945-3486-94 0100 0010 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,038.000 $18.250

0.000

775.000

$0.000

$14,143.750

705-02.02

26945-3486-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.375

0.000

87.500

$0.000

$2,395.313

705-02.50

26945-3486-94 0100 0020 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $1,925.000

0.000

30.000

$0.000

$57,750.000

705-04.04

26945-3486-94 0100 0030 EACH EARTH PAD FOR GUARD RAIL
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $1,250.000

0.000

25.000

$0.000

$31,250.000

705-04.10
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,650.003,650.00 0.000.0026945-3486-94 0100 0040 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,553.000 $3.950

0.000

3,650.000

$0.000

$14,417.500

705-04.21

26945-3486-94 0100 0050 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $1.750

0.000

487.500

$0.000

$853.125

706-01

26945-3486-94 0100 0060 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.000

0.000

1.000

$0.000

$15,000.000

712-01

26945-3486-94 0100 0070 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $18.500

0.000

6.000

$0.000

$111.000

713-02.20

26945-3486-94 0100 0080 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,165.000 $6.500

0.000

1,224.000

$0.000

$7,956.000

713-02.21

26945-3486-94 0100 0090 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,560.000 $3.180

0.000

7,464.000

$0.000

$23,735.520

713-11.01

26945-3486-94 0100 0100 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,125.000 $3.960

0.000

12,752.120

$0.000

$50,498.395

713-11.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

307.00 211.00211.00 0.000.0026945-3486-94 0100 0110 EACH P POST SLIP BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

249.000 $307.000

0.000

211.000

$0.000

$64,777.000

713-11.21

26945-3486-94 0100 0120 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,536.000 $13.300

-24.800

1,514.040

$-329.840

$20,136.732

713-13.02

26945-3486-94 0100 0130 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,865.000 $14.200

-13.880

1,830.870

$-197.096

$25,998.354

713-13.03

26945-3486-94 0100 0140 EACH REMOVAL OF EXISTING SIGN
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $32.500

0.000

172.000

$0.000

$5,590.000

713-15.01

26945-3486-94 0100 0150 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $25.750

0.000

775.000

$0.000

$19,956.250

716-01.21

26945-3486-94 0100 0160 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

765.000 $10.500

0.000

1,162.000

$0.000

$12,201.000

716-02.05

26945-3486-94 0100 0170 EACH PLASTIC WORD PAVEMENT
MARKING (STOP)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.000

0.000

1.000

$0.000

$400.000

716-03.07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

359.00 359.00359.00 0.000.0026945-3486-94 0100 0180 L.F. PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $5.750

0.000

359.000

$0.000

$2,064.250

716-04.04

26945-3486-94 0100 0190 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.500 $348.500

-0.004

129.329

$-1.394

$45,071.157

716-05.01

26945-3486-94 0100 0200 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $1.950

0.000

0.000

$0.000

$0.000

716-12.03

26945-3486-94 0100 0210 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.600 $30.000

0.000

73.600

$0.000

$2,208.000

716-50.01

26945-3486-94 0100 0220 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,500.000

0.000

1.000

$0.000

$18,500.000

717-01

V44 *END OF REPORT*
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