
Rpt-ID: RCPCSUM1 Tennessee Date: 06/09/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNN239 Estimate Number: 0012 Pay Period: 08/03/2015
to: 08/03/2015

Contract Location: Time Allowed: 266.0 days
(L.M. 1.58). Time Charged: 250.0 days

Elapsed Calendar Days: 250.0 days
Percent Time: 93.99 %
Percent Complete ($) 115.33 %
Percent Behind: - %

Contractor: Date Let: 08/29/2014
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 09/12/2014
PO Box 2727 Date Contract Executed: 09/25/2014
Cleveland, TN 37311 Date Notice to Proceed: 10/06/2014
Phone: Date Work Began: 10/06/2014

Date to be Completed: 06/28/2015
Date Time Stopped: 06/12/2015
Date Accepted: 07/10/2015

Estimate Paid: NO 

Counties:
RHEA 

Project Number BID PCT Fed State Project Number Description 1
72003-4201-04 100.00 N/A The repair of the bridge on S.R. 378 over Little Richland Cr

Current Contract Amount $ 531,338.18 
Original Contract Amount $ 433,531.53 

Total to Date Prev to Date This Estimate
Participating $ 607,216.69 $ 594,975.78 $ 12,240.91

Total Earnings $ 607,216.69 $ 594,975.78 $ 12,240.91 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 607,216.69 $ 594,975.78 $ 12,240.91 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 607,216.69 $ 594,975.78 $ 12,240.91 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 607,216.69 $ 594,975.78 $ 12,240.91 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

72003-4201-04 0500 9500 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 43,240.00
Approach Slab Per STD 1-5 $21,620.000 

72003-4201-04 0500 9501 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 5,220.00
Drain System & Excavation for Approach Slab $2,610.000 

72003-4201-04 0500 9502 104-03.30 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 4.600 $ 1,081.00
Approach Slab Seat at Abutment $235.000 

72003-4201-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

72003-4201-04 0500 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

72003-4201-04 0500 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -47.320 $ -47.32 -623.390 $ -623.39 

72003-4201-04 0500 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -111.370 $ -111.37 -978.080 $ -978.08 

72003-4201-04 0500 9503 109-04.01 EXTRA WORK DOLL 0.000 0.000 $ 0.00 4,811.650 $ 4,811.65
Removal of Existing Roadway $1.000 

72003-4201-04 0500 0020 202-01.02 REMOVAL OF ASBESTOS LS 1.000 0.000 $ 0.00 1.000 $ 15,600.00
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$15,600.000 

72003-4201-04 0500 0030 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 64,500.00
(BR. NO. 72-SR378-1.58) $64,500.000 

72003-4201-04 0500 0040 209-05 SEDIMENT REMOVAL C.Y. 9.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

72003-4201-04 0500 0050 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 240.000 0.000 $ 0.00 342.000 $ 1,453.50
$4.250 

72003-4201-04 0500 0060 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

72003-4201-04 0500 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 23.000 0.000 $ 0.00 67.260 $ 2,421.36
$36.000 

72003-4201-04 0500 0080 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 14.000 0.000 $ 0.00 0.000 $ 0.00 
$37.000 

72003-4201-04 0500 0090 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 10.000 14.480 $ 12,018.40 34.920 $ 28,983.60
$830.000 

72003-4201-04 0500 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -46.300 $ -46.30 -111.660 $ -111.66 

72003-4201-04 0500 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 7.500 $ 7.50 7.500 $ 7.50 

72003-4201-04 0500 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72003-4201-04 0500 0100 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
72003-4201-04 0500 0110 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 

72003-4201-04 0500 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.700 $ 420.00 0.700 $ 420.00 
$600.000 

72003-4201-04 0500 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72003-4201-04 0500 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72003-4201-04 0500 0130 411-01.10 ACS MIX(PG64-22) GRADING D TON 24.000 0.000 $ 0.00 138.000 $ 51,750.00
$375.000 

72003-4201-04 0500 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -126.080 $ -126.08 

72003-4201-04 0500 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72003-4201-04 0500 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 94.500 $ 94.50 

72003-4201-04 0500 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72003-4201-04 0500 0140 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 356.000 0.000 $ 0.00 1,370.100 $ 27,402.00
$20.000 

72003-4201-04 0500 0150 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
(BR. NO. 72-SR378-1.58.) $2,500.000 

72003-4201-04 0500 0160 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
(BR. NO. 72-SR378-1.58) $1,500.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

72003-4201-04 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,170.000 

72003-4201-04 0500 0170 604-02.03 EPOXY COATED REINFORCING STEEL LB. 22,671.000 0.000 $ 0.00 24,221.400 $ 22,525.90
$0.930 

72003-4201-04 0500 0180 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 15.000 0.000 $ 0.00 14.450 $ 42,266.25
$2,925.000 

72003-4201-04 0500 0190 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 2,485.000 0.000 $ 0.00 2,535.200 $ 2,535.20
$1.000 

72003-4201-04 0500 0200 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 109.000 0.000 $ 0.00 120.800 $ 82,144.00
$680.000 

72003-4201-04 0500 0210 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 360.000 0.000 $ 0.00 360.710 $ 3,066.04
$8.500 

72003-4201-04 0500 0220 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 422.000 0.000 $ 0.00 422.640 $ 3,592.44
$8.500 

72003-4201-04 0500 0230 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 363.000 0.000 $ 0.00 500.000 $ 3,250.00
$6.500 

72003-4201-04 0500 0240 604-10.05 CONCRETE S.F. 21.000 0.000 $ 0.00 200.210 $ 19,019.95
$95.000 

72003-4201-04 0500 0250 604-10.54 CONCRETE REPAIRS S.F. 45.000 0.000 $ 0.00 37.600 $ 3,384.00
$90.000 

72003-4201-04 0500 0260 604-10.58 EPOXY INJECTION (INJECTION) GAL. 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

72003-4201-04 0500 0270 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 32.000 0.000 $ 0.00 57.000 $ 18,810.00
$330.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
72003-4201-04 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

72003-4201-04 0500 0280 615-02.02 PRESTRESSED CONCRETE BOX BEAM (17" X 36") L.F. 402.000 0.000 $ 0.00 402.000 $ 55,677.00
$138.500 

72003-4201-04 0500 0290 617-02 BRIDGE DECK CRACK SEALING L.F. 220.000 0.000 $ 0.00 0.000 $ 0.00 
$3.500 

72003-4201-04 0500 0300 617-05 SEALANT (DESCRIPTION) GAL. 3.000 0.000 $ 0.00 0.000 $ 0.00 
(DESCRIPTION) $210.000 

72003-4201-04 0500 0310 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 220.000 0.000 $ 0.00 220.000 $ 42,020.00
$191.000 

72003-4201-04 0500 0320 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 7,452.00
$69.000 

72003-4201-04 0500 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$86.250 

72003-4201-04 0500 0330 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 900.00 
$18.000 

72003-4201-04 0500 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

72003-4201-04 0500 0340 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,200.00
$1,800.000 

72003-4201-04 0500 0350 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,280.00
$2,280.000 

72003-4201-04 0500 0360 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 4.000 0.000 $ 0.00 4.000 $ 84.00 
$21.000 

72003-4201-04 0500 0370 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 6.000 $ 114.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$19.000 

72003-4201-04 0500 0380 712-06 SIGNS (CONSTRUCTION) S.F. 200.000 0.000 $ 0.00 226.500 $ 906.00 
$4.000 

72003-4201-04 0500 0390 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 720.00 
$15.000 

72003-4201-04 0500 0400 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

72003-4201-04 0500 0410 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.100 0.000 $ 0.00 0.502 $ 6,024.00
$12,000.000 

72003-4201-04 0500 0420 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

72003-4201-04 0500 0430 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

Project Number: 72003-4201-04 Project Current Amount $ 12,240.91
Contract Current Amount $ 12,240.91 
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