
7/29/2016 20160729

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

CNN323 Pay Period:  7/29/2016Contract: Estimate Number: 0017 to  07/29/2016Estimate Type: Progress

Steve Williams Construction, LLCContractor:
Contractor's
Address:

2300 20th Street NE
Cleveland,  TN   37323

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/05/2014
12/19/2014

01/22/2015

04/06/2015

%

$0.00

363.0
534.0
534.0
147.11

%Percent Complete($):
%Percent Behind:

BRADLEY

2.41

Date Notice to Proceed: 02/12/2015

02/09/2016

$2,253,944.72
$2,018,980.32

$3,102,256.63 $193,618.96$2,908,637.67

$0.00
$-620.75Test Report Payment Adjustments:

$3,101,635.88 $2,908,016.92 193,618.96

$3,102,256.63 $193,618.96$2,908,637.67

$0.00 $0.00

$-620.75 $0.00
$0.00 $0.00

Construction on I-75 at the S.R. 60 interchange at Exit 25

144.70

20160729

Project(s) 06001-3177-44
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
02206001-3177-44 The grading, drainage, construction of retaining walls and pIM/NH-75-1(133)100.00 22022193,618.96

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-3177-44 0100 9500 LS ADDITIONAL WORK
(DESCRIPTION)/Strain Pole Sta.
51+50 Rt.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $22,535.000
0.000
1.000

$0.000
$22,535.000

104-03

06001-3177-44 0100 9501 LS ADDITIONAL WORK
(DESCRIPTION)/Attenuator

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $14,430.000
0.000
1.000

$0.000
$14,430.000

104-03.01

06001-3177-44 0999 9509 S.Y. ADDITIONAL WORK
(DESCRIPTION)/Soil Nail Wall
Fascia

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $33.000

5,950.000
5,950.000

$196,350.000
$196,350.000

104-03.50

06001-3177-44 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $25,000.000
0.000
1.000

$0.000
$25,000.000

105-01

06001-3177-44 0100 9014 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000

-129.000
$0.000

$-129,000.000

108-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0006001-3177-44 0100 9012 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100
-53,883.900-53,883.900

-2,731.040-2,731.040

06001-3177-44 0999 9015 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

06001-3177-44 0100 9013 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100
-82,907.190-82,907.190

0.0000.000

06001-3177-44 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $45,000.000
0.000
1.000

$0.000
$45,000.000

201-01

06001-3177-44 0100 0030 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
14,820.000 $17.740

0.000
31,420.980

$0.000
$557,408.185

203-01

06001-3177-44 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $26.610
0.000
0.000

$0.000
$0.000

203-01.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3888 00 1 296 001 296 00 0 000 0006001-3177-44 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $26.610
0.000

1,296.000
$0.000

$34,486.560

203-05

06001-3177-44 0100 0040 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
83.000 $9.810

0.000
0.000

$0.000
$0.000

203-06

06001-3177-44 0100 0050 C.Y. TEMPORARY MULCH FILTER
BERM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $42.000

0.000
1,324.670

$0.000
$55,636.140

209-01.31

06001-3177-44 0100 0060 L.F. 8" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
211.000 $15.990

0.000
506.000

$0.000
$8,090.940

209-02.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600100
0.0000.000
0.0000.000

06001-3177-44 0100 0070 L.F. 12" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
19.000 $100.000

0.000
0.000

$0.000
$0.000

209-02.05

06001-3177-44 0100 0080 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
170.000 $35.000

0.000
41.120

$0.000
$1,439.200

209-05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2932 00 1 618 001 618 00 0 000 0006001-3177-44 0100 0090 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,608.000 $3.780

0.000
1,618.000

$0.000
$6,116.040

209-08.02

06001-3177-44 0100 0100 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
38.000 $375.000

0.000
19.000

$0.000
$7,125.000

209-08.07

06001-3177-44 0100 0110 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $450.000
0.000

11.000
$0.000

$4,950.000

209-08.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100
0.0000.000
0.0000.000

06001-3177-44 0100 0120 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,723.000 $22.750

0.000
10,541.400

$0.000
$239,816.850

303-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100
0.0000.000
0.0000.000

06001-3177-44 0100 0130 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
705.000 $90.000

0.000
1,252.580

$0.000
$112,732.200

307-02.01

06001-3177-44 0100 0140 TON ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $900.000

0.000
21.162

$0.000
$19,045.800

307-02.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1189 06 766 59766 59 0 000 0006001-3177-44 0100 0150 TON AGGREGATE (BPMB-HM)
GRADING A-S MIX

Bid: Unit Price:
This Est:
Total:Total:

This Est:
528.000 $60.000

0.000
766.588

$0.000
$45,995.280

307-02.03

06001-3177-44 0100 0160 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
446.000 $95.000

0.000
958.060

$0.000
$91,015.700

307-02.08

06001-3177-44 0100 9008 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90080100
-6,436.690-6,436.690

0.0000.000

06001-3177-44 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

06001-3177-44 0100 9010 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

06001-3177-44 0100 0170 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $780.000

0.000
0.000

$0.000
$0.000

402-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-3177-44 0100 0180 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
51.000 $35.000

0.000
0.000

$0.000
$0.000

402-02

06001-3177-44 0100 0190 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $645.000

0.000
23.480

$0.000
$15,144.600

403-01

06001-3177-44 0100 9006 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

06001-3177-44 0100 9007 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

06001-3177-44 0100 0200 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
489.000 $105.000

0.000
591.770

$0.000
$62,135.850

411-01.07

06001-3177-44 0100 0210 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,771.000 $125.000

0.000
2,507.660

$0.000
$313,457.500

411-02.10

06001-3177-44 0100 9002 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100
-2,656.660-2,656.660

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

06001-3177-44 0100 9003 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

06001-3177-44 0100 9004 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

06001-3177-44 0100 9005 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

06001-3177-44 0100 0220 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
19,013.000 $2.030

0.000
29,073.820

$0.000
$59,019.855

415-01.02

06001-3177-44 0100 0230 S.F. RETAINING WALL (DESCRIPTION
(STA. 51+91 TO STA. 55+65)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,264.000 $55.000

0.000
5,651.000

$0.000
$310,805.000

604-07.01

06001-3177-44 0100 0240 S.F. RETAINING WALL (DESCRIPTION
(STA. 12+33 TO STA. 14+80)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,508.000 $65.000

0.000
3,180.000

$0.000
$206,700.000

604-07.02

06001-3177-44 0100 0250 L.F. 12" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $60.000

0.000
0.000

$0.000
$0.000

607-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 112 00112 00 0 000 0006001-3177-44 0100 9502 L.F. 24" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $60.500
0.000

112.000
$0.000

$6,776.000

607-05.02

06001-3177-44 0100 9503 L.F. 30" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $87.250
0.000

40.000
$0.000

$3,490.000

607-06.02

06001-3177-44 0100 9504 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,445.200
0.000
4.840

$0.000
$6,994.768

611-07.01

06001-3177-44 0100 9505 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3.000
0.000

158.000
$0.000

$474.000

611-07.02

06001-3177-44 0100 0260 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $94.000

0.000
540.000

$0.000
$50,760.000

621-03.02

06001-3177-44 0100 0270 C.Y. CONCRETE CURB Bid: Unit Price:
This Est:
Total:Total:

This Est:
91.650 $604.800

0.000
105.500

$0.000
$63,806.400

702-01

06001-3177-44 0100 0280 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
670.000 $15.750

0.000
962.500

$0.000
$15,159.375

705-02.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

37 50 12 5012 50 0 000 0006001-3177-44 0100 9011 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $23.625
0.000

12.500
$0.000

$295.313

705-02.50

06001-3177-44 0100 0290 EACH GUARDRAIL TERMINAL (TYPE 12) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $840.000
0.000
3.000

$0.000
$2,520.000

705-04.02

06001-3177-44 0100 0300 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,205.000
0.000
2.000

$0.000
$4,410.000

705-04.07

06001-3177-44 0100 9506 EACH PERMANENT IMPACT
ATTENUATOR NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $21,152.580
0.000
1.000

$0.000
$21,152.580

705-08.13

06001-3177-44 0100 9507 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5,964.410
0.000
2.000

$0.000
$11,928.820

705-08.51

06001-3177-44 0100 0310 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
805.000 $0.530

0.000
616.000

$0.000
$326.480

706-01

06001-3177-44 0100 0320 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $29.000

0.000
1,547.700

$0.000
$44,883.300

709-05.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2284 28 268 27268 27 0 000 0006001-3177-44 0100 0330 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
52.000 $30.000

0.000
268.270

$0.000
$8,048.100

709-05.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03300100
0.0000.000
0.0000.000

06001-3177-44 0100 0340 L.F. AGGREGATE UNDERDRAINS
(WITH PIPE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,359.000 $4.730

0.000
3,503.000

$0.000
$16,569.190

710-02

06001-3177-44 0100 0350 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,000.000
0.000
1.000

$0.000
$15,000.000

712-01

06001-3177-44 0100 0360 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
485.000 $30.000

0.000
1,600.000

$0.000
$48,000.000

712-02.02

06001-3177-44 0100 0370 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
221.000 $37.540

0.000
504.000

$0.000
$18,920.160

712-04.01

06001-3177-44 0100 0380 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $15.750
0.000

21.000
$0.000

$330.750

712-04.50
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 47 0047 00 0 000 0006001-3177-44 0100 0390 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
221.000 $40.160

0.000
47.000

$0.000
$1,887.520

712-05.01

06001-3177-44 0100 0400 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
511.000 $7.190

0.000
960.500

$0.000
$6,905.995

712-06

06001-3177-44 0100 0410 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,050.000
0.000
2.000

$0.000
$2,100.000

712-08.03

06001-3177-44 0100 0420 C.Y. CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,155.000
0.000
4.560

$0.000
$5,266.800

713-01.01

06001-3177-44 0100 0430 LB. STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,192.000 $3.150

0.000
1,192.200

$0.000
$3,755.430

713-01.02

06001-3177-44 0100 0440 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $38.850

0.000
0.000

$0.000
$0.000

713-02.14

06001-3177-44 0100 0450 EACH FLEXIBLE DELINEATOR (YELLOW Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $35.700

0.000
0.000

$0.000
$0.000

713-02.15
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
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403 00 541 50541 50 0 000 0006001-3177-44 0100 0460 LB. STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
421.000 $8.140

0.000
541.500

$0.000
$4,407.810

713-05

06001-3177-44 0100 0470 LB. STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,925.000 $5.780

0.000
2,084.100

$0.000
$12,046.098

713-06

06001-3177-44 0100 0480 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
348.000 $4.360

0.000
378.250

$0.000
$1,649.170

713-11.01

06001-3177-44 0100 0490 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
595.000 $5.360

0.000
641.800

$0.000
$3,440.048

713-11.02

06001-3177-44 0100 0500 LB. 2 1/2" DIA ROUND STEEL TUBE
SIGN POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
77.000 $8.400

0.000
75.950

$0.000
$637.980

713-11.03

06001-3177-44 0100 0510 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $498.750
0.000
3.000

$0.000
$1,496.250

713-11.21

06001-3177-44 0100 0520 EACH ROUND POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $498.750
0.000
4.000

$0.000
$1,995.000

713-11.23
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437 00 206 20206 20 0 000 0006001-3177-44 0100 0530 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
215.000 $13.490

0.000
206.200

$0.000
$2,781.638

713-13.02

06001-3177-44 0100 0540 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
232.000 $15.230

0.000
136.000

$0.000
$2,071.280

713-13.03

06001-3177-44 0100 0550 S.F. EXTRUDED ALUMINUM PANEL
SIGNS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
267.000 $27.830

0.000
591.000

$0.000
$16,447.530

713-14

06001-3177-44 0100 0560 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $787.500
0.000
0.000

$0.000
$0.000

713-15

06001-3177-44 0100 0570 EACH SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $210.000
0.000
2.000

$0.000
$420.000

713-15.07

06001-3177-44 0100 0580 LS SIGN INSTALLATION
(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,050.000
0.000
1.000

$0.000
$1,050.000

713-15.40

06001-3177-44 0100 0590 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $7,087.500
0.000
6.000

$0.000
$42,525.000

713-16.01
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0 00 165 00165 00 0 000 0006001-3177-44 0100 9508 L.F. JACKED OR BORED CONDUIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $30.380
0.000

165.000
$0.000

$5,012.700

714-03

06001-3177-44 0100 0600 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
62.000 $34.650

0.000
207.000

$0.000
$7,172.550

716-01.23

06001-3177-44 0100 0610 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
141.000 $18.380

0.000
127.100

$0.000
$2,336.098

716-02.04

06001-3177-44 0100 0620 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
488.000 $9.190

0.000
354.000

$0.000
$3,253.260

716-02.05

06001-3177-44 0100 0630 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $136.500

0.000
26.000

$0.000
$3,549.000

716-02.06

06001-3177-44 0100 0640 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $210.000
0.000
4.000

$0.000
$840.000

716-04.14

06001-3177-44 0100 0650 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.020 $9,975.000
0.000
8.023

$0.000
$80,029.425

716-05.01
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0 00 0 470 47 0 000 0006001-3177-44 0100 0660 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.290 $682.500
0.000
0.470

$0.000
$320.775

716-05.20

06001-3177-44 0100 0670 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.290 $4,410.000
0.000
3.388

$0.000
$14,941.080

716-12.02

06001-3177-44 0100 0680 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
968.000 $1.520

0.000
2,263.000

$0.000
$3,439.760

716-12.05

06001-3177-44 0100 0690 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30,000.000
0.000
1.000

$0.000
$30,000.000

717-01

06001-3177-44 0100 0700 EACH REMOVE & RELOCATE EXISTING
TRAFFIC SIGNAL EQUIPMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $286.650
0.000

12.000
$0.000

$3,439.800

730-01.01

06001-3177-44 0100 0710 EACH REMOVAL OF SIGNAL
EQUIPMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,503.000
0.000
2.000

$0.000
$5,006.000

730-01.02

06001-3177-44 0100 0720 EACH SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $972.300
0.000
6.000

$0.000
$5,833.800

730-02.09
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3 00 3 003 00 0 000 0006001-3177-44 0100 0730 EACH SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,563.450
0.000
3.000

$0.000
$4,690.350

730-02.17

06001-3177-44 0100 0740 EACH SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $987.000
0.000
5.000

$0.000
$4,935.000

730-02.30

06001-3177-44 0100 0750 EACH INSTALL PULL BOX (TYPE B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $441.000
0.000
6.000

$0.000
$2,646.000

730-03.21

06001-3177-44 0100 0760 EACH INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,485.750
0.000
1.000

$0.000
$1,485.750

730-03.24

06001-3177-44 0100 0770 EACH ELECTRICAL SERVICE
CONNECTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,276.800
0.000
3.000

$0.000
$3,830.400

730-05.01

06001-3177-44 0100 0780 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,951.000 $1.370

0.000
2,317.000

$0.000
$3,174.290

730-08.03

06001-3177-44 0100 0790 L.F. INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6F DROP
CABLE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
69.000 $2.520

0.000
338.000

$0.000
$851.760

730-08.40
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1461 00 751 00751 00 0 000 0006001-3177-44 0100 0800 L.F. CONDUIT 2" DIAMETER (PVC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
243.000 $7.460

0.000
751.000

$0.000
$5,602.460

730-12.02

06001-3177-44 0100 0810 L.F. CONDUIT 3" DIAMETER (PVC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
227.000 $9.350

0.000
80.000

$0.000
$748.000

730-12.03

06001-3177-44 0100 0820 EACH VEHICLE DETECTOR
(DESCRIPTION)/(RADAR
DETECTON - STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $13,346.550
0.000
2.000

$0.000
$26,693.100

730-13.08

06001-3177-44 0100 0830 EACH CABINET (EIGHT PHASE BASE
MOUNTED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $11,881.800
0.000
2.000

$0.000
$23,763.600

730-15.32

06001-3177-44 0100 0840 EACH EIGHT PHASE ACTUATED
CONTROLLER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $4,844.700
0.000
2.000

$0.000
$9,689.400

730-16.02

06001-3177-44 0100 0850 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 46')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,722.700
0.000
1.000

$0.000
$15,722.700

730-23.36

06001-3177-44 0100 0860 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $19,693.800
0.000
1.000

$0.000
$19,693.800

730-23.37
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0 20 1 001 00 0 000 0006001-3177-44 0100 0870 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 72')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $21,796.950
0.000
1.000

$0.000
$21,796.950

730-23.38

06001-3177-44 0100 0880 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 65' & 68")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $31,371.900
0.000
1.000

$0.000
$31,371.900

730-23.39

06001-3177-44 0100 0890 EACH TEMPORARY TRAFFIC SIGNAL
SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $10,859.100
0.000
4.000

$0.000
$43,436.400

730-40

06001-3177-44 0100 0900 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
172.000 $3.150

0.000
2,475.170

$0.000
$7,796.786

740-10.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09000100
0.0000.000
0.0000.000

06001-3177-44 0100 0910 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
99.000 $21.000

0.000
356.220

$0.000
$7,480.620

801-01.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09100100
0.0000.000
0.0000.000

06001-3177-44 0100 0920 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
99.000 $15.750

0.000
5.300

$0.000
$83.475

801-02
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198 80 127 00127 00 0 000 0006001-3177-44 0100 0930 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
130.000 $3.250

0.000
127.000

$0.000
$412.750

801-03

06001-3177-44 0100 0940 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,912.000 $3.250

0.000
20,959.000

$0.000
$68,116.750

803-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09400100
-620.750-191.000

0.0000.000

06001-3177-44 0100 0950 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,912.000 $0.890

0.000
2,000.000

$0.000
$1,780.000

805-12.02

06001-3177-44 0100 0960 CYCL PROJECT MOWING Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $500.000
0.000
2.000

$0.000
$1,000.000

806-02.03

V44 *END OF REPORT*
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