
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNN331 Pay Period:  12/1/2016Contract: Estimate Number: 0021 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Gannett Fleming Project Development CorporationContractor:

Contractor's
Address:

P.O. Box 67100
Harrisburg,  PA   17106

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/17/2014

10/29/2014

11/24/2014

03/17/2015

%

$151,326.77

838.0

748.0

748.0

89.26

%Percent Complete($):

%Percent Behind:

DAVIDSON, ROBERTSON, SUMNER

23.76

Date Notice to Proceed: 12/15/2014

03/31/2017

$3,120,726.56

$2,192,596.06

$2,230,045.68 $250,395.70$1,979,649.98

$0.00

$-2,813.64Test Report Payment Adjustments:

$2,227,232.04 $1,975,816.34 251,415.70

$2,078,718.91 $250,395.70$1,828,323.21

$151,326.77 $0.00

$-3,833.64 $1,020.00

$0.00 $0.00

SmartWay Intelligent Transportation SystemExpansion on I-65N

65.50

20161231

Project(s): 98301-3102-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/IM-098-3(23)100.00 505656251,415.7098301-3102-44 06The expansion of the Region 3 SmartWay Intelligent Transport

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-3102-44 0100 9005 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $127,063.40

0.000

0.450

$0.00

$57,178.53

104-04.02 ADDITIONAL
COMPENSATION(DESCRIPT)/DMS
Structrure Redesign

98301-3102-44 0100 9006 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,458.33

0.000

1.000

$0.00

$7,458.33

104-04.03 ADDITIONAL
COMPENSATION(DESCRIPT)/3
Inch Conduit/Demarc Changes

98301-3102-44 0100 9004 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98301-3102-44 0100 9003 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98301-3102-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,710.00

0.000

1.000

$0.00

$3,710.00

201-01 CLEARING AND GRUBBING

98301-3102-44 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,800.00

1.000

1.000

$2,800.00

$2,800.00

201-07.01 REMOVAL AND DISPOSAL OF
BRUSH & TREES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-3102-44 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $92.00

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

98301-3102-44 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $4.55

0.000

20.000

$0.00

$91.00

209-03.21 FILTER SOCK (12 INCH)

98301-3102-44 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $84.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

98301-3102-44 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,200.000 $0.86

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

98301-3102-44 0100 0070 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $19.70

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

98301-3102-44 0100 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,330.000 $1.90

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

98301-3102-44 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $534.00

0.000

1.000

$0.00

$534.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900100

-534.00-1.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-3102-44 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $463.00

0.000

0.000

$0.00

$0.00

209-40.34 CATCH BASIN PROTECTION
(TYPE E)

98301-3102-44 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $505.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

98301-3102-44 0100 9021 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $47.72

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

98301-3102-44 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $84.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

98301-3102-44 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $61.60

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

98301-3102-44 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $505.00

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

98301-3102-44 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $94.25

0.000

50.000

$0.00

$4,712.50

705-01.01 GUARDRAIL AT BRIDGE ENDS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-3102-44 0100 9012 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $39.90

0.000

0.000

$0.00

$0.00

705-01.14 ROCK DRILLING FOR GUARDRAIL
POST

98301-3102-44 0100 9001 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $117.81

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

98301-3102-44 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $19.95

2,050.000

16,675.000

$40,897.50

$332,666.25

705-02.02 SINGLE GUARDRAIL (TYPE 2)

98301-3102-44 0100 9010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.39

0.000

0.000

$0.00

$0.00

705-02.03 SINGLE GUARDRAIL (TYPE 2)
LONG POST

98301-3102-44 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.93

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

98301-3102-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $695.00

0.000

5.000

$0.00

$3,475.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

98301-3102-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,627.00

0.000

6.000

$0.00

$15,762.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0098301-3102-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,020.00

0.000

4.000

$0.00

$4,080.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

98301-3102-44 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.71

0.000

0.000

$0.00

$0.00

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

98301-3102-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,200.00

0.000

2.000

$0.00

$12,400.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

98301-3102-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,017.00

0.000

0.000

$0.00

$0.00

705-14.20 RELOCATE AND REWORK
ATTENUATOR

98301-3102-44 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $1.12

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

98301-3102-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $62.62

0.000

0.000

$0.00

$0.00

706-03.01 POSTS FURNISHED

98301-3102-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $24.65

0.000

0.000

$0.00

$0.00

706-03.10 POST BLOCKOUTS & BACKUP
PLATES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-3102-44 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $6.62

0.000

0.000

$0.00

$0.00

706-05 GUARDRAIL ADJUSTMENT

98301-3102-44 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $9.13

0.000

0.000

$0.00

$0.00

706-10.73 REMOVAL OF GUARDRAIL &
POST FOR REUSE

98301-3102-44 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $50.40

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

98301-3102-44 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $505.00

0.000

30.000

$0.00

$15,150.00

711-02.04 REINFORCED CONCRETE
MEDIAN BARRIER
(DESCRIPTION)/(DESCRIPTION)

98301-3102-44 0100 9022 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.60

0.000

0.000

$0.00

$0.00

711-05.01 REMOVAL & DISPOSAL OF
CONCRETE MEDIAN BARRIER

98301-3102-44 0100 0290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,340.00

0.000

0.800

$0.00

$16,272.00

712-01 TRAFFIC CONTROL

98301-3102-44 0100 9013 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $735.00

0.000

0.000

$0.00

$0.00

712-01.03 LANE CLOSURE(NIGHT WORK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 486.00486.00 0.000.0098301-3102-44 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $33.05

0.000

486.000

$0.00

$16,062.30

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

98301-3102-44 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $21.84

0.000

0.000

$0.00

$0.00

712-02.36 REMOVE AND RELOCATE
PORTABLE BARRIER RAIL

98301-3102-44 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $45.92

0.000

250.000

$0.00

$11,480.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

98301-3102-44 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $14.00

0.000

26.000

$0.00

$364.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

98301-3102-44 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $11.20

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

98301-3102-44 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $11.20

97.000

97.000

$1,086.40

$1,086.40

712-05.03 WARNING LIGHTS (TYPE C)

98301-3102-44 0100 0360 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $7.85

64.000

1,047.500

$502.40

$8,222.88

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23.00 10.0010.00 0.000.0098301-3102-44 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,401.00

0.000

10.000

$0.00

$14,010.00

712-08.03 ARROW BOARD (TYPE C)

98301-3102-44 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.69

0.000

0.000

$0.00

$0.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

98301-3102-44 0100 9015 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.98

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

98301-3102-44 0100 9016 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.61

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

98301-3102-44 0100 9017 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $397.69

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

98301-3102-44 0100 9018 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.64

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

98301-3102-44 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $7,673.00

2.000

4.000

$15,346.00

$30,692.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 8.008.00 8.000.0098301-3102-44 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,881.00

8.000

8.000

$103,048.00

$103,048.00

713-16.02 TRUCK MOUNTED IMPACT
ATTENUATOR (W/FLASHING
ARROW BOARD)

98301-3102-44 0100 0400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100,000.00

0.000

1.000

$0.00

$100,000.00

717-01 MOBILIZATION

98301-3102-44 0100 9019 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25,000.00

0.000

0.000

$0.00

$0.00

717-01.11 MOBILZATION
(DESCRIPTION)/Additional

98301-3102-44 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $26,503.00

0.000

9.000

$0.00

$238,527.00

725-20.02 CCTV POLE & FOUNDATION (80FT
POLE W/LWRNG DVICE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04100100

-77,777.4016.800

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04100100

77,777.400.000

0.000.000

98301-3102-44 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,953.00

0.000

0.000

$0.00

$0.00

725-20.03 LOWERING TOOL FOR CAMERA
LOWERING DEVICE

98301-3102-44 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $65,141.00

0.900

3.000

$58,626.90

$195,423.00

725-20.22 STEEL OVERHEAD SIGN
STRUCTURE (SPANS 51FT TO
70FT)/(SPANS 51 FT TO 70 FT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.15 1.001.00 0.300.0098301-3102-44 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $84,369.00

0.300

1.000

$25,310.70

$84,369.00

725-20.23 STEEL OVERHEAD SIGN
STRUCTURE (SPANS 71FT TO
90FT)/(SPANS 71 FT TO 90 FT)

98301-3102-44 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $453.00

0.000

89.000

$0.00

$40,317.00

725-20.43 PULL BOX (TYPE C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04500100

-13,181.8484.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04500100

14,123.400.000

0.000.000

98301-3102-44 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,090.00

0.000

20.000

$0.00

$21,800.00

725-20.44 PULL BOX (TYPE D)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04600100

-6,750.6014.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04600100

6,750.600.000

0.000.000

98301-3102-44 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,461.00

0.000

5.000

$0.00

$7,305.00

725-20.45 PULL BOX (TYPE E)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2700.00 390.00390.00 -1,920.000.0098301-3102-44 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

950.000 $0.75

-1,920.000

390.000

$-1,440.00

$292.50

725-20.53 CABLE (1/C #10 AWG.)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04800100

0.000.000

1,020.001,360.000

98301-3102-44 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,350.000 $0.85

0.000

17,207.000

$0.00

$14,625.95

725-20.54 CABLE (1/C #8 AWG.)

98301-3102-44 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,470.000 $1.27

0.000

2,553.000

$0.00

$3,242.31

725-20.56 CABLE (1/C #4 AWG.)

98301-3102-44 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,650.000 $1.75

0.000

2,016.000

$0.00

$3,528.00

725-20.57 CABLE (1/C #2 AWG.)

98301-3102-44 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,590.000 $1.97

0.000

16,712.000

$0.00

$32,922.64

725-20.58 CABLE (1/C #1/0 AWG.)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05200100

-18,667.3116,712.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05200100

19,648.030.000

0.000.000
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Line
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7380.00 9,354.009,354.00 0.000.0098301-3102-44 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,860.000 $2.93

0.000

9,354.000

$0.00

$27,407.22

725-20.59 CABLE (1/C #2/0 AWG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05300100

-13,095.609,354.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05300100

13,804.000.000

0.000.000

98301-3102-44 0100 0540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,900.00

0.000

0.000

$0.00

$0.00

725-20.71 ELECTRICAL CONNECTION

98301-3102-44 0100 0550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,448.00

0.000

0.000

$0.00

$0.00

725-20.72 ELECTRICAL CONNECTION
(DESCRIPTION)/(CUMBERLAND
EMC)

98301-3102-44 0100 0560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,600.00

0.000

0.000

$0.00

$0.00

725-20.75 COMMUNICATION CONNECTION
(DESCRIPTION)/(AT&T)

98301-3102-44 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $4,691.00

0.000

0.000

$0.00

$0.00

725-20.91 CCTV CAMERA SYSTEM (PAN
TILT & ZOOM)
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0.00 1.501.50 0.000.0098301-3102-44 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $78,251.00

0.000

1.500

$0.00

$117,376.50

725-21.01 DYNAMIC MESSAGE SIGN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05800100

-86,968.461.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05800100

173,936.930.000

0.000.000

98301-3102-44 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $140,691.00

0.000

0.500

$0.00

$70,345.50

725-21.02 DYNAMIC MESSAGE SIGN
(MULTI-COLOR)/(MULTI-COLOR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05900100

-51,731.240.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05900100

103,462.480.000

0.000.000

98301-3102-44 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,978.00

0.000

0.000

$0.00

$0.00

725-21.11 NETWORK SWITCH (TYPE A)

98301-3102-44 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,873.00

0.000

0.000

$0.00

$0.00

725-21.14 NETWORK CONFIGURATION
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98301-3102-44 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $7,340.00

0.000

0.000

$0.00

$0.00

725-21.16 ETHERNET BRIDGE

98301-3102-44 0100 9008 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,775.54

0.000

0.000

$0.00

$0.00

725-21.16 ETHERNET BRIDGE

98301-3102-44 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,340.00

0.000

0.000

$0.00

$0.00

725-21.17 ETHERNET BRIDGE
(DESCRIPTION)/(MULTI-T1 TMC)

98301-3102-44 0100 9009 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11,540.29

0.000

0.000

$0.00

$0.00

725-21.17 ETHERNET BRIDGE
(DESCRIPTION)/Multi-T1 TMC

98301-3102-44 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,020.000 $0.63

0.000

0.000

$0.00

$0.00

725-21.32 CAT 6 CABLE

98301-3102-44 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,221.00

0.000

1.000

$0.00

$7,221.00

725-21.41 DEMARCATION SITE (OVRHEAD
PWR/COMM)

98301-3102-44 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $6,043.00

0.000

6.000

$0.00

$36,258.00

725-21.42 DEMARCATION SITE
(UNDERGROUND PWR/COMM)
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2.00 3.003.00 0.000.0098301-3102-44 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

3.000

$0.00

$1,500.00

725-21.49 MODIFY ELECTRICAL
DEMARCATION POINT

98301-3102-44 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $516.00

0.000

3.000

$0.00

$1,548.00

725-21.71 TRANSFORMER (TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800100

-1,548.00-3.000

0.000.000

98301-3102-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $865.00

0.000

2.000

$0.00

$1,730.00

725-21.72 TRANSFORMER (TYPE B)

98301-3102-44 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,830.000 $9.76

0.000

5,539.000

$0.00

$54,060.64

725-22.23 CONDUIT BANK (TYPE 3)

98301-3102-44 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,470.000 $11.40

42.000

4,918.000

$478.80

$56,065.20

725-22.24 CONDUIT BANK (TYPE 4)

98301-3102-44 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $51.71

0.000

670.000

$0.00

$34,645.70

725-22.33 CONDUIT BANK BORED (TYPE 3)
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600.00 610.00610.00 0.000.0098301-3102-44 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $65.51

0.000

610.000

$0.00

$39,961.10

725-22.34 CONDUIT BANK BORED (TYPE 4)

98301-3102-44 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,010.000 $8.04

0.000

17,101.000

$0.00

$137,492.04

725-22.71 2IN CONDUIT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07400100

-4,949.986,369.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT07400100

-8,270.190.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07400100

13,220.170.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07400100

-731.64-91.000

0.000.000

98301-3102-44 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $40.72

0.000

1,065.000

$0.00

$43,366.80

725-22.72 2IN CONDUIT BORED

98301-3102-44 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $63.97

0.000

74.000

$0.00

$4,733.78

725-23.01 ITS CABLE MARKER

98301-3102-44 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,890.000 $2.17

0.000

9,574.000

$0.00

$20,775.58

725-23.10 FIBER OPTIC CABLE (72 F)
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98301-3102-44 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,060.000 $1.70

0.000

0.000

$0.00

$0.00

725-23.21 FIBER OPTIC DROP CABLE (12 F)

98301-3102-44 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,275.00

0.000

0.000

$0.00

$0.00

725-23.26 FIBER OPTIC CLOSURE (12 F)

98301-3102-44 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $44.33

0.000

0.000

$0.00

$0.00

725-23.28 FIBER OPTIC SPLICE FUSION

98301-3102-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $874.00

0.000

0.000

$0.00

$0.00

725-23.31 FIBER OPTIC DROP PANEL ( 12 F
)

98301-3102-44 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $3,739.00

1.000

4.600

$3,739.00

$17,199.40

725-24.02 CABINET (TYPE B)

98301-3102-44 0100 0830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,850.00

0.000

0.000

$0.00

$0.00

725-24.21 PREVENTIVE MAINTENANCE FOR
SYSTEM

98301-3102-44 0100 0840 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $149.00

0.000

0.000

$0.00

$0.00

725-24.25 UNSCHEDULED MAINTENANCE
LABOR
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0.00 0.000.00 0.000.0098301-3102-44 0100 0850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,391.00

0.000

0.000

$0.00

$0.00

725-24.31 SPARE PARTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08500100

9,996.380.000

0.000.000

98301-3102-44 0100 9007 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35,826.54

0.000

0.000

$0.00

$0.00

725-24.31 SPARE PARTS

98301-3102-44 0100 0860 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,000.000 $1.00

0.000

0.000

$0.00

$0.00

725-24.32 EQUIPMENT REPLACEMENT

98301-3102-44 0100 0870 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,500.00

0.000

0.000

$0.00

$0.00

725-24.41 BURN-IN PERIOD

98301-3102-44 0100 0880 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,840.00

0.000

0.000

$0.00

$0.00

725-24.51 SYSTEM INTEGRATION

98301-3102-44 0100 0890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,769.00

0.000

0.000

$0.00

$0.00

725-24.55 AS-BUILT PLANS
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98301-3102-44 0100 0900 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,582.00

0.000

0.000

$0.00

$0.00

725-24.61 TRAINING

98301-3102-44 0100 9020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,022.43

0.000

0.000

$0.00

$0.00

730-26.08 FLASHING WARNING BEACON
(DESCRIPTION)/Amber/Solar

98301-3102-44 0100 0910 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $2.87

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

98301-3102-44 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $6.74

0.000

140.000

$0.00

$943.60

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EPSC)

98301-3102-44 0100 0930 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $33.56

0.000

34.960

$0.00

$1,173.26

801-01 SEEDING (WITH MULCH)

98301-3102-44 0100 0940 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $21.32

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

98301-3102-44 0100 0950 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,570.56

0.000

0.000

$0.00

$0.00

801-02.15 FERTILIZER

Page 20RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-3102-44 0100 0960 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $95.21

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

98301-3102-44 0100 9002 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20.14

0.000

0.000

$0.00

$0.00

801-06 MULCH

98301-3102-44 0100 0970 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,830.000 $5.32

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

98301-3102-44 0100 0980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

920.000 $2.14

0.000

611.220

$0.00

$1,308.01

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

V47 - TSMR *END OF REPORT*
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