
8/21/2015 20160801

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

CNN344 Pay Period:  8/21/2015Contract: Estimate Number: 0007 to  08/01/2016Estimate Type: Progress

Rogers Group, Inc.Contractor:
Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

10/17/2014
10/29/2014

11/17/2014

03/12/2015

%

$0.00

267.0
258.0
258.0

96.63

%Percent Complete($):
%Percent Behind:

ANDERSON, CAMPBELL, MORGAN

---

Date Notice to Proceed: 12/08/2014

08/31/2015
08/22/2015

$1,100,185.78
$1,092,665.53

$1,117,004.54 $9,009.17$1,107,995.37

$0.00
$0.00Test Report Payment Adjustments:

$1,117,004.54 $1,107,995.37 9,009.17

$1,117,004.54 $9,009.17$1,107,995.37

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

Miscellaneous safety improvements on S.R. 116

109.74

20160801

Project(s) 65006-3218-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
53365006-3218-94 The miscellaneous safety improvements including resurfacingHSIP-116(21)100.00 835889,009.17

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65006-3218-94 0100 9013 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

65006-3218-94 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100
-23,261.410-23,261.410

-52.590-52.590

65006-3218-94 0100 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110100
-56,174.700-56,174.700

-111.880-111.880

65006-3218-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
540.000 $32.400

0.000
0.000

$0.000
$0.000

303-01

65006-3218-94 0100 0020 TON ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
350.000 $105.700

0.000
480.930

$0.000
$50,834.301

307-01.15
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0065006-3218-94 0100 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100
-659.100-659.100

0.0000.000

65006-3218-94 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

65006-3218-94 0100 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

65006-3218-94 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
27.000 $510.000

0.000
24.060

$0.000
$12,270.600

403-01

65006-3218-94 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

65006-3218-94 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14002 76 7 016 437 016 43 15 050 0065006-3218-94 0100 0040 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,750.000 $99.860

15.050
7,016.430

$1,502.893
$700,660.700

411-01.10

65006-3218-94 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
-6,410.340-6,410.340

-13.600-13.600

65006-3218-94 0100 9012 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

65006-3218-94 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

65006-3218-94 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

65006-3218-94 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 27 2827 28 0 000 0065006-3218-94 0100 0050 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
31.760 $276.220

0.000
27.277

$0.000
$7,534.453

411-12.04

65006-3218-94 0100 0060 S.Y. APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
238.000 $12.060

0.000
239.000

$0.000
$2,882.340

604-04.02

65006-3218-94 0100 0070 L.F. SINGLE GUARDRAIL (TYPE 2)
LONG POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,200.000 $23.350

0.000
1,200.000

$0.000
$28,020.000

705-02.03

65006-3218-94 0100 9009 L.F. SHOP CURVED GUARDRAIL
(LONG POST)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $35.025
0.000
0.000

$0.000
$0.000

705-02.51

65006-3218-94 0100 0080 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $2,562.380
0.000
8.000

$0.000
$20,499.040

705-04.07

65006-3218-94 0100 0090 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $1,281.190
0.000
0.000

$0.000
$0.000

705-04.09

65006-3218-94 0100 0100 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,400.000 $6.260

0.000
8,920.000

$0.000
$55,839.200

705-04.21
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 60 1 001 00 0 000 0065006-3218-94 0100 0110 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $21,463.000
0.000
1.000

$0.000
$21,463.000

712-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100
0.0000.000
0.0000.000

65006-3218-94 0100 0120 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $24.460

0.000
0.000

$0.000
$0.000

712-04.01

65006-3218-94 0100 0130 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
690.000 $4.580

0.000
360.000

$0.000
$1,648.800

712-06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01300100
0.0000.000
0.0000.000

65006-3218-94 0100 0140 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $717.750
0.000
0.000

$0.000
$0.000

712-08.03

65006-3218-94 0100 0150 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
95.000 $21.680

0.000
47.110

$0.000
$1,021.345

713-02.20

65006-3218-94 0100 0160 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,416.000 $6.320

0.000
1,350.000

$0.000
$8,532.000

713-02.21
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 520 00520 00 0 000 0065006-3218-94 0100 0170 L.F. BARRIER WALL DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
520.000 $10.680

0.000
520.000

$0.000
$5,553.600

713-02.22

65006-3218-94 0100 0180 EACH CONCRETE BARRIER/PARAPET
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $13.110

0.000
18.000

$0.000
$235.980

713-02.26

65006-3218-94 0100 0190 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,483.000 $3.420

0.000
2,611.000

$0.000
$8,929.620

713-11.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900100
0.0000.000
0.0000.000

65006-3218-94 0100 0200 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,495.000 $4.970

0.000
3,895.800

$0.000
$19,362.126

713-11.02

65006-3218-94 0100 0210 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $314.710
0.000
2.000

$0.000
$629.420

713-11.21

65006-3218-94 0100 0220 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,268.000 $13.730

0.000
1,284.000

$0.000
$17,629.320

713-13.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

324 25 333 25333 25 0 000 0065006-3218-94 0100 0230 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
334.000 $16.020

0.000
333.250

$0.000
$5,338.665

713-13.03

65006-3218-94 0100 0240 EACH REMOVAL & RELOCATION OF
SIGN & SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $114.440
0.000
0.000

$0.000
$0.000

713-15.02

65006-3218-94 0100 0250 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
35.000 $26.660

0.000
35.000

$0.000
$933.100

713-15.36

65006-3218-94 0100 0260 EACH BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(WARNING SIGNS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $440.600
0.000
8.000

$0.000
$3,524.800

713-30.09

65006-3218-94 0100 0270 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,399.000 $31.380

0.000
2,305.000

$0.000
$72,330.900

716-01.21

65006-3218-94 0100 0280 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $29.550
0.000
8.000

$0.000
$236.400

716-01.22

65006-3218-94 0100 0290 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
226.000 $10.940

15.000
259.000

$164.100
$2,833.460

716-02.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0065006-3218-94 0100 0300 EACH PLASTIC WORD PAVEMENT
MARKING (RXR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $413.760
0.000
2.000

$0.000
$827.520

716-03.02

65006-3218-94 0100 0310 EACH PLASTIC WORD PAVEMENT
MARKING (STOP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $171.420
0.000
1.000

$0.000
$171.420

716-03.07

65006-3218-94 0100 9500 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $462.500

16.260
16.260

$7,520.250
$7,520.250

716-05.01

65006-3218-94 0100 0320 L.F. REMOVAL OF PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $10.640

0.000
22.000

$0.000
$234.080

716-08.05

65006-3218-94 0100 0330 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(RXR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $206.880
0.000
3.000

$0.000
$620.640

716-08.11

65006-3218-94 0100 0340 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
64.000 $1,613.670

0.000
65.410

$0.000
$105,550.155

716-13.01

65006-3218-94 0100 0350 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,315.000 $0.890

0.000
974.000

$0.000
$866.860

716-13.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0065006-3218-94 0100 0360 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $38,976.000
0.000
1.000

$0.000
$38,976.000

717-01

V44 *END OF REPORT*
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