
10/31/2015 20151031

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

CNN380 Pay Period:  10/31/2015Contract: Estimate Number: 0008 to  10/31/2015Estimate Type: Progress

Delta Contracting Company, LLCContractor:
Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/05/2014
12/19/2014

01/16/2015

03/19/2015

%

$0.00

267.0
267.0
267.0
100.00

%Percent Complete($):
%Percent Behind:

HARDIN

5.54

Date Notice to Proceed: 02/06/2015

10/30/2015
10/30/2015
11/17/2015

$2,191,347.25
$2,191,347.25

$1,931,683.39 $6,876.19$1,924,807.20

$0.00
$-1,341.00Test Report Payment Adjustments:

$1,930,342.39 $1,923,466.20 6,876.19

$1,931,683.39 $6,876.19$1,924,807.20

$0.00 $0.00

$-1,341.00 $0.00
$0.00 $0.00

The miscellaneous safety improvements including resurfacing

94.46

20151031

Project(s) 36013-3204-94, 36014-3222-94, 36014-3223-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0036013-3204-94 The miscellaneous safety improvements on S.R. 142 from S.R.HSIP-142(6)1.28 5050
0036014-3222-94 The miscellaneous safety improvements including resurfacingHRRR/HSIP-203(7)36.81 5050
5536014-3223-94 The miscellaneous safety improvements including resurfacingHRRR/HSIP-203(8)61.91 5555

6,876.19

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36013-3204-94 0100 9029 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

36014-3222-94 0100 9030 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

36014-3223-94 0100 9031 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36013-3204-94 0100 9020 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

36014-3222-94 0100 9021 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90210100
-16,681.500-16,681.500

0.0000.000

36014-3223-94 0100 9022 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90220100
-32,460.290-32,460.290

96.80096.800
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36013-3204-94 0100 9023 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

36014-3222-94 0100 9024 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90240100
-36,355.200-36,355.200

0.0000.000

36014-3223-94 0100 9025 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90250100
-69,302.950-69,302.950

215.290215.290

36014-3222-94 0100 0010 L.F. REMOVAL OF PIPE
(DESCRIPTION)/(SIDE DRAIN, L.M
3.56 LT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $60.000

0.000
30.000

$0.000
$1,800.000

202-02.21

36014-3222-94 0100 0020 L.F. REMOVAL OF PIPE
(DESCRIPTION)/(SIDE DRAIN, L.M
6.40 RT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $60.000

0.000
36.000

$0.000
$2,160.000

202-02.22

36014-3223-94 0100 0010 L.F. REMOVAL OF PIPE
(DESCRIPTION)/(SIDE DRAIN, L.M
12.28 RT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $60.000

0.000
20.000

$0.000
$1,200.000

202-02.23
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 186 34186 34 0 000 0036014-3222-94 0100 0030 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
175.000 $26.000

0.000
186.340

$0.000
$4,844.840

202-03.01

36014-3223-94 0100 0020 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
325.000 $26.000

0.000
234.110

$0.000
$6,086.860

202-03.01

36014-3222-94 0100 0040 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $1.000
0.000
0.000

$0.000
$0.000

203-06

36014-3223-94 0100 0030 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
19.000 $1.000

0.000
0.000

$0.000
$0.000

203-06

36014-3222-94 0100 0050 TON MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(SEE PLANS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,260.000 $30.000

0.000
544.500

$0.000
$16,335.000

303-02

36014-3223-94 0100 0040 TON MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(SEE PLANS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,490.000 $30.000

0.000
2,116.210

$0.000
$63,486.300

303-02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

73 84 88 7488 74 0 000 0036014-3222-94 0100 0060 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $120.000

0.000
88.740

$0.000
$10,648.800

307-01.01

36014-3223-94 0100 0050 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
130.000 $120.000

0.000
138.040

$0.000
$16,564.800

307-01.01

36014-3222-94 0100 9007 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90070100
78.49078.490

0.0000.000

36014-3223-94 0100 9016 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90160100
122.100122.100

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0036014-3222-94 0100 9008 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90080100
45.92045.920
45.92045.920

36014-3223-94 0100 9017 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90170100
72.62072.620
72.62072.620

36014-3222-94 0100 9009 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

36014-3223-94 0100 9018 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

36014-3222-94 0100 0070 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $925.000

0.000
7.770

$0.000
$7,187.250

403-01

36014-3223-94 0100 0060 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $925.000

0.000
22.970

$0.000
$21,247.250

403-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36014-3222-94 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

36014-3223-94 0100 9014 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

36014-3222-94 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

36014-3223-94 0100 9015 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

36014-3222-94 0100 0080 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,265.000 $96.000

0.000
4,069.790

$0.000
$390,699.840

411-01.10

36014-3223-94 0100 0070 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,225.000 $96.000

-24.970
7,673.860

$-2,397.120
$736,690.560

411-01.10
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0036014-3222-94 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
1,799.9501,799.950

0.0000.000

36014-3223-94 0100 9010 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90100100
3,393.9203,393.920

-11.040-11.040

36013-3204-94 0100 9026 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

36014-3222-94 0100 9027 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

36014-3223-94 0100 9028 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

36014-3222-94 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

36014-3223-94 0100 9011 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

36014-3222-94 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
3,068.3703,068.370
3,068.3703,068.370

36014-3223-94 0100 9012 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90120100
5,785.3505,785.350
5,785.3505,785.350

36014-3222-94 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

36014-3223-94 0100 9013 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 9 069 06 0 000 0036014-3222-94 0100 0090 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.060 $700.000
0.000
9.060

$0.000
$6,342.000

411-12.04

36014-3223-94 0100 0080 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.040 $700.000

0.000
18.060

$0.000
$12,642.000

411-12.04

36014-3222-94 0100 0100 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,750.000 $9.750

0.000
1,768.890

$0.000
$17,246.678

415-01.02

36014-3223-94 0100 0090 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,540.000 $9.750

0.000
3,446.890

$0.000
$33,607.178

415-01.02

36014-3222-94 0100 0110 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
72.000 $44.000

0.000
102.000

$0.000
$4,488.000

607-39.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100
-1,320.000-30.000

0.0000.000

36014-3223-94 0100 0100 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $44.000

0.000
24.000

$0.000
$1,056.000

607-39.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

562 40 856 40856 40 0 000 0036014-3222-94 0100 0120 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $19.750

0.000
856.400

$0.000
$16,913.900

705-02.02

36014-3223-94 0100 0110 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $19.750

0.000
381.000

$0.000
$7,524.750

705-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100
0.0000.000
0.0000.000

36014-3222-94 0100 9006 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $29.625
0.000
0.000

$0.000
$0.000

705-02.50

36014-3223-94 0100 9019 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $29.625
0.000
0.000

$0.000
$0.000

705-02.50

36014-3222-94 0100 0130 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $2,300.000

0.000
29.000

$0.000
$66,700.000

705-04.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01300100
0.0000.000
0.0000.000

36014-3223-94 0100 0120 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
31.000 $2,300.000

0.000
27.000

$0.000
$62,100.000

705-04.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9 00 14 0014 00 0 000 0036014-3222-94 0100 0140 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $1,285.000

0.000
14.000

$0.000
$17,990.000

705-04.09

36014-3223-94 0100 0130 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
31.000 $1,285.000

0.000
14.000

$0.000
$17,990.000

705-04.09

36014-3222-94 0100 0150 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,750.000 $8.000

0.000
4,424.000

$0.000
$35,392.000

705-04.21

36014-3223-94 0100 0140 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,250.000 $8.000

0.000
7,563.000

$0.000
$60,504.000

705-04.21

36014-3222-94 0100 0160 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,665.000 $3.500

0.000
1,990.000

$0.000
$6,965.000

706-01

36014-3223-94 0100 0150 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,575.000 $3.500

0.000
1,625.000

$0.000
$5,687.500

706-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/30/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 05 1 001 00 0 000 0036013-3204-94 0100 0010 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,800.000
0.000
1.000

$0.000
$1,800.000

712-01

36014-3222-94 0100 0170 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,800.000
0.000
1.000

$0.000
$10,800.000

712-01

36014-3223-94 0100 0160 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $23,400.000
0.000
1.000

$0.000
$23,400.000

712-01

36014-3222-94 0100 0180 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $40.000

0.000
0.000

$0.000
$0.000

712-04.01

36014-3223-94 0100 0170 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $40.000

0.000
0.000

$0.000
$0.000

712-04.01

36014-3222-94 0100 0190 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
624.000 $9.000

0.000
661.000

$0.000
$5,949.000

712-06

36014-3223-94 0100 0180 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
638.000 $9.000

0.000
737.000

$0.000
$6,633.000

712-06
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36014-3222-94 0100 0200 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $900.000
0.000
0.000

$0.000
$0.000

712-08.03

36014-3223-94 0100 0190 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $900.000
0.000
0.000

$0.000
$0.000

712-08.03

36013-3204-94 0100 0020 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $34.000

0.000
13.000

$0.000
$442.000

713-02.14

36014-3222-94 0100 0210 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
68.000 $34.000

0.000
62.000

$0.000
$2,108.000

713-02.14

36014-3223-94 0100 0200 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $34.000

0.000
38.000

$0.000
$1,292.000

713-02.14
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45 00 45 0045 00 0 000 0036013-3204-94 0100 0030 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
45.000 $21.000

0.000
45.000

$0.000
$945.000

713-02.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300100
0.0000.000
0.0000.000

36014-3223-94 0100 0210 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
33.000 $21.000

0.000
19.500

$0.000
$409.500

713-02.20

36013-3204-94 0100 0040 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
372.000 $7.000

0.000
310.000

$0.000
$2,170.000

713-02.21

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100
0.0000.000
0.0000.000

36014-3222-94 0100 0220 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
348.000 $7.000

0.000
290.000

$0.000
$2,030.000

713-02.21

36014-3223-94 0100 0220 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
552.000 $7.000

0.000
460.000

$0.000
$3,220.000

713-02.21

36014-3222-94 0100 0230 L.F. BARRIER WALL DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $11.000

0.000
138.000

$0.000
$1,518.000

713-02.22
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0 00 214 50214 50 0 000 0036013-3204-94 0100 0050 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
202.000 $3.000

0.000
214.500

$0.000
$643.500

713-11.01

36014-3222-94 0100 0240 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
475.000 $3.000

0.000
482.500

$0.000
$1,447.500

713-11.01

36014-3223-94 0100 0230 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
845.000 $3.000

0.000
625.000

$0.000
$1,875.000

713-11.01

36013-3204-94 0100 0060 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,921.000 $4.000

0.000
2,136.400

$0.000
$8,545.600

713-11.02

36014-3222-94 0100 0250 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,687.000 $4.000

0.000
2,708.700

$0.000
$10,834.800

713-11.02

36014-3223-94 0100 0240 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,090.000 $4.000

0.000
3,120.000

$0.000
$12,480.000

713-11.02
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36013-3204-94 0100 0070 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $395.000
0.000
0.000

$0.000
$0.000

713-11.21

36014-3222-94 0100 0260 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $395.000
0.000
0.000

$0.000
$0.000

713-11.21

36014-3223-94 0100 0250 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $395.000
0.000
0.000

$0.000
$0.000

713-11.21

36013-3204-94 0100 0080 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
304.000 $13.000

0.000
303.200

$0.000
$3,941.600

713-13.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00800100
0.0000.000
0.0000.000

36014-3222-94 0100 0270 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
177.000 $13.000

0.000
188.850

$0.000
$2,455.050

713-13.02

36014-3223-94 0100 0260 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
507.000 $13.000

0.000
500.250

$0.000
$6,503.250

713-13.02
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260 00 260 00260 00 0 000 0036013-3204-94 0100 0090 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
260.000 $14.000

0.000
260.000

$0.000
$3,640.000

713-13.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900100
0.0000.000
0.0000.000

36014-3222-94 0100 0280 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
581.000 $14.000

0.000
581.000

$0.000
$8,134.000

713-13.03

36014-3223-94 0100 0270 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
448.000 $14.000

0.000
447.900

$0.000
$6,270.600

713-13.03

36013-3204-94 0100 0100 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
38.000 $36.000

0.000
38.000

$0.000
$1,368.000

713-15.36

36014-3222-94 0100 0290 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $36.000

0.000
64.000

$0.000
$2,304.000

713-15.36

36014-3223-94 0100 0280 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
55.000 $36.000

0.000
55.000

$0.000
$1,980.000

713-15.36
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0 00 358 00358 00 0 000 0036014-3222-94 0100 0300 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
385.000 $37.000

0.000
358.000

$0.000
$13,246.000

716-01.21

36014-3223-94 0100 0290 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
725.000 $37.000

0.000
694.000

$0.000
$25,678.000

716-01.21

36014-3222-94 0100 0310 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $20.000

0.000
385.000

$0.000
$7,700.000

716-02.05

36014-3223-94 0100 0300 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
182.000 $20.000

0.000
194.000

$0.000
$3,880.000

716-02.05

36014-3222-94 0100 0320 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $475.000
0.000
1.000

$0.000
$475.000

716-03.03

36014-3223-94 0100 0310 L.F. PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $12.000

0.000
99.000

$0.000
$1,188.000

716-04.04

36014-3223-94 0100 0320 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $40.000
0.000

15.000
$0.000

$600.000

716-04.12
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9 00 8 478 47 0 000 0036014-3222-94 0100 0330 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.500 $2,700.000
0.000
8.470

$0.000
$22,869.000

716-05.01

36014-3223-94 0100 0330 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.100 $2,700.000
0.000

16.945
$0.000

$45,751.500

716-05.01

36014-3222-94 0100 0340 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.700 $2,100.000

0.000
20.776

$0.000
$43,629.600

716-13.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03400100
-21.000-0.010

0.0000.000

36014-3223-94 0100 0340 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.100 $2,100.000

0.000
37.176

$0.000
$78,069.600

716-13.01

36014-3222-94 0100 0350 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,415.000 $2.000

0.000
922.000

$0.000
$1,844.000

716-13.04

36014-3223-94 0100 0350 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,275.000 $2.000

0.000
473.000

$0.000
$946.000

716-13.04
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0 50 1 001 00 0 000 0036013-3204-94 0100 0110 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,950.000
0.000
1.000

$0.000
$1,950.000

717-01

36014-3222-94 0100 0360 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11,700.000
0.000
1.000

$0.000
$11,700.000

717-01

36014-3223-94 0100 0360 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $25,350.000
0.000
1.000

$0.000
$25,350.000

717-01

V44 *END OF REPORT*
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