
1/16/2015 20150117

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

CNN925 Pay Period:  1/16/2015Contract: Estimate Number: 0005 to  01/17/2015Estimate Type: Final

Superior Traffic Control - Memphis, Inc.Contractor:

Contractor's
Address:

114 Capital Way
Christiana,  TN   37037

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/11/2014

07/30/2014

08/19/2014

09/09/2014

%

$0.00

92.0

92.0

92.0

100.00

%Percent Complete($):

%Percent Behind:

JACKSON

0.04

Date Notice to Proceed: 09/09/2014

12/09/2014

12/09/2014

01/14/2015

$259,061.15

$259,061.15

$258,954.03 $0.00$258,954.03

$0.00

$0.00Test Report Payment Adjustments:

$258,954.03 $258,954.03 0.00

$258,954.03 $0.00$258,954.03

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Miscellaneous safety improvements on SR 477(Cummins Mill Rd)

99.96

20150117

Project(s): 44021-3209-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

151544021-3209-94 The miscellaneous safety improvements on S.R. 477 (Cummins MHSIP-477(10)100.00 151515150.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

44021-3209-94 0100 9003 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

44021-3209-94 0100 9002 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

44021-3209-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.740 $470.000

0.000

8.055

$0.000

$3,785.850

411-12.04

44021-3209-94 0100 0020 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $57.500

0.000

0.000

$0.000

$0.000

705-01.01

44021-3209-94 0100 9004 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.200

0.000

110.000

$0.000

$3,212.000

705-01.13

44021-3209-94 0100 9001 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $71.875

0.000

0.000

$0.000

$0.000

705-01.50
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9209.00 5,295.005,295.00 0.000.0044021-3209-94 0100 0030 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,029.000 $14.600

0.000

5,295.000

$0.000

$77,307.000

705-02.02

44021-3209-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.900

0.000

237.500

$0.000

$5,201.250

705-02.50

44021-3209-94 0100 0040 EACH GUARDRAIL TERMINAL (TYPE 12) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.000

0.000

0.000

$0.000

$0.000

705-04.02

44021-3209-94 0100 0050 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $500.000

0.000

10.000

$0.000

$5,000.000

705-04.05

44021-3209-94 0100 0060 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,000.000

0.000

11.000

$0.000

$22,000.000

705-04.07

44021-3209-94 0100 0070 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $800.000

0.000

10.000

$0.000

$8,000.000

705-04.09

44021-3209-94 0100 0080 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,837.000 $4.100

0.000

6,712.000

$0.000

$27,519.200

705-04.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9412.50 5,637.505,637.50 0.000.0044021-3209-94 0100 0090 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,685.000 $0.500

0.000

5,637.500

$0.000

$2,818.750

706-01

44021-3209-94 0100 0100 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,000.000

0.000

1.000

$0.000

$16,000.000

712-01

44021-3209-94 0100 0110 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $43.000

0.000

5.000

$0.000

$215.000

712-04.01

44021-3209-94 0100 0120 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $8.000

0.000

96.000

$0.000

$768.000

712-06

44021-3209-94 0100 0130 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $38.000

0.000

15.000

$0.000

$570.000

713-02.20

44021-3209-94 0100 0140 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

636.000 $9.500

0.000

605.000

$0.000

$5,747.500

713-02.21

44021-3209-94 0100 0150 L.F. BARRIER WALL DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $12.000

0.000

283.000

$0.000

$3,396.000

713-02.22
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

118.00 242.50242.50 0.000.0044021-3209-94 0100 0160 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

273.000 $5.250

0.000

242.500

$0.000

$1,273.125

713-11.01

44021-3209-94 0100 0170 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

818.000 $6.750

0.000

736.300

$0.000

$4,970.025

713-11.02

44021-3209-94 0100 0180 EACH P POST SLIP BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $650.000

0.000

2.000

$0.000

$1,300.000

713-11.21

44021-3209-94 0100 0190 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $15.500

0.000

234.250

$0.000

$3,630.875

713-13.02

44021-3209-94 0100 0200 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $17.500

0.000

24.000

$0.000

$420.000

713-13.03

44021-3209-94 0100 0210 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $100.000

0.000

2.000

$0.000

$200.000

713-15.36

44021-3209-94 0100 0220 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

585.000 $28.000

0.000

538.000

$0.000

$15,064.000

716-01.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 205.00205.00 0.000.0044021-3209-94 0100 0230 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $10.000

0.000

205.000

$0.000

$2,050.000

716-02.05

44021-3209-94 0100 0240 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.500 $1,575.000

0.000

21.299

$0.000

$33,545.925

716-13.01

44021-3209-94 0100 0250 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $1.500

0.000

233.000

$0.000

$349.500

716-13.04

44021-3209-94 0100 0260 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,610.000

0.000

1.000

$0.000

$14,610.000

717-01

V44 *END OF REPORT*
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