
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNP016 Pay Period:  11/1/2016Contract: Estimate Number: 0020 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Simpson Construction Company, Inc.Contractor:

Contractor's
Address:

PO Box 2727
Cleveland,  TN   37311

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/13/2015

03/03/2015

03/19/2015

04/09/2015

%

$0.00

572.0

602.0

602.0

105.24

%Percent Complete($):

%Percent Behind:

POLK

---

Date Notice to Proceed: 04/09/2015

10/31/2016

$3,556,544.80

$3,519,192.86

$3,967,270.15 $209,222.33$3,758,047.82

$0.00

$-186,707.60Test Report Payment Adjustments:

$3,780,562.55 $3,751,284.72 29,277.83

$3,967,270.15 $209,222.33$3,758,047.82

$0.00 $0.00

$-6,763.10 $-179,944.50

$0.00 $0.00

Construction of a concrete Bulb-Tee beam bridge on U.S. 64

113.21

20161130

Project(s): 70004-3291-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-NH-40(16)100.00 94808029,277.8370004-3291-94 86The construction of a concrete Bulb-Tee beam bridge on U.S.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3291-94 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,133.24

0.000

1.000

$0.00

$3,133.24

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/#6 Splice Bar
Couplers

70004-3291-94 0500 9501 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,109.70

0.000

1.000

$0.00

$1,109.70

104-03.02 ADDITIONAL WORK
(DESCRIPTION)/#7 Splice Bar
Couplers

70004-3291-94 0100 9503 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,300.00

0.000

0.000

$0.00

$0.00

104-03.03 ADDITIONAL WORK
(DESCRIPTION)/Extra Paving
Mobilization

70004-3291-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,000.00

0.000

1.000

$0.00

$28,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

70004-3291-94 0100 9021 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0070004-3291-94 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90170100

-13,155.32-13,155.320

-1,428.33-1,428.330

70004-3291-94 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

70004-3291-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90190100

-26,092.50-26,092.500

0.000.000

70004-3291-94 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

70004-3291-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

70004-3291-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,500.00

0.000

1.000

$0.00

$46,500.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.60 1.001.00 0.000.0070004-3291-94 0500 0840 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,000.00

0.000

1.000

$0.00

$33,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 70-SR040-11.07)

70004-3291-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,150.000 $16.89

0.000

5,663.000

$0.00

$95,648.07

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

70004-3291-94 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.34

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

70004-3291-94 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.34

0.000

1,568.000

$0.00

$39,725.28

203-05 UNDERCUTTING

70004-3291-94 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $1.00

0.000

0.000

$0.00

$0.00

203-06 WATER

70004-3291-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $30.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

70004-3291-94 0500 0850 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $12.00

0.000

20.000

$0.00

$240.00

204-02.01 DRY EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3291-94 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

70004-3291-94 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.60

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

70004-3291-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $210.00

0.000

21.500

$0.00

$4,515.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

70004-3291-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $6.75

0.000

0.000

$0.00

$0.00

209-03.23 FILTER SOCK (24 INCH)

70004-3291-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $30.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

70004-3291-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $200.00

0.000

0.000

$0.00

$0.00

209-08.07 ROCK CHECK DAM PER

70004-3291-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $600.00

0.000

1.000

$0.00

$600.00

209-08.08 ENHANCED ROCK CHECK DAM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3291-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $328.00

0.000

0.000

$0.00

$0.00

209-08.09 FILTER SOCK CHECK DAM

70004-3291-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $140.00

0.000

0.000

$0.00

$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

70004-3291-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $22.50

0.000

2,050.000

$0.00

$46,125.00

209-13.04 TURBIDITY
CURTAIN(DESCRIPTION)/(OCOEE
LAKE)

70004-3291-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $900.00

0.000

3.000

$0.00

$2,700.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

70004-3291-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,650.000 $1.20

0.000

70.000

$0.00

$84.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

70004-3291-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,600.000 $28.00

0.000

11,110.340

$0.00

$311,089.52

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

70004-3291-94 0500 0860 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $42.00

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

70004-3291-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,366.000 $24.50

0.000

2,886.460

$0.00

$70,718.27

303-10.01 MINERAL AGGREGATE (SIZE 57)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

112600.87 9,226.939,226.93 -22.160.0070004-3291-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,167.000 $23.50

-22.160

9,226.930

$-520.76

$216,832.86

303-10.04 MINERAL AGGREGATE (SIZE   )/
(SIZE 1 )

70004-3291-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $85.00

0.000

927.240

$0.00

$78,815.40

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

70004-3291-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $825.00

0.000

13.582

$0.00

$11,205.15

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

70004-3291-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $88.00

0.000

385.868

$0.00

$33,956.38

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

70004-3291-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $110.00

0.000

763.780

$0.00

$84,015.80

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

70004-3291-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90040100

-3,909.65-3,909.650

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0070004-3291-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90050100

768.00768.000

0.000.000

70004-3291-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

70004-3291-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $837.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

70004-3291-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $79.60

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

70004-3291-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.500 $810.00

0.000

8.440

$0.00

$6,836.40

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

70004-3291-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3291-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

70004-3291-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $114.00

0.000

42.840

$0.00

$4,883.76

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

70004-3291-94 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $137.00

0.000

695.500

$0.00

$95,283.50

411-01.10 ACS MIX(PG64-22) GRADING D

70004-3291-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90090100

-58.42-58.420

0.000.000

70004-3291-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

70004-3291-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90110100

655.50655.500

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70004-3291-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

70004-3291-94 0100 0290 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $11,200.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

70004-3291-94 0100 0300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $9.00

0.000

2,803.780

$0.00

$25,234.02

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

70004-3291-94 0500 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $270.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

70004-3291-94 0500 0870 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,667.000 $0.96

0.000

36,667.000

$0.00

$35,200.32

604-02.03 EPOXY COATED REINFORCING
STEEL

70004-3291-94 0500 0880 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $675.00

0.000

132.000

$0.00

$89,100.00

604-03.01 CLASS A CONCRETE (BRIDGES)

70004-3291-94 0500 0890 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,100.000 $0.96

0.000

14,100.000

$0.00

$13,536.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

322.48 245.86245.86 0.000.0070004-3291-94 0500 0900 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

236.000 $251.00

0.000

245.860

$0.00

$61,710.86

604-03.04 PAVEMENT @ BRIDGE ENDS

70004-3291-94 0500 0910 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $720.00

0.000

145.500

$0.00

$104,760.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

70004-3291-94 0500 0920 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

659.000 $9.50

0.000

659.000

$0.00

$6,260.50

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09200500

0.000.000

6,260.50659.000

70004-3291-94 0500 0930 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

737.000 $5.50

0.000

737.000

$0.00

$4,053.50

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

70004-3291-94 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

70004-3291-94 0500 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,138.000 $44.50

0.000

1,198.000

$0.00

$53,311.00

606-03.03 STEEL PILES (12 INCH)

70004-3291-94 0500 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $110.00

0.000

28.000

$0.00

$3,080.00

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 184.00184.00 0.000.0070004-3291-94 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $88.00

0.000

184.000

$0.00

$16,192.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

70004-3291-94 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $82.50

0.000

6.000

$0.00

$495.00

607-05.30 24" PIPE CULVERT

70004-3291-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $160.00

0.000

69.000

$0.00

$11,040.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

70004-3291-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $40.00

0.000

38.000

$0.00

$1,520.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

70004-3291-94 0100 0340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $860.00

0.000

4.000

$0.00

$3,440.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

70004-3291-94 0100 0350 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $2.00

0.000

73.000

$0.00

$146.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

70004-3291-94 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,650.00

0.000

1.000

$0.00

$8,650.00

611-40.02 CATCH BASINS, TYPE 40, > 4' - 8'
DEPTH
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0070004-3291-94 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,300.00

0.000

2.000

$0.00

$16,600.00

611-43.02 CATCH BASINS, TYPE 43, > 4' - 8'
DEPTH

70004-3291-94 0500 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $185.00

0.000

525.000

$0.00

$97,125.00

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09600500

-67,248.30525.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09600500

67,248.300.000

0.000.000

70004-3291-94 0500 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

291.000 $286.00

0.000

291.000

$0.00

$83,226.00

620-05.02 STANDARD CONCRETE CLASSIC
PARAPET RAIL

70004-3291-94 0100 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $41.80

0.000

120.000

$0.00

$5,016.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

70004-3291-94 0100 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $58.30

0.000

60.000

$0.00

$3,498.00

621-03.04 30" TEMPORARY DRAINAGE PIPE

70004-3291-94 0100 9506 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00

0.000

944.630

$0.00

$37,785.20

621-05.01 TEMPORARY SHORING
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

54.00 114.00114.00 0.000.0070004-3291-94 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $56.50

0.000

114.000

$0.00

$6,441.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

70004-3291-94 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $70.63

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

70004-3291-94 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,258.000 $16.25

0.000

1,397.000

$0.00

$22,701.25

705-02.02 SINGLE GUARDRAIL (TYPE 2)

70004-3291-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.38

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

70004-3291-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,070.00

0.000

1.000

$0.00

$1,070.00

705-04.02 GUARDRAIL TERMINAL (TYPE 12)

70004-3291-94 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,853.000 $4.18

355.000

1,651.000

$1,483.90

$6,901.18

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

70004-3291-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,500.00

0.000

4.000

$0.00

$34,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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Line
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971.00 1,359.751,359.75 0.000.0070004-3291-94 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,310.000 $1.20

0.000

1,359.750

$0.00

$1,631.70

706-01 GUARDRAIL REMOVED

70004-3291-94 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $1.90

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

70004-3291-94 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

848.000 $223.00

835.000

835.000

$186,205.00

$186,205.00

707-10.02 ROCKFALL FENCE (TYPE II)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04500100

-186,205.00-835.000

-186,205.00-835.000

70004-3291-94 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $26.00

0.000

44.200

$0.00

$1,149.20

709-05.05 MACHINED RIP-RAP (CLASS A-3)

70004-3291-94 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,880.000 $28.00

0.000

49,246.570

$0.00

$1,378,903.96

709-05.09 MACHINED RIP-RAP (CLASS C)

70004-3291-94 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,600.000 $7.85

0.000

883.000

$0.00

$6,931.55

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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43.00 63.0063.00 0.000.0070004-3291-94 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $5.20

0.000

63.000

$0.00

$327.60

710-05 LATERAL UNDERDRAIN

70004-3291-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $520.00

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

70004-3291-94 0500 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $32.50

0.000

170.000

$0.00

$5,525.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

70004-3291-94 0500 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $9.00

0.000

94.000

$0.00

$846.00

710-09.02 6" PIPE UNDERDRAIN

70004-3291-94 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,102.000 $13.25

1,030.900

1,030.900

$13,659.43

$13,659.43

711-04.21 CONCRETE BARRIER
DELINEATION ENHANCEMENT

70004-3291-94 0100 0520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $79,000.00

0.001

1.000

$79.00

$79,000.00

712-01 TRAFFIC CONTROL

70004-3291-94 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

950.000 $42.00

0.000

2,449.000

$0.00

$102,858.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 781.00781.00 0.000.0070004-3291-94 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,348.000 $60.00

0.000

781.000

$0.00

$46,860.00

712-02.45 INTERCONNECTED PORTABLE
BARRIER RAIL(TO REMAIN)

70004-3291-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $60.00

0.000

64.000

$0.00

$3,840.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

70004-3291-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $45.00

0.000

6.000

$0.00

$270.00

712-05.01 WARNING LIGHTS (TYPE A)

70004-3291-94 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $50.00

0.000

38.000

$0.00

$1,900.00

712-05.03 WARNING LIGHTS (TYPE C)

70004-3291-94 0100 0580 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $8.00

0.000

234.500

$0.00

$1,876.00

712-06 SIGNS (CONSTRUCTION)

70004-3291-94 0100 0590 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $13.00

0.000

258.000

$0.00

$3,354.00

712-06.01 VERTICAL PANELS

70004-3291-94 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $25.00

0.000

24.000

$0.00

$600.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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70004-3291-94 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $8.85

0.000

0.000

$0.00

$0.00

713-02.35 BARRIER DELINEATION
SHEETING

70004-3291-94 0100 0620 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $275.00

2.000

2.000

$550.00

$550.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

70004-3291-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,850.00

0.000

4.000

$0.00

$27,400.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

70004-3291-94 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $210.00

2.000

2.000

$420.00

$420.00

713-16.20 SIGNS (DESCRIPTION)/(TN-5 W/
1-U6 SUPPORT)

70004-3291-94 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

1.000

1.000

$250.00

$250.00

713-16.21 SIGNS (DESCRIPTION)/(R2-1 W/
1-U6 SUPPORT)

70004-3291-94 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $10.50

0.000

49.000

$0.00

$514.50

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

70004-3291-94 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $52.00

26.000

26.000

$1,352.00

$1,352.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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Item # Item Code Units
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0.00 166.00166.00 166.000.0070004-3291-94 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $10.25

166.000

166.000

$1,701.50

$1,701.50

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

70004-3291-94 0100 0690 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,400.00

0.000

4.498

$0.00

$6,297.20

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06900100

-502.60-0.359

0.000.000

70004-3291-94 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,750.000 $0.31

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

70004-3291-94 0100 0710 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,400.00

1.609

1.609

$5,470.60

$5,470.60

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

70004-3291-94 0100 0720 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $132,000.00

0.000

1.000

$0.00

$132,000.00

717-01 MOBILIZATION

70004-3291-94 0100 0730 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,520.000 $3.20

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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71847.20 14,758.3214,758.32 0.000.0070004-3291-94 0100 0740 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,710.000 $2.00

0.000

14,758.320

$0.00

$29,516.64

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

70004-3291-94 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $6.75

0.000

110.000

$0.00

$742.50

740-11.05 TEMPORARY SEDIMENT TUBE
24IN (DESCRIPTION)/(EROSION
CONTROL)

70004-3291-94 0100 0760 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $45.00

0.000

0.000

$0.00

$0.00

801-01.06 SEEDING (SPECIAL MIXTURE)

70004-3291-94 0100 0770 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $65.00

0.000

0.000

$0.00

$0.00

801-01.08 SEEDING (SPECIAL MIXTURE)
WITH MULCH

70004-3291-94 0100 0780 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $70.00

0.000

0.000

$0.00

$0.00

801-01.65 TEMPORARY MULCH

70004-3291-94 0100 0790 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

70004-3291-94 0100 0800 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $10.00

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)
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70004-3291-94 0100 0810 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

70004-3291-94 0100 0820 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $3.85

0.000

0.000

$0.00

$0.00

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

70004-3291-94 0100 0830 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.50

0.000

0.000

$0.00

$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

V47 - TSMR *END OF REPORT*
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