
12/1/2015 20160715

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

CNP021 Pay Period:  12/1/2015Contract: Estimate Number: 0007 to  07/15/2016Estimate Type: Progress

Reynolds Sealing & Striping, Inc.Contractor:
Contractor's
Address:

PO Box 1558
Bowling Green,  KY   42102

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/13/2015
03/03/2015

03/26/2015

06/09/2015

%

$0.00

442.0
457.0
457.0
103.39

%Percent Complete($):
%Percent Behind:

BLEDSOE, BRADLEY, CANNON, CLAY, COFFEE, CUMBERLAND, DEKALB,
FENTRESS, FRANKLIN, GRUNDY, HAMILTON, JACKSON, MARION, MCMINN, MEIGS
OVERTON, PICKETT, POLK, PUTNAM, RHEA, SEQUATCHIE, VAN BUREN, WARREN
WHITE

1.76

Date Notice to Proceed: 04/16/2015

06/30/2016

$1,020,916.66
$1,020,916.66

$1,015,744.57 $102,717.18$913,027.39

$0.00
$0.00Test Report Payment Adjustments:

$1,015,744.57 $913,027.39 102,717.18

$1,015,744.57 $102,717.18$913,027.39

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The retracing of pavement markings with spray thermoplastic

101.63

20160715

Project(s) 98028-4181-04, 98028-4182-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0098028-4181-04 The random on-call pavement marking on various Interstate anN/A36.65 6060
6698028-4182-04 The retracing of pavement markings with spray thermoplasticN/A63.35 6666

102,717.18

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4181-04 0700 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

98028-4182-04 0700 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
0.000

$0.000
$0.000

108-07

98028-4181-04 0700 9002 HOUR LIQUIDATED DAMAGES/>= 25000
ADT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

98028-4182-04 0700 9003 HOUR LIQUIDATED DAMAGES/< 25000
ADT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
0.000

$0.000
$0.000

108-08.04

98028-4181-04 0700 0010 EACH MAINTENANCE OF TRAFFIC Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $850.000

5.000
26.000

$4,250.000
$22,100.000

712-01.50

98028-4182-04 0700 0010 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
32.000 $100.000

0.000
24.250

$0.000
$2,425.000

712-06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100700
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4181-04 0700 0020 EACH DELINEATORS (ALL) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $16.000

0.000
0.000

$0.000
$0.000

713-02.34

98028-4181-04 0700 0030 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $5.000

0.000
0.000

$0.000
$0.000

716-01.11

98028-4181-04 0700 0040 EACH RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,250.000 $5.000

0.000
0.000

$0.000
$0.000

716-01.12

98028-4181-04 0700 0050 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (2 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $5.000

0.000
0.000

$0.000
$0.000

716-01.13

98028-4181-04 0700 0060 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $25.000

0.000
780.000

$0.000
$19,500.000

716-01.21

98028-4181-04 0700 0070 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $25.000

0.000
355.000

$0.000
$8,875.000

716-01.22

98028-4181-04 0700 0080 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $25.000

0.000
0.000

$0.000
$0.000

716-01.23
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4181-04 0700 0090 EACH REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $8.000

0.000
0.000

$0.000
$0.000

716-01.40

98028-4181-04 0700 0100 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $7.500

0.000
1,155.000

$0.000
$8,662.500

716-02.03

98028-4181-04 0700 0110 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $14.000

0.000
303.357

$0.000
$4,246.998

716-02.04

98028-4181-04 0700 0120 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
960.000 $8.500

24.000
2,553.000

$204.000
$21,700.500

716-02.05

98028-4181-04 0700 0130 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $100.000

4.000
112.000

$400.000
$11,200.000

716-02.06

98028-4181-04 0700 0140 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $6.500

0.000
402.000

$0.000
$2,613.000

716-02.07

98028-4181-04 0700 0150 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $1.750

0.000
562.000

$0.000
$983.500

716-02.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

319 00 662 00662 00 0 000 0098028-4181-04 0700 0160 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $17.000

0.000
662.000

$0.000
$11,254.000

716-02.09

98028-4181-04 0700 0170 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $125.000

0.000
5.000

$0.000
$625.000

716-03.01

98028-4181-04 0700 0180 EACH PLASTIC WORD PAVEMENT
MARKING (RXR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $350.000

0.000
0.000

$0.000
$0.000

716-03.02

98028-4181-04 0700 0190 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $450.000
0.000
0.000

$0.000
$0.000

716-03.03

98028-4181-04 0700 0200 EACH PLASTIC WORD PAVEMENT
MARKING (SCHOOL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $400.000
0.000
0.000

$0.000
$0.000

716-03.04

98028-4181-04 0700 0210 EACH PLASTIC WORD PAVEMENT
MARKING (BIKE LANE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $250.000

0.000
0.000

$0.000
$0.000

716-03.05

98028-4181-04 0700 0220 EACH PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $250.000

0.000
0.000

$0.000
$0.000

716-03.06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4181-04 0700 0230 EACH PLASTIC WORD PAVEMENT
MARKING (STOP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $125.000

0.000
0.000

$0.000
$0.000

716-03.07

98028-4181-04 0700 0240 EACH PLASTIC WORD PAVEMENT
MARKING (PED-XING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $195.000
0.000
0.000

$0.000
$0.000

716-03.08

98028-4181-04 0700 0250 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $135.000
0.000
8.000

$0.000
$1,080.000

716-04.01

98028-4181-04 0700 0260 EACH PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $175.000
0.000
0.000

$0.000
$0.000

716-04.02

98028-4181-04 0700 0270 L.F. PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $5.000

0.000
100.000

$0.000
$500.000

716-04.04

98028-4181-04 0700 0280 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $85.000

0.000
2.000

$0.000
$170.000

716-04.05

98028-4181-04 0700 0290 EACH PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $145.000

0.000
36.000

$0.000
$5,220.000

716-04.06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 9 009 00 0 000 0098028-4181-04 0700 0300 EACH PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $150.000

0.000
9.000

$0.000
$1,350.000

716-04.07

98028-4181-04 0700 0310 EACH PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $165.000

0.000
9.000

$0.000
$1,485.000

716-04.08

98028-4181-04 0700 0320 EACH PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $50.000
0.000
0.000

$0.000
$0.000

716-04.09

98028-4181-04 0700 0330 EACH PLASTIC PAVEMENT MARKING
(HANDICAP SYMBOL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $125.000
0.000
0.000

$0.000
$0.000

716-04.10

98028-4181-04 0700 0340 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $6.000

0.000
142.000

$0.000
$852.000

716-04.12

98028-4181-04 0700 0350 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $225.000

0.000
8.000

$0.000
$1,800.000

716-04.14

98028-4181-04 0700 0360 EACH PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $400.000

0.000
10.000

$0.000
$4,000.000

716-04.15
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 20 5920 59 20 590 0098028-4181-04 0700 0370 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $400.000
20.585
20.585

$8,234.000
$8,234.000

716-05.01

98028-4182-04 0700 0020 L.M. PERFORMANCE BASED
RETRACING SPRAY THERMO 4IN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
259.000 $999.990

0.000
249.717

$0.000
$249,714.503

716-05.72

98028-4182-04 0700 0030 L.M. PERFORMANCE BASED
RETRACING SPRAY THERMO 6IN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
246.000 $1,325.000

0.000
160.001

$0.000
$212,001.325

716-05.73

98028-4182-04 0700 0040 L.F. PERFORMANCE BASED
RETRACING SPRAY THERMO 8IN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20,320.000 $0.350

0.000
20,220.000

$0.000
$7,077.000

716-05.74

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400700
0.0000.000
0.0000.000

98028-4182-04 0700 0050 L.F. PERFORMANCE BASED
RETRACING SPRAY THERMO 6IN
DOTTED

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,425.000 $0.350

0.000
4,220.000

$0.000
$1,477.000

716-05.75

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500700
0.0000.000
0.0000.000

98028-4181-04 0700 0380 L.F. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20,000.000 $0.500

0.000
100.000

$0.000
$50.000

716-08.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4181-04 0700 0390 L.F. REMOVAL OF PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $0.800

0.000
0.000

$0.000
$0.000

716-08.02

98028-4181-04 0700 0400 L.F. REMOVAL OF PAVEMENT
MARKING (CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $1.600

0.000
887.000

$0.000
$1,419.200

716-08.03

98028-4181-04 0700 0410 S.Y. REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $12.000

0.000
83.790

$0.000
$1,005.480

716-08.04

98028-4181-04 0700 0420 L.F. REMOVAL OF PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
360.000 $5.000

0.000
1,577.000

$0.000
$7,885.000

716-08.05

98028-4181-04 0700 0430 EACH REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $50.000

0.000
61.000

$0.000
$3,050.000

716-08.06

98028-4181-04 0700 0440 EACH REMOVAL OF PAVEMENT
MARKING (STRAIGHT-TURN
ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $65.000
0.000
0.000

$0.000
$0.000

716-08.07

98028-4181-04 0700 0450 EACH REMOVAL OF PAVEMENT
MARKING (DOUBLE TURNING
ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $75.000
0.000
0.000

$0.000
$0.000

716-08.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4181-04 0700 0460 L.F. REMOVAL OF PAVEMENT
MARKING (DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $0.500

0.000
0.000

$0.000
$0.000

716-08.09

98028-4181-04 0700 0470 L.F. REMOVAL OF PAVEMENT
MARKING (TRANSVERSE
SHOULDER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $0.750

0.000
0.000

$0.000
$0.000

716-08.10

98028-4181-04 0700 0480 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $70.000
0.000
0.000

$0.000
$0.000

716-08.11

98028-4181-04 0700 0490 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(STOP
AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $150.000
0.000
0.000

$0.000
$0.000

716-08.12

98028-4181-04 0700 0500 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/
(SCHOOL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $100.000
0.000
0.000

$0.000
$0.000

716-08.13

98028-4181-04 0700 0510 EACH PREFORMED PLASTIC
PAVEMENT MARKING
(INTERSTATE SHIELD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,650.000
0.000
2.000

$0.000
$3,300.000

716-10.50

98028-4181-04 0700 0520 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $2,450.000
0.000
0.000

$0.000
$0.000

716-12.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4181-04 0700 0530 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $3,895.000
0.000
0.000

$0.000
$0.000

716-12.02

98028-4181-04 0700 0540 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $0.850

0.000
0.000

$0.000
$0.000

716-12.03

98028-4181-04 0700 0550 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $0.450

0.000
0.000

$0.000
$0.000

716-12.04

98028-4181-04 0700 0560 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $0.750

0.000
20.000

$0.000
$15.000

716-12.05

98028-4181-04 0700 0570 L.F. ENHANCED FLAT LINE THERMO
(8IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $0.750

0.000
0.000

$0.000
$0.000

716-12.06

98028-4181-04 0700 0580 L.F. ENHANCED FLAT LINE THERMO
(8IN BROKEN LN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $0.850

0.000
0.000

$0.000
$0.000

716-12.07

98028-4181-04 0700 0590 L.F. ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $1.800

0.000
0.000

$0.000
$0.000

716-12.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4181-04 0700 0600 L.F. ENHANCED FLAT LINE THERMO
(12IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $1.800

0.000
0.000

$0.000
$0.000

716-12.09

98028-4181-04 0700 0610 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $1,350.000
61.576
61.576

$83,127.600
$83,127.600

716-13.06

98028-4181-04 0700 0620 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $1,675.000

2.389
144.716

$4,001.575
$242,399.300

716-13.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06200700
0.0000.000
0.0000.000

98028-4181-04 0700 0630 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (8IN BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20,000.000 $0.450

0.000
7,918.000

$0.000
$3,563.100

716-13.08

98028-4181-04 0700 0640 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $0.350

0.000
0.000

$0.000
$0.000

716-13.09

98028-4181-04 0700 0650 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (6IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $0.450

0.000
1,989.000

$0.000
$895.050

716-13.10
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98028-4181-04 0700 0660 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $50.000

0.000
0.000

$0.000
$0.000

716-50.01

98028-4182-04 0700 0060 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $50.000
0.000
0.250

$0.000
$12.500

716-50.01

98028-4182-04 0700 0070 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $49,876.000
0.000
1.000

$0.000
$49,876.000

717-01

98028-4181-04 0700 0670 EACH MOBILIZATION (PER CALL-OUT) Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $2,500.000
1.000
4.000

$2,500.000
$10,000.000

717-01.03

98028-4181-04 0700 0680 EACH MOBILIZATION (DESCRIPTION)/
(PER LEVEL 1 CALL-OUT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $3,500.000
0.000
0.000

$0.000
$0.000

717-01.04

V44 *END OF REPORT*
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