5/26/2016

Rpt-ID: RCPCSUM1
User:

Vendor ID: 0000008116
Contract ID: CNP058

Contract Location:
and on S.R. 4 from S.R. 3 to S.R. 1 in Memphis.

Contractor:
LEHMAN-ROBERTS COMPANY
PO Box 1603

Memphis, TN 38101

Phone:

Estimate Paid: NO

Fed State

Estimate Summary to Contractor

Tennessee

Department of Transportation

Estimate Summary to Contractor

Vendor Name: LEHMAN-ROBERTS COMPANY

Project Number

Counties:
SHELBY

Project Number BID PCT
79011-3268-94 6.38
79011-8268-14 35.88
79021-3221-94 3.12
79021-8221-14 54.62

Current Contract Amount $
Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment

file://IC:/Usersljj06877/AppData/Local/Temp/cpyAF 3A.htm

NH/HSIP-1(342)
NH/HSIP-1(342)
NH/HSIP-4(9)
NH/HSIP-4(9)
2,929,222.38
2,786,288.41

Total to Date

PP P L LB

2,307,169.30
2,307,169.30
0.00

0.00
2,307,169.30
-8,280.30

P PhH L L AL

Estimate Number: 0008

Date: 05/26/2016

Pay Period: 04/16/2016
to: 05/15/2016

Time Allowed: 226.0 days
Time Charged: 362.0 days
Elapsed Calendar Days: 362.0 days
Percent Time: 160.18 %
Percent Complete ($) 78.61 %
Percent Behind: 81.57 %

Date Let: 03/27/2015

Date Awarded: 04/07/2015

Date Contract Executed: 04/29/2015

Date Notice to Proceed: 05/20/2015

Date Work Began: 06/05/2015

Date to be Completed: 12/31/2015

Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Description 1

S.R. 1, From: L.M. 0.15 (West of Kentucky St.) To: L.M. 1.14
The resurfacing on U.S. 70 (S.R. 1) from west of Kentucky St
From South of S.R. 3 to S.R. 1

The resurfacing on S.R. 4 from U.S. 51 (S.R. 3) (L.M. 12.40)

Prev to Date

This Estimate

2,288,932.90 $ 18,236.40
2,288,932.90 $ 18,236.40
0.00 $ 0.00

0.00 $ 0.00
2,288,932.90 $ 18,236.40
-8,280.30 $ 0.00
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Project Number

79021-8221-14

79021-8221-14

79011-3268-94

79011-8268-14

79021-3221-94

79021-8221-14

79011-3268-94

79011-8268-14

79021-3221-94

79021-8221-14

79011-3268-94

Total Adjusted Earnings
Retainage
Payment Due

Line
Item Item Code
Number

Category

Number

0100 9501 104-03.11

0100 9033 105-03

0100 9034 108-07

0100 9035 108-07

0100 9036 108-07

0100 9037 108-07

0100 9018 109-01.01

0100 9019 109-01.01

0100 9019 ADJUSTMENT

0100 9020 109-01.01

0100 9021 109-01.01

0100 9021 ADJUSTMENT

0100 9022 109-01.02
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Estimate Summary to Contractor

$ 2,298,889.00 $ 2,280,652.60 S

$ 0.00 $ 0.00 $

$ 2,298,889.00 $ 2,280,652.60 $
Description

Supplemental Description

ADDITIONAL WORK (DESCRIPTION)

Bicycle Friendly Grates

RAILROAD FLAGGING (DEDUCT)

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

18,236.40
0.00
18,236.40

Units

EACH

DOLL

DAY

DAY

DAY

DAY

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

Bid Qty

Unit Price
0.000
$1,383.410

0.000
$1.000

0.000
$1,000.000

0.000
$1,000.000

0.000
$1,000.000

0.000
$1,000.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

0.000

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

48.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

-1,435.610

0.000

0.000

-1,628.560

0.000

Total Amt

66,403.68

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-1,435.61

0.00

0.00

-1,628.56

0.00
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5/26/2016 Estimate Summary to Contractor

$1.000

79011-8268- 14 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

0100 9023  ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00  -1,446.820 $ -1,446.82

79021-3221-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79021-8221-14 0100 9025  109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

0100 9025  ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00  -1,711.540 $ -1,711.54

79011-8268- 14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 5,334.000 0.000 $ 0.00 0.000 $ 0.00
$23.200

79021-8221-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 5,334.000 0.000 $ 0.00 0.000 $ 0.00
$23.200

79011-8268- 14 0100 0020  203-06 WATER M.G. 27.000 0.000 $ 0.00 0.000 $ 0.00
$5.000

79021-8221-14 0100 0020  203-06 WATER M.G. 27.000 0.000 $ 0.00 0.000 $ 0.00
$5.000

79011-8268- 14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 3,609.000 0.000 $ 0.00 0.000 $ 0.00
(TYPE D) $18.000

79021-8221-14 0100 0030  303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 3,609.000 0.000 $ 0.00 0.000 $ 0.00
(TYPE D) $18.000

79011-8268- 14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 2,454.000 0.000 $ 0.00 0.000 $ 0.00
$72.510

79021-8221-14 0100 0040  307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 2,454.000 0.000 $ 0.00 0.000 $ 0.00
$72.510

79011-8268- 14 0100 0050  307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,120.000 0.000 $ 0.00 2,153.110 $  242,052.63
$112.420

79021-8221-14 0100 0050  307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,773.000 0.000 $ 0.00 3,102.430 $  348,775.18
$112.420

79011-8268- 14 0100 9006  307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000
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5/26/2016 Estimate Summary to Contractor

79021-8221-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79011-8268-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79021-8221-14 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79011-8268-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79021-8221-14 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79011-8268-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 47.000 0.000 $ 0.00 27.471 $ 19,229.70
$700.000

0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 700.000 0.000 $ 0.00 -8.461 $ -5,922.70

79021-8221-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 70.000 0.000 $ 0.00 26.218 $ 18,352.60
$700.000

0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON §$ 700.000 0.000 $ 0.00 -3.368 $ -2,357.60

79011-8268-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79021-8221-14 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79011-8268-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79021-8221-14 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79011-8268-14 0100 0070 411-03.10 ACS MIX(PG76-22) GRADING D TON 3,225.000 0.000 $ 0.00 3,887.710 $ 376,097.07
$96.740

79021-8221-14 0100 0070 411-03.10 ACS MIX(PG76-22) GRADING D TON 5,123.000 0.000 $ 0.00 4,410.230 $ 426,645.65
$96.740

79011-8268-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 S 0.00 0.000 $ 0.00
$1.000

79021-8221-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000
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5/26/2016 Estimate Summary to Contractor

79011-3268-94 0100 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79011-8268-14 0100 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000  9,831.100 $ 9,831.10 -3,350.100 $ -3,350.10
$1.000

79021-3221-94 0100 9028 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79021-8221-14 0100 9029 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 -9,831.120 $ -9,831.12 -9,831.120 $ -9,831.12
$1.000

79011-8268-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79021-8221-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79011-8268-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79021-8221-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79011-8268-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79021-8221-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000

79011-8268-14 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 48,673.000 0.000 $ 0.00 51,031.000 $ 102,062.00
$2.000

79021-8221-14 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 77,328.000 0.000 $ 0.00 56,440.110 $ 112,880.22
$2.000

79021-8221-14 0100 0090 604-10.54 CONCRETE REPAIRS S.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00
$8.050

79011-8268-14 0100 0090 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 8.000 0.000 § 0.00 0.000 $ 0.00
$402.400

79021-8221-14 0100 0100 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 8.000 0.000 $ 0.00 0.000 $ 0.00
$402.400

file://IC:/Usersljj06877/AppData/Local/Temp/cpyAF 3A.htm 5/9



5/26/2016 Estimate Summary to Contractor

79011-3268-94 0100 0010 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 400.000 0.000 $ 0.00 1,286.560 $ 6,471.40
$5.030

79021-8221-14 0100 0110 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 600.000 0.000 $ 0.00 932.200 $ 4,688.97
$5.030

79011-3268-94 0100 0020 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 6,500.000 0.000 $ 0.00 8,380.390 $ 160,149.25
$19.110

79011-8268-14 0100 0100 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 25.000 0.000 $ 0.00 1.727 $ 608.08
$352.100

79021-8221-14 0100 0120 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 35.000 0.000 $ 0.00 3.358 $ 1,182.35
$352.100

79011-8268-14 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00
$40,000.000

79021-8221-14 0100 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00
$40,000.000

79021-8221-14 0100 9502 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 0.000 $ 0.00
$13,046.750

79011-8268-14 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 720.000 0.000 $ 0.00 560.000 $ 3,360.00
$6.000

79021-8221-14 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 1,216.000 0.000 $ 0.00 624.000 $ 3,744.00
$6.000

79011-8268-14 0100 0130 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 1,050.00
$525.000

79021-8221-14 0100 0150 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 3.000 $ 1,575.00
$525.000

79021-8221-14 0100 9503 713-02.30 FLEXIBLE TUBULAR DELINEATOR EACH 0.000 304.000 $ 16,887.20 444.000 $ 24,664.20
$55.550

79021-8221-14 0100 9504 713-16.20 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 25.000 $ 4,502.75
Bike Lanes R3-17 $180.110

79021-8221-14 0100 9505 713-16.21 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 69.17
Bike Lanes R3-17BP $69.170
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5/26/2016 Estimate Summary to Contractor

79021-8221-14 0100 9506 713-16.22 SIGNS (DESCRIPTION) EACH 0.000 1.000 $ 186.40 1.000 $ 186.40
Bicycle Warning W11-1 $186.400

79021-8221-14 0100 9507 713-16.23 SIGNS (DESCRIPTION) EACH 0.000 1.000 $ 78.05 1.000 $ 78.05
Share the Road W16-1P $78.050

79021-8221-14 0100 9508 713-16.24 SIGNS (DESCRIPTION) EACH 0.000 2.000 $ 264.82 2.000 $ 264.82
Parking Restrictions R7-9 $132.410

79021-8221-14 0100 9509 713-16.25 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00
Merge Left W4-2 $244.950

79021-8221-14 0100 9510 713-16.26 SIGNS (DESCRIPTION) EACH 0.000 3.000 $ 564.75 21.000 $ 3,953.25
Right Lane Must Turn Right R3-7R $188.250

79021-8221-14 0100 9511 713-16.27 SIGNS (DESCRIPTION) EACH 0.000 1.000 $ 255.20 1.000 $ 255.20
RxR 36" W10-1 $255.200

79011-3268-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 413.000 0.000 $ 0.00 296.000 $ 10,360.00
$35.000

79011-3268-94 0100 0040 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 132.000 0.000 $ 0.00 0.000 $ 0.00
$35.000

79021-3221-94 0100 0010 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 600.000 0.000 $ 0.00 656.000 $ 21,648.00
$33.000

79011-3268-94 0100 0050 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 900.000 0.000 $ 0.00 739.000 $ 7,316.10
$9.900

79021-3221-94 0100 0020 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 2,200.000 0.000 $ 0.00 1,134.000 $ 11,226.60
$9.900

79011-3268-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 160.000 0.000 $ 0.00 71.000 $ 1,420.00
$20.000

79021-3221-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 180.000 0.000 $ 0.00 134.000 $ 2,680.00
$20.000

79011-3268-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 700.000 0.000 $ 0.00 635.000 $ 8,572.50
$13.500

79021-3221-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,100.000 0.000 $ 0.00 991.000 $ 13,378.50
$13.500

79021-3221-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 36.000 0.000 $ 0.00 63.000 $ 11,970.00
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$190.000

79021-8221-14 0100 9512 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 0.000 0.000 $ 0.00 1,497.000 $ 47,155.50
$31.500

79011-3268-94 0100 0080 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 10.000 0.000 $ 0.00 13.000 $ 2,600.00
$200.000

79021-3221-94 0100 0060 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 25.000 0.000 $ 0.00 10.000 $ 2,000.00
$200.000

79011-3268-94 0100 0090 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00
$400.000

79021-8221-14 0100 9513 716-04.13 PLASTIC PAVEMENT MARKING (BIKELANE SYMBOL & ARROW) EACH 0.000 0.000 $ 0.00 37.000 $ 10,101.00
Bike Lane Symbol & Arrow $273.000

79011-8268-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) LM 11.880 0.000 $ 0.00 10.475 $ 12,570.00
$1,200.000

79021-8221-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) LM 16.720 0.000 $ 0.00 9.995 $ 11,994.00
$1,200.000

79011-3268-94 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 6.500 0.000 $ 0.00 4.417 $ 10,379.95
$2,350.000

79021-3221-94 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 8.360 0.000 $ 0.00 8.654 $ 20,336.90
$2,350.000

79021-8221-14 0100 9514 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 0.000 0.000 $ 0.00 2.895 $ 10,183.16
$3,517.500

79011-8268-14 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000

79021-8221-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000

79021-8221-14 0100 0180 730-03.20 INSTALL PULL BOX (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00
$605.000

79011-8268-14 0100 0160 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00
$19.000

79021-8221-14 0100 0190 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 513.000 0.000 $ 0.00 0.000 $ 0.00
$19.000
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79021-8221-14

79021-8221-14

79021-8221-14

79011-8268-14

79021-8221-14

79011-8268-14

79021-8221-14

Project Number:
Project Number:
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0100

0100

0100

0100

0100

0100

0100

0200

0210

0220

0170

0230

0180

0240

730-12.02

730-12.07

730-14.01

730-14.02

730-14.02

730-14.03

730-14.03

79011-8268-14
79021-8221-14

CONDUIT 2" DIAMETER (PVC)

CONDUIT 1" DIAMETER (RGS)

SHIELDED DETECTOR CABLE

SAW SLOT

SAW SLOT

LOOP WIRE

LOOP WIRE

Project Current Amount
Project Current Amount
Contract Current Amount

Estimate Summary to Contractor

L.F. 12.000

$22.000

L.F. 55.000

$22.000

L.F. 1,670.000

$2.500

L.F. 1,850.000

$6.250

L.F. 5,829.000

$6.250

L.F. 3,900.000

$1.000

L.F. 10,978.000

$1.000
$ 9,831.10
$ 8,405.30
$ 18,236.40

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

2,611.000

3,186.000

6,594.000

8,554.000

0.00

0.00

0.00

16,318.75

19,912.50

6,594.00

8,554.00
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