
10/1/2015 20160920

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

CNP091 Pay Period:  10/1/2015Contract: Estimate Number: 0004 to  09/20/2016Estimate Type: Final

Highway Markings, Inc.Contractor:

Contractor's
Address:

PO BOX 70966
Knoxville,  TN   37938

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

03/27/2015

04/07/2015

05/05/2015

07/06/2015

%

$0.00

128.0

275.0

275.0

214.84

%Percent Complete($):

%Percent Behind:

UNION

119.77

Date Notice to Proceed: 05/26/2015

09/30/2015

09/30/2015

$187,893.10

$187,893.10

$178,829.18 $110.00$178,719.18

$0.00

$0.00Test Report Payment Adjustments:

$178,829.18 $178,719.18 110.00

$178,829.18 $110.00$178,719.18

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The miscellaneous safety improvements on S.R. 61 from S.R.33

95.07

20160920

Project(s): 87002-3235-94, 87002-3236-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

858587002-3235-94 The miscellaneous safety improvements on S.R. 61 from northHSIP-61(31)61.12 10851085
252587002-3236-94 The miscellaneous safety improvements on S.R. 61 from S.R. 3HSIP-61(32)38.88 10251025

110.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

87002-3235-94 0100 9002 DOLL RAILROAD FLAGGING (DEDUCT) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

105-03

87002-3235-94 0100 9003 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

87002-3236-94 0100 9004 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

87002-3236-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.600 $675.000

0.000

4.618

$0.000

$3,117.150

411-12.04

87002-3235-94 0100 0010 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $17.500

0.000

0.000

$0.000

$0.000

705-02.02

87002-3235-94 0100 0020 L.F. SINGLE GUARDRAIL (TYPE 2)
LONG POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $19.750

0.000

412.500

$0.000

$8,146.875

705-02.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

87002-3235-94 0100 9001 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.250

0.000

0.000

$0.000

$0.000

705-02.50

87002-3235-94 0100 9000 L.F. SHOP CURVED GUARDRAIL
(LONG POST)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.625

0.000

0.000

$0.000

$0.000

705-02.51

87002-3236-94 0100 0020 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,850.000

0.000

2.000

$0.000

$3,700.000

705-04.04

87002-3235-94 0100 0030 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,100.000

0.000

3.000

$0.000

$6,300.000

705-04.07

87002-3236-94 0100 0030 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,100.000

0.000

3.000

$0.000

$6,300.000

705-04.07

87002-3235-94 0100 0040 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,100.000

0.000

1.000

$0.000

$1,100.000

705-04.09

87002-3236-94 0100 0040 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,100.000

0.000

2.000

$0.000

$2,200.000

705-04.09
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0087002-3236-94 0100 0050 EACH EARTH PAD FOR GUARD RAIL
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100.000

0.000

1.000

$0.000

$1,100.000

705-04.10

87002-3235-94 0100 0050 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,350.000 $3.180

0.000

2,299.000

$0.000

$7,310.820

705-04.21

87002-3236-94 0100 0060 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $3.180

0.000

1,032.000

$0.000

$3,281.760

705-04.21

87002-3235-94 0100 0060 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

488.000 $0.500

0.000

488.000

$0.000

$244.000

706-01

87002-3236-94 0100 0070 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $0.500

0.000

175.000

$0.000

$87.500

706-01

87002-3235-94 0100 0070 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,700.000

0.000

1.000

$0.000

$2,700.000

712-01

87002-3236-94 0100 0080 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,800.000

0.000

1.000

$0.000

$1,800.000

712-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 18.0018.00 0.000.0087002-3235-94 0100 0080 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $32.000

0.000

18.000

$0.000

$576.000

713-02.14

87002-3236-94 0100 0090 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $32.000

0.000

60.000

$0.000

$1,920.000

713-02.14

87002-3235-94 0100 0090 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

253.000 $7.500

0.000

194.640

$0.000

$1,459.800

713-02.20

87002-3236-94 0100 0100 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

123.000 $7.500

0.000

84.860

$0.000

$636.450

713-02.20

87002-3235-94 0100 0100 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

684.000 $5.050

0.000

684.000

$0.000

$3,454.200

713-02.21

87002-3236-94 0100 0110 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

444.000 $5.050

0.000

414.000

$0.000

$2,090.700

713-02.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 304.20304.20 0.000.0087002-3235-94 0100 0110 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

312.000 $3.250

0.000

304.200

$0.000

$988.650

713-11.01

87002-3236-94 0100 0120 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

592.000 $3.250

0.000

568.500

$0.000

$1,847.625

713-11.01

87002-3235-94 0100 0120 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,474.000 $3.850

0.000

3,339.200

$0.000

$12,855.920

713-11.02

87002-3236-94 0100 0130 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,958.000 $3.850

0.000

1,882.000

$0.000

$7,245.700

713-11.02

87002-3235-94 0100 0130 EACH P POST SLIP BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $297.000

0.000

20.000

$0.000

$5,940.000

713-11.21

87002-3236-94 0100 0140 EACH P POST SLIP BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $297.000

0.000

9.000

$0.000

$2,673.000

713-11.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 497.75497.75 0.000.0087002-3235-94 0100 0140 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $13.000

0.000

497.750

$0.000

$6,470.750

713-13.02

87002-3236-94 0100 0150 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

293.000 $13.000

0.000

293.000

$0.000

$3,809.000

713-13.02

87002-3235-94 0100 0150 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

524.000 $13.750

0.000

522.390

$0.000

$7,182.863

713-13.03

87002-3236-94 0100 0160 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

326.000 $13.750

8.000

297.440

$110.000

$4,089.800

713-13.03

87002-3235-94 0100 0160 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $23.500

0.000

46.000

$0.000

$1,081.000

713-15.36

87002-3236-94 0100 0170 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $23.500

0.000

49.000

$0.000

$1,151.500

713-15.36

87002-3235-94 0100 0170 EACH RAILROAD ADVANCE WARNING
SIGN AND SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $250.000

0.000

2.000

$0.000

$500.000

713-16.09
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 494.00494.00 0.000.0087002-3235-94 0100 0180 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $21.000

0.000

494.000

$0.000

$10,374.000

716-01.21

87002-3236-94 0100 0180 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $21.000

0.000

329.000

$0.000

$6,909.000

716-01.21

87002-3236-94 0100 0190 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $21.000

0.000

7.000

$0.000

$147.000

716-01.22

87002-3235-94 0100 0190 EACH REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $5.500

0.000

136.000

$0.000

$748.000

716-01.40

87002-3236-94 0100 0200 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $19.000

0.000

39.320

$0.000

$747.080

716-02.04

87002-3235-94 0100 0200 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

333.000 $9.000

0.000

329.000

$0.000

$2,961.000

716-02.05

87002-3236-94 0100 0210 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

223.000 $9.000

0.000

201.000

$0.000

$1,809.000

716-02.05

Page 8RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0087002-3235-94 0100 0210 EACH PLASTIC WORD PAVEMENT
MARKING (RXR)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $450.000

0.000

2.000

$0.000

$900.000

716-03.02

87002-3236-94 0100 0220 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $5.250

0.000

0.000

$0.000

$0.000

716-04.12

87002-3235-94 0100 0220 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.700 $1,225.000

0.000

10.700

$0.000

$13,107.500

716-13.01

87002-3236-94 0100 0230 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.300 $1,225.000

0.000

12.300

$0.000

$15,067.500

716-13.01

87002-3235-94 0100 0230 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,515.000 $0.500

0.000

396.000

$0.000

$198.000

716-13.04

87002-3236-94 0100 0240 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,495.000 $0.500

0.000

0.000

$0.000

$0.000

716-13.04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/11/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0087002-3235-94 0100 0240 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,400.000

0.000

1.000

$0.000

$2,400.000

717-01

87002-3236-94 0100 0250 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,600.000

0.000

1.000

$0.000

$1,600.000

717-01

87002-3235-94 0100 0250 EACH REMOVAL OF SIGNAL
EQUIPMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,250.000

0.000

1.000

$0.000

$1,250.000

730-01.02

87002-3235-94 0100 0260 EACH FLASHING WARNING BEACON
(DESCRIPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,625.000

0.000

2.000

$0.000

$7,250.000

730-26.08

V44 *END OF REPORT*
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