
2/24/2016 20160826

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

CNP093 Pay Period:  2/24/2016Contract: Estimate Number: 0010 to  08/26/2016Estimate Type: Progress

Central Seal CompanyContractor:
Contractor's
Address:

PO Box 490
Danville,  KY   40423-0490

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/13/2015
03/03/2015

03/19/2015

05/04/2015

%

$0.00

449.0
506.0
506.0
112.69

%Percent Complete($):
%Percent Behind:

ANDERSON, BLOUNT, CAMPBELL, CARTER, CLAIBORNE, COCKE, GRAINGER,
GREENE, HAMBLEN, HANCOCK, HAWKINS, JEFFERSON, JOHNSON, KNOX,
LOUDON, MONROE, MORGAN, ROANE, SCOTT, SEVIER, SULLIVAN, UNICOI, UNION
WASHINGTON

14.74

Date Notice to Proceed: 04/09/2015

06/30/2016

$2,055,000.00
$2,055,000.00

$2,005,006.00 $235,956.85$1,769,049.15

$0.00
$-29,236.20Test Report Payment Adjustments:

$1,975,769.80 $1,769,049.15 206,720.65

$2,005,006.00 $235,956.85$1,769,049.15

$0.00 $0.00

$0.00 $-29,236.20
$0.00 $0.00

The retracing of pavement marking with spray thermoplastic

97.95

20160826

Project(s) 98019-4112-04, 98019-4113-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0098019-4112-04 The random on-call pavement marking on various Interstate anN/A18.92 0000
0098019-4113-04 The retracing of pavement markings with spray thermoplasticN/A81.08 0000

206,720.65

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4112-04 0700 9000 DAY LIQUIDATED
DAMAGES/CALL-OUTS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
0.000

$0.000
$0.000

108-07

98019-4112-04 0700 9006 DAY LIQUIDATED DAMAGES/ON-CALL
6/30/16

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

98019-4113-04 0700 9001 DAY LIQUIDATED
DAMAGES/RETRACING 9/30/2015

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000

-18.000
$0.000

$-18,000.000

108-07

98019-4113-04 0700 9008 DAY LIQUIDATED DAMAGES/(8/31/15
retracing)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000

-14.000
$0.000

$-14,000.000

108-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4112-04 0700 9002 HOUR LIQUIDATED DAMAGES/>= 25000
ADT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

98019-4112-04 0700 9004 HOUR LIQUIDATED DAMAGES/< 25000
ADT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
0.000

$0.000
$0.000

108-08.04

98019-4113-04 0700 9003 HOUR LIQUIDATED DAMAGES/>= 25000
ADT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

98019-4113-04 0700 9005 HOUR LIQUIDATED DAMAGES/< 25000
ADT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
0.000

$0.000
$0.000

108-08.04

98019-4112-04 0700 0010 EACH MAINTENANCE OF TRAFFIC Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $500.000

-32.000
13.000

$-16,000.000
$6,500.000

712-01.50

98019-4112-04 0700 0020 EACH DELINEATORS (ALL) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $20.000

0.000
0.000

$0.000
$0.000

713-02.34

98019-4112-04 0700 0030 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $5.000

0.000
0.000

$0.000
$0.000

716-01.11
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4112-04 0700 0040 EACH RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,250.000 $5.000

0.000
0.000

$0.000
$0.000

716-01.12

98019-4112-04 0700 0050 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (2 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $5.000

0.000
0.000

$0.000
$0.000

716-01.13

98019-4112-04 0700 0060 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $20.000

748.000
748.000

$14,960.000
$14,960.000

716-01.21

98019-4112-04 0700 0070 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $20.000
571.000
571.000

$11,420.000
$11,420.000

716-01.22

98019-4112-04 0700 0080 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $20.000

0.000
25.000

$0.000
$500.000

716-01.23

98019-4112-04 0700 0090 EACH REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
700.000 $5.000

0.000
0.000

$0.000
$0.000

716-01.40

98019-4112-04 0700 0100 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $5.000

0.000
0.000

$0.000
$0.000

716-02.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27 00 48 1148 11 21 110 0098019-4112-04 0700 0110 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $15.000

21.110
48.110

$316.650
$721.650

716-02.04

98019-4112-04 0700 0120 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $7.000
992.000

1,835.000
$6,944.000

$12,845.000

716-02.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200700
-5,124.000-732.000
-5,124.000-732.000

98019-4112-04 0700 0130 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $80.000

84.000
112.000

$6,720.000
$8,960.000

716-02.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01300700
-5,520.000-69.000
-5,520.000-69.000

98019-4112-04 0700 0140 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $10.000

0.000
0.000

$0.000
$0.000

716-02.07

98019-4112-04 0700 0150 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $3.000

0.000
0.000

$0.000
$0.000

716-02.08

98019-4112-04 0700 0160 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $15.000

0.000
0.000

$0.000
$0.000

716-02.09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 7 007 00 7 000 0098019-4112-04 0700 0170 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $200.000

7.000
7.000

$1,400.000
$1,400.000

716-03.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700700
-1,400.000-7.000
-1,400.000-7.000

98019-4112-04 0700 0180 EACH PLASTIC WORD PAVEMENT
MARKING (RXR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $250.000

0.000
0.000

$0.000
$0.000

716-03.02

98019-4112-04 0700 0190 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $500.000
0.000
0.000

$0.000
$0.000

716-03.03

98019-4112-04 0700 0200 EACH PLASTIC WORD PAVEMENT
MARKING (SCHOOL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $250.000
0.000
0.000

$0.000
$0.000

716-03.04

98019-4112-04 0700 0210 EACH PLASTIC WORD PAVEMENT
MARKING (BIKE LANE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $250.000

0.000
0.000

$0.000
$0.000

716-03.05

98019-4112-04 0700 0220 EACH PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $500.000
0.000
0.000

$0.000
$0.000

716-03.06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4112-04 0700 0230 EACH PLASTIC WORD PAVEMENT
MARKING (STOP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $250.000

0.000
0.000

$0.000
$0.000

716-03.07

98019-4112-04 0700 0240 EACH PLASTIC WORD PAVEMENT
MARKING (PED-XING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $250.000
0.000
0.000

$0.000
$0.000

716-03.08

98019-4112-04 0700 0250 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $125.000
2.000
2.000

$250.000
$250.000

716-04.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02500700
-250.000-2.000
-250.000-2.000

98019-4112-04 0700 0260 EACH PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $150.000
0.000
0.000

$0.000
$0.000

716-04.02

98019-4112-04 0700 0270 L.F. PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $5.000

0.000
0.000

$0.000
$0.000

716-04.04

98019-4112-04 0700 0280 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $75.000

8.000
8.000

$600.000
$600.000

716-04.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800700
-600.000-8.000
-600.000-8.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 6 006 00 6 000 0098019-4112-04 0700 0290 EACH PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $75.000

6.000
6.000

$450.000
$450.000

716-04.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900700
-375.000-5.000
-375.000-5.000

98019-4112-04 0700 0300 EACH PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $100.000

2.000
2.000

$200.000
$200.000

716-04.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03000700
-200.000-2.000
-200.000-2.000

98019-4112-04 0700 0310 EACH PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $200.000

0.000
0.000

$0.000
$0.000

716-04.08

98019-4112-04 0700 0320 EACH PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $200.000

0.000
0.000

$0.000
$0.000

716-04.09

98019-4112-04 0700 0330 EACH PLASTIC PAVEMENT MARKING
(HANDICAP SYMBOL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $150.000
0.000
0.000

$0.000
$0.000

716-04.10

98019-4112-04 0700 0340 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $7.000

18.000
18.000

$126.000
$126.000

716-04.12

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03400700
-126.000-18.000
-126.000-18.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 11 0011 00 11 000 0098019-4112-04 0700 0350 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $400.000
11.000
11.000

$4,400.000
$4,400.000

716-04.14

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03500700
-3,600.000-9.000
-3,600.000-9.000

98019-4112-04 0700 0360 EACH PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $250.000

0.000
0.000

$0.000
$0.000

716-04.15

98019-4112-04 0700 0370 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $400.000

0.000
0.000

$0.000
$0.000

716-05.01

98019-4113-04 0700 0010 L.M. PERFORMANCE BASED
RETRACING SPRAY THERMO 4IN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,393.000 $885.000

0.000
1,389.217

$0.000
$1,229,457.045

716-05.72

98019-4113-04 0700 0020 L.M. PERFORMANCE BASED
RETRACING SPRAY THERMO 6IN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
288.000 $1,250.000

0.000
331.995

$0.000
$414,993.750

716-05.73

98019-4113-04 0700 0030 L.F. PERFORMANCE BASED
RETRACING SPRAY THERMO 8IN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
35,452.000 $0.350

0.000
35,133.000

$0.000
$12,296.550

716-05.74
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

625 00 803 00803 00 178 000 0098019-4112-04 0700 0380 L.F. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20,000.000 $0.400

178.000
803.000

$71.200
$321.200

716-08.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800700
-71.200-178.000
-71.200-178.000

98019-4112-04 0700 0390 L.F. REMOVAL OF PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $1.000

0.000
0.000

$0.000
$0.000

716-08.02

98019-4112-04 0700 0400 L.F. REMOVAL OF PAVEMENT
MARKING (CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $3.000

0.000
0.000

$0.000
$0.000

716-08.03

98019-4112-04 0700 0410 S.Y. REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $10.000

0.000
0.000

$0.000
$0.000

716-08.04

98019-4112-04 0700 0420 L.F. REMOVAL OF PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
360.000 $3.000

45.000
45.000

$135.000
$135.000

716-08.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04200700
-135.000-45.000
-135.000-45.000

98019-4112-04 0700 0430 EACH REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $50.000

6.000
6.000

$300.000
$300.000

716-08.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04300700
-300.000-6.000
-300.000-6.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4112-04 0700 0440 EACH REMOVAL OF PAVEMENT
MARKING (STRAIGHT-TURN
ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $150.000
0.000
0.000

$0.000
$0.000

716-08.07

98019-4112-04 0700 0450 EACH REMOVAL OF PAVEMENT
MARKING (DOUBLE TURNING
ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $150.000
0.000
0.000

$0.000
$0.000

716-08.08

98019-4112-04 0700 0460 L.F. REMOVAL OF PAVEMENT
MARKING (DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $1.000

0.000
0.000

$0.000
$0.000

716-08.09

98019-4112-04 0700 0470 L.F. REMOVAL OF PAVEMENT
MARKING (TRANSVERSE
SHOULDER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $2.500

0.000
0.000

$0.000
$0.000

716-08.10

98019-4112-04 0700 0480 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $100.000
0.000
0.000

$0.000
$0.000

716-08.11

98019-4112-04 0700 0490 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(STOP
AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $200.000
0.000
0.000

$0.000
$0.000

716-08.12

98019-4112-04 0700 0500 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/
(SCHOOL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $200.000
0.000
0.000

$0.000
$0.000

716-08.13
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 12 0012 00 12 000 0098019-4112-04 0700 0510 EACH PREFORMED PLASTIC
PAVEMENT MARKING
(INTERSTATE SHIELD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $800.000
12.000
12.000

$9,600.000
$9,600.000

716-10.50

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05100700
-9,600.000-12.000
-9,600.000-12.000

98019-4112-04 0700 0520 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,000.000
0.000
0.000

$0.000
$0.000

716-12.01

98019-4112-04 0700 0530 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,200.000
0.000
0.000

$0.000
$0.000

716-12.02

98019-4112-04 0700 0540 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $1.000

0.000
0.000

$0.000
$0.000

716-12.03

98019-4112-04 0700 0550 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $1.000

0.000
0.000

$0.000
$0.000

716-12.04

98019-4112-04 0700 0560 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $1.000

0.000
0.000

$0.000
$0.000

716-12.05
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98019-4112-04 0700 0570 L.F. ENHANCED FLAT LINE THERMO
(8IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $3.000

0.000
0.000

$0.000
$0.000

716-12.06

98019-4112-04 0700 0580 L.F. ENHANCED FLAT LINE THERMO
(8IN BROKEN LN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $3.000

0.000
0.000

$0.000
$0.000

716-12.07

98019-4112-04 0700 0590 L.F. ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $5.000
280.000
280.000

$1,400.000
$1,400.000

716-12.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05900700
-1,400.000-280.000
-1,400.000-280.000

98019-4112-04 0700 0600 L.F. ENHANCED FLAT LINE THERMO
(12IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $5.000
107.000
107.000

$535.000
$535.000

716-12.09

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06000700
-535.000-107.000
-535.000-107.000

98019-4112-04 0700 0610 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $1,000.000

149.538
151.501

$149,538.000
$151,501.000

716-13.06

98019-4112-04 0700 0620 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $1,200.000
30.000
67.105

$36,000.000
$80,526.000

716-13.07

Page 13RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2850 00 10 120 0010 120 00 7 270 000 0098019-4112-04 0700 0630 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (8IN BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,000.000 $0.300
7,270.000

10,120.000
$2,181.000
$3,036.000

716-13.08

98019-4112-04 0700 0640 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $2.000

10.000
110.000

$20.000
$220.000

716-13.09

98019-4112-04 0700 0650 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (6IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $3.000
130.000
130.000

$390.000
$390.000

716-13.10

98019-4113-04 0700 9007 DOLL PAVEMENT MARKING
DISINCENTIVE/LOW
PERFORMANCE DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

716-13.21

98019-4112-04 0700 0660 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $10.000

0.000
0.000

$0.000
$0.000

716-50.01

98019-4113-04 0700 0040 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $10.000
0.000
0.000

$0.000
$0.000

716-50.01

98019-4113-04 0700 0050 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $60,961.800
0.000
1.000

$0.000
$60,961.800

717-01
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7 00 8 008 00 4 000 0098019-4112-04 0700 0670 EACH MOBILIZATION (PER CALL-OUT) Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $1,000.000

4.000
8.000

$4,000.000
$8,000.000

717-01.03

98019-4112-04 0700 0680 EACH MOBILIZATION (DESCRIPTION)/
(PER LEVEL 1 CALL-OUT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,500.000
0.000
0.000

$0.000
$0.000

717-01.04

V44 *END OF REPORT*
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