
7/16/2016 20160720

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

CNP094 Pay Period:  7/16/2016Contract: Estimate Number: 0010 to  07/20/2016Estimate Type: Progress

Traf-Mark Industries, L.L.C.Contractor:
Contractor's
Address:

PO Box 1539
Collierville,  TN   38027

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/13/2015
03/03/2015

03/26/2015

05/19/2015

%

$0.00

442.0
461.0
461.0
104.30

%Percent Complete($):
%Percent Behind:

BENTON, CARROLL, CHESTER, CROCKETT, DECATUR, DYER, FAYETTE, GIBSON,
HARDEMAN, HARDIN, HAYWOOD, HENDERSON, HENRY, LAKE, LAUDERDALE,
MADISON, MCNAIRY, OBION, SHELBY, TIPTON, WEAKLEY

26.36

Date Notice to Proceed: 04/16/2015

06/30/2016

$2,536,976.00
$2,536,976.00

$1,988,758.14 $5,260.00$1,983,498.14

$0.00
$0.00Test Report Payment Adjustments:

$1,988,758.14 $1,983,498.14 5,260.00

$1,988,758.14 $5,260.00$1,983,498.14

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The retracing of pavement marking with spray thermoplastic

77.94

20160720

Project(s) 98048-4192-04, 98048-4193-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0098048-4192-04 The random on-call pavement marking on various Interstate anN/A30.16 0000
0098048-4193-04 The retracing of pavement markings with spray thermoplasticNA69.84 0000

5,260.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98048-4192-04 0700 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

98048-4193-04 0700 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
0.000

$0.000
$0.000

108-07

98048-4192-04 0700 9002 HOUR LIQUIDATED DAMAGES/>= 25000
ADT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

98048-4193-04 0700 9003 HOUR LIQUIDATED DAMAGES/< 25000
ADT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
0.000

$0.000
$0.000

108-08.04

98048-4192-04 0700 0010 EACH MAINTENANCE OF TRAFFIC Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $1,200.000

0.000
12.000

$0.000
$14,400.000

712-01.50

98048-4192-04 0700 0020 EACH DELINEATORS (ALL) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $5.000

0.000
0.000

$0.000
$0.000

713-02.34
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98048-4192-04 0700 0030 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $7.000

0.000
0.000

$0.000
$0.000

716-01.11

98048-4192-04 0700 0040 EACH RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,250.000 $3.000

0.000
0.000

$0.000
$0.000

716-01.12

98048-4192-04 0700 0050 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (2 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $7.000

0.000
0.000

$0.000
$0.000

716-01.13

98048-4192-04 0700 0060 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $27.000

0.000
0.000

$0.000
$0.000

716-01.21

98048-4192-04 0700 0070 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $27.000

0.000
0.000

$0.000
$0.000

716-01.22

98048-4192-04 0700 0080 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $27.000

0.000
0.000

$0.000
$0.000

716-01.23

98048-4192-04 0700 0090 EACH REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $5.000

0.000
0.000

$0.000
$0.000

716-01.40
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

136 00 234 00234 00 0 000 0098048-4192-04 0700 0100 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $12.000

0.000
234.000

$0.000
$2,808.000

716-02.03

98048-4192-04 0700 0110 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $18.000

0.000
256.200

$0.000
$4,611.600

716-02.04

98048-4192-04 0700 0120 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
650.000 $15.000
342.000

1,390.200
$5,130.000

$20,853.000

716-02.05

98048-4192-04 0700 0130 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $100.000

0.000
123.000

$0.000
$12,300.000

716-02.06

98048-4192-04 0700 0140 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $15.000

0.000
0.000

$0.000
$0.000

716-02.07

98048-4192-04 0700 0150 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $2.000

0.000
1,068.200

$0.000
$2,136.400

716-02.08

98048-4192-04 0700 0160 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $30.000

0.000
0.000

$0.000
$0.000

716-02.09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6 00 7 007 00 0 000 0098048-4192-04 0700 0170 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $110.000

0.000
7.000

$0.000
$770.000

716-03.01

98048-4192-04 0700 0180 EACH PLASTIC WORD PAVEMENT
MARKING (RXR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $260.000

0.000
4.000

$0.000
$1,040.000

716-03.02

98048-4192-04 0700 0190 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $248.000

0.000
0.000

$0.000
$0.000

716-03.03

98048-4192-04 0700 0200 EACH PLASTIC WORD PAVEMENT
MARKING (SCHOOL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $70.000
0.000
0.000

$0.000
$0.000

716-03.04

98048-4192-04 0700 0210 EACH PLASTIC WORD PAVEMENT
MARKING (BIKE LANE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $100.000

0.000
0.000

$0.000
$0.000

716-03.05

98048-4192-04 0700 0220 EACH PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $300.000

0.000
35.000

$0.000
$10,500.000

716-03.06

98048-4192-04 0700 0230 EACH PLASTIC WORD PAVEMENT
MARKING (STOP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $50.000

0.000
0.000

$0.000
$0.000

716-03.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98048-4192-04 0700 0240 EACH PLASTIC WORD PAVEMENT
MARKING (PED-XING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $50.000
0.000
0.000

$0.000
$0.000

716-03.08

98048-4192-04 0700 0250 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $125.000
0.000
0.000

$0.000
$0.000

716-04.01

98048-4192-04 0700 0260 EACH PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $125.000

0.000
0.000

$0.000
$0.000

716-04.02

98048-4192-04 0700 0270 L.F. PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $5.000

0.000
0.000

$0.000
$0.000

716-04.04

98048-4192-04 0700 0280 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $75.000
0.000
3.000

$0.000
$225.000

716-04.05

98048-4192-04 0700 0290 EACH PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $10.000
13.000
13.000

$130.000
$130.000

716-04.06

98048-4192-04 0700 0300 EACH PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $220.000
0.000
0.000

$0.000
$0.000

716-04.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98048-4192-04 0700 0310 EACH PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $250.000

0.000
0.000

$0.000
$0.000

716-04.08

98048-4192-04 0700 0320 EACH PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $50.000

0.000
0.000

$0.000
$0.000

716-04.09

98048-4192-04 0700 0330 EACH PLASTIC PAVEMENT MARKING
(HANDICAP SYMBOL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $10.000
0.000
0.000

$0.000
$0.000

716-04.10

98048-4192-04 0700 0340 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $8.000

0.000
0.000

$0.000
$0.000

716-04.12

98048-4192-04 0700 0350 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $100.000

0.000
2.000

$0.000
$200.000

716-04.14

98048-4192-04 0700 0360 EACH PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $240.000

0.000
0.000

$0.000
$0.000

716-04.15

98048-4192-04 0700 0370 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $450.000

0.000
0.000

$0.000
$0.000

716-05.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1103 56 782 89782 89 0 000 0098048-4193-04 0700 0010 L.M. PERFORMANCE BASED
RETRACING SPRAY THERMO 4IN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
928.000 $933.000

0.000
782.888

$0.000
$730,434.504

716-05.72

98048-4193-04 0700 0020 L.M. PERFORMANCE BASED
RETRACING SPRAY THERMO 6IN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
568.000 $1,292.000

0.000
447.744

$0.000
$578,485.248

716-05.73

98048-4193-04 0700 0030 L.F. PERFORMANCE BASED
RETRACING SPRAY THERMO 8IN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
217,000.000 $0.400

0.000
99,026.000

$0.000
$39,610.400

716-05.74

98048-4192-04 0700 0380 L.F. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20,000.000 $0.400

0.000
80.000

$0.000
$32.000

716-08.01

98048-4192-04 0700 0390 L.F. REMOVAL OF PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $0.500

0.000
0.000

$0.000
$0.000

716-08.02

98048-4192-04 0700 0400 L.F. REMOVAL OF PAVEMENT
MARKING (CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $1.500

0.000
0.000

$0.000
$0.000

716-08.03

98048-4192-04 0700 0410 S.Y. REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $6.000

0.000
0.000

$0.000
$0.000

716-08.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98048-4192-04 0700 0420 L.F. REMOVAL OF PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
360.000 $4.000

0.000
0.000

$0.000
$0.000

716-08.05

98048-4192-04 0700 0430 EACH REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $20.000

0.000
0.000

$0.000
$0.000

716-08.06

98048-4192-04 0700 0440 EACH REMOVAL OF PAVEMENT
MARKING (STRAIGHT-TURN
ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $25.000
0.000
0.000

$0.000
$0.000

716-08.07

98048-4192-04 0700 0450 EACH REMOVAL OF PAVEMENT
MARKING (DOUBLE TURNING
ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $40.000
0.000
0.000

$0.000
$0.000

716-08.08

98048-4192-04 0700 0460 L.F. REMOVAL OF PAVEMENT
MARKING (DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $0.300

0.000
0.000

$0.000
$0.000

716-08.09

98048-4192-04 0700 0470 L.F. REMOVAL OF PAVEMENT
MARKING (TRANSVERSE
SHOULDER)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $2.000

0.000
0.000

$0.000
$0.000

716-08.10

98048-4192-04 0700 0480 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $40.000
0.000
0.000

$0.000
$0.000

716-08.11
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98048-4192-04 0700 0490 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(STOP
AHEAD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $70.000
0.000
0.000

$0.000
$0.000

716-08.12

98048-4192-04 0700 0500 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/
(SCHOOL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $20.000
0.000
0.000

$0.000
$0.000

716-08.13

98048-4192-04 0700 0510 EACH PREFORMED PLASTIC
PAVEMENT MARKING
(INTERSTATE SHIELD)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $1,200.000

0.000
0.000

$0.000
$0.000

716-10.50

98048-4192-04 0700 0520 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $3,000.000
0.000
0.000

$0.000
$0.000

716-12.01

98048-4192-04 0700 0530 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $4,000.000
0.000

33.163
$0.000

$132,652.000

716-12.02

98048-4192-04 0700 0540 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $2.000

0.000
1,140.000

$0.000
$2,280.000

716-12.03

98048-4192-04 0700 0550 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $1.000

0.000
0.000

$0.000
$0.000

716-12.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98048-4192-04 0700 0560 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $2.000

0.000
0.000

$0.000
$0.000

716-12.05

98048-4192-04 0700 0570 L.F. ENHANCED FLAT LINE THERMO
(8IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $2.000

0.000
0.000

$0.000
$0.000

716-12.06

98048-4192-04 0700 0580 L.F. ENHANCED FLAT LINE THERMO
(8IN BROKEN LN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $2.000

0.000
0.000

$0.000
$0.000

716-12.07

98048-4192-04 0700 0590 L.F. ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $9.000

0.000
0.000

$0.000
$0.000

716-12.08

98048-4192-04 0700 0600 L.F. ENHANCED FLAT LINE THERMO
(12IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $9.000

0.000
0.000

$0.000
$0.000

716-12.09

98048-4192-04 0700 0610 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
330.000 $1,200.000

0.000
149.029

$0.000
$178,834.800

716-13.06

98048-4192-04 0700 0620 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $2,000.000

0.000
74.787

$0.000
$149,574.000

716-13.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/19/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

34691 00 39 720 0039 720 00 0 000 0098048-4192-04 0700 0630 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (8IN BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20,000.000 $0.150

0.000
39,720.000

$0.000
$5,958.000

716-13.08

98048-4192-04 0700 0640 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $1.000

0.000
0.000

$0.000
$0.000

716-13.09

98048-4192-04 0700 0650 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (6IN DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $1.000

0.000
0.000

$0.000
$0.000

716-13.10

98048-4192-04 0700 0660 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $100.000

0.000
0.000

$0.000
$0.000

716-50.01

98048-4193-04 0700 0040 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $100.000
0.000
3.232

$0.000
$323.200

716-50.01

98048-4193-04 0700 0050 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $85,000.000
0.000
1.000

$0.000
$85,000.000

717-01

98048-4192-04 0700 0670 EACH MOBILIZATION (PER CALL-OUT) Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $1,200.000

0.000
10.000

$0.000
$12,000.000

717-01.03
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0098048-4192-04 0700 0680 EACH MOBILIZATION (DESCRIPTION)/
(PER LEVEL 1 CALL-OUT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,800.000
0.000
2.000

$0.000
$3,600.000

717-01.04

V44 *END OF REPORT*
Page 13RR004


