
8/1/2016 20161003

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

CNP095 Pay Period:  8/1/2016Contract: Estimate Number: 0013 to  10/03/2016Estimate Type: Final

Reynolds Sealing & Striping, Inc.Contractor:

Contractor's
Address:

PO Box 1558
Bowling Green,  KY   42102

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/13/2015

03/03/2015

03/26/2015

07/19/2015

%

$0.00

442.0

440.0

440.0

99.55

%Percent Complete($):

%Percent Behind:

BEDFORD, CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HOUSTON,
HUMPHREYS, LAWRENCE, LEWIS, LINCOLN, MACON, MARSHALL, MAURY,
MONTGOMERY, MOORE, PERRY, ROBERTSON, RUTHERFORD, SMITH, STEWART,
SUMNER, TROUSDALE, WAYNE, WILLIAMSON, WILSON

9.72

Date Notice to Proceed: 04/16/2015

06/30/2016

06/28/2016

07/22/2016

$1,932,060.00

$1,932,060.00

$1,709,145.67 $-2,850.00$1,711,995.67

$0.00

$0.00Test Report Payment Adjustments:

$1,709,145.67 $1,711,995.67 -2,850.00

$1,709,145.67 $-2,850.00$1,711,995.67

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The retracing of pavement marking with spray thermoplastic

89.83

20161003

Project(s): 98301-4159-04, 98301-4160-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000098301-4159-04 The random on-call pavement marking on various Interstate anN/A28.51 00000000
000098301-4160-04 The retracing of pavement markings with spray thermoplasticN/A71.49 00000000

-2,850.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4159-04 0700 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

98301-4160-04 0700 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.000

0.000

0.000

$0.000

$0.000

108-07

98301-4159-04 0700 9002 HOUR LIQUIDATED DAMAGES/>= 25000
ADT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

98301-4160-04 0700 9003 HOUR LIQUIDATED DAMAGES/< 25000
ADT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.000

0.000

0.000

$0.000

$0.000

108-08.04

98301-4159-04 0700 0010 EACH MAINTENANCE OF TRAFFIC Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $850.000

-1.000

17.000

$-850.000

$14,450.000

712-01.50

98301-4159-04 0700 0020 EACH DELINEATORS (ALL) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $20.000

0.000

0.000

$0.000

$0.000

713-02.34
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 32.0032.00 0.000.0098301-4159-04 0700 0030 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $8.000

0.000

32.000

$0.000

$256.000

716-01.11

98301-4159-04 0700 0040 EACH RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $8.000

0.000

0.000

$0.000

$0.000

716-01.12

98301-4159-04 0700 0050 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (2 COLOR
LENS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $8.000

0.000

0.000

$0.000

$0.000

716-01.13

98301-4159-04 0700 0060 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $25.000

0.000

575.000

$0.000

$14,375.000

716-01.21

98301-4159-04 0700 0070 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $25.000

0.000

17.000

$0.000

$425.000

716-01.22

98301-4159-04 0700 0080 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $25.000

0.000

799.000

$0.000

$19,975.000

716-01.23

98301-4159-04 0700 0090 EACH REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $5.000

0.000

0.000

$0.000

$0.000

716-01.40

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16174.00 3,322.003,322.00 0.000.0098301-4159-04 0700 0100 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $10.000

0.000

3,322.000

$0.000

$33,220.000

716-02.03

98301-4159-04 0700 0110 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $18.000

0.000

1,322.704

$0.000

$23,808.672

716-02.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100700

0.0000.000

0.0000.000

98301-4159-04 0700 0120 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $15.000

0.000

8,857.000

$0.000

$132,855.000

716-02.05

98301-4159-04 0700 0130 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $150.000

0.000

585.000

$0.000

$87,750.000

716-02.06

98301-4159-04 0700 0140 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $8.000

0.000

0.000

$0.000

$0.000

716-02.07

98301-4159-04 0700 0150 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $1.000

0.000

943.000

$0.000

$943.000

716-02.08
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21177.00 3,147.003,147.00 0.000.0098301-4159-04 0700 0160 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $35.000

0.000

3,147.000

$0.000

$110,145.000

716-02.09

98301-4159-04 0700 0170 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $125.000

0.000

49.000

$0.000

$6,125.000

716-03.01

98301-4159-04 0700 0180 EACH PLASTIC WORD PAVEMENT
MARKING (RXR)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $250.000

0.000

4.000

$0.000

$1,000.000

716-03.02

98301-4159-04 0700 0190 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $200.000

0.000

1.000

$0.000

$200.000

716-03.03

98301-4159-04 0700 0200 EACH PLASTIC WORD PAVEMENT
MARKING (SCHOOL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $100.000

0.000

0.000

$0.000

$0.000

716-03.04

98301-4159-04 0700 0210 EACH PLASTIC WORD PAVEMENT
MARKING (BIKE LANE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $200.000

0.000

0.000

$0.000

$0.000

716-03.05

98301-4159-04 0700 0220 EACH PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $200.000

0.000

0.000

$0.000

$0.000

716-03.06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4159-04 0700 0230 EACH PLASTIC WORD PAVEMENT
MARKING (STOP)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $100.000

0.000

0.000

$0.000

$0.000

716-03.07

98301-4159-04 0700 0240 EACH PLASTIC WORD PAVEMENT
MARKING (PED-XING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $100.000

0.000

0.000

$0.000

$0.000

716-03.08

98301-4159-04 0700 0250 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $175.000

0.000

24.000

$0.000

$4,200.000

716-04.01

98301-4159-04 0700 0260 EACH PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $175.000

0.000

4.000

$0.000

$700.000

716-04.02

98301-4159-04 0700 0270 L.F. PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $7.000

0.000

0.000

$0.000

$0.000

716-04.04

98301-4159-04 0700 0280 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $150.000

0.000

27.000

$0.000

$4,050.000

716-04.05

98301-4159-04 0700 0290 EACH PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $200.000

0.000

0.000

$0.000

$0.000

716-04.06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4159-04 0700 0300 EACH PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $200.000

0.000

0.000

$0.000

$0.000

716-04.07

98301-4159-04 0700 0310 EACH PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $300.000

0.000

0.000

$0.000

$0.000

716-04.08

98301-4159-04 0700 0320 EACH PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $300.000

0.000

0.000

$0.000

$0.000

716-04.09

98301-4159-04 0700 0330 EACH PLASTIC PAVEMENT MARKING
(HANDICAP SYMBOL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $100.000

0.000

2.000

$0.000

$200.000

716-04.10

98301-4159-04 0700 0340 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $10.000

0.000

41.700

$0.000

$417.000

716-04.12

98301-4159-04 0700 0350 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $200.000

0.000

0.000

$0.000

$0.000

716-04.14

98301-4159-04 0700 0360 EACH PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $275.000

0.000

0.000

$0.000

$0.000

716-04.15
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.650.65 0.000.0098301-4159-04 0700 0370 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $500.000

0.000

0.648

$0.000

$324.000

716-05.01

98301-4160-04 0700 0010 L.M. PERFORMANCE BASED
RETRACING SPRAY THERMO 4IN

Bid: Unit Price:

This Est:

Total:Total:

This Est:

509.000 $919.000

0.000

428.141

$0.000

$393,461.579

716-05.72

98301-4160-04 0700 0020 L.M. PERFORMANCE BASED
RETRACING SPRAY THERMO 6IN

Bid: Unit Price:

This Est:

Total:Total:

This Est:

545.000 $1,299.000

0.000

515.978

$0.000

$670,255.422

716-05.73

98301-4160-04 0700 0030 L.F. PERFORMANCE BASED
RETRACING SPRAY THERMO 8IN

Bid: Unit Price:

This Est:

Total:Total:

This Est:

316,800.000 $0.380

0.000

65,855.000

$0.000

$25,024.900

716-05.74

98301-4159-04 0700 0380 L.F. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,000.000 $0.750

0.000

107.000

$0.000

$80.250

716-08.01

98301-4159-04 0700 0390 L.F. REMOVAL OF PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $0.750

0.000

650.000

$0.000

$487.500

716-08.02

98301-4159-04 0700 0400 L.F. REMOVAL OF PAVEMENT
MARKING (CROSS-WALK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $1.000

0.000

0.000

$0.000

$0.000

716-08.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.78 13.4513.45 0.000.0098301-4159-04 0700 0410 S.Y. REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $5.000

0.000

13.445

$0.000

$67.225

716-08.04

98301-4159-04 0700 0420 L.F. REMOVAL OF PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $5.000

0.000

24.000

$0.000

$120.000

716-08.05

98301-4159-04 0700 0430 EACH REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $35.000

0.000

6.000

$0.000

$210.000

716-08.06

98301-4159-04 0700 0440 EACH REMOVAL OF PAVEMENT
MARKING (STRAIGHT-TURN
ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $35.000

0.000

3.000

$0.000

$105.000

716-08.07

98301-4159-04 0700 0450 EACH REMOVAL OF PAVEMENT
MARKING (DOUBLE TURNING
ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $35.000

0.000

0.000

$0.000

$0.000

716-08.08

98301-4159-04 0700 0460 L.F. REMOVAL OF PAVEMENT
MARKING (DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $0.400

0.000

0.000

$0.000

$0.000

716-08.09

98301-4159-04 0700 0470 L.F. REMOVAL OF PAVEMENT
MARKING (TRANSVERSE
SHOULDER)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.000

0.000

0.000

$0.000

$0.000

716-08.10
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4159-04 0700 0480 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $45.000

0.000

0.000

$0.000

$0.000

716-08.11

98301-4159-04 0700 0490 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(STOP
AHEAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $50.000

0.000

0.000

$0.000

$0.000

716-08.12

98301-4159-04 0700 0500 EACH REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/
(SCHOOL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $45.000

0.000

0.000

$0.000

$0.000

716-08.13

98301-4159-04 0700 0510 EACH PREFORMED PLASTIC
PAVEMENT MARKING
(INTERSTATE SHIELD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $1,500.000

0.000

0.000

$0.000

$0.000

716-10.50

98301-4159-04 0700 0520 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,900.000

0.000

0.493

$0.000

$1,429.700

716-12.01

98301-4159-04 0700 0530 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,800.000

0.000

0.399

$0.000

$1,516.200

716-12.02

98301-4159-04 0700 0540 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $3.000

0.000

0.000

$0.000

$0.000

716-12.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/07/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4159-04 0700 0550 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $1.000

0.000

0.000

$0.000

$0.000

716-12.04

98301-4159-04 0700 0560 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $1.500

0.000

0.000

$0.000

$0.000

716-12.05

98301-4159-04 0700 0570 L.F. ENHANCED FLAT LINE THERMO
(8IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $3.000

0.000

9,627.000

$0.000

$28,881.000

716-12.06

98301-4159-04 0700 0580 L.F. ENHANCED FLAT LINE THERMO
(8IN BROKEN LN)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $3.000

0.000

609.000

$0.000

$1,827.000

716-12.07

98301-4159-04 0700 0590 L.F. ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $10.000

0.000

0.000

$0.000

$0.000

716-12.08

98301-4159-04 0700 0600 L.F. ENHANCED FLAT LINE THERMO
(12IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $10.000

0.000

0.000

$0.000

$0.000

716-12.09

98301-4159-04 0700 0610 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $1,500.000

0.000

5.083

$0.000

$7,624.500

716-13.06
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Line
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0.67 1.271.27 0.000.0098301-4159-04 0700 0620 L.M. SPRAY THERMO PVMT MRKNG
(40 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,700.000

0.000

1.266

$0.000

$2,152.200

716-13.07

98301-4159-04 0700 0630 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (8IN BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,000.000 $0.500

0.000

969.000

$0.000

$484.500

716-13.08

98301-4159-04 0700 0640 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.000

0.000

0.000

$0.000

$0.000

716-13.09

98301-4159-04 0700 0650 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $1.500

0.000

0.000

$0.000

$0.000

716-13.10

98301-4159-04 0700 0660 L.F. SPRAY THERMO PVMT MRKNG
(40 mil) (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $1.500

0.000

0.000

$0.000

$0.000

716-13.10
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98301-4159-04 0700 0670 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $25.000

0.000

0.000

$0.000

$0.000

716-50.01

98301-4159-04 0700 0680 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $25.000

0.000

0.000

$0.000

$0.000

716-50.01

98301-4160-04 0700 0040 L.M. ROADWAY CLEANING FOR
PAVEMENT MARKING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $25.000

0.000

0.000

$0.000

$0.000

716-50.01

98301-4160-04 0700 0050 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $85,000.000

0.000

1.000

$0.000

$85,000.000

717-01

98301-4159-04 0700 0690 EACH MOBILIZATION (PER CALL-OUT) Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,000.000

0.000

12.000

$0.000

$24,000.000

717-01.03

98301-4159-04 0700 0700 EACH MOBILIZATION (PER CALL-OUT) Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,000.000

-1.000

4.000

$-2,000.000

$8,000.000

717-01.03
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98301-4159-04 0700 0710 EACH MOBILIZATION (DESCRIPTION)/
(PER LEVEL 1 CALL-OUT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,000.000

0.000

0.000

$0.000

$0.000

717-01.04

98301-4159-04 0700 0720 EACH MOBILIZATION (DESCRIPTION)/
(PER LEVEL 1 CALL-OUT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,000.000

0.000

1.000

$0.000

$3,000.000

717-01.04

V44 *END OF REPORT*
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