
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNP105 Pay Period:  12/1/2016Contract: Estimate Number: 0018 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Jones Bros. Contractors, LLCContractor:

Contractor's
Address:

2209 Crestmoor Road, Suite 210
Nashville,  TN   37215

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

03/27/2015

04/07/2015

04/29/2015

06/29/2015

%

$0.00

531.0

531.0

531.0

100.00

%Percent Complete($):

%Percent Behind:

HAMILTON

3.28

Date Notice to Proceed: 05/20/2015

10/31/2016

$5,783,725.12

$5,299,580.96

$5,568,425.47 $66,155.77$5,502,269.70

$0.00

$-35,354.90Test Report Payment Adjustments:

$5,533,070.57 $5,475,976.15 57,094.42

$5,568,425.47 $66,155.77$5,502,269.70

$0.00 $0.00

$-26,293.55 $-9,061.35

$0.00 $0.00

Construction of a rolled steel girder bridge on Shepherd Rd

96.72

20161231

Project(s): 33960-3515-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

PHSIP/HSIP-3602(5)100.00 17121357,094.4233960-3515-94 96The construction of a rolled steel girder bridge on Shepherd

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33960-3515-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,500.00

0.000

1.000

$0.00

$17,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

33960-3515-94 0101 1280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,500.00

0.000

1.000

$0.00

$17,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

33960-3515-94 0100 9032 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

33960-3515-94 0101 9033 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0033960-3515-94 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90250100

-3,769.58-3,769.580

0.000.000

33960-3515-94 0101 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90260101

-1,781.29-1,781.290

0.000.000

33960-3515-94 0500 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

250.92 83.6483.64 0.000.0033960-3515-94 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

83.640

$0.00

$83.64

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90280100

-34,456.60-34,456.600

0.000.000

33960-3515-94 0101 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-6.030

$0.00

$-6.03

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90290101

-24,867.48-24,867.480

0.000.000

33960-3515-94 0500 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

33960-3515-94 0500 001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23,666.02

0.000

1.000

$0.00

$23,666.02

109-04.01 EXTRA WORK/(Structural Steel)

33960-3515-94 0500 002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,874.42

0.000

1.000

$0.00

$3,874.42

109-04.02 EXTRA WORK/Epoxy Coated Rebar

33960-3515-94 0500 003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,695.20

0.000

1.000

$0.00

$2,695.20

109-04.03 EXTRA WORK/Epoxy Coated
Couplers
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0033960-3515-94 0500 004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29,967.83

0.000

1.000

$0.00

$29,967.83

109-04.04 EXTRA WORK/Class A Concrete

33960-3515-94 0500 006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,657.64

0.000

1.000

$0.00

$2,657.64

109-04.05 EXTRA WORK/Rebar

33960-3515-94 0500 007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12,681.24

0.000

1.000

$0.00

$12,681.24

109-04.06 EXTRA WORK/Pavement at Bridge
Ends

33960-3515-94 0500 008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30,581.66

0.000

1.000

$0.00

$30,581.66

109-04.07 EXTRA WORK/Class D Concrete

33960-3515-94 0500 009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8,347.86

0.000

1.000

$0.00

$8,347.86

109-04.08 EXTRA WORK/Steel Piles

33960-3515-94 0500 010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $115,483.72

0.000

1.000

$0.00

$115,483.72

109-04.09 EXTRA WORK/Equipment Rental

33960-3515-94 0500 011 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $64,765.30

0.000

1.000

$0.00

$64,765.30

109-04.10 EXTRA WORK/Bridge Demolition
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.85 1.001.00 0.000.0033960-3515-94 0500 012 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $58,344.00

0.000

1.000

$0.00

$58,344.00

109-04.11 EXTRA WORK/Relocation
Expenses

33960-3515-94 0500 013 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,500.00

0.000

1.000

$0.00

$5,500.00

109-04.12 EXTRA WORK/Construction Stakes,
Line & Grades

33960-3515-94 0500 1 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,044.11

0.000

1.000

$0.00

$2,044.11

109-04.13 EXTRA WORK/(SIDEWALK COVER
PLATES)

33960-3515-94 0110 9041 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

2,472.210

$0.00

$2,472.21

109-05.01 ELIMINATED OR ALTERED ITEM/
(611-12.02)

33960-3515-94 0110 9042 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

15,599.870

$0.00

$15,599.87

109-05.02 ELIMINATED OR ALTERED ITEM/
(ALUMINUM RAIL FOR PARAPET)

33960-3515-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $0.80

0.000

520.000

$0.00

$416.00

109-10.01 TRAINEE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0033960-3515-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120,000.00

0.000

1.000

$0.00

$120,000.00

201-01 CLEARING AND GRUBBING

33960-3515-94 0101 1290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120,000.00

0.000

1.000

$0.00

$120,000.00

201-01 CLEARING AND GRUBBING

33960-3515-94 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

33960-3515-94 0500 2240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.000

1.000

$0.00

$12,000.00

202-01.02 REMOVAL OF ASBESTOS

33960-3515-94 0101 1300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $3.00

0.000

61.110

$0.00

$183.33

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

33960-3515-94 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,280.000 $1.85

0.000

4,595.080

$0.00

$8,500.90

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

33960-3515-94 0101 1310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,930.000 $1.85

0.000

3,428.960

$0.00

$6,343.58

202-03.01 REMOVAL OF ASPHALT
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0033960-3515-94 0500 2250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $85,000.00

0.000

1.000

$0.00

$85,000.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 33-03602-00.84)

33960-3515-94 0101 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

995.000 $1.50

0.000

1,267.000

$0.00

$1,900.50

202-08.15 REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/(SEE PLANS)

33960-3515-94 0100 9038 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

157.980

$0.00

$2,843.64

203-05 UNDERCUTTING

33960-3515-94 0101 9039 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

33960-3515-94 0100 0060 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $1.00

0.000

12.500

$0.00

$12.50

203-06 WATER

33960-3515-94 0101 1330 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $1.00

0.000

12.500

$0.00

$12.50

203-06 WATER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18924.19 8,434.338,434.33 0.000.0033960-3515-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,932.000 $12.00

0.000

8,434.330

$0.00

$101,211.96

203-10 EMBANKMENT (COMPACTED IN
PLACE)

33960-3515-94 0101 1340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,008.000 $12.00

0.000

3,417.180

$0.00

$41,006.16

203-10 EMBANKMENT (COMPACTED IN
PLACE)

33960-3515-94 0500 2260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $10.00

0.000

361.080

$0.00

$3,610.80

204-02.01 DRY EXCAVATION (BRIDGES)

33960-3515-94 0500 9023 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

33960-3515-94 0500 9024 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

33960-3515-94 0101 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $4.25

0.000

0.000

$0.00

$0.00

209-03.23 FILTER SOCK (24 INCH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.96 11.9611.96 0.000.0033960-3515-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $5.00

0.000

11.960

$0.00

$59.80

209-05 SEDIMENT REMOVAL

33960-3515-94 0101 1360 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $5.00

0.000

9.000

$0.00

$45.00

209-05 SEDIMENT REMOVAL

33960-3515-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,111.000 $3.70

0.000

1,109.000

$0.00

$4,103.30

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

33960-3515-94 0101 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,509.000 $3.70

0.000

1,232.000

$0.00

$4,558.40

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

33960-3515-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,711.000 $1.00

0.000

1,991.000

$0.00

$1,991.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

33960-3515-94 0101 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,874.000 $1.00

0.000

398.000

$0.00

$398.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

33960-3515-94 0101 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $350.00

0.000

0.000

$0.00

$0.00

209-08.07 ROCK CHECK DAM PER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 9.009.00 0.000.0033960-3515-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $425.00

0.000

9.000

$0.00

$3,825.00

209-08.08 ENHANCED ROCK CHECK DAM

33960-3515-94 0101 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $425.00

0.000

5.000

$0.00

$2,125.00

209-08.08 ENHANCED ROCK CHECK DAM

33960-3515-94 0100 0120 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $5.00

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

33960-3515-94 0101 1410 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $5.00

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

33960-3515-94 0101 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $225.00

0.000

0.000

$0.00

$0.00

209-09.40 CURB INLET PROTECTION (TYPE
1)

33960-3515-94 0101 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $175.00

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

33960-3515-94 0101 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $175.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

39421.78 5,767.485,767.48 66.260.0033960-3515-94 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,168.000 $24.85

66.260

5,767.480

$1,646.56

$143,321.88

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01300100

-0.010.000

0.000.000

33960-3515-94 0101 1450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,427.000 $24.85

0.000

2,566.720

$0.00

$63,782.99

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

33960-3515-94 0500 2270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $32.00

0.000

338.910

$0.00

$10,845.12

303-01.02 GRANULAR BACKFILL (BRIDGES)

33960-3515-94 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.000 $76.80

0.000

1,413.320

$0.00

$108,542.98

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

33960-3515-94 0101 1460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,317.000 $76.80

0.000

745.300

$0.00

$57,239.04

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2525.07 952.33952.33 0.000.0033960-3515-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $85.78

0.000

952.330

$0.00

$81,690.87

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

33960-3515-94 0101 1470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,913.000 $85.78

0.000

681.380

$0.00

$58,448.78

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

33960-3515-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-107.710

$0.00

$-107.71

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90190100

-4,915.97-4,915.970

0.000.000

33960-3515-94 0101 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-191.630

$0.00

$-191.63

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000101

-3,437.41-3,437.410

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 0.000.00 0.000.0033960-3515-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90200100

1,130.671,130.670

0.000.000

33960-3515-94 0101 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010101

729.33729.330

0.000.000

33960-3515-94 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

33960-3515-94 0101 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

33960-3515-94 0100 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,130.000 $26.85

0.000

4,252.300

$0.00

$114,174.26

313-03 TREATED PERMEABLE BASE
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Line
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Supplemental Description

33960-3515-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $750.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

33960-3515-94 0101 1480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $750.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

33960-3515-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $49.80

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

33960-3515-94 0101 1490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $49.80

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

33960-3515-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $590.00

0.000

8.520

$0.00

$5,026.80

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

33960-3515-94 0101 1500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $590.00

0.000

3.060

$0.00

$1,805.40

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

33960-3515-94 0101 1510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,056.000 $33.70

0.000

0.000

$0.00

$0.00

406-04.02 HIGH FRICTION SURFACE
TREATMENT
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33960-3515-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

33960-3515-94 0101 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

33960-3515-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

33960-3515-94 0101 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

33960-3515-94 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

355.000 $2.50

0.000

1,095.000

$0.00

$2,737.50

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

33960-3515-94 0101 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $2.50

0.000

188.000

$0.00

$470.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

Page 16RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 271.68271.68 0.000.0033960-3515-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

372.000 $87.71

0.000

271.680

$0.00

$23,829.05

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

33960-3515-94 0101 1530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

248.000 $87.71

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

33960-3515-94 0101 1540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,427.000 $100.15

0.000

103.980

$0.00

$10,413.60

411-01.10 ACS MIX(PG64-22) GRADING D

33960-3515-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

869.000 $106.58

0.000

1,170.850

$0.00

$124,789.19

411-02.10 ACS MIX(PG70-22) GRADING D

33960-3515-94 0101 9040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $106.58

0.000

1,150.700

$0.00

$122,641.61

411-02.10 ACS MIX(PG70-22) GRADING D
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0.00 0.000.00 0.000.0033960-3515-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90110100

-280.45-280.450

0.000.000

33960-3515-94 0101 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

33960-3515-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

33960-3515-94 0101 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

33960-3515-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90130100

1,318.501,318.500

0.000.000

33960-3515-94 0101 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070101

1,177.501,177.500

0.000.000
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33960-3515-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

33960-3515-94 0101 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

33960-3515-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,239.000 $15.78

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

33960-3515-94 0101 1550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

236.000 $15.78

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

33960-3515-94 0100 9500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.05

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

33960-3515-94 0100 0240 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,071.000 $65.00

0.000

3,891.720

$0.00

$252,961.80

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

33960-3515-94 0500 2280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,375,000.00

0.000

1.000

$0.00

$1,375,000.00

602-03 STEEL STRUCTURES
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33960-3515-94 0500 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602-04 STEEL INSPECTION COST

33960-3515-94 0500 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $170.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

33960-3515-94 0500 2290 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

91,142.000 $0.85

0.000

91,129.600

$0.00

$77,460.16

604-02.03 EPOXY COATED REINFORCING
STEEL

33960-3515-94 0500 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

527.000 $20.00

0.000

527.000

$0.00

$10,540.00

604-02.38 EPOXY COATED REINFORCING
STEEL COUPLERS

33960-3515-94 0500 2310 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $425.00

0.000

263.330

$0.00

$111,915.25

604-03.01 CLASS A CONCRETE (BRIDGES)

33960-3515-94 0500 2320 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37,127.000 $0.80

0.000

37,524.700

$0.00

$30,019.76

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

33960-3515-94 0500 2330 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

358.000 $240.00

0.000

366.920

$0.00

$88,060.80

604-03.04 PAVEMENT @ BRIDGE ENDS
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820.62 414.20414.20 0.000.0033960-3515-94 0500 2340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

411.000 $500.00

0.000

414.200

$0.00

$207,100.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23400500

-22,959.9313,289.001

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23400500

22,959.930.000

0.000.000

33960-3515-94 0500 2350 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

528.000 $8.00

0.000

708.990

$0.00

$5,671.92

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

33960-3515-94 0500 2360 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,488.000 $2.70

0.000

1,488.000

$0.00

$4,017.60

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

33960-3515-94 0100 0250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

922.000 $38.00

0.000

1,132.970

$0.00

$43,052.86

604-07.01 RETAINING WALL (DESCRIPTION)/
(WALLS 1 & 2)

33960-3515-94 0101 1560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,534.000 $38.00

0.000

1,971.910

$0.00

$74,932.58

604-07.01 RETAINING WALL (DESCRIPTION)/
(WALL 3)

33960-3515-94 0101 1570 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $250.00

0.000

6.580

$0.00

$1,645.00

604-09.10 CLASS A CONCRETE
(DESCRIPTION)/(ISLAND - 6")
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33960-3515-94 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

33960-3515-94 0500 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,510.000 $40.00

0.000

2,033.300

$0.00

$81,332.00

606-03.03 STEEL PILES (12 INCH)

33960-3515-94 0500 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $150.00

0.000

79.000

$0.00

$11,850.00

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)

33960-3515-94 0101 1580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

663.000 $44.00

0.000

289.000

$0.00

$12,716.00

607-03.30 18" PIPE CULVERT

33960-3515-94 0101 1590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $75.00

0.000

16.000

$0.00

$1,200.00

607-05.30 24" PIPE CULVERT

33960-3515-94 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $90.00

0.000

0.000

$0.00

$0.00

607-07.30 36" PIPE CULVERT

33960-3515-94 0100 2 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $134.42

0.000

16.000

$0.00

$2,150.78

607-08.30 42" PIPE CULVERT/(R.C.P.)
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8.00 16.0016.00 0.000.0033960-3515-94 0101 1600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $75.00

0.000

16.000

$0.00

$1,200.00

607-16.01 23"X 14" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

33960-3515-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $28.00

0.000

20.000

$0.00

$560.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

33960-3515-94 0101 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

0.000

$0.00

$0.00

611-02.10 JUNCTION BOX, TYPE 1

33960-3515-94 0100 9036 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.360

5.630

$360.00

$5,630.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

33960-3515-94 0101 1620 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,000.00

0.240

5.380

$240.00

$5,380.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

33960-3515-94 0100 9037 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.30

195.000

353.000

$253.50

$458.90

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

33960-3515-94 0101 1630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

625.000 $1.30

48.000

436.000

$62.40

$566.80

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT16300101

0.000.000

161.20124.000
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33960-3515-94 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

0.000

$0.00

$0.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

33960-3515-94 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,700.00

0.000

0.000

$0.00

$0.00

611-07.64 36IN ENDWALL (CROSS DRAIN)
4:1

33960-3515-94 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,800.00

0.000

0.000

$0.00

$0.00

611-07.65 36IN ENDWALL (CROSS DRAIN)
6:1

33960-3515-94 0101 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,400.00

0.000

4.000

$0.00

$17,600.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

33960-3515-94 0101 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,500.00

0.000

2.000

$0.00

$13,000.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

33960-3515-94 0101 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

611-14.01 CATCH BASINS, TYPE 14, 0' - 4'
DEPTH

33960-3515-94 0100 9501 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.13

1,250.220

1,250.220

$10,160.54

$10,160.54

617-01 BRIDGE DECK SEALANT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95010100

-10,160.54-1,250.220

-10,160.54-1,250.220
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 115.00115.00 115.000.0033960-3515-94 0100 9502 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $57.75

115.000

115.000

$6,641.25

$6,641.25

617-05 SEALANT (DESCRIPTION)/(Bridge
Deck)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95020100

-6,641.25-115.000

-6,641.25-115.000

33960-3515-94 0500 3 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $228.58

0.000

218.000

$0.00

$49,829.68

620-03.10 CONCRETE PARAPET
(DESCRIPTION)/(WITH SAFETY
FENCE)

33960-3515-94 0500 2390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $170.00

0.000

0.000

$0.00

$0.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

33960-3515-94 0500 2400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $75.00

0.000

218.000

$0.00

$16,350.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

33960-3515-94 0101 1670 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,760.000 $4.00

0.000

7,267.500

$0.00

$29,070.00

701-01.01 CONCRETE SIDEWALK (4 ")

33960-3515-94 0101 1680 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

805.000 $5.00

0.000

140.000

$0.00

$700.00

701-02 CONCRETE DRIVEWAY
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Primary/
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1435.00 1,480.001,480.00 0.000.0033960-3515-94 0101 1690 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,570.000 $9.50

0.000

1,480.000

$0.00

$14,060.00

701-02.03 CONCRETE CURB RAMP

33960-3515-94 0101 1700 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $240.00

0.000

120.640

$0.00

$28,953.60

702-03 CONCRETE COMBINED CURB &
GUTTER

33960-3515-94 0100 0310 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.00

0.000

2.220

$0.00

$666.00

703-01 CEMENT CONCRETE DITCH
PAVING

33960-3515-94 0101 1710 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $300.00

0.000

25.421

$0.00

$7,626.30

703-01 CEMENT CONCRETE DITCH
PAVING

33960-3515-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $65.00

0.000

93.500

$0.00

$6,077.50

705-01.01 GUARDRAIL AT BRIDGE ENDS

33960-3515-94 0100 9022 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.25

0.000

14.500

$0.00

$1,178.13

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS
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475.00 2,106.252,106.25 0.000.0033960-3515-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,793.000 $15.25

0.000

2,106.250

$0.00

$32,120.31

705-02.02 SINGLE GUARDRAIL (TYPE 2)

33960-3515-94 0101 1720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

909.000 $15.25

0.000

854.375

$0.00

$13,029.22

705-02.02 SINGLE GUARDRAIL (TYPE 2)

33960-3515-94 0100 9017 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.88

0.000

312.500

$0.00

$7,148.44

705-02.50 SHOP CURVED GUARDRAIL

33960-3515-94 0101 9018 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.88

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

33960-3515-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $600.00

0.000

6.000

$0.00

$3,600.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

33960-3515-94 0101 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

33960-3515-94 0101 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,850.00

0.000

1.000

$0.00

$1,850.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)
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1.00 4.004.00 0.000.0033960-3515-94 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,050.00

0.000

4.000

$0.00

$8,200.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

33960-3515-94 0101 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,050.00

0.000

1.000

$0.00

$2,050.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

33960-3515-94 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,000.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

33960-3515-94 0101 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

33960-3515-94 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

285.000 $11.00

0.000

199.000

$0.00

$2,189.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

33960-3515-94 0101 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $11.00

0.000

54.000

$0.00

$594.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

33960-3515-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $6,450.00

0.000

6.000

$0.00

$38,700.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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0.00 52.0052.00 0.000.0033960-3515-94 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $1.25

0.000

52.000

$0.00

$65.00

706-01 GUARDRAIL REMOVED

33960-3515-94 0101 1780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

861.000 $1.25

0.000

680.000

$0.00

$850.00

706-01 GUARDRAIL REMOVED

33960-3515-94 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

595.000 $11.00

0.000

672.000

$0.00

$7,392.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

33960-3515-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.00

0.000

6.000

$0.00

$900.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

33960-3515-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

335.000 $2.75

0.000

240.000

$0.00

$660.00

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(CHAIN LINK)

33960-3515-94 0101 1790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $2.75

0.000

430.000

$0.00

$1,182.50

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(CHAIN LINK)
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33960-3515-94 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $1.50

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

33960-3515-94 0101 1800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

597.000 $1.50

0.000

791.000

$0.00

$1,186.50

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

33960-3515-94 0100 0440 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $125.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

33960-3515-94 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

512.000 $42.00

21.500

1,182.740

$903.00

$49,675.08

709-05.05 MACHINED RIP-RAP (CLASS A-3)

33960-3515-94 0101 1810 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $42.00

0.000

22.360

$0.00

$939.12

709-05.05 MACHINED RIP-RAP (CLASS A-3)

33960-3515-94 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,540.000 $5.00

0.000

1,553.000

$0.00

$7,765.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

33960-3515-94 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

385.000 $2.50

0.000

179.000

$0.00

$447.50

710-05 LATERAL UNDERDRAIN
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0.00 4.004.00 0.000.0033960-3515-94 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $400.00

0.000

4.000

$0.00

$1,600.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

33960-3515-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $400.00

0.000

3.000

$0.00

$1,200.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

33960-3515-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

2.000

$0.00

$800.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

33960-3515-94 0500 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

178.000 $37.00

0.000

160.000

$0.00

$5,920.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

33960-3515-94 0500 2420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $13.00

0.000

28.000

$0.00

$364.00

710-09.02 6" PIPE UNDERDRAIN

33960-3515-94 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $75.00

0.000

124.600

$0.00

$9,345.00

711-04 CONCRETE GLARE SCREEN
MEDIAN BARRIER WALL

33960-3515-94 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $225.00

0.000

128.660

$0.00

$28,948.50

711-04.01 CONCRETE GLARE SCREEN
MEDIAN BARRIER @ BRIDGE
PIERS
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1.60 1.001.00 0.000.0033960-3515-94 0100 0530 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

712-01 TRAFFIC CONTROL

33960-3515-94 0101 1820 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

712-01 TRAFFIC CONTROL

33960-3515-94 0500 014 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35,574.61

0.000

1.000

$0.00

$35,574.61

712-01.01 ADDITIONAL TRAFFIC CONTROL

33960-3515-94 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,500.000 $5.00

0.000

2,220.000

$0.00

$11,100.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

33960-3515-94 0101 1830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

327.000 $5.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

33960-3515-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $42.50

0.000

206.000

$0.00

$8,755.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

33960-3515-94 0101 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

248.000 $42.50

0.000

86.000

$0.00

$3,655.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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0.00 6.006.00 0.000.0033960-3515-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $39.00

0.000

6.000

$0.00

$234.00

712-05.01 WARNING LIGHTS (TYPE A)

33960-3515-94 0101 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $39.00

0.000

4.000

$0.00

$156.00

712-05.01 WARNING LIGHTS (TYPE A)

33960-3515-94 0100 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

576.000 $7.35

0.000

1,296.258

$0.00

$9,527.50

712-06 SIGNS (CONSTRUCTION)

33960-3515-94 0101 1860 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

873.000 $7.35

0.000

645.200

$0.00

$4,742.22

712-06 SIGNS (CONSTRUCTION)

33960-3515-94 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $12.50

0.000

72.000

$0.00

$900.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

33960-3515-94 0101 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $12.50

0.000

72.000

$0.00

$900.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

33960-3515-94 0101 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,050.00

0.000

7.000

$0.00

$7,350.00

712-08.03 ARROW BOARD (TYPE C)
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3394.50 536.25536.25 39.500.0033960-3515-94 0101 1890 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $125.00

39.500

536.250

$4,937.50

$67,031.25

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

33960-3515-94 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.63

2,688.500

2,688.500

$7,057.31

$7,057.31

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95030100

-7,057.31-2,688.500

-7,057.31-2,688.500

33960-3515-94 0500 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $65.00

0.000

140.000

$0.00

$9,100.00

712-12.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

33960-3515-94 0100 0590 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

0.720

$0.00

$432.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

33960-3515-94 0101 1900 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

1.080

$0.00

$648.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)
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200.40 200.40200.40 0.000.0033960-3515-94 0100 0600 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $3.10

0.000

200.400

$0.00

$621.24

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06000100

0.000.000

621.24200.400

33960-3515-94 0101 1910 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $3.10

0.000

300.600

$0.00

$931.86

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19100101

0.000.000

931.86300.600

33960-3515-94 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

239.000 $33.00

0.000

4.000

$0.00

$132.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06100100

0.000.000

132.004.000
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24.00 24.0024.00 0.000.0033960-3515-94 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $8.00

0.000

24.000

$0.00

$192.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06200100

0.000.000

192.0024.000

33960-3515-94 0101 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $8.00

0.000

132.000

$0.00

$1,056.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19200101

0.000.000

1,056.00132.000

33960-3515-94 0100 0630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

294.000 $4.35

0.000

298.800

$0.00

$1,299.78

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06300100

0.000.000

1,299.78298.800

33960-3515-94 0101 1930 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,181.000 $4.35

0.000

1,245.300

$0.00

$5,417.06

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19300101

0.000.000

5,417.061,245.300
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526.60 526.60526.60 0.000.0033960-3515-94 0100 0640 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

531.000 $3.85

0.000

526.600

$0.00

$2,027.41

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400100

0.000.000

2,027.41526.600

33960-3515-94 0101 1940 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,363.000 $3.85

0.000

1,159.900

$0.00

$4,465.62

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19400101

0.000.000

4,465.621,159.900

33960-3515-94 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $600.00

0.000

6.000

$0.00

$3,600.00

713-11.21 P POST SLIP BASE

33960-3515-94 0101 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $600.00

0.000

8.000

$0.00

$4,800.00

713-11.21 P POST SLIP BASE
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137.15 137.15137.15 0.000.0033960-3515-94 0100 0660 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

167.000 $14.00

0.000

137.152

$0.00

$1,920.13

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06600100

-0.03-0.002

1,920.10137.150

33960-3515-94 0101 1960 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $14.00

0.000

124.793

$0.00

$1,747.10

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19600101

-0.04-0.003

1,747.06124.790

33960-3515-94 0100 0670 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $15.00

0.000

133.502

$0.00

$2,002.53

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06700100

-0.03-0.002

2,002.50133.500

33960-3515-94 0101 1970 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $15.00

0.000

147.660

$0.00

$2,214.90

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19700101

0.000.000

2,214.90147.660
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24.00 24.0024.00 0.000.0033960-3515-94 0100 0680 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $21.75

0.000

24.000

$0.00

$522.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800100

0.000.000

522.0024.000

33960-3515-94 0101 1980 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $21.75

104.000

156.000

$2,262.00

$3,393.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19800101

0.000.000

1,131.0052.000

33960-3515-94 0100 0690 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $292.50

0.000

1.000

$0.00

$292.50

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

33960-3515-94 0101 1990 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $292.50

0.000

1.000

$0.00

$292.50

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

33960-3515-94 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $7,150.00

0.000

2.000

$0.00

$14,300.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

33960-3515-94 0101 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $7,150.00

0.000

3.000

$0.00

$21,450.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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33960-3515-94 0500 2440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,400.00

0.000

0.000

$0.00

$0.00

714-01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 33-03602-00.84)

33960-3515-94 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $750.00

0.000

4.000

$0.00

$3,000.00

714-09.03 LUMINAIRES (250 WATT)

33960-3515-94 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

595.000 $7.75

0.000

321.000

$0.00

$2,487.75

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

33960-3515-94 0101 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $7.75

0.000

0.000

$0.00

$0.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

33960-3515-94 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $26.00

0.000

133.000

$0.00

$3,458.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

33960-3515-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $6.00

0.000

114.000

$0.00

$684.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER
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0.00 119.00119.00 0.000.0033960-3515-94 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $6.00

0.000

119.000

$0.00

$714.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

33960-3515-94 0101 2020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $6.00

0.000

102.000

$0.00

$612.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

33960-3515-94 0101 2030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $15.25

0.000

219.565

$0.00

$3,348.37

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

33960-3515-94 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $9.25

0.000

110.000

$0.00

$1,017.50

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

33960-3515-94 0101 2040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

117.000 $9.25

0.000

54.000

$0.00

$499.50

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

33960-3515-94 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $100.00

0.000

16.000

$0.00

$1,600.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

33960-3515-94 0101 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $100.00

0.000

7.000

$0.00

$700.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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0.00 97.0097.00 0.000.0033960-3515-94 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

690.000 $6.00

0.000

97.000

$0.00

$582.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

33960-3515-94 0101 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $1.45

0.000

112.000

$0.00

$162.40

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

33960-3515-94 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $4.75

0.000

0.000

$0.00

$0.00

716-02.23 PLASTIC PAVEMENT MARKING
(12IN BARRIER LINE)

33960-3515-94 0101 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $175.00

0.000

2.000

$0.00

$350.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

33960-3515-94 0101 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $225.00

0.000

1.000

$0.00

$225.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

33960-3515-94 0100 0800 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $7.75

0.000

15.000

$0.00

$116.25

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

33960-3515-94 0101 2090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $850.00

0.000

3.584

$0.00

$3,046.40

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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124409.00 24,277.0024,277.00 0.000.0033960-3515-94 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,000.000 $0.22

0.000

24,277.000

$0.00

$5,340.94

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08100100

-0.04-0.200

0.000.000

33960-3515-94 0101 2100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $5.00

0.000

213.000

$0.00

$1,065.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

33960-3515-94 0100 0820 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,800.00

0.000

1.885

$0.00

$3,393.00

716-08.20 REMOVAL OF PAVEMENT
MARKING (LINE)

33960-3515-94 0101 2110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,800.00

0.000

0.000

$0.00

$0.00

716-08.20 REMOVAL OF PAVEMENT
MARKING (LINE)

33960-3515-94 0100 0830 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $35.00

0.000

48.000

$0.00

$1,680.00

716-10.30 TRUNCATED DOME DETECTABLE
WARNING MAT

33960-3515-94 0101 2120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $35.00

0.000

40.000

$0.00

$1,400.00

716-10.30 TRUNCATED DOME DETECTABLE
WARNING MAT
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1.80 1.811.81 0.000.0033960-3515-94 0100 0840 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.900 $3,675.00

0.000

1.812

$0.00

$6,659.10

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

33960-3515-94 0101 2130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.500 $1,800.00

0.000

1.697

$0.00

$3,054.60

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

33960-3515-94 0100 9504 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,835.00

0.433

0.433

$1,227.56

$1,227.56

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

33960-3515-94 0101 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $1.00

0.000

945.000

$0.00

$945.00

716-13.03 SPRAY THERMO PVMT MRKNG
(60 mil) (8IN BARRIER LINE)

33960-3515-94 0101 2150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $0.78

0.000

52.000

$0.00

$40.56

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

33960-3515-94 0100 0850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120,000.00

0.000

1.000

$0.00

$120,000.00

717-01 MOBILIZATION

33960-3515-94 0101 2160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120,000.00

0.000

1.000

$0.00

$120,000.00

717-01 MOBILIZATION
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0.00 1.001.00 1.000.0033960-3515-94 0100 9505 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,885.91

1.000

1.000

$4,885.91

$4,885.91

717-01.75 ADDITIONAL MOBILIZATION

33960-3515-94 0500 015 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30,860.50

0.000

1.000

$0.00

$30,860.50

717-01.75 ADDITIONAL MOBILIZATION

33960-3515-94 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $3.00

0.000

110.000

$0.00

$330.00

725-14.70 TRENCHING

33960-3515-94 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

725-20.04 CCTV POLE REMOVE AND
RELOCATE

33960-3515-94 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

0.000

0.000

$0.00

$0.00

725-20.06 CCTV MAINTENANCE WORKPAD

33960-3515-94 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

1.000

$0.00

$1,200.00

725-20.43 PULL BOX (TYPE C)

33960-3515-94 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,400.00

0.000

1.000

$0.00

$1,400.00

725-20.44 PULL BOX (TYPE D)

33960-3515-94 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $1.00

0.000

375.000

$0.00

$375.00

725-21.32 CAT 6 CABLE
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0.00 1.001.00 0.000.0033960-3515-94 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $950.00

0.000

1.000

$0.00

$950.00

725-24.08 CABINET MODIFICATION (TYPE B
- CCTV)

33960-3515-94 0100 0930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

0.000

1.000

$0.00

$750.00

725-24.55 AS-BUILT PLANS

33960-3515-94 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $810.00

0.000

12.000

$0.00

$9,720.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

33960-3515-94 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,250.00

0.000

2.000

$0.00

$2,500.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A4 WITH
BACKPLATE)

33960-3515-94 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $350.00

0.000

18.000

$0.00

$6,300.00

730-03.21 INSTALL PULL BOX (TYPE B)

33960-3515-94 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,895.00

0.000

2.000

$0.00

$3,790.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

33960-3515-94 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,400.00

0.000

5.000

$0.00

$7,000.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

Page 46RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33960-3515-94 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,640.000 $1.40

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

33960-3515-94 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

990.000 $1.40

0.000

890.000

$0.00

$1,246.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

33960-3515-94 0100 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $1.90

0.000

1,300.000

$0.00

$2,470.00

730-08.04 SIGNAL CABLE - 9 CONDUCTOR

33960-3515-94 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.00

0.000

2.000

$0.00

$600.00

730-11.01 STEEL CONDUIT RISER
ASSEMBLY

33960-3515-94 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

520.000 $7.00

0.000

1,794.000

$0.00

$12,558.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

33960-3515-94 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,315.000 $9.00

0.000

0.000

$0.00

$0.00

730-12.07 CONDUIT 1" DIAMETER (RGS)

33960-3515-94 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $13.50

0.000

22.000

$0.00

$297.00

730-12.08 CONDUIT 2" DIAMETER (RGS)
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Line

Item # Item Code Units
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1470.00 680.00680.00 0.000.0033960-3515-94 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $21.00

0.000

680.000

$0.00

$14,280.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

33960-3515-94 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $16,950.00

0.000

2.000

$0.00

$33,900.00

730-13.02 VEHICLE DETECTOR (VIDEO)

33960-3515-94 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $14,110.00

0.000

2.000

$0.00

$28,220.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

33960-3515-94 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,185.00

0.000

2.000

$0.00

$8,370.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

33960-3515-94 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

2.000

$0.00

$1,600.00

730-21.10 WOOD POLE (DESCRIPTION)/
(POWER SOURCE, 25' LENGTH)

33960-3515-94 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,200.00

0.000

4.000

$0.00

$4,800.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(PEDESTRIAN PUSH BUTTON AND
SIGNAL HEAD)

33960-3515-94 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

730-23.72 CANTILEVER SIGNAL SUPPORT (1
ARM @ 35')
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0.20 1.001.00 0.000.0033960-3515-94 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,500.00

0.000

1.000

$0.00

$15,500.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(3 @ 50', 15' & 15')

33960-3515-94 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,950.00

0.000

1.000

$0.00

$20,950.00

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(3 @ 60', 50' & 15')

33960-3515-94 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,750.00

0.000

1.000

$0.00

$18,750.00

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(4 @ 60', 30', 15', &
15')

33960-3515-94 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $640.00

0.000

4.000

$0.00

$2,560.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

33960-3515-94 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $750.00

0.000

4.000

$0.00

$3,000.00

730-26.09 PEDESTRIAN PUSHBUTTON WITH
15IN SIGN

33960-3515-94 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $16,000.00

0.000

2.000

$0.00

$32,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

33960-3515-94 0100 1190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

343.000 $3.00

0.000

66.670

$0.00

$200.01

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

33960-3515-94 0101 2170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $3.00

0.000

131.330

$0.00

$393.99

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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1160.00 890.00890.00 0.000.0033960-3515-94 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $3.25

0.000

890.000

$0.00

$2,892.50

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

33960-3515-94 0101 2180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,135.000 $3.25

0.000

965.000

$0.00

$3,136.25

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

33960-3515-94 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

0.000

$0.00

$0.00

793-11.05 6IN PEDESTAL W/TERMINAL

33960-3515-94 0100 1220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $3.50

0.000

595.000

$0.00

$2,082.50

798-06.13 FIBER OPTIC CABLE
(DESCRIPTION)/(12F HYBRID WITH
6MM & 6SM)

33960-3515-94 0100 1230 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $16.00

0.000

109.230

$0.00

$1,747.68

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12300100

0.000.000

0.000.000

33960-3515-94 0101 2190 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $16.00

0.000

32.890

$0.00

$526.24

801-01.07 TEMPORARY SEEDING (WITH
MULCH)
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517.77 94.1494.14 0.000.0033960-3515-94 0100 9034 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.60

0.000

94.140

$0.00

$903.74

801-01.65 TEMPORARY MULCH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90340100

-183.07-19.070

0.000.000

33960-3515-94 0101 9035 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.60

0.000

44.600

$0.00

$428.16

801-01.65 TEMPORARY MULCH

33960-3515-94 0100 1240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

0.000

$0.00

$0.00

801-02.15 FERTILIZER

33960-3515-94 0101 2200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

0.000

$0.00

$0.00

801-02.15 FERTILIZER

33960-3515-94 0100 1250 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $10.00

0.000

69.000

$0.00

$690.00

801-03 WATER (SEEDING & SODDING)

33960-3515-94 0101 2210 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $10.00

0.000

69.000

$0.00

$690.00

801-03 WATER (SEEDING & SODDING)
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0.00 28.0028.00 28.000.0033960-3515-94 0101 5 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $446.25

28.000

28.000

$12,495.00

$12,495.00

802-01.10 TREES (DESCRIPTION)/(YOSHINO
CHERRY 3" +/- 1" CAL)

33960-3515-94 0100 1260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,070.000 $2.65

4,475.540

13,777.930

$11,860.18

$36,511.51

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12600100

-11,312.58-4,268.900

-11,043.98-4,167.540

33960-3515-94 0101 2220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,680.000 $2.65

438.890

4,545.900

$1,163.06

$12,046.64

803-01 SODDING (NEW SOD)

33960-3515-94 0100 1270 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

2.000

$0.00

$2,000.00

806-02.03 PROJECT MOWING

33960-3515-94 0101 2230 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

806-02.03 PROJECT MOWING

33960-3515-94 0500 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,000.00

0.000

11.000

$0.00

$11,000.00

908-21.01 BEARINGS (DESCRIPTION)/
(LAMINATED
ELASTOMERIC-BENT)

V47 - TSMR *END OF REPORT*
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