
4/30/2016 20160430

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/02/2016

JJ07919

CNP122 Pay Period:  4/30/2016Contract: Estimate Number: 0003 to  04/30/2016Estimate Type: Progress Estimate Approved:Yes

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/16/2015

10/27/2015

11/17/2015

04/07/2016

%

$0.00

145.0

145.0

145.0

100.00

%Percent Complete($):

%Percent Behind:

MONROE

---

Date Notice to Proceed: 12/08/2015

04/30/2016

04/30/2016

$196,855.81

$196,855.81

$203,284.34 $108.00$203,176.34

$0.00

$0.00Test Report Payment Adjustments:

$203,284.34 $203,176.34 108.00

$203,284.34 $108.00$203,176.34

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The installation of left turn lanes on S.R. 68

112.11

20160430

Project(s): 62069-3228-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/02/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

PHSIP-68(41)100.00 8181108.0062069-3228-94 81The installation of left turn lanes on S.R. 68 at the inters

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

62069-3228-94 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

62069-3228-94 0100 9011 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

62069-3228-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90090100

-3,870.48-3,870.480

0.000.000

62069-3228-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100

-10,764.89-10,764.890

0.000.000

62069-3228-94 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.41

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 38.2838.28 0.000.0062069-3228-94 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $106.27

0.000

38.280

$0.00

$4,068.02

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

62069-3228-94 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $71.37

0.000

1,168.630

$0.00

$83,405.12

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

62069-3228-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-1,957.46-1,957.460

0.000.000

62069-3228-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

644.00644.000

0.000.000

62069-3228-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

62069-3228-94 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $588.22

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

62069-3228-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

62069-3228-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

62069-3228-94 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

674.000 $97.19

0.000

930.120

$0.00

$90,398.36

411-01.10 ACS MIX(PG64-22) GRADING D

62069-3228-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-623.18-623.180

0.000.000

62069-3228-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

62069-3228-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

744.80744.800

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

62069-3228-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

62069-3228-94 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.600 $250.00

0.000

0.800

$0.00

$200.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

62069-3228-94 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,771.55

0.000

1.000

$0.00

$5,771.55

712-01 TRAFFIC CONTROL

62069-3228-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $5.19

0.000

0.000

$0.00

$0.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

62069-3228-94 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

456.000 $6.75

16.000

424.000

$108.00

$2,862.00

712-06 SIGNS (CONSTRUCTION)

62069-3228-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $27.56

0.000

196.000

$0.00

$5,401.76

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

62069-3228-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $27.56

0.000

21.000

$0.00

$578.76

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 66.6666.66 0.000.0062069-3228-94 0100 0120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $17.79

0.000

66.660

$0.00

$1,185.88

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

62069-3228-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

93.000 $9.97

0.000

64.000

$0.00

$638.08

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

62069-3228-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $120.72

0.000

3.000

$0.00

$362.16

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

62069-3228-94 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $787.32

0.000

2.153

$0.00

$1,695.10

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

62069-3228-94 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.500 $4,568.78

0.000

1.500

$0.00

$6,853.17

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

62069-3228-94 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.900 $2,493.18

0.000

1.076

$0.00

$2,682.66

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

62069-3228-94 0100 0180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,008.93

0.000

1.000

$0.00

$13,008.93

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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