
6/18/2016 20160731

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

CNP127 Pay Period:  6/18/2016Contract: Estimate Number: 0004 to  07/31/2016Estimate Type: Progress

LoJac Enterprises, Inc.Contractor:
Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

03/27/2015
04/07/2015

05/05/2015

04/20/2016

%

$0.00

402.0
433.0
433.0
107.71

%Percent Complete($):
%Percent Behind:

DAVIDSON

10.09

Date Notice to Proceed: 05/26/2015

06/30/2016

$1,631,936.90
$1,631,936.90

$1,454,365.14 $146,178.98$1,308,186.16

$0.00
$0.00Test Report Payment Adjustments:

$1,454,365.14 $1,306,600.66 147,764.48

$1,454,365.14 $146,178.98$1,308,186.16

$0.00 $0.00

$-1,585.50 $1,585.50
$0.00 $0.00

Resurfacing on U.S. 70 (S.R. 24) from Browns Crk to S.R. 155

97.62

20160731

Project(s) 19039-3231-94, 19039-8231-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0019039-3231-94 From West of Browns Creek Bridge (L.M. 3.64) to SR-155 (L.M.STP/HSIP-24(58)19.91 0000
0019039-8231-14 The resurfacing on U.S. 70 (S.R. 24) from west of Browns CreSTP/HSIP-24(58)80.09 0000

147,764.48

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19039-3231-94 0100 9013 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

19039-8231-14 0100 9014 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

19039-3231-94 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

19039-8231-14 0100 9008 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100
-10,588.620-10,588.620

-2,490.930-2,490.930
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19039-3231-94 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

19039-8231-14 0100 9010 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100
-129,989.990-129,989.990

0.0000.000

19039-3231-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $25.000

0.000
0.000

$0.000
$0.000

303-01

19039-8231-14 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $25.000

0.000
0.000

$0.000
$0.000

303-01

19039-8231-14 0100 0020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
59.000 $650.000

0.000
29.734

$0.000
$19,327.100

403-01

19039-8231-14 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19039-8231-14 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

19039-8231-14 0100 0030 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,075.000 $87.500

0.000
10,377.800

$0.000
$908,057.500

411-02.10

19039-8231-14 0100 9001 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100
-8,419.320-8,419.320

0.0000.000

19039-3231-94 0100 9011 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

19039-8231-14 0100 9012 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

-16,095.460
$0.000

$-16,095.460

411-03.30

19039-8231-14 0100 9002 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0019039-8231-14 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90030100
9,025.5009,025.500

0.0000.000

19039-8231-14 0100 9004 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

19039-8231-14 0100 0040 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,985.000 $17.500

0.000
9,423.630

$0.000
$164,913.525

415-01.01

19039-8231-14 0100 0050 EACH ADJUSTMENT OF EXISTING
MANHOLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $500.000
0.000
3.000

$0.000
$1,500.000

611-01.20

19039-8231-14 0100 0060 EACH ADJUSTMENT OF EXISTING
CATCHBASIN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $500.000
0.000
3.000

$0.000
$1,500.000

611-09.01

19039-8231-14 0100 0070 EACH REWORK CATCHBASIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $1,025.000

0.000
15.000

$0.000
$15,375.000

611-09.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 37 5037 50 0 000 0019039-3231-94 0100 0020 L.F. METAL BEAM GUARD FENCE Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $75.000

0.000
37.500

$0.000
$2,812.500

705-01.04

19039-3231-94 0100 0030 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
225.000 $19.000

0.000
12.500

$0.000
$237.500

705-02.02

19039-3231-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $28.500
0.000
0.000

$0.000
$0.000

705-02.50

19039-3231-94 0100 0040 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,260.000
0.000
2.000

$0.000
$4,520.000

705-04.07

19039-8231-14 0100 0080 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $55,000.000
0.400
1.000

$22,000.000
$55,000.000

712-01

19039-8231-14 0100 0090 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $10.000

0.000
0.000

$0.000
$0.000

712-04.01

19039-8231-14 0100 0100 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $5.000
0.000
0.000

$0.000
$0.000

712-05.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 244 001 244 00 0 000 0019039-8231-14 0100 0110 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
682.000 $9.000

0.000
1,244.000

$0.000
$11,196.000

712-06

19039-8231-14 0100 9015 DOLL UNIFORMED POLICE OFFICER Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

1,401.750
13,780.040

$1,401.750
$13,780.040

712-08.01

19039-8231-14 0100 0120 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $800.000
0.000
4.000

$0.000
$3,200.000

712-08.03

19039-3231-94 0100 0050 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,505.000 $3.300
1,644.000
1,644.000

$5,425.200
$5,425.200

713-11.01

19039-3231-94 0100 0060 EACH SIGNS (DESCRIPTION)/(R3-17
BIKE LANE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $100.000
22.000
22.000

$2,200.000
$2,200.000

713-16.20

19039-3231-94 0100 0070 EACH SIGNS (DESCRIPTION)/(R3-17bP
"ENDS")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $81.250
2.000
2.000

$162.500
$162.500

713-16.21

19039-3231-94 0100 0080 EACH SIGNS (DESCRIPTION)/(R3-17aP
"AHEAD")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $81.250
1.000
1.000

$81.250
$81.250

713-16.22
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 12 0012 00 12 000 0019039-3231-94 0100 0090 EACH SIGNS (DESCRIPTION)/(W16-18P
"FYG" "NOTICE")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $94.500
12.000
12.000

$1,134.000
$1,134.000

713-16.23

19039-3231-94 0100 0100 EACH SIGNS (DESCRIPTION)/(R4-11
"MAY USE FULL LANE")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $115.500
6.000
6.000

$693.000
$693.000

713-16.24

19039-3231-94 0100 0110 EACH SIGNS (DESCRIPTION)/(D11-1
BIKE ROUTE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $94.500
5.000
5.000

$472.500
$472.500

713-16.25

19039-3231-94 0100 0120 EACH SIGNS (DESCRIPTION)/(M6-6 R/L) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $80.000
4.000
4.000

$320.000
$320.000

713-16.26

19039-3231-94 0100 0130 EACH SIGNS (DESCRIPTION)/(M6-4) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $80.000
1.000
1.000

$80.000
$80.000

713-16.27

19039-3231-94 0100 0140 EACH SIGNS (DESCRIPTION)/(R5-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $80.000
1.000
1.000

$80.000
$80.000

713-16.28

19039-3231-94 0100 0150 EACH SIGNS (DESCRIPTION)/(W11-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $115.500
5.000
5.000

$577.500
$577.500

713-16.29
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 1 000 0019039-3231-94 0100 0160 EACH SIGNS (DESCRIPTION)/(M4-6) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $80.000
1.000
1.000

$80.000
$80.000

713-16.30

19039-3231-94 0100 0170 EACH SIGNS (DESCRIPTION)/(R4-4) Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $125.000
6.000
6.000

$750.000
$750.000

713-16.31

19039-3231-94 0100 0180 EACH REMOVE AND REPLACE SIGN
(DESCRIPTION)/(SIGNS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $67.500
6.000
6.000

$405.000
$405.000

713-16.50

19039-3231-94 0100 0190 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
750.000 $37.000
867.000
867.000

$32,079.000
$32,079.000

716-01.21

19039-3231-94 0100 0200 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $37.000
391.000
391.000

$14,467.000
$14,467.000

716-01.22

19039-3231-94 0100 0210 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $16.000

161.778
161.778

$2,588.448
$2,588.448

716-02.04

19039-8231-14 0100 0130 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
866.000 $16.000
854.000
871.000

$13,664.000
$13,936.000

716-02.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22 00 63 0063 00 41 000 0019039-8231-14 0100 0140 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
49.000 $168.000
41.000
63.000

$6,888.000
$10,584.000

716-02.06

19039-8231-14 0100 0150 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
210.000 $4.200

0.000
0.000

$0.000
$0.000

716-02.08

19039-8231-14 0100 0160 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
890.000 $37.000
290.000
383.000

$10,730.000
$14,171.000

716-02.09

19039-8231-14 0100 0170 L.M. PLASTIC PAVEMENT MARKING
(8IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.270 $18,900.000
0.000
0.000

$0.000
$0.000

716-02.12

19039-8231-14 0100 0180 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $368.000
7.000
7.000

$2,576.000
$2,576.000

716-03.01

19039-8231-14 0100 0190 EACH PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $368.000
0.000
0.000

$0.000
$0.000

716-04.02

19039-8231-14 0100 0200 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $142.000
0.000
0.000

$0.000
$0.000

716-04.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19039-8231-14 0100 0210 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $28.500

0.000
0.000

$0.000
$0.000

716-04.12

19039-3231-94 0100 0220 EACH PLASTIC PAVEMENT MARKING
(BIKELANE SYMBOL & ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $368.000

28.000
87.000

$10,304.000
$32,016.000

716-04.13

19039-3231-94 0100 0230 EACH PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

Bid: Unit Price:
This Est:
Total:Total:

This Est:
87.000 $473.000

1.000
1.000

$473.000
$473.000

716-04.15

19039-8231-14 0100 0220 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.600 $1,234.000

0.000
28.381

$0.000
$35,022.154

716-05.01

19039-3231-94 0100 0240 S.F. TRUNCATED DOME DETECTABLE
WARNING MAT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
112.000 $42.000

-2.000
147.750

$-84.000
$6,205.500

716-10.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02400100
0.0000.000

1,585.50037.750

19039-3231-94 0100 0250 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.200 $5,460.000

2.976
21.103

$16,248.960
$115,222.380

716-12.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/11/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

187 00 852 00852 00 665 000 0019039-8231-14 0100 0230 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
660.000 $4.200
665.000
852.000

$2,793.000
$3,578.400

716-12.03

19039-3231-94 0100 0260 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
13,015.000 $1.050

76.000
3,889.000

$79.800
$4,083.450

716-12.05

19039-3231-94 0100 0270 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.300 $3,465.000
0.000
7.621

$0.000
$26,406.765

716-13.02

19039-8231-14 0100 0240 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $51,000.000
0.000
1.000

$0.000
$51,000.000

717-01

19039-8231-14 0100 0250 L.F. SAW SLOT Bid: Unit Price:
This Est:
Total:Total:

This Est:
15,400.000 $2.400

0.000
8,435.000

$0.000
$20,244.000

730-14.02

19039-8231-14 0100 0260 L.F. LOOP WIRE Bid: Unit Price:
This Est:
Total:Total:

This Est:
33,800.000 $0.550

0.000
21,636.000

$0.000
$11,899.800

730-14.03

V44 *END OF REPORT*
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