
Rpt-ID: RCPCSUM1 Tennessee Date: 06/27/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNP135 Estimate Number: 0005 Pay Period: 06/01/2016
to: 06/17/2016

Contract Location: Time Allowed: 254.0 days
from S.R. 262 (L.M. 5.17) to S.R. 52 (L.M. 10.56). Time Charged: 241.0 days

Elapsed Calendar Days: 241.0 days
Percent Time: 94.88 %
Percent Complete ($) 82.56 %
Percent Behind: 12.32 %

Contractor: Date Let: 08/28/2015
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 09/11/2015
114 Capital Way Date Contract Executed: 09/30/2015
Christiana, TN 37037 Date Notice to Proceed: 10/21/2015
Phone: Date Work Began: 12/14/2015

Date to be Completed: 06/30/2016
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MACON 

Project Number BID PCT Fed State Project Number Description 1
56005-3228-94 100.00 PHSIP-56(77) The miscellaneous safety improvements on S.R. 56 from S.R. 2

Current Contract Amount $ 113,897.75 
Original Contract Amount $ 113,897.75 

Total to Date Prev to Date This Estimate
Participating $ 94,562.38 $ 94,562.38 $ 0.00 

Total Earnings $ 94,562.38 $ 94,562.38 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

6/27/2016



Amount Due $ 94,562.38 $ 94,562.38 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -1,890.00 $ 1,890.00 

Total Adjusted Earnings $ 94,562.38 $ 92,672.38 $ 1,890.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 94,562.38 $ 92,672.38 $ 1,890.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

56005-3228-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

56005-3228-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 425.000 0.000 $ 0.00 449.500 $ 9,439.50
$21.000 

56005-3228-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$31.500 

56005-3228-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 10,000.00
$2,500.000 

56005-3228-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 2.000 $ 2,400.00
$1,200.000 

56005-3228-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 625.000 0.000 $ 0.00 600.000 $ 1,890.00
$3.150 

0100 0040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 3.150 600.000 $ 1,890.00 0.000 $ 0.00 

56005-3228-94 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

56005-3228-94 0100 0060 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 203.000 0.000 $ 0.00 121.500 $ 1,944.00
$16.000 

56005-3228-94 0100 0070 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 360.000 0.000 $ 0.00 300.000 $ 1,950.00
$6.500 

6/27/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

56005-3228-94 0100 0080 713-11.01 "U" SECTION STEEL POSTS LB. 85.000 0.000 $ 0.00 80.500 $ 281.75 
$3.500 

56005-3228-94 0100 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,120.000 0.000 $ 0.00 1,590.800 $ 6,363.20
$4.000 

56005-3228-94 0100 0100 713-11.21 P POST SLIP BASE EACH 5.000 0.000 $ 0.00 1.000 $ 350.00 
$350.000 

56005-3228-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 133.000 0.000 $ 0.00 132.250 $ 1,653.13
$12.500 

56005-3228-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 455.000 0.000 $ 0.00 403.400 $ 5,647.60
$14.000 

56005-3228-94 0100 0130 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

56005-3228-94 0100 0140 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 35.000 0.000 $ 0.00 29.000 $ 725.00 
$25.000 

56005-3228-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 525.000 0.000 $ 0.00 521.000 $ 13,025.00
$25.000 

56005-3228-94 0100 0160 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 34.000 0.000 $ 0.00 40.000 $ 1,000.00
$25.000 

56005-3228-94 0100 0170 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 59.000 0.000 $ 0.00 65.340 $ 1,306.80
$20.000 

56005-3228-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 273.000 0.000 $ 0.00 257.000 $ 3,084.00
$12.000 

56005-3228-94 0100 0190 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 0.000 $ 0.00 7.000 $ 875.00 
$125.000 

6/27/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Supplemental Description Unit Price
56005-3228-94 0100 0200 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 90.000 0.000 $ 0.00 28.000 $ 70.00 

$2.500 

56005-3228-94 0100 0210 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 6.000 $ 150.00 
$25.000 

56005-3228-94 0100 0220 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 22.500 0.000 $ 0.00 21.698 $ 28,207.40
$1,300.000 

56005-3228-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

56005-3228-94 0100 0240 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$2,450.000 

56005-3228-94 0100 0250 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$2,450.000 

Project Number: 56005-3228-94 Project Current Amount $ 1,890.00
Contract Current Amount $ 1,890.00 

6/27/2016


