
6/21/2016 20160709

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

CNP141 Pay Period:  6/21/2016Contract: Estimate Number: 0014 to  07/09/2016Estimate Type: Progress

Tennessee Guardrail, Inc.Contractor:
Contractor's
Address:

2620 Pickel  Lane
Knoxville,  TN   37914

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

03/27/2015
04/07/2015

05/07/2015

07/06/2015

%

$64,383.38

400.0
409.0
409.0
102.25

%Percent Complete($):
%Percent Behind:

ANDERSON, BLOUNT, CAMPBELL, CARTER, CLAIBORNE, COCKE, GRAINGER,
GREENE, HAMBLEN, HANCOCK, HAWKINS, JEFFERSON, JOHNSON, KNOX,
LOUDON, MONROE, MORGAN, ROANE, SCOTT, SEVIER, SULLIVAN, UNICOI, UNION
WASHINGTON

---

Date Notice to Proceed: 05/28/2015

06/30/2016

$1,945,796.00
$1,945,796.00

$2,110,997.83 $85,127.66$2,025,870.17

$0.00
$0.00Test Report Payment Adjustments:

$2,110,997.83 $2,025,870.17 85,127.66

$2,046,614.45 $99,317.50$1,947,296.95

$78,573.22 $-14,189.84

$0.00 $0.00
$0.00 $0.00

The installation of guardrail and random on-call guardrail

106.39

20160709

Project(s) 98019-4117-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0098019-4117-04 The installation of guardrail and random on-call guardrail rNA100.00 000085,127.66

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4117-04 0700 9002 DAY LIQUIDATED DAMAGES/Routine
Work Order

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
0.000

$0.000
$0.000

108-07

98019-4117-04 0700 9003 DAY LIQUIDATED
DAMAGES/Emergency Work Order

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

98019-4117-04 0700 9004 HOUR LIQUIDATED DAMAGES/>= 25000
ADT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

98019-4117-04 0700 9005 HOUR LIQUIDATED DAMAGES/< 25000
ADT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
0.000

$0.000
$0.000

108-08.04

98019-4117-04 0700 0010 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
270.000 $44.500

0.000
377.600

$0.000
$16,803.200

705-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100700
0.0000.000
0.0000.000

98019-4117-04 0700 0020 L.F. GUARDRAIL AT BRIDGE PIERS Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $5.000

0.000
0.000

$0.000
$0.000

705-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

643 75 168 75168 75 25 000 0098019-4117-04 0700 0030 L.F. METAL BEAM GUARD FENCE Bid: Unit Price:
This Est:
Total:Total:

This Est:
180.000 $51.500

25.000
168.750

$1,287.500
$8,690.625

705-01.04

98019-4117-04 0700 9006 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $30.000
4.000

96.000
$120.000

$2,880.000

705-01.13

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT90060700
0.0000.000
0.0000.000

98019-4117-04 0700 9001 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $55.625
0.000

26.900
$0.000

$1,496.313

705-01.50

98019-4117-04 0700 0040 L.F. SINGLE GUARDRAIL, WITH
RUB-RAIL (TYPE 2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
125.000 $18.300

0.000
175.000

$0.000
$3,202.500

705-02.01

98019-4117-04 0700 0050 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
22,500.000 $15.000

1,262.500
27,203.650

$18,937.500
$408,054.750

705-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT00500700
-178,368.73022,237.900

-10,126.4301,262.500

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT00500700
180,471.0000.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500700
0.0000.000
0.0000.000

Page 3RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

103588 20 16 731 3516 731 35 362 500 0098019-4117-04 0700 0060 L.F. SINGLE GUARDRAIL (TYPE 2)
LONG POST (6 FT-9 FT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18,900.000 $21.000

362.500
16,731.350

$7,612.500
$351,358.350

705-02.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT00600700
-149,576.55013,343.850

-4,063.410362.500

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT00600700
211,857.6600.000

0.0000.000

98019-4117-04 0700 0070 L.F. SINGLE GUARDRAIL (TYPE 2)
LONG POST (9 FT-12 FT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
475.000 $17.500

0.000
0.000

$0.000
$0.000

705-02.25

98019-4117-04 0700 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $22.500
0.000
0.000

$0.000
$0.000

705-02.50

98019-4117-04 0700 0080 L.F. MEDIAN DIVIDER GUARDRAIL,
WITH RUB-RAIL (TYPE 2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $5.000

162.500
163.500

$812.500
$817.500

705-03.01

98019-4117-04 0700 0090 L.F. MEDIAN DIVIDER GUARDRAIL
(TYPE 2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $10.000

0.000
0.000

$0.000
$0.000

705-03.02

98019-4117-04 0700 0100 L.F. MEDIAN DIVIDER GUARDRAIL
(TYPE 2) (27" MT HT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
550.000 $18.500

0.000
125.000

$0.000
$2,312.500

705-03.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4117-04 0700 0110 L.F. MEDIAN DIVIDER GUARDRAIL AT
CONCRETE BARRIER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $10.000

0.000
0.000

$0.000
$0.000

705-03.04

98019-4117-04 0700 0120 EACH GUARDRAIL TERMINAL (TYPE 12) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $50.000
0.000
0.000

$0.000
$0.000

705-04.02

98019-4117-04 0700 0130 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $380.000

0.000
11.000

$0.000
$4,180.000

705-04.03

98019-4117-04 0700 0140 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $355.000

2.000
17.000

$710.000
$6,035.000

705-04.05

98019-4117-04 0700 0150 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
422.000 $1,800.000

25.000
434.000

$45,000.000
$781,200.000

705-04.07

98019-4117-04 0700 0160 TON STONE FOR GUARDRAIL END
TERMINAL PAD

Bid: Unit Price:
This Est:
Total:Total:

This Est:
320.000 $29.300

0.000
0.000

$0.000
$0.000

705-04.11

98019-4117-04 0700 0170 EACH C-A-T CRASH CUSHION
ATTENUATING TERMINAL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $4,000.000
2.000
5.000

$8,000.000
$20,000.000

705-04.29
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 25 6925 69 0 000 0098019-4117-04 0700 0180 L.F. GUARDRAIL ATTACHMENT TO
SLOPE FACE ENDPOST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
61.000 $75.000

0.000
25.690

$0.000
$1,926.750

705-10.30

98019-4117-04 0700 0190 L.F. GUARDRAIL ATTACHMENT TO
VERTICAL FACE ENDPOST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $50.000

0.000
39.170

$0.000
$1,958.500

705-10.31

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900700
0.0000.000
0.0000.000

98019-4117-04 0700 0200 EACH GUARDRAIL ATTACHMENT TO
EXISTING BRIDGE PIER
PROTECTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $50.000
0.000
0.000

$0.000
$0.000

705-10.32

98019-4117-04 0700 0210 L.F. GUARDRAIL AT BRIDGE ENDS
(POWDER COATED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $10.000

0.000
0.000

$0.000
$0.000

705-11.01

98019-4117-04 0700 0220 L.F. SINGLE GUARDRAIL (TYPE 2)
(POWDER COATED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
220.000 $28.000

0.000
125.000

$0.000
$3,500.000

705-11.03

98019-4117-04 0700 0230 EACH GUARDRAIL TERMINAL (TYPE 13)
(POWDER COATED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $50.000
0.000
0.000

$0.000
$0.000

705-11.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43 00 10 0010 00 1 000 0098019-4117-04 0700 0240 EACH TAN ENERGY ABSORB
TERMINAL (NCHRP 350, TL 3)
(POWDER COATED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $3,500.000
1.000

10.000
$3,500.000

$35,000.000

705-11.11

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02400700
0.0000.000
0.0000.000

98019-4117-04 0700 0250 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $1.000

0.000
3,431.250

$0.000
$3,431.250

706-01

98019-4117-04 0700 0260 L.F. RESET SINGLE GUARDRAIL
(TYPE 2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $1.000

0.000
0.000

$0.000
$0.000

706-02.21

98019-4117-04 0700 0270 EACH POSTS FURNISHED Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $95.000

0.000
48.000

$0.000
$4,560.000

706-03.01

98019-4117-04 0700 0280 L.F. MEDIAN DIVIDER THRIE RAIL
(TYPE 2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $10.000

0.000
0.000

$0.000
$0.000

706-06.02

98019-4117-04 0700 0290 L.F. RADIUS RAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,075.000 $19.000

137.500
1,775.200

$2,612.500
$33,728.800

706-06.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2412 50 487 50487 50 25 000 0098019-4117-04 0700 0300 L.F. RADIUS RAIL LONG POST (6-9 FT Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $23.000

25.000
487.500

$575.000
$11,212.500

706-06.05

98019-4117-04 0700 0310 L.F. RADIUS RAIL LONG POST (9-12
FT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $18.000

0.000
0.000

$0.000
$0.000

706-06.06

98019-4117-04 0700 0320 EACH ROUNDED END ELEMENT Bid: Unit Price:
This Est:
Total:Total:

This Est:
99.000 $50.000

2.000
78.000

$100.000
$3,900.000

706-10.26

98019-4117-04 0700 0330 L.F. RE-ALIGN GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,500.000 $1.000

450.000
12,874.500

$450.000
$12,874.500

706-10.54

98019-4117-04 0700 0340 EACH BUFFER ENDS 88" Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $10.000
0.000
0.000

$0.000
$0.000

706-10.56

98019-4117-04 0700 0350 EACH HAZARD MARKERS Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $5.000
0.000
2.000

$0.000
$10.000

706-10.71

98019-4117-04 0700 0360 EACH PULL AND REINSTALL
GUARDARAIL POST FOR
VERIFICATION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $40.000

0.000
0.000

$0.000
$0.000

706-10.72
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

96 52 57 9457 94 0 000 0098019-4117-04 0700 0370 C.Y. CONCRETE BARRIER WALL
REPAIR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $2,500.000
0.000

57.940
$0.000

$144,850.000

706-10.74

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700700
0.0000.000
0.0000.000

98019-4117-04 0700 0380 EACH MICHIGAN AND MODIFIED
MICHIGAN END SHOE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $50.000

0.000
12.000

$0.000
$600.000

706-10.80

98019-4117-04 0700 0390 EACH GUARDRAIL REFLECTORS Bid: Unit Price:
This Est:
Total:Total:

This Est:
45.000 $5.000

0.000
2.000

$0.000
$10.000

706-10.81

98019-4117-04 0700 0400 C.Y. CONCRETE BRIDGE END OR PIER
PROTECTION REPAIR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,000.000
0.000
0.000

$0.000
$0.000

706-10.82

98019-4117-04 0700 0410 EACH DRILL BR. PAR. WALL FOR
MICHIGAN END SHOE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $150.000

0.000
8.000

$0.000
$1,200.000

706-10.83

98019-4117-04 0700 0420 EACH LANE CLOSURE Bid: Unit Price:
This Est:
Total:Total:

This Est:
684.000 $300.000

32.000
565.000

$9,600.000
$169,500.000

712-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9362 85 3 221 403 221 40 0 000 0098019-4117-04 0700 9007 DOLL UNIFORMED POLICE OFFICER Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

3,221.400
$0.000

$3,221.400

712-08.01

98019-4117-04 0700 0430 EACH MOBILIZATION (DESCRIPTION)/
(G.R. REPAIR SPECIFIED
COUNTIES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
66.000 $150.000

0.000
15.000

$0.000
$2,250.000

717-01.04

98019-4117-04 0700 0440 EACH MOBILIZATION (DESCRIPTION)/
(G.R. REPAIR ALL OTHERS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
66.000 $300.000

0.000
19.500

$0.000
$5,850.000

717-01.05

V44 *END OF REPORT*
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