
11/6/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNP148 Pay Period:  11/6/2016Contract: Estimate Number: 0007 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Concrete Structures, Inc.Contractor:

Contractor's
Address:

PO Drawer 128
Charlotte,  TN   37036-0128

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

04/05/2016

%

$0.00

460.0

309.0

309.0

67.17

%Percent Complete($):

%Percent Behind:

PERRY

33.85

Date Notice to Proceed: 01/27/2016

04/30/2017

$1,466,750.93

$1,486,196.34

$535,136.49 $137,846.48$397,290.01

$0.00

$0.00Test Report Payment Adjustments:

$535,136.49 $397,290.01 137,846.48

$535,136.49 $137,846.48$397,290.01

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The construction of a concrete I-beam bridge on S.R. 128

33.32

20161130

Project(s): 68006-3215-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-128(23)100.00 419393137,846.4868006-3215-94 34The construction of a concrete I-beam bridge on S.R. 128 ove

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68006-3215-94 0500 9508 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

104-02.01 VALUE ENGINEERING CHANGE

68006-3215-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

0.400

$0.00

$6,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

68006-3215-94 0100 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

68006-3215-94 0500 9025 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

68006-3215-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90200100

-221.26-221.260

0.000.000

68006-3215-94 0500 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68006-3215-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

68006-3215-94 0500 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

68006-3215-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $159,000.00

0.000

0.750

$0.00

$119,250.00

201-01 CLEARING AND GRUBBING

68006-3215-94 0100 9501 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $65,000.00

0.000

0.000

$0.00

$0.00

201-01 CLEARING AND GRUBBING

68006-3215-94 0500 0520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $75,000.00

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 68SR61740003)

68006-3215-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,500.00

0.000

1.000

$0.00

$5,500.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 6)

68006-3215-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,666.000 $14.85

50.000

2,039.480

$742.50

$30,286.28

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68006-3215-94 0100 9007 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.28

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

68006-3215-94 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,584.000 $23.65

0.000

1,552.980

$0.00

$36,727.98

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

68006-3215-94 0100 9008 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.28

0.000

462.960

$0.00

$10,312.43

203-05 UNDERCUTTING

68006-3215-94 0100 0060 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $5.50

0.000

0.000

$0.00

$0.00

203-06 WATER

68006-3215-94 0500 0530 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $12.00

0.000

71.700

$0.00

$860.40

204-02.01 DRY EXCAVATION (BRIDGES)

68006-3215-94 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

68006-3215-94 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.60

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

251.32 251.32251.32 0.000.0068006-3215-94 0500 0540 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $50.00

0.000

251.320

$0.00

$12,566.00

204-03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

68006-3215-94 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $75.00

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

68006-3215-94 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $90.00

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

68006-3215-94 0500 0550 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $100.00

0.000

0.000

$0.00

$0.00

204-04.01 ROCK EXCAVATION (BRIDGES)

68006-3215-94 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $150.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

68006-3215-94 0500 9019 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $180.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

68006-3215-94 0500 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $165.00

24.000

36.000

$3,960.00

$5,940.00

204-05 ROCK DRILLING (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0068006-3215-94 0500 9502 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40,000.00

1.000

1.000

$40,000.00

$40,000.00

204-09.01 COFFERDAM (PIER NO.
,STA.)/Pier #1

68006-3215-94 0500 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $50.00

26.000

26.000

$1,300.00

$1,300.00

204-12 CORE DRILLING (CONCRETE
SEAL)

68006-3215-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $1.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

68006-3215-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,223.000 $4.42

0.000

2,610.000

$0.00

$11,536.20

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

68006-3215-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $286.00

0.000

8.000

$0.00

$2,288.00

209-08.07 ROCK CHECK DAM PER

68006-3215-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $462.00

0.000

4.000

$0.00

$1,848.00

209-08.08 ENHANCED ROCK CHECK DAM

68006-3215-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68006-3215-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $30.00

0.000

0.000

$0.00

$0.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

68006-3215-94 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,639.000 $18.50

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

68006-3215-94 0500 0570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $50.00

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

68006-3215-94 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $50.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

68006-3215-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

543.000 $134.50

0.000

0.000

$0.00

$0.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

68006-3215-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

178.000 $140.00

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

68006-3215-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68006-3215-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

68006-3215-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

68006-3215-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,290.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

68006-3215-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $37.50

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

68006-3215-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,290.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

68006-3215-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

68006-3215-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68006-3215-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $156.00

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

68006-3215-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

68006-3215-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

68006-3215-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

68006-3215-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

68006-3215-94 0500 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $280.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

68006-3215-94 0500 0580 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56,149.000 $1.22

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

78.80 141.50141.50 62.700.0068006-3215-94 0500 0590 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $700.00

62.700

141.500

$43,890.00

$99,050.00

604-03.01 CLASS A CONCRETE (BRIDGES)

68006-3215-94 0500 0600 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,123.000 $1.05

6,367.600

21,393.100

$6,685.98

$22,462.76

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

68006-3215-94 0500 0610 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

151.000 $240.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

68006-3215-94 0500 0620 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $700.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

68006-3215-94 0500 9504 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $200.00

144.000

144.000

$28,800.00

$28,800.00

604-03.25 CLASS S CONCRETE
(FOUNDATION SEAL)

68006-3215-94 0500 0630 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

823.000 $8.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

68006-3215-94 0500 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.00

0.000

0.000

$0.00

$0.00

604-11.01 EXPANSION DEVICE
(DESCRIPTION)/Abutment #1
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68006-3215-94 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

68006-3215-94 0500 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $50.00

171.200

171.200

$8,560.00

$8,560.00

606-02.03 STEEL PILES (10 INCH)

68006-3215-94 0500 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $100.00

8.000

8.000

$800.00

$800.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

68006-3215-94 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $39.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

68006-3215-94 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $39.00

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

68006-3215-94 0500 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

736.000 $135.50

0.000

0.000

$0.00

$0.00

615-01.02 PRESTRESSED CONCRETE
I-BEAM (TYPE II)

68006-3215-94 0500 9506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $202.50

0.000

0.000

$0.00

$0.00

615-01.10 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-54)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68006-3215-94 0500 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $5.00

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

68006-3215-94 0500 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

432.000 $70.00

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

68006-3215-94 0500 0690 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $247.50

0.000

0.000

$0.00

$0.00

625-02.01 DRILLED SHAFT-SOIL (DIA.)

68006-3215-94 0500 0700 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $385.00

0.000

0.000

$0.00

$0.00

625-02.02 DRILLED SHAFT-SOIL (DIA.)

68006-3215-94 0500 0710 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $550.00

0.000

0.000

$0.00

$0.00

625-02.13 DRILLED SHAFT-ROCK (DIA.)

68006-3215-94 0500 0720 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,100.00

0.000

0.000

$0.00

$0.00

625-02.14 DRILLED SHAFT-ROCK (DIA.)

68006-3215-94 0500 0730 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $275.00

0.000

0.000

$0.00

$0.00

625-02.40 DRILLED SHAFT CONCRETE
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68006-3215-94 0500 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,000.00

0.000

0.000

$0.00

$0.00

625-02.46 SONIC LOGGING TESTING

68006-3215-94 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $63.30

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

68006-3215-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $79.13

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

68006-3215-94 0100 9507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.63

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

68006-3215-94 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,707.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

68006-3215-94 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $13.50

0.000

0.000

$0.00

$0.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

68006-3215-94 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $27,500.00

0.000

0.000

$0.00

$0.00

705-17.97 ATTENUATOR (NARROW- LOW
MAINTENANCE)
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68006-3215-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $11.70

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

68006-3215-94 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $150.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

68006-3215-94 0100 0290 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $100.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

68006-3215-94 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $32.00

0.000

23.230

$0.00

$743.36

709-05.05 MACHINED RIP-RAP (CLASS A-3)

68006-3215-94 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $32.00

0.000

46.860

$0.00

$1,499.52

709-05.06 MACHINED RIP-RAP (CLASS A-1)

68006-3215-94 0500 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $20.00

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

68006-3215-94 0500 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $10.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN
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0.00 0.330.33 0.000.0068006-3215-94 0100 0320 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.330

$0.00

$3,300.00

712-01 TRAFFIC CONTROL

68006-3215-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $35.00

60.000

60.000

$2,100.00

$2,100.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

68006-3215-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $42.00

24.000

24.000

$1,008.00

$1,008.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

68006-3215-94 0100 0350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

327.000 $8.00

0.000

144.000

$0.00

$1,152.00

712-06 SIGNS (CONSTRUCTION)

68006-3215-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,690.000 $3.25

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

68006-3215-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $21.50

0.000

0.000

$0.00

$0.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

68006-3215-94 0100 0380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $430.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS
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68006-3215-94 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $135.00

0.000

0.000

$0.00

$0.00

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

68006-3215-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $275.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(W11-8 - 30
X 30)

68006-3215-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,415.00

0.000

0.000

$0.00

$0.00

713-17.50 SIGN MOUNTED ON BRIDGE
PARAPET

68006-3215-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $53.75

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

68006-3215-94 0100 0430 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.070 $9,675.00

0.000

0.000

$0.00

$0.00

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

68006-3215-94 0100 0440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $70,000.00

0.000

1.000

$0.00

$70,000.00

717-01 MOBILIZATION

68006-3215-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

0.000

$0.00

$0.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM
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68006-3215-94 0100 0460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,922.000 $5.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

68006-3215-94 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,060.000 $3.90

0.000

430.000

$0.00

$1,677.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(FOR
SLOPES)

68006-3215-94 0100 0480 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $32.25

0.000

32.490

$0.00

$1,047.80

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

68006-3215-94 0100 0490 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $20.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

68006-3215-94 0100 0500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,239.000 $3.00

0.000

1,900.440

$0.00

$5,701.32

803-01 SODDING (NEW SOD)

68006-3215-94 0100 0510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,239.000 $1.60

0.000

1,900.440

$0.00

$3,040.70

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

V47 - TSMR *END OF REPORT*
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