
11/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

CNP168 Pay Period:  11/1/2016Contract: Estimate Number: 0011 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Jamison Construction, LLCContractor:

Contractor's
Address:

4532 Indian Creek Road
McEwen,  TN   37101

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

10/07/2015

11/23/2015

%

$0.00

400.0

364.0

364.0

91.00

%Percent Complete($):

%Percent Behind:

WILLIAMSON

---

Date Notice to Proceed: 10/28/2015

11/30/2016

10/25/2016

10/31/2016

$805,380.50

$754,519.50

$830,089.09 $2,955.31$827,133.78

$0.00

$0.00Test Report Payment Adjustments:

$830,089.09 $825,933.78 4,155.31

$830,089.09 $2,955.31$827,133.78

$0.00 $0.00

$-1,200.00 $1,200.00

$0.00 $0.00

The repair of bridges on U.S. 31A (S.R. 11) over branches

103.43

20161231

Project(s): 94007-4231-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 0050504,155.3194007-4231-04 50The repair of bridges on U.S. 31A (S.R. 11) over branches (L

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94007-4231-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,000.00

0.000

1.000

$0.00

$13,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

94007-4231-04 0100 9021 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

94007-4231-04 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90170100

-455.99-455.990

-281.12-281.120

94007-4231-04 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0094007-4231-04 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90190100

-1,640.83-1,640.830

0.000.000

94007-4231-04 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94007-4231-04 0500 0390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

201-07.01 REMOVAL AND DISPOSAL OF
BRUSH & TREES

94007-4231-04 0500 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,400.00

0.000

1.000

$0.00

$7,400.00

202-01.02 REMOVAL OF ASBESTOS

94007-4231-04 0500 0400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,000.00

0.000

1.000

$0.00

$46,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
94-SR11-0.59)

94007-4231-04 0500 0410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $42,000.00

0.000

1.000

$0.00

$42,000.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
94-SR11-0.87)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57.27 75.9375.93 0.000.0094007-4231-04 0100 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $20.00

0.000

75.930

$0.00

$1,518.60

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

94007-4231-04 0100 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

94007-4231-04 0100 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

94007-4231-04 0500 0420 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $25.00

0.000

123.080

$0.00

$3,077.00

204-11 BRIDGE EXCAVATION
(UNCLASSIFIED)

94007-4231-04 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $12.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

94007-4231-04 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

930.000 $7.00

0.000

808.000

$0.00

$5,656.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

94007-4231-04 0500 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $450.00

0.000

2.000

$0.00

$900.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 125.00125.00 0.000.0094007-4231-04 0500 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $35.00

0.000

125.000

$0.00

$4,375.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

94007-4231-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $53.00

0.000

64.640

$0.00

$3,425.92

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

94007-4231-04 0500 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $40.00

0.000

337.910

$0.00

$13,516.40

303-01.02 GRANULAR BACKFILL (BRIDGES)

94007-4231-04 0500 9503 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00

0.000

22.510

$0.00

$900.40

303-10.01 MINERAL AGGREGATE (SIZE 57)

94007-4231-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $247.00

0.000

56.630

$0.00

$13,987.61

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

94007-4231-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $249.00

0.000

61.940

$0.00

$15,423.06

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

94007-4231-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90100100

-201.07-201.070

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0094007-4231-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90110100

58.8058.800

0.000.000

94007-4231-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

94007-4231-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.00

0.000

0.407

$0.00

$366.30

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

94007-4231-04 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.00

0.000

1.242

$0.00

$1,117.80

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

94007-4231-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

94007-4231-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

162.01 162.01162.01 0.000.0094007-4231-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $265.00

0.000

162.010

$0.00

$42,932.65

411-01.10 ACS MIX(PG64-22) GRADING D

94007-4231-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100

-107.52-107.520

0.000.000

94007-4231-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

94007-4231-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90040100

150.75150.750

0.000.000

94007-4231-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

94007-4231-04 0100 0110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $23,000.00

0.000

0.200

$0.00

$4,600.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1091.00 2,191.002,191.00 0.000.0094007-4231-04 0100 0120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,440.000 $11.00

0.000

2,191.000

$0.00

$24,101.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

94007-4231-04 0500 0440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

602-10.05 BRACING REPAIRS

94007-4231-04 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $180.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

94007-4231-04 0500 0450 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39,930.000 $1.00

0.000

39,930.000

$0.00

$39,930.00

604-02.03 EPOXY COATED REINFORCING
STEEL

94007-4231-04 0500 0460 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $450.00

0.000

98.870

$0.00

$44,491.50

604-03.01 CLASS A CONCRETE (BRIDGES)

94007-4231-04 0500 0470 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,755.000 $1.00

0.000

4,755.000

$0.00

$4,755.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

94007-4231-04 0500 0480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $300.00

0.000

218.360

$0.00

$65,508.00

604-03.04 PAVEMENT @ BRIDGE ENDS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45.50 0.000.00 0.000.0094007-4231-04 0500 0490 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $520.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

94007-4231-04 0500 9506 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $608.00

0.000

117.500

$0.00

$71,440.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

94007-4231-04 0500 0500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $8.00

0.000

400.000

$0.00

$3,200.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

94007-4231-04 0500 0510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $8.00

0.000

220.000

$0.00

$1,760.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

94007-4231-04 0500 0520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

590.000 $7.65

0.000

586.040

$0.00

$4,483.21

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

94007-4231-04 0500 0530 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $120.00

0.000

23.400

$0.00

$2,808.00

604-10.05 CONCRETE

94007-4231-04 0500 9507 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

67.200

$0.00

$16,800.00

604-10.42 CONCRETE REPAIRS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 10.5010.50 0.000.0094007-4231-04 0500 0540 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $120.00

0.000

10.500

$0.00

$1,260.00

604-10.54 CONCRETE REPAIRS

94007-4231-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

94007-4231-04 0500 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

374.000 $229.00

0.000

373.520

$0.00

$85,536.08

615-02.02 PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

94007-4231-04 0500 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

630.000 $3.00

0.000

630.000

$0.00

$1,890.00

617-02 BRIDGE DECK CRACK SEALING

94007-4231-04 0500 0570 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $80.00

0.000

4.000

$0.00

$320.00

617-05 SEALANT (DESCRIPTION)/
(HMWM)

94007-4231-04 0500 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $100.00

0.000

234.000

$0.00

$23,400.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

94007-4231-04 0500 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $120.00

0.000

44.000

$0.00

$5,280.00

620-10.01 CONCRETE PARAPET
(BRIDGERAIL REPLACEMENT)

Page 10RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

108.00 215.56215.56 0.000.0094007-4231-04 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $76.00

0.000

215.560

$0.00

$16,382.56

705-01.01 GUARDRAIL AT BRIDGE ENDS

94007-4231-04 0100 9008 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $95.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

94007-4231-04 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

326.000 $20.00

0.000

487.220

$0.00

$9,744.40

705-02.02 SINGLE GUARDRAIL (TYPE 2)

94007-4231-04 0100 9009 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

94007-4231-04 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,500.00

0.000

3.000

$0.00

$7,500.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

94007-4231-04 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,000.00

0.000

4.000

$0.00

$12,000.00

705-08.11 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

94007-4231-04 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

695.000 $1.20

0.000

457.500

$0.00

$549.00

706-01 GUARDRAIL REMOVED
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

197.92 135.00135.00 0.000.0094007-4231-04 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $40.00

0.000

135.000

$0.00

$5,400.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

94007-4231-04 0100 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,000.00

0.000

1.000

$0.00

$18,000.00

712-01 TRAFFIC CONTROL

94007-4231-04 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $30.00

0.000

430.000

$0.00

$12,900.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

94007-4231-04 0500 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $30.00

0.000

0.000

$0.00

$0.00

712-02.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

94007-4231-04 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $40.00

38.000

76.000

$1,520.00

$3,040.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

94007-4231-04 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $12.00

0.000

14.000

$0.00

$168.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

94007-4231-04 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $40.00

0.000

38.000

$0.00

$1,520.00

712-05.03 WARNING LIGHTS (TYPE C)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

948.13 942.68942.68 -5.450.0094007-4231-04 0100 0240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

949.000 $8.00

-5.446

942.684

$-43.57

$7,541.47

712-06 SIGNS (CONSTRUCTION)

94007-4231-04 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,538.000 $1.50

0.000

9,842.500

$0.00

$14,763.75

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

94007-4231-04 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $18.00

0.000

52.000

$0.00

$936.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

94007-4231-04 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $220.00

0.000

0.000

$0.00

$0.00

712-09.05 REMOVABLE PAVEMENT
MARKING (ARROW)

94007-4231-04 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $15.00

0.000

30.000

$0.00

$450.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

94007-4231-04 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,000.00

0.000

3.000

$0.00

$15,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

94007-4231-04 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $220.00

4.000

4.000

$880.00

$880.00

713-16.20 SIGNS (DESCRIPTION)/(0M3-L)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 4.000.0094007-4231-04 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $220.00

4.000

4.000

$880.00

$880.00

713-16.21 SIGNS (DESCRIPTION)/(0M3-R)

94007-4231-04 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $110.00

0.000

10.000

$0.00

$1,100.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100

0.000.000

1,100.0010.000

94007-4231-04 0100 0330 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $12,000.00

0.000

0.117

$0.00

$1,404.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

94007-4231-04 0100 0340 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $12,000.00

0.000

0.241

$0.00

$2,892.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

94007-4231-04 0100 0350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

717-01 MOBILIZATION

94007-4231-04 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $22,000.00

0.000

2.000

$0.00

$44,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

39.11 116.54116.54 0.000.0094007-4231-04 0500 9504 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.00

0.000

116.540

$0.00

$699.24

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

94007-4231-04 0500 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.00

0.000

325.000

$0.00

$2,275.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/Straw Wattles

94007-4231-04 0100 0370 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $100.00

0.000

1.000

$0.00

$100.00

801-01 SEEDING (WITH MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100

0.000.000

100.001.000

94007-4231-04 0100 9015 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45.00

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

94007-4231-04 0100 0380 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

94007-4231-04 0100 9016 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $60.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

V47 - TSMR *END OF REPORT*
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