
Rpt-ID: RCPCSUM1 Tennessee Date: 06/06/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNP174 Estimate Number: 0004 Pay Period: 10/10/2015
to: 10/11/2015

Contract Location: Time Allowed: 76.0 days
line (L.M. 0.00) to east of Hattley Drive (L.M. 10.10). Time Charged: 84.0 days

Elapsed Calendar Days: 84.0 days
Percent Time: 110.53 %
Percent Complete ($) 102.59 %
Percent Behind: 7.94 %

Contractor: Date Let: 05/15/2015
APAC-ATLANTIC, INC. Date Awarded: 05/27/2015
PO Box 6390 Date Contract Executed: 06/26/2015
Knoxville, TN 37914 Date Notice to Proceed: 07/17/2015
Phone: Date Work Began: 08/26/2015

Date to be Completed: 09/30/2015
Date Time Stopped: 10/08/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
LOUDON 

Project Number BID PCT Fed State Project Number Description 1
53004-3246-94 13.93 HSIP-2(245) From Monroe County LineTo East of Hattley Dr.
53004-4246-04 86.07 N/A The resurfacing on U.S. 11 (S.R. 2) from the Monroe County l

Current Contract Amount $ 1,518,665.85 
Original Contract Amount $ 1,439,345.85 

Total to Date Prev to Date This Estimate
Participating $ 1,426,648.88 $ 1,423,328.28 $ 3,320.60 

Total Earnings $ 1,426,648.88 $ 1,423,328.28 $ 3,320.60 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

6/6/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,426,648.88 $ 1,423,328.28 $ 3,320.60 

Test Report Payment Adjustment $ 0.00 $ -3,047.20 $ 3,047.20 
Total Adjusted Earnings $ 1,426,648.88 $ 1,420,281.08 $ 6,367.80 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,426,648.88 $ 1,420,281.08 $ 6,367.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

53004-3246-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

53004-4246-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -8.000 $ -5,920.00
$740.000 

53004-3246-94 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53004-4246-04 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,047.110 $ -11,047.11 

53004-3246-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53004-4246-04 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -50,423.920 $ -50,423.92 

53004-4246-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 97.000 0.000 $ 0.00 46.770 $ 21,046.50
$450.000 

53004-4246-04 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

6/6/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
53004-4246-04 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

53004-4246-04 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 802.000 0.000 $ 0.00 650.140 $ 48,955.54
$75.300 

53004-4246-04 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,379.000 0.000 $ 0.00 9,890.790 $ 791,263.20
$80.000 

53004-4246-04 0100 0040 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 3,243.000 0.000 $ 0.00 3,402.660 $ 266,258.15
$78.250 

53004-4246-04 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,309.440 $ -4,309.44 

53004-4246-04 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53004-4246-04 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,900.500 $ 13,900.50 

53004-4246-04 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53004-3246-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 12.100 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

53004-4246-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 12,308.000 0.000 $ 0.00 19,207.930 $ 20,168.33
$1.050 

53004-3246-94 0100 9999 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 0.000 0.000 $ 0.00 2,238.900 $ 62,823.53
Concrete Curb Ramp (Retrofit) $28.060 

53004-3246-94 0100 0020 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 12.000 0.000 $ 0.00 53.600 $ 3,926.20
$73.250 
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0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 73.250 41.600 $ 3,047.20 0.000 $ 0.00 

53004-3246-94 0100 9000 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$91.562 

53004-3246-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 38.000 0.000 $ 0.00 37.500 $ 701.25 
$18.700 

53004-3246-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$28.050 

53004-3246-94 0100 0040 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 680.00 
$680.000 

53004-3246-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 635.00 
$635.000 

53004-3246-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 17.000 0.000 $ 0.00 11.000 $ 22,000.00
$2,000.000 

53004-3246-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 375.000 0.000 $ 0.00 212.500 $ 318.75 
$1.500 

53004-4246-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00
$18,000.000 

53004-4246-04 0100 9997 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 1.000 $ 1,400.00 1.000 $ 1,400.00
Loop wire traffic control $1,400.000 

53004-4246-04 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 20.000 $ 400.00 140.000 $ 2,800.00
$20.000 

53004-4246-04 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 60.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

53004-4246-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 1,194.000 96.000 $ 576.00 1,497.000 $ 8,982.00
$6.000 
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53004-4246-04 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

53004-3246-94 0100 0080 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 1.000 $ 200.00 1.000 $ 200.00 
(R1-2) $200.000 

53004-3246-94 0100 0090 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 
(W1-7) $150.000 

53004-3246-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,178.000 0.000 $ 0.00 1,329.000 $ 37,212.00
$28.000 

53004-3246-94 0100 0110 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 690.000 0.000 $ 0.00 187.000 $ 5,236.00
$28.000 

53004-3246-94 0100 0120 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 300.000 0.000 $ 0.00 672.000 $ 5,712.00
$8.500 

53004-3246-94 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 2,306.000 0.000 $ 0.00 713.350 $ 12,126.95
$17.000 

53004-3246-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,220.000 0.000 $ 0.00 743.000 $ 6,315.50
$8.500 

53004-3246-94 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 46.000 0.000 $ 0.00 50.000 $ 6,500.00
$130.000 

53004-3246-94 0100 0160 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 
$100.000 

53004-3246-94 0100 0170 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 4.000 0.000 $ 0.00 5.000 $ 600.00 
$120.000 

53004-4246-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 42.000 2.040 $ 744.60 28.130 $ 10,267.45
$365.000 
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53004-4246-04 0100 9998 716-08.30 HYDROBLAST REMOVAL OF PAVEMENT MARKING (LINE) L.M. 0.000 0.000 $ 0.00 1.110 $ 4,440.00

Hydroblast Removal of Pavement Marking $4,000.000 

53004-4246-04 0100 0120 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 42.000 0.000 $ 0.00 40.600 $ 99,470.00
$2,450.000 

53004-4246-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,300.00
$15,300.000 

53004-4246-04 0100 9996 717-01.11 MOBILZATION (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,350.00
Stancell mobilization $2,350.000 

53004-4246-04 0100 9995 730-14.02 SAW SLOT L.F. 0.000 0.000 $ 0.00 1,191.000 $ 5,955.00
SAW SLOT $5.000 

53004-4246-04 0100 9994 730-14.03 LOOP WIRE L.F. 0.000 0.000 $ 0.00 2,674.000 $ 2,005.50
LOOP WIRE $0.750 

Project Number: 53004-3246-94 Project Current Amount $ 3,247.20
Project Number: 53004-4246-04 Project Current Amount $ 3,120.60

Contract Current Amount $ 6,367.80 
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