Print Date: 07/21/2016
JJ04221

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP187

Contractor: Ford Construction Company
Contractor's P O Box 527
Address: Dyersburg, TN 38025-0527

Estimate Number: 0004

Estimate Type: Progress

Contract Location: The resurfacing on S.R. 89 from the Dyer County line

Counties: OBION

Project(s) 66022-3215-94, 66022-4215-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,560,659.27
$0.00
$1,560,659.27

$0.00
$0.00
$1,560,659.27

Previous to Date

$1,557,561.76
$0.00
$1,557,561.76

$0.00
$0.00
$1,557,561.76

This Estimate
$3,097.51
$0.00
$3,097.51

$0.00
$0.00
3,097.51

Pay Period: 6/16/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:
Awarded:
Contract Executed:
Date Notice to Proceed:
Work Began:
To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 07/13/2016

Time
367.0 Days
380.0 Days
380.0 Days

103.54 o
116.11 %
- %

Dates
05/15/2015
05/27/2015
06/09/2015
06/30/2015
04/11/2016
06/30/2016

Amounts

$1,454,555.20
$1,454,555.20
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Print Date: 07/21/2016

JJ04221

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federal Project Number | Project Current Amount |Project Description

66022-3215-94 9.74 HSIP-89(20) 3,097.51 S.R. 89 from the Dyer County line to the Gibson County line
66022-4215-04 90.26 N/A The resurfacing on S.R. 89 from the Dyer County line (L.M. 0
Line Primary/
Project Number| Cat# |Item #| Item Code | Units [Supplemental Description Total ltem Quantity Total Amount
66022-3215-94 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66022-4215-04 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66022-3215-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66022-4215-04 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010cC 901cC ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -62.010 Adj This Est -62.010
Adj Total: -18,870.170 Adj Total: -18,870.170

RR004
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JJ04221

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
66022-3215-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66022-4215-04 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C 9012 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -109,928.560 Adj Total: -109,928.560
66022-4215-04 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 545.000 Unit Price: $43.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 1,036.940 Total: $44,588.420
66022-4215-04 0100 0020 203-06 M.G. WATER Bid: 17.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66022-4215-04 0100 0030 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 2,245.000 Unit Price: $31.000
BASE, GRADING (DESCRIPTION)  This Est: 101.920 This Est: $3,159.520
(SEE PLANS) Total: 1,714.080 Total: $53,136.480
66022-4215-04 0100 0040 307-01.01 TON ASPHALT CONCRETE MIX Bid: 250.000 Unit Price: $162.000
(PG64-22) (BPMB-HM) GRADING /  This Est: 0.000 This Est: $0.000
Total: 525.360 Total: $85,108.320

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
66022-4215-04 0100 0050  307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 3,017.000 Unit Price: $106.000
GRADING CS This Est: 0.000 This Est: $0.000
Total: 3,631.680 Total: $384,958.080
66022-4215-04 0100 9001  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C 9001 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -5,996.400 Adj Total: -5,996.400
66022-4215-04 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est; $0.000
Total: 0.000 Total: $0.000
010C 9002 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 2,954.400 Adj Total: 2,954.400
66022-4215-04 0100 9003  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66022-4215-04 0100 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 82.000 Unit Price: $787.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 79.840 Total: $62,834.080
66022-4215-04 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
66022-4215-04 0100 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66022-4215-04 0100 0070  411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 350.000 Unit Price: $108.000
This Est: 0.000 This Est: $0.000
Total: 673.150 Total: $72,700.200
66022-4215-04 0100 0080  411-03.13 TON ACS MIX(PG70-22) THIN LIFT D Bid: 5,963.000 Unit Price: $106.500
ASPHALT This Est: 0.000 This Est: $0.000
Total: 5,939.830 Total: $632,591.895
66022-4215-04 0100 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C  900C ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 2,683.060 Adj Total: 2,683.060
66022-3215-94 0100 9013 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66022-4215-04 0100 9014 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
66022-4215-04 0100 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66022-4215-04 0100 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C 9007 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 5,601.600 Adj Total: 5,601.600
66022-4215-04 0100 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66022-3215-94 0100 0010 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 17.500 Unit Price: $400.000
(NON-CONTINUOUS) (8IN WIDTH)  This Est: 0.000 This Est: $0.000
Total: 16.230 Total: $6,492.000
66022-4215-04 0100 0090 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 4,651.000 Unit Price: $5.200
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 10,523.780 Total: $54,723.656
66022-4215-04 0100 0100 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 60.000 Unit Price: $51.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
66022-4215-04 0100 0110 701-01.01 S.F. CONCRETE SIDEWALK (4™ Bid: 600.000 Unit Price: $8.000
This Est: 0.000 This Est: $0.000
Total: 130.000 Total: $1,040.000
66022-3215-94 0100 0020  701-02.01 S.F. CONCRETE CURB RAMP Bid: 1,140.000 Unit Price: $21.000
(RETROFIT) This Est: 0.000 This Est: $0.000
Total: 825.790 Total: $17,341.590
66022-3215-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,950.000
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $23,600.000
66022-4215-04 0100 0120 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $21,200.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $21,200.000
66022-4215-04 0100 0130 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,968.000 Unit Price: $7.000
This Est: 0.000 This Est: $0.000
Total: 1,073.000 Total: $7,511.000
66022-3215-94 0100 0040  716-01.10 EACH SNOWPLOWABLE REFLECTIVE  Bid: 543.000 Unit Price: $37.000
MARKER This Est: 0.000 This Est: $0.000
Total: 585.000 Total: $21,645.000
66022-3215-94 0100 0050  716-02.03 L.F. PLASTIC PAVEMENT MARKING  Bid: 150.000 Unit Price: $10.500
(CROSS-WALK) This Est: 0.000 This Est; $0.000
Total: 150.000 Total: $1,575.000

RR004
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Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
66022-3215-94 0100 0060 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 150.000 Unit Price: $15.750
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 150.000 Total: $2,362.500
66022-3215-94 0100 0070  716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $630.000
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $630.000
66022-4215-04 0100 0140  716-05.01 L.M. PAINTED PAVEMENT MARKING  Bid: 24.829 Unit Price: $1,050.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 51.314 Total: $53,879.700
66022-3215-94 0100 0080  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 6.869 Unit Price: $5,350.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 12.229 Total: $65,425.150
66022-3215-94 0100 0090  716-13.01 L.M. SPRAY THERMO PVMT MRKNG  Bid: 17.960 Unit Price: $2,415.000
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.000
Total: 17.297 Total: $41,772.255
66022-4215-04 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $29,100.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $29,100.000

RR004

V44 *END OF REPORT*
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