
6/18/2016 20160731

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/10/2016
JJ04221

CNP189 Pay Period:  6/18/2016Contract: Estimate Number: 0006 to  07/31/2016Estimate Type: Progress

Stansell Electric Company, Inc.Contractor:
Contractor's
Address:

860 Visco Drive
Nashville,  TN   37210-2150

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

05/15/2015
05/27/2015

06/26/2015

12/02/2015

%

$0.00

320.0
334.0
334.0
104.38

%Percent Complete($):
%Percent Behind:

WILLIAMSON

25.17

Date Notice to Proceed: 07/17/2015

05/31/2016
06/14/2016
06/17/2016

$264,103.50
$264,103.50

$212,210.94 $9,339.90$202,871.04

$0.00
$-71.50Test Report Payment Adjustments:

$212,139.44 $201,339.54 10,799.90

$212,210.94 $9,339.90$202,871.04

$0.00 $0.00

$-1,531.50 $1,460.00
$0.00 $0.00

The installation of signals on U.S. 31 (S.R. 6)

79.21

20160731

Project(s) 94004-3231-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/10/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0094004-3231-94 The installation of signals on U.S. 31 (S.R. 6) at the interSTP-SIP/H-NH-6(95)100.00 000010,799.90

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94004-3231-94 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,000.000
0.000
1.000

$0.000
$14,000.000

105-01

94004-3231-94 0100 9006 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000

-14.000
$0.000

$-3,500.000

108-07

94004-3231-94 0100 9005 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

94004-3231-94 0100 9004 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

94004-3231-94 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
0.000

$0.000
$0.000

201-01

94004-3231-94 0100 0030 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $31.000

0.000
0.000

$0.000
$0.000

202-03.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94004-3231-94 0100 0040 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $137.000

0.000
0.000

$0.000
$0.000

203-01

94004-3231-94 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $205.500
0.000
0.000

$0.000
$0.000

203-01.03

94004-3231-94 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $205.500
0.000
0.000

$0.000
$0.000

203-05

94004-3231-94 0100 0050 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $12.000
0.000
0.000

$0.000
$0.000

209-05

94004-3231-94 0100 0060 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
190.000 $3.100

0.000
174.000

$0.000
$539.400

209-08.03

94004-3231-94 0100 0070 EACH CURB INLET PROTECTION (TYPE
2)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $312.000
0.000
2.000

$0.000
$624.000

209-09.41

94004-3231-94 0100 0080 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $62.000

0.000
0.000

$0.000
$0.000

303-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94004-3231-94 0100 0090 L.F. SAW CUTTING ASPHALT
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
65.000 $6.200

0.000
0.000

$0.000
$0.000

407-20.05

94004-3231-94 0100 0100 S.Y. CONCRETE SHOULDERS Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $175.000
0.000
0.000

$0.000
$0.000

501-03.02

94004-3231-94 0100 0110 S.F. CONCRETE CURB RAMP Bid: Unit Price:
This Est:
Total:Total:

This Est:
710.000 $21.000

0.000
653.600

$0.000
$13,725.600

701-02.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100
0.0000.000
0.0000.000

94004-3231-94 0100 0120 C.Y. CONCRETE COMBINED CURB &
GUTTER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $412.000

0.000
5.570

$0.000
$2,294.840

702-03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100
0.0000.000
0.0000.000

94004-3231-94 0100 0130 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,500.000
0.000
1.000

$0.000
$6,500.000

712-01

94004-3231-94 0100 0140 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $43.000

0.000
61.000

$0.000
$2,623.000

712-04.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 162 00162 00 0 000 0094004-3231-94 0100 0150 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
180.000 $9.600

0.000
162.000

$0.000
$1,555.200

712-06

94004-3231-94 0100 0160 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,248.000
0.000
0.000

$0.000
$0.000

712-08.03

94004-3231-94 0100 0170 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $2.000

0.000
0.000

$0.000
$0.000

712-09.01

94004-3231-94 0100 0180 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $750.000
1.000
1.000

$750.000
$750.000

713-15

94004-3231-94 0100 0190 EACH SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $365.000
0.000
4.000

$0.000
$1,460.000

713-15.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900100
0.0000.000

1,460.0004.000

94004-3231-94 0100 0200 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5,000.000
0.000
0.000

$0.000
$0.000

713-16.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94004-3231-94 0100 0210 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $12.000

0.000
0.000

$0.000
$0.000

716-02.05

94004-3231-94 0100 0220 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
272.000 $35.000

0.000
0.000

$0.000
$0.000

716-02.09

94004-3231-94 0100 0230 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $175.000
0.000
0.000

$0.000
$0.000

716-04.01

94004-3231-94 0100 0240 L.F. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
130.000 $1.000

0.000
207.000

$0.000
$207.000

716-08.01

94004-3231-94 0100 0250 L.F. REMOVAL OF PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
116.000 $3.500

0.000
47.000

$0.000
$164.500

716-08.05

94004-3231-94 0100 0260 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.100 $20,000.000
0.000
0.000

$0.000
$0.000

716-12.02

94004-3231-94 0100 0270 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,500.000
0.000
1.000

$0.000
$14,500.000

717-01

Page 6RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0094004-3231-94 0100 0280 EACH RADAR DETECTION SYSTEM Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $50,670.000
0.000
1.000

$0.000
$50,670.000

725-03.50

94004-3231-94 0100 0290 EACH SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $880.000
0.000
3.000

$0.000
$2,640.000

730-02.09

94004-3231-94 0100 0300 EACH SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,355.000
0.000
3.000

$0.000
$4,065.000

730-02.17

94004-3231-94 0100 0310 EACH SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A1 WITH
BACKPLATE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,036.000
0.000
2.000

$0.000
$2,072.000

730-02.30

94004-3231-94 0100 0320 EACH INSTALL PULL BOX (TYPE B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $450.000
0.000
5.000

$0.000
$2,250.000

730-03.21

94004-3231-94 0100 0330 EACH ELECTRICAL SERVICE
CONNECTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.000
0.000
1.000

$0.000
$1,500.000

730-05.01

94004-3231-94 0100 0340 L.F. SERVICE CABLE (2 CONDUCTOR
# 8 AWG)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
180.000 $1.700
270.000
270.000

$459.000
$459.000

730-05.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 970 00970 00 970 000 0094004-3231-94 0100 0350 L.F. SIGNAL CABLE - 5 CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
625.000 $1.100
970.000
970.000

$1,067.000
$1,067.000

730-08.02

94004-3231-94 0100 0360 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,510.000 $1.300
2,343.000
2,343.000

$3,045.900
$3,045.900

730-08.03

94004-3231-94 0100 0370 EACH STEEL CONDUIT RISER
ASSEMBLY

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $350.000
1.000
1.000

$350.000
$350.000

730-11.01

94004-3231-94 0100 0380 L.F. CONDUIT 2" DIAMETER (PVC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $9.000

0.000
320.000

$0.000
$2,880.000

730-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100
0.0000.000
0.0000.000

94004-3231-94 0100 0390 L.F. CONDUIT 1" DIAMETER (JACK
AND BORE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $22.000

0.000
0.000

$0.000
$0.000

730-12.12

94004-3231-94 0100 0400 L.F. CONDUIT 2" DIAMETER (JACK
AND BORE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
620.000 $23.000

0.000
520.000

$0.000
$11,960.000

730-12.13
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 110 00110 00 0 000 0094004-3231-94 0100 0410 L.F. TRENCHING Bid: Unit Price:
This Est:
Total:Total:

This Est:
105.000 $14.000

0.000
110.000

$0.000
$1,540.000

730-12.30

94004-3231-94 0100 0420 EACH CABINET (EIGHT PHASE BASE
MOUNTED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $9,289.000
0.000
1.000

$0.000
$9,289.000

730-15.32

94004-3231-94 0100 0430 EACH EIGHT PHASE ACTUATED
CONTROLLER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,668.000
1.000
1.000

$3,668.000
$3,668.000

730-16.02

94004-3231-94 0100 0440 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 42'
HEIGHT 22')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11,040.000
0.000
2.000

$0.000
$22,080.000

730-23.96

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04400100
-8,344.0002.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04400100
8,344.0000.000

0.0000.000

94004-3231-94 0100 0450 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 56'
HEIGHT 22')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,330.000
0.000
0.000

$0.000
$0.000

730-23.97

94004-3231-94 0100 0460 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 42',
HEIGHT 30')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11,760.000
0.000
0.000

$0.000
$0.000

730-23.98
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4 00 2 002 00 0 000 0094004-3231-94 0100 0470 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 58',
HEIGHT 30')

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,040.000
0.000
2.000

$0.000
$30,080.000

730-23.99

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04700100
-13,694.0002.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04700100
13,694.0000.000

0.0000.000

94004-3231-94 0100 0480 EACH COUNTDOWN PEDESTRIAN
SIGNAL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $511.000
0.000
8.000

$0.000
$4,088.000

730-26.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04800100
0.0000.000
0.0000.000

94004-3231-94 0100 0490 EACH PEDESTRIAN PUSHBUTTON WITH
15IN SIGN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $239.000
0.000
8.000

$0.000
$1,912.000

730-26.09

94004-3231-94 0100 0500 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(ENDWALLS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $12.000

0.000
90.000

$0.000
$1,080.000

740-11.03

94004-3231-94 0100 0510 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $50.000
0.000
1.430

$0.000
$71.500

801-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05100100
-71.500-1.430

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94004-3231-94 0100 9002 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $22.500
0.000
0.000

$0.000
$0.000

801-02

94004-3231-94 0100 0520 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500.000
0.000
0.000

$0.000
$0.000

801-03

94004-3231-94 0100 9003 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $30.000
0.000
0.000

$0.000
$0.000

801-06

V44 *END OF REPORT*
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