
6/1/2016 20160731

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

CNP195 Pay Period:  6/1/2016Contract: Estimate Number: 0012 to  07/31/2016Estimate Type: Progress

Vaughn Contractors, Inc.Contractor:
Contractor's
Address:

P O Box 178
Waverly,  TN   37185

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

05/15/2015
05/27/2015

06/09/2015

07/14/2015

%

$0.00

367.0
358.0
358.0

97.55

%Percent Complete($):
%Percent Behind:

PUTNAM

6.23

Date Notice to Proceed: 06/30/2015

06/30/2016

$1,869,081.06
$1,865,571.06

$1,669,504.80 $9,274.98$1,660,229.82

$0.00
$0.00Test Report Payment Adjustments:

$1,669,504.80 $1,660,229.82 9,274.98

$1,669,504.80 $9,274.98$1,660,229.82

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The grading, drainage and paving on a S.I.A. route (Bennett

91.32

20160731

Project(s) 71952-3544-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
06671952-3544-04 The grading, drainage and paving on a S.I.A. route (BennettN/A100.00 660669,274.98

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71952-3544-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $17,000.000
0.000
1.000

$0.000
$17,000.000

105-01

71952-3544-04 0100 9014 DAY LIQUIDATED DAMAGES/(SECTION
1 COMPLETE 10-31-2015)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $500.000
0.000
0.000

$0.000
$0.000

108-07

71952-3544-04 0100 9015 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $740.000
0.000
0.000

$0.000
$0.000

108-07

71952-3544-04 0100 9012 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100
-17,296.240-17,296.240

-178.450-178.450

71952-3544-04 0100 9013 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100
-21,148.230-21,148.230

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 90 1 001 00 0 000 0071952-3544-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $85,000.000
0.000
1.000

$0.000
$85,000.000

201-01

71952-3544-04 0100 0030 LS REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

202-01

71952-3544-04 0100 0040 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
61,435.000 $3.150

0.000
58,193.293

$0.000
$183,308.873

203-01

71952-3544-04 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4.725
0.000
0.000

$0.000
$0.000

203-01.03

71952-3544-04 0100 0050 TON BORROW EXCAVATION (GRADED
SOLID ROCK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,283.000 $16.000

0.000
13,277.190

$0.000
$212,435.040

203-02.01

71952-3544-04 0100 0060 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,055.000 $3.500

643.380
1,372.380

$2,251.830
$4,803.330

203-04

71952-3544-04 0100 0070 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,927.000 $4.000

0.000
12,832.650

$0.000
$51,330.600

203-05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 6 006 00 0 000 0071952-3544-04 0100 0080 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
475.000 $10.000

0.000
6.000

$0.000
$60.000

203-06

71952-3544-04 0100 0090 C.Y. FLOWABLE FILL (GENERAL) Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $150.000

0.000
0.000

$0.000
$0.000

204-06.01

71952-3544-04 0100 0100 C.Y. FOUNDATION FILL MATERIAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
34.000 $40.000

0.000
33.370

$0.000
$1,334.800

204-08

71952-3544-04 0100 0110 L.F. 8" TEMPORARY SLOPE DRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
31.000 $12.000

0.000
0.000

$0.000
$0.000

209-02.03

71952-3544-04 0100 0120 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
362.000 $5.000

0.000
224.750

$0.000
$1,123.750

209-05

71952-3544-04 0100 0130 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,194.000 $3.500

0.000
3,813.000

$0.000
$13,345.500

209-08.02

71952-3544-04 0100 0140 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,345.000 $1.500

0.000
0.000

$0.000
$0.000

209-08.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2 00 5 005 00 0 000 0071952-3544-04 0100 0150 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
152.000 $50.000

0.000
5.000

$0.000
$250.000

209-08.07

71952-3544-04 0100 0160 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
42.000 $100.000

0.000
15.000

$0.000
$1,500.000

209-08.08

71952-3544-04 0100 0170 BAG SANDBAGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,400.000 $1.000

0.000
43.000

$0.000
$43.000

209-09.01

71952-3544-04 0100 0180 EACH SEDIMENT FILTER BAG (15' X 15') Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,500.000
0.000
0.000

$0.000
$0.000

209-09.03

71952-3544-04 0100 0190 LB. POLYACRYLAMIDE POWDER Bid: Unit Price:
This Est:
Total:Total:

This Est:
432.000 $10.000

0.000
0.000

$0.000
$0.000

209-09.22

71952-3544-04 0100 0200 C.Y. TEMPORARY SEDIMENT TRAP Bid: Unit Price:
This Est:
Total:Total:

This Est:
676.100 $5.000

0.000
527.260

$0.000
$2,636.300

209-10.20

71952-3544-04 0100 0210 S.Y. POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
133.000 $2.000

0.000
200.000

$0.000
$400.000

209-20.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16 00 66 0066 00 0 000 0071952-3544-04 0100 0220 L.F. TEMPORARY DIVERSION
CHANNEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
106.000 $20.000

0.000
66.000

$0.000
$1,320.000

209-65.03

71952-3544-04 0100 0230 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,926.000 $17.500

0.000
12,500.980

$0.000
$218,767.150

303-01

71952-3544-04 0100 0240 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
267.000 $22.000

0.000
2,471.770

$0.000
$54,378.940

303-10.01

71952-3544-04 0100 0250 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,467.000 $70.000

0.000
1,875.140

$0.000
$131,259.800

307-01.01

71952-3544-04 0100 0260 TON ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

Bid: Unit Price:
This Est:
Total:Total:

This Est:
37.000 $625.000

0.000
26.580

$0.000
$16,612.500

307-01.02

71952-3544-04 0100 0270 TON AGGREGATE (BPMB-HM)
GRADING A-S MIX

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,067.000 $52.000

0.000
859.410

$0.000
$44,689.320

307-01.03

71952-3544-04 0100 0280 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,522.000 $70.000

0.000
1,339.600

$0.000
$93,772.000

307-01.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 76 2276 22 0 000 0071952-3544-04 0100 0290 TON ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
211.000 $95.000

0.000
76.220

$0.000
$7,240.900

307-01.15

71952-3544-04 0100 9001 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100
-5,485.930-5,485.930

0.0000.000

71952-3544-04 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100
1,584.9001,584.900

0.0000.000

71952-3544-04 0100 9003 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

71952-3544-04 0100 0300 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $750.000

0.000
4.400

$0.000
$3,300.000

402-01

71952-3544-04 0100 0310 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
79.000 $45.000

0.000
43.160

$0.000
$1,942.200

402-02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5 60 8 178 17 0 000 0071952-3544-04 0100 0320 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.600 $650.000
0.000
8.170

$0.000
$5,310.500

403-01

71952-3544-04 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

71952-3544-04 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

71952-3544-04 0100 0330 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
62.000 $120.000

0.000
0.000

$0.000
$0.000

411-01.07

71952-3544-04 0100 0340 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
265.000 $120.000

0.000
346.200

$0.000
$41,544.000

411-01.10

71952-3544-04 0100 9006 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90060100
-231.950-231.950

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71952-3544-04 0100 9007 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

71952-3544-04 0100 9008 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90080100
315.000315.000

0.0000.000

71952-3544-04 0100 9009 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

71952-3544-04 0100 0350 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
700.000 $15.000

0.000
0.000

$0.000
$0.000

415-01.02

71952-3544-04 0100 0360 C.Y. CLASS A CONCRETE (ROADWAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
118.000 $500.000

0.000
118.000

$0.000
$59,000.000

604-01.01

71952-3544-04 0100 0370 LB. STEEL BAR REINFORCEMENT
(ROADWAY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
27,131.000 $1.100

0.000
27,131.000

$0.000
$29,844.100

604-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

280 00 144 00144 00 0 000 0071952-3544-04 0100 0380 L.F. 18" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
83.000 $40.000

0.000
144.000

$0.000
$5,760.000

607-03.30

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100
0.0000.000
0.0000.000

71952-3544-04 0100 0390 L.F. 24" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
127.000 $50.000

0.000
0.000

$0.000
$0.000

607-05.30

71952-3544-04 0100 0400 L.F. 68"X 43" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
47.000 $250.000

0.000
48.000

$0.000
$12,000.000

607-16.10

71952-3544-04 0100 0410 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
180.000 $40.000

0.000
136.000

$0.000
$5,440.000

607-39.02

71952-3544-04 0100 0420 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $600.000
0.000
8.470

$0.000
$5,082.000

611-07.01

71952-3544-04 0100 0430 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
470.000 $2.000

0.000
469.280

$0.000
$938.560

611-07.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10 00 6 006 00 0 000 0071952-3544-04 0100 0440 EACH 18IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,000.000
0.000
6.000

$0.000
$6,000.000

611-07.54

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400100
0.0000.000
0.0000.000

71952-3544-04 0100 0450 EACH 24IN ENDWALL (CROSS DRAIN)
4:1

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,000.000
0.000
0.000

$0.000
$0.000

611-07.58

71952-3544-04 0100 0460 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $20.000

0.000
0.000

$0.000
$0.000

621-03.02

71952-3544-04 0100 0470 L.F. 36" TEMPORARY DRAINAGE PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $30.000

0.000
120.000

$0.000
$3,600.000

621-03.05

71952-3544-04 0100 9500 L.F. METAL BEAM GUARD FENCE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $93.600

37.500
37.500

$3,510.000
$3,510.000

705-01.04

71952-3544-04 0100 9016 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $31.000
0.000
4.000

$0.000
$124.000

705-01.13

Page 11RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 093 501 093 50 0 000 0071952-3544-04 0100 0480 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,106.250 $15.500

0.000
1,093.500

$0.000
$16,949.250

705-02.02

71952-3544-04 0100 9010 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $23.250
0.000

25.000
$0.000

$581.250

705-02.50

71952-3544-04 0100 0490 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,800.000
0.000
0.000

$0.000
$0.000

705-04.04

71952-3544-04 0100 0500 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $600.000
0.000
2.000

$0.000
$1,200.000

705-04.05

71952-3544-04 0100 0510 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,950.000
0.000
2.000

$0.000
$3,900.000

705-04.07

71952-3544-04 0100 0520 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $9,700.000
0.000
2.000

$0.000
$19,400.000

705-08.51

71952-3544-04 0100 0530 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,545.000 $2.000

0.000
1,128.000

$0.000
$2,256.000

707-08.11
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/05/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

69 78 141 38141 38 0 000 0071952-3544-04 0100 0540 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $25.000

0.000
141.380

$0.000
$3,534.500

709-05.05

71952-3544-04 0100 0550 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,547.700 $25.000

0.000
2,213.760

$0.000
$55,344.000

709-05.06

71952-3544-04 0100 0560 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
678.600 $30.000

0.000
371.760

$0.000
$11,152.800

709-05.08

71952-3544-04 0100 0570 TON MACHINED RIP-RAP (CLASS C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
95.000 $30.000

0.000
145.090

$0.000
$4,352.700

709-05.09

71952-3544-04 0100 0580 L.F. AGGREGATE UNDERDRAINS
(WITH PIPE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,800.000 $5.000

0.000
1,487.000

$0.000
$7,435.000

710-02

71952-3544-04 0100 0590 L.F. LATERAL UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
132.000 $2.500

0.000
106.000

$0.000
$265.000

710-05

71952-3544-04 0100 0600 EACH LATERAL UNDERDRAIN ENDWAL
(3:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $425.000
0.000
6.000

$0.000
$2,550.000

710-06.12
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Item # Item Code Units
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71952-3544-04 0100 0610 EACH LATERAL UNDERDRAIN ENDWAL
(4:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $425.000
0.000
0.000

$0.000
$0.000

710-06.13

71952-3544-04 0100 0620 EACH LATERAL UNDERDRAIN ENDWAL
(6:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $425.000
0.000
1.000

$0.000
$425.000

710-06.15

71952-3544-04 0100 0630 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $24,800.000
0.000
1.000

$0.000
$24,800.000

712-01

71952-3544-04 0100 0640 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,160.000 $30.000

0.000
1,180.000

$0.000
$35,400.000

712-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400100
0.0000.000
0.0000.000

71952-3544-04 0100 0650 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $34.000

0.000
57.000

$0.000
$1,938.000

712-04.01

71952-3544-04 0100 0660 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
58.000 $13.500

0.000
26.000

$0.000
$351.000

712-04.50
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71952-3544-04 0100 0670 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $36.000
0.000
0.000

$0.000
$0.000

712-05.01

71952-3544-04 0100 0680 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
534.000 $7.750

0.000
548.500

$0.000
$4,250.875

712-06

71952-3544-04 0100 0690 S.F. VERTICAL PANELS Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $15.000

0.000
0.000

$0.000
$0.000

712-06.01

71952-3544-04 0100 0700 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $14.000

0.000
0.000

$0.000
$0.000

712-07.03

71952-3544-04 0100 0710 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,000.000
0.000
0.000

$0.000
$0.000

712-08.03

71952-3544-04 0100 0720 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,200.000 $2.500

0.000
546.000

$0.000
$1,365.000

712-09.01

71952-3544-04 0100 0730 L.F. REMOVABLE PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
84.000 $20.000

0.000
0.000

$0.000
$0.000

712-09.04
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0 00 144 75144 75 0 000 0071952-3544-04 0100 0740 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
293.000 $4.250

0.000
144.750

$0.000
$615.188

713-11.01

71952-3544-04 0100 0750 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
386.000 $5.150

0.000
151.500

$0.000
$780.225

713-11.02

71952-3544-04 0100 0760 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
93.000 $14.500

0.000
55.626

$0.000
$806.577

713-13.02

71952-3544-04 0100 0770 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
81.000 $17.000

0.000
29.000

$0.000
$493.000

713-13.03

71952-3544-04 0100 0780 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $500.000
0.000
0.000

$0.000
$0.000

713-15

71952-3544-04 0100 0790 LS INSTALLATION OF LETTERS &
ARROWS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,500.000
0.000
0.000

$0.000
$0.000

713-15.04

71952-3544-04 0100 0800 EACH METAL BARRICADE (TYPE III) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $625.000
0.000
4.000

$0.000
$2,500.000

713-15.35
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0 00 2 002 00 0 000 0071952-3544-04 0100 0810 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $6,150.000
0.000
2.000

$0.000
$12,300.000

713-16.01

71952-3544-04 0100 0820 EACH END OF ROADWAY SIGN AND
SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $240.000
0.000
0.000

$0.000
$0.000

713-16.07

71952-3544-04 0100 0830 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $200.000
0.000
0.000

$0.000
$0.000

716-02.06

71952-3544-04 0100 0840 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.920 $575.000
1.528
3.625

$878.600
$2,084.375

716-05.01

71952-3544-04 0100 0850 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,730.000 $1.000

0.000
0.000

$0.000
$0.000

716-05.02

71952-3544-04 0100 0860 L.F. PAINTED PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
167.000 $7.000

11.000
40.000

$77.000
$280.000

716-05.05

71952-3544-04 0100 0870 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.980 $4,000.000
0.684
0.684

$2,736.000
$2,736.000

716-13.01
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0 50 1 001 00 0 000 0071952-3544-04 0100 0880 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $57,000.000
0.000
1.000

$0.000
$57,000.000

717-01

71952-3544-04 0100 0890 LS TEMPORARY TRAFFIC SIGNAL
SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

730-40.02

71952-3544-04 0100 0900 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,339.295 $2.500

0.000
4,379.240

$0.000
$10,948.100

740-10.03

71952-3544-04 0100 0910 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
865.000 $2.000

0.000
12,858.110

$0.000
$25,716.220

740-10.04

71952-3544-04 0100 0920 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(18IN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,914.000 $2.500

0.000
1,686.000

$0.000
$4,215.000

740-11.03

71952-3544-04 0100 0930 L.F. 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $55.000

0.000
14.000

$0.000
$770.000

797-05.51

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09300100
0.0000.000
0.0000.000
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120 00 120 00120 00 0 000 0071952-3544-04 0100 0940 L.F. 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $70.850

0.000
120.000

$0.000
$8,502.000

797-05.52

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09400100
0.0000.000
0.0000.000

71952-3544-04 0100 0950 EACH 48IN MANHOLE 8FT-10FT DEPTH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,000.000
0.000
1.000

$0.000
$4,000.000

797-07.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09500100
0.0000.000
0.0000.000

71952-3544-04 0100 0960 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
113.000 $22.000

0.000
51.330

$0.000
$1,129.260

801-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09600100
0.0000.000
0.0000.000

71952-3544-04 0100 0970 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
351.000 $18.000

0.000
109.450

$0.000
$1,970.100

801-01.07

71952-3544-04 0100 0980 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
146.000 $12.000

0.000
0.000

$0.000
$0.000

801-02
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71952-3544-04 0100 0990 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
118.000 $5.000

0.000
0.000

$0.000
$0.000

801-03

71952-3544-04 0100 9011 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $13.200
0.000
0.000

$0.000
$0.000

801-06

71952-3544-04 0100 1000 LB. SEED (SUPPLEMENTAL
APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
58.000 $1.000

0.000
0.000

$0.000
$0.000

801-07

71952-3544-04 0100 1010 TON FERTILIZER (SUPPLEMENTAL
APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $200.000
0.000
0.000

$0.000
$0.000

801-08

71952-3544-04 0100 1020 EACH CORNUS FLORIDA (FLOWERING
DOGWOOD 2-5FT CNTNR GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $25.000
0.000
6.000

$0.000
$150.000

802-11.12

71952-3544-04 0100 1030 EACH DIOSPYROS VIRGINIANA
(PERSIMMON 2-5FT CNTNR
GRWN)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $25.000
0.000
6.000

$0.000
$150.000

802-11.14

71952-3544-04 0100 1040 EACH PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $25.000
0.000
5.000

$0.000
$125.000

802-11.26
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0 00 20 0020 00 0 000 0071952-3544-04 0100 1050 EACH CALLICARPA AMERICANA
(AMRCN BEAUTYBERRY) 2-5FT
C.G.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $25.000

0.000
20.000

$0.000
$500.000

802-13.14

71952-3544-04 0100 1060 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,000.000 $4.000

0.000
5,536.460

$0.000
$22,145.840

803-01

71952-3544-04 0100 1070 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15,985.444 $1.000

0.000
18,392.780

$0.000
$18,392.780

805-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT10700100
0.0000.000
0.0000.000

71952-3544-04 0100 1080 CYCL PROJECT MOWING Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $500.000
0.000
0.000

$0.000
$0.000

806-02.03

V44 *END OF REPORT*
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