
6/1/2016 20160818

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

CNP208 Pay Period:  6/1/2016Contract: Estimate Number: 0007 to  08/18/2016Estimate Type: Final

Law Signs LLCContractor:

Contractor's
Address:

1801 Oscar Crowell Road
Beech Grove,  TN   37018

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/15/2015

05/27/2015

06/05/2015

08/27/2015

%

$0.00

371.0

371.0

371.0

100.00

%Percent Complete($):

%Percent Behind:

BEDFORD, CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HOUSTON,
HUMPHREYS, LAWRENCE, LEWIS, LINCOLN, MACON, MARSHALL, MAURY,
MONTGOMERY, MOORE, PERRY, ROBERTSON, RUTHERFORD, SMITH, STEWART,
SUMNER, TROUSDALE, WAYNE, WILLIAMSON, WILSON

44.81

Date Notice to Proceed: 06/26/2015

06/30/2016

06/30/2016

07/05/2016

$173,377.00

$173,377.00

$95,679.89 $0.00$95,679.89

$0.00

$0.00Test Report Payment Adjustments:

$95,679.89 $95,679.89 0.00

$95,679.89 $0.00$95,679.89

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The random on-call signing on various Interstate

55.19

20160818

Project(s): 98301-4167-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000098301-4167-04 The random on-call signing on various Interstate and State RN/A100.00 000000000.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4167-04 0700 9000 DAY LIQUIDATED DAMAGES/
(CALL-OUT INCOMPLETE ON
TIME)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.000

0.000

0.000

$0.000

$0.000

108-07

98301-4167-04 0700 0010 EACH LANE CLOSURE Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $250.000

0.000

0.000

$0.000

$0.000

712-01.02

98301-4167-04 0700 0020 EACH LANE CLOSURE(NIGHT WORK) Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $350.000

0.000

4.000

$0.000

$1,400.000

712-01.03

98301-4167-04 0700 0030 C.Y. CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $500.000

0.000

6.600

$0.000

$3,300.000

713-01.01

98301-4167-04 0700 0040 LB. STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,880.000 $2.500

0.000

1,802.400

$0.000

$4,506.000

713-01.02

98301-4167-04 0700 0050 LB. STEEL I-BEAMS & W-F BEAMS
FOR SIGN SUPPORTS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $3.600

0.000

0.000

$0.000

$0.000

713-04.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4167-04 0700 0060 LB. STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $3.000

0.000

0.000

$0.000

$0.000

713-05

98301-4167-04 0700 0070 LB. STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $3.750

0.000

7,337.300

$0.000

$27,514.875

713-06

98301-4167-04 0700 0080 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $2.000

0.000

0.000

$0.000

$0.000

713-11.01

98301-4167-04 0700 0090 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $2.500

0.000

0.000

$0.000

$0.000

713-11.02

98301-4167-04 0700 0100 LB. SQUARE TUBE SIGN SUPPORT Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $4.000

0.000

0.000

$0.000

$0.000

713-11.05

98301-4167-04 0700 0110 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $11.000

0.000

0.000

$0.000

$0.000

713-13.02

98301-4167-04 0700 0120 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $12.000

0.000

0.000

$0.000

$0.000

713-13.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4167-04 0700 0130 S.F. FLAT SHEET ALUM SIGNS
OVERLAY (0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $16.000

0.000

0.000

$0.000

$0.000

713-13.12

98301-4167-04 0700 0140 S.F. FLORESCENT YELLOW SIGN
SHEETING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.000

0.000

102.000

$0.000

$204.000

713-13.14

98301-4167-04 0700 0150 S.F. EXTRUDED ALUMINUM PANEL
SIGNS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,500.000 $21.000

0.000

2,765.000

$0.000

$58,065.000

713-14

98301-4167-04 0700 0160 EACH REMOVAL OF EXISTING SIGN
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $25.000

0.000

0.000

$0.000

$0.000

713-15.01

98301-4167-04 0700 0170 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $150.000

0.000

2.000

$0.000

$300.000

713-15.36

98301-4167-04 0700 0180 S.F. INSTALLATION OF SIGN
MESSAGE(LETTER,#,ARROW,SHI
ELD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $30.000

0.000

0.000

$0.000

$0.000

713-15.37

98301-4167-04 0700 0190 S.F. EXTRUDED ALUMINUM PANELS
FOR OVERLAYING BACKGROUND

Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $3.500

0.000

0.000

$0.000

$0.000

713-15.38
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4167-04 0700 0200 EACH REMOVE AND REPLACE SIGN
(DESCRIPTION)/(LOGO)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $10.000

0.000

0.000

$0.000

$0.000

713-16.50

98301-4167-04 0700 0210 EACH INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $50.000

0.000

6.000

$0.000

$300.000

713-17.02

98301-4167-04 0700 0220 L.F. INSTALL AUXILIARY SUPPORT ON
EXISTING SIGN

Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $5.000

0.000

18.000

$0.000

$90.000

713-17.04

98301-4167-04 0700 0230 EACH SIGN ADJUSTMENTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $150.000

0.000

0.000

$0.000

$0.000

713-20.30

98301-4167-04 0700 0240 LB. BRIDGE MOUNTED SIGN
SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $6.000

0.000

0.000

$0.000

$0.000

713-30.02

98301-4167-04 0700 0250 LB. BARRIER MOUNTED SQUARE
TUBE SIGN SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $4.000

0.000

0.000

$0.000

$0.000

713-30.05

98301-4167-04 0700 0260 LB. BARRIER MOUNTED
PERFORATED/KNOCKOUT SIGN
SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $5.000

0.000

0.000

$0.000

$0.000

713-30.08
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4167-04 0700 0270 EACH BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(SQUARE TUBE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $140.000

0.000

0.000

$0.000

$0.000

713-30.09

98301-4167-04 0700 0280 EACH BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(PERFORATED/KNOCKOUT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $90.000

0.000

0.000

$0.000

$0.000

713-30.10

V44 *END OF REPORT*
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