
7/16/2016 20160716

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

CNP215 Pay Period:  7/16/2016Contract: Estimate Number: 0014 to  07/16/2016Estimate Type: Progress Estimate Approved:No

Thomson & Thomson, Inc.Contractor:

Contractor's
Address:

PO Box 10037
Jackson,  TN   38308-0100

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/15/2015

05/27/2015

06/05/2015

07/08/2015

%

$0.00

370.0

370.0

370.0

100.00

%Percent Complete($):

%Percent Behind:

SHELBY

---

Date Notice to Proceed: 06/26/2015

06/29/2016

$1,519,528.34

$1,197,198.50

$1,827,700.15 $16,860.20$1,810,839.95

$0.00

$0.00Test Report Payment Adjustments:

$1,827,700.15 $1,810,839.95 16,860.20

$1,827,700.15 $16,860.20$1,810,839.95

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The repair of bridges on S.R. 14 over overflows, LM 26.28, 2

122.43

20160716

Project(s): 79224-4205-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 84343416,860.2079224-4205-04 50The repair of bridges on S.R. 14 over overflows, LM 26.28, 2

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79224-4205-04 0500 9503 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14,840.00

1.000

1.000

$14,840.00

$14,840.00

104-03 ADDITIONAL WORK
(DESCRIPTION)/Removal of
Concrete Slab

79224-4205-04 0500 9008 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79224-4205-04 0500 9007 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

79224-4205-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90050500

-228.39-228.390

0.000.000

79224-4205-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90060500

-595.27-595.270

-558.88-558.880
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.90 1.001.00 0.000.0079224-4205-04 0500 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $32,000.00

0.000

1.000

$0.00

$32,000.00

202-01.02 REMOVAL OF ASBESTOS

79224-4205-04 0500 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $6.00

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

79224-4205-04 0500 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $350.00

0.000

153.730

$0.00

$53,805.50

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

79224-4205-04 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000500

-122.92-122.920

-122.92-122.920

79224-4205-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79224-4205-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.88 0.520.52 0.000.0079224-4205-04 0500 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100.00

0.000

0.520

$0.00

$572.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

79224-4205-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79224-4205-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79224-4205-04 0500 9500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $192.40

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

79224-4205-04 0500 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

79224-4205-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79224-4205-04 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79224-4205-04 0500 9501 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.76

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

79224-4205-04 0500 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $900.00

0.000

201.550

$0.00

$181,395.00

604-10.09 CONCRETE

79224-4205-04 0500 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,000.00

0.000

1.000

$0.00

$28,000.00

604-10.13 CONCRETE SLAB REMOVAL

79224-4205-04 0500 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

604-10.14 REMOVE EXISTING WEARING
SURFACE

79224-4205-04 0500 0080 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39,500.000 $1.40

0.000

82,507.200

$0.00

$115,510.08

604-10.18 REINFORCING STEEL (REPAIRS)

79224-4205-04 0500 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,800.00

0.000

40.000

$0.00

$72,000.00

604-10.26 BRACING

79224-4205-04 0500 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

352.000 $450.00

0.000

1,108.720

$0.00

$498,924.00

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4470.60 838.68838.68 0.000.0079224-4205-04 0500 0110 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $70.00

0.000

838.680

$0.00

$58,707.60

604-10.42 CONCRETE REPAIRS

79224-4205-04 0500 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

661.000 $110.00

0.000

588.230

$0.00

$64,705.30

604-10.44 EXPANSION JOINT REPAIRS

79224-4205-04 0500 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250,000.00

0.000

1.000

$0.00

$250,000.00

604-10.90 MISCELLANEOUS BRIDGE ITEMS

79224-4205-04 0500 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,500.00

0.000

1.000

$0.00

$5,500.00

604-10.91 MISCELLANEOUS BRIDGE ITEMS
(Description)

79224-4205-04 0500 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

171.000 $250.00

0.000

228.000

$0.00

$57,000.00

615-02.03 PRESTRESSED CONCRETE BOX
BEAM (21" X 36")

79224-4205-04 0500 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

311.000 $95.00

0.000

758.750

$0.00

$72,081.25

620-06 CONCRETE RAILING

79224-4205-04 0500 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $13.00

0.000

169.000

$0.00

$2,197.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 4.004.00 0.000.0079224-4205-04 0500 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,300.00

0.000

4.000

$0.00

$17,200.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

79224-4205-04 0500 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $62.00

10.000

275.000

$620.00

$17,050.00

706-10.73 REMOVAL OF GUARDRAIL &
POST FOR REUSE

79224-4205-04 0500 0200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.050

1.000

$1,000.00

$20,000.00

712-01 TRAFFIC CONTROL

79224-4205-04 0500 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,640.000 $35.00

0.000

3,030.000

$0.00

$106,050.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

79224-4205-04 0500 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $42.00

12.000

58.000

$504.00

$2,436.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

79224-4205-04 0500 0230 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

341.000 $8.50

68.000

370.500

$578.00

$3,149.25

712-06 SIGNS (CONSTRUCTION)

79224-4205-04 0500 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $13.00

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/12/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98837.00 28,145.0028,145.00 0.000.0079224-4205-04 0500 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,520.000 $1.75

0.000

28,145.000

$0.00

$49,253.75

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

79224-4205-04 0500 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $10.00

0.000

139.000

$0.00

$1,390.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

79224-4205-04 0500 0270 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.250 $16,000.00

0.000

0.000

$0.00

$0.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

79224-4205-04 0500 0280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60,000.00

0.000

0.998

$0.00

$59,880.00

717-01 MOBILIZATION

79224-4205-04 0500 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

79224-4205-04 0500 0300 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.300 $80.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

79224-4205-04 0500 0310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $5.25

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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