Print Date: 07/19/2016
JJ04221

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP219

Contractor:

Contractor's 372 Shelbyville Highway
Address: Fayetteville, TN 37334

Wright Paving Contractors, Inc.

Estimate Number: 0004

Estimate Type: Progress

Contract Location: Resurfacing on S.R. 269 from the Bedford Co to U.S. 41A

Counties: COFFEE

Project(s) 16017-3207-94, 16017-4207-04, 16017-4208-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date

$284,619.49
$0.00
$284,619.49

$0.00
$0.00
$284,619.49

Previous to Date

$283,109.53
$0.00
$283,109.53

$0.00
$0.00
$283,109.53

This Estimate
$1,509.96

$0.00
$1,509.96

$0.00
$0.00
1,509.96

Pay Period: 12/1/2015

Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Percent Complete($):
Percent Behind:

Let:
Awarded:
Contract Executed:
Date Notice to Proceed:
Work Began:
To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 12/02/2015

Time
52.0 Days
52.0 Days
52.0 Days
100.00 9%

96.44 %
3.56 %

Dates
07/10/2015

07/24/2015
08/20/2015
09/10/2015
09/29/2015
10/31/2015
10/31/2015
11/03/2015

Amounts

$299,599.03
$299,599.03
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JJ04221

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federal Project Number | Project Current Amount |Project Description

16017-3207-94 20.92 HSIP-269(26) 1,509.96 From Bedford County Line (LM 0.00) to SR 16 (LM 3.06)

16017-4207-04 70.55 N/A The resurfacing on S.R. 269 from the Bedford County line (L.

16017-4208-04 8.53 N/A Bridge Items

Line Primary/

Project Number| Cat# |Item #| Item Code | Units [Supplemental Description Total ltem Quantity Total Amount

16017-3207-94 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

16017-4207-04 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

16017-4208-04 0500 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
16017-3207-94 0100 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010cC 900¢€ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -38.760 Adj Total: -38.760
16017-4207-04 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010cC 9007 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -2,023.020 Adj Total: -2,023.020
16017-4208-04 0500 9008 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004

Page 3




Print Date: 07/19/2016

JJ04221

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
16017-3207-94 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
16017-4207-04 0100 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C  901C ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -4,467.740 Adj Total: -4,467.740
16017-4208-04 0500 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
16017-3207-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 200.000 Unit Price: $30.950
BASE, GRADING D This Est: 0.000 This Est; $0.000
Total: 143.180 Total: $4,431.421
16017-4207-04 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 14.000 Unit Price: $632.270
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 14.780 Total: $9,344.951
16017-4207-04 0100 0020 411-03.07 TON ACS MIX(PG64-22) THIN LIFT CS Bid: 2,022.000 Unit Price: $86.180
ASPHALT This Est: 0.000 This Est: $0.000
Total: 1,981.130 Total: $170,733.783

RR004
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Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
16017-4207-04 0100 9002 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
010C 9002 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 1,685.740 Adj Total: 1,685.740
16017-3207-94 0100 9003 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
16017-4207-04 0100 9004 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: -591.540 This Est: $-591.540
Total: -591.540 Total: $-591.540
16017-4208-04 0500 9005 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
16017-4207-04 0100 9015 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 2,101.500 This Est: $2,101.500
Total: 2,101.500 Total: $2,101.500
16017-4208-04 0500 9016 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
16017-4208-04 0500 0010 604-10.56 S.Y. CONCRETE OVERLAYED BRIDGE Bid: 5.000 Unit Price: $236.900
DECK REPAIR (PARTIAL DEPTH)  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
16017-4208-04 0500 0020 617-04.02 S.Y. TYPE 2 THIN EPOXY OVERLAY Bid: 408.000 Unit Price: $59.740
(LOW-MOD EPOXY) This Est: 0.000 This Est: $0.000
Total: 432.760 Total: $25,853.082
16017-3207-94 0100 0020 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 27.000 Unit Price: $66.950
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
16017-3207-94 0100 9001 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $83.688
BRIDGE ENDS This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
16017-3207-94 0100 0030 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 150.000 Unit Price: $17.000
This Est: 0.000 This Est: $0.000
Total: 137.500 Total: $2,337.500
16017-3207-94 0100 9000 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $25.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
16017-3207-94 0100 0040 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 6.000 Unit Price: $2,163.000
(NCHRP 350, TL3) This Est: 0.000 This Est; $0.000
Total: 5.000 Total: $10,815.000

RR004
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Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
16017-3207-94 0100 0050 706-01 L.F. GUARDRAIL REMOVED Bid: 442.000 Unit Price: $1.030
This Est: 0.000 This Est: $0.000
Total: 325.000 Total: $334.750
16017-4207-04 0100 0030 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $10,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $10,000.000
16017-3207-94 0100 0060 712-04.02 EACH FLEXIBLE DRUMS Bid: 12.000 Unit Price: $10.300
(CHANNELIZATION) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
16017-3207-94 0100 0070 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 12.000 Unit Price: $10.300
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
16017-4207-04 0100 0040 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 446.000 Unit Price: $7.320
This Est: 0.000 This Est; $0.000
Total: 346.500 Total: $2,536.380
16017-3207-94 0100 0080 713-16.20 EACH SIGNS (DESCRIPTION)/(R2-1, Bid: 5.000 Unit Price: $226.600
SPEED LIMIT 40 MPH) This Est: 0.000 This Est: $0.000
Total: 5.000 Total: $1,133.000
16017-3207-94 0100 0090 713-16.21 EACH SIGNS (DESCRIPTION)/(R2-1, Bid: 1.000 Unit Price: $226.600
SPEED LIMIT 55 MPH) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $226.600

RR004
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Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
16017-3207-94 0100 0100 713-16.22 EACH SIGNS (DESCRIPTION)/(STOP Bid: 1.000 Unit Price: $293.550
AHEAD (W3-1) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $293.550
16017-3207-94 0100 0110 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 202.000 Unit Price: $31.420
Color) This Est: 0.000 This Est: $0.000
Total: 221.000 Total: $6,943.820
16017-3207-94 0100 0120 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 130.000 Unit Price: $12.110
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 149.000 Total: $1,804.390
16017-3207-94 0100 0130 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 11.800 Unit Price: $2,446.250
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 10.696 Total: $26,165.090
16017-4207-04 0100 0050 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $15,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $15,000.000

RR004

V44  *END OF REPORT*
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